

PROJECT TITLE Hamilton, Ontario
 Burlington Canal Vertical Lift Bridge
 Replacement of Controls, Drives and Overhead Cables

Addendum #004, dated 2014-09-24

The Plans and Specifications are amended as follows:

SPECIFICATIONS

- 1 Section 01 11 00 – SUMMARY OF WORK
 - .1 Article 1.8 WORK SEQUENCE, Paragraph 1.8.5 – Revise to read: “

 - .5 Phase II Completion
 - .1 General: Phase II Completion, unless otherwise specified, shall be implemented during the 2016 marine navigation period and generally requires the adequate and timely coordination of the work in order to maintain the marine traffic to and from the Hamilton Harbour and also to ensure that the Bridge work is completed on time in order to be operated without any abnormal delay and without any abnormal impact to the marine and vehicular traffic.
 - .2 Phase II Completion shall comprise of two (2) defined periods of the following durations:
 - .1 Verification and Testing Period: Starting on or before March 20, 2016 up to April 2, 2016.
 - .2 60-Days Trial Period: Starting on April 3, 2016 up to June 2, 2016.
 - .3 Bridge Operations during the Verification and Testing Period up to April 2, 2016:
 - .1 Unless otherwise directed and in the event that the construction of bridge main drive system is not yet completed to be put into operation, the Bridge will be allowed to be operated by the Contractor by using the auxiliary drive system. The Contractor shall take into consideration that during this period the frequency and number of lifts will be limited as use of the auxiliary drive system requires greater coordination of marine traffic and more time for the required lift.
 - .2 The Hamilton Harbour Authority, the shipping firms and other stakeholders have been given prior notification about this operation period and the Contractor shall ensure that the auxiliary drive shall be completed, tested and commissioned prior to the March 20, 2016 deadline so that the marine traffic flow is maintained and assured, though at a lesser frequency and with a lesser number of lifts.

.3 This period is anticipated to provide a leeway to the Contractor to verify and test the bridge operating system and make it ready for the adequate and fully successful operation immediately at the end of the 60-Day trial Period on June 2, 2016.

.4 Bridge Operations during the 60-Day Trial Period, from April 3 up to June 2, 2016:

.1 During this period the shipping companies , the Hamilton Harbour and other authorities shall be given prior notice by the Departmental Representative to provide one (1) hour advance notification from any vessel to the Lift Bridge. Bridge operation may be limited during this period and as directed by the Departmental Representative.”