



**RETURN BIDS TO:**

**RETOURNER LES SOUMISSIONS À:**

Bid Receiving Public Works and Government  
Services Canada/Réception des soumissions Travaux  
publics et Services gouvernementaux Canada  
800 Burrard Street, Room 219  
800, rue Burrard, pièce 219  
Vancouver  
British Columbia  
V6Z 0B9  
Bid Fax: (604) 775-9381

**SOLICITATION AMENDMENT  
MODIFICATION DE L'INVITATION**

The referenced document is hereby revised; unless otherwise  
indicated, all other terms and conditions of the Solicitation  
remain the same.

Ce document est par la présente révisé; sauf indication contraire,  
les modalités de l'invitation demeurent les mêmes.

**Comments - Commentaires**

**Vendor/Firm Name and Address**  
**Raison sociale et adresse du**  
**fournisseur/de l'entrepreneur**

**Issuing Office - Bureau de distribution**  
Public Works and Government Services Canada - Pacific  
Region  
800 Burrard Street, Room 219  
800, rue Burrard, pièce 219  
Vancouver  
British C  
V6Z 0B9

<b>Title - Sujet</b> LU's 1-5 Cell Ventilation Upgrade	
<b>Solicitation No. - N° de l'invitation</b> EZ899-180332/A	<b>Amendment No. - N° modif.</b> 001
<b>Client Reference No. - N° de référence du client</b>	<b>Date</b> 2017-06-21
<b>GETS Reference No. - N° de référence de SEAG</b> PW-\$PWY-019-8069	
<b>File No. - N° de dossier</b> PWY-7-40044 (019)	<b>CCC No./N° CCC - FMS No./N° VME</b>
<b>Solicitation Closes - L'invitation prend fin</b> <b>at - à 02:00 PM</b> <b>on - le 2017-06-27</b>	<b>Time Zone</b> <b>Fuseau horaire</b> Pacific Daylight Saving Time PDT
<b>F.O.B. - F.A.B.</b> <b>Plant-Usine:</b> <input type="checkbox"/> <b>Destination:</b> <input checked="" type="checkbox"/> <b>Other-Autre:</b> <input type="checkbox"/>	
<b>Address Enquiries to: - Adresser toutes questions à:</b> Ngan, Ken (PWY)	<b>Buyer Id - Id de l'acheteur</b> pwy019
<b>Telephone No. - N° de téléphone</b> (604) 671-0219 ( )	<b>FAX No. - N° de FAX</b> (604) 775-6633
<b>Destination - of Goods, Services, and Construction:</b> <b>Destination - des biens, services et construction:</b> CSC - LU's 1-5 Cell Ventilation Upgrade - Mission Medium Institution - Mission, BC	

**Instructions: See Herein**

**Instructions: Voir aux présentes**

<b>Delivery Required - Livraison exigée</b>	<b>Delivery Offered - Livraison proposée</b>
<b>Vendor/Firm Name and Address</b> <b>Raison sociale et adresse du fournisseur/de l'entrepreneur</b>	
<b>Telephone No. - N° de téléphone</b> <b>Facsimile No. - N° de télécopieur</b>	
<b>Name and title of person authorized to sign on behalf of Vendor/Firm</b> <b>(type or print)</b> <b>Nom et titre de la personne autorisée à signer au nom du fournisseur/</b> <b>de l'entrepreneur (taper ou écrire en caractères d'imprimerie)</b>	
<b>Signature</b>	<b>Date</b>

Solicitation No. - N° de l'invitation  
EZ899-180332/A  
Client Ref. No. - N° de réf. du client

Amd. No. - N° de la modif.  
001  
File No. - N° du dossier  
pwy-7-40044

Buyer ID - Id de l'acheteur  
pwy019  
CCC No./N° CCC - FMS No/ N° VME

---

This Solicitation Amendment 001 is raised to incorporate the Site Visit Attendee List, and to incorporate Addendum #1.

Please find following the Site Visit Attendee List, and Addendum #1.

All other terms and conditions remain unchanged.

PROJECT NO: R-082477.001

**INSTITUTION:** Mission Medium Institution[illegible]

THE FOLLOWING CHANGES IN THE TENDER DOCUMENTS ARE EFFECTIVE IMMEDIATELY.  
THIS ADDENDUM WILL FORM PART OF THE CONTRACT DOCUMENTS.

---

## ADDENDUM #1

### 1. Refer to Tender Specification Section 01 01 50 – General Instructions:

1. Revise Clause 1.3.1 as follows:
  - .1 Commence work immediately upon official notification of acceptance of offer and complete the work within 28 weeks from the date of such notification.
2. Revise Clauses 1.3.1.1 and 1.3.1.2 as follows:
  - .1 Work shall be carried out in five (5) phases – each of the Living Units will be vacated for a period of four (4) weeks and turned over to the Contractor. Contractor can only access one Living Unit on any working day. Contractor shall complete all work for one Living Unit within 3 weeks and allow 5 working days after turn over the completed Living Unit for inmate relocations before commencing work for the next Living Unit. Allow for all costs of phased construction in the bid price.
  - .2 There is a “Cell Furniture Replacement” project at the Living Units (under a separate contract) scheduled to take place between June 26 and November 3, 2017. As such, there will be a period of time when the “Cell Ventilation Upgrade” and the “Cell Furniture Replacement” projects are concurrently being executed. During this overlapping period (see schedule below), the Contractor for the “Cell Furniture Replacement” contract will be assigned the roles and responsibilities of a Prime Contractor. Contractor for this “Cell Ventilation Upgrade” contract shall coordinate work schedule with the Prime Contractor during the overlapping period. The preliminary schedule is as follows:

Living Unit	Scheduled Work Period (3 weeks)		Remarks
	Cell Furn. Replacement	Cell Ventilation Upgrade	
#4	June 26 to July 14	-	See Note 1
#3	July 24 to Aug 11	-	
#1	Aug 21 to Sept 8	<u>Phase 1</u> : Aug 21 to Sept 8	See Note 2
#2	Sept 18 to Oct 6	<u>Phase 2</u> : Sept 18 to Oct 6	
#5	Oct 16 to Nov 3	<u>Phase 3</u> : Oct 16 to Nov 3	
#4	-	<u>Phase 4</u> : Nov 13 to Dec 1	
#3	-	<u>Phase 5</u> : Dec 11 to Dec 29	

Notes:

1. Equipment & material lead time (max. 6 weeks) for Cell ventilation upgrade project.
2. Equipment & materials for Cell Vent. Upgrade project must arrive prior to August 21.

**END OF ADDENDUM #1**