

DFO ISO FA System Upgrade

EZ899-220170/A

Security

- All workers must be cleared to Reliability Status prior to accessing site.
- Allow 10 working days for clearances after correctly completing forms and submitting them.
- Access to data centers and data closets will also require Commissionaire escort. Cost of Commissionaires is borne by PSPC.
- Certain portions of the building require contractor training. Allow 4 hours per worker for this training.
- All workers must report at front desk each day of work and be issued a ID tag, which they must wear while on site and return at end of day.

Items Peculiar to Project

- Contractor shall have a full time on-site qualified and experienced Person-In-Charge (PIC) for the duration of the project and he/she shall be on site and available whenever work is in progress.
- Portions of the work will include confined spaces, including access of crawlspace tunnels under wharf.
- Any excavation must be observed by 2 local First Nations Cultural Observers. Contractor to make arrangements for and pay for this work.
- Work will involve exposure to hazardous materials as identified in Appendix B Hazardous Building Materials Management Plan.
- COVID-19 procedures apply to Contract

Contract Completion Date

- Work is to be completed 32 weeks after award of contract.
- Contractor is expected to manage this time and provide multiple crews as required to meet this timeframe.
- Allow time for security clearances within this timeframe.
- Allow for Commissioning within this timeframe.
- Contractor's Schedule must include start and completion dates for each area of the facility to allow DFO and Coast Guard to plan accordingly.

Contractor's use of site

- Maintain existing services and provide temporary services as required.
- Maintain pedestrian and vehicular access.
- Contractor will be Prime Contractor for the Facility as it relates to this is Contract and will be responsible for the safety of workers and staff.
- All workers to park in designated parking stalls in unsecured areas. All vehicles on site must have a parking pass.
- One tool and equipment vehicle to be allowed into secured areas per crew. If 3 crews are working in different locations, 3 vehicles will be allowed in secure areas.
- Staging areas will be in location directed by the Departmental Representative.