

## AMENDMENT 002

\*\*\*\*\*

THE FOLLOWING AMENDMENT TO THE TENDER DOCUMENTS IS EFFECTIVE IMMEDIATELY.  
THE AMENDMENT SHALL FORM A PART OF THE CONTRACT DOCUMENTS.

\*\*\*\*\*

## ADDENDUM NO.2

### QUESTIONS AND ANSWERS

1. Wire Suppliers have informed us that the lead times on the Wire/Cable specified for this project are 28 to 32 weeks before factory can ship. Are these lead times going to be acceptable, as contract documents note 16 weeks to complete once awarded?

**Please see Question #2 response below.**

2. As an alternative option a 1C#2awg 15KV Cable would have lead times of 8 to 10 weeks. Would the proposed alternate size wire noted be acceptable?

**Contractor to substitute cable size #2 AWG with #1 AWG direct buried copper cable and ensure the proposed cable has the same features as the original specified cable in compliance with the requirements indicated in Specification Section 26 05 14.**

3. Can the client provide us with some details as to how many of the buildings require temporary power and what each of the buildings max load requirements are?

**Temporary power will be required for the DFO Lighthouse / Fog Horn, Visitors Resource Centre, Washroom Building and Kiosk / Gift Shop. For bidding purposes, bidder to assume 2 generators @ 5kw and 2 generators @ 10kw. At time of construction, contractor to determine power requirements of each building and adjust generator kilowatt ratings (and # of generators) accordingly. Coordinate power requirements with Departmental Representative. For the DFO Fog Horn / Lighthouse, disconnection of the power will require the Contractor to issue an email (NAVWARN) about the light / horn indicating it will be offline and for how long.**

## END OF DOCUMENT

By submission of its bid, the bidder confirms that it has read and understands the requirements expressed in all addenda and has included all costs of these requirements in its Total Tender Amount.

All other terms & conditions remain unchanged.

\*\*\*\*\*