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Part 1 General
11 RELATED SECTIONS

1 Section 01 35 43 — Environmental Procedures.

2 Section 01 14 00 — Work Restrictions.

3 Government of Canada, Standard Acquisition Clauses and Conditions (SACC) Manual

R2850D GC5.10
4 Appendices

1 Appendix A — Site/Building Plans
2 Appendix B - Alberta Transportation Rip Rap Specifications

12 DEFINITIONS

1 Departmental Representative: Within the context of these specifications, this refers to the
person exercising the roles and attributes of Canada under the contract. Parks Canada
Agency will be fulfilling the role of Departmental Representative for this Contract.

2 Owner: For the purpose of this Contract, the Owner is the Parks Canada Agency, who
operates the site.

3 Contractor: The contractor to undertake the site management and operation services
defined, within the context of these specifications, as the Contractor.
13 PROJECT LOCATION
1 Rocky Mountain House Historic Site. See appendix A for location and site details.
2 The objective of this project is to:

1 Supply, deliver and pile 6500 cubic metres ( 12000 tonnes) of Class 2 Rip Rap
and 300 cubic metres( 555 tonnes) of Class 3 Rip Rap.

14 PROJECT SCHEDULE

1 It is imperative that this work be completed by Apr 18, 2014.

2 The contractor is expected to have enough resources to complete the project on time .
15 WORK COVERED BY CONTRACT DOCUMENTS

1 Supply, deliver and pile 6500 cubic metres ( 12000 tonnes) of Class 2 Rip Rap and 300
cubic metres (555 tonnes) of Class 3 Rip Rap to Rocky Mountain House National
Historic Site. Construction route and location for stockpiling is shown in Appendix A.

2 Using a front end loader consolidate/stock pile the Rip Rap.

3 In preparation for and during construction of this project the Contractor must meet the
requirements of Section 01 35 43 — Environmental Procedures to ensure the desired
minimal adverse effects are achieved. Prior to the commencement of construction the
Contractor must provide written confirmation that he has read and understood and will
comply with all mitigations of Section 01 35 43 — Environmental Procedures .
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16 CONTRACT METHOD

1 Construct Work under lump sum price contract.
1.7 PERMITSand INSPECTIONS
1.8 WORK BY OTHERS

1 Where it is necessary that work is to proceed in areas of this project common to both the

Contractor and forces of others, the Contractor shall cooperate with the other Contractors
and the Owner in reviewing their construction schedules, sharing his work space, and
shall coordinate his operations with the other Contractors, including traffic management
and construction staging.

19 WORK SEQUENCE
1 Complete all work by April 18, 2014.
2 Maintain fire access/control.
1.10 CONTRACTOR USE OF PREMISES
1 Contractor has unrestricted use of site subject to Section 01 14 00 and until the Contract

Completion date.

2 Notwithstanding SACC R2850D - GC 5.10, the Contractor shall be permitted to occupy
sites where he will be working free of charge from the date of award of the contract up to
and including the completion date of March 31, 2014. The sites to be occupied by the
Contractor include all the roads and areas specified in this contract and as directed by the
Departmental Representative. ( see appendix A- site plan)

3 The Contractor’s occupancy of the site will be deemed to have ended, when both of the
following conditions are met to the satisfaction of Parks Canada:

A All the work identified under this contract, has been completed.

2 All site clean up and any outstanding deficiencies have been addressed to the
satisfaction of the Departmental Representative.

A4 Contractor shall limit use of premises for Work, for storage, and for access, to allow:

A Owner occupancy.
2 Work by other Contractors.

5 Coordinate use of premises under direction of the Departmental Representative.

111 WARRANTY
1 All work and materials will be warranted for a period of one year after completion date.

1.12 DOCUMENTSREQUIRED
1 Maintain at job site, one copy each document as follows:

1 Contract Drawings.
2 Specifications.

3 Addenda.

4 Change Orders.
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Other Modifications to Contract.

Copy of Approved Work Schedule.

Health and Safety Plan and Other Safety Related Documents.
Other documents as specified.

o ~N o ul

CONSTRUCTION SIGNAGE
No signs or advertisements, other than warning signs, are permitted on site.

Signs and notices for safety and instruction shall be in both official languages. Signs
shall be diamond grade and shall conform to CAN3-Z321.

Maintain approved signs and notices in good condition for duration of project, and
dispose of off-site on completion of project or earlier if directed by the Departmental
Representative.

Products

NOT USED
Not used.

END OF SECTION
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11 RELATED REQUIREMENTS

1 Section 01 35 00.06 — Special Procedures for Traffic Control.

2 Section 01 35 43 — Environmental Procedures.
12 USE OF SITE AND FACILITIES

1 The Work Site limits will be specified by Parks Canada and shall only be used for the
purposes of the Work. The Work Site will be made available by Parks Canada to the
Contractor for its non-exclusive use for the duration of the Work, unless otherwise
provided in the Contract Documents.

2 Office-tool trailer may be set up at site.

3 The Contractor shall keep the Work Site clean and free from accumulation of waste
materials and rubbish regardless of source. Snow shall be removed by the Contractor as
necessary and at his cost for the performance and inspection of the Work.

A4 The Contractor shall provide sanitary facilities for work force in accordance with
governing regulations and the Environmental Procedures for this project. The Contractor
shall post notices and take such precautions as required by local health authorities and
keep area and premises in sanitary condition.

5 Any damage to the Work Site caused by the Contractor shall be repaired by the
Contractor at its expense.

.6 The Contractor may work from dawn to dusk, Monday to Thursday. There may be
restricted hours for work Friday to Sunday.

13 WORK CONDUCTED OVER OR ADJACENT TO WATERWAYS
1 All components of the Work shall be conducted in accordance with Section 01 35 43 —
Environmental Procedures and the Environmental Protection Plan prepared for the
project.
2 All components of the Work shall be conducted without equipment entering into

wetlands, water bodies, or streams without approval from the Departmental
Representative.

Refer to Section 01 35 43 — Environmental Procedures, for details.

A4 All waste materials from the Work shall be contained and collected in a manner to
prevent any contact with the river valleys and waterways. All collected waste materials
shall be disposed of in accordance with Section 01 35 43 — Environmental Procedures.

5 The Contractor is responsible for the development and supply of construction access to
the Work as approved by the Departmental Representative.
14 ACCESSTO ADJACENT PROPERTIES

1 Construction operations shall be conducted so as to cause minimal inconvenience to the
public.
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15 SURVEY OF EXISTING PROPERTY CONDITIONS

1 Submission of tender is deemed to be confirmation that the Contractor has inspected the

site and is conversant with all conditions affecting execution and completion of work.

2 The Contractor shall regularly monitor the condition of the Work Site and of property on
and adjoining the Work Site throughout the construction period, and shall immediately
notify the Owner if any deterioration in condition is detected. Such monitoring shall
cover all pertinent features and property including, but not limited to, buildings,
structures, roads, walls, fences, slopes, sewers, culverts and landscaped areas.

16 PROTECTION OF PERSONS AND PROPERTY

1 Comply with all applicable safety regulations of the Workers” Compensation Board of
Alberta (WCB) including, but not limited to, WCB’s Industrial Health and Safety
Regulations, Industrial First Aid Regulations, and Workplace Hazardous Materials
Information System Regulations.

2 The Contractor shall take all necessary precautions and measures to prevent injury or
damage to persons and property on or near the Work Site.

3 The Contractor shall promptly take such measures as are required to repair, replace or
compensate for any loss or damage caused by the Contractor to any property or, if Parks
Canada so directs, shall promptly reimburse to Parks Canada the costs resulting from
such loss or damage.

1.7 USE OF PUBLIC AREAS
1 Flag persons shall be provided when vehicles are entering or exiting Worksite access
points.
2 The Contractor shall ensure that its vehicles and equipment do not cause nuisance in

public areas. All vehicles and equipment leaving the Work Site and entering public
roadways shall be cleaned of mud and dirt clinging to the body and wheels of the vehicle.
All vehicles arriving at or leaving the Work Site and transporting materials shall be
loaded in a manner which will prevent dropping of materials or debris on the roadways,
and where contents may otherwise be blown off during transit such loads shall be covered
by tarpaulins or other suitable covers. Spills of materials in public areas shall be removed
or cleaned immediately by the Contractor at no cost to the Owner. All activities shall be
in accordance with Section 01 35 43.

1.8 SUPERVISORY PERSONNEL

A In accordance with Government of Canada GC 2.6 R28Z0D, within five Days after
award notification, the Contractor shall submit to the Departmental Representative
confirmation of the names of the supervisory personnel and other key staff designated for
assignment on the Contract.

2 The following personnel shall be included in the list:
1 Project Superintendent.
2 Safety Representative.
3 The above personnel shall perform the following duties:
1 The Project Superintendent shall be employed full time and shall be present on

the Work Site each and every workday that Work is being performed, from the
commencement of Work to Total Performance of the Work.
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2 The Project Superintendent shall nominate a Deputy Project Superintendent who
shall have the authority of the Project Superintendent during the latter’s absence.

3 The Safety Representative shall possess safety experience in general
construction. Duties shall encompass all matters of safety activities from
commencement of Work until the Total Performance of the Work.

MEETINGS

The Work includes attending meetings between the Contractor and the Departmental
Representative. The meetings will be called and chaired by the Departmental
Representative as required. The Contractor shall be represented at such meetings to the
satisfaction of the Departmental Representative.

The Departmental Representative will schedule an initial meeting to be held on site after
award notification. Senior representatives of the Owner, Departmental Representative,
Contractor, major Subcontractors, field inspectors and supervisors are to be in attendance.

WORK STOPPAGE
Give precedence to safety and health of public and site personnel and protection of the

environment over cost and schedule considerations for Work.
Products

NOT USED
Not Used.

Execution

NOT USED
Not Used.

END OF SECTION
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11 RELATED REQUIREMENTS

1 Section 01 11 00 — Summary of Work.
2 Section 01 35 00.06 — Special Procedures for Traffic Control.

12 DESCRIPTION

1 Mobilization and Demobilization consists of preparatory work and operations including
but not limited to, those necessary for the movement of personnel, equipment, camp,
buildings, shops, offices, supplies and incidentals to and from the project site.
Mobilization and Demobilization further consists of all traffic control requirements as
provided in Section 01 35 00.06 — Special Procedures for Traffic Control.

13 MEASUREMENT PROCEDURES
1 Mobilization and Demobilization:
1 50% of Lump Sum Contract Price for Mobilization and Demobilization to be
paid when mobilization to site is complete.
2 The remainder of the Lump Sum Price for Mobilization and Demobilization to be

paid after Contract Completion and the site has been cleaned and left in condition
to the satisfaction of the Departmental Representative and all other Agencies
having Jurisdiction.

Part 2 Products

2.1 NOT USED
A Not Used.

Part 3 Execution

3.1 NOT USED
A Not Used.

END OF SECTION
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General

RELATED SECTIONS

Section 01 11 00 — Summary of Work.
Section 01 14 00 — Work Restrictions.

Section 01 33 00 — Submittal Procedures.
Section 01 35 43 — Environmental Procedures.
Section 01 45 00 - Quality Control.

Section 01 52 00 — Construction Facilities.
Section 01 77 00 — Close out Procedures.

MEASUREMENT PROCEDURES
This Work shall be incidental to the contract and will not be measured for payment.

COORDINATION

Perform coordination of progress schedules, submittals, use of site, temporary utilities,
construction facilities, and construction Work, with progress of Work of other
Contractors, and Work by Owner, under instructions of the Departmental Representative.

PROJECT MEETINGS

Attend project meetings throughout progress of Work and provide information as
determined by the Departmental Representative. Meetings shall be chaired by the
Departmental Representative who will prepare the minutes of the meetings.

Attend pre-installation meetings, when specified in specifications and when required to
coordinate related or affected Work and provide information, as determined by the
Departmental Representative.

CONSTRUCTION ORGANIZATION AND START UP

Within five (5) days after award of Contract, request a meeting of Contract
Representatives to discuss and resolve administrative procedures and responsibilities.
Meeting shall be chaired by the Departmental Representative who will prepare the
minutes of the meeting.

Senior representatives of the Owner, Departmental Representative, Contractor, major
Subcontractors, field inspectors and supervisors are to be in attendance.

Agenda to include following:

1 Appointment of official representative of participants in Work.
2 Schedule of Work.

3 Schedule of submittals in accordance with Section 01 33 00.

4

Requirements for temporary facilities, offices, storage sheds, utilities, fences in
accordance with Section 01 52 00.

5 Site safety and security in accordance with Sections 01 14 00, 01 52 00 and 01 35
43.
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.6 Quality Control in accordance with Section 01 45 00.

v Proposed changes, change orders, procedures, approvals required, mark up
percentages permitted, time extensions, overtime, and administrative
requirements.

8 Owner-furnished materials.

9 Monthly progress claims, administrative procedures, photographs, and
holdbacks.

.10 Close out procedures and submittals in accordance with Sections 01 77 00 and 01
78 00.

A1 Insurances and transcript of policies.

12 Other business.

Comply with Departmental Representative’s allocation of mobilization areas of site; for
field offices and sheds, for access, traffic, and parking facilities.

During construction, coordinate use of site and facilities through Departmental
Representative’s procedures for intra project communications: Submittals, reports and
records, schedules, coordination of Drawings, recommendations, and resolution of
ambiguities and conflicts.

Comply with instructions of the Departmental Representative for use of temporary
utilities and construction facilities.

Coordinate field engineering and layout work with the Departmental Representative.

ON SITE DOCUMENTS
Maintain at job site, one copy each of the following:

Contract Drawings.

Specifications.

Addenda.

Change Orders.

Other modifications to Contract.

Traffic Management Plan.

Safety Plan.

Copy of approved Work schedule and most recent updated schedule.
Notice of Project.

© oo N U WN R

PROJECT SCHEDULES

Submit preliminary construction progress schedule to Departmental Representative
During progress of Work revise and resubmit as directed by the Departmental
Representative.

CONSTRUCTION PROGRESSMEETINGS

During course of Work prior to project completion, schedule progress meetings as
required by Departmental Representative.

Contractor, major Subcontractors involved in Work and Departmental Representative are
to be in attendance. Meetings shall be chaired by the Departmental Representative who
will prepare the minutes of the meetings.
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1.9 SUBMITTALS
1 Submit product data to Section 01 33 00 for review for compliance with Contract
Documents.
2 Submit requests for payment for review, and for transmittal to Departmental
Representative. Payment request on last day of the month.
3 Submit requests for interpretation of Contract Documents, and obtain instructions
through Departmental Representative.
A4 Process substitutions through Departmental Representative.
5 Process change orders through Departmental Representative.
.6 Deliver closeout submittals for review and preliminary inspections, for transmittal to

Departmental Representative.

1.10 CLOSEOUT PROCEDURES

1 Notify Departmental Representative when Work is considered ready for Substantial
Performance.

2 Accompany Departmental Representative on preliminary inspection to determine items
listed for completion or correction.

3 Comply with Departmental Representative’s instructions for correction of items of Work
listed in executed certificate of Substantial Performance.

A4 Notify Departmental Representative of instructions for completion of items of Work
determined in Departmental Representative’s final inspection.

5 Schedule project meetings at the call of Departmental Representative.

.6 Contractor, Subcontractor and suppliers attending meetings will be qualified and

authorized to act on behalf of party each represents.

v Note that the Departmental Representative will be responsible for preparing agenda for
meetings, notification of meeting dates and recording meeting minutes.

Part 2 Products

2.1 NOT USED
A Not Used.

Part 3 Execution

3.1 NOT USED
A Not Used.

END OF SECTION
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1.1 RELATED REQUIREMENTS
A Section 01 14 00 — Work Restrictions.
2 Section 01 35 00.06 — Special Procedures for Traffic Control.
3 Section 01 35 29.06 — Health and Safety Requirements.
A Section 01 35 43 — Environmental Procedures.
5 Section 01 45 00 - Quality Control.
.6 Section 01 78 00 — Closeout Submittals.
1.2 MEASUREMENT PROCEDURES
A This work shall be incidental to contract and will not be measured for payment.
1.3 REFERENCES
A Not Used.
1.4 ADMINISTRATIVE
A Submit to Departmental Representative submittals listed for review. Submit with

reasonable promptness and in orderly sequence so as to not cause delay in Work. Failure
to submit in ample time is not considered sufficient reason for an extension of Contract
Time and no claim for extension by reason of such default will be allowed.

2 Do not proceed with Work affected by submittal until review is complete.
Present shop drawings, product data, samples and mock ups in SI Metric units.

4 Review submittals prior to submission to Departmental Representative. This review
represents that necessary requirements have been determined and verified, or will be, and
that each submittal has been checked and coordinated with requirements of Work and
Contract Documents. Submittals not stamped, signed, dated and identified as to specific
project will be returned without being examined and shall be considered rejected.

5 Notify Departmental Representative in writing at time of submission, identifying any
deviations from requirements of Contract Documents stating reasons for deviations.
.6 Verify field measurements and affected adjacent Work is consistent.
T Contractor's responsibility for errors and omissions in submission is not relieved by
Departmental Representative’s review of submittals.
8 Contractor's responsibility for deviations in submission from requirements of Contract
Documents is not relieved by Departmental Representative review.
9 Keep one reviewed copy of each submission on site.
15 CERTIFICATESAND TRANSCRIPTS
1 Immediately after award of Contract, submit Workers' Compensation Board status.
16 REQUIRED CONTRACTOR SUBMITTALS

A General
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1 This Clause identifies the plans, programs, and documentation required prior to
mobilization on site and during the construction phase.

Pre-Mobilization Submittals: The Contractor shall not begin any site Work until the
Departmental Representative has authorized acceptance of submittals . Submit the
following plans and programs to the Departmental Representative for review prior to
mobilization to the project site:

1 Project schedule.

2 List of subcontractors, suppliers and consultants, their role and their key
personnel, including names and positions, addresses, telephone and cellular
telephone numbers, as requested by Departmental Representative .

3 Plan describing methods the Contractor will have to meet his responsibilities as
the Prime Contractor for Traffic Control in the Work zones.
A4 Contractor Chain of Command, listing key Contractor personnel, including for

each name, position, qualification, experience, telephone, cellular telephone and
numbers. The list shall include the names and telephone/cellular telephone
numbers for contact persons who are available on a 24-hour basis in the event of
emergencies.

5 Contractor shall develop an “Emergency Procedures Protocol” in consultation
with Parks Canada.

Construction Phase Submittals

1 Progress Reports that outline the detailed Work (Contractor, subcontractors,
suppliers, consultants) completed to date as well as the anticipated Work to be
performed for the following week. Also, alternate Work to be identified if Work
or a portion of, proposed cannot be done due to weather, equipment breakdown,
delays in delivery, etc.

2 Submit copies of reports or directions issued by Federal and Provincial health
and safety inspectors.
3 Submit copies of incident and accident reports.

The Contractor shall not construe the Departmental Representative’s authorization of the
submittals to imply approval of any particular method or sequence for conducting the
Work, or for addressing health and safety concerns. Authorization of the programs shall
not relieve the Contractor from the responsibility to conduct the Work in strict
accordance with the requirements of Federal or Provincial regulations, this specification,
or to adequately protect the health and safety of all workers involved in the project and
any members of the public who may be affected by the project. The Contractor shall
remain solely responsible for the adequacy and completeness of the programs and work
practices, and adherence to them.

Products

NOT USED
Not Used.
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31 NOT USED
A Not Used.

END OF SECTION
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11 RELATED REQUIREMENTS

A All Division 01, 02 and 03 Sections.

12 MEASUREMENT PROCEDURES

1 Cost of Traffic Control shall be considered incidental to “Lump Sum Price Item 1 —
Mobilization and Demobilization”, and no additional payment will be made for the
duration of the Contract.

2 Cost of snow removal for Contractor to do the work identified in the Contract while
Contractor is on site shall be considered incidental to “Lump Sum Price Item 1 —
Mobilization and Demobilization”, and no additional payment will be made for the
duration of the Contract. This excludes snow removal on Public roads.

13 REFERENCES

1 The Contractor shall provide traffic control in accordance with current edition of:

1 Alberta Transportation — Traffic Accommodation in Work Zones.

2 Manual of Uniform Traffic Control Devices for Canada, (MUTCD) distributed
by Transportation Association of Canada.

14 QUALITY CONTROL
1 All Quality Control by the Contractor.
15 GENERAL
1 The Contractor shall develop and implement a Traffic Management Plan in

accordance with the requirements of the current edition of the AT - Traffic
Accommodation in Work Zones, except where specified otherwise. The Traffic
Management Plan will include plans specific to each detour and access point
required for this project.

2 The Contractor shall design, supply, erect, move and maintain all traffic control
devices, signs, temporary pavement marking, other safety measures and provide
staff to ensure safe passage of all traffic from commencement of site work to date
of acceptance by the Departmental Representative.

3 All traffic and warning signs shall be either bilingual or of a symbolic or pictorial
type. If bilingual signs are used, the English and French message shall be of
equal letter size and at same elevation, with English on left and French on right.
Assistance in translation of construction and warning signs to French may be
obtained from Parks Canada.

A4 The Contractor shall coordinate traffic management procedures with other
Contractors working in the area.

16 PROTECTION AND MAINTENANCE OF TRAFFIC

1 Contractor's traffic on roads selected for hauling material to and from site to interfere as
little as possible with public traffic.

2 Maintain access and haul roads as necessary.
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3 Lighting: to assure full and clear visibility for full width of haul road and work areas
during night work operations if night work operations required.
4 Provide snow removal during period of Work.
Part 2 Products
2.1 NOT USED
1 Not Used.
Part 3 Execution
31 NOT USED
1 Not Used.

END OF SECTION
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1.1 RELATED SECTIONS

A Section 01 14 00 — Work Restrictions.

2 Section 01 33 00 — Submittal Procedures.

3 Section 01 35 43 — Environmental Procedures.

A4 Section 01 41 00 — Regulatory Requirements.

5 Section 02 81 01 — Hazardous Materials.
1.2 MEASUREMENT PROCEDURES

1 This work shall be incidental to contract and will not be measured for payment.
1.3 REFERENCES

1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations
2 Health Canada/Workplace Hazardous Materials Information System (WHMIS)

1 Material Safety Data Sheets (MSDS).
3 Province of Alberta

1 Occupational Health and Safety Act, R.S.A. 2000.

14 SUBMITTALS
1 Make submittals in accordance with Section 01 33 00 — Submittal Procedures.
2 Submit copies of reports or directions issued by Federal or Provincial health and safety
inspectors.
3 Submit copies of incident and accident reports.

4 Submit WHMIS MSDS - Material Safety Data Sheets in accordance with Section
02 81 01 - Hazardous Materials.

5 On-site Contingency and Emergency Response Plan: address standard operating
procedures to be implemented during emergency situations.

15 FILING OF NOTICE
1 File Notice of Project with Provincial authorities prior to beginning of Work.
2 Parks Canada recognizes that federal Occupational Health and Safety legislation places

specific responsibilities upon Parks Canada as owner of the work place. In order to meet
those requirements, Parks Canada has implemented a contractor safety regime to ensure
roles and responsibilities assigned under Part Il of the Canada Labour Code and the
Canada Occupational Health and Safety Regulations are implemented and observed when
involving contractor(s) to undertake work in Parks Canada work places, including on
Parks Canada property.

3 After contract award and prior to commencement of any work under the contract, the
Project Manager will hold a health and safety meeting with the Contractor. At this
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meeting, the Contractor is required to complete and sign an Attestation to certify the
Contractor will comply with the requirements set out in the Attestation and the terms and
conditions of the contract.

SAFETY ASSESSMENT

Perform site specific safety hazard assessment related to project.

MEETINGS

Schedule and administer Health and Safety meeting with Departmental Representative
prior to commencement of Work.

REGULATORY REQUIREMENTS

Do Work in accordance with Section 01 41 00 — Regulatory Requirements.

PROJECT/SITE CONDITIONS

GENERAL REQUIREMENTS

Develop a site-specific Health and Safety Plan based on hazard assessment prior to
beginning site Work and continue to implement, maintain, and enforce plan until final
demobilization from site. Health and Safety Plan must address project specifications.

RESPONSIBILITY

Be responsible for health and safety of persons on site, safety of property on site and for
protection of persons adjacent to site and environment to extent that they may be affected
by conduct of Work.

Comply with and enforce compliance by employees with safety requirements of Contract
Documents, applicable federal, provincial, territorial and local statutes, regulations, and
ordinances, and with site-specific Health and Safety Plan.

COMPLIANCE REQUIREMENTS

Comply with Occupational Health and Safety Act, General Safety Regulation, Alberta.
Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations.

UNFORSEEN HAZARDS

When unforeseen or peculiar safety-related factor, hazard, or condition occur during
performance of Work, follow procedures in place for Employee's Right to Refuse Work
in accordance with Acts and Regulations of Province having jurisdiction and advise
Departmental Representative verbally and in writing.

HEALTH AND SAFETY CO-ORDINATOR

Employ and assign to Work, competent and authorized representative as Health and
Safety Co-ordinator. Health and Safety Co-ordinator must:

1 Have site-related working experience specific to activities associated with
earthworks.

2 Have working knowledge of occupational safety and health regulations.
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3 Be responsible for completing Contractor's Health and Safety Training Sessions

and ensuring that personnel not successfully completing required training are not
permitted to enter site to perform Work.

A4 Be responsible for implementing, enforcing daily and monitoring site-specific
Contractor's Health and Safety Plan.
5 Be on site during execution of Work and report directly to and be under direction

of site supervisor.

1.15 CORRECTION OF NON-COMPLIANCE

1 Immediately address health and safety non-compliance issues identified by authority
having jurisdiction or by Departmental Representative.

2 Provide Departmental Representative with written report of action taken to correct
non-compliance of health and safety issues identified.

3 Departmental Representative may stop Work if non-compliance of health and safety
regulations is not corrected.
1.16 WORK STOPPAGE

1 Give precedence to safety and health of public and site personnel and protection of
environment over cost and schedule considerations for Work.

Part 2 Products

21 NOT USED
A Not used.

Part 3 Execution

31 NOT USED
A Not used.

END OF SECTION
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11 RELATED REQUIREMENTS

A All Divisions 01, 02, 31, 32, and 35 Sections.

12 SUBMITTALS

1 Prior to the commencement of construction the Contractor must provide written
confirmation that he has read and understood and will comply with environmental
procedures as outlined in this section 01 35 43-Environmental Procedures.

13 CANADIAN ENVIRONMENTAL ASSESSMENT ACT (CEAA)

1 Execution of the work is subject to the provisions within the Canadian Environmental
Assessment Act (CEAA) Guidelines Order of 2012, subsequent amendments, and Parks
Canada’s Interim Directive on Implementation of the Canadian Environmental
Assessment Act 2012.

2 Failure to comply with or observe environmental protection measures as identified in
these specifications may result in the work being suspended pending rectification of the
problems.

14 MONITORING

1 Parks Canada will have an ESO or alternate designated Parks Canada staff member
attending the site to monitor the construction activity for conformance with the
Environmental Procedures. The ESO’s main duties are to monitor the progress of the
construction on an on-going basis to ensure compliance with environmental protection
measures, and to provide guidance through the Departmental Representative, in the event
of unanticipated environmental problems.

15 CONSTRUCTION SITE ACCESS AND PARKING

1 In consultation with the Departmental Representative, the Contractor shall formulate an
agreement for worker transportation to and from the work sites and where workers shall
park their private vehicles. Generally, personal vehicles shall be parked at least 10
metres distance from any watercourse.

2 The Contractor shall ensure that the environment beyond the work limits is not negatively
impacted or damaged by workers’ vehicles or construction machinery and shall instruct
workers so that the “footprint” of the project is kept within defined boundaries.

1.6 EROSION CONTROL

1 Erosion control measures that prevent sediment from entering any waterway, water body
or wetland in the vicinity of the construction site are a critical element of the project and
shall be implemented by the Contractor.

2 If necessary, on-site sediment control measures shall be constructed and functional prior
to initiating activities. If required, the Contractor shall prepare an Erosion Control Plan
to the satisfaction of the Departmental Representative and the ESO.

3 The regular monitoring and maintenance of all erosion control measures shall be the
responsibility of the Contractor. If the design of the control measures is not functioning
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effectively they are to be repaired. The Departmental Representative and ESO also will
monitor erosion control performance.

4 The site will be secured against erosion during any periods of construction inactivity or
shutdown.
1.7 POLLUTION CONTROL
1 The Contractor shall prevent any deleterious and objectionable materials from entering

streams, rivers, wetlands, water bodies or watercourses that would result in damage to
aquatic and riparian habitat. Hazardous or toxic products shall be stored no closer than 30
metres from watercourses.

2 The containment, storage, security, handling, use, unique spill response requirements and
disposal of empty containers, surplus product or waste generated in the use of any
hazardous or toxic products shall be in accordance with all applicable federal and
provincial legislation. Hazardous products shall be stored no closer than 100 metres from
watercourses.

3 The Contractor shall prevent blowing dust and debris by covering and/or providing dust
control for temporary roads and on-site work by methods that are approved by the
Departmental Representative or ESO.

A4 The Contractor shall provide spill kits at re-fuelling, lubrication, and repair locations that
will be capable of dealing with 110% of the largest potential spill and shall be maintained
in good working order on the construction site. The ESO and Departmental
Representative prior to project start-up must approve these spill kits. The Contractor and
site staff shall be informed of the location of the spill response kit(s) and be trained in its
use.

5 Timely and effective action shall be taken to stop, contain and clean-up all spills as long
as the site is safe to enter. The Departmental Representative and the ESO shall be
notified immediately of any spill.

.6 In the event of a major spill, all other work shall be stopped and all personnel devoted to
spill containment and clean-up.

T The costs involved in a spill incident (the control, clean up, disposal of contaminants and
site remediation to pre-spill conditions), shall be the responsibility of the Contractor. The
site will be inspected to ensure completion to the expected standard and to the satisfaction
of the Departmental Representative and ESO.

18 EQUIPMENT MAINTENANCE, FUELLING AND OPERATION

1 The Contractor shall ensure that all soil, seeds and any debris attached to construction
equipment to be used on the project site shall be removed (e.g. power washing) outside
the Banff National Park before delivery to the work site.

2 Equipment fuelling sites will be identified by the Contractor and approved by the
Departmental Representative and the ESO. Except for chain saws, any fuelling closer
than 100 metres any streams, wetlands, water bodies or waterways shall require the
authorization and oversight of the Departmental Representative.

3 Mobile fuel containers (e.g. slip tanks, small fuel carboys) shall remain in the service
vehicle at all times. Protection and containment of approved fuel storage sites is
addressed in # 4 of Pollution Control above.
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A4 Equipment used on the project shall be fuelled with E10, and low sulfur diesel fuels and

shall conform to local emission requirements. The Contractor is to ensure that
unnecessary idling of vehicles is avoided.

5 Oil changes, lubricant changes, greasing and machinery repairs shall be performed at
locations approved by the ESO or the Departmental Representative. Waste lubrication
products (e.g. oil filters, used containers, used oil, etc.) shall be secured in spill-proof
containers and properly recycled or disposed of at an approved facility. No waste
petroleum, lubricant products or related materials are to be discarded, buried or disposed
of in borrow pits, turnouts, picnic areas, viewpoints, etc. anywhere within Banff National
Park.

.6 The Contractor shall ensure that all equipment is inspected daily for fluid/fuel leaks and
maintained in good working order.

T Fuel containers and lubricant products shall be stored only in secure locations specified
by the Departmental Representative. Fuel tanks or other potentially deleterious substance
containers shall be secured to ensure they are tamperproof and cannot be drained by
vandals when left overnight. Alternatively, the Contractor may hire a security person
employed to prevent vandalism.

19 OPERATION OF EQUIPMENT

1 Equipment movements shall be restricted to the ‘footprint’ of the construction area. The
work limits shall be identified by stake and ribbon or other methods approved by the
Departmental Representative. Unless authorized by the Departmental Representative,
activities beyond the work limits are not permitted. No machinery will enter, work in or
cross over streams, rivers, wetlands, water bodies or watercourses, nor damage aquatic
and riparian habitat or trees and plant communities. Some of the construction shall
require working close to watercourses or water bodies. In these instances, the Contractor
is to describe measures to be employed to ensure fugitive materials (e.g. rocks, soil,
branches) and especially deleterious substances (e.g. chemicals) do not enter any
watercourses, to the satisfaction of the Departmental Representative and ESO.

2 The Contractor shall instruct workers to prevent pushing, placement, raveling, storage or
stockpiling of any materials (e.g. slash, rock, fill or topsoil) in the trees bordering the
right-of-way or into watercourses or water bodies.

3 When, in the opinion of Parks Canada, negligence on the part of the Contractor results in
damage or destruction of vegetation, or other environmental or aesthetic features beyond
the designated work area, the Contractor shall be responsible, at his or her expense, for
complete restoration including the replacement of trees, shrubs, topsoil, grass, etc. to the
satisfaction of the Departmental Representative and ESO.

4 Restrict vehicle movements to work limits.
5 Workers private vehicles are to remain within the construction footprint.
1.10 FIRE PREVENTION AND CONTROL
1 A fire extinguisher shall be carried and available for use on each machine and at locations

within the plant in the event of fire. Contractor’s staff shall receive basic training in early
response to wildfire events during the “environmental briefing”.

2 Construction equipment shall be operated in a manner and with all original
manufacturer’s safety devices to prevent ignition of flammable materials in the area.
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3 Care shall be taken while smoking on the construction site to ensure that the accidental

ignition of any flammable material is prevented. Fires or burning of waste materials is
not permitted.

A4 In case of fire, the Contractor or worker shall take immediate action to extinguish the fire
provided it is safe to do so. The ESO and the Departmental Representative shall be
notified of any fire immediately.

5 Fires or burning of waste materials is not permitted.
1.11 RELICSAND ANTIQUITIES
A Avrtifacts, relics, antiquities and items of historical interest such as cornerstones,

commemorative plaques, inscribed tablets and similar objects found on the work site
shall be reported to the ESO or the Departmental Representative immediately. The
Contractor and workers shall wait for instructions before proceeding with their work.

2 All historical or archaeological objects found are protected under the National Parks Act
and Regulations and are the property of Parks Canada. The Contractor and workers shall
protect any articles found and request direction from the ESO or the Departmental
Representative.

112 WASTE MATERIALS STORAGE AND REMOVAL

1 The Contractor and workers shall dispose of hazardous wastes in conformance with the
Environmental Contaminants Act and applicable provincial regulations while observing
the Code of Good Practice for Management of Hazardous and Toxic Wastes at Federal
Establishments.

2 Construction, trade, hazardous waste and domestic waste materials shall not be burned,
buried or discarded at the construction site. These wastes shall be contained and removed
in a timely and approved manner by the Contractor and workers, and disposed of at an
appropriate waste landfill site.

3 A concerted effort shall be made by the Contractor and workers to reduce, reuse and
recycle materials.

A4 The Contractor and workers shall immediately report any circumstances related to
food/garbage (e.g. overflowing container or strong smell) and wildlife to the ESO or the
Departmental Representative.

5 Sanitary facilities, such as a portable container toilet, shall be provided by the Contractor
and maintained in a clean condition.
1.13 MISCELLANEOUS SITE MANAGEMENT CONTINGENCIES

1 If required, a Contractor’s office and work headquarters material laydown, equipment
parking and storage area will be permitted at the work site.

2 Removal and storage of snow shall be arranged with the ESO and the Departmental
Representative.

3 The Contractor shall control blowing dust and debris generated from the construction site
by means such as covering or wetting down dry materials and rubbish. Dust control
measures for temporary access roads may also have to be initiated.

A4 Security services at the construction site may be desirable or necessary during the
contract, especially during quiet times. Fuel tanks or other potentially deleterious
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substance containers must be secured by the Contractor to ensure they are tamperproof
and cannot be drained by vandals at his own cost.

5 Pets shall not be brought to or maintained at the construction site or worker’s camp.
Part 2 Products
2.1 NOT USED
1 Not Used.
Part 3 Execution
31 SPECIFIC CONCERNSRELATIVE TO EROSION CONTROL AND
SEDIMENTATION
1 An important desired end result is to allow no release into watercourses of sediments in

levels that are deleterious to fish or that would harmfully alter, disrupt, or destroy fish
habitat. Similarly there is to be no sediment release into areas of vegetation growth or
sensitive areas of sediments in levels that would adversely alter growing or hydraulic
conditions.

3.2 CLEANING

1 Ensure public waterways, storm and sanitary sewers remain free of waste and volatile
materials disposal.

END OF SECTION
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Part 1 General
11 RELATED SECTIONS
1 Section 21 23 33.01 — Excavating, Trenching and Backfilling.
1.2 REFERENCESAND CODES
1 Meet or exceed requirements of:
A Contract documents.
2 Specified standards, codes and referenced documents.
1.3 CANADIAN ENVIRONMENTAL PROTECTION ACT
A Perform Work in accordance with Canadian Environmental Protection Act.
Part 2 Products
2.1 NOT USED
A Not Used.
Part 3 Execution
31 NOT USED
A Not Used.

END OF SECTION



RMH-Rip Rap Section 01 45 00

Feb 2014 QUALITY CONTROL
Parks Canada Page 1
Part 1 General

11 RELATED SECTIONS

A All Division 01, 02 and 03 Sections.

12 MEASUREMENT PROCEDURES
1 This work shall be incidental to contract and will not be measured for payment.

13 INSPECTION

1 Allow Departmental Representative access to Work. If part of Work is in preparation at
locations other than Place of Work, allow access to such Work whenever it is in progress.

2 Give timely notice requesting inspection if Work is designated for special tests,
inspections or approvals by Departmental Representative instructions, or law of Place of
Work.

3 If Contractor covers or permits to be covered Work that has been designated for special
tests, inspections or approvals before such is made, uncover such Work, have inspections
or tests satisfactorily completed and make good such Work.

A4 Departmental Representative will order part of Work to be examined if Work is
suspected to be not in accordance with Contract Documents. If, upon examination such
work is found not in accordance with Contract Documents, correct such Work and pay
cost of examination and correction. If such Work is found in accordance with Contract
Documents, Departmental Representative shall pay cost of examination and replacement.

14 INDEPENDENT INSPECTION AGENCIES

1 If defects are revealed during inspection and/or testing, appointed agency will request
additional inspection and/or testing to ascertain full degree of defect. Correct defect and
irregularities as advised by the Departmental Representative at no cost to the
Departmental Representative.

15 ACCESSTO WORK
1 Allow inspection/testing agencies access to Work.
1.6 REJECTED WORK
1 Remove defective Work, whether result of poor workmanship, use of defective products

or damage and whether incorporated in Work or not, which has been rejected by
Departmental Representative as failing to conform to Contract Documents. Replace or
re-execute in accordance with Contract Documents.

2 Make good other Contractor's work damaged by such removals or replacements
promptly.
Part 2 Products
2.1 NOT USED

A Not Used.
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Part 3 Execution

31 NOT USED
A Not Used.

END OF SECTION

Section 01 45 00
QUALITY CONTROL
Page 2
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Part 1 General
11 RELATED SECTIONS
A Section 01 35 00.06 — Special Procedures for Traffic Control.
2 Section 01 35 43 — Environmental Procedures.
1.2 SUBMITTALS
A Provide submittals in accordance with Section 01 33 00 — Submittal Procedures.
1.3 INSTALLATION AND REMOVAL
1 Provide construction facilities in order to execute work expeditiously.
2 Remove from site all such work after use.
14 SITE STORAGE/LOADING
1 Confine work and operations of employees by Contract Documents. Do not unreasonably
encumber premises with products.
2 Do not load or permit to load any part of Work with weight or force that will endanger
Work.
15 CONSTRUCTION PARKING
A Provide and maintain adequate access and parking at the project site in areas approved by

the Departmental Representative.
2 If authorized to use existing roads for access to project site, maintain such roads for
duration of Contract and make good damage resulting from Contractors' use of roads.
16 EQUIPMENT, TOOL AND MATERIALS STORAGE

1 Provide and maintain, in clean and orderly condition, lockable weatherproof sheds for
storage of tools, equipment and materials.

2 Locate materials not required to be stored in weatherproof sheds on site in manner to
cause least interference with work activities.
1.7 SANITARY FACILITIES

1 Provide sanitary facilities for work force in accordance with governing regulations,
ordinances and Section 01 35 43 — Environmental Procedures.

2 Post notices and take precautions as required by local health authorities. Keep area and
premises in sanitary condition.
1.8 CONSTRUCTION SIGNAGE

1 No other signs or advertisements, other than warning and traffic control signs, are
permitted on site.

2 Signs and notices for safety and instruction shall be in both official languages Graphic
symbols shall conform to CAN3 Z321.
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3 Maintain approved signs and notices in good condition for duration of project, and

dispose of off site on completion of project or earlier if directed by Departmental
Representative
19 PROTECTION AND MAINTENANCE OF TRAFFIC

1 Provide traffic control measures in accordance with Section 01 35 00.06 — Special
Procedures for Traffic Control.

Part 2 Products

2.1 NOT USED
1 Not Used.

Part 3 Execution

31 TEMPORARY EROSION AND SEDIMENTATION CONTROL
1 Complete in accordance with Sections 01 35 43.

END OF SECTION
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Part 1 General
11 PRECEDENCE

1 For Federal Government projects, Division 1 Sections take precedence over technical

specification sections in other Divisions of this Project Manual.

1.2 RELATED REQUIREMENTS
A Section 01 78 00 — Closeout Submittals.

13 INSPECTION AND DECLARATION

1 Contractor's Inspection: Contractor and all Subcontractors shall conduct an inspection of
Work, identify deficiencies and defects, and repair as required to conform to Contract
Documents.

1 Notify Departmental Representative in writing of satisfactory completion of
Contractor's Inspection and that corrections have been made.
2 Request Departmental Representative's Inspection.
2 Departmental Representative's Inspection: Departmental Representative and Contractor

will perform inspection of Work to identify obvious defects or deficiencies. Contractor
shall correct Work accordingly.

3 Completion: submit written certificate that following have been performed:
1 Work has been completed and inspected for compliance with Contract
Documents.
2 Defects have been corrected and deficiencies have been completed.
3 Work is complete and ready for Final Inspection.
A4 Final Inspection: when items noted above are completed, request final inspection of

Work by Departmental Representative, and Contractor. If Work is deemed incomplete by
Departmental Representative, complete outstanding items and request re-inspection.

Part 2 Products

2.1 NOT USED
A Not Used.

Part 3 Execution

31 NOT USED
A Not Used.

END OF SECTION
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Part 1 General
11 PRECEDENCE

1 For Federal Government projects, Division 1 Sections take precedence over technical

specification sections in other Divisions of this Project Manual.

12 RELATED REQUIREMENTS
1 Section 01 33 00 — Submittal Procedures.
2 Section 01 45 00 — Quality Control.
3 Section 01 77 00 — Closeout Procedures.

13 RECORDING ACTUAL SITE CONDITIONS

1 Contractor to provide as built drawings to Departmental Representative at project
completion.

2 Record information concurrently with construction progress. Do not conceal Work until
required information is recorded.

3 Contract Drawings and shop drawings: legibly mark each item to record actual
construction, including:
1 Field changes of dimension and detail.
2 Changes made by change orders.
3 Details not on original Contract Drawings.
4 References to related shop drawings and modifications.

14 WARRANTIES AND BONDS

1 All work is to be warranted for a period of one year after all deficiencies identified
during final inspection have been rectified.

Part 2 Products
21 NOT USED
A Not Used.

END OF SECTION
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Part 1 General
1.1 RELATED REQUIREMENTS

A Section 01 33 00 — Submittal Procedures.

2 Section 01 61 00 — Common Product Requirements.

3 Section 01 74 11 — Cleaning.

1.2 REFERENCES
A Definitions:

1 Dangerous Goods: product, substance, or organism specifically listed or meets
hazard criteria established in Transportation of Dangerous Goods Regulations.

2 Hazardous Material: product, substance, or organism used for its original
purpose; and is either dangerous goods or material that will cause adverse impact
to environment or adversely affect health of persons, animals, or plant life when
released into the environment.

3 Hazardous Waste: hazardous material no longer used for its original purpose and
that is intended for recycling, treatment or disposal.

2 Reference Standards:
1 Canadian Environmental Protection Act,1999 (CEPA 1999)
1 Export and Import of Hazardous Waste and Hazardous Recyclable
Material Regulations (SOR/2005-149).
2 Department of Justice Canada (Jus)

1 Transportation of Dangerous Goods Act, 1992 (TDG Act).
2 Transportation of Dangerous Goods Regulations (T-19.01-SOR/2001-
286).
3 Health Canada / Workplace Hazardous Materials Information System (WHMIS)
1 Material Safety Data Sheets (MSDS).

4 National Research Council Canada Institute for Research in Construction (NRC-
IRC)

A National Fire Code of Canada-2010.

13 DELIVERY, STORAGE AND HANDLING

A Deliver, store and handle materials in accordance with Section 01 61 00 - Common
Product Requirements and with manufacturer's written instructions.

2 Delivery and Acceptance Requirements: deliver materials to site in original factory
packaging, labelled with manufacturer's name and address.

3 Transport hazardous materials and wastes in accordance with Transportation of
Dangerous Goods Act, Transportation of Dangerous Goods Regulations, and applicable
provincial regulations.

A4 Storage and Handling Requirements:
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Co-ordinate storage of hazardous materials with Departmental Representative
and abide by internal requirements for labelling and storage of materials and
wastes.

Store and handle hazardous materials and wastes in accordance with applicable
federal and provincial laws, regulations, codes, and guidelines.

Store and handle flammable and combustible materials in accordance with
National Fire Code of Canada requirements.

Keep no more than 45 litres of flammable and combustible liquids such as
gasoline, kerosene and naphtha for ready use.

1 Store flammable and combustible liquids in approved safety cans bearing
the Underwriters' Laboratory of Canada or Factory Mutual seal of
approval.

2 Storage of quantities of flammable and combustible liquids exceeding 45

litres for work purposes requires the written approval of the
Departmental Representative.

Transfer flammable and combustible liquids away from open flames or heat-
producing devices.

Solvents or cleaning agents must be non-flammable or have flash point above 38
degrees C.

Store flammable and combustible waste liquids for disposal in approved
containers located in safe, ventilated area. Keep quantities to minimum.
Observe smoking regulations, smoking is prohibited in areas where hazardous
materials are stored, used, or handled.

Storage requirements for quantities of hazardous materials and wastes in excess
of 5 kg for solids, and 5 litres for liquids:

1 Store hazardous materials and wastes in closed and sealed containers.

2 Label containers of hazardous materials and wastes in accordance with
WHMIS.

3 Store hazardous materials and wastes in containers compatible with that
material or waste.

A4 Segregate incompatible materials and wastes.

5 Ensure that different hazardous materials or hazardous wastes are stored
in separate containers.

.6 Store hazardous materials and wastes in secure storage area with
controlled access.

4 Maintain clear egress from storage area.

8 Store hazardous materials and wastes in location that will prevent them
from spilling into environment.

9 Have appropriate emergency spill response equipment available near

storage area, including personal protective equipment.

10 Maintain inventory of hazardous materials and wastes, including product
name, quantity, and date when storage began.

A1 When hazardous waste is generated on site:

1 Co-ordinate transportation and disposal with Departmental
Representative.
2 Comply with applicable federal, provincial and municipal laws

and regulations for generators of hazardous waste.
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3 Use licensed carrier authorized by provincial authorities to
accept subject material.
A4 Before shipping material obtain written notice from intended

hazardous waste treatment or disposal facility it will accept
material and it is licensed to accept this material.

5 Label container[s] with legible, visible safety marks as
prescribed by federal and provincial regulations.

.6 Only trained personnel handle, offer for transport, or transport
dangerous goods.

T Provide photocopy of shipping documents and waste manifests
to Departmental Representative.

8 Track receipt of completed manifest from consignee after

shipping dangerous goods. Provide photocopy of completed
manifest to Departmental Representative.

9 Report discharge, emission, or escape of hazardous materials
immediately to Departmental Representative and appropriate
provincial authority. Take reasonable measures to control
release.

12 Ensure personnel have been trained in accordance with Workplace
Hazardous Materials Information System (WHMIS) requirements.

13 Report spills or accidents immediately to Departmental Representative.
Submit a written spill report to Departmental Representative within 24
hours of incident.

Products

MATERIALS
Description:

1 Bring on site only quantities hazardous material required to perform Work.

2 Maintain MSDS in proximity to where materials are being used. Communicate
this location to personnel who may have contact with hazardous materials.

Execution

CLEANING
Progress Cleaning:.
1 Leave Work area clean at end of each day.

Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment.

END OF SECTION
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Part 1 General
11 MEASUREMENT PROCEDURES

1 Measure rip-rap in tonnes of material placed.
12 REFERENCES

1 Alberta Infrastructure and Transportation

1 Specifications for Bridge Construction, Section 10 Heavy Rock Riprap (
appendix B).

Part 2 Products
21 STONE

1 This specification is for the supply, delivery, and stockpile of heavy rock riprap.

2 The rock supplied shall meet Alberta Transportation specifications for Class 2 and Class
3 Rip Rap. ( appendix B)

Part 3 Execution
31 Stockpiling
1 Consolidate Rip Rap in pile(s) as much as possible using front end loader.

END OF SECTION
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	011100 Summary of Work - Rip Rap
	Part 1 General
	1.1 RELATED SECTIONS
	.1 Section 01 35 43 – Environmental Procedures.
	.2 Section 01 14 00 – Work Restrictions.
	.3 Government of Canada, Standard Acquisition Clauses and Conditions (SACC) Manual R2850D  GC 5.10
	.4 Appendices
	.1 Appendix A – Site/Building Plans
	.2 Appendix B  - Alberta Transportation Rip Rap Specifications


	1.2 DEFINITIONS
	.1 Departmental Representative: Within the context of these specifications, this refers to the person exercising the roles and attributes of Canada under the contract. Parks Canada Agency will be fulfilling the role of Departmental Representative for ...
	.2 Owner: For the purpose of this Contract, the Owner is the Parks Canada Agency, who operates the site.
	.3 Contractor: The contractor to undertake the site management and operation services defined, within the context of these specifications, as the Contractor.

	1.3 PROJECT LOCATION
	.1 Rocky Mountain House Historic Site.  See appendix A for location and site details.
	.2 The objective of this project is to:
	.1 Supply, deliver and pile 6500 cubic metres ( 12000 tonnes) of Class 2 Rip Rap and 300 cubic metres( 555 tonnes) of Class 3 Rip Rap.


	1.4 PROJECT SCHEDULE
	.1 It is imperative that this work be completed by Apr 18, 2014.
	.2 The contractor is expected to have enough resources to complete the project on time .

	1.5 WORK COVERED BY CONTRACT DOCUMENTS
	.1 Supply, deliver and pile 6500 cubic metres ( 12000 tonnes) of Class 2 Rip Rap  and 300 cubic metres (555 tonnes) of Class 3  Rip Rap to Rocky Mountain House National Historic Site. Construction route and location for stockpiling is shown in Appendi...
	.2 Using a front end loader consolidate/stock pile the Rip Rap.
	.3 In preparation for and during construction of this project the Contractor must meet the requirements of Section 01 35 43 – Environmental Procedures to ensure the desired minimal adverse effects are achieved.  Prior to the commencement of constructi...

	1.6 CONTRACT METHOD
	.1 Construct Work under lump sum price contract.

	1.7 PERMITS and INSPECTIONS
	1.8 WORK BY OTHERS
	.1 Where it is necessary that work is to proceed in areas of this project common to both the Contractor and forces of others, the Contractor shall cooperate with the other Contractors and the Owner in reviewing their construction schedules, sharing hi...

	1.9 WORK SEQUENCE
	.1 Complete all work by April 18, 2014.
	.2 Maintain fire access/control.

	1.10 CONTRACTOR USE OF PREMISES
	.1 Contractor has unrestricted use of site subject to  Section 01 14 00 and until the Contract Completion date.
	.2 Notwithstanding SACC R2850D - GC 5.10, the Contractor shall be permitted to occupy sites where he will be working free of charge from the date of award of the contract up to and including the completion date of  March 31, 2014. The sites to be occu...
	.3 The Contractor’s occupancy of the site will be deemed to have ended, when both of the following conditions are met to the satisfaction of Parks Canada:
	.1 All the work identified under this contract, has been completed.
	.2 All site clean up and any outstanding deficiencies have been addressed to the satisfaction of the Departmental Representative.

	.4 Contractor shall limit use of premises for Work, for storage, and for access, to allow:
	.1 Owner occupancy.
	.2 Work by other Contractors.

	.5 Coordinate use of premises under direction of the Departmental Representative.

	1.11 WARRANTY
	.1 All work and materials will be warranted for a period of one year after completion date.

	1.12 DOCUMENTS REQUIRED
	.1 Maintain at job site, one copy each document as follows:
	.1 Contract Drawings.
	.2 Specifications.
	.3 Addenda.
	.4 Change Orders.
	.5 Other Modifications to Contract.
	.6 Copy of Approved Work Schedule.
	.7 Health and Safety Plan and Other Safety Related Documents.
	.8 Other documents as specified.


	1.13 CONSTRUCTION SIGNAGE
	.1 No signs or advertisements, other than warning signs, are permitted on site.
	.2 Signs and notices for safety and instruction shall be in both official languages.  Signs shall be diamond grade and shall conform to CAN3-Z321.
	.3 Maintain approved signs and notices in good condition for duration of project, and dispose of off-site on completion of project or earlier if directed by the Departmental Representative.


	Part 2 Products
	2.1 NOT USED
	.1 Not used.



	011400 Work Restrictions 2014-02-24
	Part 1 General
	1.1 RELATED REQUIREMENTS
	.1 Section 01 35 00.06 – Special Procedures for Traffic Control.
	.2 Section 01 35 43 – Environmental Procedures.

	1.2 USE OF SITE AND FACILITIES
	.1 The Work Site limits will be specified by Parks Canada and shall only be used for the purposes of the Work. The Work Site will be made available by Parks Canada to the Contractor for its non-exclusive use for the duration of the Work, unless otherw...
	.2 Office-tool trailer may be set up at site.
	.3 The Contractor shall keep the Work Site clean and free from accumulation of waste materials and rubbish regardless of source. Snow shall be removed by the Contractor as necessary and at his cost for the performance and inspection of the Work.
	.4 The Contractor shall provide sanitary facilities for work force in accordance with governing regulations and the Environmental Procedures for this project. The Contractor shall post notices and take such precautions as required by local health auth...
	.5 Any damage to the Work Site caused by the Contractor shall be repaired by the Contractor at its expense.
	.6 The Contractor may work from dawn to dusk, Monday to Thursday. There may be restricted hours for work Friday to Sunday.

	1.3 WORK CONDUCTED OVER OR ADJACENT TO WATERWAYS
	.1 All components of the Work shall be conducted in accordance with Section 01 35 43 – Environmental Procedures and the Environmental Protection Plan prepared for the project.
	.2 All components of the Work shall be conducted without equipment entering into wetlands, water bodies, or streams without approval from the Departmental Representative.
	.3 Refer to Section 01 35 43 – Environmental Procedures, for details.
	.4 All waste materials from the Work shall be contained and collected in a manner to prevent any contact with the river valleys and waterways. All collected waste materials shall be disposed of in accordance with Section 01 35 43 – Environmental Proce...
	.5 The Contractor is responsible for the development and supply of construction access to the Work as approved by the Departmental Representative.

	1.4 ACCESS TO ADJACENT PROPERTIES
	.1 Construction operations shall be conducted so as to cause minimal inconvenience to the public.

	1.5 SURVEY OF EXISTING PROPERTY CONDITIONS
	.1 Submission of tender is deemed to be confirmation that the Contractor has inspected the site and is conversant with all conditions affecting execution and completion of work.
	.2 The Contractor shall regularly monitor the condition of the Work Site and of property on and adjoining the Work Site throughout the construction period, and shall immediately notify the Owner if any deterioration in condition is detected. Such moni...

	1.6 PROTECTION OF PERSONS AND PROPERTY
	.1 Comply with all applicable safety regulations of the Workers’ Compensation Board of Alberta (WCB) including, but not limited to, WCB’s Industrial Health and Safety Regulations, Industrial First Aid Regulations, and Workplace Hazardous Materials Inf...
	.2 The Contractor shall take all necessary precautions and measures to prevent injury or damage to persons and property on or near the Work Site.
	.3 The Contractor shall promptly take such measures as are required to repair, replace or compensate for any loss or damage caused by the Contractor to any property or, if Parks Canada so directs, shall promptly reimburse to Parks Canada the costs res...

	1.7 USE OF PUBLIC AREAS
	.1 Flag persons shall be provided when vehicles are entering or exiting Worksite access points.
	.2 The Contractor shall ensure that its vehicles and equipment do not cause nuisance in public areas. All vehicles and equipment leaving the Work Site and entering public roadways shall be cleaned of mud and dirt clinging to the body and wheels of the...

	1.8 SUPERVISORY PERSONNEL
	.1 In accordance with Government of Canada GC 2.6 R28Z0D, within five Days after award notification, the Contractor shall submit to the Departmental Representative confirmation of the names of the supervisory personnel and other key staff designated f...
	.2 The following personnel shall be included in the list:
	.1 Project Superintendent.
	.2 Safety Representative.

	.3 The above personnel shall perform the following duties:
	.1 The Project Superintendent shall be employed full time and shall be present on the Work Site each and every workday that Work is being performed, from the commencement of Work to Total Performance of the Work.
	.2 The Project Superintendent shall nominate a Deputy Project Superintendent who shall have the authority of the Project Superintendent during the latter’s absence.
	.3 The Safety Representative shall possess safety experience in general construction. Duties shall encompass all matters of safety activities from commencement of Work until the Total Performance of the Work.


	1.9 MEETINGS
	.1 The Work includes attending meetings between the Contractor and the Departmental Representative. The meetings will be called and chaired by the Departmental Representative as required. The Contractor shall be represented at such meetings to the sat...
	.2 The Departmental Representative will schedule an initial meeting to be held on site after award notification. Senior representatives of the Owner, Departmental Representative, Contractor, major Subcontractors, field inspectors and supervisors are t...

	1.10 WORK STOPPAGE
	.1 Give precedence to safety and health of public and site personnel and protection of the environment over cost and schedule considerations for Work.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.



	012520 Mobilization and Demobilization 2014-02-24
	Part 1 General
	1.1 RELATED REQUIREMENTS
	.1 Section 01 11 00 – Summary of Work.
	.2 Section 01 35 00.06 – Special Procedures for Traffic Control.

	1.2 DESCRIPTION
	.1 Mobilization and Demobilization consists of preparatory work and operations including but not limited to, those necessary for the movement of personnel, equipment, camp, buildings, shops, offices, supplies and incidentals to and from the project si...

	1.3 MEASUREMENT PROCEDURES
	.1 Mobilization and Demobilization:
	.1 50% of Lump Sum Contract Price for Mobilization and Demobilization to be paid when mobilization to site is complete.
	.2 The remainder of the Lump Sum Price for Mobilization and Demobilization to be paid after Contract Completion and the site has been cleaned and left in condition to the satisfaction of the Departmental Representative and all other Agencies having Ju...



	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.



	013100 Project Managing and Coordination  2014-02-24
	Part 1 General
	1.1 RELATED SECTIONS
	.1 Section 01 11 00 – Summary of Work.
	.2 Section 01 14 00 – Work Restrictions.
	.3 Section 01 33 00 – Submittal Procedures.
	.4 Section 01 35 43 – Environmental Procedures.
	.5 Section 01 45 00 – Quality Control.
	.6 Section 01 52 00 – Construction Facilities.
	.7 Section 01 77 00 – Close out Procedures.

	1.2 MEASUREMENT PROCEDURES
	.1 This Work shall be incidental to the contract and will not be measured for payment.

	1.3 COORDINATION
	.1 Perform coordination of progress schedules, submittals, use of site, temporary utilities, construction facilities, and construction Work, with progress of Work of other Contractors, and Work by Owner, under instructions of the Departmental Represen...

	1.4 PROJECT MEETINGS
	.1 Attend project meetings throughout progress of Work and provide information as determined by the Departmental Representative. Meetings shall be chaired by the Departmental Representative who will prepare the minutes of the meetings.
	.2 Attend pre-installation meetings, when specified in specifications and when required to coordinate related or affected Work and provide information, as determined by the Departmental Representative.

	1.5 CONSTRUCTION ORGANIZATION AND START UP
	.1 Within five (5) days after award of Contract, request a meeting of Contract Representatives to discuss and resolve administrative procedures and responsibilities. Meeting shall be chaired by the Departmental Representative who will prepare the minu...
	.2 Senior representatives of the Owner, Departmental Representative, Contractor, major Subcontractors, field inspectors and supervisors are to be in attendance.
	.3 Agenda to include following:
	.1 Appointment of official representative of participants in Work.
	.2 Schedule of Work.
	.3 Schedule of submittals in accordance with Section 01 33 00.
	.4 Requirements for temporary facilities, offices, storage sheds, utilities, fences in accordance with Section 01 52 00.
	.5 Site safety and security in accordance with Sections 01 14 00, 01 52 00 and 01 35 43.
	.6 Quality Control in accordance with Section 01 45 00.
	.7 Proposed changes, change orders, procedures, approvals required, mark up percentages permitted, time extensions, overtime, and administrative requirements.
	.8 Owner-furnished materials.
	.9 Monthly progress claims, administrative procedures, photographs, and holdbacks.
	.10 Close out procedures and submittals in accordance with Sections 01 77 00 and 01 78 00.
	.11 Insurances and transcript of policies.
	.12 Other business.

	.4 Comply with Departmental Representative’s allocation of mobilization areas of site; for field offices and sheds, for access, traffic, and parking facilities.
	.5 During construction, coordinate use of site and facilities through Departmental Representative’s procedures for intra project communications: Submittals, reports and records, schedules, coordination of Drawings, recommendations, and resolution of a...
	.6 Comply with instructions of the Departmental Representative for use of temporary utilities and construction facilities.
	.7 Coordinate field engineering and layout work with the Departmental Representative.

	1.6 ON SITE DOCUMENTS
	.1 Maintain at job site, one copy each of the following:
	.1 Contract Drawings.
	.2 Specifications.
	.3 Addenda.
	.4 Change Orders.
	.5 Other modifications to Contract.
	.6 Traffic Management Plan.
	.7 Safety Plan.
	.8 Copy of approved Work schedule and most recent updated schedule.
	.9 Notice of Project.


	1.7 PROJECT SCHEDULES
	.1 Submit preliminary construction progress schedule to Departmental Representative
	.2 During progress of Work revise and resubmit as directed by the Departmental Representative.

	1.8 CONSTRUCTION PROGRESS MEETINGS
	.1 During course of Work prior to project completion, schedule progress meetings as required by Departmental Representative.
	.2 Contractor, major Subcontractors involved in Work and Departmental Representative are to be in attendance. Meetings shall be chaired by the Departmental Representative who will prepare the minutes of the meetings.

	1.9 SUBMITTALS
	.1 Submit product data to Section 01 33 00 for review for compliance with Contract Documents.
	.2 Submit requests for payment for review, and for transmittal to Departmental Representative. Payment request on last day of the month.
	.3 Submit requests for interpretation of Contract Documents, and obtain instructions through Departmental Representative.
	.4 Process substitutions through Departmental Representative.
	.5 Process change orders through Departmental Representative.
	.6 Deliver closeout submittals for review and preliminary inspections, for transmittal to Departmental Representative.

	1.10 CLOSEOUT PROCEDURES
	.1 Notify Departmental Representative when Work is considered ready for Substantial Performance.
	.2 Accompany Departmental Representative on preliminary inspection to determine items listed for completion or correction.
	.3 Comply with Departmental Representative’s instructions for correction of items of Work listed in executed certificate of Substantial Performance.
	.4 Notify Departmental Representative of instructions for completion of items of Work determined in Departmental Representative’s final inspection.
	.5 Schedule project meetings at the call of Departmental Representative.
	.6 Contractor, Subcontractor and suppliers attending meetings will be qualified and authorized to act on behalf of party each represents.
	.7 Note that the Departmental Representative will be responsible for preparing agenda for meetings, notification of meeting dates and recording meeting minutes.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.



	013300 Submittal Procedures  2014-02-24
	Part 1 General
	1.1 RELATED REQUIREMENTS
	.1 Section 01 14 00 – Work Restrictions.
	.2 Section 01 35 00.06 – Special Procedures for Traffic Control.
	.3 Section 01 35 29.06 – Health and Safety Requirements.
	.4 Section 01 35 43 – Environmental Procedures.
	.5 Section 01 45 00 – Quality Control.
	.6 Section 01 78 00 – Closeout Submittals.

	1.2 MEASUREMENT PROCEDURES
	.1 This work shall be incidental to contract and will not be measured for payment.

	1.3 REFERENCES
	.1 Not Used.

	1.4 ADMINISTRATIVE
	.1 Submit to Departmental Representative submittals listed for review. Submit with reasonable promptness and in orderly sequence so as to not cause delay in Work. Failure to submit in ample time is not considered sufficient reason for an extension of ...
	.2 Do not proceed with Work affected by submittal until review is complete.
	.3 Present shop drawings, product data, samples and mock ups in SI Metric units.
	.4 Review submittals prior to submission to Departmental Representative. This review represents that necessary requirements have been determined and verified, or will be, and that each submittal has been checked and coordinated with requirements of Wo...
	.5 Notify Departmental Representative in writing at time of submission, identifying any deviations from requirements of Contract Documents stating reasons for deviations.
	.6 Verify field measurements and affected adjacent Work is consistent.
	.7 Contractor's responsibility for errors and omissions in submission is not relieved by Departmental Representative’s review of submittals.
	.8 Contractor's responsibility for deviations in submission from requirements of Contract Documents is not relieved by Departmental Representative review.
	.9 Keep one reviewed copy of each submission on site.

	1.5 CERTIFICATES AND TRANSCRIPTS
	.1 Immediately after award of Contract, submit Workers' Compensation Board status.

	1.6 REQUIRED CONTRACTOR SUBMITTALS
	.1 General
	.1 This Clause identifies the plans, programs, and documentation required prior to mobilization on site and during the construction phase.

	.2 Pre-Mobilization Submittals:  The Contractor shall not begin any site Work until the Departmental Representative has authorized acceptance of submittals . Submit the following plans and programs to the Departmental Representative for review prior t...
	.1 Project schedule.
	.2 List of subcontractors, suppliers and consultants, their role and their key personnel, including names and positions, addresses, telephone and cellular telephone numbers, as requested by Departmental Representative .
	.3 Plan describing methods the Contractor will have to meet his responsibilities as the Prime Contractor for Traffic Control in the Work zones.
	.4 Contractor Chain of Command, listing key Contractor personnel, including for each name, position, qualification, experience, telephone, cellular telephone and numbers. The list shall include the names and telephone/cellular telephone numbers for co...
	.5 Contractor shall develop an “Emergency Procedures Protocol” in consultation with Parks Canada.

	.3 Construction Phase Submittals
	.1 Progress Reports that outline the detailed Work (Contractor, subcontractors, suppliers, consultants) completed to date as well as the anticipated Work to be performed for the following week.  Also, alternate Work to be identified if Work or a porti...
	.2 Submit copies of reports or directions issued by Federal and Provincial health and safety inspectors.
	.3 Submit copies of incident and accident reports.

	.4 The Contractor shall not construe the Departmental Representative’s authorization of the submittals to imply approval of any particular method or sequence for conducting the Work, or for addressing health and safety concerns. Authorization of the p...


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.



	013500.06 Special Procedures for Traffic Control 2014-02-24
	Part 1 General
	1.1 RELATED REQUIREMENTS
	.1 All Division 01, 02 and 03 Sections.

	1.2 MEASUREMENT PROCEDURES
	.1 Cost of Traffic Control shall be considered incidental to “Lump Sum Price Item 1 – Mobilization and Demobilization”, and no additional payment will be made for the duration of the Contract.
	.2 Cost of snow removal for Contractor to do the work identified in the Contract while Contractor is on site shall be considered incidental to “Lump Sum Price Item 1 – Mobilization and Demobilization”, and no additional payment will be made for the du...

	1.3 REFERENCES
	.1 The Contractor shall provide traffic control in accordance with current edition of:
	.1 Alberta Transportation – Traffic Accommodation in Work Zones.
	.2 Manual of Uniform Traffic Control Devices for Canada, (MUTCD) distributed by Transportation Association of Canada.


	1.4 QUALITY CONTROL
	.1 All Quality Control by the Contractor.

	1.5 GENERAL
	.1 The Contractor shall develop and implement a Traffic Management Plan in accordance with the requirements of the current edition of the AT - Traffic Accommodation in Work Zones, except where specified otherwise. The Traffic Management Plan will incl...
	.2 The Contractor shall design, supply, erect, move and maintain all traffic control devices, signs, temporary pavement marking, other safety measures and provide staff to ensure safe passage of all traffic from commencement of site work to date of ac...
	.3 All traffic and warning signs shall be either bilingual or of a symbolic or pictorial type. If bilingual signs are used, the English and French message shall be of equal letter size and at same elevation, with English on left and French on right. A...
	.4 The Contractor shall coordinate traffic management procedures with other Contractors working in the area.

	1.6 PROTECTION AND MAINTENANCE OF TRAFFIC
	.1 Contractor's traffic on roads selected for hauling material to and from site to interfere as little as possible with public traffic.
	.2 Maintain access and haul roads as necessary.
	.3 Lighting: to assure full and clear visibility for full width of haul road and work areas during night work operations if night work operations required.
	.4 Provide snow removal during period of Work.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.



	013529.06 Health and Safety Requirements  2014-02-24
	Part 1 General
	1.1 RELATED SECTIONS
	.1 Section 01 14 00 – Work Restrictions.
	.2 Section 01 33 00 – Submittal Procedures.
	.3 Section 01 35 43 – Environmental Procedures.
	.4 Section 01 41 00 – Regulatory Requirements.
	.5 Section 02 81 01 – Hazardous Materials.

	1.2 MEASUREMENT PROCEDURES
	.1 This work shall be incidental to contract and will not be measured for payment.

	1.3 REFERENCES
	.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations
	.2 Health Canada/Workplace Hazardous Materials Information System (WHMIS)
	.1 Material Safety Data Sheets (MSDS).

	.3 Province of Alberta
	.1 Occupational Health and Safety Act, R.S.A. 2000.


	1.4 SUBMITTALS
	.1 Make submittals in accordance with Section 01 33 00 – Submittal Procedures.
	.2 Submit copies of reports or directions issued by Federal or Provincial health and safety inspectors.
	.3 Submit copies of incident and accident reports.
	.4 Submit WHMIS MSDS - Material Safety Data Sheets in accordance with Section 02 81 01 - Hazardous Materials.
	.5 On-site Contingency and Emergency Response Plan: address standard operating procedures to be implemented during emergency situations.

	1.5 FILING OF NOTICE
	.1 File Notice of Project with Provincial authorities prior to beginning of Work.
	.2 Parks Canada recognizes that federal Occupational Health and Safety legislation places specific responsibilities upon Parks Canada as owner of the work place. In order to meet those requirements, Parks Canada has implemented a contractor safety reg...
	.3 After contract award and prior to commencement of any work under the contract, the Project Manager will hold a health and safety meeting with the Contractor. At this meeting, the Contractor is required to complete and sign an Attestation to certify...

	1.6 SAFETY ASSESSMENT
	.1 Perform site specific safety hazard assessment related to project.

	1.7 MEETINGS
	.1 Schedule and administer Health and Safety meeting with Departmental Representative prior to commencement of Work.

	1.8 REGULATORY REQUIREMENTS
	.1 Do Work in accordance with Section 01 41 00 – Regulatory Requirements.

	1.9 PROJECT/SITE CONDITIONS
	1.10 GENERAL REQUIREMENTS
	.1 Develop a site-specific Health and Safety Plan based on hazard assessment prior to beginning site Work and continue to implement, maintain, and enforce plan until final demobilization from site. Health and Safety Plan must address project specifica...

	1.11 RESPONSIBILITY
	.1 Be responsible for health and safety of persons on site, safety of property on site and for protection of persons adjacent to site and environment to extent that they may be affected by conduct of Work.
	.2 Comply with and enforce compliance by employees with safety requirements of Contract Documents, applicable federal, provincial, territorial and local statutes, regulations, and ordinances, and with site-specific Health and Safety Plan.

	1.12 COMPLIANCE REQUIREMENTS
	.1 Comply with Occupational Health and Safety Act, General Safety Regulation, Alberta.
	.2 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations.

	1.13 UNFORSEEN HAZARDS
	.1 When unforeseen or peculiar safety-related factor, hazard, or condition occur during performance of Work, follow procedures in place for Employee's Right to Refuse Work in accordance with Acts and Regulations of Province having jurisdiction and adv...

	1.14 HEALTH AND SAFETY CO-ORDINATOR
	.1 Employ and assign to Work, competent and authorized representative as Health and Safety Co-ordinator. Health and Safety Co-ordinator must:
	.1 Have site-related working experience specific to activities associated with earthworks.
	.2 Have working knowledge of occupational safety and health regulations.
	.3 Be responsible for completing Contractor's Health and Safety Training Sessions and ensuring that personnel not successfully completing required training are not permitted to enter site to perform Work.
	.4 Be responsible for implementing, enforcing daily and monitoring site-specific Contractor's Health and Safety Plan.
	.5 Be on site during execution of Work and report directly to and be under direction of site supervisor.


	1.15 CORRECTION OF NON-COMPLIANCE
	.1 Immediately address health and safety non-compliance issues identified by authority having jurisdiction or by Departmental Representative.
	.2 Provide Departmental Representative with written report of action taken to correct non-compliance of health and safety issues identified.
	.3 Departmental Representative may stop Work if non-compliance of health and safety regulations is not corrected.

	1.16 WORK STOPPAGE
	.1 Give precedence to safety and health of public and site personnel and protection of environment over cost and schedule considerations for Work.


	Part 2 Products
	2.1 NOT USED
	.1 Not used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not used.



	013543 Environmental Procedures  2014-02-24
	Part 1 General
	1.1 RELATED REQUIREMENTS
	.1 All Divisions 01, 02, 31, 32, and 35 Sections.

	1.2 SUBMITTALS
	.1 Prior to the commencement of construction the Contractor must provide written confirmation that he has read and understood and will comply with environmental procedures as outlined in this section 01 35 43-Environmental Procedures.

	1.3 CANADIAN ENVIRONMENTAL ASSESSMENT ACT (CEAA)
	.1 Execution of the work is subject to the provisions within the Canadian Environmental Assessment Act (CEAA) Guidelines Order of 2012, subsequent amendments, and Parks Canada’s Interim Directive on Implementation of the Canadian Environmental Assessm...
	.2 Failure to comply with or observe environmental protection measures as identified in these specifications may result in the work being suspended pending rectification of the problems.

	1.4 MONITORING
	.1 Parks Canada will have an ESO or alternate designated Parks Canada staff member attending the site to monitor the construction activity for conformance with the Environmental Procedures. The ESO’s main duties are to monitor the progress of the cons...

	1.5 CONSTRUCTION SITE ACCESS AND PARKING
	.1 In consultation with the Departmental Representative, the Contractor shall formulate an agreement for worker transportation to and from the work sites and where workers shall park their private vehicles.  Generally, personal vehicles shall be parke...
	.2 The Contractor shall ensure that the environment beyond the work limits is not negatively impacted or damaged by workers’ vehicles or construction machinery and shall instruct workers so that the “footprint” of the project is kept within defined bo...

	1.6 EROSION CONTROL
	.1 Erosion control measures that prevent sediment from entering any waterway, water body or wetland in the vicinity of the construction site are a critical element of the project and shall be implemented by the Contractor.
	.2 If necessary, on-site sediment control measures shall be constructed and functional prior to initiating activities.  If required, the Contractor shall prepare an Erosion Control Plan to the satisfaction of the Departmental Representative and the ES...
	.3 The regular monitoring and maintenance of all erosion control measures shall be the responsibility of the Contractor.  If the design of the control measures is not functioning effectively they are to be repaired.  The Departmental Representative an...
	.4 The site will be secured against erosion during any periods of construction inactivity or shutdown.

	1.7 POLLUTION CONTROL
	.1 The Contractor shall prevent any deleterious and objectionable materials from entering streams, rivers, wetlands, water bodies or watercourses that would result in damage to aquatic and riparian habitat. Hazardous or toxic products shall be stored ...
	.2 The containment, storage, security, handling, use, unique spill response requirements and disposal of empty containers, surplus product or waste generated in the use of any hazardous or toxic products shall be in accordance with all applicable fede...
	.3 The Contractor shall prevent blowing dust and debris by covering and/or providing dust control for temporary roads and on-site work by methods that are approved by the Departmental Representative or ESO.
	.4 The Contractor shall provide spill kits at re-fuelling, lubrication, and repair locations that will be capable of dealing with 110% of the largest potential spill and shall be maintained in good working order on the construction site.  The ESO and ...
	.5 Timely and effective action shall be taken to stop, contain and clean-up all spills as long as the site is safe to enter.  The Departmental Representative and the ESO shall be notified immediately of any spill.
	.6 In the event of a major spill, all other work shall be stopped and all personnel devoted to spill containment and clean-up.
	.7 The costs involved in a spill incident (the control, clean up, disposal of contaminants and site remediation to pre-spill conditions), shall be the responsibility of the Contractor. The site will be inspected to ensure completion to the expected st...

	1.8 EQUIPMENT MAINTENANCE, FUELLING AND OPERATION
	.1 The Contractor shall ensure that all soil, seeds and any debris attached to construction equipment to be used on the project site shall be removed (e.g. power washing) outside the Banff National Park before delivery to the work site.
	.2 Equipment fuelling sites will be identified by the Contractor and approved by the Departmental Representative and the ESO.  Except for chain saws, any fuelling closer than 100 metres any streams, wetlands, water bodies or waterways shall require th...
	.3 Mobile fuel containers (e.g. slip tanks, small fuel carboys) shall remain in the service vehicle at all times. Protection and containment of approved fuel storage sites is addressed in # 4 of Pollution Control above.
	.4 Equipment used on the project shall be fuelled with E10, and low sulfur diesel fuels and shall conform to local emission requirements.  The Contractor is to ensure that unnecessary idling of vehicles is avoided.
	.5 Oil changes, lubricant changes, greasing and machinery repairs shall be performed at locations approved by the ESO or the Departmental Representative.  Waste lubrication products (e.g. oil filters, used containers, used oil, etc.) shall be secured ...
	.6 The Contractor shall ensure that all equipment is inspected daily for fluid/fuel leaks and maintained in good working order.
	.7 Fuel containers and lubricant products shall be stored only in secure locations specified by the Departmental Representative.  Fuel tanks or other potentially deleterious substance containers shall be secured to ensure they are tamperproof and cann...

	1.9 OPERATION OF EQUIPMENT
	.1 Equipment movements shall be restricted to the ‘footprint’ of the construction area.  The work limits shall be identified by stake and ribbon or other methods approved by the Departmental Representative. Unless authorized by the Departmental Repres...
	.2 The Contractor shall instruct workers to prevent pushing, placement, raveling, storage or stockpiling of any materials (e.g. slash, rock, fill or topsoil) in the trees bordering the right-of-way or into watercourses or water bodies.
	.3 When, in the opinion of Parks Canada, negligence on the part of the Contractor results in damage or destruction of vegetation, or other environmental or aesthetic features beyond the designated work area, the Contractor shall be responsible, at his...
	.4 Restrict vehicle movements to work limits.
	.5 Workers private vehicles are to remain within the construction footprint.

	1.10 FIRE PREVENTION AND CONTROL
	.1 A fire extinguisher shall be carried and available for use on each machine and at locations within the plant in the event of fire. Contractor’s staff shall receive basic training in early response to wildfire events during the “environmental briefi...
	.2 Construction equipment shall be operated in a manner and with all original manufacturer’s safety devices to prevent ignition of flammable materials in the area.
	.3 Care shall be taken while smoking on the construction site to ensure that the accidental ignition of any flammable material is prevented.  Fires or burning of waste materials is not permitted.
	.4 In case of fire, the Contractor or worker shall take immediate action to extinguish the fire provided it is safe to do so.  The ESO and the Departmental Representative shall be notified of any fire immediately.
	.5 Fires or burning of waste materials is not permitted.

	1.11 RELICS AND ANTIQUITIES
	.1 Artifacts, relics, antiquities and items of historical interest such as cornerstones, commemorative plaques, inscribed tablets and similar objects found on the work site shall be reported to the ESO or the Departmental Representative immediately.  ...
	.2 All historical or archaeological objects found are protected under the National Parks Act and Regulations and are the property of Parks Canada.  The Contractor and workers shall protect any articles found and request direction from the ESO or the D...

	1.12 WASTE MATERIALS STORAGE AND REMOVAL
	.1 The Contractor and workers shall dispose of hazardous wastes in conformance with the Environmental Contaminants Act and applicable provincial regulations while observing the Code of Good Practice for Management of Hazardous and Toxic Wastes at Fede...
	.2 Construction, trade, hazardous waste and domestic waste materials shall not be burned, buried or discarded at the construction site.  These wastes shall be contained and removed in a timely and approved manner by the Contractor and workers, and dis...
	.3 A concerted effort shall be made by the Contractor and workers to reduce, reuse and recycle materials.
	.4 The Contractor and workers shall immediately report any circumstances related to food/garbage (e.g. overflowing container or strong smell) and wildlife to the ESO or the Departmental Representative.
	.5 Sanitary facilities, such as a portable container toilet, shall be provided by the Contractor and maintained in a clean condition.

	1.13 MISCELLANEOUS SITE MANAGEMENT CONTINGENCIES
	.1 If required, a Contractor’s office and work headquarters material laydown, equipment parking and storage area will be permitted at the work site.
	.2 Removal and storage of snow shall be arranged with the ESO and the Departmental Representative.
	.3 The Contractor shall control blowing dust and debris generated from the construction site by means such as covering or wetting down dry materials and rubbish.  Dust control measures for temporary access roads may also have to be initiated.
	.4 Security services at the construction site may be desirable or necessary during the contract, especially during quiet times. Fuel tanks or other potentially deleterious substance containers must be secured by the Contractor to ensure they are tampe...
	.5 Pets shall not be brought to or maintained at the construction site or worker’s camp.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 SPECIFIC CONCERNS RELATIVE TO EROSION CONTROL AND SEDIMENTATION
	.1 An important desired end result is to allow no release into watercourses of sediments in levels that are deleterious to fish or that would harmfully alter, disrupt, or destroy fish habitat. Similarly there is to be no sediment release into areas of...

	3.2 CLEANING
	.1 Ensure public waterways, storm and sanitary sewers remain free of waste and volatile materials disposal.



	014100 Regulatory Requirements  2014-02-24
	Part 1 General
	1.1 RELATED SECTIONS
	.1  Section 21 23 33.01 – Excavating, Trenching and Backfilling.

	1.2 REFERENCES AND CODES
	.1 Meet or exceed requirements of:
	.1 Contract documents.
	.2 Specified standards, codes and referenced documents.


	1.3 CANADIAN ENVIRONMENTAL PROTECTION ACT
	.1 Perform Work in accordance with Canadian Environmental Protection Act.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.



	014500 Quality Control  2014-02-24
	Part 1 General
	1.1 RELATED SECTIONS
	.1 All Division 01, 02 and 03 Sections.

	1.2 MEASUREMENT PROCEDURES
	.1 This work shall be incidental to contract and will not be measured for payment.

	1.3 INSPECTION
	.1 Allow Departmental Representative access to Work. If part of Work is in preparation at locations other than Place of Work, allow access to such Work whenever it is in progress.
	.2 Give timely notice requesting inspection if Work is designated for special tests, inspections or approvals by Departmental Representative instructions, or law of Place of Work.
	.3 If Contractor covers or permits to be covered Work that has been designated for special tests, inspections or approvals before such is made, uncover such Work, have inspections or tests satisfactorily completed and make good such Work.
	.4 Departmental Representative will order part of Work to be examined if Work is suspected to be not in accordance with Contract Documents. If, upon examination such work is found not in accordance with Contract Documents, correct such Work and pay co...

	1.4 INDEPENDENT INSPECTION AGENCIES
	.1 If defects are revealed during inspection and/or testing, appointed agency will request additional inspection and/or testing to ascertain full degree of defect. Correct defect and irregularities as advised by the Departmental Representative at no c...

	1.5 ACCESS TO WORK
	.1 Allow inspection/testing agencies access to Work.

	1.6 REJECTED WORK
	.1 Remove defective Work, whether result of poor workmanship, use of defective products or damage and whether incorporated in Work or not, which has been rejected by Departmental Representative as failing to conform to Contract Documents. Replace or r...
	.2 Make good other Contractor's work damaged by such removals or replacements promptly.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.



	015200 Construction Facilities  2014-02-24
	Part 1 General
	1.1 RELATED SECTIONS
	.1 Section 01 35 00.06 – Special Procedures for Traffic Control.
	.2 Section 01 35 43 – Environmental Procedures.

	1.2 SUBMITTALS
	.1 Provide submittals in accordance with Section 01 33 00 – Submittal Procedures.

	1.3 INSTALLATION AND REMOVAL
	.1 Provide construction facilities in order to execute work expeditiously.
	.2 Remove from site all such work after use.

	1.4 SITE STORAGE/LOADING
	.1 Confine work and operations of employees by Contract Documents. Do not unreasonably encumber premises with products.
	.2 Do not load or permit to load any part of Work with weight or force that will endanger Work.

	1.5 CONSTRUCTION PARKING
	.1 Provide and maintain adequate access and parking at the project site in areas approved by the Departmental Representative.
	.2 If authorized to use existing roads for access to project site, maintain such roads for duration of Contract and make good damage resulting from Contractors' use of roads.

	1.6 EQUIPMENT, TOOL AND MATERIALS STORAGE
	.1 Provide and maintain, in clean and orderly condition, lockable weatherproof sheds for storage of tools, equipment and materials.
	.2 Locate materials not required to be stored in weatherproof sheds on site in manner to cause least interference with work activities.

	1.7 SANITARY FACILITIES
	.1 Provide sanitary facilities for work force in accordance with governing regulations, ordinances and Section 01 35 43 – Environmental Procedures.
	.2 Post notices and take precautions as required by local health authorities. Keep area and premises in sanitary condition.

	1.8 CONSTRUCTION SIGNAGE
	.1 No other signs or advertisements, other than warning and traffic control signs, are permitted on site.
	.2 Signs and notices for safety and instruction shall be in both official languages Graphic symbols shall conform to CAN3 Z321.
	.3 Maintain approved signs and notices in good condition for duration of project, and dispose of off site on completion of project or earlier if directed by Departmental Representative

	1.9 PROTECTION AND MAINTENANCE OF TRAFFIC
	.1 Provide traffic control measures in accordance with Section 01 35 00.06 – Special Procedures for Traffic Control.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 TEMPORARY EROSION AND SEDIMENTATION CONTROL
	.1 Complete in accordance with Sections 01 35 43.



	017700 Closeout Procedures  2014-02-24
	Part 1 General
	1.1 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.

	1.2 RELATED REQUIREMENTS
	.1 Section 01 78 00 – Closeout Submittals.

	1.3 INSPECTION AND DECLARATION
	.1 Contractor's Inspection: Contractor and all Subcontractors shall conduct an inspection of Work, identify deficiencies and defects, and repair as required to conform to Contract Documents.
	.1 Notify Departmental Representative in writing of satisfactory completion of Contractor's Inspection and that corrections have been made.
	.2 Request Departmental Representative's Inspection.

	.2 Departmental Representative's Inspection: Departmental Representative and Contractor will perform inspection of Work to identify obvious defects or deficiencies. Contractor shall correct Work accordingly.
	.3 Completion: submit written certificate that following have been performed:
	.1 Work has been completed and inspected for compliance with Contract Documents.
	.2 Defects have been corrected and deficiencies have been completed.
	.3 Work is complete and ready for Final Inspection.

	.4 Final Inspection: when items noted above are completed, request final inspection of Work by Departmental Representative, and Contractor. If Work is deemed incomplete by Departmental Representative, complete outstanding items and request re-inspection.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.



	017800 Closeout Submittals 2014-02-24
	Part 1 General
	1.1 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.

	1.2 RELATED REQUIREMENTS
	.1 Section 01 33 00 – Submittal Procedures.
	.2 Section 01 45 00 – Quality Control.
	.3 Section 01 77 00 – Closeout Procedures.

	1.3 RECORDING ACTUAL SITE CONDITIONS
	.1 Contractor to provide as built drawings to Departmental Representative at  project completion.
	.2 Record information concurrently with construction progress. Do not conceal Work until required information is recorded.
	.3 Contract Drawings and shop drawings: legibly mark each item to record actual construction, including:
	.1 Field changes of dimension and detail.
	.2 Changes made by change orders.
	.3 Details not on original Contract Drawings.
	.4 References to related shop drawings and modifications.


	1.4 WARRANTIES AND BONDS
	.1 All work is to be warranted for a period of one year after all deficiencies identified  during final inspection have been rectified.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.



	028101 Hazardous Materials  2014-02-24
	Part 1 General
	1.1 RELATED REQUIREMENTS
	.1 Section 01 33 00 – Submittal Procedures.
	.2 Section 01 61 00 – Common Product Requirements.
	.3 Section 01 74 11 – Cleaning.

	1.2 REFERENCES
	.1 Definitions:
	.1 Dangerous Goods: product, substance, or organism specifically listed or meets hazard criteria established in Transportation of Dangerous Goods Regulations.
	.2 Hazardous Material: product, substance, or organism used for its original purpose; and is either dangerous goods or material that will cause adverse impact to environment or adversely affect health of persons, animals, or plant life when released i...
	.3 Hazardous Waste: hazardous material no longer used for its original purpose and that is intended for recycling, treatment or disposal.

	.2 Reference Standards:
	.1 Canadian Environmental Protection Act,1999 (CEPA 1999)
	.1 Export and Import of Hazardous Waste and Hazardous Recyclable Material Regulations (SOR/2005-149).

	.2 Department of Justice Canada (Jus)
	.1 Transportation of Dangerous Goods Act, 1992 (TDG Act).
	.2 Transportation of Dangerous Goods Regulations (T-19.01-SOR/2001-286).

	.3 Health Canada / Workplace Hazardous Materials Information System (WHMIS)
	.1 Material Safety Data Sheets (MSDS).

	.4 National Research Council Canada Institute for Research in Construction (NRC-IRC)
	.1 National Fire Code of Canada-2010.



	1.3 DELIVERY, STORAGE AND HANDLING
	.1 Deliver, store and handle materials in accordance with Section 01 61 00 - Common Product Requirements and with manufacturer's written instructions.
	.2 Delivery and Acceptance Requirements: deliver materials to site in original factory packaging, labelled with manufacturer's name and address.
	.3 Transport hazardous materials and wastes in accordance with Transportation of Dangerous Goods Act, Transportation of Dangerous Goods Regulations, and applicable provincial regulations.
	.4 Storage and Handling Requirements:
	.1 Co-ordinate storage of hazardous materials with Departmental Representative and abide by internal requirements for labelling and storage of materials and wastes.
	.2 Store and handle hazardous materials and wastes in accordance with applicable federal and provincial laws, regulations, codes, and guidelines.
	.3 Store and handle flammable and combustible materials in accordance with National Fire Code of Canada requirements.
	.4 Keep no more than 45 litres of flammable and combustible liquids such as gasoline, kerosene and naphtha for ready use.
	.1 Store flammable and combustible liquids in approved safety cans bearing the Underwriters' Laboratory of Canada or Factory Mutual seal of approval.
	.2 Storage of quantities of flammable and combustible liquids exceeding 45 litres for work purposes requires the written approval of the Departmental Representative.

	.5 Transfer flammable and combustible liquids away from open flames or heat-producing devices.
	.6 Solvents or cleaning agents must be non-flammable or have flash point above 38 degrees C.
	.7 Store flammable and combustible waste liquids for disposal in approved containers located in safe, ventilated area. Keep quantities to minimum.
	.8 Observe smoking regulations, smoking is prohibited in areas where hazardous materials are stored, used, or handled.
	.9 Storage requirements for quantities of hazardous materials and wastes in excess of 5 kg for solids, and 5 litres for liquids:
	.1 Store hazardous materials and wastes in closed and sealed containers.
	.2 Label containers of hazardous materials and wastes in accordance with WHMIS.
	.3 Store hazardous materials and wastes in containers compatible with that material or waste.
	.4 Segregate incompatible materials and wastes.
	.5 Ensure that different hazardous materials or hazardous wastes are stored in separate containers.
	.6 Store hazardous materials and wastes in secure storage area with controlled access.
	.7 Maintain clear egress from storage area.
	.8 Store hazardous materials and wastes in location that will prevent them from spilling into environment.
	.9 Have appropriate emergency spill response equipment available near storage area, including personal protective equipment.
	.10 Maintain inventory of hazardous materials and wastes, including product name, quantity, and date when storage began.
	.11 When hazardous waste is generated on site:
	.1 Co-ordinate transportation and disposal with Departmental Representative.
	.2 Comply with applicable federal, provincial and municipal laws and regulations for generators of hazardous waste.
	.3 Use licensed carrier authorized by provincial authorities to accept subject material.
	.4 Before shipping material obtain written notice from intended hazardous waste treatment or disposal facility it will accept material and it is licensed to accept this material.
	.5 Label container[s] with legible, visible safety marks as prescribed by federal and provincial regulations.
	.6 Only trained personnel handle, offer for transport, or transport dangerous goods.
	.7 Provide photocopy of shipping documents and waste manifests to Departmental Representative.
	.8 Track receipt of completed manifest from consignee after shipping dangerous goods. Provide photocopy of completed manifest to Departmental Representative.
	.9 Report discharge, emission, or escape of hazardous materials immediately to Departmental Representative and appropriate provincial authority. Take reasonable measures to control release.

	.12 Ensure personnel have been trained in accordance with Workplace Hazardous Materials Information System (WHMIS) requirements.
	.13 Report spills or accidents immediately to Departmental Representative. Submit a written spill report to Departmental Representative within 24 hours of incident.




	Part 2 Products
	2.1 MATERIALS
	.1 Description:
	.1 Bring on site only quantities hazardous material required to perform Work.
	.2 Maintain MSDS in proximity to where materials are being used. Communicate this location to personnel who may have contact with hazardous materials.



	Part 3 Execution
	3.1 CLEANING
	.1 Progress Cleaning:.
	.1 Leave Work area clean at end of each day.

	.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment.



	313700 Rip-Rap 2014-02-24
	Part 1 General
	1.1 MEASUREMENT PROCEDURES
	.1 Measure rip-rap in tonnes of material placed.

	1.2 REFERENCES
	.1 Alberta Infrastructure and Transportation
	.1 Specifications for Bridge Construction, Section 10 Heavy Rock Riprap ( appendix B).



	Part 2 Products
	2.1 STONE
	.1 This specification is for the supply, delivery, and stockpile of heavy rock riprap.
	.2 The rock supplied shall meet Alberta Transportation specifications for Class 2 and Class 3 Rip Rap. ( appendix B)


	Part 3 Execution
	3.1 Stockpiling
	.1 Consolidate Rip Rap in pile(s) as much as possible using front end loader.




