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SECTION:  011100 GENERAL INSTRUCTIONS 

PART 1 - GENERAL 

1.1 Minimum Standards 

.1 Perform work in accordance with National Building Code of Canada (NBC) and any other code of 
provincial or local application.  In the case of any conflict or discrepancy, the more stringent 
requirements shall apply. 

.1 Meet or exceed requirements of: 

.1 Contract documents; 

.2 Specified standards, codes and referenced documents. 

1.2 Definitions 

.1 The following acronyms utilized throughout these specifications are to be interpreted as follows: 

.1 CCG : Canadian Coast Guard 

.2 DFO: Department of Fisheries and Oceans 

.3 PA:  Project Authority/Technical Authority 

.4 CA:  Contract Authority 

.5 ATON: Aid to Navigation 

.6 SRAN: Short Range Aid to Navigation 

.1 Term encompassing the daymark, marine lantern, solar panel, batteries and all related 
appurtenances 

.7 DSL:  Designated Staging Location 

1.3 Background 

.1 CCG requires the installation of two new ATON towers at the sites known as LL366 – Jackstraw 
Shoal and LL371.2 The Punts.   The existing towers are to be removed and disposed of at an 
appropriate facility.  Intent is to construct the new towers in the area currently occupied by the 
existing towers.  The new towers have been fabricated by others in anticipation of construction and 
will be provided to the Contractor at the CCG DSL.   Existing adjacent facilities (i.e. osprey 
platforms, landing facilities) if present are to be maintained in its current configuration.  
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1.4 Description of Work 

.1 Work under this Contract includes; but is not limited to, the provision of all labour, materials, and 
equipment required to: 

.1 Mobilize to the sites; 

.2 Design and construct foundations of suitable structural capacity to support the intended loads 
of the ATONs;  

.1 Bidders are instructed to assume the installation of foundations as detailed in Appendix 
B3, Contract Drawings. 

.3 Transport the ATON from the CCG DSL to the sites; 

.4 Install the ATONs upon the completed foundations; and, 

.5 Remove and dispose of the existing towers. 

.2 The following works are to be undertaken by others and are hereby excluded from the work of this 
contract. 

.1 Fabrication of the new towers; 

.2 Application of marine coating systems; and, 

.3 Supply and installation of all SRAN equipment at each location. 

1.5 Submittals 

.1 Mandatory deliverables and the related deadlines for submission are detailed below and in 
Appendix B2.  The following identifies general requirements only.  The relevant sections must be 
consulted for a complete listing of mandatory content. 

.2 Detailed Schedule: 

.1 Deadline:  

.1 No later than ten (10) working days following award. 

.2 Deliverables: 

.1 The Contractor shall furnish a high level schedule outlining: 

.1 Anticipated start and finish dates of the project. 

.2 Proposed submission dates for: 

.1 Preliminary design package; and, 

.2 Construction plan. 
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.3 Anticipated onsite periods (preliminary investigations, material staging, construction). 

.3 The schedule is to be updated and revised as necessary throughout the duration of the project 
upon reasonable request of the CCG PA. 

.3 Project participant listing: 

.1 Deadline: With detailed schedule. 

.2 Deliverables: Contractor to identify the following: 

.1 Project Manager, 

.2 Project Engineer (responsible for geotechnical investigation and foundation design), and, 

.3 Pertinent subcontractors, specifically: 

.1 Any firm providing marine access to the site. 

.4 Preliminary Design Package 

.1 Deadline: As identified in Contractor’s schedule. 

.2 Deliverables: Geotechnical investigation and foundation conceptual design (Section 310099).  

.5 Construction Plan: 

.1 Deadline:  

.1 As identified in the Contractor’s schedule. 

.2 No less than ten [10] working days prior to mobilization. 

.2 Deliverables: 

.1 A written plan of sufficient detail to demonstrate that the Contractor has considered all the 
challenges of the project and is prepared to undertake the works in a competent and 
professional manner in accordance with all legislation, including: 

.1 Project specific safety program (Section 013530); 

.2 Project environmental protection plan (Section 013543); 

.3 Concrete placement plan (Section 033000); 

.4 Erection plan (Section 133613); and, 

.5 Foundation installation package (Section 310099). 
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.6 Maintenance Package 

.1 Deadline: 

.1 No more than 30 calendar days following substantial completion of the installation. 

.2 Deliverables: 

.1 Consolidated as-constructed/as-built documentation.  Package is to include; but, is not 
necessarily limited to the following: 

.1 Concrete test results (Section 033000); and, 

.2 Foundation and anchorage maintenance package (Section 310099). 

1.6 Contractor Qualifications 

.1 The work shall be carried out under the supervision and responsibility of a sole specialized 
Contractor with experience in the installation of similar facilities. 

.2 The Project Engineer must be licensed to practice the required discipline within the Province of 
Ontario. 

.3 Subcontractors engaged by the Contractor must possess all necessary licenses and certifications 
necessary to practice their trade within the Province of Ontario. 

1.7 Site Location 

.1 The location of the site is as follows: 

LL # Name Latitude Longitude 

366 Jackstraw Shoal 44.325361° -76.119295° 

371.2 The Punts 44.299164°  -76.130209° 

.2 Site is located offshore of Gananoque, ON in the St. Lawrence River.  The nearest major 
community is Gananoque, ON. 

1.8 Existing Conditions 

.1 Bidders must make their own estimate of the difficulties associated with all phases of the works. 

.2 The Contractor must include in their costs, all expenses related to the difficulties of working at the 
sites. 
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.3 Photographs of the existing sites are included in Appendix B1. 

1.9 Contractor’s Access to Site 

.1 Contractor is responsible for transportation of all labour, materials, and equipment to and from the 
sites. 

.2 Access to the site is offshore.   Anticipated mobilization point is Gananoque, ON. 

.3 Access is anticipated to be completed by appropriate vessel /floating barge. 

.1 CCG requirements for marine access are listed in Appendix B4. 

1.10 Canadian Coast Guard Access to the Site.   

.1 The Contractor must allow in their price for the proper transportation to and from the site of the 
CCG PA and/or designated representatives. 

.1 Transportation is to be from Gananoque, ON unless otherwise agreed upon between the 
Contractor and the CCG PA. 

.1 PPE for CCG PA (/ representatives) is the responsibility of CCG. PPE provided will be in 
accordance with more stringent requirements of either the Contractor’s or CCG’s 
designated safety equipment. 

.2 Contractor must estimate that such services will be required throughout the field work phase 
while the Contractor is undertaking work at the Project Site. 

.1 Total number of passengers will be one (1) on average; but, may increase to two or three 
(2-3) depending on quality assurance requirements itemized herein. 

1.11 Designated Staging Location 

.1 Items identified as supplied by, or, salvaged to Coast Guard shall be collected or delivered by the 
Contractor to the following staging location, unless alternate arrangements have been made.   

.1 Staging location: CCG Base – Prescott, 401 King St W, Prescott, ON K0E 1T0. 

.2 Advise MCI at least three (3) working days prior to pick-up/delivery. 

.1 Shipping/Receiving hours:  Monday through Friday, 9:00AM to 3:00PM. 

.2 The Contractor shall be responsible for all transportation costs between the project site and the 
identified staging area. 

1.12 Canadian Coast Guard Helicopter Support 

.1 Upon the request of the Contractor, CCG PA will coordinate the support of CCGs rotary wing 
assets.   
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.2 Use of CCGs rotary wing assets will be subject to FULL COST RECOVERY from any amount 
payable under the Contract.   Such costs include; but, are not necessarily limited to: all flying time 
(inclusive of ferry time to contractor’s staging area), fuel consumption, and crew per diem.   

.3 Use of CCG’s helicopter assets is not MANDATORY.  Use of such assets is at the Contractor’s 
discretion.  The Contractor’s bid must include their estimate of charges intend to be incurred in the 
use of such assets. 

.1 Charge out rates, fuel consumption estimates, and airframe capacities are indicated in 
Appendix B6. 

.1 Bidders may consult the use case provided as a baseline to establish an appropriate 
estimate. 

.4 Coordination of CCG’s rotary wing assets will be completed through CCG PA only. 

.5 Helicopter support is subject to equipment capability (as determined by PIC), the availability of 
either airframe, and weather.  

1.13 Completion, Scheduling and Planning of the Works 

.1 Work may commence as early as practical following CCGs acceptance and approval of mandatory 
submissions. 

.2 However, bidders are instructed to assume that the new ATON tower will not be available for pick 
up at the DSL prior to 02 NOV 18 

.1 It is expected that preliminary activities and foundation installation will be completed prior to. 

.3 Work shall be completed no later than 21 DEC 18 unless otherwise negotiated and approved in 
writing by CCG PA and DFO CA. 

.1 It is expected that the existing aids remain in service until such time that the new aids are 
available for service. 

1.14 Temporary Facilities 

.1 Arrange, pay for, and maintain temporary electrical power supply as required for construction, and 
water supply as required, in accordance with governing regulations and ordinances. 

.2 Maintain emergency spills kit on-site at all times. 

1.15 Fees, Permits, Certificates and Information 

.1 Contractor shall provide authorities having jurisdiction with all information requested. 

.1 Contractor shall provide copies to CCG of any documentation submitted to other authorities 
related to the work described in this document. 

.2 Contractor shall pay fees and obtain certificates and permits required. 
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.3 Contractor shall furnish certificates and permits when requested. 

1.16 Reference Documents 

.1 The most recent publication or edition of any document referenced in this specification should be 
used unless stated otherwise. 

1.17 Required Submissions 

.1 A summary of the minimum mandatory submissions required can be found in Appendix B2.  This 
summary is not an exhaustive list of all submissions required for the duration of the project.  
Additional submissions may be required after award. 

PART 2 - PRODUCTS 

2.1 Not Used 

PART 3 - EXECUTION 

3.1 Not Used 
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SECTION:  013300 SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 General 

.1 This section specifies general requirements and procedures for the Contractor's submissions of 
documents to CCG PA for review. 

.2 Do not proceed with the work until submitted documents or samples have been reviewed by CCG 
PA. 

.3 Where items or information is not produced in SI Metric units, converted values are acceptable. 

.4 Contractor's responsibility for errors and omissions in submission is not relieved by CCG PA's 
review of the submitted documents. 

.5 Notify CCG PA, in writing at time of submission, identifying deviations from requirements of 
Contract Documents stating reasons for deviations. 

.6 Contractor's responsibility for deviations in submission from requirements of Contract Documents is 
not relieved by CCG PA's review of submission, unless CCG PA gives written acceptance of 
specific deviations. 

.7 Make any changes to submissions that CCG PA may require consistent with Contract Documents 
and resubmit as directed by CCG PA. 

.8 Provide CCG PA with a written notice, when resubmitting, of any revisions other than those 
requested CCG PA. 

1.2 Submission Requirements 

.1 Coordinate each submission with requirements of work and Contract Documents. Individual 
submissions will not be reviewed until all related information is available. 

.2 Allow at least three (3) working days, or as stipulated elsewhere in these specifications, for CCG 
PA to review the submission. 



 

- 9 - 

SECTION:  013530 HEALTH AND SAFETY REQUIREMENTS 

PART 1 - GENERAL 

1.1 Scope 

.1 The Contractor shall be responsible to develop, implement and enforce a safety program which 
addresses all elements of the work performed at the project location.  

1.2 References 

.1 Work under this section shall be undertaken in strict conformance with all listed references, In the 
case of any conflict or discrepancy the more stringent requirements shall apply. 

.1 Canada Labour Code Part II  

.2 NRC-CNRC National Building Code of Canada 

.3 Ontario Occupational Health and Safety Act and Regulations 

.4 Any and all other Provincial/Territorial Regulations and Policies; Worker's Compensation 
Board Policies; Local municipal regulations; pertaining to safety of the Contractors workers 

1.3 Submittals 

.1 Project Specific Safety Program 

.1 Deadline: With Construction Plan. 

.2 Deliverables: Safety Program Document, include: 

.1 A listing of all activities specific to this phase of the project and their Health & Safety risks 
or hazards. 

.2 Detailed descriptions of how the activities are to be carried out as well as methods for 
mitigating hazards and risks. 

.3 A listing of personnel responsible for health and safety measures, and Emergency 
procedures. 

.4 Material Safety Data Sheets for hazardous products to be utilized in the execution of the 
works. 

1.4 Existing Conditions 

.1 LL 366 Jackstraw, there is a large population of gulls and cormorants inhabiting the island.  Bird 
excrement and dead fowl are to be expected and appropriate mitigations should be incorporated 
into the Contractors’ plans. 



 

- 10 - 

SECTION:  013543 ENVIRONMENTAL PROCEDURES 

PART 1 - GENERAL 

1.1 Scope of Work 

.1 The Contractor must implement and enforce the following procedures throughout the duration of 
the work completed at the project location to mitigate potential negative impacts on the surrounding 
environment. 

1.2 References 

.1 Work under this section shall be undertaken in strict conformance with all listed references, In the 
case of any conflict or discrepancy the more stringent requirements shall apply. 

.1 Canadian Environmental Protection Act 

1.3 Submittals 

.1 Contractor shall submit an Environmental Protection Plan. 

.1 Deadline: With Construction Plan. 

.2 Deliverables: Submit a plan addressing procedures to be implemented to mitigate any 
negative impact on the environment. Detail: 

.1 Equipment features (age, spill containment); 

.2 Staging, refueling, and cleaning areas; 

.3 Clean-up and/or containment procedures (including concrete/grout); 

.4 Waste disposal methods and sites; and, 

.5 Sedimentation control measures. 

1.4 Existing Conditions 

.1 Each of the existing towers is to be treated and handled on the assumption that the existing coating 
system contains lead of sufficient quantity to be deleterious.   

.2 LL 371.2 The Punts, This aid is located on private property under agreement with the Owner’s all 
reasonable action is to be taken to minimize disturbance and/or spread of deleterious materials (i.e. 
paint flakes and chips. 
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PART 2 - PRODUCTS 

1.2 General 

.1 Avoid use of hazardous products.  Use environmentally friendly products where practical.  

PART 3 - EXECUTION 

1.1 Construction Area 

.1 Confine construction activities to as small an area as practical.   

.2 Establish material storage, cleaning, and refueling areas where impacts to the surrounding 
environment will be negligible or readily mitigated.  

3.2 Stockpiling of materials 

.1 Materials must be stockpiled as far from the shoreline as practical.  Tarps must be used to control 
dust and run-off. 

.2 Stockpiled excavated materials shall be skirted using filter fabric to control run-off of fines during 
rain. 

3.3 Disposal of Wastes 

.1 Clean-up the site at the end of each working day. 

.2 All waste material to be disposed of in a legal manner at a site approved by local authorities.  
Transporter/hauler must be appropriately licensed. 

.1 Recycle or reuse materials where possible. 

.3 Fires and burning of rubbish on site not permitted. 

.4 Do not bury rubbish and waste materials on site. 

3.4 Clearing and Grubbing 

.1 Only clear vegetation that interferes with construction. 

3.5 Drainage 

.1 Provide temporary drainage and pumping as necessary to keep excavations and site free from 
water. 

.1 Suspend works during periods of heavy rainfall and add temporary covers to discourage run-
off. 
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.2 Water pumped from excavation shall be adequately treated to ensure that water returning to 
the watercourse contains minimal fines.  Procedures anticipated for preventing the pumping of 
fines shall be identified in the environmental protection plan, and may include the following: 

.1 The use of filter bags; 

.2 Straw bale check dams or silt fence; 

.3 The means for controlling silt run-off shall be dependent on the site and the quantity of water 
pumped, and shall be to the discretion of the CCG site staff. 

.4 Sediment control measures shall be inspected and improved/cleaned/replaced as necessary. 

3.6 Pollution Control 

.1 Provide methods, means, and facilities to prevent the contamination of soil, water, and atmosphere 
from the discharge of pollutants produced by construction operations. 

.2 Vehicles, machinery, and equipment shall be in good repair, equipped with emission controls as 
applicable and operated within regulatory requirements.   

.3 Abide by local noise by-laws. 

.4 Avoid unnecessary idling of vehicles or heavy machinery. 

.5 Limit use of equipment around the shoreline where possible. 

.6 Implement and maintain dust and particulate control measures in accordance with provincial 
requirements: 

.1 All bulk material haul equipment shall be appropriately tarped.  Watertight vehicles shall be 
used to haul wet materials 

.7 Designate a cleaning area for tools to limit water use and runoff.  Do not allow deleterious materials 
to enter waterways.  Ensure emptied containers are sealed and stored safely for disposal. 

.8 The Contractor shall take all necessary precautions to guard against the release of any noxious 
substance or pollutant to the environment. In the event of any spill the Contractor shall take 
immediate action to contain the release and mitigate any impact. 

.1 Materials and equipment to intercept, contain, and clean-up any spill or other release shall be 
maintained on site throughout the construction period and must be readily accessible at all 
times. 

.2 Any uncontrolled release of a known contaminant (spills, fire/smoke) shall be reported to 
appropriate Provincial Authority and CCG.  Spills of deleterious substances to be immediately 
contained and cleaned up in accordance with provincial regulatory requirements.  

.3 Provincial Authority: Ontario Spills Action Centre 1-800-1-800-265-0237 
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.9 Traffic 

.1 Minimize soil compaction by driving, parking vehicles, and walking, etc. on existing paved 
roadways/laneways.  If soil is impacted by compaction, compensate by restoring areas with 
new soil, as required. 
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SECTION:  014500 QUALITY ASSURANCE AND CONTROL 

PART 1 - GENERAL 

1.1 Inspection 

.1 CCG PA or their representative shall have access to the work at all times. If parts of the work are 
prepared off-site or in a shop, access shall be given to such work throughout the duration of the 
project. 

.2 In the event the work must be submitted to special testing, inspection or approvals prescribed by 
these specifications or provided for in work-site regulations, the request for inspection must be 
made without unreasonable delay. 

1.2 Procedures 

.1 Provide CCG PA with advance notice whenever testing is required in accordance with these 
specifications, so that all parties involved can be present. 

.2 Provide necessary manpower and installations for obtaining and handling samples and material on 
site. 

.3 Provide access to site if the site is of remote nature whereby the Contractor is responsible for 
providing access to the site 

1.3 Rejected Work 

.1 Remove defective work, whether incorporated into the work or not, which has been rejected by 
CCG PA as failing to comply with the contract documents. Replace or re-execute in accordance 
with the Contract Documents. 

1.4 Tests and Mixture Formulas 

.1 Supply test reports and required mixture formulas. 

1.5 Factory Tests 

.1 Submit test certificates as prescribed in the relevant section of the specifications. 

1.6 Acceptance of Work 

.1 CCG PA will make acceptance visits of work executed by the Contractor at the critical milestones 
identified in the following sections. 

.2 The Contractor is to inform CCG PA at least three (3) working days before achieving these 
milestones to allow time for inspection to be coordinated. 
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.3 All work shall be completed in compliance with these specifications before requesting inspection. If 
the work is not completed or deemed non-compliant, the Contractor shall be responsible for all 
costs incurred for subsequent inspections. 
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SECTION:  016100 COMMON PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 General 

.1 Secure CCG PA’s approval of all products to be incorporated into the works.  Work shall not 
commence until product data and/or samples have received written approval. 

.2 Supply and/or fabricate material and equipment of prescribed quality, with performance conforming 
to these specifications, references and industry standards.  

.3 Use new material and equipment unless otherwise specified. 

.4 Ensure replacements parts may be readily procured. 

.5 Use products from one manufacturer for material and equipment of same type or classification, 
unless otherwise specified. 

1.2 Manufacturer's Instructions 

.1 Unless otherwise specified, comply with manufacturer's latest printed instructions for materials and 
installation methods. 

.2 Notify CCG PA in writing of any conflict between these specifications and manufacturer's 
instructions; CCG PA will designate which document is to be followed. 

1.3 Compliance 

.1 When material or equipment is specified by standard or performance specifications, upon request 
of CCG PA, obtain an independent testing laboratory report from the manufacturer, stating that 
material or equipment meets or exceeds specified requirements. 

1.4 Substitution 

.1 Where specific products have been specified, proposals for substitution may only be submitted 
after award of contract. Such requests must include statements of respective costs of items 
originally specified and the proposed substitution. 

.2 No substitutions will be permitted without prior written approval of CCG PA.  Substitutions will be 
considered by CCG PA only when: 

.1 Materials specified in Contract Documents are not available; or,  

.2 Delivery date of materials selected from those materials specified would unduly delay 
completion of contract; or, 

.3 Alternative materials to those specified which are brought to the attention of, and are 
considered by CCG PA as equivalent to the material specified.  Where the value of such 
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material is less than the material specified the difference is to be credited from the Contract 
amount. 

.3 Should the proposed substitution be accepted either in whole or in part, the Contractor must 
assume full responsibility and costs when such substitution affects other work on the project 
including any and all design or drawing changes required as a result of substitution. 

1.5 Submittals 

.1 Provide product specifications and/or samples upon request from CCG PA. 
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SECTION:  024116 DEMOLITION  

PART 1 - GENERAL 

1.1 Scope of Work 

.1 Work of this section includes all labour, material, and equipment necessary to complete the 
following: 

.1 Salvage of all SRAN equipment including lantern, batteries and solar panel; 

.1 Salvaged materials are to be delivered to CCG DSL. 

.2 Demolition of the existing ATON tower and foundation; 

.3 Removal of all demolition debris from the project site; and, 

.1 Broken concrete less than 150mm x 150mm (6 x 6”), free of protruding steel 
reinforcement, may be left on site. Provided it is located in close proximity to the 
completed foundation. 

.4 Disposal of all waste materials at a registered disposal facility. 

1.2 References 

.1 Work under this section shall be undertaken in strict conformance with all listed references, In the 
case of any conflict or discrepancy the more stringent requirements shall apply. 

.1 Canada Labour Code Part II 

.2 NRC-CNRC National Building Code of Canada 

.3 Ontario Occupational Health and Safety Act and Regulations 

.4 CSA S350-[M1980(R1998)], Code of Practice for Safety in Demolition of Structures  

1.3 Existing Conditions 

.1 Existing facilities identified for removal are as noted in Appendix B1. 

.2 The existing osprey platform at LL 366 Jackstraw  is to remain and must be protected from 
damage. 

1.4 Submittals 

.1 Demolition Plan: 

.1 Deadline:  With Construction Plan 
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.2 Deliverables:  Contractor is to detail: 

.1 Methods of demolition; 

.2 Mitigation measures intended to be implemented to protect existing assets not identified 
for disposal; and, 

.3 Intended disposal facilities. 

.2 Waste disposal receipts 

.1 Deadline: With Maintenance Package 

.2 Deliverables:  Provide documentation pertaining to the final disposal location and method of 
the existing marine cable haul out system. 

PART 2 - PRODUCTS 

1.1 Not used. 

PART 3 - EXECUTION 

1.1 Preparation 

.1 Erect warning signs and barricades. 

.2 Ensure all environmental protection/mitigation measures are in place. 

.3 Ensure all items identified for salvage have been removed and stored. 

.4 Ensure new towers are placed and lanterns have been installed. 

3.2 Demolition 

.1 Demolish existing facilities to bedrock or at least 0.30m below existing grade.   

.2 Existing concrete foundation is to be demolished only as necessary to facilitate installation and 
performance of the new foundation. 

.3 Ensure that demolition does not adversely affect adjacent watercourses, groundwater and wildlife, 
or contribute to excess air and noise pollution. 

3.3 Disposal 

.1 All material is to be disposed of off-site and a licensed disposal/recycling facility. 

.1 Broken concrete less than 150mm x 150mm (6 x 6”), free of protruding steel 
reinforcement, may be left on site. Provided it is located in close proximity to the 
completed foundation. 
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SECTION:  033000 CONCRETE WORK 

PART 1 - GENERAL 

1.1 Scope of Work 

.1 Work of this section includes the supply of all labour, material, and equipment, necessary to 
complete the: 

.1 Installation of reinforced concrete features stipulated in the Contractor’s foundation design. 

.2 Supply, installation and maintenance of any and all measures to ensure that curing is 
adequate for adequate strength development, durability, and impermeability. 

1.2 Related sections 

.1 Section 310099 Foundations.  Section stipulates design requirements. 

1.3 References 

.1 Work under this section shall be undertaken in strict conformance with all listed references, In the 
case of any conflict or discrepancy the more stringent requirements shall apply. 

.1 Canada Labour Code Part II 

.2 NRC-CNRC National Building Code of Canada 

.3 Ontario Occupational Health and Safety Act and Regulations 

.4 CAN/CSA-A23.1 Concrete Materials and Methods of Concrete Construction 

.5 CAN/CSA A23.2 Methods of Test and Standard Practices for Concrete 

.6 CAN/CSA A23.3 Design of Concrete Structures 

.7 CAN/CSA-G30.18 Billet Steel Bars for Concrete Reinforcement 

.8 CAN/CSA S269.3 Concrete Formwork 

.9 ACI Specification 306 Cold Weather Concreting (if relevant) 

1.4 Submittals 

.1 The following submittals are to be provided to the CCG PA: 

.1 Concrete Placement Plan: 

.1 Deadline:   Furnish with Construction Plan (Section 011100) 
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.2 Deliverables: Provide a high level summary of: 

.1  Mix properties and admixtures;  

.1 Demonstrate compliance with CCG Criteria and completed foundation design; 

.2 Identify the location of the source of ready mix concrete, the haul route; and any 
other relevant information required to demonstrate a plan for getting the concrete 
into the forms in the required amount of time; 

.3 Finishing procedures; 

.4 Curing methods and schedule; 

.5 Clean-up procedures; and, 

.6 Mitigation measures to account for hot or cold temperatures where reasonably 
anticipated during the construction period. 

.2 Concrete test results 

.1 Air, Slump and associated plastic properties. 

.1 Deadline: as soon as practical upon completion of testing 

.2 Deliverables: Technicians field report 

.2 Strength, 

.1 Deadline: with Maintenance Package (Section 011100). 

.2 Deliverables: results of all concrete testing undertaken by the Contractor. 

1.5 Quality Assurance 

.1 CCG’s minimum inspection requirements are detailed below.  The Contractor shall be responsible 
to notify CCG of the date and time that the works may be inspected.   

.1 Upon completion of formwork and placement of reinforcement. 

.2 During execution of concrete placement. 

.2 The Contractor shall be responsible to arrange for concrete testing on site the day of the pour.  
This shall include at minimum a test for slump, air entrainment and strength (3 cylinders, one [1] 7 
day, and two [2] 28 day). 

.1 Testing is to be completed by a third party independent Consultant and is to be completed by 
a certified technician in accordance with CSA Code A23.2.  Test results are to be provided to 
both CCG and the Contractor. 
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PART 2 - MATERIALS 

2.1 General 

.1 All materials shall conform to requirements of CAN/CSA-A23.1. 

2.2 Concrete 

.1 Concrete supplier shall be a holder of valid “Certificate of Ready Mixed/Mobile Mix Concrete 
Production Facilities” as issued by the ‘Ready Mixed Concrete Association of Ontario’ 
(RMCAO)/Concrete Ontario. 

.2 Concrete performance criteria must be as determined by Contractor and indicated on their 
approved engineering plans/drawings. 

2.3 Reinforcement 

.1 Concrete reinforcement must be as detailed in the drawings prepared by the Contractor’s Engineer. 

PART 3 - EXECUTION 

3.1 General 

.1 Concrete must be placed, finished, and cured in accordance with the Contractor's submitted 
construction plan and the Contractor’s engineered drawings. 

3.2 Preparation 

.1 Remove all loose and deleterious material. 

.2 Construct forms and reinforcement in accordance with the Engineer’s specifications. 

.3 All exposed edges are to be chamfered. 

3.3 Placement 

.1 Concrete placement shall not commence until formwork and reinforcement have been inspected by 
CCG. 

.2 Contractor shall place finish and cure concrete as per CAN CSA A23.1 making all adjustments 
necessary to account for climatic conditions anticipated during the curing period. 

.3 Concrete shall be placed in one continuous pour unless alternative arrangements specified by the 
Contractor’s Engineer.   

.4 The development of cold joints shall be avoided.   



 

- 23 - 

.5 Exposed concrete surfaces are to be finished to provide a lightly brushed non-skid surface, unless 
otherwise specified. 

.6 Cut control joints as specified. 

.7 Concrete shall be finished so as to slope gently away from the center of the slab.  No water shall 
pond on the finished surface. 

3.4 Curing 

.1 Curing must be undertaken in accordance with CAN CSA A23.1 and the Contractor’s approved 
Construction Plan. 

.1 Curing regiment employed must take into account local climatic conditions reasonably 
anticipated to occur during the curing period. 
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SECTION:   133613 METAL TOWERS 

PART 1 - GENERAL 

1.1 Scope of Work  

.1 Work under this section includes the supply of all labour, material, and equipment required to: 

.1 Collect the new ATON at CCG DSL and transport same to the project site. 

.2 Install the new ATON upon the completed foundation.   

.2 Tower and lantern will be provided by CCG and Contractor is to collect same from the CCG 
designated staging location.  

1.2 References 

.1 Work under this section shall be undertaken in strict conformance with all listed references.  In the 
case of any conflict or discrepancy the more stringent requirements shall apply. 

.1 Canada Labour Code Part II 

.2 NRC-CNRC National Building Code of Canada 

1.3 Submittals 

.1 The following submittals are to be provided to the CCG PA. 

.1 Erection package 

.1 Deadline: with construction plan (ref sect, 011100) 

.2 Deliverables:  

.2 Written plan: Outline all procedures and methods to be employed to: 

.1 Erect the tower; 

.1 The contractor is required to demonstrate that capacity of lifting equipment as well as 
the stability of the floating plant is sufficient to complete the intended works. 

.2 Field remedies to address any damage to the coating system incurred during 
`transportation and erection. 

1.4 Quality Assurance 

.1 CCG’s minimum inspection requirements are detailed below.  The Contractor shall be responsible 
to notify CCG of the date and time that the works may be inspected.   



 

- 25 - 

.2 During installation. 

PART 2 - PRODUCTS 

2.1 Tower (provide by CCG) 

.1 Tower is as detailed in Appendix B3 – Contract Drawings 

.1 Tower is fabricated with a bolting flange between each section. 

.2 Tower will be supplied in three individual sections. 

.3 Original engineered drawings are provided as reference for the purposes of determining 
foundation design. 

2.2 Grout 

.1 Sika M-Bed or approved equivalent. 

PART 3 - EXECUTION 

3.1 Handling of Material and Transportation 

.1 The Contractor is to take all necessary precautions to avoid damage to the tower members or to 
tower coating during transport, unloading and erection. All components or damaged members shall 
be immediately reported to MCI Engineering. 

3.2 Site preparation 

.1 Complete installation of all foundation elements prior to tower erection. 

.2 Adjust supporting/leveling nuts to uniform elevation. 

3.3 Erection 

.1 Ensure that tower is plumb and level. 

.2 Tighten the first nut in EACH connection using turn of nut method associated to the length of bolt 
provided.  The second nuts shall be snug tight. 

3.4 Grout 

.1 Install grout between the tower base plate and mounting surface in accordance with manufacture’s 
recommendations. 

.2 Ensure drainage outlets are installed within the grout pad to prevent the accumulation of moisture 
within the tower base. 
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.1 Drainage elements are anticipated to be constructed of 13mm PVC tubing or similar. 
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SECTION:  310099 FOUNDATIONS 

PART 1 - GENERAL 

1.1 Scope of Work 

.1 Work of this section includes the design, supply and installation of the following: 

.1 Supporting foundation for new the ATONs. 

.1 Bidders may assume a foundations as shown in Appendix B3 – Contract Drawings for 
estimating purposes. 

1.2 Related Sections 

.1 Section 033000 - Concrete Work.   

.1 Section details requirements for concrete supply, placement and finishing. 

1.3 References 

.1 Work under this section shall be undertaken in strict conformance with all listed references, In the 
case of any conflict or discrepancy the more stringent requirements shall apply. 

.1 Canada Labour Code Part II  

.2 NRC-CNRC National Building Code of Canada 

.3 Ontario Occupational Health and Safety Act and Regulations 

1.4 System Description 

.1 The foundation element(s) is to provide a stable base for the new ATONss detailed in Appendix B3 
– Contract Drawings. 

.1 Foundation elements shown are for bidding purposes only.   Actual size and construction 
method is to be determined in consideration of the findings of an appropriate geotechnical 
investigation completed by the successful Contractor. 

.2 Anchor bolts may deviate from those shown in consideration of the Project Engineer’s 
assessment of local requirements. 

1.5 Design Requirements 

.1 Foundations are to be designed to resist all anticipated dead and live loads.  

.1 Contractor’s engineer may consult Engineered drawings (Glos) provided in Appendix B3 for 
design loads. 
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.2 Design must be completed in consideration of the findings of a geotechnical investigation of the 
existing site completed by a licensed professional engineer.  The services of the geotechnical 
consultant are to be procured and coordinated by the successful Contractor. 

1.6 Performance Requirements 

.1 Expected service life of this element is 50 years+.  The constructed foundation element is expected 
to perform as reasonably expected throughout this period. 

1.7 Submittals 

.1 The following submittals are to be forwarded to CCG PA:  

.1 Geotechnical Investigation and conceptual design 

.1 Deadline:  With preliminary design package (Section 011100) 

.2 Deliverables: 

.1 Geotechnical investigation and summary of proposed recommendations.  Report 
shall be stamped and signed by an engineer licensed to practice in the Province of 
Ontario. 

.2 Concept drawings.   Drawings must detail: 

.1 Anticipated foundation dimensions 

.2 Planned anchorage method 

.3 Removal limits of existing infrastructure 

.2 Foundations Installation Package 

.1 Deadline:  With Construction Plan (Section 011100) 

.2 Deliverables: 

.1 Engineered drawings.   Drawing shall be stamped and signed by an engineer 
licensed to practice in the Province of Ontario. 

.1 Drawings must detail: 

.1 Plan, elevation and relevant section views of the proposed installation; 

.2 All incorporated products and/or performance parameters for bulk materials 
(i.e. ready mix concrete) 

.3 Any pertinent commentary concerning construction of the proposed 
foundation and anchorage element of the proposed facility. 
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.2 Summary Report (if necessary).   The summary report shall contain all additional 
technical references and requirements not otherwise detailed within the engineered 
drawings (i.e. chemical adhesive anchors -> manufacturer’s installation instructions).   

.3 Foundation and Anchorage Maintenance Package 

.1 Deadline:  With Project Maintenance Package (Section 011100) 

.2 Deliverables: 

.1 Amended project design drawings noting adherence, or any approved deviation 
completed, during construction  

1.8 Quality Control 

.1 CCG’s minimum inspection requirements are detailed below.  The Contractor shall be responsible 
to notify CCG of the date and time that the works may be inspected.   

.1 Onsite throughout installation of all critical foundation elements. 

PART 2 - PRODUCTS 

1.1 General 

.1 Products shall be as stipulated by the Contractor’s Engineer. 

.1 Where concrete products are stipulated they are expected to conform to the requirements 
indicated in Section 033000, unless otherwise approved in writing by the CCG PA. 

PART 3 - EXECTUTION 

1.1 General 

.1 Installation shall be undertaken in accordance with the Contractor’s engineered drawings and 
accompanying materials as contained in the Contractor’s Summary Report.   
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LL 371.2 The Punts – Seaward Approach 



 

 

 

 

LL 371.2 The Punts – Rear Elevation 



 

 

 

 

LL 371.2 The Punts – Existing Foundation 

 

LL 371.2 The Punts – Existing Foundation 

 



 

 

 

APPENDIX B2 – SUMMARY OF CONTRACT SUBMITTALS (a) 

Sect 011100 

General Requirements  

Sect 013530 

Health and Safety 
Requirements 

Sect 013543 

Environmental 
Procedures 

Sect 024116 

Demolition 

Sect 033000 

Concrete Work 

Section 133613 

Metal Towers 

Sect 310099 

Foundations 

( c) 
Deliverable Deadline 

Detailed Schedule 10 working days 
following award 

      

Project Participants 
Listing 

With schedule       

Preliminary Design 
Package 

As detailed in 
Contractor’s 

submitted schedule 

     Geotechnical 
investigation and 
concept design 

Construction Plan As detailed in 
Contractor’s 

submitted schedule 
(b) 

Project specific safety 
program 

Environmental 
protection plan 

Demolition Plan Concrete placement 
plan 

(if necessary) 

Erection Plan Foundation installation 
package 

Maintenance 
Package 

30 days following 
substantial completion 

  Waste disposal 
receipts or records of 

disposal 

Concrete test results  Foundation and 
anchorage 

maintenance package 

a) Requirements of Section 013300 Submittal Procedures govern all submissions 

b) Documents to be submitted 10 days prior to mobilization 

c) Submissions may be combined were feasible, for clarity electrical, foundation, and marine cable haul system drawings may be combined for each individual submittal   



 

 

 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX B3 – CONTRACT DRAWINGS 
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CHART 1438
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NOTES:
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2. CHANGE IN CONFIGURATION PREVIOUSLY REVIEWED WITH LOCAL LOS OFFICER.

3. EX. OSPREY PLATFORM (NOT SHOWN) TO BE MAINTAINED.

4. BIRD NETTING BY OTHERS
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SECTION A-A

 

 

DETAIL - SEAM

Typ Section Seam Detail

ND20

ND20

A

A

B

C

PARTS LIST

DESCRIPTIONQTYITEM

Bottom Assembly1A 001

4' Middle Assembly1A 003

Top Assembly1A 004a

Backer Bar2P 085

Splice Ring (Optional)4P 086
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Maritime and Civil Infrastructure (MCI), Integrated Technical Services

520 Exmouth St., Sarnia, ON  N7T 8B1

FILE No.
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DATE
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1 of 22

0

1

2

3

N/A

8 Mar 13

26 Apr 13

5 Nov 13

DRAWING INITIATED

UPDATED DRAWINGS BASED ON GLOS REVISIONS

TOWER DRAWING COMPLETED

REDESIGNED COVER PAGE AND SPLICE DETAILS

A.W.

E.G.

E.G.

G.I.

A.W.

B.Y.

B.Y.

B.Y.

Notes:

 

1. Design Location - Great Lakes, Ontario shore line, from 

Cornwall to Thunder Bay. Wind design loads include allowance for

wind speed up on hill top location (Maximum hill height = 45m).

 

2. Design shall be in accordance with the National Building Code 

of Canada. (NBC 2005), NBC 1995 Structural Commentaries 

(wind) and CSA S16-01.

 

3. All work to comply with CSA S16-01, NBC 2005 & Canada 

Labour Code.

 

4. Materials

- Structural Shapes - CSA G40.21M, Grade 300W.

- HSS - CSA G40.21M, Grade 350W, CL. C.

- Plates & Bar - CSA G40.21M Grade 300W.

 

5. Welding

- Electrodes - E49XX (E70XX).

- All connections shall be fully welded U.N.O.

- Fabricator must be certified by CWB to CSA standard W47.1, 

division 1 or 2.1

- Shall be in accordance with CSA S16-01, W47 &W59, latest 

version.

- Remove all weld splatter, sharp edges & corners

- Provide 6x50mm[1/4x2in] Backer Bar on all tower fabricated 

seams, weld 100% inside.

 

6. Galvanization

- Tower to be hot dip galvanized

- Hot dip galvanizing shall conform to CAN/CSA-G164

 

7. Bolts

- Structural Bolts - ASTM A325 U.N.O.

 

8. Paint

- Primer - CAN/CGSB-1.40 ALKYD Type.

- Paint - CAN/CGSB-1.60 ALKYD Enamel or High Build Mastic 

Epoxy or Polyurethane.

- Apply in accordance with CGSB 85-GP-14M.

 

9. Fall Protection

- Supply and install DBI-SALA "LAD-SAF" system in accordance 

with manufacturer's instructions.

- Installation must allow for simultaneous use by two personnel.

- D-Ring Anchorage - DBI SALA D-Ring Anchorage Connector, 

Stainless Steel D-Ring, Stainless Steel Anchorage Plate with 

9/16in Dia. mounting holes.

- 9.5mm[3/8 in] doubler Plate to be installed as shown.

 

10. Manufacturing Tolerance

- Maximum out of roundness of 1% on diameter, Dmax - Dmin = 

0.6in.

Optional Splice Ring Detail

Note: Splice can be utilized in place of the usual backer bar, in situations where 

erecting the tower in multiple sections is advantageous and/or necessary
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Typ Section Seam Detail
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Bottom Assembly1A 001
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DRAWING INITIATED

UPDATED DRAWINGS BASED ON GLOS REVISIONS

TOWER DRAWING COMPLETED

REDESIGNED COVER PAGE AND SPLICE DETAILS

A.W.

E.G.

E.G.

G.I.

A.W.

B.Y.

B.Y.

B.Y.

Notes:

 

1. Design Location - Great Lakes, Ontario shore line, from 

Cornwall to Thunder Bay. Wind design loads include allowance for

wind speed up on hill top location (Maximum hill height = 45m).

 

2. Design shall be in accordance with the National Building Code 

of Canada. (NBC 2005), NBC 1995 Structural Commentaries 

(wind) and CSA S16-01.

 

3. All work to comply with CSA S16-01, NBC 2005 & Canada 

Labour Code.

 

4. Materials

- Structural Shapes - CSA G40.21M, Grade 300W.

- HSS - CSA G40.21M, Grade 350W, CL. C.

- Plates & Bar - CSA G40.21M Grade 300W.

 

5. Welding

- Electrodes - E49XX (E70XX).

- All connections shall be fully welded U.N.O.

- Fabricator must be certified by CWB to CSA standard W47.1, 

division 1 or 2.1

- Shall be in accordance with CSA S16-01, W47 &W59, latest 

version.

- Remove all weld splatter, sharp edges & corners

- Provide 6x50mm[1/4x2in] Backer Bar on all tower fabricated 

seams, weld 100% inside.

 

6. Galvanization

- Tower to be hot dip galvanized

- Hot dip galvanizing shall conform to CAN/CSA-G164

 

7. Bolts

- Structural Bolts - ASTM A325 U.N.O.

 

8. Paint

- Primer - CAN/CGSB-1.40 ALKYD Type.

- Paint - CAN/CGSB-1.60 ALKYD Enamel or High Build Mastic 

Epoxy or Polyurethane.

- Apply in accordance with CGSB 85-GP-14M.

 

9. Fall Protection

- Supply and install DBI-SALA "LAD-SAF" system in accordance 

with manufacturer's instructions.

- Installation must allow for simultaneous use by two personnel.

- D-Ring Anchorage - DBI SALA D-Ring Anchorage Connector, 

Stainless Steel D-Ring, Stainless Steel Anchorage Plate with 

9/16in Dia. mounting holes.

- 9.5mm[3/8 in] doubler Plate to be installed as shown.

 

10. Manufacturing Tolerance

- Maximum out of roundness of 1% on diameter, Dmax - Dmin = 

0.6in.

Optional Splice Ring Detail

Note: Splice can be utilized in place of the usual backer bar, in situations where 

erecting the tower in multiple sections is advantageous and/or necessary
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APPENDIX B4 – MARINE ACCESS REQUIREMENTS 



 Marine Access .1

 Vessel(s) employed in the performance of the contract shall be certified as required by .1
the Canada Shipping Act 2001 and its applicable regulations including Marine Personnel 
Regulation 

 The Contractor shall ensure that the vessel(s) proposed for the work meets all .1
requirements of the Canada Shipping Act 2001 and the applicable Regulations under 
the Canada Shipping Act. 

 The Contractor shall provide copies of the following documentation to facilitate .2
evaluation and award: 

 Proof of vessel registration as a commercial vessel in accordance with the .1
Canada Shipping Act 2001. Either one of two registrations will be accepted: 

 Proof of commercial vessel registration in the Small Vessel Register (SVR) if .1
less than 15 Gross Tons or; 

 Proof of commercial vessel registration in the Canadian Register of Vessels .2
(CRV) if more than 15 Gross Tons. 

 NOTE: Pleasure Craft are not acceptable for the performance of this work – it .3
must be a commercially registered vessel. 

 Where the vessel is registered in the SVR:  .2

 The Contractor shall provide identification of the primary operator of the .1
vessel along with their Transport Canada candidate number.  

 The Project Authority may, at his/her sole discretion, request the Contractor .2
to provide a copy of any of the following at any time during the period of the 
resulting contract: 

.1 Vessel certification and operation limitations within scope of work. Where 
the vessel is restricted, the operator shall ensure that the vessel can be 
used to safely perform the work in this specification; 

.2 A copy of inspection according to the Small Vessel Compliance Program; 
Contractor shall submit proof of enrolment in the compliance program 
and; 

.3 Either a copy of the initial inspection report or the most recent copy of an 
annual inspection report and; 

 Where the vessel is registered in the CRV: .3

 The Contractor shall provide identification of the primary operator of the .1
vessel along with their Transport Canada candidate number. 



 The Project Authority may, at his/her sole discretion, request the Contractor .2
to provide a copy of any of the following at any time during the period of the 
resulting contract:  

.1 The latest Annual Inspection Certificate endorsement for the proposed 
vessel; 

.2 A copy of any restrictions that the vessel is operating under and the 
general sailing limitations of the vessel. Where the vessel is restricted, the 
operator shall ensure that the vessel can be used to safely perform the 
work in this specification. 

 Vessels and crew found to be in contravention of the act will not be permitted to be .2
engaged in any elements of the works identified herein. In the event that a vessel or 
crew is found non-compliant a suitable replacement vessel and/or crew will be retained 
by the Contractor at their sole expense. 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX B5 – CCG ROTARY WING SUPPORT 

 

 

 



 Rotary Wing (Helicopter) Access. .1

 In the case where the Contractor will be providing its own helicopter access the Project .1
Authority will require the Contractor to meet the requirements outlined below and provide 
the PA with all identified information or certifications prior to use of the helicopter. 

 Helicopter(s), Operators and Crew employed in the performance of the contract must be .2
certified and licensed to operate in accordance with the requirements of the Aeronautics 
Act and the Canadian Aviation Regulations. 

 Helicopters utilized in the performance of the work must be equipped with CCG mandatory .3
safety equipment as detailed in CCG FO 218, Helicopter Safety Equipment Requirements. 

 Passengers embarked aboard the helicopter are to be provided with Personal Protective .4
Equipment (PPE) as detailing in CCG FO 218, Helicopter Safety Equipment Requirements. 

 In no case may the Contractor overrule or supersede the discretion of the Pilot in .5
Command or in other way jeopardize the safety of the airframe or the employees engaged 
in the performance of the work. 

 The Contractor’s submitted Project Specific Safety Program must address the hazards .6
associated with rotary wing operations including slinging.   

 The Contractor’s submitted Construction Plan must detail planned rotary wing operations, .7
inclusive of all routing, loads (internal/external), landing and refueling areas.  

 Canadian Coast Guard Helicopter Support .2

 The Contractor may consider the use of either CCGs Bell 429 or Bell 412 in support of the .1
execution of the works.  Use of CCGs rotary wing assets will be subject to availability of 
airframe, crew and CCGs operational priorities.   

 Relevant operating parameters for each airframe are provided in Table 1. .1

 Use of CCGs rotary wing assets will be subject to full cost recovery from any amount .2
payable under the Contract.  A representative example is provided for consideration  

 

  



 

TABLE 1 

Airframe/ 
Operating 
Characteristics 

Notes Bell 429 Bell 412 

Flight rules 
 

Visual,  
daylight operations 

only 

Visual,  
daylight operations only 

Maximum Lift Capacity 
(lbs) (a) 2200 (1750) 2900 (2200) 

Cruise Speed (kts)  125 110 

Operating Rate ($/h)  $ 1748.00 $ 1871.00 

Fuel Burn Rates (l/h)  297 428 

Fuel consumption cost 
($/h) (b) 320 460 

Passengers (c) 7 max (3) 6 max (4) 

Per diem rate, 
Ontario ($/day/crew) (d) 

$ 250.00 

Per diem rate, 
Nunavut ($/per) $ 550.00 

Overtime rate ($/h/crew) (e) $ 75.00 

 
a) Assumes airframe fully stripped and minimal fuel load, value shown in brackets is standard 

threshold for comparison. 
b) Value provided for budgeting only, recovery will be based on actuals.  Fuel consumption cost 

assumes fuel cost of $1.08 
c) Value excludes Pilot.  Assumes airframe configured to maximum passenger configuration value 

shown in brackets is typical 
d) Value provided for budgeting only, recovery will be for actual costs incurred.  Travel costs will be 

incurred in accordance with Government of Canada National Joint Committee Travel Directive. 
e) Overtime standard rate 
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	SECTION:  011100 GENERAL INSTRUCTIONS
	PART 1 - GENERAL
	1.1 Minimum Standards
	.1 Perform work in accordance with National Building Code of Canada (NBC) and any other code of provincial or local application.  In the case of any conflict or discrepancy, the more stringent requirements shall apply.
	.1 Meet or exceed requirements of:
	.1 Contract documents;
	.2 Specified standards, codes and referenced documents.



	1.2 Definitions
	.1 The following acronyms utilized throughout these specifications are to be interpreted as follows:
	.1 CCG : Canadian Coast Guard
	.2 DFO: Department of Fisheries and Oceans
	.3 PA:  Project Authority/Technical Authority
	.4 CA:  Contract Authority
	.5 ATON: Aid to Navigation
	.6 SRAN: Short Range Aid to Navigation
	.1 Term encompassing the daymark, marine lantern, solar panel, batteries and all related appurtenances

	.7 DSL:  Designated Staging Location


	1.3 Background
	.1 CCG requires the installation of two new ATON towers at the sites known as LL366 – Jackstraw Shoal and LL371.2 The Punts.   The existing towers are to be removed and disposed of at an appropriate facility.  Intent is to construct the new towers in ...

	1.4  Description of Work
	.1 Work under this Contract includes; but is not limited to, the provision of all labour, materials, and equipment required to:
	.1 Mobilize to the sites;
	.2 Design and construct foundations of suitable structural capacity to support the intended loads of the ATONs;
	.1 Bidders are instructed to assume the installation of foundations as detailed in Appendix B3, Contract Drawings.

	.3 Transport the ATON from the CCG DSL to the sites;
	.4 Install the ATONs upon the completed foundations; and,
	.5 Remove and dispose of the existing towers.

	.2 The following works are to be undertaken by others and are hereby excluded from the work of this contract.
	.1 Fabrication of the new towers;
	.2 Application of marine coating systems; and,
	.3 Supply and installation of all SRAN equipment at each location.


	1.5 Submittals
	.1 Mandatory deliverables and the related deadlines for submission are detailed below and in Appendix B2.  The following identifies general requirements only.  The relevant sections must be consulted for a complete listing of mandatory content.
	.2 Detailed Schedule:
	.1 Deadline:
	.1 No later than ten (10) working days following award.

	.2 Deliverables:
	.1 The Contractor shall furnish a high level schedule outlining:
	.1 Anticipated start and finish dates of the project.
	.2 Proposed submission dates for:
	.1 Preliminary design package; and,
	.2 Construction plan.

	.3 Anticipated onsite periods (preliminary investigations, material staging, construction).


	.3 The schedule is to be updated and revised as necessary throughout the duration of the project upon reasonable request of the CCG PA.

	.3 Project participant listing:
	.1 Deadline: With detailed schedule.
	.2 Deliverables: Contractor to identify the following:
	.1 Project Manager,
	.2 Project Engineer (responsible for geotechnical investigation and foundation design), and,
	.3 Pertinent subcontractors, specifically:
	.1 Any firm providing marine access to the site.



	.4 Preliminary Design Package
	.1 Deadline: As identified in Contractor’s schedule.
	.2 Deliverables: Geotechnical investigation and foundation conceptual design (Section 310099).

	.5 Construction Plan:
	.1 Deadline:
	.1 As identified in the Contractor’s schedule.
	.2 No less than ten [10] working days prior to mobilization.

	.2 Deliverables:
	.1 A written plan of sufficient detail to demonstrate that the Contractor has considered all the challenges of the project and is prepared to undertake the works in a competent and professional manner in accordance with all legislation, including:
	.1 Project specific safety program (Section 013530);
	.2 Project environmental protection plan (Section 013543);
	.3 Concrete placement plan (Section 033000);
	.4 Erection plan (Section 133613); and,
	.5 Foundation installation package (Section 310099).



	.6  Maintenance Package
	.1 Deadline:
	.1 No more than 30 calendar days following substantial completion of the installation.

	.2 Deliverables:
	.1 Consolidated as-constructed/as-built documentation.  Package is to include; but, is not necessarily limited to the following:
	.1 Concrete test results (Section 033000); and,
	.2 Foundation and anchorage maintenance package (Section 310099).




	1.6 Contractor Qualifications
	.1 The work shall be carried out under the supervision and responsibility of a sole specialized Contractor with experience in the installation of similar facilities.
	.2 The Project Engineer must be licensed to practice the required discipline within the Province of Ontario.
	.3 Subcontractors engaged by the Contractor must possess all necessary licenses and certifications necessary to practice their trade within the Province of Ontario.

	1.7 Site Location
	.1 The location of the site is as follows:
	.2 Site is located offshore of Gananoque, ON in the St. Lawrence River.  The nearest major community is Gananoque, ON.

	1.8 Existing Conditions
	.1 Bidders must make their own estimate of the difficulties associated with all phases of the works.
	.2 The Contractor must include in their costs, all expenses related to the difficulties of working at the sites.
	.3 Photographs of the existing sites are included in Appendix B1.

	1.9 Contractor’s Access to Site
	.1 Contractor is responsible for transportation of all labour, materials, and equipment to and from the sites.
	.2 Access to the site is offshore.   Anticipated mobilization point is Gananoque, ON.
	.3 Access is anticipated to be completed by appropriate vessel /floating barge.
	.1 CCG requirements for marine access are listed in Appendix B4.


	1.10 Canadian Coast Guard Access to the Site.
	.1 The Contractor must allow in their price for the proper transportation to and from the site of the CCG PA and/or designated representatives.
	.1 Transportation is to be from Gananoque, ON unless otherwise agreed upon between the Contractor and the CCG PA.
	.1 PPE for CCG PA (/ representatives) is the responsibility of CCG. PPE provided will be in accordance with more stringent requirements of either the Contractor’s or CCG’s designated safety equipment.

	.2 Contractor must estimate that such services will be required throughout the field work phase while the Contractor is undertaking work at the Project Site.
	.1 Total number of passengers will be one (1) on average; but, may increase to two or three (2-3) depending on quality assurance requirements itemized herein.



	1.11 Designated Staging Location
	.1 Items identified as supplied by, or, salvaged to Coast Guard shall be collected or delivered by the Contractor to the following staging location, unless alternate arrangements have been made.
	.1 Staging location: CCG Base – Prescott, 401 King St W, Prescott, ON K0E 1T0.
	.2 Advise MCI at least three (3) working days prior to pick-up/delivery.
	.1 Shipping/Receiving hours:  Monday through Friday, 9:00AM to 3:00PM.


	.2 The Contractor shall be responsible for all transportation costs between the project site and the identified staging area.

	1.12 Canadian Coast Guard Helicopter Support
	.1 Upon the request of the Contractor, CCG PA will coordinate the support of CCGs rotary wing assets.
	.2 Use of CCGs rotary wing assets will be subject to FULL COST RECOVERY from any amount payable under the Contract.   Such costs include; but, are not necessarily limited to: all flying time (inclusive of ferry time to contractor’s staging area), fuel...
	.3 Use of CCG’s helicopter assets is not MANDATORY.  Use of such assets is at the Contractor’s discretion.  The Contractor’s bid must include their estimate of charges intend to be incurred in the use of such assets.
	.1 Charge out rates, fuel consumption estimates, and airframe capacities are indicated in Appendix B6.
	.1 Bidders may consult the use case provided as a baseline to establish an appropriate estimate.


	.4 Coordination of CCG’s rotary wing assets will be completed through CCG PA only.
	.5 Helicopter support is subject to equipment capability (as determined by PIC), the availability of either airframe, and weather.

	1.13 Completion, Scheduling and Planning of the Works
	.1 Work may commence as early as practical following CCGs acceptance and approval of mandatory submissions.
	.2 However, bidders are instructed to assume that the new ATON tower will not be available for pick up at the DSL prior to 02 NOV 18
	.1 It is expected that preliminary activities and foundation installation will be completed prior to.

	.3 Work shall be completed no later than 21 DEC 18 unless otherwise negotiated and approved in writing by CCG PA and DFO CA.
	.1 It is expected that the existing aids remain in service until such time that the new aids are available for service.


	1.14 Temporary Facilities
	.1 Arrange, pay for, and maintain temporary electrical power supply as required for construction, and water supply as required, in accordance with governing regulations and ordinances.
	.2 Maintain emergency spills kit on-site at all times.

	1.15 Fees, Permits, Certificates and Information
	.1 Contractor shall provide authorities having jurisdiction with all information requested.
	.1 Contractor shall provide copies to CCG of any documentation submitted to other authorities related to the work described in this document.

	.2 Contractor shall pay fees and obtain certificates and permits required.
	.3 Contractor shall furnish certificates and permits when requested.

	1.16 Reference Documents
	.1 The most recent publication or edition of any document referenced in this specification should be used unless stated otherwise.

	1.17 Required Submissions
	.1 A summary of the minimum mandatory submissions required can be found in Appendix B2.  This summary is not an exhaustive list of all submissions required for the duration of the project.  Additional submissions may be required after award.


	PART 2 - PRODUCTS
	2.1 Not Used

	PART 3 - EXECUTION
	3.1 Not Used


	Longitude
	Latitude
	Name
	LL #
	-76.119295°
	44.325361°
	Jackstraw Shoal
	366
	-76.130209°
	44.299164° 
	The Punts
	371.2
	SECTION:  013300 SUBMITTAL PROCEDURES
	PART 1 - GENERAL
	1.1 General
	.1 This section specifies general requirements and procedures for the Contractor's submissions of documents to CCG PA for review.
	.2 Do not proceed with the work until submitted documents or samples have been reviewed by CCG PA.
	.3 Where items or information is not produced in SI Metric units, converted values are acceptable.
	.4 Contractor's responsibility for errors and omissions in submission is not relieved by CCG PA's review of the submitted documents.
	.5 Notify CCG PA, in writing at time of submission, identifying deviations from requirements of Contract Documents stating reasons for deviations.
	.6 Contractor's responsibility for deviations in submission from requirements of Contract Documents is not relieved by CCG PA's review of submission, unless CCG PA gives written acceptance of specific deviations.
	.7 Make any changes to submissions that CCG PA may require consistent with Contract Documents and resubmit as directed by CCG PA.
	.8 Provide CCG PA with a written notice, when resubmitting, of any revisions other than those requested CCG PA.

	1.2 Submission Requirements
	.1 Coordinate each submission with requirements of work and Contract Documents. Individual submissions will not be reviewed until all related information is available.
	.2 Allow at least three (3) working days, or as stipulated elsewhere in these specifications, for CCG PA to review the submission.



	SECTION:  013530 HEALTH AND SAFETY REQUIREMENTS
	PART 1 - GENERAL
	1.1 Scope
	.1 The Contractor shall be responsible to develop, implement and enforce a safety program which addresses all elements of the work performed at the project location.

	1.2 References
	.1 Work under this section shall be undertaken in strict conformance with all listed references, In the case of any conflict or discrepancy the more stringent requirements shall apply.
	.1 Canada Labour Code Part II
	.2 NRC-CNRC National Building Code of Canada
	.3 Ontario Occupational Health and Safety Act and Regulations
	.4 Any and all other Provincial/Territorial Regulations and Policies; Worker's Compensation Board Policies; Local municipal regulations; pertaining to safety of the Contractors workers


	1.3 Submittals
	.1 Project Specific Safety Program
	.1 Deadline: With Construction Plan.
	.2 Deliverables: Safety Program Document, include:
	.1 A listing of all activities specific to this phase of the project and their Health & Safety risks or hazards.
	.2 Detailed descriptions of how the activities are to be carried out as well as methods for mitigating hazards and risks.
	.3 A listing of personnel responsible for health and safety measures, and Emergency procedures.
	.4 Material Safety Data Sheets for hazardous products to be utilized in the execution of the works.



	1.4 Existing Conditions
	.1 LL 366 Jackstraw, there is a large population of gulls and cormorants inhabiting the island.  Bird excrement and dead fowl are to be expected and appropriate mitigations should be incorporated into the Contractors’ plans.



	SECTION:  013543 ENVIRONMENTAL PROCEDURES
	PART 1 - GENERAL
	1.1 Scope of Work
	.1 The Contractor must implement and enforce the following procedures throughout the duration of the work completed at the project location to mitigate potential negative impacts on the surrounding environment.

	1.2 References
	.1 Work under this section shall be undertaken in strict conformance with all listed references, In the case of any conflict or discrepancy the more stringent requirements shall apply.
	.1 Canadian Environmental Protection Act


	1.3 Submittals
	.1 Contractor shall submit an Environmental Protection Plan.
	.1 Deadline: With Construction Plan.
	.2 Deliverables: Submit a plan addressing procedures to be implemented to mitigate any negative impact on the environment. Detail:
	.1 Equipment features (age, spill containment);
	.2 Staging, refueling, and cleaning areas;
	.3 Clean-up and/or containment procedures (including concrete/grout);
	.4 Waste disposal methods and sites; and,
	.5 Sedimentation control measures.



	1.4 Existing Conditions
	.1 Each of the existing towers is to be treated and handled on the assumption that the existing coating system contains lead of sufficient quantity to be deleterious.
	.2 LL 371.2 The Punts, This aid is located on private property under agreement with the Owner’s all reasonable action is to be taken to minimize disturbance and/or spread of deleterious materials (i.e. paint flakes and chips.


	PART 2 - PRODUCTS
	1.2 General
	.1 Avoid use of hazardous products.  Use environmentally friendly products where practical.


	PART 3 - EXECUTION
	1.1 Construction Area
	.1 Confine construction activities to as small an area as practical.
	.2 Establish material storage, cleaning, and refueling areas where impacts to the surrounding environment will be negligible or readily mitigated.

	3.2 Stockpiling of materials
	.1 Materials must be stockpiled as far from the shoreline as practical.  Tarps must be used to control dust and run-off.
	.2 Stockpiled excavated materials shall be skirted using filter fabric to control run-off of fines during rain.

	3.3 Disposal of Wastes
	.1 Clean-up the site at the end of each working day.
	.2 All waste material to be disposed of in a legal manner at a site approved by local authorities.  Transporter/hauler must be appropriately licensed.
	.1 Recycle or reuse materials where possible.

	.3 Fires and burning of rubbish on site not permitted.
	.4 Do not bury rubbish and waste materials on site.

	3.4 Clearing and Grubbing
	.1 Only clear vegetation that interferes with construction.

	3.5 Drainage
	.1 Provide temporary drainage and pumping as necessary to keep excavations and site free from water.
	.1 Suspend works during periods of heavy rainfall and add temporary covers to discourage run-off.
	.2 Water pumped from excavation shall be adequately treated to ensure that water returning to the watercourse contains minimal fines.  Procedures anticipated for preventing the pumping of fines shall be identified in the environmental protection plan,...
	.1 The use of filter bags;
	.2 Straw bale check dams or silt fence;

	.3 The means for controlling silt run-off shall be dependent on the site and the quantity of water pumped, and shall be to the discretion of the CCG site staff.
	.4 Sediment control measures shall be inspected and improved/cleaned/replaced as necessary.


	3.6 Pollution Control
	.1 Provide methods, means, and facilities to prevent the contamination of soil, water, and atmosphere from the discharge of pollutants produced by construction operations.
	.2 Vehicles, machinery, and equipment shall be in good repair, equipped with emission controls as applicable and operated within regulatory requirements.
	.3 Abide by local noise by-laws.
	.4 Avoid unnecessary idling of vehicles or heavy machinery.
	.5 Limit use of equipment around the shoreline where possible.
	.6 Implement and maintain dust and particulate control measures in accordance with provincial requirements:
	.1 All bulk material haul equipment shall be appropriately tarped.  Watertight vehicles shall be used to haul wet materials

	.7 Designate a cleaning area for tools to limit water use and runoff.  Do not allow deleterious materials to enter waterways.  Ensure emptied containers are sealed and stored safely for disposal.
	.8 The Contractor shall take all necessary precautions to guard against the release of any noxious substance or pollutant to the environment. In the event of any spill the Contractor shall take immediate action to contain the release and mitigate any ...
	.1 Materials and equipment to intercept, contain, and clean-up any spill or other release shall be maintained on site throughout the construction period and must be readily accessible at all times.
	.2 Any uncontrolled release of a known contaminant (spills, fire/smoke) shall be reported to appropriate Provincial Authority and CCG.  Spills of deleterious substances to be immediately contained and cleaned up in accordance with provincial regulator...
	.3 Provincial Authority: Ontario Spills Action Centre 1-800-1-800-265-0237

	.9  Traffic
	.1 Minimize soil compaction by driving, parking vehicles, and walking, etc. on existing paved roadways/laneways.  If soil is impacted by compaction, compensate by restoring areas with new soil, as required.




	SECTION:  014500 QUALITY ASSURANCE AND CONTROL
	PART 1 - GENERAL
	1.1 Inspection
	.1 CCG PA or their representative shall have access to the work at all times. If parts of the work are prepared off-site or in a shop, access shall be given to such work throughout the duration of the project.
	.2 In the event the work must be submitted to special testing, inspection or approvals prescribed by these specifications or provided for in work-site regulations, the request for inspection must be made without unreasonable delay.

	1.2 Procedures
	.1 Provide CCG PA with advance notice whenever testing is required in accordance with these specifications, so that all parties involved can be present.
	.2 Provide necessary manpower and installations for obtaining and handling samples and material on site.
	.3 Provide access to site if the site is of remote nature whereby the Contractor is responsible for providing access to the site

	1.3 Rejected Work
	.1 Remove defective work, whether incorporated into the work or not, which has been rejected by CCG PA as failing to comply with the contract documents. Replace or re-execute in accordance with the Contract Documents.

	1.4 Tests and Mixture Formulas
	.1 Supply test reports and required mixture formulas.

	1.5 Factory Tests
	.1 Submit test certificates as prescribed in the relevant section of the specifications.

	1.6 Acceptance of Work
	.1 CCG PA will make acceptance visits of work executed by the Contractor at the critical milestones identified in the following sections.
	.2 The Contractor is to inform CCG PA at least three (3) working days before achieving these milestones to allow time for inspection to be coordinated.
	.3  All work shall be completed in compliance with these specifications before requesting inspection. If the work is not completed or deemed non-compliant, the Contractor shall be responsible for all costs incurred for subsequent inspections.



	SECTION:  016100 COMMON PRODUCT REQUIREMENTS
	PART 1 - General
	1.1 General
	.1 Secure CCG PA’s approval of all products to be incorporated into the works.  Work shall not commence until product data and/or samples have received written approval.
	.2 Supply and/or fabricate material and equipment of prescribed quality, with performance conforming to these specifications, references and industry standards.
	.3 Use new material and equipment unless otherwise specified.
	.4 Ensure replacements parts may be readily procured.
	.5 Use products from one manufacturer for material and equipment of same type or classification, unless otherwise specified.

	1.2 Manufacturer's Instructions
	.1 Unless otherwise specified, comply with manufacturer's latest printed instructions for materials and installation methods.
	.2 Notify CCG PA in writing of any conflict between these specifications and manufacturer's instructions; CCG PA will designate which document is to be followed.

	1.3 Compliance
	.1 When material or equipment is specified by standard or performance specifications, upon request of CCG PA, obtain an independent testing laboratory report from the manufacturer, stating that material or equipment meets or exceeds specified requirem...

	1.4 Substitution
	.1 Where specific products have been specified, proposals for substitution may only be submitted after award of contract. Such requests must include statements of respective costs of items originally specified and the proposed substitution.
	.2 No substitutions will be permitted without prior written approval of CCG PA.  Substitutions will be considered by CCG PA only when:
	.1 Materials specified in Contract Documents are not available; or,
	.2 Delivery date of materials selected from those materials specified would unduly delay completion of contract; or,
	.3 Alternative materials to those specified which are brought to the attention of, and are considered by CCG PA as equivalent to the material specified.  Where the value of such material is less than the material specified the difference is to be cred...

	.3 Should the proposed substitution be accepted either in whole or in part, the Contractor must assume full responsibility and costs when such substitution affects other work on the project including any and all design or drawing changes required as a...

	1.5 Submittals
	.1 Provide product specifications and/or samples upon request from CCG PA.



	SECTION:  024116 DEMOLITION
	PART 1 - GENERAL
	1.1 Scope of Work
	.1 Work of this section includes all labour, material, and equipment necessary to complete the following:
	.1 Salvage of all SRAN equipment including lantern, batteries and solar panel;
	.1 Salvaged materials are to be delivered to CCG DSL.

	.2 Demolition of the existing ATON tower and foundation;
	.3 Removal of all demolition debris from the project site; and,
	.1 Broken concrete less than 150mm x 150mm (6 x 6”), free of protruding steel reinforcement, may be left on site. Provided it is located in close proximity to the completed foundation.

	.4 Disposal of all waste materials at a registered disposal facility.


	1.2 References
	.1 Work under this section shall be undertaken in strict conformance with all listed references, In the case of any conflict or discrepancy the more stringent requirements shall apply.
	.1 Canada Labour Code Part II
	.2 NRC-CNRC National Building Code of Canada
	.3 Ontario Occupational Health and Safety Act and Regulations
	.4 CSA S350-[M1980(R1998)], Code of Practice for Safety in Demolition of Structures


	1.3 Existing Conditions
	.1 Existing facilities identified for removal are as noted in Appendix B1.
	.2 The existing osprey platform at LL 366 Jackstraw  is to remain and must be protected from damage.

	1.4 Submittals
	.1 Demolition Plan:
	.1 Deadline:  With Construction Plan
	.2 Deliverables:  Contractor is to detail:
	.1 Methods of demolition;
	.2 Mitigation measures intended to be implemented to protect existing assets not identified for disposal; and,
	.3 Intended disposal facilities.


	.2 Waste disposal receipts
	.1 Deadline: With Maintenance Package
	.2 Deliverables:  Provide documentation pertaining to the final disposal location and method of the existing marine cable haul out system.



	PART 2 - PRODUCTS
	1.1 Not used.

	PART 3 - EXECUTION
	1.1 Preparation
	.1 Erect warning signs and barricades.
	.2 Ensure all environmental protection/mitigation measures are in place.
	.3 Ensure all items identified for salvage have been removed and stored.
	.4 Ensure new towers are placed and lanterns have been installed.

	3.2 Demolition
	.1 Demolish existing facilities to bedrock or at least 0.30m below existing grade.
	.2 Existing concrete foundation is to be demolished only as necessary to facilitate installation and performance of the new foundation.
	.3 Ensure that demolition does not adversely affect adjacent watercourses, groundwater and wildlife, or contribute to excess air and noise pollution.

	3.3 Disposal
	.1 All material is to be disposed of off-site and a licensed disposal/recycling facility.
	.1 Broken concrete less than 150mm x 150mm (6 x 6”), free of protruding steel reinforcement, may be left on site. Provided it is located in close proximity to the completed foundation.




	SECTION:  033000 CONCRETE WORK
	PART 1 - GENERAL
	1.1 Scope of Work
	.1 Work of this section includes the supply of all labour, material, and equipment, necessary to complete the:
	.1 Installation of reinforced concrete features stipulated in the Contractor’s foundation design.
	.2 Supply, installation and maintenance of any and all measures to ensure that curing is adequate for adequate strength development, durability, and impermeability.


	1.2 Related sections
	.1 Section 310099 Foundations.  Section stipulates design requirements.

	1.3 References
	.1 Work under this section shall be undertaken in strict conformance with all listed references, In the case of any conflict or discrepancy the more stringent requirements shall apply.
	.1 Canada Labour Code Part II
	.2 NRC-CNRC National Building Code of Canada
	.3 Ontario Occupational Health and Safety Act and Regulations
	.4 CAN/CSA-A23.1 Concrete Materials and Methods of Concrete Construction
	.5 CAN/CSA A23.2 Methods of Test and Standard Practices for Concrete
	.6 CAN/CSA A23.3 Design of Concrete Structures
	.7 CAN/CSA-G30.18 Billet Steel Bars for Concrete Reinforcement
	.8 CAN/CSA S269.3 Concrete Formwork
	.9 ACI Specification 306 Cold Weather Concreting (if relevant)


	1.4 Submittals
	.1 The following submittals are to be provided to the CCG PA:
	.1 Concrete Placement Plan:
	.1 Deadline:   Furnish with Construction Plan (Section 011100)
	.2 Deliverables: Provide a high level summary of:
	.1  Mix properties and admixtures;
	.1 Demonstrate compliance with CCG Criteria and completed foundation design;

	.2 Identify the location of the source of ready mix concrete, the haul route; and any other relevant information required to demonstrate a plan for getting the concrete into the forms in the required amount of time;
	.3 Finishing procedures;
	.4 Curing methods and schedule;
	.5 Clean-up procedures; and,
	.6 Mitigation measures to account for hot or cold temperatures where reasonably anticipated during the construction period.



	.2 Concrete test results
	.1 Air, Slump and associated plastic properties.
	.1 Deadline: as soon as practical upon completion of testing
	.2 Deliverables: Technicians field report

	.2 Strength,
	.1 Deadline: with Maintenance Package (Section 011100).
	.2 Deliverables: results of all concrete testing undertaken by the Contractor.



	1.5 Quality Assurance
	.1 CCG’s minimum inspection requirements are detailed below.  The Contractor shall be responsible to notify CCG of the date and time that the works may be inspected.
	.1 Upon completion of formwork and placement of reinforcement.
	.2 During execution of concrete placement.

	.2 The Contractor shall be responsible to arrange for concrete testing on site the day of the pour.  This shall include at minimum a test for slump, air entrainment and strength (3 cylinders, one [1] 7 day, and two [2] 28 day).
	.1 Testing is to be completed by a third party independent Consultant and is to be completed by a certified technician in accordance with CSA Code A23.2.  Test results are to be provided to both CCG and the Contractor.



	PART 2 - MATERIALS
	2.1 General
	.1 All materials shall conform to requirements of CAN/CSA-A23.1.

	2.2 Concrete
	.1 Concrete supplier shall be a holder of valid “Certificate of Ready Mixed/Mobile Mix Concrete Production Facilities” as issued by the ‘Ready Mixed Concrete Association of Ontario’ (RMCAO)/Concrete Ontario.
	.2 Concrete performance criteria must be as determined by Contractor and indicated on their approved engineering plans/drawings.

	2.3 Reinforcement
	.1 Concrete reinforcement must be as detailed in the drawings prepared by the Contractor’s Engineer.


	PART 3 - EXECUTION
	3.1 General
	.1 Concrete must be placed, finished, and cured in accordance with the Contractor's submitted construction plan and the Contractor’s engineered drawings.

	3.2 Preparation
	.1 Remove all loose and deleterious material.
	.2 Construct forms and reinforcement in accordance with the Engineer’s specifications.
	.3 All exposed edges are to be chamfered.

	3.3 Placement
	.1 Concrete placement shall not commence until formwork and reinforcement have been inspected by CCG.
	.2 Contractor shall place finish and cure concrete as per CAN CSA A23.1 making all adjustments necessary to account for climatic conditions anticipated during the curing period.
	.3 Concrete shall be placed in one continuous pour unless alternative arrangements specified by the Contractor’s Engineer.
	.4 The development of cold joints shall be avoided.
	.5  Exposed concrete surfaces are to be finished to provide a lightly brushed non-skid surface, unless otherwise specified.
	.6 Cut control joints as specified.
	.7 Concrete shall be finished so as to slope gently away from the center of the slab.  No water shall pond on the finished surface.

	3.4 Curing
	.1 Curing must be undertaken in accordance with CAN CSA A23.1 and the Contractor’s approved Construction Plan.
	.1 Curing regiment employed must take into account local climatic conditions reasonably anticipated to occur during the curing period.




	SECTION:   133613 METAL TOWERS
	PART 1 - GENERAL
	1.1 Scope of Work
	.1 Work under this section includes the supply of all labour, material, and equipment required to:
	.1 Collect the new ATON at CCG DSL and transport same to the project site.
	.2 Install the new ATON upon the completed foundation.

	.2 Tower and lantern will be provided by CCG and Contractor is to collect same from the CCG designated staging location.

	1.2 References
	.1 Work under this section shall be undertaken in strict conformance with all listed references.  In the case of any conflict or discrepancy the more stringent requirements shall apply.
	.1 Canada Labour Code Part II
	.2 NRC-CNRC National Building Code of Canada


	1.3 Submittals
	.1 The following submittals are to be provided to the CCG PA.
	.1 Erection package
	.1 Deadline: with construction plan (ref sect, 011100)
	.2 Deliverables:

	.2 Written plan: Outline all procedures and methods to be employed to:
	.1 Erect the tower;
	.1 The contractor is required to demonstrate that capacity of lifting equipment as well as the stability of the floating plant is sufficient to complete the intended works.

	.2 Field remedies to address any damage to the coating system incurred during `transportation and erection.



	1.4 Quality Assurance
	.1 CCG’s minimum inspection requirements are detailed below.  The Contractor shall be responsible to notify CCG of the date and time that the works may be inspected.
	.2 During installation.


	PART 2 - PRODUCTS
	2.1 Tower (provide by CCG)
	.1 Tower is as detailed in Appendix B3 – Contract Drawings
	.1 Tower is fabricated with a bolting flange between each section.
	.2 Tower will be supplied in three individual sections.
	.3 Original engineered drawings are provided as reference for the purposes of determining foundation design.


	2.2 Grout
	.1 Sika M-Bed or approved equivalent.


	PART 3 - EXECUTION
	3.1 Handling of Material and Transportation
	.1 The Contractor is to take all necessary precautions to avoid damage to the tower members or to tower coating during transport, unloading and erection. All components or damaged members shall be immediately reported to MCI Engineering.

	3.2 Site preparation
	.1 Complete installation of all foundation elements prior to tower erection.
	.2 Adjust supporting/leveling nuts to uniform elevation.

	3.3 Erection
	.1 Ensure that tower is plumb and level.
	.2 Tighten the first nut in EACH connection using turn of nut method associated to the length of bolt provided.  The second nuts shall be snug tight.

	3.4 Grout
	.1 Install grout between the tower base plate and mounting surface in accordance with manufacture’s recommendations.
	.2 Ensure drainage outlets are installed within the grout pad to prevent the accumulation of moisture within the tower base.
	.1 Drainage elements are anticipated to be constructed of 13mm PVC tubing or similar.




	SECTION:  310099 FOUNDATIONS
	PART 1 - GENERAL
	1.1 Scope of Work
	.1 Work of this section includes the design, supply and installation of the following:
	.1 Supporting foundation for new the ATONs.
	.1 Bidders may assume a foundations as shown in Appendix B3 – Contract Drawings for estimating purposes.



	1.2 Related Sections
	.1 Section 033000 - Concrete Work.
	.1 Section details requirements for concrete supply, placement and finishing.


	1.3 References
	.1 Work under this section shall be undertaken in strict conformance with all listed references, In the case of any conflict or discrepancy the more stringent requirements shall apply.
	.1 Canada Labour Code Part II
	.2 NRC-CNRC National Building Code of Canada
	.3 Ontario Occupational Health and Safety Act and Regulations


	1.4 System Description
	.1 The foundation element(s) is to provide a stable base for the new ATONss detailed in Appendix B3 – Contract Drawings.
	.1 Foundation elements shown are for bidding purposes only.   Actual size and construction method is to be determined in consideration of the findings of an appropriate geotechnical investigation completed by the successful Contractor.
	.2 Anchor bolts may deviate from those shown in consideration of the Project Engineer’s assessment of local requirements.


	1.5 Design Requirements
	.1 Foundations are to be designed to resist all anticipated dead and live loads.
	.1 Contractor’s engineer may consult Engineered drawings (Glos) provided in Appendix B3 for design loads.

	.2 Design must be completed in consideration of the findings of a geotechnical investigation of the existing site completed by a licensed professional engineer.  The services of the geotechnical consultant are to be procured and coordinated by the suc...

	1.6 Performance Requirements
	.1 Expected service life of this element is 50 years+.  The constructed foundation element is expected to perform as reasonably expected throughout this period.

	1.7 Submittals
	.1 The following submittals are to be forwarded to CCG PA:
	.1 Geotechnical Investigation and conceptual design
	.1 Deadline:  With preliminary design package (Section 011100)
	.2 Deliverables:
	.1 Geotechnical investigation and summary of proposed recommendations.  Report shall be stamped and signed by an engineer licensed to practice in the Province of Ontario.
	.2 Concept drawings.   Drawings must detail:
	.1 Anticipated foundation dimensions
	.2 Planned anchorage method
	.3 Removal limits of existing infrastructure



	.2 Foundations Installation Package
	.1 Deadline:  With Construction Plan (Section 011100)
	.2 Deliverables:
	.1 Engineered drawings.   Drawing shall be stamped and signed by an engineer licensed to practice in the Province of Ontario.
	.1 Drawings must detail:
	.1 Plan, elevation and relevant section views of the proposed installation;
	.2 All incorporated products and/or performance parameters for bulk materials (i.e. ready mix concrete)
	.3 Any pertinent commentary concerning construction of the proposed foundation and anchorage element of the proposed facility.


	.2  Summary Report (if necessary).   The summary report shall contain all additional technical references and requirements not otherwise detailed within the engineered drawings (i.e. chemical adhesive anchors -> manufacturer’s installation instruction...


	.3 Foundation and Anchorage Maintenance Package
	.1 Deadline:  With Project Maintenance Package (Section 011100)
	.2 Deliverables:
	.1 Amended project design drawings noting adherence, or any approved deviation completed, during construction




	1.8 Quality Control
	.1 CCG’s minimum inspection requirements are detailed below.  The Contractor shall be responsible to notify CCG of the date and time that the works may be inspected.
	.1 Onsite throughout installation of all critical foundation elements.



	PART 2 - PRODUCTS
	1.1 General
	.1 Products shall be as stipulated by the Contractor’s Engineer.
	.1 Where concrete products are stipulated they are expected to conform to the requirements indicated in Section 033000, unless otherwise approved in writing by the CCG PA.



	PART 3 - EXECTUTION
	1.1 General
	.1 Installation shall be undertaken in accordance with the Contractor’s engineered drawings and accompanying materials as contained in the Contractor’s Summary Report.
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