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RETURN BIDS TO: 
RETOURNER LES SOUMISSIONS Á: 
 
Parks Canada Agency 

Mailroom 

30 Victoria Street 

Gatineau, Quebec, J8X 0B3 
 

 

Amendment #4 
 

INVITATION TO TENDER 
APPEL D’OFFRES 
 

Tender To: Parks Canada Agency 

We hereby offer to sell to Her Majesty the Queen in 

right of Canada, in accordance with the terms and 

conditions set out herein, referred to herein or attached 

hereto, the goods, services, and construction listed 

herein and on any attached sheets at the price(s) set out 

therefor. 

 

Soumission aux: l’Agence Parcs Canada 
Nous offrons par la présente de vendre à Sa Majesté la 

Reine du Chef du Canada, aux conditions énoncées ou 

incluses par référence dans la présente aux annexes ci-

jointes, les biens, services et construction énumérés ici 

et sur toute feuille ci-annexée, au(x) prix indiqué(s).  

 

 

 

 

 

  

 

Vendor/Firm Name and Address 
Raison sociale et adresse du 
fournisseur/de l’entrepreneur 
 

 
Issuing Office - Bureau de distribution 
 
Parks Canada Agency 

Mailroom 

30 Victoria Street 

Gatineau, Quebec, J8X 0B3 

 

Title-Sujet  
 

Replacement of Horseshoe Lake 

Dam and Twelve Mile Lake Dam, 

Trent-Severn Waterway National 

Historic Site 

 
Date 

 

3 January , 2019 

 

 

 

 

Solicitation No. -  No. de l’invitation 

5P201-18-0092/B 

Client Ref. No. – No. de réf du client. 

352 and 1361 

GETS Reference No. – No de reference de SEAG 
PW-18-00835782 

Solicitation Closes 

L’invitation prend fin – 

 

at – à 02:00 PM 

on – le 2019-01-08 

 

Time Zone 
Fuseau horaire - 

 
Eastern Standard Time 

(EST) 
 

 
F.O.B. - F.A.B. 

Plant-Usine:    Destination:    Other-Autre:  

Address Inquiries to: - Adresser toute demande de renseignements à : 

 

Patrick Sullivan at Patrick.Sullivan2@canada.ca 
Telephone No. - No de téléphone 
 

(819) 420-9557 

Fax No. – No de FAX: 
 
 

 
Destination of Goods, Services, and Construction: 

Destinations des biens, services et construction: 

 
 

 

 

Vendor/Firm Name and Address 
Raison sociale et adresse du fournisseur/de l’entrepreneur 
 
 
 
 
 
 
 
 
Telephone No. - No de telephone: 

Facsimile No. - N° de télécopieur: 

 
Name and title of person authorized to sign on behalf of the Vendor/Firm 

Nom et titre de la personne autorisée a signer au nom du fournisseur/ de 

l’entrepreneur  

 

 

 

 

 

 

Signature     Date 

 

 

 



 Solicitation No. - N° de l'invitation : 5P-300-16 -5295        Amd. No. - N° de la modif.000            Buyer - l'acheteur : Patrick Sullivan 
     

  Client Ref. No. - N° de réf. du client File Name - Nom du dossier : Ryan Premises NHS Seawall Rehabilitation  

 

AMENDMENT #4 
 
 

THIS ADDENDUM IS TO POST QUESTIONS AND ANSWERS  
 
Question 36. You posted this tender previously last September 2018, and in Section 01 32 16.07 page 2, 

1.2-Requirements .1 specifies Contract completion date of October 31, 2020(for 12 Mile Dam). This job 

was supposed to start after awarding in October 2018 after approximately 2 years of the original closing. 

Now the same date of contract completion shows even earlier to be September 31, 202- Section 01 32 

16.07-Paage 2. Even if you mean October 2020. This means that you reduced the working period 3 

months at least, and the work in 12 Mile Dam is 3 Phases which requires 3 Periods of work in water out 

of restriction period (October to May =7months every year). Please review for realistic period of contract 

work.   

 

Answer 36. The construction period has been reviewed and will not be revised as it is sufficient for the 

proposed work and is consistent with the schedules of similar projects. 

 
Question 37. 2. Completion Date in Horseshoe Dam determined May 31, 2020 -Section 01 32 16.07-1.2 

REQUIREMENTS- Clause 1, and the actual starting date in water is July 22 ,2019 as per your 

Clarification 1- Amendment 03 after the Canoe Race. So, the actual period of work is 10 Months, and the 

allowed period to work in water is 9 months at least half of this period will be for cofferdam and 

dewatering, and the other half to do Demolition, excavation, all the concrete work, Metals, and the final 

finishes. This period of time is not enough to complete the work. Please review the completion date.   

 

Answer 37. The length of the construction period for the Horseshoe Lake Dam replacement has been 

reviewed and will not be revised as it is sufficient for the proposed work and is consistent with the 

schedules of similar projects. Extending the construction period beyond May 31, 2020 would also have a 

negative impact on other users of the waterway and the landowner on the east embankment. 

 
Question 38. The tender reads that work in the water is restricted (not allowed) from October to May, 

leaving only the summer months to restage a cofferdam.  This is also contradictory to fish protection 

windows that generally disallow in-water work from May to July 15th.  Therefore, the actual in-water 

work window would be from the middle of July to October, leaving only a few months to do any of the 

cofferdam staging (installation/removal, and maintenance outside of it) in 2019, and a few months in 

2020.   Not to mention that in-water work during the freshet would not be very feasible as well.  Are you 

sure this is not written backwards, that the restrictive period disallowing in-water work would actually be 

from May to October? 

 

Answer 38. At 12 Mile Lake Dam, in-water work is restricted (not allowed) from October 31 to May 31. 

This is to mitigate the specific fish species present at this site. The May to July 15th fish window that is 

referred to in the question applies to Horseshoe Lake Dam and not 12 Mile Lake Dam. 

 
Question 39. It appears on the Amendment #2 Appendix #3 that a “typo” occurred in the Qualification 

Section 2.1.A Dam Construction Site Superintendent Experience, Paragraph #3, in the first line “The 

Construction Site Superintendent must demonstrate in Tables of 1.1.C…. this use of the number 1 is not 

consistent with the layout of the entire instruction page of Section 2.1.A.  Can you clarify it is a typo and 

that it should be a number “2”? 
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Answer 39.  
Appendix #3,  

Section 2.1.A, 

Item 2.iv:  

 Remove last part of the sentence ‘…Section 1.1.B.3/Tables 1.1.C.1:.2 and .3.’ 

 Replace with “…Section 2.1.A.3/Tables 2.1.C.1:.2 and .3.” 

Item 3.  

 Remove ‘…Tables of 1.1.C.1; .2 and .3…’ 

 Replace with “…Tables of 2.1.C.1; .2 and .3…” 

 
Question 40. Amendment # 3 ... Answer # 7 suggests that the Price Form will be REVISED.  We did not 

see the revised price form attached.  Can you confirm that a Revised Price Form will or will not be 

forwarded? 

 

Answer 40. The price form will not be revised. Amendment #3 Answer #7 should have read “Payment 

will be made according to the unit of measure (T) indicated on Appendix 1 Price Form (Granular A & 

B)”. 

 
ALL OTHER TERMS AND CONDITIONS OF THE ITT REMAIN 
UNCHANGED 
 

 


