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Part 1 General

1.1 SECTION INCLUDES

1.2

1.3

1.4

Work covered by contract documents.

Contractor use of premises.

PRECEDENCE

Division 01 sections take precedence over technical specification sections in other divisions of
this Project Manual.

RELATED SECTIONS

Section 35 20 23 — Dredging

WORK COVERED BY CONTRACT DOCUMENTS

The work involves dredging part of Province of Quebec Rimouski East harbour. The total
volume to be dredged is approximately 4,000 cubic meters measured in place. Dredging could
be done by mechanical equipment with open bottom barge.

As an indication, the materials to be dr3edges consists mainly of sand and silt.

The Department wishes to award a contract covering all the works mentionned in the
specifications.

The dredged material must be disposed of in the manner prescribed in the Environmental
Assessment Report which is provided in addition to the specifications.

The Contractor shall perform the work according to the dates indicated in the contract
documents.

The contractor’s equipment must be returned to the first dredging site and ready to begin the
work one week after contract award. The contractor must complete the work before November
30, 2019.

The contractor shall provide the equipment, tools and personnel required to performed the
work according to the specified expectations.
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15 CONTRACTOR USE OF PREMISES

Part 2

2.1

Part 3

3.1

The Contractor may use the work location until the work is completed.

The Contractor shall limit its use of premises for work and for access to allow for:

A Use of the site by the Department.
2 Public usage.
3 Mariners’ usage.

Coordinate use of premises under direction of Departmental Representative.

The Contractor shall take all necessary action and safety precautions to protect persons,
property and structures from accident or damage in the course of the work.

The Contractor shall carry out the work in such a way as not to interfere with normal use or
activities or to compromise the safety of users.

The Contractor must make every possible effort to ensure the safety of all vessel crossings.
The contractor must Communicate properly with Marine Communications and Traffic
Services (MCTS) at all times.

The Contractor shall perform all work needed to ensure the continuity of existing services and
allow authorized persons and vehicles to access the property.

Products

NoT USED

Not applicable.

Execution

NOT USED

Not applicable.

END OF SECTION
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Part 1 General
1.1 REFERENCES

A Fisheries and Oceans Canada

1.2

10

1 General Clauses and Conditions (see tendered document).

ADMINISTRATIVE

Submit to Departmental Representative submittals listed for review. Submit promptly and in
orderly sequence so as to not cause delay in work. Failure to submit in ample time is not
considered sufficient reason for extension of contract time and no claim for extension by
reason of such default will be allowed.

Do not proceed with work affected by submittal until review of all submittals is complete.
Present shop drawings, product data, samples and mockups in SI metric units.

Review submittals prior to submission to Departmental Representative. This review represents
that necessary requirements have been, or will be, determined and verified and that each
submittal has been checked and coordinated with requirements of work and contract
documents. Submittals not stamped, signed, dated and identified as to specific project will be
returned without being examined and considered rejected.

Notify Departmental Representative, in writing at time of submission, identifying deviations
from requirements of Contract Documents stating reasons for deviations.

Verify the accuracy of field measurements in relation to any adjacent structures affected by
the work.

Contractor's responsibility for errors and omissions in submission is not relieved by
Departmental Representative's review of submittals.

Contractor's responsibility for deviations in submission from requirements of contract
documents is not relieved by Departmental Representative's review.

Keep one reviewed copy of each submission on site.

Accompany submissions with transmittal letter containing:
i Date.

2 Project title and number.

3 Contractor's name and address.
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4 Identification and quantity of each document.
.5 Other pertinent data.
A1 The Department will provide the Contractor with copies of dumping permits issued for each of

the sites where the disposal is necessary. The Contractor shall display the license on the
equipment used for this purpose.

A2 The Contractor shall complete a register of immersion for each site where the dumping of
materials is permitted. The Contractor shall submit the original copies of immersion registers
as soon as the work has ended.

13 CERTIFICATES AND TRANSCRIPTS

A Immediately after awarding of Contract, submit to the Departmental Representative all
documents required by the public agency having jurisdiction over worker protection in the
event of a work-related accident.

Part 2 Products
2.1 NOT USED
A Not applicable.
Part 3 Execution
3.1 NOT USED
A Not applicable.

END OF SECTION



FISHERIES AND OCEANS CANADA - SMALL CRAFT HARBOURS - QUEBEC REGION

RIMOUSKI EAST - PROVINCE OF QUEBEC Section 01 35 30(D)
MAINTENANCE DREDGING HEALTH AND SAFETY REQUIREMENTS (DREDGING)
PROJECT NO : 722778-011 / F3731-190024 PAGE 1 0OF 7
Part 1 General

11 SECTION INCLUDES

1.2

1.3

The Contractor shall manage its operations so that safety and security of the public and of
construction site/workplace workers and environmental protection always take precedence
over cost and scheduling considerations.

REFERENCES

According to the context, the most recent of the following codes shall be used:

A Canada Labour Code - Part I1, Canadian Occupational Safety and Health Regulations.
Canadian Standards Association (CSA).

Act respecting Occupational Health and Safety (R.S.Q., ¢. S-2.1) [2002].
Construction Safety Code, S-2.1, r.6 [2001].

Any other health and safety act or regulation that could be applicable under the
company's status or the context of the work execution.

s w

SUBMITTALS
Submit required documents according to section 01 33 00.

Submit to Departmental Representative the construction site/workplace-specific safety
program as outlined in 1.8 - Safety and Health Management at least 10 days prior to start of
work. The Contractor shall review its program during the course of the project in the event of
changes to work methods or construction site/workplace conditions. The Departmental
Representative may, after receiving the program or at any time during the project, ask the
Contractor to update or modify the program in order to better reflect the reality of the
construction site/workplace. The Contractor must make the required changes before work
begins.

Submit to Departmental Representative the construction site/workplace inspection sheet, duly
completed, at the intervals indicated in 1.12. Inspection of Construction Site/Workplace and
Correction of Hazardous Situations.

Submit to Departmental Representative within 24 hours a copy of any inspection report,
correction notice or recommendation issued by federal or provincial inspectors.

Submit to Departmental Representative within 24 hours an investigation report for any
accident involving injury or any incident exposing a potential hazard.
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1.4

.10

A1

Submit to Departmental Representative all safety data sheets for hazardous materials to be
used at the construction site/workplace at least three (3) days before they are to be used.

Submit to Departmental Representative copies of all training certificates required for
application of the safety program, in particular:

1 First aid in the workplace and cardio-pulmonary resuscitation;
Work in confined spaces;

Lockout procedures;

Wearing and fitting of individual protective gear;

Any other requirement of Regulations or the safety program.

or w

Medical examinations: wherever legislation, regulations, directives or a safety program require
medical examinations, the Contractor shall:

Nl Prior to start-up, submit to Departmental Representative certificates of medical
examination for all supervisory staff and employees who will be on duty when the
construction site/workplace opens.

2 Thereafter submit without delay certificates of medical examination for any newly
hired personnel as and when they start work at the construction site/workplace.

Emergency plan: The emergency plan, as defined in 1.8.3 - Safety and Health Management,
shall be submitted to Departmental Representative at the same time as the construction
site/workplace-specific safety program.

Permits: Obtain all required municipal, provincial and federal permits according to contractual
clauses. Send a copy of each permit to Departmental Representative without delay.

Plans and certificates of compliance: Submit to Departmental Representative copies, signed
and sealed by Departmental Representative of working methods, of all plans and certificates
of compliance applicable as follows:

A Any modification to equipment or a machine component unauthorized by the builder.
Maintain copies of these documents at the construction site/workplace for the
duration of the project.

SAFETY ASSESSMENT

The Contractor shall identify all hazards inherent in each task to be carried out at the
construction site/workplace.

The Contractor shall plan and organize work so as to eliminate hazards at source or to promote
collective protection so as to minimize reliance on individual protective gear. Where individual
protection against falling is required, workers shall use a safety harness that meets standard
CAN-CSA-7259.10-M90. Safety belts shall not be used as protection against falling.
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3 Equipment, tools and protective gear which cannot be installed, fitted or used without

compromising the health or safety of workers or the public shall be deemed inadequate for the
work to be executed.

4 All mechanical equipment shall be inspected before delivery to the construction
site/workplace. Before using any mechanical equipment, submit to Departmental
Representative a certificate of compliance signed by a qualified mechanic. In the event of
suspicion of a defect or accident risk, Departmental Representative may at any time order the
immediate shutdown of equipment and require a new inspection by a specialist of the
representative's own choosing.

15 MEETINGS

A The Contractor's decision-making representative shall attend all meetings at which
construction site/workplace safety and health issues are to be discussed.

2 The Contractor shall set up a Health and Safety Committee and convene meetings every two
weeks. At least one contractor's decision-making representative and one representative for
each trade or group of workers shall attend those meetings. The purpose of the Health and
Safety Committee is to monitor the application of the contractor's safety program and make
sure that appropriate safety actions are taken to correct any situation that could result in an
accident or compromise the health of the workers.

1.6 REGULATORY REQUIREMENTS

1 Comply with all legislation, regulations and standards applicable to the construction
site/workplace and its related activities.

1.7 PROJECT/SITE CONDITIONS

A At the construction site/workplace, take account of the following specific conditions:

A Risks related to trans-shipment, movements and boarding of floating equipment and
manual labour around an excavator or a dragline in the course of dredging operations.

2 Risks related to an accidental overboard spill of petroleum and cleaning operations to

confine such spills.

1.8 SAFETY AND HEALTH MANAGEMENT

A The Contractor shall acknowledge and assume all the tasks and obligations which customarily
fall upon the principal Contractor and the employer under the terms of Occupational Health
and Safety legislation applicable to the Contractor.

2 The Contractor shall develop a construction site/workplace-specific safety program based on
the hazards identified and apply it from the start of project work until close-out is completed.
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1.9

The safety program must take into account all information appearing in 1.7 — Project/Site
Conditions and must be submitted to all parties concerned in accordance with the provisions
set forth in 1.3 - Submittals. At a minimum, the construction site/workplace-specific safety
program must include:

A Company safety and health policy;

2 A description of the work, total costs, schedule and projected workforce curve;

3 Flow chart of safety and health responsibility;

4 The physical and material layout of the construction site/workplace;

5 First-aid and first-line treatment standards;

.6 Identification of construction site/workplace-specific hazards;

T Risk assessment for the tasks to be carried out, including preventive measures and the

procedures for applying them;

.8 Training requirements;

9 Procedures in case of accident or injury;

10 Written commitment from all parties to comply with the prevention program;

A1 A construction site/workplace inspection schedule based on the preventive measures

in said program.

The Contractor shall draw up an effective emergency plan based on the characteristics and
constraints of the construction site/workplace and its surroundings. Submit the emergency plan
to all parties concerned pursuant to the provisions of 1.3 - Submittals. The emergency plan
must include:

Evacuation procedure;

Identification of resources (police, firefighters, ambulance services, etc.);
Identification of persons in charge at the construction site/workplace;
Identification of those with first-aid training;

Training required for those responsible for applying the plan;

Any other information needed in light of the construction site/workplace
characteristics.

o 1 xh w iR

RESPONSIBILITY

Regardless of the size of the construction site/workplace or the number of workers at the site,
the Contractor shall designate a competent person to supervise and take responsibility for
health and safety. Take all necessary measures to ensure the health and safety of persons and
property at or in the immediate vicinity of the construction site/workplace and likely to be
affected by any of the work.

Take all necessary measures to ensure application of and compliance with the safety and health
requirements of the contract documents and contractor's applicable federal and provincial
regulations and standards as well as the construction site/workplace-specific safety program,
complying without delay with any order or correction notice issued by an inspector.
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3 Take all necessary measures to keep the construction site/workplace clean and in good order

throughout the course of the work.

1.10 COMMUNICATIONS AND POSTING

A Make all necessary arrangements to ensure effective communication of safety and health
information at the construction site/workplace. As they arrive at the construction
site/workplace, all workers must be informed of their rights and obligations pertaining to the
construction site/workplace safety program. The Contractor shall draw attention to workers'
right to refuse to perform work which they feel may threaten their own health, safety or
physical integrity or that of other persons at the construction site/workplace. The Contractor
shall keep and update a written record of all information transmitted with signatures of all
affected workers.

2 The following information and documents must be posted in a location readily accessible to
all workers:

Identification of employer and/or the principal Contractor;

Company OHS policy;

Construction site/workplace-specific safety program;

Emergency plan;

Data sheets for all hazardous materials used at the construction site/workplace;
Minutes of construction site/workplace committee meetings;

Names of Construction site/workplace committee representatives;

Names of those with first-aid training;

Action reports and correction notices issued by inspectors.

© o N o UM WwWN R

1.11 UNFORESEEN CIRCUMSTANCES

A In the event that a source of danger not defined in the specifications or identified in the
preliminary construction site/workplace inspection arises as a result of or in the course of the
work, immediately suspend work, take appropriate temporary measures to protect the workers
and the public and notify Departmental Representative both verbally and in writing. Then the
Contractor must notify or update the construction site/workplace-specific safety program in
order to resume work in safe conditions.

1.12 INSPECTION OF CONSTRUCTION SITE/WORKPLACE AND CORRECTION OF
HAZARDOUS SITUATIONS

A Inspect the construction site/workplace and complete the construction site/workplace
inspection sheet at least once a week.

2 Immediately take all necessary measures to correct any deviations from legislative or
regulatory requirements or hazards identified by a government inspector, by the Departmental
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1.13

1.14

Representative, by the construction site/workplace safety and health co-ordinator of PWGSC
or during routine inspections.

Submit to Departmental Representative written confirmation of all measures taken to correct
deviations and hazardous situations.

Work interruption: Grant full authority to the person assigned by the Contractor to safety and
health responsibilities to order the interruption and resumption of work as and when deemed
necessary or desirable in the interests of safety and health. This person should always act so
that the safety and health of the public and construction site/workplace workers and
environmental protection take precedence over cost and scheduling considerations. Without
limiting the scope of the "Safety and Health Management" and "Responsibilities" sections, the
Departmental Representative or any other person designated by Fisheries and Oceans Canada-
Small Craft Harbours to manage or supervise the project may order cessation of work if, in his
or her view, there is any hazard or threat to the safety or health of construction site/workplace
personnel or the public or to the environment.

DFO SECURITY CLAUSE REGARDING THE SECURITY REQUIREMENTS
CHECKLIST (SRCL)

Fisheries and Oceans Canada

Departmental Standard on Security in Contracting and other arrangements

The supplier and all individuals assigned to work on the contract or arrangement MUST NOT
have access to PROTECTED or CLASSIFIED information/assets.

The supplier and all individuals assigned to work on the contract or arrangement MUST NOT
have unescorted access to restricted access areas of Fisheries and Oceans Canada facilities, or
Canadian Coast Guard vessels.

The supplier and all individuals assigned to work on the contract or arrangement MUST NOT
remove any PROTECTED or CLASSIFIED information/assets from DFO site(s).

Subcontracts or arrangements with a third party are not to be awarded without the prior written

permission of the Contracting Authority (i.e. a new SRCL must be submitted and processed
following the same procedure as for the initial contract.

BLASTING

Blasting and any other use of explosives are forbidden unless authorized in writing by
Departmental Representative.
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PAGE 7 OF 7

Part 2 Products
2.1 NOT USED
A Not applicable.
Part 3 Execution
3.1 NOT USED
A Not applicable.

END OF SECTION
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Part 1 General

1.1 PRECEDENCE

1.2

13

1.4

Division 01 sections take precedence over technical specification sections in other divisions of
this Project Manual.

FIRES

Fires and burning of rubbish at the site/workplace are not permitted.

DISPOSAL OF WASTE
Separately dispose of non-recyclable and recyclable residual materials.

Dispose of all waste and residual materials in accordance with current regulations and ensure
that no residual material is burned, buried or submerged on site.

Manage the residual materials (dangerous or not) according to the laws and regulations in
force. They can not be disposed of in waterways, storm sewers or sanitary sewers.

Identify (or develop) an area for the temporary storage of hydrocarbons or other hazardous
materials, refueling and general maintenance of machinery at a minimum distance of 30 m
from shore, drainage ditches and water courses. 'water. The toxic substances used, such as oil
and gasoline, must be handled with care, according to the laws and regulations in force.

Store and dispose of used oil and garbage arising from the use and maintenance of machinery
in accordance with applicable provincial regulations.se machinery in good working order
(regular maintenance), clean, free of leaks, and stop engines when not in use, whenever
possible. Regularly inspect the machinery during the work.

POLLUTION CONTROL

Use machinery in good working order (regular maintenance), clean, free of leaks, and stop
engines when not in use, whenever possible. Regularly inspect the machinery during the work.

Prevent fine materials and other extraneous material from contaminating the air beyond the
work site.

Have at all times on the site of work a complete emergency response kit in order to be able to
contain a spill. Ensure that a quantity of containment and cleaning materials (water repellant
and oil-absorbent and waterproof, polyethylene, waterproof bags, leakproof containers,
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.10

A1

A2

A3

14

A5

16

shovels, gloves, leaks, etc.) proportional to the scale of the project are available on site
permanently and easily accessible.

In the event of an accidental spill, the appropriate emergency measures will be immediately
put into operation and the following organizations will be contacted immediately:
Environment Canada: 1-866-283-2333, Canadian Coast Guard: 1-800-363- 4735 and Urgence-
Environnement du Québec: 1-866-694-5454. The Site Supervisor and the DFO-SCH
representative will also be notified..5 Store and dispose of used oil and garbage arising
from the use and maintenance of machinery in accordance with applicable provincial
regulations.

In case of an accidental spill in the aquatic environment, the contaminated water will be
confined and recovered by a specialized firm and sent to a treatment center approved by the
MDDELCC.

In the event of a land spill, the oil will have to be recovered and the contaminated soil disposed
in accordance with the regulations in force. An environmental characterization of the soil must
be carried out by a specialized firm to demonstrate the restoration of the site.

In the event of an accident, breakage of equipment or other event causing a spill of toxic
substances, the breakage will be repaired immediately. The affected area contaminated with
toxic substances will be contained and cleaned.

The Contractor shall also have at his disposal on the dredge, a kit for the control of spillage.
This kit must be of the "Quatrex Q Ultra 75" type or equivalent. The Contractor shall use the
kit in the event of an oil spill and implement article 1.4.4 of this section.

With respect to the transportation, handling and storage of dangerous goods on board craft, the
Contractor shall comply with the Canada Shipping Act and all regulations resulting therefrom.

Do not dispose of cuttings, waste materials or debris in waterways.
Do not store petroleum products or other hazardous materials within 30 meters of shore.
Perform vehicle maintenance and refueling at a minimum distance of 30 meters from shore.

Advocate the use of floating equipment using a specially designed biodegradable vegetable
oil.

At the work site, a work area, within which equipment and machinery remain at all times, is
determined.

Ensure proper maintenance of noisy equipment and condition of machinery silencers.

Limit the movement of heavy machinery and the storage of materials to previously defined
circulation, work and storage areas.
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A7 Optimize the movement of machinery.

.18 For proper management of the environmental aspects related to the dredging, the Contractor
must take into consideration the elements raised in the example of environmental monitoring
sheet provided in Appendix 8 of this specification.

19 Develop an emergency response plan and ensure its immediate application in the event of a
spill.

15 INVASIVE SPECIES

A An exotic invasive species is, by definition, a species foreign to the ecosystem in which it finds
itself, but able to reproduce and which can have harmful effects on the economy, the
environment or human health. This type of pest includes, in addition to plants, some animals,
fungi and microorganisms that also represent a threat to biodiversity.

2 Marine ecosystems are vulnerable to the onset of alien and invasive species, namely during

the carrying out of construction activities requiring floating equipment. In order to avoid
introduction of alien invasive species into the natural ecosystem during marine construction
works involving floating equipment, the following measures will be mandatory. The risks of
introducing invasive species are minimized by utilizing clean marine equipment that would
have been stored on dry land prior to its use. Hence:

1 Concerning equipment that has been cleaned and stored on dry land immediately prior
to the beginning of construction, the Contractor shall:

A Provide, in writing to the Departmental Representative, a list of this
equipment, the storage place and the planned launch date. The Departmental
Representative must be able to check whether the equipment was in fact
clean and stored on dry land before the beginning of the construction work.

2 Concerning the use of equipment already on the water, the contractor is required to
demonstrate, at its own expense, that this floating equipment is clean and free of
invasive species immediately before mobilizing it towards the worksite. Hence:

1 The Contractor shall provide a written inspection report immediately before
the mobilization of the latter towards the working site certifying that said
equipment is free of invasive species. The inspection report shall be prepared
by a biologist qualified in the identification of benthic fauna. Sampling must
be carried out by divers. The report shall include, but not be limited to, the
following information: the list of the inspected equipments (tugboats,
barges, etc.), the date and place of the inspection, a summary of the sampling
and identification protocols, the list of the samples, and a table showing the
results and confirmation as to the presence or absence of invasive species.
The report shall present photographs and be signed by the qualified biologist
before being transmitted to the Departmental Representative along with any
other required contractual documents before the mobilization of the
equipment towards Gaspesia.
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2 Should the inspection report confirm the presence of invasive species, the

contractor is required to replace the equipment or to conduct a thorough
cleaning of the equipment at its own expense. The description of the cleaning
work shall be included in the new inspection report (after cleaning) with all
the relevant information mentioned previously.

The Department reserves the right to carry out a second assessment at any
time. Should invasive species be detected, the contractor shall stop the work
and conduct a cleaning of the equipment concerned at its own expense after
which it shall follow the abovementioned procedure.

1.6 AERAS OF EXLUSION DREDGING AND/OR DISPOSAL

1

Certain areas within dredged areas may have contaminant concentrations
that prevent either dredging or submerging of sediments at sea. The
Contractor shall not intervene within the boundaries defined as "zones".
exclusion without the written approval of the Departmental Representative.
Exclusion zones are shown on approved dredging templates for each site.

Exclusion zones are established from the characterization of sediments made
on a regular basis. As the exclusion zones may vary from one year to the
next, the Contractor will have to check the dredging templates every year
prior to the start of the work.

When dredging is carried out at the edge or within the exclusion zone, clearly
identify the exclusion zone and make the dredge operator aware of this zone
in order to limit the loss of material during the exclusion zone. dredging.

When dredging the exclusion zone, install a containment curtain to prevent
the spread of suspended solids and the dispersion of contaminants outside
the dredged area. Deploy the curtain to limit the trapping of fish inside the
enclosure. Remove the curtain at least 24 hours after the end of the dredging.

Manage contaminated sediments dredged according to the Excavated Soil
Management Grid (Appendix 5) of the Intervention Guide: Soil Protection
and Contaminated Sites Remediation of the MDDELCC and the Regulation
respecting the burial of contaminated soils (RSQ Q-2)., r., 6.01) and forward
them to an authorized center, when required.

Ensure disposal site is authorized to accept excavated material at identified
level of contamination.

1.7 PROTECTION OF AQUATIC LIFE

A If a marine mammal or leatherback approaches within 200 m of the barges or dredge,
dredging or sediment loosening operations shall be discontinued and vessels shall
maintain a stationary position until the animal has moved further than 200 m.
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2 In the event that marine mammals or leatherbacks are found near barges or draggers,

Part 2

2.1

Part 3

3.1

the use of any means of frightening animals should not be considered.

3 Following a work stoppage due to the presence of marine mammals or leatherbacks,
resume work only when the observer has confirmed that the individuals have left the
200 m protection zone.

4 Complete the work for a maximum of 16 hours per day, to allow a recovery period of
8 continuous hours at night, without additional noise in the aquatic environment.

Products

NOT USED

Not used

Execution

SEDIMENT DREDGING: TRANSPORT OF SEDIMENTS, BY OPEN-ENDED
CHALAND, TO DIPPING SITES AT SEA AND IMMIGRATION AT SEA OF
SEDIMENTS

Educate operators of dredging equipment so as not to unnecessarily resuspend suspended
sediments (contaminated or not) by making sudden movements or leveling the bottom by
pivoting the bucket.

Immobilize barge prior to sediment release. Furthermore, it must be carried out as quickly as
possible to maximize the entrainment phenomenon which contributes to ensuring a rapid
descent of the materials in the form of a dense jet towards the bottom, while minimizing the
resuspension.

When filling the barge, the bucket of the dredge shall be lowered as low as possible in the
barge.

Mark the dredging zone and the disposal site at sea by placing buoys (if applicable).

Coordinate the movement of equipment between the dredging sites and the disposal site as
much as possible in order to avoid blockage of the harbor access channel.

Suspend work when weather conditions are anticipated or occur (high winds, storm) to avoid
dispersion of dredged or suspended material from the work area.

During dredging, if there is a large cloud of turbidity dispersing out of the work area, slow
dredging activities or space dredging periods over time.
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.8 Ensure that the barge used to transport the cuttings is watertight and avoid overload to reduce

3.2

.10

A1

the probability of overflow during transport.

In the case of suction dredging, regularly inspect the pipe (piping) for any possible problems
in the routing of the sediment and maintain its watertightness at all times. Pipes used to
transport dredged sediments must be watertight and visible on the surface of the water. If leaks
are present along the pipe, immediately stop the dredging and repair the leak. A system for
retaining fine particles from sediment drainage should be provided to avoid re-silting the
harbor and to limit the growth of SS in the water.

In the event of mechanical dredging, select a cycle time that reduces the upward speed of the
loaded excavator through the water column and use a tightest grab bucket or a mechanical
dump drag.

Avoid double handling of dredged material.

TRANSHIPMENT AND TEMPORARY STORAGE IN THE EARTH OF SEDIMENTS

Ensure, when transferring material dredged in a truck, that the opening of the bucket of the
excavator takes place only when it is above the bucket of the truck. The bucket of the drag
should be lowered as low as possible in the truck.

Contaminated dredged sediments managed at ground level will be placed in piles on
waterproof tarpaulins and covered at all times during their storage.

Contaminated dredged sediment, if temporarily stored on the wharf or DFO lot, shall be
contained in a watertight structure designed to recover drainage water from the sediment and
filtered by membrane or other means. to retain fine particles and contaminants in the water.
An adequate containment system, such as a filter medium around the dewatering area, should
be provided to hold materials in the field. A filter medium can be made in particular using a
concrete block and a geotextile barrier or a straw bale filter, set up in the dewatering area. This
protection will prevent the transport of sediment to the harbor water and will keep the
suspended material in the dewatering area.

Recover, at the end of the work, the materials that have been escaped during the loading of the
trucks / transhipment.

Land-level dredged sediments should be stored above the total water level upper high tide
(TWLUHT) limit.

Analyze and manage dewatering water according to environmental quality and standards. If
water can not be returned to the natural environment, dispose of runoff that does not meet
CCME criteria at an authorized site.

Do not re-use dredged sediments near a drinking water supply well and / or freshwater body
because of their chloride content so as not to affect the use of the water table. with salts present
in dredged sediments
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33 GROUND TRANSPORTATION

A Transport sediment soils in sealed containers or dump trucks covered with tarpaulin to limit

dispersion of fine particles.
2 The circulation route is defined so as to take the path on which there are the fewest residences.

3 Comply with the Highway Safety Code, the current regulations regarding loading limits and
speed limits.their storage.

3.4 HEALTH AND SAFETY

Nl Ensure the safety of workers and the public by marking the work site and using protective
barriers and adequate signage.

2 Maintain access to the harbor at all times.

3 Limit site access to duly authorized persons.

A4 Give priority to work outside the peak fishing season.

5 Clean public roads, if necessary.

.6 Communicate regularly with the Harbor Authority to coordinate work with port activities to

reduce impacts on harbor users.storage.

3.4 NAVIGATION

A Ensure that the conditions of approval contained in the Transport Canada authorization under
the Transport Canada Navigation Protection Act are respected at all times.

END OF SECTION
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Part 1 General

1.1 SET-UP AND REMOVAL OF EQUIPMENT

1.2

13

Part 2

2.1

Part 3

3.1

Supply and set up or otherwise develop the construction facilities required to enable
completion of the work in a prompt manner.

Dismantle and remove all equipment from the site that is no longer required.

PARKING ON-SITE

Parking is permitted at the docks as long as it does not interfere with the regular movement of
other users.

Clean all traffic lanes after they have accommodated work equipment.

SANITARY FACILITIES

Provide sanitary facilities for workforce/employees in accordance with governing regulations
and ordinances.

Post notices and take such precautions as are required by local health authorities. Keep area
and premises in sanitary condition.

Products

NOT USED

Not applicable.

Execution

NOT USED

Not applicable.

END OF SECTION
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Part 1 General

1.1 WASTE MANAGEMENT OBJECTIVES (Onshore Disposal)

1.2

1.3

14

15

Part 2

2.1

This section deals primarily with the disposal of dredged material at one or more onshore sites.

Protect the environment and prevent pollution and other environmental impact.

DEFINITIONS

Reuse/recovery: Repeated use of a product or material more or less in its original form, whether
for a similar (reuse) or different (recovery) use. Reuse and recovery include the following:

Nl The recovery for reuse of products and materials generated by the retrofitting of a
structure or facility, prior to their demolition, for the purpose of their resale,
repurposing, reuse within the same project or storage for later use.

DISPOSAL OF WASTE
The burial of waste or debris is prohibited.

The disposal of refuse and/or volatile materials such as oil, mineral spirits or thinners for oil
or paint directly into streams, storm drains or sanitary sewers is prohibited.

USE OF SITES AND FACILITIES
Perform the work while minimizing any disruption in the normal use of the site.

Implement provisional safety measures approved by the Departmental Representative.

WORK SCHEDULE

Coordinate waste management with other activities to ensure an orderly work flow.

Products

NOT USED

Not applicable.
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Part 3 Execution

3.1 CLEAN-UP

3.2

On completing the work, leave the site clean and orderly.

Keep work areas clean during the work.

RECLAMATION OF DREDGED MATERIALS

Materials from dredging that can be reclaimed for other uses may be removed from the site on
the condition that the Contractor:

i

pledge in writing that the operator and the owner, where this is another person, of the
site where the materials that, in the Contractor's opinion, are reclaimable will be left
shall indemnify and save Her Majesty in right of Canada harmless from and against
all claims, demands, losses, costs, damages, actions, suits or proceedings by
whomever made, brought or prosecuted and in any manner based upon, arising out
of, related to, occasioned by or attributable to the deposit of these materials at the site
in question by the Contractor or its employees, agents or subcontractors or the
subsequent use of said materials;

supply a document duly signed by the operator and the owner, where this is another
person, of the site authorizing the Contractor to deposit at the site the demolition
materials that, in the Contractor's opinion, are reclaimable;

supply a document duly signed by the site operator and the site owner, where this is
another person, indemnifying and saving Her Majesty in right of Canada harmless
from and against all claims potentially arising from the deposit at the site and any
subsequent use of the demolition materials that, in the Contractor's opinion, are
reclaimable.

The document shall:

A be completed in duplicate if the site operator is not also the site owner (i.e.,
one copy by the site operator and one copy by the site owner);

2 indicate the cadastral references and the names of the owners of the lots
making up the site where the reclaimable materials will be deposited;

3 contain the following paragraph:

(insert name of company operating the site
or, where applicable, of site owner) shall hold and save Her Majesty in right
of Canada harmless from and against all claims, demands, losses, costs,
damages, actions, suits or proceedings by whomever made, brought or
prosecuted and in any manner based upon, arising out of, related to,
occasioned by or attributable to the deposit by
(insert Contractor's name) or its employees, agents or subcontractors, on the
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lot(s) identified under the number(s) of

(insert description of structure being

demolished) which, in the opinion of (insert

Contractor's name), can be reclaimed or the subsequent use of said
materials"; and,

4 supply a document duly issued by the RCM or municipality where the site is located
authorizing the site operator and the site owner, where this is another person, to use
the site for the deposit of reclaimable demolition materials; and,

5 obtain prior approval in writing from the Departmental Representative.

3.3 PRINCIPAL FEDERAL AND PROVINCIAL AUTHORITIES ON
ENVIRONMENTAL ISSUES

A Principal government authorities on environmental issues
Level Description General Information Fax
Ministére du Développement
Government qyraple, de I'Environnement et~ -0 213830 1-418-646-5974
of Quebec  des Parcs 1-800-561-1616
Government  Environment Canada 1-800-668-6767 1-819-994-1412
of Canada

Government  Fisheries and Oceans Canada

of Canada_ Fish Habitat Management 1-418-775-0726 1-418-775-0658

Government  Canadian Environmental

of Canada Assessment Agency 1-418-649-6444 1-418-649-6443

END OF SECTION
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Part 1 General

1.1 RELATED SECTIONS

1.2

Section 01 11 11 — Work Description Summary

Section 01 35 43 — Environmental Procedures

MEASUREMENT PROCEDURES

Only material excavated above grade planes and within side slopes indicated or specified will
be measured.

The quantities shown on the price list are approximate amounts and may not be increased
without written authorization of the Departmental Representative. No payment will be made
for additional quantities unless authorized in writing by the Departmental Representative.

Item 1 — Unit Price : Mobilization/Demobilization :

l

The Contractor agrees to provide, at the request of the Departmental Representative,
the following information related to the lump sum prescribed in this section within
48 hours following the time set for the closing of bids:

A distances travelled in km;
2 itinerary;
3 approximate dates.

The construction site organizing cost is included in this item.

Item 2 — Unit Price : Uncontaminated Dredging :

i

2

The Contractor must, if applicable, submit a unit price per cubic meter mesured in
place (m3mp) that will be applied to the volume dredged by mechanical equipment (
excavator on barge, excavator with bucket or grad). The Contractor may submit a
claim for payment after the “Certificate os Site Completion” signed by the
Departmental Representative.

In the event that the work would exceed thirty (30) days, a progress payment based
on preliminary amounts m3mp may be accepted under the terms of the contract (ref.
Art. 5.4 division R2850D).

The dredging area is defined by the lateral limits and depth levels indicated on the
plans and includes lateral slopes of a ratio of 3 horizontal to 1 vertical, as defined in
section 1.3.9 of this section.
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3 Dredging will be measured per cubic meter in place (m3mp). The volume will be

based on bathymetric surveys conducted before and after the complete dredging of
the areas delineated on the plan.

Following pre-dredging surveys, the Department reserves the right to modify the
horizontal and / or vertical limits at any time, in order to be as close as possible to the
quantities estimated in the unit price table..

Scavenging and leveling of dredged areas is included in the unit price of dredging
and must include all equipment, tools, labor, etc. necessary for the execution of this
work.

All operations related to the placement of the dredging equipment will be considered
work related and will not be subject to a separate payment.

Filling and sedimentation in areas where work is not completed, or previously
dredged, may occur prior to acceptance. The Contractor is responsible and must
remove this material and complete the dredging of all areas shown on the plan at the
specified depth level for the "Site Completion Certificate”. Removal of fill or
sediment material during dredging will not be measured separately for payment

In its unit price, the Contractor must include all costs associated with materials
dredged below the dredging level and outside the dredging limits.

5 Item 3 — Unit Price : Evacuation - Immersion (uncontaminated) :

1.

2

The unit price submitted for the evacuation of the dredged material shall consist of
the payable volume of Item No. 2 (m3mp) of the Unit Price Table, multiplied by the
shortest Kilometric Distance (km) (Schedule 1) between dredging site and authorized
dumping site / reloading site / recirculation site for materials from dredging.

The disposal of the dredged material will be carried out in accordance with the
requirements of the Transport Canada authorization, the Environmental Effects
Assessment report and other contractual documents.

.6 Item 4 — Unit Price : Dredging (contaminated area) :

A

The Contractor shall, if applicable, submit a unit price per cubic meter measured in
place (m3mp) that will be applied to the volume dredged. The Contractor may submit
a claim for payment once the "Certificate of Site Completion” signed by the
Departmental Representative.

In the event that the work exceeds thirty (30) days, a progressive payment based on
preliminary quantities m3mp may be accepted in accordance with the general
conditions of the contract (ref Article 5.4 division R2850D).
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2 The dredging area is defined by the lateral limits and depth levels indicated on the

7 Item 5 —

plans and includes lateral slopes of a ratio of 3 horizontal to 1 vertical, as defined in
section 1.3.9 of this section.

Dredging will be measured per cubic meter in place (m3mp). The volume will be
based on bathymetric surveys conducted before and after the complete dredging of
the areas delineated on the plans.

Following the pre-dredging survey, the Department reserves the right to modify the
horizontal and / or vertical limits at any time in order to be as close as possible to the
quantities estimated in the unit price table..

Scavenging and leveling of dredged areas is included in the unit price of dredging
and must include all equipment, tools, labor, etc. necessary for the execution of this
work.

All operations related to the placement of dredging equipment will be considered
work related and will not be subject to a separate payment.

Filling and sedimentation in areas where work is not completed, or previously
dredged, may occur prior to acceptance. The Contractor is responsible and must
remove this material and complete the dredging of all areas shown on the plan at the
specified depth level for the "Site Completion Certificate”. Removal of fill or
sediment material during dredging will not be measured separately for payment.

In its unit price, the Contractor must include all costs associated with materials
dredged below the dredging level and outside the dredging limits.

Unit Price : Transportation to the dock of contaminated materials :

The unit price submitted for the evacuation of the dredged material shall consist of
the volume payable of item 2 (m3mp) of the unit price table, multiplied by the
kilometer distance (km) navigable at 1.0 kilometer from the site of the dredging and
the authorized temporary ground disposal site.

The evacuation of dredged material will be carried out in accordance with the
requirements of the Transport Canada authorization and the recommendations of the
Effects Assessment Report and other contract documents.

The price will also include, and if necessary, work to create a temporary settling basin
to allow minimal evacuation of water contained in dredged materials or water
recirculation in the case of water. pumping dredging.
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.8 Item 6 — Unit Price : Transport of heavy equipment :

.10

A1

A2

A3

l

The price supplied by the Contractor shall include all equipment, labor and materials
required to transport the equipment required for the management of contaminated
material temporarily stored on the wharf in accordance with the instructions of the
Departmental Representative and other contract documents.

Item 7 — Unit Price : Loader

i

The price provided by the Contractor will include the equipment and labor required
to manage contaminated materials temporarily stored on the wharf as directed by the
Departmental Representative and other contract documents.

Item 8 — Unit Price : Excavator

l

Le prix fourni par I’Entrepreneur comprendra 1’équipement et la main-d’ceuvre
nécessaires a la gestion des matériaux contaminés entreposés temporairement sur le
quai conformément aux directives du Représentant du ministére et des autres
documents contractuels.

Item 9 — Unit Price : Containment curtain

l

The price provided by the Contractor will include the equipment, labor and material
required to manage the dredging of the contaminated area as directed by the
Departmental Representative and other contract documents.

Item 10 — Unit Price : "New-Jersey" type blocks

i

The price provided by the Contractor will include the equipment, labor and materials
required for the placement of New Jersey-type concrete blocks to create a settling
pond for the temporary disposition of dredged material from the contaminated area
in accordance with Departmental Representative's instructions and other contractual
documents.

Item 11 — Unit Price : Waterproof canvas for temporary pool

A

The price supplied by the Contractor will include the equipment, labor and material
required to manage the dredging of the contaminated area in accordance with the
instructions of the Departmental Representative and other contract documents..
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14 Item 12 — Unit Price : Charges for loading and transporting contaminated materials to the

A5

16

disposal site.

l

The price provided by the Contractor will include the equipment, labor and material
required to load and transport the dredged material from the contaminated area as
directed by the Departmental Representative and other contract documents.

Item 13 — Unit Price : Disposal of Contaminated Materials at Disposal Site.

i

The price provided by the Contractor will include the cost of disposition to the landfill
and the Contractor's profit for disposing of the dredged material from the
contaminated area in accordance with the instructions of the Departmental
Representative and other contractual documents.

Various considerations :

l

Unit prices will include all materials, transportation, rental, installation of equipment,
equipment, tools, labor, expenditures to perform work not specifically described, or
plans, either in the specifications or other submission documents, but deemed
necessary to bring them into line with the state of the art.

All work described in this specification, or represented on the drawings, or necessary
for the completion of the work that is the subject of this specification, without
however being defined as a separate element giving the right to a lump sum or a unit
payment, will be considered directly or indirectly related to the overall object of the
contract and no separate payment will be made in respect of any of these works; the
cost of any work directly or indirectly related to the subject of this contract must
however be included in the unit prices indicated in the tender.

There will be no additional payment for temporary structures used during dredging
operations.

There will be no additional payment for delays attributable to fishing seasons or
fishing gear located at dredging sites or disposal site..

There will be no additional payment for delays resulting from maritime traffic..
There will be no additional payment for downtime.

There will be no additional payment for mooring and anchoring facilities for dredge
or other floating equipment.

There will be no additional payment for downtime resulting from operational
performance adjustments.

There will be no additional payment for weather loss due to weather conditions.
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17 Obstruction

13

10

A1

A2

A The removal of debris or congestion, previously authorized by the Departmental
Representative and the cost for this work, will be evaluated according to the number
of hours actually spent on their removal. The hourly cost of the dredging equipment
used for this work will be negotiated as needed if the situation arises.

DEFINITIONS

excavation of dumped materials, including the placement in barges with bottom opening
(maries-salopes) excavated materials.

Removal: transportation and disposal in a land disposal area of excavated materials.

Class A material: solid rock requiring fragmentation by drilling or blasting, as well as free rock
or rock fragments of individual volumes greater than 1.5 m3,

Class B material: loose or shale rock, silt, sand, quicksand, mud, shingle, gravel, clay, sand,
gumbo, boulders, hardpan and debris of individual volumes less than 1.5 m3.

Debris: pieces of wood, wire rope, scrap steel, pieces of concrete and other waste materials.
Grade: plane above which all material is to be dredged.

m’pm: volume of material measured in place, in cubic metres.

m’sm: volume of material measured on barge, in cubic metres.

Side slope: surface or plane sloped relative to the dredging level, located at the side boundary
of the dredged area and extending to the intersection with the natural level of the bottom
outside that side boundary; the slope is expressed as the ratio between the horizontal and

vertical dimensions.

DGPS-RTK Technology: a technology that provides a GPS position accurate to the nearest
centimetre in X, y, z dimensions.

Chart datum: reference level set sufficiently low to ensure that the water level in tidal and non-
tidal waters is rarely lower.

Coordinate system
Nl MTM project: modified transverse Mercator projection.
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2 MTM coordinates: plane rectangular coordinates used for graphic representation

1.4

15

A3

14

A5

16

A7

where a grid is applied to the MTM projection. The coordinates are the horizontal
reference parameters.

“Instantaneous depth” mode: operating mode of bathymetric survey equipment whereby the
system stores in memory every depth reading over the entire pass.

Matrix cell: Each dredging area is represented as a certain number of 2.0 m x 2.0 m or 4.0 m
x 4.0 m cells. Depending on where the bathymetric surveys are done, a given cell may contain
several depths.

“Shallowest depths” plan: bathymetric survey plan on which the depths indicated are the
shallowest depths measured in each cell in the matrix.

Verified area: dredging area deemed to comply with the plans and specifications.

Site Completion Certificate: letter or memorandum given to the Contractor by the
Departmental Representative certifying that dredging at a particular site has been completed.

REGULATORY REQUIREMENTS

The Contractor shall, and shall ensure that all its employees, both actual and de facto, including
its subcontractors, honour all third-party rights and privileges and comply with all federal,
provincial and municipal laws, regulations and orders.

Mark floating equipment with lights in accordance with the International Regulations for
Preventing Collisions at Sea and the Rules of the Road for the Great Lakes and maintain radio
watch on board.

SCHEDULING

Before starting work or within two (2) weeks after the contract is awarded, submit to the
Departmental Representative for approval a schedule of work that includes the projected length
of each phase up to completion of the work.

In addition to the schedule required under the previous paragraph, the Contractor shall, two (2)
weeks in advance, notify the Departmental Representative of its date of arrival at the site. The
Departmental Representative shall, during that period, conduct a pre-dredging bathymetric
survey and inform the Contractor of the results.

The Contractor shall abide by the established calendar and take immediate action to correct
any deviation by modifying the dredging work underway or transporting and moving other
equipment. The Departmental Representative shall be informed of any corrective measures
taken.

The work shall be completed according to the date indicated in the contract documents.
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1.6

1.7

The work schedule shall take into consideration the environmental protection information set
out in Appendicesl, 4 and 5. The Contractor shall take into consideration that these periods
may vary during the term of the contract. The Contractor to whom the contract will be awarded,
will receive prior to the beginning of each season, all the information necessary for this
purpose.

EMPLACEMENT
Contract work consists of dredging Rimouski East harbour.

Contract work consists of dredging basins and access to harbour as indicated on drawings and
described in specifications and any other documents transmitted to the Contractor.

Drawings related to the present specifications indicate overall areas to be dredged at each site.
Recent bathymetric survey drawings will be available prior to commencement of dredging
works.

INTERFERENCE WITH NAVIGATION

Be familiar with vessel movements and fishery activities in areas affected by dredging
operations.

Plan and execute work in a manner that will not interfere with fishing operations, marina
operations, construction activities at wharf sites or access to wharves by land or water.

The Department will not be responsible for loss of time, equipment or material or any other
cost related to interference with moored vessels at dredging sites or due to other Contractor
operations.

At least forty-eight (48) hours in advance, the Contractor shall advise the Departmental
Representative of any special relocation of dredging equipment (for refueling, repair, etc).

The Contractor shall continuously and accurately report all dredge movements to Marine
Communications and Traffic Services (MCTS) of Fisheries and Oceans Canada.

Should any equipment belonging to the Contractor cause interference with navigation for any
reason, the Contractor shall immediately:

Nl advise Marine Communications and Traffic Services (MCTS) of DFO and the
Departmental Representative;
comply with paragraph 3.1.14 herein;

3 remove the plant immediately at its own expense. Should the Contractor fail to
comply with the above requirement, removal will be undertaken by the Departmental
Representative and all costs related thereto shall be charged to the Contractor.
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1.8 DATUM, WATER GAUGES AND TARGETS

1 Depths and grades used in this specification and contract drawings are in meters in relation to

chart datum.

2 Depths (soundings) will be adjusted to chart datum using DGPS-RTK technology. The
Contractor will be responsible for obtaining, by its own means and at its own expense, all
relevant water level data needed for performance of the work.

1.9 FLOATING PLANT

A The Contractor shall supply and maintain all dredging equipment with sufficient capacity to
excavate, load, transport and dispose of all materials mentioned in the specification, taking
into account settling of materials and excess dredged materials as applicable.

2 All equipment used to execute the dredging contract shall be at all times satisfactory to the
Departmental Representative.

3 The Contractor shall, under this contract, use barges constructed to prevent dredged material
from falling when the barge is being loaded or towed.

1.10 INSPECTION OF SITE

A It is the responsibility of the Contractor before submitting the bid, to get to the place of work
and get all the necessary information concerning the nature and scope of work and all
conditions that may affect the execution of the said works.

2 By submitting its tender, the Contractor acknowledges that it is aware of the following: the
nature and location of the project, general and local conditions, particularly weather or climatic
conditions, the degree of agitation of the water surface, the tide levels and physical conditions
associated with the location of the project, the nature of the underwater soil and riverbed, the
nature of the materials to be dredged, and all other circumstances that could affect the
conditions of execution of the contract and the value of the work. Ignorance of local conditions
shall not at any time constitute a valid reason for claiming extra costs.

1.11 SITE INFORMATION

A Take all necessary measures to become fully familiar with potential inclement weather and sea
conditions in this area.

2 Results of the most recent soundings before dredging are included on the drawings. Pre-tender
data are provided for tendering purposes only. It should be noted that this information may
differ from actual site conditions.
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1.12

It is the responsibility of the Contractor to carry out research on the historical conditions of
temperatures and waves and evaluate the possible difficulties. There will be no additional
payment for time lost due to poor weather conditions.

For Contractor reference, the material to be dredged at different sites is mainly sand and silt.

Daily tide forecasts can be obtained from the following website: www.waterlevels.gc.ca.

BATHYMETRIC SURVEYS AND ACCEPTANCE OF WORK

Bathymetric surveys will be made by the Department before the beginning of dredging to
confirm the location of materials to be dredged as accurately as possible and to determine the
quantity.

The pre-dredging survey shall be done not more than three (3) weeks prior to the start of work.
No claim for additional amounts will be accepted during the term of the contract (that is, after
the pre-dredging soundings are accepted).

During the bathymetric surveys, a qualified representative of the Contractor shall be present
with the Department’s survey team so that the soundings are officially accepted by both parties.

The Departmental Representative shall provide the Contractor in ASCII digital format (see
Appendix 7) the basic data required for the work (pre- and post-dredging bathymetric surveys);
these digital files will be sent to the Contractor by e-mail.

The Contractor shall submit an official request five (5) days in advance so that post-dredging
soundings can be done when the work is finished. The execution of bathymetric surveys
depends on weather conditions.

When the work is complete, the Department will, if necessary, conduct two (2) bathymetric
surveys, namely a verification survey and a final post-dredging survey. Any additional surveys
and standby time will be billed to the Contractor on an hourly basis as follows:

1 Hourly rate of $250.00/hour.

2 Time deemed standby time shall be any period exceeding 24 hours between the end
of the verification survey and the start of the final post-dredging survey.
3 Standby time shall be counted by the Department’s on-Site Representative at the rate

of eight (8) hours a day, that is, from 8:00 a.m. to 4:00 p.m. If surveys are required
by the Contractor outside that period, they will be billed to the Contractor.

After completion of dredging and before sounding after dredging, sweep dredged areas to the
satisfaction of the Departmental Representative to confirm that grade depth has been attained.

In all cases, the bathymetric surveys will be carried out in daylight. Accordingly, the
Department’s vessel will dock at sundown.

Bathymetric surveys are dependent on climatic conditions.
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.10 If, after the verification surveys or subsequent surveys have been done, there are still materials

above the prescribed dredging level, the Contractor shall return to the site in order to complete
the work to the satisfaction of the Departmental Representative.

A1 Bathymetric survey equipment:
A Positioning system:
A Global positioning system (DGPS).
2 Equipment: Trimble 5700 or equivalent.
2 Sounding system:

A Multi-transducer system (2 or more).

2 Vertical accuracy: +0.1 metres.

3 Frequency: 200 kHz.

3 Sounding mode:
A Instantaneous depths.
4 Depth representation:

A Under matrix form.

2 Cell dimensions: 2.0mx 2.0 m (1: 500) or 4.0 m x 4.0 m (1: 1000).

3 Drawn: least depth of each cell.

.5 Acceptance of work:

A An ASCII file or paper plan based on the instantaneous depths will be given
to the Contractor showing the locations where the prescribed depth was not
met.

.6 Calculation of volumes:
A Using a digital ground model generated using all of the instantaneous depths.
A2 In order for the work to be accepted, a general cleanup of the work area shall be done and the

place left in a condition satisfactory to the Departmental Representative.

1.13 SYSTEM OF UNITS

Nl Relevant data such as bathymetric surveys, water levels, distances, areas and volumes, vertical
benchmarks (referenced to CD), etc. mentioned in this specification and during the execution
of work will be in the International System of Units (SI).



FISHERIES AND OCEANS CANADA - SMALL CRAFT HARBOURS - QUEBEC REGION

RIMOUSKI EAST - PROVINCE OF QUEBEC SECTION 352023
MAINTENANCE DREDGING DREDGING
PROJECT NO : 722778-011 / F3731-190024 PAGE 12 OF 16
Part 2 Products
2.1 DREDGING EQUIPMENT
A The work shall be done with a mechanical dredge and barges with opening bottom.
2 By its dimensions, features and draft, the dredge shall be appropriate to complete the work.
Part 3 Execution
3.1 GENERAL
A Before commencing work, the Contractor must have received from the Departmental
Representative the written approval of its deadlines.
2 Dredge areas within limits and to grade depth or up to bedrock as indicated on drawings.
3 Total area above depth level, as shown on the plan, shall be dredged.
4 The Contractor shall dredge as close as is feasible to the specified dredging level in a manner
that clears up the area over the horizontal plane. Any excess dredging shall be done at the
Contractor's responsibility and own expense.
.5 While dredging, the Contractor shall navigate using a computerized system capable of
accurately displaying on a monitor the position of the dredge and relevant bathymetric data
(locations and thickness of material to be dredged) and the dredging template.
.6 The coordinates of control points to determine the horizontal limits of the sectors to be dredged
will be provided by the Departmental Representative.
T The Contractor is responsible for tracking the horizontal positioning of its own dredge.
.8 The Departmental Representative may, at his or her discretion, check the accuracy of any
positioning systems used by the Contractor.
9 The Contractor shall be solely responsible for all primary, intermediate or secondary points (X,
y), (X, ¥, z) and (lat, long) used by it, whether determined by it or provided by the Departmental
Representative or any other party and at its own risk.
.10 Demobilization: The Contractor may demobilize its dredging equipment only after receiving

authorization to do so from the Departmental Representative. This will be given to the
Contractor after the final acceptance of the works for each site and for each dredging phase
carried out.authorization.
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A1 Buoys necessary for the contract: The Contractor shall supply, place in position, moor and

A2

A3

14

5

.16

A7

18

19

.20

maintain at its own expense all buoys/markers required to properly execute the work. In the
event that any of these buoys/markers sink or go adrift by chance or by accident, they shall be
re-floated and/or recovered by the Contractor at its own expense to the satisfaction of the
Departmental Representative. The Contractor shall assume responsibility for all accidents of
any kind whatsoever due to the buoys/markers being improperly placed or insufficiently
visible during the day or improperly lighted during the night or for any other reason.

Navigation buoys: The Contractor shall not at any time remove or relocate any main navigation
buoys. Relocation of said buoys, where warranted, will be done by the Department of Fisheries
and Oceans; requests for such service must be made to the Departmental Representative at
least five (5) business days in advance. The Departmental Representative reserves the right to
determine whether such requests by the Contractor are warranted.

Keep functional all signals and lights having to be installed on all dredging equipment required
for the work in accordance with the Collision Regulations and the Navigation Safety
Regulations on the St. Lawrence River. All equipment required for the work shall be properly
identified and/or visible at all times.

Subject to the Departmental Representative's authorization, disposal of dredged material in
any other area that that designated herein is not permitted. The Contractor shall have the
necessary equipment to meet the required position for the dumping of dredged materials.

The Contractor shall complete daily activity reports. The forms will be provided by the
Departmental Representative before the start of work. The complete reports must be sent to
the Departmental Representative within thirty (30) days of the completion date of the dredging.

Perform the work in such a way that no damage is caused to fishing gear, and minimize
interference with fishing operations when dredging in the identified areas.

Assume liability for any damage to fishing gear in the identified areas if the damage is caused
by dredging. Assume responsibility for repair costs and the cost of lost fishing opportunity.

While the contract is being executed, all equipment must be kept in good working order and
adequately repaired as needed. All equipment used must be seaworthy and in good condition.

While the work is being carried out, if, in the opinion of the Departmental Representative, the
equipment provided is not suitable and sufficient to perform properly or the Contractor has
delayed the work schedule, the Contractor shall, within 15 days following receipt of written
notice from the Departmental Representative, provide other equipment subject to advance
approval from the Departmental Representative.

Install and maintain tide gauges or water level indicators in order to be able to determine the
appropriate depth of the dredging work. Place the tide gauges or water level indicators such
that they are clearly visible.
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21 Remove any stockpile of material that might occur during the work at no additional cost to the

22

.23

24

.25

.26

27

.28

.29

Crown.

Remove any material deposited in areas next to the work site and dispose of it like the dredged
material. Unless otherwise authorized by the Departmental Representative, material shall not
be deposited in the vicinity of the work.

Notify the Departmental Representative immediately upon finding any object, including
blocks of stone 1.5 m’ or bigger or solid rock, that could be considered debris or an obstruction.
Move around the object after clearly indicating the location using buoys made prior to the start
of work, give the Departmental Representative the MTM coordinates and then carry on with
the work.

Provide and assume the cost of anchors for the dredging equipment.

Take all necessary precautions to protect existing structures located in the vicinity of the work.
Any damage to such structures shall be repaired at the Contractor’s expense.

Unless authorized in writing by the Departmental Representative, dredging shall not be carried
out within 2.0 metres of any existing structure. The intersection between side slope and original
bottom line shall be 2.0 metres away from any structure. Unless otherwise indicated on the
plan, side slopes shall be of one vertical to three horizontal, the distance being measured
perpendicular to the face of a structure.

The Contractor shall note that there may be more than one dredge grade per site.

Some areas within the area of dredging may have concentrations of chemicals that prevent
either dredging or dumping of sediment at sea. Contractor shall not intervene within the limits
defined as "areas of exclusion” without the written approval of the Departmental
Representative. The exclusion zones are shown in dredging approved templates for each site.

Exclusion zones are based on the characterization of materials made on a regular basis. As
exclusion zones may vary from year to year, the Contractor shall verify annually templates
dredging prior to commencement of work.

3.2 CLASS "A" REMOVAL

No Class A material is expected to be found in the areas to be dredged. Should any be
encountered, the Contractor shall have to remove the overlying (Class B) material.

If any Class A material is encountered, the Departmental Representative will assess the
additional work; at the Departmental Representative's request, the Contractor shall supply the
necessary and appropriate dredging plant to dredge, load, transport and dispose of said Class
A material to the satisfaction of the Departmental Representative. The cost of the work
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supplementary to the contract (dredging Class A material) shall be determined in advance by
the Contractor and the Departmental Representative.

3.3 DISPOSAL OF DREDGED MATERIAL

A A copy of the permit approved by Environment Canada pursuant to the provisions of part VI
of the Canadian Environmental Protection Act will be transmitted to the Contractor. The work
must be performed in accordance with the license conditions. For example, a 2013 copy of the
permit is attached for information only (Appendix 5).

2 Dispose of dredged material exclusively approved by the Departmental Representative and
according to the Ocean Dumping Permit requirements.

3 Demarcate the disposal site area with lighted and reflective marker buoys.

4 Buoys demarcating the disposal area must be anchored within 15 metres of the theoretical
position given by the Departmental Representative.

5 Dumping shall be positioned along with DGPS positioning system to accuracy of + 5 metres.
.6 The Contractor shall limit the overloading of the barges, particularly in rough seas.

7 The dumping operation shall be executed as quickly as possible.

.8 The Contractor shall provide details of capacity (volume) of equipment to be used for sediment

transport to disposal sites or land disposal.

9 In the case where the destination of dredged material will be an eon-land disposal, the
Departmental Representative will provide all necessary information to the Contractor
(location, quantity, destination).

10 The maximum distance for calculating the costs of on-land disposal will be 1.0 km.

A1 In the event that the Contractor wishes to recover sediment in order to store these materials
and resell them later, the Contractor shall credit, to the Department, the value of the land
disposal costs associated with this action. For example, the cost of land disposal (item 3B) for
recovered at the request of the Contractor materials will be $ 0.00 for the Department in the
event the Contractor account store and sell materials from dredging.

A2 The Contractor shall ascertain the exact position of immersion mentioned site disposal permit
issued by Environment Canada and positioning equipment for sea disposal with adequate
precision.
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3.4 RE-DREDGING

A Re-dredge, subject to the Departmental Representative’s approval, any area that does not meet

contract criteria.

35 CO-OPERATION AND ASSISTANCE TO DEPARTMENTAL REPRESENTATIVE
A Co-operate with the Departmental Representative on inspection of work and provide assistance
requested.
2 The Contractor shall supply all necessary and satisfactory marine transportation to the

Departmental Representative or his or her representative from a local wharf to the dredge for
site inspections or for any other reason that the Departmental Representative considers
appropriate.

3 The Contractor shall expect to supply wharf facilities and obtain at its own expense the
required safe places (on land and water, as applicable) for its floating plant during the period
of works.

3.6 WORK SCHEDULE
A Within the period ending the day before the first Saturday of May, the Contractor shall be alert

to judge the most appropriate time to set up, if requested, a 24-hour dredging schedule to meet
the deadline. During the same period, the Departmental Representative may require a 24-hour
schedule from the Contractor. The Contractor shall, within 24 hours of receiving written notice
from the Departmental Representative in this regard, implement the required schedule.

END OF SECTION
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APPENDIX 1 - SPECIFIC SITE INFORMATION

Rimouski Est :
= Volume approximatif m® mp : 4,000
= Distance au lieu d’immersion en km : 55
= Période de restriction environnementale (2016) . Voir rapport sur I’évaluation des

effets environnementaux

048°31° 16,65”° N; -068° 33 04,06 O
048°31° 08,11’ N; -068° 32 54,80° O
048°31° 01,96’ N; -068°33’ 07,64 O
048°31° 10,49 N; -068°33°16,91” O

’ ‘

= Zone de dépbt

T B
ALLAP 1SV3 /1S3 33030
- .

ﬂ@J

END OF SECTION



FISHERIES AND OCEANS CANADA - SMALL CRAFT HARBOURS - QUEBEC REGION

RIMOUSKI EAST - PROVINCE OF QUEBEC
MAINTENANCE DREDGING
PROJECT NO : 722778-011 / F3731-190024

APPENDIX 2



PAGE10F1

FISHERIES AND OCEANS CANADA
SMALL CRAFT HARBOURS

QUEBEC REGION

APPENDIX 2

RIMOUSKI EAST - PROVINCE OF QUEBEC

MAINTENANCE DREDGING

-190024

PROJECT NO : 722778-011/ F3731

APRIL 18

BATHYMMETRIC VERIFICATION SURVEY OF 2019

APPENDIX 2

P N A

T
IARENY

A
AREAnE

A

T LR
":J-—f—'—

TTT11

i

R T

AN

E{.Isﬂ. i

END OF SECTION



FISHERIES AND OCEANS CANADA - SMALL CRAFT HARBOURS - QUEBEC REGION

RIMOUSKI EAST - PROVINCE OF QUEBEC
MAINTENANCE DREDGING
PROJECT NO : 722778-011 / F3731-190024

APPENDIX 3



PAGE10F1

FISHERIES AND OCEANS CANADA
SMALL CRAFT HARBOURS APPENDIX 3
QUEBEC REGION

RIMOUSKI EAST - PROVINCE OF QUEBEC
MAINTENANCE DREDGING
PROJECT NO : 722778-011 / F3731-190024

This appendix forms an integral part of the contractual documentation.

APPENDIX 3 - LOCALISATION OF SEA DISPOSAL SITE AND DISTANCE

Régle

Luggi Trajet | Polygone [ Cerde l Trajet 3D I Polygone 3D |
Mesurez I3 distance entre plusieurs points au niveau du sol.

Longueur : 5,50 |Kilométres

[T Afficher le profil d'élévation

| V] Navigation & la souris

END OF SECTION
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PECHES ET OCEANS CANADA Havre de Rimouski

Caractérsations biclogigue of des sddimenis

3122 Granulométrie, sédimentomeétrie ef conductivité hydrauligue

Le prélévement des &chantillons de sediments pour les analyses granulomatrigues, qui incluait une
sédimentoméirie puisquune fraction significative (= 70 %) des &chanfillons &tait inférieure 3 20 um, =t 1a
conductivité hydraulique ont &té effectués par un plongeur le 6 juin 2018 a l'aide d'une pelle en acier
inoxydable aux stations déchantillonnage R2, R4, R6 et RS9 (figure 11).

Les stations d'échantillonnage ont &té disposées sur le fond marin a MNaide d'un bloc de béton relié 3 une
bouée de surface. A I'aide de la pelle en acier inoxydable, 3 la station déchantillonnage, le plongeur
remplissait un contenant en polyéthyléne haute densité de 19 L de sédiments de surface, soit enfre 0
et 30 cm de profondeur. Le contenant é&tait remonté sur le bateau. L'échantillon reposait quelques
minutes, jusgu’'a ce que les particules remaniéss soient décantées. L'eau sus-jacente était siphonnée. Les
sadiments étaient homogeéneéisés a lNintérieur du contenant a 'aide de la pelle. Un volume de 1,5 L était
transféré dans un sac en polyéthyléne haute densité avec fermeture étanche afin den déterminer la
granulométrie et la sédimentométrie. Lexcédent de sédiments dans le contenant &tait transféré dans un
sac en polyéthyléne haute densité inséré dans un sscond contenant afin d'en déterminer la conductivité
hydraulique. Entre chaque station, le contenant et la pelle servant a prélever les sédiments étaient rincés
avec de I'eau salée prélevés dans un secteur non modifié par les activités de prélévement.

3.13 Conservation des échantillons et analyse en laboratoire

A leur amivée au laboratoire, les échantillons &taient en bon &tat et leur température était de 10,7 *C. lis
ont &té conservés au frais dans un réfrigérateur et des glaciéres, de I'échantillonnage au laboratoire.

Maxam Analyique était responsable des analyses chimigues suivantes préstablies par MPO-PPE dans
FEnoncé des travaux de chaque échantillon prélevé -

Hydrocarbures aromatigues polycycligues (HAPY);

Byphéniles polychlorés congénéres (BPC);

Carbone organique total (COT);

Hydrocarbures pétroliers Cio-Cisa;

Métaux (arsenic, cadmium, chrome, cuivre, mercure, nickel, plomb et zinc).

Les coordonnées de la chargée de projet de Maxocam Analytiqgue sont les suivantes -

Madame Martine Bergeron
418 658-5784, poste TO66445
mbergercn@marxan. ca

Les méthodes danalyse employées, les principaux instruments et les produits utilisés sont indiqués a
rannexe G. Les cerificats d’analyses chimiques sont présentés a 'annexe H.

Un confrile de la qualité des analyses chimiques, incluant des duplicata de laboratoire, des blancs de
méthode, des blancs fortifieés ainsi que des « contrdle certifié » et « contrdle de récupération =, a été
effectué par le laboratoire. Ce contrdle a &té effectué a 'aide d’une matrice constituée de sédiments.

FESCA Environnament 20 13 aodf 20418
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PECHES ET OCEANS CANADA Havre de Rimouski

Caracténsations biologigus of des séaiments

3.3 Granulomeétrie et sédimentométrie

Les résultats des analyses granulomeéftriqgues et sédimentométriques sont présentés au tableau 4. La
composition des sédiments échantillonnés a l'ntérisur du havre de Rimouski varie de silt argileux avec
traces de sable (station RE) & silt sableux avec un peu d'argile (station R9). La majonté des particules ont
un diamétre comprs enfre 3,9 et 80 um (silt). Le pourcentage de sé&diments inférisurs & 80 pm varie
entre 80,0 et 91,2 %

A rextérieur du havre (stations d'échantillonnage R10 a R12), selon les observations réalisées sur le
terrain, les sédiments sont constitués de sable fin (annexe E).

Tableauw 4 Résultals des analyses granulomélriques ef sédimentfométrigues réalisées sur les sédiments
achantifonnés au havre de Rimouski fes & eff 7 juin 2018
MNumére de I'échantillen
Diamétre (mm) R2-5ED-1 R4-SED-1 RE-SED-1 R8-SED-1
Pourcentage passant (%)

Granulométrie
25 100,0 1000 100,0 1000
1,25 99.0 99.0 99.0 10:0.0
0,630 98,0 98.0 99.0 99.0
0,315 g7.0 W0 99.0 95,0
0,160 93,0 86,0 97,0 91,0
0,080 873 808 9.2 80,0
Sedimentométrie
00039 51,8 66,1 733 891
Gravier (2 - 32 mm) 0,0 0.0 0,2 0.1
Sakle (0,063 - 2 nm) 127 192 848 200
Silg (0,002 - 0,063 mm) 69,1 469 B4.5 691
Argile (< 0,002 mm) 18,2 339 26,7 109
Descnption Silt avec un Silt argileux avec Silt argileux avec Sili sableux avec

peudg'a ile un peu de sable fraces de sable un peu d'argle
et =

3.4 Conductivité hydraulique
La conductivité hydrauligue des &chantilons de sédiments analysés varie entre 1.9 et 7.6 x 10 cmis
(tableau 5).

Tableaw 5 Reésultals des analyses de conduclivifé hydrauligue réalisées sur les sédiments échantilfonnéds aw
havre de Rimousky fes & et 7 juin 2018

MNuméro de |"échantillon R2-SED-1 R4-SED-1 RE-SED-1 R9-SED-1
Masse volumique séche finale (kagima) LT 628 725 a4
Conductivité hydraulique (coefiicient de perméabilitd) (cmis) 1.9x 10+ 1.9x10= 4 5x10= T6x10=
FESCA Environnament ar 13 aodt 2018

END OF SECTION
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APPENDIX 5 - TRANSPORT CANADA AUTHORIZATION — NAVIGATION PROTECTION

RIMOUSKI EAST

Transport Transports:
l*l Canada Canada

Programmea da protection da la navigation “otre # de dossiar:
Groupe des programmaes
Transporis Canada
Motre # de dosskar:
2018300243
Le 17 saptembra 2019

Péches ot Océaans Canada
Ports pour petits bateaus
104, rue Dalhousie
Québec (OC) GIKTYT

A lattention de Madams Mirsills Gigras

OBJET: Modification de I"approbation en wertu de la Loi sur les eaux navigables canadiennes [LENC)
pour les travaux mentionnés ci-dessous, du havre de Rimouski Est, & environ 48° 28" 47.9"
M — 0&8° 30" 43.8" O, fleuwe Saint-Laurent, Bas Saint-Laurent, province de Quebec.

- Dragage

Ci-joint, vous trouverez une modification a lNapprobation accordée en vertu de Mariicle 8(1) de la Loi sur la
protection de la navigation (LPN} pour I'ouvrage cité en rubrigue. Conformément au paragraphe 9(1) de la Loi
sur las saux navigablss canadiennas LENC, l& minisire des Transports apporte les modifications suwantes a
I'approbation : modifications appondes aux conditions. Le documeant ci-joint remplace lN'approbation fournie en
date du 2019-02-20, gui n'ast plus valide.

Vauillez noter que le documeant ci-joint ne concerna que la poriion de woire cuvrage gui est susceptible de
géner la navigation, comme décrit dans la LENG, at ne vous accorde aucun droit en oo gui concernea la
proprieté du lit des eaux navigables concermaeas.

Il incombe au propriégtaire de se conformer a tout autre loi ou réglement applicabla.

Si vous avez des guestions, n'hesitez pas a communiguer avec notre bureau de Guebec par teleaphone

au 877-646-6420 ou par courriel 4 PPNQUE-NPPQUEEC gc.ca.

Ja vous prie dagréer mes meilleuras salutations.

= s ) e D

Louis Alaxamndre-Tatraault

Agent

Programme de protection de la navigation
Groupe des programmes

Transporis Canada

Ré&gion du Sudbec

( anad
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APPENDIX 5 - TRANSPORT CANADA AUTHORIZATION — NAVIGATION PROTECTION

RIMOUSKI EAST — ( Continued )

Transport Transports:
l*l Canarda Canada

Programme de protection de la navigation “otre # de dossiar:
Groupe des programmas
Transports Canada
Motra # da dossiar:
2015300243
Le 17 sepiembre 2019

Péaches et Océans Canada
Ports pour peatits bateaux
104, rue Dalhousiae
Québeac (2C) 1K TYT

A l'attention do: Madame Mirgille Gingras

Objet: Approbation en vertu de la Loi swr les eaux navigables du Canada (LENC), pour la
construction des travaux ci-dessous, situe dans le fleuwe Saint-Laurent a environ 48° 28°
47.97 N — 068~ 30" 43.8" O, a Rimouski, Bas-Saint- Laurent, province de Cuabec.

- Dragage

Wous trouvaraz ci-joint. une approbation pour 'ouvragse susmantionnd dalivrée par ke ministre des Transports
aux tormes du paragraphe 7(6) de la LENC. Cette approbation remplace toutes los approbations amérisures
qui ont &t& dalivréaas relativemeant a cet ouvrage (e cas échéant) et sera la ssule approbation pour cet cuvrage
jusgu’a ce quuna nouwvelle approbation soit délivrée pour tout changeament futur.

Pour dblivrar cette approbation. le ministre a tenu compte de chacun des factours Snuménds au
paragraphe 7({7) da la Loi, des renseignameants supplameantaires fournis par vous (ke cas acheéant) et de tout
affet négatif gue la décision dapprouver l'ouvrage pourrait avoir sur les droits des peuples autochtonas du
Canada raconnus at confirmas par Maricle 35 de la Lo constifuionnalle do 1882,

Ceatte approbation de voire ouvrage ne porte gue sur le fait de géner la navigation en wvertu de la LENC et
n'accorde aucumn droit lié & la propriégté du lit des eaux navigables.

Wauillez noter qu'il incombe au propriétaire de respecter tout autre loi et réglements applicables.

Si vous avez des guestions, n'hesitez pas a communiguer avec notre bureau de Queabec par telaphone
au 877-646-6420 ou par courriel a PPNQUE-NPPQUE@ic. go.ca.

Jawvous pric dagréor maes meilleaures salutations.

= D e D

Louis Alexandre-Tétreault

Agent

Programme de protection de la navigation
Groupe des programmas

Transports Canada

Ragion du Cusbec

LAT/Ip

P.j- Approbation 7{E) e plans examinas

( anad
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APPENDIX 5 - TRANSPORT CANADA AUTHORIZATION — NAVIGATION PROTECTION

[ R

RIMOUSKI EAST — ( Continued )

Transport Transports
Canada Canada

Programme de protection da la navigation “Votre # do dossior:
Groupe des programmes
Transpors Canada

Motre # de dossier:
2018-300243

APPROBATION

PROPRIETAIRE: Péches et Ocdans Canada

Ports pour petits bateaux
104, rue Dalhousis
Québac (QC) GI1KTYT

QOUVRAGES: Dragage 2019 — 1400 m=

Zone de dépdt

EMPLACEMENT: Situé aux coordonnéas approximatives 48° 28" 47.9" N — 068° 320" 43.8™ O,

dans lo flouwe Saint-Laurent, ville de Rimouski, Bas-Saint-Laurant, provincs
de Québec.

Zone de dépdt -

45° 317 16.7" M — 068° 23" 04.07
487317 081" N — 068° 22" 54,87
45°31° 020" N — 088° 33" O7.8"
452 31" 105" N — 0887 33" 17.07

Qoo

Situe au nord du havre de RHimouski-Est, fleuwe Saint- Laurent, Bas-Saint-
Laurant, province de Qudbec.

Conformément a la demande dapprobation {détaillée ci-dessus) présentée au ministre des Tramsporis aux

termes de la Loi sur les eaux navigables canadienmnes, an vue d obienir I'approbation visant les ouvrages des

plans ci-joints, le ministre, par la présente, approuve les ouvrages en wvertu du paragraphe 7{6) pour la
construction, des ouvrages mentionnés ci-dessus, aux conditions suvantes :

1.
2.

L"approbation est walide jusqu'au 31 mars 2020 ;

Demandar 'émission d'un awvis a la navigation en communiquant avec la Garde coiigra canadienne,
bureau des Awis & la nawvigation J Centra SCTM de Prescott par courriel a 'adresso
nawvwarn. meitsprescotit@innav.ge.ca ou, par téléphone au (613) 925 0666 au moins 48 heures avamt
lo debuyt dos fravaue, Assurer le suivi de I'avis a la navigation jusgu'a la fin des travaux pour

annulation ;

Assurer ke maintien de la circulatiom maritime sécuritaire dans la zona des travaux ;

Sassurer que les matéariaux et déblais provenant des travaux, soient rajetés dans la zone de déepit
idaniifigde aux plans examings ;

Assurer une profondeur minimale de dic-huit (18) métres par rapport au zéro des cartes dans les
limitas de la zone de dopot ;

( anad
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APPENDIX 5 - TRANSPORT CANADA AUTHORIZATION — NAVIGATION PROTECTION

RIMOUSKI EAST — ( continued )
[ Bl [P ol vl g

6. Pour un dragage a succion, s'assurer gue les tuyaux socient maintenus en surface au moyen do
flottewurs do coulours jaune ou oranga. Munir les flottours de bandes réfléchissantes jaunos do dic {10)
cim da large par trenta (20) cm de long, espacées dau plus cing {5) maires ;

7. Fournir & notre buresaw un plan de sondage aprés dragage de la zone de dépdt dans un délai do

quatre-wvingt-dix {20) jours, suivant la fin des travaw.

SIGNE le 17 septembre 2019 a Québec

= s D em D

Louis Alexandre-Té&traault

Agant

Programme deg proteciion de la navigation
Groupe das programimeas

Transports Canada

Region du Cusbeac

Powr lo ministre des Transports

( anad
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APPENDIX 5 - TRANSPORT CANADA AUTHORIZATION — NAVIGATION PROTECTION

RIMOUSKI EAST — ( Continued )

g =" ==
Examing / Revewed

SITE DEFPOT EN MER
Tire: PLAM DE LOCALISATION Dste: 20180831 Révisinn: o
Frojet e  PP812-3755-304-01 Cangu. M. Vi MG
Eche 1:25000 Deswind:  E.G. Appr.
Touts moacation dok St mappore 8- PORTS POUR PE TITS MATEAUK. o DU GUEREC

END OF SECTION
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I * . Péches et Océans Fisheries and Oceans
Canada Canada

PROJET DE PROLONGEMENT DU BRISE-LAMES ET DRAGAGE AU
HAVRE DE PECHE DE RIMOUSKI-EST (BAS-SAINT-LAURENT)

RAPPORT D’EVALUATION DES EFFETS ENVIRONNEMENTAUX (REEE)

< V.. - z \o‘,.
et fig.g_ =
s

Pé&ches et Océans Canada (MPQ)
Direction des Ports pour petits bateaux (PPB)

Novembre 2018

Canada
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Identification sommaire du projet
Titre Projet de prolongement du brise-lames et
dragage au havre de péche de Rimouski-Est
Liew Port de Rimouski-Est, Bas-Saint-Laurent,
Québec
Sommaire du projet ou des activités Prolongement du brize-lames et dragage
Rapport prépare pour Ports pour petits bateaux, PEches et Oceans
Canada
Préparé par Mireille Gingras
Marie-Pier Bélanger
NMuméro du projet R3THSL
Nom du responsable du projet pour MPO Mireille Gingras
Titre Conseillére en environnement
Teléphone 418-446-3530
Courriel miregille.gingras@dfo-mpo.gc.ca
REEE Prolongement du brise-lames et dragage, Rimouski-Est Page iv
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APPENDIX 7 - EXAMPLE OF ASCIl COMPUTER FILE (BATHYMETRIC DATA-X, Y, 2)

FORMAT OF DIGITAL FILES :

= Coordinates East ( meter )<espace>Coordinates North ( meter )<espace>Depth ( meter )
288183.24 5237654.78 3.79
288181.90 5237652.29 3.80
288183.81 5237652.86 3.67

N.B. : Depth is positive below chart datum.
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APPENDIX 8 - ENVIRONMENTAL MONITORING SHEET

RIMOUSKI EAST

FORMULAIRE DE SURVEILLANCE ENVIRONNEMENTALE

IDENTIFICATION DU PROJET

Promoteur - Péches et Oceans Canada — Direction des Ports pour petits bateaux

Site : Rimouski

Titre du projet - Projet de prolongement du brise-lames et dragage au hawvre de péche de|

Rimwouski
Date de réalisation des travaux :
Date de réalisation de la
surveillance :
!-le-ur\e de la péricde d'observation Début - Fir -

Visite sur le fterrain brs des fravaux

Activité de surveillance réalisée -

Autre activité de surveillance (spécifier) :

Mesures d'atténuation - Mesure réalisée Sinon ou NfA, raison
Mesures exigées en vertu de I'autorisation 35(2)b de la Loi sur les péches (LP)
Mesures de contrdle des sédiments et
de Mérosion :

Des mesures de contrdle des sediments

et de Iérosion doivent &tre en place, et

elles_dor-.'ent _falre I'objet d an'll :Ell.Cl rations Owui Mon A
et &tre maintenues afin déeviter des

rejets de sédiments & Fendroit ol est

réalisé l'ouvrage, I'entreprise ou I'activité

autoriss

(Exigence 2.1 awt L P)

Calendrier de projet :

Réaliser les interventions en eau entre le

15 septembre et le 1= juin, soit en

de!‘lnrs des periodes sinalbles pour le Coui Mon MIA
poisson, notamment eperdan arc-en-

ciel, 2 hareng atlantigue, le capelan et le

magqueresau bleu.

{(Exigence 2.2.1 aut. LP)

Enrochemant

Utiliser des matériaux propres et

exempts de contaminants pour réaliser i Mo A
le prolongement du brise-lames

(Exigence 2.2.2 aut. LP}

Enrochemant

Déposer kes roches sur le fond marin, ou

le plus prés possible du fond, plutdt gque

de les laisser tomber a partir de la -

surface afin de limiter les empigtements i MNan s
suppléementaires et la mise ern

suspension des sediments.

{(Exigence 2.2.3 aut. LP)

Dwvrages temporaires -

Con:‘.evn:_ur et E;tablIl?er In?s_ auvrages Cui Hon A
temporaires afin guwils resistent aux

conditions environnementales [ex -
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APPENDIX 8 - ENVIRONMENTAL MONITORING SHEET

RIMOUSKI EAST ( continued )

Mesures d'atténuation Mesure réalisée Sinon ou M, raison :

marées et wagues) susceptibles de
survenir pendant la période des travaux.
(Exigence 2 2 4 aut [P}

Dragage f immearsion amn mer
Utiliser un équipement et des méthodes
de trawail de dragage limitant auw

. . N i Mon [ T
maximum la remise en suspension des
sediments.
{(Exigence 2 2.5 aut [P}
Dragage of iMmarsion an mer :
S'assurer gue la barge servant auw
transport des deblais est etanche =t O Mon A

éwviter sa surcharge afin de réduire la
probabilité de surverse lors du transport.
{(Exigence 2 2.6 aut [P}

Dragage f immearsion amn mer
Interrompre  les travaux lorsque les
conditions météorologiques  difficiles
sont anticipées ou se manifestent afin O plaly RfA
d'éviter la dispersion des sédiments hors
de "aire de trawvail

{(Exigence 2.2.7 aut.LP}

Dragage of imMmraersion e mear

Au site d'immersion de Rimouski, ke
dépot de sediments ne sera permis qu'a
I'intérieur du quadrilatére ayant les
coordonnées géagraphiques suivantes -

1. 48° 31" 16,85 N: -B88° 33" 04068~ O i Hon MFA
2. 48° 31' 08,11 N; -88° 32° 54 80" O
3. 48° 31' 01,98 N; -88° 33° 07,684 O
4. 48° 31° 10,49 M; -88° 33" 16.91" O

{(Exigence 2.2.8 aut.LP}

En présence de cétacés (espéce o
parif)

Lorsqu'un cétace est observée a moins
de 200 m de la zone des fravaux en
miilisu aguatigue, intermompre les travaux i o A
et attendre que Fanimal s'eloigne a plus
de 200 m afin déviter de blesser ou de
déranger les individus .

(Exigence 2.2.9 aut.LP}

En présence de ceéfaces [espace amn
parif)

Dans I'éwventualité ol des cétacés se
trouveraient prés des barges ou de la
drague, n'ufiliser aucun moyen pour
effrayer les animaux et leur faire quitter
la zone de 200 m_

{(Exigence 2.2.10 aut.LP)

i Mon [ L

]
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APPENDIX 8 - ENVIRONMENTAL MONITORING SHEET

RIMOUSKI EAST ( continued )

Mesures datténuation :

Mesure realisee

S5i non ou MNIA, raison -

Générales

Utilizer de la machinerie en bon &tat de
fonctionnement {entretien régulier),
propre, exempte de fuite, et arréter les
moteurs lorsqu’elle est inutilisée, lorsgue
passible. Inspecter régulidgrement la
machinerie lors des travauwx.

i

Mon

A

S'assurer du bBon entretien de
Iréguipement bruyant et du bon &tat des
silencieux de la machinerie.

i

Mon

A

Interdire, en tout temps, le brilage des
déchets dans la zone des travaux ou a
proximite.

i

Mon

A

Planifier les travaux particuliérement
bruyants et le fransport des matériaux
durant ks heures nomales de travail et
en conformité avec les exigences
municipales, c'est-a-dire de 7:00 a
19:00.

i

o

A

Evwviter autant que possible la marche au
ralenti des moteurs.

i

o

A

Limiter Putilisation du frein moteur au
i iminnEnn lors du transport
d'équipements et de matériaux.

i

Mo

A

Maintenir les équipements motorisés en
bon &tat de marche (silencieux et autres
systémes de réducton de bruits._

i

Mon

A

Les camionneurs respecteront le Code
de sécurité routidére ainsi que lkes limites
de vitesse.

i

Mon

A

Sélectionner le lieu dentreposage des
materiaux en fonction des
caractéristiques du milieu environnant
(accessibilite, dimension de
remplacement, distance par rapport aux
miilicux sensibles, ete.);

i

Mon

A

Placer Iaire d'entreposage a une
distance d'au moins 30 m des zones
ecologiguement wulnérables et cours
d’eau et & une distance d'au moins 3 m
des fossés de drainage. Choisir un
termain plat ou sur une pente de moins de
10 %%

i

Mon

A

Ewiter tout mouwvement brusgue de la
machinerie lors des travaux =n milisuw
aquatique.

i

Mo

A

Limiter dans le temps la réalisation des
trawaus.

i

Mon

A

Lid
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APPENDIX 8 - ENVIRONMENTAL MONITORING SHEET

RIMOUSKI EAST ( continued )

Mesures datténuation :

Mesure réealisee

Sinon ou MNMA, raison o

Si  possible, les travaux en Zone
intertidale devront étre realisés a4 maree
basse ou a plus ou moins deux heures
de la marée basse.

i

ron

Y

La machinerie mne devra pas &tre
entreposée a moins de 30 m de la rive
ou d'un cours d'eau, ni circuler sur les lits
des milieux hydriques.

o

MMon

P

La machinernse ne dewvra pas &tre
nettoyée ni entretenue prés des eaux du
hawre.

Ciuni

Mon

(R TFLY

Limiter la circulation de la machinerie
lourde et I'entreposage de matériaux aux
aires de circulation, de travaux et
d’entreposage préalablement définies_

Ciuni

Mon

(R TFLY

COrptimiser les déplacements de la
machinerie.

i

MMon

P

S'assurer que les égquipements utilisés
zont propres et exempts despéces
envahissantes et de mauvaises herbes
nuisibles a leur armivée sur le site et les
maintenir dans cet &tat par la suite.

Chwni

Mon

(R TFLY

Le netioyage, Fentretien et l=
ravitaillement de la machineris, ainsi gus
I'entre posage des hydrocarbures et des
autres produits doivent &tre faits de
maniére a prévenir lintroduction de
substances nocives dans Meau.

i

ron

Y

Préconiser Iremploi d'@&guipements
flottants utilisant uwune huile wvégétale
biocdégradable spé&cialement congue.

i

ron

R

Les matériaux importés sur le site et mis
en place pour la construction du brise-
lames dewvront étre propres a leur arrivese
sur le site et dewront &tre entreposés
sous des toiles de polyéthyléne.

Ciuni

Mon

(R TFLY

D&limiter la Zone d’entreposage
terrestre, =i nécessaire.

i

ron

Y

Les risques dintroduction d'espéces
allochtones ou envahissantes sont
minimisés par Nutilisation d'@guipements
maring propres et entreposés sur la terre
ferme avant la réalisation des travaux.
Ainsi -

- Powur les eéquipements qui ont &té
nettoyés et entreposés sur la terre ferme
juste avant la réalisation des travaux,
I'entrepreneur est seulement tenu de
fournir, par crit au charge de projet. une

i

MMon

P
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APPENDIX 8 - ENVIRONMENTAL MONITORING SHEET

RIMOUSKI EAST ( continued )

Mesures d'atténuation : Mesure réalisée Sinon ou MN/A, raison -

liste de ces eguipements, = lieu
d'entreposage et la date envisagée pour
la mise & I'eau. Le chargé de projet doit
&tre en mesure de wvérifier si les
equipements é&taient bien propres et
entreposés sur la terre ferme avant la
réalisation des travaux.

- Dans la perspective de [Nutilisation
d'équipements déja a 'eau, démontrer
que les équipements flottants utilisés
sont restés dans 'estuaire ou le golfe
Saint-Laurent au moins durant les 12
dermiers mois, sans quoi une inspection
démontrant labsence d'espéces
envahissantes devra étre effectuce.

Me pas approcher une colonie d'oiseaux
marins et d'oiseaux aquatigues pendant
la période de reproductiom et de
nidification {du 18 mai au 23 juilet) =t
demeurer a au moins 300 m des
colonies;

i Mon A

Eviter de rejeter toute matiére résiduelle
dans l'eau et éviter les déversements O Mon (I
d’hydrocarbures._

S'assurer que les conditions
d approbation contenues dans
Fautorisation de Transports Canada en i Mo g %
wvertu de la LPM sont respectées en tout
temps.

Installer une signalisation adéguate au

niveau de la mnavigation. Cui Non A,

Maintenir en tout temps Paccés au

hawre. i Mon A

Emettre un avis a la navigation wvia les
senvices de communications et trafic
maritimes (SCTM) pour informer les i Mo g %
usagers de la période dexécution et de
la zone des travaux.

Privilegier la réalization des travaux en
dehors de la haute saison de péche, de
la haute saison tourstigue ou de toute i Mo g %
activite culturelle pouvant avoir lieu dans
le secteur du havre.

Procéder le plus rapidement possible a
la remise en é&tat des lieux aprés les O MNon A
travauws.

Planifier les travaux a effectuer durant
les hewures normalkes de travail et en
conformité avec les exigences
municipales.

i Mon M

Effectusr les travaux durant les heures
normales de travail, soit entre 7 h et 19
h, du lundi au vendredi, etde 8 h & 17 h
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APPENDIX 8 - ENVIRONMENTAL MONITORING SHEET

RIMOUSKI EAST ( continued )

Mesures d'atténuation - Mesure réalisée Si non ou MiA, raison :

le samedi, =t en conformité awvec les
exigences municipales.

Respecter le Code de sécurité routiére,
les réglements en wvigueur concemant
les limites de chargement ainsi que les
limites de vilesse.

Qi Mon MA

Mettoyer les voies publigues, 5%l v a lieu. ] Mo [ N

Le tracé de circulation routiére est dé&fini
de maniére & emprunter le chemin sur
lequel se trouwvent l= moins  de
résidences.

A la suite des travaux, remetire les voies
de circulation dans un &tat au moins egal
a leur &tat initial, et ce, dans les meilleurs
delais.

Chui Mo MA

Qi MMon MA

Limiter Facceés au chantier aux

S Ciui Mo MA
personnes autorisees.

Afin d'assurer la protection de la sécurité
de la population, uwune signalisation
adéquate devra &tre mise en place sur
lrensemble du parcours utilisé par les
veéhicules. S5i nécessaire, un employé
sera affecté & la circulation.

S'assurer gue les travaux soient faits en
conformité awvec le Code de seécurite Oui Mon A
pour les travaux de construction.
S'assurer que les travailleurs possédent
tous les équipements de protection i Mo MA
individuelle reguis.

Assurer la protection de la population
aux abords du chantier en utilisant des
cldtures de protection, une signalisation
et une surveillance adéguates.
Delimiter un periméetre de seécurite afin
de restreindre l'accés au site aux Oui MMon MA
personnes non autorisées_

Respecter les codes, normes et
réglements généraux relatifs a la santé
et @ la sécurité des travailleurs et du
public.

Adopter des mesures préventives lors
de la conduite et du déplacement de la
machinerie lourde sur e guai comme
celles proposées par I'Association Oui Mo RA
paritaire pour la Santé et sécurité du
travail du secteur de la construction
(ASE Construction).

Disposer separement les matéres
residueslies non recyclables et Cui Mon RA
recyclables.

Qi Mon MA

Qi Mon MA

i Mon MfA
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APPENDIX 8 - ENVIRONMENTAL MONITORING SHEET

RIMOUSKI EAST ( continued )

Mesures d'atténuation : Mesure réalisée Simon ou M/A, raison :

S'assurer gqu'aucun déchet nm'est laissé
sur e site_ O Mo RS

Disposer de tous les déchets et matiéres
residuslies conformaement a la
réeglementation en wvigusur et s'assurer Chui Mon 1 Y
qu’aucune matiére résiduelle ne soi
brilée_ enfouie ou submergées sur place.

Sérer les matiéres residuslles
(dangsrsuses ou nonl s=lon l2s lois et
réglements en vigueur. Elles ne peuvent
pas &tre disposces dans des cours
d'eau, des égouts pluviaux ou égouts
sanitaires._

Chwni Mon [ N

Il est mterdit d'évacuer des
hydrocarb>ures, des solbhvants, des
diluants L=1F] toutes substances
dangereuses (huiles et eaux usées, etc.)
dans Feau, les égouts pluviaux et
sanitaires.

i Mo LY

Entreposer et disposer les huiles usées
et les déchets découlant de Futilizsation et
de I'entretien de la machinerie i Mo W FLY

conformément a ki réglementation
provincials en wigueur.

Weiller a ce gue toutes les matieéres
dangereuses destinges a Felimination
soient gérées en conformitée avec la
réglementation en wigueur (produits de i Mo [t Y
présernvation du bois. contenants vides,
sciures et résidus de bois, sols souillés,

etc_ )
L'entrepreneur dewra s'assurer gue la
machinerie est en ron etat de

fonctionnement (camions et toute autre
machinerie utiliséa) et bien entretenue,
pour &viter les fuites d'huiles, de
graisses et de carburants.

Chwni Mo [ Y

L'entrepreneur dewvra préconiser des
equipements utilisant une huile végétale
biodégradable de type HF spécialement O MNon M
congcue pour o= type dengin pour ses
travaux dans 'eauw.

L entreprensur devra identifier les
risques de déversement des substances
toxigques qui seront utilisées o
entreposées pendant la durée des
travaux. Il devra préwvoir des mesures de
prévention et de sécurité, de méme
QL LI plan d'urgence =n cas de
déversement.

Chwni Mo [ Y

Les hydrocarbures pétroliers seront
manipulés avec soin, entreposés avec
précaution (au minimum & 20 métres de
la rive) =t aliminés selon la

i Mo W FLY
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APPENDIX 8 - ENVIRONMENTAL MONITORING SHEET

RIMOUSKI EAST ( continued )

Mesures d'atténuation : Mesure réalisée Simon ou MfA, raison -

réglementation en wvigueur afin de
prévenir les déwversements accidentsls
dans I'eau ou sur le sol.

L'entretien des weéhicules, les pleins
d'essence ainsi gue l'entreposage de
carburant o autres matiéres
dangereuses doivent se faire, autant gue
possible, @ une distance minimale de 30
meétres de la rive. Si cette distance ne
peut &tre respectése, des mesurss de
confinement devront &tre appliquées.
Avwoir en tout temps sur le site des
fravaux une trousse compléte
diintervention d'urgence
environnementale afin d'étre en mesure
de circonscrire un déversement.
Sassurer gu'une guantitd de matériaux
de confinement et de netioyage (boudins
et matériaux absorbants oléophiles et
hydrafuges, polyéthylénes, SACS
etanches, contenants etanches, pelies.
ganks, obiturateurs de fuites, etc.)
proportionnels @ Féchelle du projet sont
disponibles sur place en permansncs et
facilement accessibles.

i Mon g

i Mon g

Se réunir avec le personnel, avant le
déebut des travaux, afin de Finformer des
exigences contractuelles en matiére
d'environnement et de s&curit®, incluant
les composantes du plan d'urgence. Les i Mon (g MY
employés qui travaillent sur le chantier
devront awvoir la formation nécessaire
peoaar agir en cas d'urgence
environnementale.

Lors du rawvitaillement de la machinerie
en carburant, toutes les mesures sont
prises pour minimiser les risgues de
déversement accidentel (stabilisation
des equipements et des engins avant de Chui MNon P
procéder, présence dune trousse
compléte dYinterventiom en cas de
déversement de produits pétroliers,

ete. ).

Adwvenant un bris des équipements
déversement accidentel, les mesures
d'urgence approprices seront

appliquées afin de contraler la situation
et, k2 cas échéant, le briz sera réparé
immediatement. La zone touchees et
contaminées par les substances toxiques
sera contenue, nettoyée et le matériel
contaminé sera enleve et acheming a un
site autorisé€ via une firme spécialisée.

i Mon g
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APPENDIX 8 - ENVIRONMENTAL MONITORING SHEET

RIMOUSKI EAST ( continued )

Mesures d'atténuation - Mesure réalisée Si non ou MNiA, raison -

En cas de déwversement accidentel, les
mesures d'urgence approprices seront
immeéeédiatement mises en opération et
les organismes suivants seront
contactés sans délai - Environnaement
Canada : 1-8566-283-2333, la Garde i Mon LY
cotiére canadienne © 1-800-363-4735 =t
Urgence-Environnement du Québec :© 1-
S06-694-5454 . Le surveillant de
chantier et le représentant du MPO-
PPB seront aussi avisés.

Un plan dinternvention en cas
d'accidents ou de défaillances dewra
&tre prévu et &laboré avant le début des
travaux. L'entrepreneur devra s'assurer i Mon A
que le plan d'intervention est
communigue et connu de tous les
intervenants sur e site.

Les sols, sediments (une fois sortis de
l'eau) ou materiaux de remblai, selon ke
cas. contaminés par un déversement
accidentel, devront €tre placés en pile
sur des toiles &tanches et recouverts de
toiles  &tanches, &tre &chantillonnés
selon le volume de sol en cause selon e
Guide déchantillonnage a des fins
d'analyses environnementales, Cahier
5, étre soumis & des analyses chimigques i Non ML
en laboratoire, soit les hydrocarbures
pétroliers Ty & Csp, les hydrocarbures
aromatiques polycycligues (HAP) =t les
com posés organigues volatils (COW) et
etre gérés selon les directives de la Grille
de gestion des sols contaminés excaveés
du MODELCC CHLE =elon la
réglementation en wvigueur et ainsi
acheminés wvers un site autorisé.

En cas de déversement accidents] en
miilisu aguatique, les eaux contaminées
seront confinées et récupérées par une
firme spécialisée et acheminées vers un
centre de traitement approuve par le
MDDELCC.

i Mon LY

Dragage

Recouvrir les déeblais de dragage lors
du transport (=i gestbon temresire des Chui MNon P,
sédiments dragués).

S'assurer, lors du transfert des
matériaux dragués dans un camion, que
Nouverture de ki benne de la pells
hydrauligue s'seffectue seulement au
moment ol elle est au-dessus de la
benne du camion. Le godet de la drague

i Mon RN
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APPENDIX 8 - ENVIRONMENTAL MONITORING SHEET

RIMOUSKI EAST ( continued )

Mesures d'atténuation - Mesure réalisée Si non ou BN, raison

devra étre descendu le plus bas possible
dans le camion.

Les sédiments dragués gérés au niveau
terrestre dewvront &tre entreposéses au-
dela de la §mite des pleines mers Chui O P,
supérisures de grandes marées
(P M.S.G.M.).

Geérer les déblais de dragage (gestion
terrestre) en fonction des résultats
d'analyse obtenus et conformément au
Guide dintervention — Protection des
sals et réhabilitation des terrains
contaminégs du MDDELCC;

Lors du dragage, advenant la présence
d'un important nuage de turbidité se
dlsper_‘sant ho rs _d:..l secteur des travaux, Owi Mo A
ralentir les activités de dragage ou
espacer les pérnodes de dragage dans
le temps.

Reéaliser le transport des sols\sediments
dans des contemneurs ou des camions a
benne &tanche, recouverte d'une biche
afin de limiter la dispersion de particules
fimes (si gestion terrestre des sé&diments
dragués).

Adwvenant le dragage de sédiments et
leur gestion terrestre, localiser et
amé&nager les stations d'asséchement
de maniére a éviter l'infiltration dans les
sols, ou N'eau sous-jacents, & minimiser
la remise en suspension des particules
fimes et & capter les eaux
d'assé&chement.

Adwvenant le dragage de sédiments et
leur gestion terrestre, gérer I'eau
d'asséchement selon sa gualité
environnementale et les nomes en
vigueur (critéres de la qualité d'eau de
surface du MDDELCC).

Analyser et gérer I'|‘!sau dasséchement
selon sa gualité environnementale et les
normes en vigueur. 5i F'eau ne peut pas
étre retoumées dans le milieu naturel, O Mon A,
disposer des eaux de ruisssllement ne
respectant pas les critéres du CCME
dans un site autorisé.

i Mon M

i Mon P2

i Mon M

i Mon P2

Me pas réutiliser les sédiments de
dragage a proximite d’un puits
d alimentation en =sau potable etfou d'un
cours d'eau doucse en raison de lewur

i Mon RPN

10



PAGE 11 oF 13

FISHERIES AND OCEANS CANADA
SMALL CRAFT HARBOURS
QUEBEC REGION

APPENDIX 8

RIMOUSKI EAST - PROVINCE OF QUEBEC
MAINTENANCE DREDGING
PROJECT NO : 722778-011 / F3731-190024

This appendix forms an integral part of the contractual documentation.

APPENDIX 8 - ENVIRONMENTAL MONITORING SHEET

RIMOUSKI EAST ( continued )

Mesures d'atténuation -

Mesure realisee

Si mon ou MAA, raison o

teneur en chlorure afin de ne pas
affecter les wusages de la nappe
phréatique avec les sels présents dans
les sédiments de dragage.

Respecter les limites du gabart de
dragage ainsi gue celles du site de déepdt
en mer, k2 cas &chéant.

i

Mon

[RFIES

Advenant wun dragage par succion,
inspecter réeguliégrement les
canalizations pour déceler tout probléme
possible dans I"'acheminement des
sédiments et maintenir son &tanch&itée
en tout temps. Les conduites utilisées
pour transporter les sediments dragues
doivent &tre &tanches et visibles a la
surface de I'eau. 5i des fuites sont
présentes le long du ftuyau, cesser
immeédiatement les opérations de
dragage et réparer la fuite_

i

Mon

[RFIES

Si une drague hydrauligue a succion est
utilizée pour pomper les sediments de
dragage directement S0 le site
d'entreposage temestre, les conduites
utilis€es pour transporter les sediments
dragués doivent &tre &tanches et visibles
& la surface de Feau. Un systéme pour
retenir les particules fines provenant du
drainage des sediments doit €tre préwvu
pour eéviter de ré-ensabler le hawre et
limiter Faccroissement des MES dans
I'eauw.

i

Mon

[RFIES

Advenant wun dragage mécanigue,
choigir un temps de cycle qui réduit la
vitesse ascendanta de ka pelle
excavaftrice chargée a travers la colonne
d'eau et utiliser une benne preneuss le
plus é&tanche possible ou une dragues
mecanigue a benne &tanche.

i

Mo

M

Sensibiliser les opeérateurs
d'équipement de dragage afin de ne pas
remettre inutilement les se&diments en
SUsSpension =n effectuant des
mouvements brusgues ou en nivelant e
fond par pivotement de la benne.

i

Mo

M

S'assurer gue la barge servant au
transport des déblais est &tanche et

i

Mon

(R NIES

11
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APPENDIX 8 - ENVIRONMENTAL MONITORING SHEET

RIMOUSKI EAST ( continued )

Mesures d'atténuation -

Mesure realisee

Si mon ou N/A, raison -

ewviter sa surcharge afin de réduire la
probabilité de surverse lors du transport.

Me pas remamnier inutilement le fond du
cours d'eau durant les déplacements de
barges et ce, indépendamment du
niveau d'eau.

i

Mon

[

Lors du remplissage de la barge, ke
godet de |la drague devra &tre descendu
le plus bas possible dans e chaland.

i

Mon

[

Immobiliser la barge avant le largage
des sediments. Par ailleurs, celui-ci doit
s'effectuer le plus rapidement possible
afin de maximiser e phénomeéns
d’entrainement gui contribue & assurer
une descente rapide des matériaux sous
forme de jet dense wvers le fond, tout en
minimisant la remise en suspension.

i

Mon

[

Baliser ka zone des travaux de dragage
et du site de dépdt en mer par la mise en
place de bouées (e cas echéant).

i

Mon

[

Coordonner au MEX L e
déplacement des équipements entre le
site de dragage et le site de dépdt en
mer pour eviter un engorgement du
chenal d’accés du port.

i

Mon

[t D

Récupérer, a la fin des travaux, les
matériaux qui auront &t& &chappés lors
du chargement des camions k!
transkbordement.

i

Mon

LA

Commentaires [cbservations sur ke terrain, mauvaise gestion des déchets, présence dhuiles usées,
fuites swr la machinerie, travaux réalisés non pris en compte dans I"évaluation environnementale, etc.

- tout détail n"étant pas mentionné dans ks mesures d'atténuation) -
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APPENDIX 8 - ENVIRONMENTAL MONITORING SHEET

RIMOUSKI EAST ( continued )

REALISATION DE LA SURVEILLANCE

Prepare
par -

Date :

Titre: :

Crrganisme

Mo de tel. :

& mon interprétation des frawvaux.

Je certifie gue les renseignements fourmis ci-desswus sont exacts et complets et gqu'ils corres pondent

Signature :

Date :

Mode -

Ce formulaire de surveillance du respect des mesures d'atténuation, ou un rapport éguinvalent

compléeté par le surveillant de chantier dewra &ftre acheminég a tous les gestionnaires ayant
approuveés le rapport, a la fin des travaux.

END OF SECTION
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APPENDIX 9 - MARINA ANCHOR BLOCKS LOCATION
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APPENDIX 9 - MARINA ANCHOR BLOCKS LOCATION ( CONTINUED )
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APPENDIX 10 - DREDGING TEMPLATE
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APPENDIX 11 - DREDGING TEMPLATE ADJUSTMENT WITH NEW LAUNCHING RAMP
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APPENDIX 11 - DREDGING TEMPLATE ADJUSTMENT WITH NEW LAUNCHING RAMP ( CONTINUED )
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APPENDIX 11 - DREDGING TEMPLATE ADJUSTMENT WITH NEW LAUNCHING RAMP ( CONTINUED )
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APPENDIX 12 -

MDELCC AUTHORIZATION

ALUTORISATION
Lof sour s gualiteé de Merrvirosrrerrrant
(RLRO, chapitre -2, articlke 22)

Minist@re des Peches et Oodans Conasda
Directicn das Parts pour petits bateauns

10, rue Dahousis

Chedhec (DudEbes) 1K TYT

MR et

Ohjet =

M=sdarmes,
P=ssisurs,

FA4ZD-01-01-0Z281 300
S$O1810513

Rimowski, k= 23 mai 2019

Dragags au havre de Rimouski-Est

| A la suite de la demands Ceulorsaton du
| 11 septembre Z098 &f completae ke 26 mers 2019, fautorise,

10 =s=plambre 2018,

recue e
conformmEam-ant &

larticke 22 de la lof sur 2 guaWid de fenvionnement (RLROD, chapitre O-2), e
tibulaire mentonng ci-dessus & réalisar kb projet oomportant bes ackivibés decriftes

L=l=oo e TE

Dragags d'une zone de 4 588 m?, inclusnd les pentes de dragage, & MESkEwation
2.7 m zous e 2dro des cartes, au sein du havre de Rimousk-Esl, dans ke THRO
aquanque de a MRT da FRamouski-Maigeite, defini par s polygone suiveant -

ET1 48 28"
BTZ2 45 28
BT3 <5 28"
O T =4 0o Fa’
BTS S48 28"
BTG A8 28
BTT S5 Za’
BTa S8 28

45 54"
4754
45 50
48 00"
agz. Fa2"
7. ze”
45 Bd™

[ ]
N

ZZZZIZ

-G8 30" 32.60" O
58 30" 43 .20 O
-88 30" 48507 O
88 D0 SO0 O
=88 30" S0 40" O
-58 21" 30,00 O
50 0 43 207 O
=58 3 3g.&0™ O

Sesbion des sadiments via e rajet en esus libres evol en rmhiley fEreste. Le
-d:l!-p-ﬁ-l_‘d-aa sadimants an eaws libres ne pourra &bre permiis qus Firbdrisoer Sun
site ailud au Sein du THNO aquatique de la MR C de Rimouski-teigatta, daSni par

b= queadrilabidne survant -

48 31" 18685 MW
48 31708117 MW
48 317 01.98" N
48 Z1T 10,40 M

=68 33" 04 D5 O
-G8 32" 54 80 O
-68 33° 07, 564 O
5B 33" 165.81" O

Lea aclivités nécessaimes a la rallsastion du projst afectent des hydriguss (IBoral)
Sur wes sanperficie de 110 000 e,

Conmforméamennrt sax aSrticles S50

el S80E5 de a Lof

Famvronaemenf, aucuns contribution financidérs et axigao.

BUF fa guanits oo
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APPENDIX 12 - MDELCC AUTHORIZATION ( CONTINUED)

N/RefT. 7430-01-01-0281300 2
401810513

L'aciivité de dragage au havre de Rimouski-Est doit débuter dans les deux ans de
la date de délivrance de c=tte autorisation. A défaut, Fautorisation pour cette activité
est annulée de plein droit.

Les activités de dragage au havre de Rimouski-Est et de gestion des sediments via
le rejet en eaux libres doivent &tre réalisées entre le 15 septembre et i 7 juin.

Les documents suivants font partie intégrante de Ia présente autorisation :

e Letire adressée au ministére de I'Environnement et de |la Lutte contre les
changements climatiques (MELCC), datée du 10 septembre 2018, regue le
11 septembre 2018 et signee par Mireille Gingras, conseillére en environnement
a Ports pour petits Bateaux chez Péches & Océans Canada, 2 pages el piéces
jointes, dont :

= Formulaire de demande d'autorisation, daté du 10 septembrs 2018 et signé
par Mireille Gingras, 19 pages o1 pléces jcintes;

e Letire adressée =au MELCC, datée du 20 seprtembre 2018, regue le
24 septembre 2018 et signée par Mireille Gingras, 2 pages et piéce jointe;

e« Courriel transmis au MELCC le 31 cctobre 2018 a 9 h 14 par Mireille Gingras,
5 pages et pisc= jointe,;

e Courriel envoye au MELCC le 7 novembre 2018 & 18 h 01 par Mireille Gingras,
S pages;

e Courriel envoyé au MELCC le 7 février 2019 & 11 h 36 par Mirsille Gingras,
2 pages et piecs joint=:

e Courriel envoyé au MELCC le 13 mars 2019 & 10 h 12 par Mireille Gingras,
3 pages:

= Courriel envoye au MELCC le 26 mars 2019 & 11 h O5 par Mireille Gingras,
2 pages.

En cas de divergence entre ces documents, I'information contenue au document le
plus récent préavaudra.

Le projet devra &tre réalisé et exploité conformement & ces documents.
En outre, celte autorisation ne dispense pas le tiulaire dobtenir toute autre
autorisation requise par toute ol ou tout réglement, e cas echsant.

Pour e ministre,

f/r/
. S

|

| MB/GCivr Marco Bossé

Directeur régional par intérim
cde 'analyse et de N'expertise
du Bas-Saint-Laurent st de 1a
Gaspésie—iles-de-la-Madeleine

END OF SECTION
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APPENDIX 13 - FISHERIES AND OCEANS CANADA AUTHORIZATION

Fisheries and Oceans
Canada

WN*du SAPH : 13-HQUE-00182
M d*autorization : 2019-001

AUTORISATION VISEE A L'ALINEA 35(2)b) DE LA
LOI SUR LES PECHES

Autorisation délivrée a :
Péches et Océans Canada, Direction Ports pour petits bateaux (ci-aprés appelé le
« promolenr »)

A l'attention de : Bernard Beaudoin
104, rue Dalhousie
Québec (Québec) GI1K TY7

Emplacement du projet proposé

Mom de la collectivité la plus proche (ville, village) : Rimouski

Municipalité, district, canton, comté : Rimouski

Province : Québec

MNom du cours d'eau ou du plan d'eau : Estuaire du fleuve Saint-Laurent

Longitude et latitude, coordonnées UTM : 48°29°00°"N; -68°31°00°"0

Description du projet proposé

Le projet proposé dont 'ouvrage, I’entreprise ou I'activité autorisé fait partiec comprend :
s Le prolongement du brise-lames vers le nord-ouest sur une distance de 145 m.

e Le dragage d'une superficie d’environ 5000 m® a I'intérieur de la marina afin de
maintenir une profondeur sécuritaire de navigation.

* Le dépdi des sédiments dragués a un site d*immersion utilisé¢ de fagon récurrente

Description des ouvrages, entreprises ou activités autorisés susceptibles de causer des
dommages sérieux aux poissons

Les ouvrage(s), entreprise(s) ou activité(s) associés au projet proposé décrit ci-dessus, qui sont
susceptibles de causer des dommages sérieux aux poissons, sont :

» Le prolongement du brise-lames de 145 m et le dragage d’une superficie d’environ 5000
m? & I’intérieur de la marina.

Les travaux seront effectués suivant les pratiques décrites dans les documenis suivants, la
description la plus récente prévalant sur la plus ancienne :

= Courriel de Mireille Gingras (PPB) & Gontrand Pouliot (DPP). 30 janvier 2019, Objet :
Rimouski plan pour construction. 1 p. et 1 piéce jointe.

Canadid
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e Courriel de Mireille Gingras (PPB) a Gontrand Pouliot (DPP). 25 octobre 2018. Objet :
PLAN POUR SQOLIMISKION-RIMOISKT FST. 1 p. et piéce jointe.

e Courriel de Mireille Gingras (PPB) a Gontrand Pouliot (DPP). 10 octobre 2018. Objet :
RE : Superficie de dragage et compensation — Prolongement du brise-lames ¢t dragage a
Rimouski-Est. 13 p. et 1 piéce jointe — PPB18-3755-S03-05.

e Péches et Océans Canada. Aoiit 2018, Projet de prolongement du brise-lames et dragage
au havre de péche de Rimouski-Est (Bas-Saint-Laurent). Rapport d*évaluation des cliets
environnementaux (RF.F.F.). Direction des Ports pour petits batcaux (PPB). 63 p.

e Uourriel de Marie-Pier Bélanger (PPB) 4 Gontrand Pouliot (DPP). 24 ao(t 2018, Objet
18-HQUE-00182 — Prolongement du brise-lames et dragage — Rimouski-Est. 1 p. et 1
pi¢ce jointe.

e Courriel de ECCC a PPB. 20 aoat 2018. Objet : Avis ECCC — Dépot de sédiments —
secteur de Rimouski. 2 p.

e Courriel de Marie-Pier Bélanger (PPB) a Habitat Québec (DFO/MPO). 1% juin 2018.
Objet : Demande d’examen — Projet de prolongement de brise-lames et dragage —
Kamouski-Est. | p. el pieces joinles.

Les dommages séricux aux poissons qui sont susceptibles d'étre causés par les ouvrage(s),
cntreprise(s) ou activité(s) propaosé(s) ot qui sant vicé(s) par la présente antarication
comprennent :

La destruction de 2000 m? et la modification permanente de 8040 m? dans un habitat pouvant
servie daires dralimentation et davrl pour plusleurs especes, dont I'eperlan arc-en-clel, le
hareng atlantique, le capelan, le bar rayé, la morue ogac, la morue franche et le maquereau bleu.
Le projet va également causer la mortalité des organismes sessiles et peu mobiles dans le
périmetre de prolongement du brise-lames et de 'aire draguée.

Conditions de I'autorisation

L'ouvrage, l'entreprisc ou 'activité déerit ci-dessus susceptible de causcer des dommages séricux
aux poissons doit étre réalisé conformément aux conditions suivantes.

1. Période durant laguelle I'euvrage, 'entreprise ou I'activité susceptible de causer des
dommages séricux aux poissons peut étre réalisé

L'ouvrage, l'entreprise ou l'activité susceptible de causer des dommages sérieux aux
poissons peut étre réalisé durant la période sumivante :
Du 12 février 2019 au 22 décembre 2019.

i le promutewr ne peal enniner Pouviage, Fenaeprise oo aetivile pendant ceoe
période, Péches et Océans Canada (MPO) doit en étre avisé avant la fin de la période
susmentionnée. Le MPO peut, le cas échéant. fournir un avis €crit indiquant que la
peérivde auturisée puu 1€aliser Nouviage, 'enuepiise vu Vactivitg a éwé prolongée.

Les périodes durant lesquelles d'autres conditions de la présente autorisation doivent
étre remplies sont indiquées dans les sections respectives [igurant ci-dessous. Le MPO
peut, le cas ¢échéant, fournir un avis €crit indiguant que ces périodes ont été prolongées.

I~
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conformément & la prolongation de la période pour réaliser ’ouvrage, I’entreprise ou
I"activite.

2. Mesures et normes visant & éviter et 4 réduire les dommages sérieux causés aux
poissons

2.1. Mesures de contrdle des sédiments et de I'érosion : Des mesures de contrdle des
sédiments et de I'érosion doivent étre en place, et elles doivent faire l'objet
d'améliorations et étre maintenues afin d'éviter des rejets de sédiments 4 'endroit ol
est réalisé l'ouvrage, l'entreprise ou l'activité autoriseé.

2.2, Liste des mesures et normes visant 4 éviter et a réduire les dommages sérieux causés
aux poissons :
Calendrier de projet
2.2.1. Réaliser les interventions en eau entre le 15 septembre et le 1% juin, soit en

dehors des périodes sensibles pour le poisson, notamment 1"éperlan arc-en-ciel,
le hareng atlantique, le capelan et le maquereau bleu.

Enrochement

2.2.2. Utiliser des matériaux propres et exempls de contaminants pour réaliser le
prolongement du brise-lames.
2.2.3. Déposer les roches sur le fond marin, ou le plus prés possible du fond, plutdt

que de les laisser tomber a partir de la surface afin de limiter les empiétements
supplémentaires et la mise en suspension des sediments.

Quvrages temporaires

2.2.4, Concevoir et stabiliser les ouvrages temporaires afin qu’ils résistent aux
conditions environnementales (ex : marées el vagues) susceptibles de survenir
pendant la période des travaux.

Dragage et immersion en mer

2.2.5. Utiliser un équipement et des méthodes de travail de dragapge limitant au
maximum la remise en suspension des sédiments.

2.2.6. Sassurer que la barge servant au transport des déblais est étanche et éviter sa
surcharge afin de réduire la probabilité de surverse lors du transport.

2.2.7. Interrompre les travaux lorsque des conditions météorologiques difficiles sont

anticipées ou se manifestent afin d*éviter la dispersion des sédiments hors de
I"aire de travail.

2.2.8. Au sile d’immersion de Rimouski, le dépdt de sédiments ne sera permis qu'a
I"intérieur du quadrilatére ayant les coordonnées péographiques suivantes :

48° 31" 16,65 N; -687 33" 04,06™ O
48317 08,11"" N; -68% 327 54, 80" O
48°31° 01,96" N; -68% 33" 07,64 O
48° 317 10,49 N; -68% 33"16,91"" O

2 s
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En présence de cétacés (espéce en péril)

2.2.9. Lorsqu'un cétacé en péril est observé 4 moins de 200 m de la zone des travaux
en milicu aquatique, il est recommandé d’interrompre les travaux et d’attendre
que 1'animal s’éloigne & plus de 200 m afin d’éviter de blesser ou de déranger
les individus.

2.2.10. Dans I'éventualité ot des cétacés se trouveraient prés des barges ou de la
drague, n’utiliser aucun moyen pour effrayer les animaux et leur faire quitter la
zone de 200 m.

2.3. Mesures d'urgence : En cas d'accident ou défaillance, tous les efforts nécessaires
devront &tre mis en euvre pour limiter les impacts sur les poissons et leur habitat.

2.4, Date limite a laguelle les mesures et les normes doivent étre mises en place : Les
mesures et normes visant 4 éviter et 4 réduire les dommages sérieux aux poissons
doivent étre mises en place au moment opportun, et ce selon I"avancement des travaux.

Surveillance des mesures et normes visant & éviter et & réduire les dommages sérieux
aux poissons et production de rapports connexes

3.1. Surveillance des mesures d'évitement et d'atténuation : Le promaoteur devra assurer la
mise en ceuvre des mesures d’évitement et d’atténuation identifidées 4 la section 2 de la
présente autorisation et aviser le MPO sans délai si les mesures et les normes n'ont pas
été appliquées ou n'ont pas été efficaces en vue de réduire les dommages sérieux aux
poissons conformément aux conditions de la présente autorisation. A cette fin, le
promoteur doit :

3.1.1. Démonstration de la mise en ceuvre et du bon fonctionnement : Présenter au
MPO un rapport écrit complet faisant état des résultats du suivi indiqués au
point 3.1 comportant les données et les documents pertinents, dont des
photographies. Ce rapport devra &tre fourni au MPO, dans un délai de 30 jours
suivant la fin des travaux.

3.2, Mesures d’intervention d’urgence : Le cas échéant, fournir au MPO sans délai les
détails sur les mesures d’intervention d'urgence qui ont été prises pour empécher des
répercussions plus importantes que celles visées par la présente autorisation dans les
cas ol les mesures d’atténuation n'ont pas donné les résuliats escompiés.

3.3.Autres conditions relatives a la surveillance et a la production de rapports : A la fin des
travaux, les plans des travaux tels que construits accompagnés de photos devront étre
transmis au MPO - Division de la protection des péches - Examens réglementaires.

Compensaiion pour les dommages sérieux aux poissons qui sont susceptibles d'étre
causés par I'ouvrage, I'entreprise ou l'activité autorisé

4.1. Lettre de crédit : s.0.

4.2, Ampleur et description des mesures de compensation : Les dommages sérieux aux
poissons associés aux ouvrages, entreprises ou activités autorisés par les présentes
seront contrebalancés par la mise en place de récifs artificiels pour le homard
d"Amérique. Un récif couvre une superficie d’environ 200 m? et peut servir d’abris et
d’aire de fréquentation pour plusieurs espéces de la faune benthique, notamment pour
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le homard d’Amérique et ce, 4 différents stades de développement. Le plan
compensatoire est divisé en deux volets :

4.2.1. Volet 1 : Le prélévement, dans un habitat de réserve appartenant au promoteur,
de deux (2) récifs artificiels pour le homard (Aménagement de 1"habitat du
homard par la mise en place de six (6) récifs artificiels multigénérationnels
dans la Baie des Chaleurs 4 Sainte-Thérése-de-Gaspé (réf. 9505-009-35-167).

4.2.2, Volet 2 : Le prélévement, dans un habitat de réserve appartenant au promoteur,
d'un demi-récif artificiel pour le homard (Aménagement de [’habitat du
homard par la mise en place de six récifs (6) artificiels multigénérationnels
dans la Baie des Chaleurs prés de New-Richmond (réf. 2305-009-35-173).

4.3, Les termes de ces projets sont notamment basés sur les renseignements contenus dans
les documents suivants :

e MPO. MNMovembre 2016. Réserve d'habitat — Procédures et conditions
d'opération. Aménagement de [*habitat du homard par la mise en place de
récifs artificiels multigénérationnels dans la Baie des Chaleurs, Gaspésie.
Proposé par la Direction de Port pour petits bateaux — Péches et Océans
Canada. 6 p.

e MPO. Mai 2015. Réserve d'habitat — Procédures et conditions d’opération.
Aménagement de 1"habitat du homard par la mise en place de récifs
artificiels multigénérationnels a Ste-Thérése-de-Gaspé, Gaspésie. Proposé
par la Direction de Port pour petits bateaux - Péches et Océans Canada. 6 p.

Volet 1 — Aménagement de récifs artificiels pour le homard & Sainte-Thérése-de-Gaspé

4.4. Chaque récif artificiel mesure 20 m de longueur par 10 m de largeur et est divisé en 5
sections rectangulaires contenant des pierres de différents calibres. Chaque récifl
comporie done :

4.4.1. Une section centrale de 5 m x 10 m, constituée de 23 t de pierres de calibre 100
a 200 mm.

4.4.2. Deux sections de transition de 4 m x 10 m, constituée chacune de 26 t de
pierres de calibre de 200 a 400 mm, pour un total de 52 t de piermres de ce
calibre. Elles sont situées de chague cété de la section centrale.

4.4.3. Deux sections terminales de 3,5 m x 10 m, constituée chacune de 36 t de
pierres de calibre de 400 a 750 mm, pour un total de 72 t de pierres de ce
calibre. Elles sont situées aux extrémités du récif.

4.5. Critéres d’évaluation de la mise en ceuvre et de [D'efficacité des mesures de
compensation : Toutes les mesures de compensation liées a "habitat du poisson
doivent donner d'ici le 31 janvier 2020 des résultats correspondant aux objectifs
énoncés ci-dessous :

4.5.1. Les récifs mis en place devront étre stables et ne pas présenter de signes de
détérioration et/ou d*ensablement menagant leur intégrité.

4,52, Les récifs mis en place devront &ire colonisés par la faune benthique,
notamment par des homards 4 différents stades de développement.
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Volet 2 — Aménagement de récifs artificiels pour le homard, secteur de New-Richmond

4.6. Chaque récif artificiel mesure 20 m de longueur par 10 m de largeur et est divisé en 3
sections rectangulaires contenant des pierres de différents calibres. Chaque récif
comporte done :

4,6.1. Une section centrale de 5 m X 10 m, d*une hauteur moyenne minimale de 30
cm de hauteur, constituée de pierres de calibre 100 a 200 mm,

4.6.2. Deux sections de transition de 4 m X 10 m, d*une hauteur moyenne minimale
de 50 cm de hauteur, constituées de pierres de calibre de 200 a 400 mm. Elles
sont situées de chague cité de la section centrale.

4.6.3. Deux sections terminales de 3,5 m X 10 m, d’une hauteur moyenne minimale
de 100 cm, constituées de pierres de calibre de 400 4 750 mm. Elles sont
situées aux extrémités du récif.

4.7. Critéres d’évaluation de la mise en ceuvre et de 'efficacité des mesures de
compensation : Toutes les mesures de compensation liées 4 |"habitat du poisson
doivent donner, d’ici le 15 décembre 2021, des résultats correspondant aux objectifs
énonces ci-dessous :

4.7.1. Les récifs mis en place devront &ire stables et ne pas présenter de signes de
détérioration et’ou d’ensablement menagant leur intégrité.

4.7.2. Les récifs mis en place devront &ire colonisés par la faune benthique,
notamment par des homards a différents stades de développement.

Pour les deux volets du plan compensatoire

4.8. Mesures d'urgence : Si les résultats de la surveillance exigés 4 la condition 5 indiquent
gue les mesures de compensation ne sont pas complétement appliquées avant la date
précisée ou ne donnent pas des résultats correspondant aux: critéres énoncés aux
sections 4.4 et 4.0, le promoteur doit donner un avis écrit au MPO et mettre en place
les mesures d'urgence mentionnées 4 la section 4.7.1 ainsi que les mesures de
surveillance connexes, pour s'assurer que les mesures de compensation sont mises en
ceuvre et qu'elles donnent des résultats correspondant aux exigences de la présente
autorisation.

4.8.1. Description des mesures d'urgence : Advenant le cas oo les objectifs de
compensation visés ne sont pas en voie d’étre atteints a la satisfaction du MPO
4 la fin de chacun des suivis se rattachant aux objectifs énoncés aux poinis 4.5
et 4.7, le requérant devra réaliser ou faire réaliser avec une diligence
raisonnable, d'une maniére correcie et selon les régles de l'art, & ses propres
frais et & la satisfaction du MPO, les modifications nécessaires pour atteindre
les objectifs visés. Le MPO pourra exiger que les modalités du protocole de
suivi, incluant sa durée, soient modifiées afin d'évaluer 'efficacité des mesures
cormrectrices. Le requérant devra également réaliser, aprés approbation par le
MPO et si nécessaire, des aménagements compensatoires additionnels, incluant
un programme de suivi, pour contrebalancer les dommages sérieux résiduels.
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4.9. Le promoteur nc doit pas exécuter d’ouvrages, denireprises ou d activités qui
perturberaient les mesures de compensation ou auraient une incidence négative sur
celles-ci.

5. Survcillance de la mise en ceuvre des mesures de compensation et production de
rapports connexes (décrites ci-dessus dans la section 4)

5.1. Calendrier et critéres: La surveillance de la mise en wuvre des mesures de
compensation des deux volets de compensation devra étre réalisée conformément aux
critéres ci-dessous.

5.1.1. Liste du ou des calendrier(s) et des critéres en matiére de surveillance et de
production de rapports :

5.1.1.1. Le promoteur devra vérifier la conformité des aménagements pour les deux
volets suivant leur réalisation en se référant au protocole d’évaluation et de
suivi développé par le MPO — Division de la protection des péches. Ainsi,
I"&valuation de la conformité devra comprendre, sans sy limiter :

5.1.1.1.1. Vérification des caractéristiques des habitats ameénagés (superficie,
longueur, largeur moyenne du récif ainsi que la hauteur moyenne des
différentes sections et le pourcentage occupé par chaque catégorie de
roche).

5.1.1.2. Le promoteur devra réaliser un programme de suivi des mesures de
compensation en se référant au protocole d'évaluation et de suivi développé
par le MPO — Division de la protection des péches. Plus précisément, le
promoteur devra évaluer et documenter, sans s’y limiter, les paramétres
suivants durant les cing années qui suivent la réalisation des travaux, soit a
la fin de 1"été ou au début de I'automne en 2016, 2018 et 2020 pour le volet
1 et en 2017, 2019 et 2021 pour le volet 2 (soit plus ou moins 12, 36 et 60
mois aprés I'immersion des récifs) :

5.1.1.2.1. Vérification de 1"état pénéral des récifs (caractéristiques physiques) et
I"intégrité des récifs (stabilité et ensablement).

5.1.1.2.2. Colonisation des récifs par la faune et la flore marine (espéces
présentes, abondance; présence de homards et leur stade de
développement).

5.2, Liste des rapports 4 fournir a4 la Division de la protection des péches — Examens
réglementaires: Le promoteur doit indiquer 4 la Division de la protection des péches —
Examens réglementaires si les mesures de compensation ont ¢1€¢ appliquées
conformément aux conditions de la présente autorisation en fournissant ce qui suit :

5.2.1. Un rapport écrit détaillant les travaux réalisés, 1'état général et les mesures
correctives, le cas échéant, sera présenté 4 la Division de la protection des
péches - Examens réglementaires suivant la réalisation du projet de
compensation, avant le 31 mars 2016 pour le volet 1 et avant le 15 décembre
2016 pour le volet 2. Ce rapport inclura toute information pertinente permettant
de decumenter les aménagements compensatoires dont :
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5.2.1.1. La description des travaux de mise en place des récifs (date,
techniques utilisées, tonnes de pierres utilisées par section pour
chacun récif, problémes rencontrés et solutions développées);

5.2.1.2. L’état général des récifs;
5.2.1.3. Les plans géoréférenceés tels que réalisés;
5.2.1.4. Des photographies et des vidéos des sites aménages.

5.2.2. Un rapport écrit complet faisamt état des résultats du suivi, incluant les
recommandations de mesures correcirices le cas échéant. Ce rapport devra étre
fourni au plus tard le 31 janvier suivant chaque évaluation pour le volet 1 et au
plus tard le 15 décembre suivant chaque évaluation pour le volet 2. Le rapport
suivant "évaluation de 2021 pour le volet 2 devra aussi inclure un bilan du
projet. Ces rapports incluront toute information pertinente permettant de
documenter les aménagements compensatoires dont

5.2.2.1. L’état général et I"intégrité des récifs;
5.2.2.2. La colonisation des récifs par la faune et la flore marine;
5.2.2.3. Des photographies et des vidéos des sites aménagés.

5.3. Autres conditions relatives a la surveillance et 4 la production de rapports en lien avec
la compensation : Les termes pour la surveillance et la production de rapports devront
se baser sur les renseignements contenus dans le document suivant :

=  MPO, 2016. Projets d"ameénagement de récifs artificiels multigénérationnels pour
le homard d”Amérique. Protocole d'évaluation et de suivi recommandé pour les
étapes de : sites potentiels, état de référence, conformité des travaux et efficacité
(suivis). Péches et Océans Canada, Direction régionale de la gestion des
écosystémes, Division de la protection des péches. Derniére mise a jour —
Movembre 2016. 19 p.
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Limites de I'autorisation et conditions d'application

LLe promoteur assume l'entiere responsabilité des plans et des spécifications liés a la présente
autorisation et de tous les aspects concernant la conception, la sécurité et la qualité de
I'exécution de tous les travaux associés a cette autorisation.

[e détenteur de la présente autorisation est autorisé en vertu de l'alinéa 35(2)b) de la Loi sur les
péches. 1.L.R.C., 1985, ch. F-14 a rc¢aliser les ouvrage(s), entreprise(s) ou activité(s) décrit(s)
dans le présent document qui sont susceptibles de causer des dommages séricux aux poissons.
[.a présente autorisation ne dégage pas le demandeur de l'obligation d'obtenir la permission ou
de se conformer aux exigences de tout autre organisme de réglementation.

[La présente autorisation ne permet pas le rejet d'une substance polluante dans des eaux ou
vivent des poissons. Le paragraphe 36(3) de la Loi sur les péches interdit le rejet de toute
substance nocive dans des eaux ou vivent des poissons, sauf dans des conditions qui ne peuvent
&tre autorisées que par les réglements établis par le gouverneur en conseil.

[.a présente autorisation ne permet pas de tuer, de harceler, de capturer ou de prendre des
individus de toute espéce aquatique inscrite sur la liste de la Loi sur les espéces en péril (LEP)
ni de leur nuire (article 32 de la LEP), ni d'endommager ou de détruire la résidence des
individus de ces espéces (article 33 de la LEP) ni de détruire I'habitat essentiel d'aucune de ces
especes (article 58 de la LEP).

A la date de délivrance de la présente autorisation, le MPO a jugé que l'ouvrage, l'entreprise ou
l'activité proposé n'est pas susceptible d'entrainer des répercussions sur les especes aquatiques
énumérées dans la Loi sur les espeéces en péril.)

Le non-respect des conditions établies dans la présente autorisation constitue une infraction aux
termes de l'alinéa 40(3)a) de la Loi sur les péches et peut entrainer des poursuites en vertu de
ladite loi.

La présente autorisation doit étre conservée sur place, et les membres des équipes de travail
doivent connaitre les conditions qu'elle comporte.

La présente autorisation ne peut étre transférée ou cédée a une autre partie. S'il est prévu que les
ouvrages, entreprises ou activités autorisés conformément a la présente autorisation seront
vendus ou transférés, ou qu'en raison d'autres circonstances un autre promoteur pourrait
assumer la responsabilité des ouvrages, entreprises ou activités, le promoteur désigné dans la
présente autorisation doit en informer le MPO a l'avance.

Date de délivrance : /ﬁ)/ 0&//2_)/ q

Approuvé par : /;D_// &j i

Patrick Vincent

Directeur général régional
Région du Québec

Péches et Océans Canada
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