

Solicitation: F1700-120287/A
Tofino – Construction of a New Residence

The following changes in the tender documents are effective immediately. This addendum will form part of the Contract Documents.

Addendum No. 4

1. Extension of contract completion date

The contract completion date has been extended from January 15th, 2013 to March 8th, 2013.

End of Addendum No. 4