

ITT: Slope Stabilization - Jasper National Park (5P420-14-5020/A)

Amendments to File: *Specifications - Icefields Parkway 2014.pdf*

Section 01-11-00 - Part 1.8.4 - Page 4

- Dates pertaining to the commencement and completion of all work under this contract modified.

Changed from;

All work under this contract located on Highway 93N shall be completed by July 31, 2014.

To;

All work under this contract located on Highway 93N shall commence after September 3, 2014, and shall be completed by September 30, 2014.

Section 01-29-01 - Part 1.3.1.1 - Page 15

- Dates pertaining to the completion of all work under this contract modified.

Changed from;

Notwithstanding SACC R2850D – GC 5.10, the Contactor shall be permitted to lease and occupy sites where he will be working in Jasper National Park, free of charge from contract award up to and including the Contract Completion date of 2014 July 31. The sites to be leased by the Contractor include all roads and areas specified in this contract and as directed by the Departmental Representative.

To;

Notwithstanding SACC R2850D – GC 5.10, the Contactor shall be permitted to lease and occupy sites where he will be working in Jasper National Park, free of charge from contract award up to and including the Contract Completion date of September 30, 2014. The sites to be leased by the Contractor include all roads and areas specified in this contract and as directed by the Departmental Representative.

Section 01-29-01 - Part 1.3.1.2 - Page 15

- Dates pertaining to the completion of all work under this contract modified.

Changed from;

If the Contractor has not completed the work identified in the contract by 2014 July 31, to the satisfaction of the Departmental Representative, a site lease fee of \$1,500.00 per calendar day shall be payable for each and every calendar day, commencing 2014 July 31, and continuing until the Contractor has completed the work and is no longer occupying the site to a maximum of 10 days of \$15,000.00. No allowances shall be made for days of inclement weather, equipment breakdown or any reasons outside of the Contractor's control.

To;

If the Contractor has not completed the work identified in the contract by September 30, 2014, to the satisfaction of the Departmental Representative, a site lease fee of \$1,500.00 per calendar day shall be payable for each and every calendar day, commencing September 30, 2014, and continuing until the Contractor has completed the work and is no longer occupying the site to a maximum of 10 days or \$15,000.00. No allowances shall be made for days of inclement weather, equipment breakdown or any reasons outside of the Contractor's control.

Section 01-29-01 - Part 1.3.1.3 - Page 15

- Dates pertaining to the completion of all work under this contract modified.

Changed from;

If the Contractor has completed the work identified in the contract prior to 2014 July 31 to the satisfaction of the Departmental Representative, Parks Canada will pay the Contractor an amount equal to the site lease fee of \$1,500 per calendar day multiplied by the number of days the Contractor has completed the work and is no longer occupying the sites. The maximum amount payable by Parks Canada to the Contractor shall be \$15,000.00

To;

If the Contractor has completed the work identified in the contract prior to September 30, 2014 to the satisfaction of the Departmental Representative, Parks Canada will pay the Contractor an amount equal to the site lease fee of \$1,500 per calendar day multiplied by the number of days the Contractor has completed the work and is no longer occupying the sites. The maximum amount payable by Parks Canada to the Contractor shall be \$15,000.00.
