

Amendment #1 to K2A13-14-0001 (in the English version only)

Delete;

DELIVERABLES/MILESTONES

The contract shall be comprised of deliverables as described below. In its proposal, the Contractor may adjust, within reason, the timelines associated to deliverables to reflect the level of effort.

- Milestone 1 : Weeks 1 to Week 6 :
 - Final Deliverable 1
 - Draft Deliverable 2;
- Milestone 2 - Week 7 to 16 :
 - Final Deliverable 2
 - Draft and Deliverable 3
- Milestone 3 - Week 7 to week 22:
 - Final Deliverable 3
 - Draft Deliverable 4.1
 - Draft Deliverable 4.2
- Milestone 4- Week 23 to Week 35 :
 - Final Deliverable 4.1
 - Final Deliverable 4.2
 - Draft Deliverable 5 (final deliverable 5 will be part of the final report and not submitted separately)
 - Draft Deliverable 6 (final deliverable 6 will be part of the final report and not submitted separately)
 - Draft 7.1
 - Draft 7.2
- Milestone 5- Week 35 to Week 38: The interim reports for Tasks 1 to 4 are ready to be chapters of the final report while draft deliverables from Tasks 5 and 6 are reviewed).
 - Final Deliverable 7.1 (which will include final deliverable 5 and 6)
 - Final Deliverable 7.2
 - Final Deliverable 7.3

Replace with

DELIVERABLES/MILESTONES

The contract shall be comprised of deliverables as described below. In its proposal, the Contractor may adjust, within reason, the timelines associated to deliverables to reflect the level of effort.

- Milestone 1: Weeks 1 to **Week 4**:
 - Final Deliverable 1
 - Draft Deliverable 2;
- Milestone 2 - **Week 5 to 11**:
 - Final Deliverable 2
 - Draft and Deliverable 3
- Milestone 3 - **Week 5 to week 16**:

- Final Deliverable 3
- Draft Deliverable 4.1
- Draft Deliverable 4.2

➤ Milestone 4- **Week 17 to Week 26:**

- Final Deliverable 4.1
- Final Deliverable 4.2
- Draft Deliverable 5 (final deliverable 5 will be part of the final report and not submitted separately)
- Draft Deliverable 6 (final deliverable 6 will be part of the final report and not submitted separately)
- Draft 7.1
- Draft 7.2

➤ Milestone 5- **Week 26 to Week 28:** The interim reports for Tasks 1 to 4 are ready to be chapters of the final report while draft deliverables from Tasks 5 and 6 are reviewed).

- Final Deliverable 7.1 (which will include final deliverable 5 and 6)
- Final Deliverable 7.2
- Final Deliverable 7.3