

## RFP AMENDMENT NO 1

### ANNEX A – STATEMENT OF WORK

#### SW6. TASKS AND DELIVERABLES

##### 1) Improvement of flood extent extraction in near-real time

Maximum delivery date:

*Delete* February 2016 *and insert* November 2016

##### 2) Determination of water depth

Maximum delivery date:

*Delete* February 2016 *and insert* March 2016

##### 3) Improvement of ice jam monitoring

Maximum delivery date:

*Delete* February 2017 *and insert* March 2017



## DDP MODIFICATION NO1

### ANNEXE A – ÉNONCÉ DES TRAVAUX

#### ET6. TÂCHES ET LIVRABLES

##### 1) Amélioration de l'extraction des zones inondées en temps quasi-réel

Date de livraison maximale:

*Supprimer* Février 2016 *et insérer* Novembre 2016.

##### 2) Détermination de la profondeur d'eau

Date de livraison maximale:

*Supprimer* Février 2016 *et insérer* Mars 2016.

##### 3) Amélioration du suivi des embâcles

Date de livraison maximale:

*Supprimer* Février 2017 *et insérer* Mars 2017.