

The following changes to the tender documents are effective immediately and will form part of the contract documents:

### SPECIFICATION

Amendment to Section 01 33 00: Submittal Procedures

#### 1.5 Schedule of Submittals

Replace Table 01 33 00-1 with the following

<b>Submittal</b>	<b>Reference</b>	<b>Due Date</b>
Mobilization and Demobilization Plan	Section 01 53 00	Seven (7) days after contract award date
Construction Facility Plan	Section 01 52 00	Thirty (30) days after contract award date
Preliminary Project Schedule	Section 01 32 16.07	Fifteen (15) days after contract award date
Contract Work Breakdown Structure	Section 01 32 16.07	
Material Safety Data Sheets	Section 03 30 00.09	
Arsenic Medical Monitoring Plan	Section 01 35 15.01	Draft thirty (30) days after contract award, final seven (7) days prior to commencing on-Site Work
SSHASP	Section 01 35 32	
EPP	Section 01 35 43	
Quality Control Plan	Section 01 45 00	
Ground Support Upgrade Plan	Section 31 72 00	
Drilling Plan	Section 31 02 00	
Backfill Method Plan	Section 31 23 23.23	
Stope Complex Work Plan	Section 31 23 23.23	
Worker Orientation Seminar course material	Section 01 11 00	Fifteen (15) days prior to Worker Orientation Seminar
Project Schedule	Section 01 32 16.07	Provide revised Project Schedule within five (5) days of receipt of revisions. Update and submit three (3) days prior to scheduled Monthly Progress Meetings
Weekly Quality Control and Progress Report	Section 01 45 00	Within two (2) days of the end of the reporting week period
Name and address of Surveyor	Section 01 71 00	Fifteen (15) days before commencing Survey activities
Documentation certifying the calibration of Survey equipment	Section 01 71 00	Ten (10) days prior to construction commencement
Mobilization Notice	Section 01 53 00	Five (5) days in advance of mobilizing to Site.
Inventory of H&S and first aid equipment on Site	Section 01 35 32	Within ten (10) days of mobilization
Contractor Training Matrix	Section 01 35 32	Monthly
Proof of Fit Testing	Section 01 35 32	Prior to commencing on-Site Work
Incident and Accident Reports	Section 01 35 32	Within twenty-four (24) hours of the incident
Notice of Potential Breakthrough	Section 31 02 00	As required
Request for Final Inspection	Section 01 77 00	When Work is complete and has been inspected for compliance with Contract Documents

Completion Certificate	Section 01 77 00	Seven (7) days prior to request for final inspection
Project Record Documents	Section 01 78 00	Thirty (30) days following demobilization from site