



TENDER AMENDMENT

RETURN BIDS TO:

Parks Canada Agency
30 Victoria Street, Mailroom
Gatineau (Quebec) J8X 0B3

The referenced document is hereby amended: unless otherwise indicated, all other terms and conditions of the contract remain the same.

Issuing Office:

Parks Canada Agency
30 Victoria Street, Mailroom
Gatineau (Quebec) J8X 0B3

MODIFICATION D'APPEL D'OFFRES

RETOURNER LES SOUMISSIONS Á :

L'Agence Parcs Canada
Service national de passation de marchés
Réception des soumissions
30, rue Victoria, Salle de courrier
Gatineau (Québec) J8X 0B3

Ce document est par la présente révisé; sauf indication contraire, les modalités de l'invitation demeurent les mêmes.

Bureau de distribution :

L'Agence Parcs Canada
Service national de passation de marchés
Réception des soumissions
30, rue Victoria, Salle de courrier
Gatineau (Québec) J8X 0B3

Title: Construction Management Services, Three Towers, Kingston Fortifications, Fort Henry National Historic Site		
Solicitation No.: / N° de l'invitation : 5P201-17-5112/A	Amendment No.: / N° de modification de l'invitation : 007	Date: January 24, 2018 Date : 24 janvier 2018
GETS Reference No.: / N° de référence de SEAG : PW-17-00799394		
Solicitation Closes: / L'invitation prend fin :		
At: 02:00 PM	On: January 31, 2018	Time Zone: Eastern Standard Time (MST)
Á : 14h00	Le : 31 janvier 2018	Fuseau horaire : Heure normale de l'est (HNE)
Address Inquiries to: / Adresser toute demande de renseignements à : Nicole Levesque-Welch		
Telephone No.: / N° de téléphone : (819) 420-9868	Fax No.: / N° de télécopieur : (819) 420-9626	Email Address: / Courriel : nicole.levesque-welch@pc.gc.ca
TO BE COMPLETED BY THE BIDDER (type or print)		
Vendor/Firm Name – Nom du fournisseur/de l'entrepreneur		
Address - Adresse		
Name of person authorized to sign on behalf of the Vendor/Firm Nom de la personne autorisée à signer au nom du fournisseur/de l'entrepreneur		
Title - Titre		
Signature	Date	



This amendment is being raised to post the draft schedule for the project and to revise the project schedule under solicitation 5P201-17-5112/A:

A. PROJECT SCHEDULE REVISION

Under Annex "A" – Terms of Reference, article 2.8 Schedule:

Delete: In its entirety

Replace with:

PD 2.8 SCHEDULE

- .1 To meet the overall project schedule the CM will require a robust team and maintain schedule control. The plan and capability to meet these project milestones is to be presented in the CM proposal. The current schedule is to complete the Design Phase by early June 2018 and also commence Construction mobilization by early May 2018.

B. SCHEDULE

See folder DSP 5 – 5P201-17-5112 for the document.

All other terms and conditions remain the same.