

## Anticipated Construction Schedule

Project Name: Rocky River Fishway Diversion Wall 2019

Location: Colinet, NL

Project No.: F6879-191003

Item	Description	September				October					November				December			
		1	2	3	4	1	2	3	4	5	1	2	3	4	1	2	3	4
1	Moblization/Shop Drawings																	
2	Site Access/Dewatering																	
3	Armour Stone Wall Removal																	
4	Rock Removal																	
5	Drilling/Grouting																	
6	Rebar/Formwork																	
7	Concrete																	
8	Reinstate Armour Stone																	
9	Clean-up/Demobilize																	