



**RETURN BIDS TO:**

**RETOURNER LES SOUMISSIONS À:**

Bid Receiving Public Works and Government  
Services Canada/Réception des soumissions  
Travaux publics et Services gouvernementaux  
Canada  
Pacific Region  
401 - 1230 Government Street  
Victoria  
British Columbia  
V8W 3X4  
Bid Fax: (250) 363-3344

**LETTER OF INTEREST  
LETTRE D'INTÉRÊT**

Comments - Commentaires

**Vendor/Firm Name and Address**

Raison sociale et adresse du  
fournisseur/de l'entrepreneur

**Issuing Office - Bureau de distribution**

Major Projects - Pacific / Projets majeurs - Pacifique  
1230 Government Street, Suite 401  
1230, rue Government, bureau 401 -  
Victoria  
British C  
V8W 3X4

<b>Title - Sujet</b> Procurement Outlook	
<b>Solicitation No. - N° de l'invitation</b> EZ113-210574/B	<b>Date</b> 2020-11-23
<b>Client Reference No. - N° de référence du client</b> EZ113-210574	<b>GETS Ref. No. - N° de réf. de SEAG</b> PW-\$FAR-002-8102
<b>File No. - N° de dossier</b> FAR-0-43044 (002)	<b>CCC No./N° CCC - FMS No./N° VME</b>
<b>Solicitation Closes - L'invitation prend fin</b> <b>at - à 02:00 PM</b> Pacific Standard Time PST <b>on - le 2020-12-07</b> Heure Normale du Pacifique HNP	
<b>F.O.B. - F.A.B.</b> <b>Plant-Usine:</b> <input type="checkbox"/> <b>Destination:</b> <input type="checkbox"/> <b>Other-Autre:</b> <input type="checkbox"/>	
<b>Address Enquiries to: - Adresser toutes questions à:</b> Taron, Rebecca	<b>Buyer Id - Id de l'acheteur</b> far002
<b>Telephone No. - N° de téléphone</b> (250) 857-2810 ( )	<b>FAX No. - N° de FAX</b> ( ) -
<b>Destination - of Goods, Services, and Construction:</b> <b>Destination - des biens, services et construction:</b> DEPARTMENT OF PUBLIC WORKS AND GOVERNMENT SERVICES CANADA PL JAMES PLACE 401-1230 GOVERNMENT STREET VICTORIA British Columbia V8W3X4 Canada	

**Instructions: See Herein**

**Instructions: Voir aux présentes**

<b>Delivery Required - Livraison exigée</b> See Herein – Voir ci-inclus	<b>Delivery Offered - Livraison proposée</b>
<b>Vendor/Firm Name and Address</b> <b>Raison sociale et adresse du fournisseur/de l'entrepreneur</b>	
<b>Telephone No. - N° de téléphone</b> <b>Facsimile No. - N° de télécopieur</b>	
<b>Name and title of person authorized to sign on behalf of Vendor/Firm</b> <b>(type or print)</b> <b>Nom et titre de la personne autorisée à signer au nom du fournisseur/</b> <b>de l'entrepreneur ( taper ou écrire en caractères d'imprimerie)</b>	
<b>Signature</b>	<b>Date</b>

## FARO MINE REMEDIATION PROJECT PROCUREMENT OUTLOOK

### OVERVIEW

This Procurement Outlook provides information pertaining to the Faro Mine Remediation Project. Public Services and Procurement Canada is preparing a solicitation on [buyandsell.gc.ca](http://buyandsell.gc.ca) for the services of a Main Construction and Care & Maintenance Manager.

A Pre-Tender Site Visit and Information Session of the Faro Mine Complex occurred virtually on September 30, 2020. The Request for Information for that event, and the resulting amendments, including a summary report, presentations and Q&A's are available at the following link:

<https://buyandsell.gc.ca/procurement-data/tender-notice/PW-FAR-002-8020>

The Procurement Outlook for the Faro Mine Remediation Project identifies current arrangements that support the project, as well as information on anticipated procurements to occur in the next five (5) years. This information is provided to further guide the decision-making of suppliers interested in submitting a bid for procurement opportunities associated with the Faro Mine Remediation Project in the Yukon Territory.

Note that the information provided in this Procurement Outlook is based on the current procurement plan and may be subject to change.

If you have any questions, please email the Contracting Authority, Rebecca Taron at [rebecca.taron@pwgsc-tpsgc.gc.ca](mailto:rebecca.taron@pwgsc-tpsgc.gc.ca)

### CURRENT ARRANGEMENTS

#### 1. Care and Maintenance at the Faro Mine Complex (FMC):

- Awarded to Parsons Inc. in 2016, and expires on March 31<sup>st</sup>, 2022.
- Primary goals are to continue site operations at FMC, including water management and treatment, and to repair, maintain and upgrade the infrastructure at the Site to prevent adverse effects on persons, property and the environment, and to counteract, mitigate and remedy adverse effects that do occur. Ensure that all work occurring at the Site is conducted in compliance with the Yukon's Occupational Health and Safety Act and that personnel, contractors and site visitors are operating at all times in accordance with all applicable legislation, regulations, codes and policies.

**2. Interim Construction Manager:**

- Awarded to Parsons Inc. in 2018, and expires on March 31<sup>st</sup> 2022.
- The Interim Construction Manager, as General Contractor, manages implementation of various sub-projects which mainly consists of urgent construction works. Urgent Works are remedial measures that require early implementation to help maintain the FMC in a stable state, thus mitigating further risk to human health and environmental safety. Urgent Works also consists of minor preparatory works in support of longer term site closure and remediation.

**3. Monitoring, Regulatory, Environmental and Health & Safety Services:**

- Awarded to Golder & Associates Ltd. in 2016, and expires on March 31<sup>st</sup> 2022.
- To provide professional advisory and technical services, subject matter expertise, advice, guidance and implementation support to Crown Indigenous Relations and Northern Affairs Canada (CIRNAC) for preparing an integrated and coordinated environmental and socioeconomic assessment (termed a Project Proposal under YESAA), and other regulatory authorizations (e.g. Water License and Fisheries Act authorization). This arrangement is also in place to provide environmental and health and safety audits, groundwater, surface water and seepage sampling programs, as well as annual review, analysis and reporting of water quality data.

**4. Closure Planning Services:**

- Awarded to SRK Consulting in 2016, and expires on March 31<sup>st</sup> 2022.
- To provide the professional advisory and technical services, subject matter expertise, advice and guidance to support CIRNAC in the development of a closure plan for the FMC. This arrangement is also in place to provide the preparation of a plan and design ready for the environmental assessment process and approval, as and when required.

**5. Urgent Works Services:**

- Awarded to BCG Engineering Inc. in 2016, and expires on March 31<sup>st</sup> 2022.
- To provide professional advisory and technical services, advice, guidance, designs, monitoring plans and reporting in support of CIRNAC's development and implementation of Urgent Works at the FMC. This arrangement is also in place to provide various types of field investigations and quality assurance services for urgent works.

**6. Geotechnical Support Services:**

- Awarded to IMG Golder in 2017, and expires on March 31<sup>st</sup> 2022.
- To provide professional advisory and technical services, subject matter expertise, guidance and implementation support to CIRNAC in the geotechnical scope for the FMC. To conduct geotechnical monitoring and inspections, as well as monthly and annual reviews, and analysis and reporting of geotechnical instrumentation data.

## ANTICIPATED PROCUREMENTS – 5 YEAR LOOK AHEAD

### 2020-2021 – from December 1<sup>ST</sup> 2020 to March 31<sup>ST</sup> 2021:

- Canada to tender a requirement for Main Construction Management (MCM) and Care & Maintenance (C&M) services. This procurement will be conducted in two distinct phases:

Phase One (I) – Request for Qualification (RFQ), followed by  
Phase Two (II) – Request for Proposal (RFP).

The RFP will only be issued to those suppliers who qualify under the RFQ. The RFQ is anticipated to be posted in December 2020 on buyandsell.gc.ca.

- The Interim Construction Manager (ICM) is expected to tender multiple sub-contracts for the construction of the Down-Valley Seepage Interception System (DV-SIS), for some bulk-material handling work and electrical upgrades.
- Canada to tender the long term contract for an Environmental Monitoring Services contractor (EM).
- Canada to tender a major contract for the design of a Permanent Water Treatment Plant (WTP).
- Canada to tender the long term contract for the overall Remediation Plan Design and Support (QA) Services.
- Canada to tender the long term contract for Regulatory Support Services.

### 2021-2022:

- Interim Construction Manager (ICM) to tender multiple sub-contracts for the construction of an overflow weir spillway at Rose Creek, various access roads and land forming of the northwest waste rock dump.
- Canada to tender the long term contract for the overall Geotechnical Support Services and Engineer of Record (for dam safety purposes).

### 2022-2023:

- Main Construction Manager (MCM) to tender multiple sub-contracts for the construction of the Early Down-Valley Seepage Interception System (DV-SIS). This might be required in 2022-23 or in future years.
- Main Construction Manager (MCM) to tender a sub-contract for the construction of field covers for a trial program.
- Main Construction Manager (MCM) may be required to tender multiple minor sub-contracts for the rehabilitation and/or construction of various buildings, camp operations and services, web development work, etc.
- Main Construction Manager (MCM) may be required to tender sub-contracts for the rehabilitation work of various dams and/or diversions at Faro and Vangorda.

**2023-2024:**

- Main Construction Manager (MCM) may be required to tender a major contract for the construction of a new Permanent Water Treatment Plant.
- Main Construction Manager (MCM) may be required to tender additional sub-contracts for the rehabilitation work of various dams and/or diversions at Faro and Vangorda.
- Main Construction Manager (MCM) may be required to tender a sub-contract for the rehabilitation of the Vangorda Flume.
- Main Construction Manager (MCM) may be required to tender multiple additional minor sub-contracts for the rehabilitation and/or construction of various buildings, camp operations and services, web development work.

**2024-2025:**

- Main Construction Manager (MCM) may be required to tender multiple minor sub-contracts for the development of a new work camp.
- Main Construction Manager (MCM) may be required to tender multiple minor sub-contracts for site development work, including borrow development work and construction of access roads.
- Main Construction Manager (MCM) may be required to tender multiple minor sub-contracts for the rehabilitation work of the Vangorda Treatment Plant.
- Main Construction Manager (MCM) may be required to tender multiple minor sub-contracts for construction of the Contact Water Interception System for the NFRC.
- Potential commencement of Term 2 - Active Remediation, or exercise the options to extend Term 1 of the MCM/C&M contract.