



RETURN BIDS TO:

Parks Canada Agency Bid Receiving Unit
National Contracting Services

Bid Fax: 1-855-983-1808

Bid Email: soumissionsami-bidsrpc@pc.gc.ca

This is the only acceptable email address for responses to the bid solicitation. Bids submitted by email directly to the Contracting Authority or to any other email address will not be accepted.

The maximum email file size is 15 megabytes. The Parks Canada Agency (PCA) is not responsible for any transmission errors. Emails with links to bid documents will not be accepted.

**REVISION 002 TO A
INVITATION TO TENDER**

The referenced document is hereby revised; unless otherwise indicated, all other terms and conditions remain the same.

Issuing Office:

Parks Canada Agency
National Contracting Services
Calgary, AB

Title: Simpson Trailhead & Bow Lake Privies – Kootenay & Banff National Parks	
Solicitation No.: 5P468-22-0056/A	Date: July 12, 2022
Amendment No.: 002	
Client Reference No.:	
GETS Reference No.: PW-22-00999940	

Solicitation Closes: At: 2:00 PM On: July 21, 2022	Time Zone: MDT
---	--------------------------

F.O.B.: Plant: <input type="checkbox"/> Destination: <input checked="" type="checkbox"/> Other: <input type="checkbox"/>	
Address Enquiries to: Jen Maheu	
Telephone No.: 587-432-8458	Fax No.: 1-855-983-1808
Email Address: jennifer.maheu@pc.gc.ca	
Destination of Goods, Services, and Construction: See Herein	

TO BE COMPLETED BY THE BIDDER

Vendor/ Firm Name:	
Address:	
Telephone No.:	Fax No.:
Name of person authorized to sign on behalf of the Vendor/ Firm (type or print):	
Signature:	Date:

Amendment 002

This amendment is raised to change the solicitation closing date, distribute the answers to bidder questions and make revisions to the tender package.

A. BID CLOSING DATE

The closing date for tender 5P468-22-0056/A is extended from July 14, 2022 to **July 21, 2022 at 2:00PM Mountain Daylight Time (MDT)**.

B. QUESTIONS & ANSWERS

Q4 All of the manufacturers of the precast washrooms have stated they would not have capacity to start manufacturing until after October 1 2022 , that would put construction into mid November . The stated contract completion dates are not achievable as supply of precast toilets is not available until mid November 2022

A4 PCA is aware that products/ materials lead times are a factor that may affect the completion deadline. The contract completion date has been extended to November 30, 2022

C. TENDER PACKAGE REVISIONS

1. ITT, BID AND ACCEPTANCE FORM (BA), BA06 CONSTRUCTION TIME

Delete: The Contractor must perform and complete the Work by October 1, 2022.

Replace with: The Contractor must perform and complete the Work by **November 30, 2022**.

2. STATEMENT OF WORK

a) In 1.0 Introduction

Delete: This work is to be completed by October 1, 2022.

Replace with: This work is to be completed by **November 30, 2022**.

b) In 5.0 Scope of Work

Revise 5.5.2 as follows:

5.5.2 Path at both privy locations must include proper site grading and compaction of materials. ~~as per provided Accessibility guidelines.~~

c) Add the following:

(5.0 Scope of work)

5.2.1.2 Material and colors selection to be submitted for PCA review and acceptance prior to ordering.

(6.0 General Constraints)

6.10 Project sites are located in remote locations and subject to extreme weather. The contractor is responsible for all site management including snow removal, clearing, and dewatering at no additional cost to Parks Canada.

6.11 Site locations are remote with no cell service.

6.12 Contractor must maintain awareness of Trans-Canada Highway (TCH) Kicking Horse Canyon construction closures. When full closures in effect traffic is re-routed via Highways 95 and 93 through Kootenay. <https://www.kickinghorsecanyon.ca/>

d) 9.0 Meetings

Delete: 9.1, 9.2 and 9.3

Replace with:

9.1 Initial meeting upon contract award to discuss scheduling, project submittals, as well as any other outstanding or general project requirements (virtual meeting is acceptable). **Contractor is responsible for recording and sharing meeting notes.**

9.2 On-site pre-construction kick off meeting at each location; Bow Lake South and Simpson River Trailhead). **Contractor is responsible for recording and sharing meeting notes.**

9.3 Weekly progress updates as required to discuss scheduling changes, and outstanding requirements. **Contractor is responsible for recording and sharing meeting notes.**

ALL OTHER TERMS & CONDITIONS REMAIN UNCHANGED.