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1. SUMMARY OF WORK 
   
 1. The Contractor shall: 

 
• Provide all labour, materials, and equipment required to complete the construction of 

the concrete restraint system support structure, including HVAC, and electrical 
alterations, at 335 River Road in Ottawa.  

   
 2. The work on this contract includes coordination and cooperation with other contractors and 

building personnel working on the site. 
   
2.  TIME OF COMPLETION 
   
 1.  Commence work in accordance with notification of acceptance of your tender submission 

and complete the work including rectification of deficiencies within 10 weeks.  
  
3. HOURS OF WORK 
   
 1. Work for which power shutdown is not required shall be carried out Monday to Friday from 

07:00hrs to 18:00hrs. 
   
 2. Work requiring power shutdown and/or Lock-Out (LOTO) work shall be completed off-hours 

Monday through Friday from 18:00hrs to 06:00hrs and/or on weekends from 07:00hrs to 
18:00hrs. 

  
 3. Shutdown, bypassing or isolating any initiating device or zone on the fire alarm system or 

the fire sprinkler system shall be undertaken after hours Monday through Friday from 
18:00hrs to 06:00hrs or on weekends from 07:00hrs to 18:00hrs. 

   
 4. 

 
Provide an implementation strategy in writing three (3) weeks prior to the first shutdown 
which clearly lists which activities require after hours work, the sequence of shutdowns, and 
the maximum length of each shutdown, to insure the owner can organize the shutdown of 
lab equipment. 

  
 5. The Contractor shall not permit his personnel to work alone on this project when the 

following activities are undertaken; 
1. Work assessment determines that the potential health & safety risk is high; 
2. Work requiring entry into or work within a Confined Space; 
3. Work requiring Lock-Out and Tag-Out; 
4. Work requiring use of fall arrest equipment; 
5. Work on scaffolding; 
6. Work requiring supplied air respirators or similar equipment; 
7. Hot Work and/or Hot Tap activities; 
8. Work involving cranes or hoisting; 
9. Work or work situations identified by the Engineer. 

  
 6. Staff training and demonstrations shall be scheduled during regular business hours Monday 

to Friday. The Contractor shall obtain approvals from the Engineer on the training schedule 
prior to the scheduled training date and time. 
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4. 

 
SCHEDULING 

  
 1. Within one week of contract award, submit a bar chart construction schedule for the work, 

indicating anticipated progress stages within time of completion. Minimum stages include 
mobilization, shop drawing submittal, order and delivery of major components and 
equipment, major approvals stages, interim and final inspection times, commissioning 
timeframes, final deficiency corrections and demobilization. When schedule has been 
reviewed and approved by the Departmental Representative take necessary measures to 
complete work within scheduled times. Do not change schedule without written approvals 
from the Departmental Representative.  Contractor must confirm the required power 
shutdowns required and the activities for each shutdown and have these in his schedule  

  
5. CONTRACT DOCUMENTS 
   
 1. Drawings and specifications are complementary, items shown or mentioned in one and not 

in the other are deemed to be included in the contract work.  
   
 2.  Any questions that arise in relation to the design shall be brought to the attention of the 

Engineer. Failure to comply with this procedure may necessitate amendments and other 
layout modifications as required to complete the Work, costs of which shall be solely the 
responsibility of the Contractor.  

   
 3. Study all documents, which describe, or are related to any operation before commencement of 

that operation. Report discrepancies discovered between existing conditions and 
documentation.  Obtain ruling on required interpretation before commencing work 

   
 4.  Any changes to the scope of work are to be confirmed in writing by the Engineer and Contract 

value changes approved, prior to start of said work. 
   
 5. The cost of any additional work to the Owner shall be the actual cost of the work plus ten 

percent (10%) overhead and ten percent (10%) profit on the actual cost of the work. 
   
6. CONTRACTOR’S USE OF SITE 
   
 1. Do not unreasonably encumber site, with material or equipment. 
   
 2.  Execute the work with the least possible interference or disturbance to the normal use of the 

exiting premises. Make arrangements with the Engineer to facilitate the work as stated. 
   
 3.  Maintain existing services to the building and provide for personnel and vehicle access. 
   
 4.  Maintain a proper solid or chain link security fence c/w suitable locks around work and 

storage areas at all times. 
   
 5.  Where security is reduced by the work, provide temporary means to maintain security. 
   
 6. Contractor shall utilize assigned washroom facilities and shall maintain them neat and tidy.   
   
 7. Contractor to supply their own site trailer, phone, fax, and storage box. No storage will be 

provided within the building. Accommodation will be made for limited on-site storage at the 
discretion of the Engineer in area designated by the Engineer. 
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7. 

 
 
CONTRACTOR PROJECT SUPERINTENDENT 

   
 1. The Contractor shall, upon award of contract, designate a Project Superintendent. The 

Contractor shall provide the name, cellular phone number to the Engineer at the pre-
construction meeting.  The Project Superintendent shall have full responsibility for the 
project and shall be authorized to accept and act upon any notice or direction provided by 
the Engineer.  Project Superintendent shall be available on site at all times that work is being 
performed under this contract. 

   
 2. Supervise and direct all person engaged in the work, including all tradesmen and suppliers.  

Become familiar with the requirements of each trade.  Coordinate delivery and work 
operations.  Examine the work of all trades during work operations to ensure compliance 
with the contract requirements.  Expedite all work to maintain the contract schedule. 

   
 3. Cooperate with all other contractors working on site in parallel or related projects. 
   
 4. Attend coordination and project meetings at the direction of the Engineer.   
   
8. CONTRACTOR and SUB CONTRACTORS 
   
 1. The Contractor agrees to employ those sub-contractors proposed by him in writing as listed 

in the Contractor’s tender submission.  
   
 2. Do not change or substitute approved sub-contractors without prior authorization from the 

Engineer. 
   
 3. Contractor and sub-contractor personnel shall be qualified as per definitions under the 

Ontario Trades Qualification and Apprenticeship Acts and as required by regulatory 
agencies in Ontario. 

   
 4. Electrical work shall be carried out by qualified and licensed electrical contractors as per 

Ontario regulations.  
   
 5.  Fire alarm work shall be carried out by qualified and accredited personnel as per Ontario 

regulations.  
   
9. WORKMANSHIP 
   
 1. Workmanship shall be the best quality, executed by workers experienced and skilled in the 

respective duties for which they are employed.  Immediately notify the Engineer, if required, 
if work is such as to make it impractical to produce required results. 

   
 2. Do not employ any person unfit or unskilled in their required duties.  The Engineer reserves 

the right to require the dismissal from the site, workers deemed incompetent, careless, 
insubordinate or otherwise objectionable. 

   
 3. The Work as covered by the tender documents is intended to comply exactly with the latest 

rules and regulations of the inspection authorities, and these rules are to be considered an 
integral part of the tender documents. In case of conflict, any ruling by the Inspection 
Authority shall be final. All changes and alterations to the Contractor’s work required by an 
authorized inspector or any authority having jurisdiction shall be carried out at the expense 
of the Contractor. 
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4. 

 
Decisions as to the quality or fitness of workmanship in cases of dispute rest solely with the 
Engineer, whose decision is final. 

  
10. RECORD DRAWINGS 
   
 1. As work progresses, maintain accurate records to show deviations from the contract 

drawings. Just prior to completion of work, supply to the Engineer one set of white prints with 
all deviations neatly inked in. Contractor to show actual layouts for underground services 
including elevations, all mechanical piping and ductwork and all electrical wiring diagrams, 
locations and sizes of electrical conduits, pull boxes and wiring, circuits etc. The contractor 
will deliver the “as-built” records to the prime consultants, and will then provide 2 copies on 
digital CD’s of the “Final Record Drawings” in PDF, and AutoCad formats for the owners 
records.  

   
11. SHOP DRAWINGS 
   
 1. Provide four (4) copies of the shop drawings as listed in the specifications and/or drawings 

to the Engineer prior to ordering materials. Shop drawings to illustrate details of portion of 
work specific to the project requirements. Information to clearly indicate the items to be 
reviewed. Generic drawings are not acceptable. Shop drawings shall be forwarded 
electronically to the Engineer. 

   
 2. Allow two (2) working weeks for Engineer’s review of each shop drawing submission. 
  
12. CODES AND STANDARDS 
   
 1. The following codes and Standards are in place for work under this contract. The latest 

edition applicable at the time to be utilized. 
   
  .1 

.2 

.3 

.4 

.5 

.6 

The National Building Code of Canada  
The National Fire Code of Canada 
The Ontario Electrical Safety Code 
Ontario Plumbing Code 
Ontario Occupational Health and Safety Act and Regulations for Construction Projects 
Canada Labour Code Part II and Federal Occupational Health and Safety Policies 

   
13. FEES AND CERTIFICATES  

 
   
 1.  Submit a completed Notice of Project Form to the Ontario Ministry of Labour as required by 

the notification requirements under the Regulations for Construction Projects made pursuant 
to the Ontario Occupational Health and Safety Act. Provide copy to the Departmental 
Representative. 

   
 2. Submit to the Electrical Inspection Authority the necessary number of working drawings and 

specifications for examination and approval prior to commencement of work and pay all 
associated fees. 
.1 Obtain and pay for all electrical inspection fees. 
.2 On completion of the work provide copies of the Electrical Inspection Authority inspection  
    approval certificates. 
 

14. CONSTRUCTION SAFETY MEASURES 
   
 1. Observe and enforce construction safety measures required by Ontario Occupational Health 

and Safety Acts and Regulations for Construction Projects, Canada Labour Code Part II, 
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Occupational Health and Safety, Workers’ Compensation Board and municipal statutes and 
authorities and site specific Health and Safety Policies and Directives 

   
 2. In the event of conflict between any provisions of above authorities, the most stringent will  

 
apply. 

   
 3. Provide and maintain guardrails, fences, barricades, lights, signs and other devices required 

for protection of workmen and public in accordance with the requirements of the Canada 
Labour Code Part II, Occupational Health and Safety, Ontario Occupational Health and 
Safety Act and Regulations for Construction Projects and Local by-laws. All signs shall be 
bilingual or CSA universal pictograms. 

   
 4. Ensure the safety of building personnel at all times when performing work. 
   
 5.  Refer to Specifications Section 01 35 30 Health and Safety for additional requirements 
   
15. FIRE SAFETY REQUIREMENTS 
   
 1.  Comply with the National Building Code of Canada for fire safety in construction and the 

National Fire Code of Canada for fire prevention, fire fighting and life safety in building in 
use. 

   
 2.  Comply with Human Resources Development Canada (HRDC), Fire Commissioner of 

Canada (FCC) Standards; 
   

.1 No. 301: Standard for Construction Operations 

.2 No. 302: Standard for Welding and Cutting 

.3 No. 374: Fire Protection Standard for General Storage (Indoor and Outdoor) 

.4 available from Fire protection Engineering Services, Labour program, HRDC or following 
internet site: http://info.load-otea.hrdc-drhc.gc.ca/~fireweb/standards/fccen.htm 
.5 retain all fire safety documents on site. 

   
 3. Refer to Section 01 35 30 of this document for further information on Health and Safety 
   
16. WORKPLACE SAFETY AND INSURANCE BOARD 
   
 1. Prior to commencing the work, throughout the total performance of the work when requesting 

payments and prior to receiving final payment, the Contractor shall provide evidence of good 
standing with Workplace Safety and Insurance Board of Ontario. 

 
17. UTILITIES 
   
 1. Water supply is available on site and will be provided for construction usage at no cost. 

Engineer reserves the right to limit volume of water utilized.  
   
 2. Existing electrical services to a maximum of 15 KVA required for the work may be used by 

the Contractor without charge.  Ensure capacity is adequate prior to connecting and 
imposing additional loads.  Connect and disconnect at own expense and responsibility. 

   
18. PROTECTION 
   
 1. Protect finished work against damage until take-over. 
   
 2. Protect the work and all surrounding equipment, landscape, structures, floors, ceilings, walls, 

etc., from damage. 

http://info.load-otea.hrdc-drhc.gc.ca/~fireweb/standards/fccen.htm
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 2. Make good, at no cost to the Owner, any damage caused. 
   
 3. Protect any services, which are uncovered during work. 
   
  

4. 
 
Protect all areas adjacent to the construction areas from dust and debris produced during 
construction.  Use hoarding, solid walls, drop cloths, sealed dust screens and tarps and 
clean up and vacuum up all debris daily.  

 
19. PRODUCT HANDLING AND STORAGE 
   
 1. Deliver materials in original and unopened containers or wrappings with Manufacturers’ 

seals and labels intact and legible. 
   
 2. Deliver materials in sufficient quantity to allow continuity of the work.  Do not encumber site 

with unnecessary materials. 
   
 3. All unused materials at the end of any working day shall be properly protected from damage. 
   
 4. All materials, equipment, etc. to be handled and stored as not to interfere with the operation 

of the building. 
   
 5. All material and equipment to be new unless specified otherwise. 
   
 6. Contractors who use controlled products must ensure that their workers are properly trained in 

the safe use and handling of such products in compliance with the Workplace Hazardous 
Materials Information System (WHMIS). 

   
 7. Comply with all requirements with respect to Controlled products labeling and Material Safety 

Data Sheets (MSDSs) according to the requirements of WHMIS and the Hazardous Products 
Act. 

  
20. PRODUCT AVAILABILITY 
   
 1. Upon award of contract immediately review product delivery requirements and advise the 

Engineer of any foreseeable delays. 
   
 2. In the event of failure to notify the Engineer at commencement of the work, the Departmental 

Representative reserves the right to require the supply of substitute products of equivalent 
quality at no increase in contract price to ensure adherence to project schedule. 

   
21. MATERIALS STANDARDS 
   
 1. Materials shall be new and work shall conform to the minimum applicable standards of the 

Canadian General Standards Board, the Canadian Standards Association, the National 
Building Code of Canada and all applicable Provincial and Municipal codes.  In the case of 
conflict or discrepancy the most stringent requirements shall apply. 

   
 2. Products (materials, equipment and articles) incorporated in work shall be new, not 

damaged or defective and of best quality compatible with specifications for purpose 
intended.  If requested by the Consultant furnish evidence as type, source, and quality of 
product. 

   
 3. Defective products will be rejected, regardless of previous inspections.  Inspection does not 

relieve responsibility but is a precaution against oversight or error.  Remove and replace 
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defective products at own expense and be responsible for delays and expenses caused by 
rejection. 

   
 4. Should any dispute arise as to the quality of fitness of products, the decision shall rest with  

 
the Consultant based upon requirements of Contract Documents.  Engineer’s decisions shall 
be final. 

   
 5. Ensure that materials, equipment, services and labour are brought to site in sufficient quantity 

and in accordance with requirements of the work schedule. 
 
 
22. 

 
MATERIALS OTHER THAN SPECIFIED 

   
 1. Secure in writing, permission from the Consultant to use any materials other than those 

specified. 
  
23. HAZARDOUS MATERIALS 
   
 1.  Comply with the requirements of the Workplace Hazardous Materials Information System 

(WHMIS) regarding use, handling, storage, and disposal of hazardous materials: and 
regarding labeling and the provision of Material Safety Data Sheets (MSDS) acceptable to 
Human Resources Development Canada, Labour Program.  

   
24. REMOVED MATERIALS 
   
 1. Unless otherwise specified, materials for removal become the Contractor’s property and 

shall be taken from the site. 
  
25. PROJECT CLEANLINESS 
   
 1. Remove waste materials and debris from the site at the end of each day. Leave the work 

area unencumbered upon completion of each work shift. Store materials and equipment.  
   
 2. Ensure site is clean, orderly and neat at all times during the work shift.  Provide additional 

cleaning as requested by the Engineer. 
   
 3. At the end of the project, remove dirt, dust and other disfigurations from all surfaces affected 

by the project including, but not limited to ceilings, walls, floors, fixtures and lights. Clean by 
dusting, damp wiping, washing, waxing and polishing to the satisfaction of the Engineer.    

   
 4. Upon completion, remove scaffolding, temporary protections and surplus materials.   

Make good any defects noted at this stage. 
   
 5. Clean areas affected under contract, to a condition at least equal to that previously existing  

and to satisfaction of the Engineer. 
   
 6. Use only cleaning materials recommended by manufacturer of surface to be cleaned.  
   
26. WASTE MANAGEMENT 
   
 1. Comply with the Environmental Protection Act, Ontario Regulations O.Reg. 102/94 and     

O. Reg. 103/94 for waste management programs on construction and demolition projects.  
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27. 

 
EXISTING SERVICES 

   
 1. Where work involves breaking into or connecting to existing services, Carry out work at 

times directed by the Consultant. Connection to existing services shall be after hours and/or 
on weekends.  

   
  

2. 
 
Before commencing Work, establish location and extent of service lines in area of Work and 
notify the Consultant of findings. 

   
 3. Submit schedule to and obtain approval from the Consultant for any shutdown or closure of 

active service or Facility.  Adhere to approved schedule and provide notice to affected 
parties.  Do not alter schedule without prior written consent of the Engineer. 

   
 4. Give the Engineer 96 hours notice related to each necessary interruption of any mechanical 

or electrical service throughout the course of the work.  Obtain written authorization from the 
Engineer prior to any interruption.  Keep duration of those interruptions to a minimum.   

   
 5. Where unknown services are encountered, immediately advise Consultant and confirm 

findings in writing. 
   
 6. Fire alarm shutdowns, re-activation shall be the responsibility of the Contractor. Shutdown, 

bypassing or isolating any initiating device or zone on the fire alarm system or the sprinkler 
system shall be undertaken after hours Monday to Friday from 18:00hrs to 06:00hrs or on 
weekends from 07:00hrs to 18:00hrs. All shutdowns, bypassing or isolation activities on the 
fire alarm system or the fire sprinkler system must be authorized in writing by the Property 
Management District 1 Senior Operations Technician prior to initiating work. Approvals for 
shutdowns, bypassing or isolation activities require a minimum of 96 hours. Contractors shall 
schedule their request submittals through the Engineer.   

   
28. CUTTING, PATCHING AND MAKING GOOD 
   
 1. Cut existing surfaces as required to accommodate new work. Openings shall be neatly cut 

and dimensioned to fit electrical conduits, mechanical pipes and/or ductwork passing 
through the surfaces.  Obtain the Engineer’s approval before cutting into structure. Cutting 
torches shall not be permitted. 

   
 2. Patch and make good cut on both sides of surfaces, damaged or disturbed to match or 

better existing conditions to the satisfaction of the Engineer.  
Note: The Contractor shall patch and make good existing openings when Contractor utilizes 
the existing openings for his work. 

   
 

 3. Fill voids left around all electrical conduits, mechanical pipes and/or ductwork with 
appropriate fire-proofing material to maintain fire stop integrity. Finish patching with finishing 
compounds to the satisfaction of the Engineer.    

   
29. DEMOLITION 
   
 1. Except if expressly stated otherwise, materials indicated for removal, become the Contractor's 

property and shall be promptly taken from the site. 
   
30. EQUIPMENT 
   
 1. Provide and maintain equipment such as temporary stairs, ladders, ramps, scaffolds, swing 
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stages, runways, chutes and the like, as required for execution of work 
   
 2.   Maintain conveying equipment such as cranes, hoists, derricks and the like, as required for 

execution of work. 
   
 3.    Assume complete responsibility for construction strength, placing, anchoring and operation of 

derricks, cranes, hoists and other mechanical contrivances used for work; and ensure that loads 
carried thereon can be safely supported and be free from accidents to all persons. 
 

 4. Have hoist capacities, with regard to anticipated loads, verified by a Professional Engineer 
registered in the Province of Ontario. 
 

 5. Comply with all governing safety regulations in force at the time of construction. 
   
 6. Remove immediately such equipment when not required for work. 
   
 7. Provide and maintain, on site, suitable fire extinguishers in sufficient quantities, as required by 

the Safety Code. 
   
31. LOADING 
   
 1. Take precautions to prevent the overloading of any part of the structure during the progress of 

the work.  Make good, at no expense to Owner, any damage resulting from such overloading. 
   
32. HOISTING 
   
 1. .1  All crane operations are restricted to the following: 

 
  a) All craning of materials and equipment must be done outside normal 

building operating hours, ensure interior areas below are kept 
unoccupied. 

   
33. POWDER ACTUATED GUNS 
   
 1.  Do not employ powder-actuated guns using explosives, unless expressly permitted by the 

Consultant.  If permitted, comply with requirements of CAN3-Z166.2-M85 (Use and Handling of 
Powder Actuated Tools). 

  
34. TAXES 
   
 1. Pay all taxes properly levied by law (including Federal, Provincial and Municipal) 
   
 2. The Harmonized Sales Tax (HST) is NOT to be considered an applicable tax for the purposes 

of this bid.  The bidder shall therefore include separately any amount in his bid price for the said 
HST.  In the event the HST does apply, the successful Contractor will indicate on each 
application for payment as a separate amount the appropriate HST the Owner is legally obliged 
to pay.  The Contractor's HST registration number must be shown on all invoices.  This amount 
will be paid to the Contractor in addition to the amount certified for payment under the contract 
and will therefore not affect the contract price. 

   
35. SIGNS – ADVERTISING 
   
 1. No advertising and/or posting of company signs shall be permitted. 
   
 2. Provide common-use signs as related to traffic control, information, instruction, health and        

safety, use of equipment, public safety devices, in both official languages or by the use of 
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commonly understood graphic symbols to the Engineer’s approval. 
 

   
 
36. 

 
SECURITY CLEARANCES 

   
 1. All personnel employed on this project shall be subject to a security check. Obtain the 

requisite clearance as instructed for each individual required to enter the premises. 
   
 
37. 

 
BUILDING SMOKING ENVIRONMENT 

   
 1. Smoking is prohibited in the building and on the roofs. Obey smoking restrictions on building 

property as directed by the Engineer.  
   
38. GUARANTEE 
   
 1. Provide written one (1) year guarantee for all materials and labour provided as part of this 

Contract. Effective start date shall be date of final completion.  
   
 2. The contractor, at own expense, shall correct any defects in the work due to faulty products 

and/or workmanship appearing within the extended guarantee/warranty periods set out in 
the individual sections from date of final completion. 

   
39. TRAINING AND DEMONSTRATION 
  
 1. Upon completion of the all installations, provide qualified personnel to train and demonstrate 

all the installations to the site’s operations and maintenance personnel. Contractor to review 
newly installed equipment and demonstrate the start/stop and control functions of the 
installed equipment. Training and demonstration to be for a duration of four (4) hours or, as 
indicated in the equipment specification section. Training date and time to be coordinated 
with and approved by the Engineer. 

  
40. OPERATIONS and MAINTENANCE MANUALS 
  
 1. Provide two (2) sets of operations and maintenance manuals with data indexed in vinyl hard 

covered “D” ring binders. Data to include detailed technical information, documents and 
records describing operation and maintenance of individual components, copies of all final 
approved shop drawings, inspection and testing reports, warranties, and all other data 
specifically requested within the specifications. 

   
 2. Each binder shall have a cover sheet listing title, location and project number. Names, 

addresses and telephone numbers of the Contractor, Sub-Contractors and all suppliers. 
   
 3. Each binder shall list all maintenance materials, special tools, and spare parts. This will also 

include a signed transmittal of receipt by the owner’s representatives or the engineer. 
 

 4. Provide two copies on digital media in .pdf format and of the entire Operations and 
Maintenance manual.  Vendor literature available from the vendor in native .pdf format shall 
be included.  If vendor literature is not available in .pdf is shall be scanned.  All other 
information shall be scanned into .pdf.  An electronic index shall be created which allows for 
easy navigation through the files. 

 
END OF SECTION 
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PART 1 – GENERAL 
 
 
1.1 PRECEDENCE .1 For Federal Government projects, Division 1 Section s take 

precedence over technical specification sections in other 
Divisions of this Project Manual. 

 
 
1.2 REFERENCES .1 Canada Labour Code, Part 2, Canada Occupational Safety and 

Health Regulations. 
 
 .2 Health Canada/Workplace Hazardous Materials Information 

System (WHMIS). 
  .1 Material Safety Data Sheets (MSDS). 
 
 .3 Province of Ontario 
  .1 Occupational Health and Safety Act and Regulations for 

Construction Projects, R.S.O. [1990 June 2002]. 
 
 
1.3 SUBMITTALS .1 Make submittals to Consultant and Owners Representative for 

review. 
 
 .2 Submit site-specific Health and Safety Plan: Within 7 days after 

date of Notice to Proceed and prior to commencement of Work.  
Health and Safety Plan must include: 

  .1 Results of site specific safety hazard assessment. 
  .2 Results of safety and health risk or hazard analysis for 

site tasks and operation. 
 
 .3 Submit 5 copies of Contractor’s authorized representative’s work 

site health and safety inspection reports to Departmental 
Representative weekly. 

 .4 Submit copies of reports or directions issued by Federal and 
Provincial health and safety inspectors. 

 
 .5 Submit copies of incident and accident report. 
 
 .6 Departmental Representative will review Contractor’s site-

specified Health and Safety Plan and provide comments to 
Contractor.  Revise plan as appropriate and resubmit plan to 
Departmental Representative within 7 days after receipt of 
comments from Departmental Representative. 

 
 .7 Departmental Representative’s review of Contractor’s final 

Health and Safety plan should not be construed as approval and 
does not reduce the Contractor’s overall responsibility for 
construction Health and Safety. 

 
 .8 Medical Surveillance: where prescribed by legislation, regulation 

or safety program, submit certification of medical surveillance for 
site personnel prior to commencement of Work, and submit 
additional certifications for any new site personnel to 
Departmental Representative. 
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 .9 On-site Contingency and Emergency Response Plan: address 

standard operating procedures to be implemented during 
emergency situations. 

 
 
1.4 FILING OF .1 File Notice of Project with Provincial 
NOTICE         authorities prior to beginning of Work. 
 
 
 
1.5 SAFETY .1 Perform site specified safety hazard 
ASSESSMENT  assessment related to project. 
 
 
1.6 MEETINGS .1 Schedule and administer Health and Safety meeting with 

Departmental Representative prior to commencement of project 
and prior to each outage. 

 
 
1.7 REGULATORY .1 The Contractor shall comply with the 
REQUIREMENTS    specified standards and regulations to ensure safe operations.  

The latest editions are applicable. 
  .1 Canada Labour Code Part II. 
  .2 Canada Occupational Safety and Health Regulations. 
  .3 National Building Code Part 8 – Safety Measures at 

Construction & Demolition Sites. 
  .4 National Fire Code Part 4 – Flammable and Combustible 

Liquids. 
  .5 National Fire Code Part 5 – Hazardous Processes and 

Operations. 
  .6 Ontario Occupational Health and Safety Act and 

Regulations including; 
   .1 Construction Projects (O.Reg.213/91). 
   .2 Occupational Health and Safety Act. 
   .3 Workplace Hazardous Materials Information 

System (WHMIS). 
   .4 Ontario Trades Qualification and Apprenticeship 

Act. 
   .5 Ontario Electrical Safety Code (Reg.10/91). 
  
1.8 GENERAL .1 Develop written site-specific Health 
REQUIREMENTS  and Safety Plan based on hazard assessment prior to beginning 

site Work and continue to implement, maintain, and enforce plan 
until final demobilization from site.  Health and Safety Plan must 
address project specifications. 

 
 .2 Departmental Representative may respond in wr5iting, where 

deficiencies or concerns are noted and may request re-
submission with correction of deficiencies or concerns. 

 
 
1.9 RESPONSIBILITY .1 The Contractor shall be responsible for health and safety of 

persons on site, safety of property on site and for protection of 
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persons adjacent to site and environment to extent that they may 
be affected by conduct of Work. 

 
 .2 Comply with and enforce compliance by employees with safety 

requirements of Contract Documents, applicable federal, 
provincial, territorial and local statutes, regulations, and 
ordinances, and with site-specific Health and Safety Plan. 

 
 
1.10 COMPLIANCE .1 Comply with Ontario Health and Safety 
REQUIREMENTS      Act and Regulations for Construction Projects,  R.S.O.. 
 
 
1.11 UNFORSEEN .1 When unforeseen or peculiar safety- 
HAZARDS          related factor, hazard, or condition occur during performance of 

Work, follow procedures in place for Employee’s Right to Refuse 
Work in accordance with Acts and Regulations of the Province of 
Ontario and advise Departmental. Representative verbally and in 
writing. 

 
 
 
1.12 POSTING OF .1 Ensure applicable items, articles, 
DOCUMENTS        notices and orders are posted in conspicuous location on site in 

accordance with Acts and Regulations of the Province of 
Ontario, and in consultation with Departmental Representative. 

 
 
1.13 CORRECTION OF .1 The Contractor shall immediately 
NON-COMPLIANCE      address health and safety non-compliance issues identified by 

authority having jurisdiction or by Departmental Representative. 
 
 .2 Provide Departmental Representative with written report of 

action taken to correct non-compliance of health and safety 
issues identified. 

 
 .3 Departmental Representative may stop Work if non-compliance 

of health and safety regulations is not corrected. 
 
 
1.14 DISCIPLINARY .1 The Contractor’s disregard and/or lack 
ACTION              of compliance to health and safety measures, procedures and 

policies may lead to disciplinary action by the Departmental 
Representative. 

 
 
1.15 BLASTING .1 Blasting or other use of explosives is not permitted without prior 

receipt of written instruction by Departmental Representative. 
 
 
1.16 CONTRACTOR .1 The Contractor shall advise the 
ACCIDENT AND  Departmental Representative of any 
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INCIDENT REPORT  accident, injury, near-miss incident, fire, explosion or chemical 

spill occurring at the Work site and any visit to the site by a 
governmental enforcement official. 

 
 
1.17 WORK .1 Give precedence to safety and health 
STOPPAGE   of public and site personnel and protection of environment over 

cost and schedule considerations of Work. 
 
 
1.18 SITE HEALTH .1 The Contractor shall comply and follow 
AND SAFETY   all prescribed site Health and 
POLICIES AND  Safety Policies and Directives  
DIRECTIVES        including but not limited to the following; 
  .1 Worker Profile Sheet: The Contractor shall submit to the 

Departmental Representative a completed Worker Profile Sheet 
c/w all attachments including copies of licenses, certificates and 
permits for supporting qualifications to perform required work for 
a given project for each individual worker requiring access to the 
site.  The completed Worker Profile Sheets are required for each 
individual worker prior to working on site. Live work is not 
permitted. 

  .2 2nd Floor Mechanical Space – Mandatory Safe Working 
Practices: The Contractor shall obtain training from the 
Departmental Representative on safe working practices and 
procedures for the 2nd floor mechanical space for each worker 
requiring access to the 2nd floor mechanical space.  The 
Contractor shall sign-off individual training forms prior to 
individual workers being authorized access to the 2nd floor 
mechanical space. 

  .3 Emergency and Fire Evacuation Route: The Contractor 
shall obtain training on procedures of evacuating the site under 
emergency and/or fire situations.  Contractor training and sign-off 
is required prior to initiating site work. 

  .4 Ontario Trades Qualifications and Apprenticeship Act: 
The Contractor shall sign-off confirming that the Trades 
Qualifications and Apprenticeship Act shall be observed and 
followed.  Contractor sign-off is required prior to initiating site 
work. 

 
 
1.19 WORKPLACE .1 Prior to commencing the work,  
SAFETY AND  throughout the total performance of 
INSURANCE BOARD  the work when requesting payments and prior to receiving final 

payment, the Contractor shall provide evidence of good standing 
with Workplace Safety and Insurance Board of Ontario. 

 
 
1.20 CONSTRUCTION .1 Observe and enforce construction safety 
SAFETY MEASURES     measures required by Ontario Occupational Health and Safety 

Acts and Regulations for Construction Projects, Canada Labour 
Code Part II, Occupational Health and Safety, Workers’ 
Compensation Board and municipal statutes and authorities and 
site specific Health and Safety Policies and Directives. 
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 .2 In the event of conflict between any provisions of above 

authorities, the most stringent will apply. 
 
 .3 Provide and maintain guardrails, fences, barricades, lights, signs 

and other devices required for protection of workmen and public 
in accordance with the requirements of the Canada Labour Code 
Part II, Occupational Health and Safety, Ontario Occupational 
Health and Safety Act and Regulations for Construction Projects 
and Local by-laws.  All signs shall be bilingual or CSA universal 
pictograms. 

 
 .4 Ensure the safety of building personnel at all times when 

performing work. 
 
 
PART 2 – PRODUCTS 
 
 
2.1 NOT USED .1 Not Used. 
 
 
PART 3 – EXECUTION 
 
 
3.1 NOT USED .1 Not Used. 
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