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1. Questions 66 to 82 were received and answers are provided in “Questions and
Answers”, attached.

2. DELETE the document RFQ — Revision 1 and REPLACE with RFQ - Revision 2
attached. The revised RFQ includes modifications to the following:
i. SRE 3.1.1.1)iij;
i. SRE3.1.1.2)v;and
i.  SRE 3.1.1.3)iii.

End of Amendment 3
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1. PURPOSE
1.1. Public Works and Government Services Canada (PWGSC) is initiating a

1.2.

1.3.

1.4.

process to pre-qualify Respondents for the provision of architectural and
engineering services for the Centre Block Rehabilitation project located at 111
Wellington Street, Ottawa, Ontario.

This Request for Qualification (RFQ) defines the requirements for the
prequalification of Respondents for this project. Interested Respondents are
required to respond to this RFQ. The top three ranked Respondents after the
RFQ will be invited to submit a Proposal for this project during the Request for
Proposal (RFP) phase of the solicitation.

The architectural and engineering services are required from contract award,
expected to be in spring/summer 2016, for duration of eight to twelve years
depending on the options approved for implementation. Active construction is
anticipated to start in 2018 once the building has been vacated.

In order to provide guidance as to the degree of undertaking and complexity,
the scope of work may include but is not limited to the following elements, to
the extent possible given the building’s heritage designation:

e restoration of the building envelope, including selective security mitigation
measures;

e seismic upgrade;

e excavation of the basement subject to viability and cost benéfit;

e new mechanical, electrical, and vertical transportation systems;

¢ new information technology, multimedia and security systems;

e parliamentary office suites and broadcast capable committee rooms;

e adjustment to allow additional seating to the Senate Chamber and the House
of Commons Chamber;

e complete fit-up of the building, including special purpose space;

e restoration of designated heritage spaces;

e specialized art handling for the removal, storage and return of heritage
assets and the main collection of the Library of Parliament;

e conservation of fixed and moveable heritage assets; and

¢ significant conservation of exterior and interior masonry, wood, plaster, paint,
art glass, fabric and metals.

1.5. Additional information pertaining to the Centre Block Rehabilitation Project can

be found in the attached Appendix A - Centre Block Rehabilitation Program
Overview.
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2. PROCUREMENT APPROACH

2.1. Atwo-phase procurement approach will be followed.

a.

Phase One — Request for Qualification:

This RFQ, to prequalify Respondents with the necessary experience to
provide architectural and engineering services, is open to all interested
suppliers. The prequalification of a Respondent is based on the mandatory
and rated evaluation criteria specified in this document. The three
Respondents achieving the highest scores will be invited to submit a
Proposal in Phase Two. All prequalification requirements in Phase One will
be carried over to Phase Two.

Phase Two - Request for Proposal:

Following the RFQ evaluation process, topic specific commercial-in-
confidence meetings, limited to qualified Respondents, may be held to
capture relevant input from industry into the RFP.

A RFP will be sent to the prequalified Respondents and a notice will be
posted on BuyandSell.gc.ca. Only the three Respondents who have been
prequalified by PWGSC in Phase One will be invited to submit a Proposal in
Phase Two. The Phase One score will not be carried over to Phase 2. The
selection of an Architectural and Engineering consultant will be based on a
best value approach, which will include a combination of price and technical
score.

2.2. Should there be an insufficient number of prequalified Respondents after Phase
One to permit a competition in Phase Two, PWGSC reserves the right to cancel
Phase Two or to modify the Phase One requirements and re-publish the
solicitation using the same or a different approach.

2.3. Canada has engaged PPI Consulting Limited as Fairness Monitor to monitor this
solicitation process. The Fairness Monitor will provide formal oversight and
independent validation of the fairness of the procurement process.

3. DEFINITIONS

3.1.In this RFQ, the following words or phrases have the corresponding meaning.

"Key Individuals":

Specific roles or individuals identified as such in the SRE 3 RATED
REQUIREMENTS.

“Proponent”:

A&E Services for Centre Block Rehabilitation Page 6 “/s 94



Solidtation No. — N° de I'appel d’offre Amendment. No. — N° de la modification Buyer ID— Id de I’acheteur

| EP748-151887/C Revision 42 FP002
Client Ref. No. — N° de r&f. du dient File No. — N° du dossier CCC No./N° CCC - FMS No./N° VME
R.011816.420 EP748-151887

The Respondents that are deemed as one of the three highest ranking
Respondents and are invited to take part in the RFP.

“Proposal”
The formal proposal by a Proponent in response to the RFP.
“‘Respondent”:

The person or entity (or, in the case of a Joint Venture or consortia, the persons
or entities) submitting a Response.

“‘Respondent Team”:

The Respondent, its Architectural and Structural Engineering Firms/Entities, Key
Individuals and any other subconsultant/firm/entity identified in the Respondent’s
Response to this RFQ.

“‘Response”:

The formal response by a Respondent to this RFQ and is the statement of
information that substantially complies with the form and content requirements of
this RFQ.

OVERVIEW OF SELECTION PROCESS

>

4.1. RFQ Response

a. Interested Respondents must submit a Response to this RFQ in which they:

i. indicate whether the Response is submitted by an individual firm or by a
Joint Venture or any other legal entity;

ii. identify the Respondent and Key Individuals proposed for inclusion in the
Respondent Team, and the proposed organizational structure of the
Respondent Team;

ii.  describe the extent to which the proposed Key Individuals of the
Respondent Team have successfully performed services for the delivery
of complex projects;

iv.  demonstrate their understanding of the requirements contained in the
RFQ and explain how they meet these requirements in a thorough,
concise and clear manner;

v. clearly and sufficiently address all criteria against which the Response will
be evaluated. Simply repeating statements contained in the RFQ will not
be sufficient;

4.2. RFQ Evaluation and Rating
a. Each Response received is reviewed, evaluated and rated by Canada’s

Evaluation Team in accordance with the evaluation criteria set out in the RFQ
with the exception of the presentation / case scenario.
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b. A pre-presentation / case scenario sub-total score will be established for each
Respondent. Only the top six Respondents will be invited to participate in the
presentation / case scenario. The top six Respondents should be contacted
within 45 calendar days of the RFQ closing date in order to schedule a date and
time for the required presentation as noted in SRE 3.6 PRESENTATION / CASE
SCENARIO. Respondents should be given two different choices (dates and
times) of which the Respondent will be requested to choose from.

c. The three highest ranked Respondents after the presentation / case scenario will
be qualified for the next phase, the RFP. In the event of a tie in determining the
top three ranked Responses, the tied Responses will be qualified.

d. Client references are required and may be contacted by PWGSC as part of the
evaluation of the Responses.

5. CANADA’S EVALUATION TEAM

Canada’s evaluation team may comprise specialists from PWGSC and technical
experts from private industry. All members of the evaluation team will be required to
enter into a non-disclosure agreement and declare any conflict of interest situations.

6. ENQUIRIES / COMMUNICATIONS - RFQ PERIOD

6.1. To ensure the integrity of this RFQ process, all enquiries and other
communications regarding the RFQ should be directed only to the Contracting
Authority identified at the email address below. Interested Respondents should
not contact any other employee of Canada or other persons involved in the
Project to discuss questions regarding the RFQ. Non-compliance with this
requirement during the prequalification period can, for that reason alone, result
in disqualification of a Respondent. Canada designates the following person as
the Contracting Authority:

Edward El-Zarka

Public Works and Government Services Canada
Acquisitions Branch, Centre Block Rehabilitation Project
Edward.el-zarka@pwgsc-tpsgc.gc.ca

6.2. All enquiries should be submitted in writing by e-mail to the Contracting Authority
no later than fifteen calendar days before the RFQ closing date and time in order
to be considered by Canada.

6.3. To ensure consistency and quality of information provided to Respondents, all
enquiries received and their replies will be posted on BuyandSell.gc.ca.
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7. SECURITY REQUIREMENTS

Respondents are advised that the following security requirements will form part of the
RFP process and must be met before April 1%, 2016. Interested parties are strongly
encouraged to initiate registration at this time.

7.1. FOR CANADIAN SUPPLIER:

7.1.1. The contractor must, at all times during the performance of the contract,
hold a valid Facility Security Clearance at the level of SECRET, with approved
document safeguarding at the level of SECRET, issued by the Canadian
Industrial Security Directorate (CISD), Public Works and Government Services
Canada (PWGSC).

7.1.2. The contractor personnel requiring access to PROTECTED / CLASSIFIED

information, assets or sensitive work site(s) must EACH hold a valid personnel
security screening at the level of RELIABILITY STATUS or SECRET as

required, and all others must have a valid SITE ACCESS clearance required,
granted or approved by CISD/PWGSC.

7.1.3. Processing of PROTECTED/CLASSIFIED information electronically at the
contractor's site is NOT permitted under this contract.

7.1.4. Subcontracts which contain security requirements are NOT to be awarded
without the prior written permission of CISD/PWGSC.

7.1.5. The contractor must comply with the provisions of the:

a. Security Requirements Check List and security guide, attached at
Appendix G - Security Requirement Check List;

b. Industrial Security Manual (Latest Edition).
7.2. FOR FOREIGN SUPPLIER:

7.2.1. The contractor and/or any and all subcontractors must be from a country
which Canada has an international bilateral industrial security instrument
with. The Industrial Security Program (ISP) has international bilateral
industrial security instruments with the countries listed on the following
PWGSC website: http://ssi-iss.tpsgc-pwgsc.gc.ca/gvrnmnt/risi-iisr-eng.html .

7.2.2. Al CANADA CLASSIFIED SECRET information/assets, furnished to the
foreign recipient contractor, shall be safeguarded as follows:

7.2.2.1. The Canadian Designated Security Authority (DSA) (Canadian
DSA) is the International Industrial Security Directorate (1ISD), P ublic
Works and Government Services Canada (PWGSC). The Canadian
DSA reserves the right to conduct compliance visits at its sole
discretion, to ensure compliance with the below listed security
measures.
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7.2.2.2. The foreign recipient contractor defined as an individual or legal
entity possessing the legal capacity to enter into a contract, shall
provide confirmation of compliance with the below terms and condition,
in writing, to the Canadian DSA, prior to April 1, 2016.

7.2.2.3. The foreign recipient contractor shall, at all times during the
performance of the contract, hold a valid Facility Security Clearance,
issued by the NSA/DSA of the supplier’'s country, at the equivalent level
of SECRET, as appropriate, and hold an approved Document
Safeguarding Capability Clearance at the level of SECRET.

7.2.2.4. Al CANADA CLASSIFIED information/assets provided or
generated under this contract will continue to be safeguarded in the
event of withdrawal by the recipient party or upon termination of the
contract, in accordance with the National Policies of the supplier’s
country.

7.2.2.5. The foreign recipient contractor shall provide the CANADA
CLASSIFIED information / assets a degree of safeguarding no less
stringent than that provided by the Government of Canada in
accordance with the National Policies, National Security legislation and
regulations and as prescribed by the NSA/DSA of the supplier’s
country.

7.2.2.6. AllCANADA CLASSIFIED information/assets provided to the
foreign recipient contractor pursuant to this contract by the Government
of Canada, shall be marked by the foreign recipient contractor with the
equivalent security classification utilized by the supplier’'s country and in
accordance with the National Policies of the supplier’s country.

7.2.2.7. The foreign recipient contractor shall, at all times during the
performance of this contract, ensure the transfer of CANADA
CLASSIFIED information /assets be facilitated in accordance with the
National Policies of the supplier’s country, and in compliance with the
provisions of the Bilateral Industrial Security Instrument between the
supplier’s country and Canada.

7.2.2.8. Upon completion of the work, the foreign recipient contractor shall
return to the Government of Canada, via government-to-government
channels, all CANAD A CLASSIFIED information/assets furnished or
produced pursuant to this contract, including all CANADA CLASSIFIED

information/assets released to and/or produced by its subcontractors.

7.2.2.9. CANADA CLASSIFIED information/assets shall be released only

to foreign recipient contractor personnel, who have a need-to-know for
the performance of the contract and who have a Personnel Security
Clearance at the level of SECRET when accessing CANADA
CLASSIFIED information/assets, granted by their respective NSA/DSA,

in accordance with the National Policies of the supplier's country.
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7.2.2.10. The foreign recipient contractor shall not permit access to Canadian
restricted sites except to its personnel who have a valid Personnel
Security Clearance at the level of SECRET or have met the following
conditions equivalent to RELIABILITY STATUS in Canada:

a. Personnel have a need-to-know for the performance of the contract;

b. Personnel have been subject to a criminal record background
check, with favourable results, from a recognized Governmental
agency in the supplier's country. The approved verifications for the
required criminal record background check are listed at APPENDIX
H - APPROVED VERIFICATIONS FOR CRIMINAL RECORD
BACKGROUND CHECKS;

c. The foreign contractor will ensure that its Chief Executive Officer
(CEO) or Senior Official of the company will appoint a Contract
Security Officer (CSO) and/or an Alternate Contract Security Officer
(ACSO) in order to ensure compliance with all contracting security
requirements;

d. The foreign recipient contractor shall ensure that personnel provide
consent to share results of the criminal record background check
with the Canadian DSA and other Canadian government officials, if
requested; and

e. The Government of Canada reserves the right to deny access to

Canadian Protected information and/or assets to a foreign
contractor for cause.

7.2.2.11. Until the foreign recipient's responsible NSA/DSA for industrial
security of the supplier's country has provided Canadian DSA with the
required written Personnel Security Screening assurances, the foreign
recipient contractor personnel SHALL NOT HAVE ACCESS to
CANADA CLASSIFIED information/assets, and SHALL NOT ENTER
“Government of Canada” or “contractor” sites where such information or
assets are kept, without an escort. An escort is defined as a
“Government of Canada” or “contractor” employee who holds the
appropriate Personnel Security Clearance at the required level.

7.2.2.12. The foreign recipient contractor must not award a sub-contract
containing a security requirement clause whereby supplier personnel
must be in possession of an appropriate personnel security clearance,
without first verifying through the Canadian DSA, that the supplier holds
the appropriate level of facility security clearance and (if required)
document safeguarding capability. Subcontracts which contain security
requirements are NOT to be awarded without the prior written

permission of their respective NSA/DSA, in accordance with the
National Policies of the supplier’s country.

7.2.2.13. The foreign recipient contractor shall not use the CANADA
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CLASSIFIED information/assets for any purpose other than for the
performance of the contract without the prior written approval of the
Government of Canada. This approval must be obtained by contacting
the Canadian DSA.

7.2.2.14. The foreign recipient contractor visiting Canadian Government or
industrial facilities, under this contract, will submit a Request for Visit
form to Canada DSA through their respective NSA/DSA for personnel
cleared to Secret or to UK International Visits Control Office (IVCO) for
United Kingdom contractors. For all other personnel, a Request for
Visit is to be forwarded through the Departmental Security Officer
(DSO) of Public Works and Government Services Canada.

7.2.2.15. The foreign recipient contractor shall immediately report to the
Canadian DSA all cases in which it is known or there is reason to
suspect that CANAD A CLASSIFIED information/assets pursuant to this
contract has been compromised.

7.2.2.16. The foreign recipient contractor shall immediately report to its
respective NSA/DSA all cases in which it is known or there is reason to
suspect that CANAD A CLASSIFIED information/assets accessed by

the foreign recipient contractor, pursuant this contract, have been lost
or disclosed to unauthorized persons.

7.2.2.17. The foreign recipient contractor shall not disclose the CANAD A
CLASSIFIED information to a third party government, person, firm or
representative thereof, without the prior written consent of the
Government of Canada. Such consent shall be sought through the

recipient's National Security Authority/ Designated Security Authority
(NSA/DSA).

7.2.2.18. The foreign recipient contractor shall comply with the provisions of
the Bilateral Industrial Security Me morandum of Understanding

between the supplier’s country and Canada, in relation to equivalencies
for classified information.

7.2.2.19. The foreign recipient contractor must comply with the provisions of
the Security Requirements Check List attached at Appendix G -
Security Requirement Check List.

8. INTEGRITY PROVISIONS - RESPONSE

8.1. Interpretation
For the purposes of these Integrity Provisions, the following definitions apply:

"Administrative Agreement": is a negotiated agreement between a
supplier/potential supplier and the Minister of Public Works and
Government Services (PWGS) as provided for in the Ineligibility and
Suspension Policy.
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"Affiliate™: is a person, including, but not limited to, organizations, bodies
corporate, societies, companies, firms, partnerships, associations of
persons, parent companies or subsidiaries, whether partly or wholly-
owned, as well as individuals, directors, officers and key employees if:

i. one controls or has the power to control the other, or
ii. athird party has the power to control both.

"Control": means

a. direct control, such as where:

i. aperson controls a body corporate if securities of the body
corporate to which are attached more than 50 percent of the votes
that may be cast to elect directors of the body corporate are
beneficially owned by the person and the votes attached to those
securities are sufficient, if exercised, to elect a majority of the
directors of the body corporate;

ii. aperson controls a corporation that is organized on a cooperative
basis if the person and all of the entities controlled by the person
have the right to exercise more than 50 percent of the votes that
may be cast at an annual meeting or to elect the majority of the
directors of the corporation;

iii. aperson controls an unincorporated entity, other than a limited
partnership, if more than 50 percent of the ownership interests,
however designated, into which the entity is divided are
beneficially owned by that person and the person is able to direct
the business and affairs of the entity;

iv. the general partner of a limited partnership controls the limited
partnership; and

v. aperson controls an entity if the person has any direct or indirect
influence that, if exercised, would result in control in fact of the
entity.

b. deemed control, such as where a person who controls an entity is
deemed to control any entity that is controlled, or deemed to be
controlled, by the entity

c. indirect control, such as where a person is deemed to control, within
the meaning of paragraph (a) or (b), an entity where the aggregate of
i. any securities of the entity that are beneficially owned by that

person, and

ii. any securities of the entity that are beneficially owned by any
entity controlled by that person

is such that, if that person and all of the entities referred to in
paragraph (c)(ii) that beneficially own securities of the entity were one
person, that person would control the entity.

"Ineligibility": means not eligible for contract award.
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"Suspension": means a determination of temporary ineligibility by the Minister
of PWGS.

8.2. Statement

a. Respondents must comply with the Code of Conduct for Procurement and be
eligible for contract award under the Ineligibility and Suspension Policy. In
addition, Respondents must respond to the RFQ in an honest, fair and
comprehensive manner, and that accurately reflect their capacity to satisfy
the requirements stipulated in the RFQ, RFP, and resulting contract, and
submit bids as well as enter into contracts only if they will fulfill all obligations
of the Contract.

b. By submitting a Response, Respondents confirm that they understand that
being convicted of certain offences will render them ineligible to be qualified
under this RFQ. Canada will declare non-responsive any Response in
respect of which the information requested is incomplete or inaccurate, or in
respect of which the information contained in the certifications is found by
Canada to be untrue in any respect, at the time of contract award. If it is
determined by the Minister of PWGS, after contract award, that the
Respondent made a false declaration, Canada will, following a notice period,
have the right to terminate the Contract for default.

8.3. List of Names

a. Respondents who are incorporated, including those responding as a Joint
Venture, must provide a complete list of names of all individuals who are
currently directors of the Respondent as per Appendix D — List of Directors.
Respondents responding as sole proprietorship, as well as those responding
as a Joint Venture, must provide the name of the owner(s). Respondents
responding as societies, firms, or partnerships do not need to provide lists of
names.

b. If the required list of names has not been received by the time the evaluation
of Responses is completed, Canada will inform the Respondent of a time
frame within which to provide the information. Failure to provide the names
within the time frame specified will render the Response non-responsive.
Providing the required names is a mandatory requirement for qualification
under this RFQ.

c. The Respondent must immediately inform Canada in writing of any changes
affecting the list of names of directors during this procurement process.

8.4. Request for Additional Information
By submitting a Response, the Respondent certifies that it is aware, and that its
Affiliates are aware, that Canada may request additional information,
certifications, validations from a third party qualified by the Minister of PWGS,
and other evidentiary elements proving identity or eligibility to contract with
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8.5.

8.6.

8.7.

Canada. Canada may also verify the information provided by the Respondent,
including the information relating to convictions for certain offences and any
conditional or absolute discharges specified in these Integrity Provisions.

Lobbying Act

By submitting a Response, the Respondent certifies that neither it nor any of its
Affiliates have directly or indirectly, paid or agreed to pay, and will not, directly
or indirectly, pay a contingency fee to any individual for the solicitation,
negotiation or obtaining of the Contract if the payment of the fee would require
the individual to file a return under section 5 of the Lobbying Act.

Canadian Offences Resulting in Legal Incapacity
By submitting a Response, the Respondent certifies that:

a. itand the Affiliates of the Respondent have not been convicted of or pleaded

guilty to an offence under any of the following provisions which would result
in a legal incapacity under section 750(3) of the Criminal Code and for which
they have not been pardoned or received a record of discharge under the
Canadian Pardons subsection:

i.  paragraph 80(1)(d) (False entry, certificate or return), subsection 80(2)
(Fraud against Her Majesty) or section 154.01 (Fraud against Her
Majesty) of the Financial Administration Act, or

ii. section 121 (Frauds on the government and Contractor subscribing to
election fund), section 124 (Selling or Purchasing Office), section 380
(Fraud) for fraud committed against Her Majesty or section 418 (Selling
defective stores to Her Majesty) of the Criminal Code, or

b. the Respondent has not been convicted of or pleaded guilty to the offences

described in paragraph (a) and certifies that it has not directed, influenced,
authorized, assented to, acquiesced in or participated in the commission or
omission of the acts or offences that would render that Affiliate ineligible to be
awarded a contract as described in (a).

Canadian Offences
By submitting a Response, the Respondent certifies that:

a. the Respondent and the Affiliates of the Respondent have not, in the last

three years, from the bid submission date, been convicted of or pleaded
guilty to an offence under any of the following provisions for which they would
be ineligible for contract award under these Integrity Provisions and for which
they have not been pardoned or received a record of discharge under the
Canadian Pardons subsection:

i.  section 119 (Bribery of judicial officers, etc), section 120 (Bribery of
officers), section 346 (Extortion), sections 366 to 368 (Forgery and other
offences resembling forgery), section 382 (Fraudulent manipulation of
stock exchange transactions), section 382.1 (Prohibited insider trading),
section 397 (Falsification of books and documents), section 422
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(Criminal breach of contract), section 426 (Secret commissions), section
462.31 (Laundering proceeds of crime) or sections 467.11 to 467.13
(Participation in activities of criminal organization) of the Criminal Code,
or

ii. section 45 (Conspiracies, agreements or arrangements between
competitors), section 46 (Foreign directives), section 47 (Bid rigging),
section 49 (Agreements or arrangements of federal financial
institutions), section 52 (False or misleading representation), section 53
(Deceptive notice of winning a prize) of the Competition Act, or

i. section 239 (False or deceptive statements) of the Income Tax Act, or
iv.  section 327 (False or deceptive statements) of the Excise Tax Act,or

v.  section 3 (Bribing a foreign public official), section 4 (Accounting), or
section 5 (Offence committed outside Canada) of the Corruption of
Foreign Public Officials Act, or

vi.  section 5 (Trafficking in substance), section 6 (Importing and exporting),
or section 7 (Production of substance) of the Controlled Drugs and
Substance Act; or

b. the Respondent has not been convicted of or pleaded guilty to the offences
described in paragraph (a) and it has not directed, influenced, authorized,
assented to, acquiesced in or participated in the commission or omission of
the acts or offences that would render that Affiliate ineligible for contract
award as described in (a).

8.8. Foreign Offences
By submitting a Response, the Respondent certifies that:

a. the Respondent and its Affiliates have not, in the last three years, from the
Response submission date, been convicted of or pleaded guilty to an offence
in a jurisdiction other than Canada that would, in Canada's opinion, be similar
to an offence referenced in the Canadian Offences Resulting in Legal
Incapacity and the Canadian Offences subsections, and for which it would be
ineligible for contract award under these Integrity Provisions and for which
they have not been pardoned under the Foreign Pardons subsection and:

i. the court, before which the Respondent or its Affiliate appeared, acted
within the court's jurisdiction;

i. the Respondent or its Affiliate appeared during the court's proceedings
or submitted to the court's jurisdiction;

ii.  the court's decision was not obtained by fraud, and

iv.  the Respondent or its Affiliate was entitled to present to the court every
defence that the Respondent or its Affiliate would have been entitled to
present had the proceeding been tried in Canada; or

b. it has not been convicted of or pleaded guilty to the offences described in
paragraph (a) and certifies that it has not directed, influenced, authorized,
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assented to, acquiesced in or participated in the commission or omission of
the acts or offences that would render that Affiliate ineligible to be awarded a
contract as described in (a).

8.9. Ineligibility for Contract Award

a. The Respondent confirms that it understands that where it or any of its

Affiliates have been convicted of certain offences or have been held
responsible of certain acts, as described under the Canadian Offences
Resulting in Legal Incapacity, the Canadian Offences, the Foreign Offences
and the Lobbying Act subsections, the Respondent or its Affiliate is ineligible
to be awarded a contract, subject to a Public Interest Exception.

. The Respondent confirms that it understands that it is ineligible for contract

award where it has been so determined by the Minister of PWGS under the
Ineligibility and Suspension Policy and that the period of ineligibility or
suspension has not expired.

8.10. Declaration of Convicted Offences

8.11.

Where a Respondent or its Affiliate is unable to certify that it has not been
convicted of any of the offences referenced under the Canadian Offences
Resulting in Legal Incapacity, the Canadian Offences and the Foreign Offences
subsections, the Respondent must provide with its Response the completed
Declaration Form, to be given further consideration in the procurement process.

Period of Ineligibility

The following rules determine the period for which a Respondent or its Affiliate
that has been convicted of certain offences is, ineligible to be awarded a
contract:

a. for all offences referenced under the Canadian Offences Resulting in Legal

Incapacity subsection for which a Respondent or an Affiliate of the
Respondent has pleaded guilty to or has been convicted of, the period of
ineligibility to be awarded a contract is indefinite, subject to the Canadian
Pardons subsection.

. subject to an Administrative Agreement, for all offences referenced under the

Canadian Offences and Foreign Offences subsections for which a
Respondent or an Affiliate of the Respondent has pleaded guilty to or been
convicted of, as the case may be, in the last three years, from the Response
submission date, the period of ineligibility for contract award is ten years from
the date of determination by the Minister of PWGS, subject to the Canadian
Pardons and Foreign Pardons subsections.

. subject to an Administrative Agreement, for violations of matters referenced

in the Lobbying Act subsection for which a Respondent or an Affiliate of the
Respondent has been found responsible, as the case may be, in the last
three years, from the Response submission date, the period of ineligibility for
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8.12.

8.13.

8.14.

8.15.

contract award is ten years from the date of determination by the Minister of
PWGS, subject to the Canadian Pardons and Foreign Pardons subsections.

Canadian Pardons

A determination of ineligibility for contract award will not be made or maintained
by the Minister of PWGS under these Integrity Provisions, in respect of an
offence or act that gave rise or that could give rise to a determination of
ineligibility, if the Respondent or its Affiliate has:

been granted an absolute discharge in respect of the offence, or has been
granted a conditional discharge in respect of the offence and those
conditions have been satisfied,

been granted a pardon under Her Majesty's royal prerogative of mercy;
been granted a pardon under section 748 of the Criminal Code;

received a record of suspension ordered under the Criminal Records Act;
and

been granted a pardon under the Criminal Records Act, as that Act read
immediately before the day section 165 of the Safe Streets and
Communities Act comes into force.

Foreign Pardons

A determination of ineligibility for entering into government contracts will not be
made or maintained, as the case may be, by the Minister of PWGS in respect of
matters referenced in the Foreign Offences subsection and with respect to an
offence or act that gave rise or will give rise to a determination of ineligibility, if
the Respondent or its Affiliate, has at any time, benefited from foreign measures
that are similar to Canadian pardons, conditional discharges, absolute
discharges, record suspensions, or restoration of legal capacities by the
Governor in Council.

Suspension of Period of Ineligibility

The Respondent confirms that it understands that a determination of ineligibility
for entering into government contracts made under these Integrity Provisions
may be suspended by the Minister of PWGS through an Administrative
Agreement, to the extent that it is permissible in law. The period of ineligibility
applicable to that Respondent or its Affiliate and the right to participate in a
given procurement process are guided by the terms and conditions of the
Administrative Agreement. Subject to the Public Interest Exception, an
Administrative Agreement may only suspend a period of ineligibility on
solicitations issued after it has been concluded.

Period of Ineligibility for Providing False or Misleading Information

The Respondent confirms that it understands that where it has made a false
declaration or provided false or misleading information under these Integrity
Provisions, the Minister of PWGS will declare a Respondent to be ineligible to
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8.16.

8.17.

8.18.

be awarded contracts for a period of ten years. The period of ineligibility is
effective from the date of determination by the Minister of PWGS.

Period of Ineligibility for Breaching Administrative Agreements

The Respondent confirms that it understands that where it has concluded an
Administrative Agreement and that it has breached any of its terms and
conditions, the Minister of PWGS will lengthen the period of ineligibility for a
period to be determined by the Minister of PWGS.

Suspension of a Respondent

The Respondent confirms that it understands that the Minister of PWGS may
suspend a Respondent from being awarded a contract for a period of up to 18
months, subject to renewal, pending completion of the criminal proceeding, if
the Respondent has been charged with any of the offences listed in the
Canadian Offences Resulting in Legal Incapacity, the Canadian Offences and
the Foreign Offences subsections or if the Respondent has admitted to being
guilty of any of these offences. The period of suspension is effective from the
date of determination by the Minister of PWGS. A period of suspension does
not abridge or suspend all other periods of ineligibility that may be imposed on a
Respondent by the Minister of PWGS.

Third Party Validation

The Respondent confirms that it understands that where it or any of the
Respondent’s Affiliates has been subject to a period of ineligibility to be
awarded contracts, for which the Canadian Pardons and the Foreign Pardons
subsections do not apply, the Respondent must provide by Response closing
date, a confirmation from an independent third party, recognized in advance by
the Minister of PWGS, confirming that measures have been put in place in order
to avoid the re-occurrence of such wrongdoings that led to the convictions.
Failure to provide the said confirmation from an independent third party renders
this Response non-responsive.

8.19. Sub-consultants

The Respondent must ensure that contracts with first tier sub-consultants
include Integrity Provisions similar to those imposed in the resulting contract.

8.20. Public Interest Exception

The Respondent confirms that it understands:

a. that, with the exception of a legal incapacity to contract resulting from
section 750(3) of the Criminal Code, Canada may enter in a contract with a
Respondent, or any of its Affiliates, which have been convicted of or have
pleaded guilty to any of the offences referenced in the Canadian Offences
and Foreign Offences subsections, where Canada considers it necessary to
the public interest for reasons which include, but are not limited to:
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i. the need is one of pressing emergency in which delay would be
injurious to the public interest;

i. the Respondentis the only person capable of performing the contract;

ii. the contract is essential to maintain sufficient emergency stocks in order
to safeguard against possible shortages; and;

iv.  not entering into the contract with the Respondent would have a
significant adverse impact on the health, national security, safety,
security or economic or financial well-being of the people of Canada or
the functioning of any portion of the federal public administration;

b. Canada may only enter into a contract with a Respondent under this
subsection where the ineligible Respondent has concluded an
Administrative Agreement with the Minister of PWGS, on such terms and
conditions that are necessary to safeguard the integrity of the procurement
process and can apply to any procurement. The Administrative Agreement
need not be concluded in advance of the request for qualification.

9. JOINT VENTURE

9.1. A Joint Venture is an association of two or more parties who combine their
money, property, knowledge, expertise or other resources in a single joint
business enterprise, sometimes referred as a consortium, to bid together on a
requirement. Respondents who submit a Response as a Joint Venture must
indicate clearly that it is a Joint Venture and provide the following information in
Appendix B — Respondent Identification and Declaration:

a. the name of each member of the Joint Venture;
b. the name of the representative of the Joint Venture, i.e. the member

chosen by the other members to act on their behalf, if applicable;
c. the name of the Joint Venture, if applicable.

9.2. If the information is not clearly provided in the Response, the Respondent must
provide the information on request from the Contracting Authority within fifteen
calendar days.

9.3. The Response, the Proposal (if qualified) and any resulting contract must be
signed by all the members of the Joint VVenture unless one member has been
appointed to act on behalf of all members of the Joint Venture. The Contracting
Authority may, at any time, require each member of the Joint Venture to confirm
that the representative has been appointed with full authority to act as its
representative for the purposes of the Response. If a contract is awarded to a
Joint Venture, all members of the Joint Venture will be jointly and severally or
solidarily liable for the performance of any resulting contract.

10.LEGAL CAPACITY
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The Respondent must have the legal capacity to contract. If the Respondent is a sole
proprietorship, a partnership, a corporate body, or a Joint Venture, the Respondent
must provide, if requested by the Contracting Authority, a statement and any
requested supporting documentation indicating the laws under which it is registered
or incorporated together with the registered or corporate name and place of business.

11.CONFLICT OF INTEREST - UNFAIR ADVANT AGE

11.1. In order to protect the integrity of the procurement process, Respondents
are advised that Canada may reject a Response in the following circumstances:

vi. if the Respondent, any of its Key Individuals, any of its sub-consultants,
any of their respective employees or former employees was involved in

any manner in the preparation of this RFQ or in any situation of conflict of
interest or appearance of conflict of interest;

ii. ifthe Respondent, any of its Key Individuals, any of its sub-consultants,
any of their respective employees or former employees had access to
information related to this RFQ that was not available to other
Respondents and that would, in Canada's opinion, give or appear to give
the Respondent an unfair advantage.

11.2. Due to the vast number of contracts awarded in the last ten years for
various projects both completed and underway in the Parliamentary Precinct, the
experience acquired by a Respondent who is providing or has provided the
goods and services to Canada in the Parliamentary Precinct described in the
Response to the RFQ (or similar goods or services) will not, in of itself, be
considered by Canada as conferring an unfair advantage or creating a conflict of
interest. This Respondent remains however subject to the criteria established
above.

11.3. Where Canada intends to reject a Response under this section, the
Contracting Authority will inform the Respondent and provide the Respondent an
opportunity to make representations before making a final decision.
Respondents who are in doubt about a particular situation should contact the
Contracting Authority before the RFQ closing date and time. By submitting a
Response, the Respondent represents that it does not consider itself to be in
conflict of interest nor to have an unfair advantage. The Respondent
acknowledges that it is within Canada's sole discretion to determine whether a
conflict of interest, unfair advantage or an appearance of conflict of interest or
unfair advantage exists.

12. ADVANCE RULING - CONFLICT OF INTEREST

12.1. Canada has taken steps to protect the integrity of the procurement
process including requiring all those involved with the process to comply with the
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Code of Conduct for Procurement (http://www.tpsgc-pwgsc.gc.ca/app-acg/cndt-
cndct/index-eng.html) and to avoid and prevent situations that could give rise to
a conflict of interest, or the appearance of a conflict of interest. A Respondent
who has any concerns regarding their status to qualify based on section 11
CONFLICT OF INTEREST - UNFAIR ADVANTAGE provisions, is encouraged to
request an advance ruling in accordance with the following process:

12.2. Advance ruling requests are to be sent to the Contracting Authority not
less than 15 calendar days prior to the RFQ Response Submission Deadline by
email with the following information:

i. names and contact information of the Respondent and the person or entity
for which the advance ruling is requested;

ii. adescription of the person and or entity’s relationship to the Respondent;

iii. description of the steps taken to date and future steps proposed to be taken
to mitigate the situation, if applicable; and

iv. copies of any relevant documentation.

13.INELIGIBLE PARTY

13.1. As a result of their involvement in the Project, the persons named below,
their employees, any of their sub-consultants, and any of their subcontractors,
advisors, consultants or representatives engaged in respect of this project and
any person controlled by, that controls or that is under common control with the
Ineligible Party (each an Ineligible Party's affiliate) are not eligible to participate
as a Respondent Team member or advisor to the Respondent:

Behamdouni Consultants

HDP Group Inc.

LCO-Construction and Management Consultants Inc

MHP M Project Managers Inc.

MHPM Project Managers Inc., Tiree Facility Solutions Inc., in Joint Venture
PPI Consulting Limited

PlanFirst

Tiree Security Inc.

Tiree Facility Solutions Inc.

13.2. PWGSC may amend the Ineligible Parties list from time to time during the
solicitation process.

13.3. An Ineligible Party’s Affiliate, as defined under section 8. INTEGRITY
PROVISIONS - RESPONSE, may be eligible to participate as a Respondent’s
Team member or advisor to the Respondent, only after it has obtained a written
consent from PWGSC permitting it to participate as a Respondent’s Team
member or advisor to the Respondent. To obtain consent for an Ineligible Party’s
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Affiliate to participate as a Respondent’'s Team member or advisor to the
Respondent, the Respondent must submit a request for consent to the
Contracting Authority that includes the following information:

i. the full legal name of the Ineligible Party’s Affiliate that the Respondent

wishes to include on its team or as a Respondent’s Team member or advisor
to the Respondent;

ii. information regarding the Ineligible Party’s Affiliate’s relationship to the
Ineligible Party; and;

iii. a description of the policies and procedures that will be put in place to
manage, mitigate or minimize the impact of any potential Conflict of Interest.

13.4. Upon the Contracting Authority’s receipt of a Respondent’s properly
completed request for consent, PWGSC will, in its sole discretion, make a
determination as to whether it considers there to be a real, perceived or potential
Conflict of Interest and whether the impact of such real, perceived or potential
Conflict of Interest can be appropriately managed, mitigated or minimized. The
Respondent will be notified of PWGSC'’s decision by means of a consent letter
setting out the nature of the consent and the management, mitigation or
minimization measures required as a condition of consent. If the Ineligible
Party’s Affiliate is considered to have a Conflict of Interest the impact of which
cannot be properly managed, mitigated or minimized, the Ineligible Party’s
Affiliate will be added, by PWGSC, to the Ineligible Parties list by amendment.

14.LICENSING REQUIREMENTS

14.1. Respondent’s Key Individuals must be, or be eligible to be licensed,
certified or otherwise authorized to provide the necessary professional services
to the full extent that may be required by provincial law in the province of
Ontario.

14.2. By virtue of submission of a Response, the Respondent certifies that the
Respondent’s Key Individuals are in compliance with the requirements of
subsection 1 above. The Respondent acknowledges that PWGSC reserves the
right to verify any information in this regard and that false or erroneous
certification will result in the Response being declared non-compliant.
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15.FINANCIAL CAPABILITY

15.1. The top three qualified Respondents should have the financial capability to
fulfill the requirements of the future contract. Financial capability refers herein to
the determination that the Respondent will be able to provide the services under
the proposed contract while continuing the rest of the respondent’s regular
business and continue to be able to meet its financial obligations.

15.2. The analysis is both static and historical, including the current state of the
Respondent and its evolution from year to year to determine trends. A ratio
analysis is performed in different areas such as cash flow, asset management,
debt management and profitability. Predicting models are also used to assess
the likelihood of a cessation of business activities.

15.3. The verification of the top three qualified Respondents’ credit information
will be done through a credit rating company; the research of public documents,
such as legal lien on the Respondent’s assets and lawsuit registered in the
name of the Respondent will also be done, to establish if there are indicators
that could lead to determine that the Respondent is in poor financial health.

15.4. Should the above not allow a positive conclusion on the financial capability
of the top three qualified Respondents, additional information will be requested
from the company with respect to its line of credit, cash flow forecasting for the
company or the project / contract, and any other relevant information.

15.5. To determine the top three qualified Respondents’ financial capability, the
Respondent is to submit the financial information detailed below as part of its
Response. If the financial information is not submitted along with the Response,
Canada will inform the Respondent of a time frame within which to provide the
information. Failure to provide the financial information within the time frame
specified will render the Response non-compliant.

a) Audited financial statements, if available, or the unaudited financial
statements (prepared by the Respondent's outside accounting firm, if
available, or prepared in-house if no external statements have been
prepared) for the Respondent's last three fiscal years, or for the years that
the Respondent has been in business if this is less than three years
(including, as a minimum, the Balance Sheet, the Statement of Retained
Earnings, the Income Statement and any notes to the statements).

b) If the date of the financial statements in (a) above is more than five
months before the date of closing of this RFQ, the Respondent must also
provide, unless this is prohibited by legislation for public companies, the
last quarterly financial statements (consisting of a Balance Sheet and a
year-to-date Income Statement), as of two months before the date on
which the Contracting Authority requests this information.
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c) If the Respondent has not been in business for at least one full fiscal year,
the following must be provided:

i.  the opening Balance Sheet on commencement of business (in the
case of a corporation, the date of incorporation); and

ii. thelast quarterly financial statements (consisting of a Balance
Sheet and a year-to-date Income Statement) as of two months
before the date on which the Contracting Authority requests this
information.

d) A certification from the Chief Financial Officer or an authorized signing
officer of the Respondent that the financial information provided is
complete and accurate.

e) A confirmation letter from all of the financial institution(s) that have
provided short-term financing to the Respondent outlining the total of lines
of credit granted to the Respondent and the amount of credit that remains
available and not drawn upon as of one month prior to the date on which
the Contracting Authority requests this information.

15.6. If the Respondent is a Joint Venture, the financial information required by
the Contracting Authority must be provided by each member of the Joint
Venture.

15.7. If the Respondent is a subsidiary of another company, then any financial
information in 15.5. (a) to (e) above required by the Contracting Authority must
be provided by the ultimate parent company. Provision of parent company
financial information does not by itself satisfy the requirement for the provision of
the financial information of the Respondent, and the financial capability of a
parent cannot be substituted for the financial capability of the Respondent itself
unless an agreement by the parent company to sign a Parental Guarantee, as
drawn up by PWGSC, is provided with the required information.

15.8. If the Respondent is composed of multiple entities, the Respondent is
requested to identify which entity or entities will provide the financial capability
for the Respondent and under what form the financial viability of the Respondent
will be guaranteed for the period of the proposed contract.

15.9. If the Respondent, or a member of the teaming arrangement forming the
Respondent, refers to its parent company, the respondent must:

i.  Clearly identify the name of the legal entity of the parent company;

A&E Services for Centre Block Rehabilitation Page 25 “/4 94



Solidtation No. — N° de I'appel d’offre Amendment. No. — N° de la modification Buyer ID— Id de I’acheteur

| EP748-151887/C Revision 42 FP002
Client Ref. No. — N° de r&f. du dient File No. — N° du dossier CCC No./N° CCC - FMS No./N° VME
R.011816.420 EP748-151887

ii. Clearly describe the role of this entity in delivering the services, similar to
the experience being claimed for this organisation, under the proposed
contract;

ii. Demonstrate that the entity has the requested experience;

iv.  Provide for the entity the name of a contact person in authority within this
entity, the address, telephone number and email address.

15.10.  Financial Information Already Provided to PWGSC: The Respondent is not
required to resubmit any financial information requested by the Contracting
Authority that is already on file at PWGSC with the Contract Cost Analysis, Audit
and Policy Directorate of the Policy, Risk, Integrity and Strategic Management
Sector, provided that within the above-noted time frame:

a) the Respondent identifies to the Contracting Authority in writing the
specific information that is on file and the requirement for which this
information was provided; and

b) the Respondent authorizes the use of the information for this requirement.

It is the Respondent's responsibility to confirm with the Contracting Authority that
this information is still on file with PWGSC.

15.11.  Other Information: Canada reserves the right to request from the
Respondent any other information that Canada requires to conduct a complete
financial capability assessment of the Respondent.

15.12.  Confidentiality: If the Respondent provides the information required above
to Canada in confidence while indicating that the disclosed information is
confidential, then Canada will treat the information in a confidential manner as
permitted by the Access to Information Act, R.S., 1985, c. A-1, Section 20(1) (b)
and (c).

15.13.  Security: In determining the Respondent's financial capability to fulfill this
requirement, Canada may consider any security the Respondent is capable of
providing, at the Respondent's sole expense (for example, an irrevocable letter
of credit from a registered financial institution drawn in favour of Canada, a
performance guarantee from a third party or some other form of security, as
determined by Canada).

16.LIMITATION OF LIABILITY

Each Respondent, by submitting a Response, agrees that in no event will Canada, or
any of its employees, advisors, mandataries or representative, be liable, under any
circumstances, for any claim, or to reimburse or compensate the Respondent in any
manner whatsoever, including but not limited to loss of opportunity and the
Respondent waives any and all claims for loss of profits or loss of opportunity, if the
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Respondent is not shortlisted in the competitive selection process or for any other
reason whatsoever.

17.FEDERAL CONTRACTORS PROGRAM FOR EMPLOYMENT EQUITY

Subject to the Federal Contractors Program for Employment Equity, the Respondent is
required to complete and submit Appendix F — Federal Contractors Program for
Employment Equity Certification as part of the Response, but may be submitted
afterwards as follows: if Appendix F — Federal Contractors Program for Employment
Equity Certification is not completed and submitted with the Response, the Contracting
Authority will inform the Respondent of a time frame within which to provide the
information. Failure to comply with the request of the Contracting Authority and to
provide the certifications within the time frame provided will render the Response non-
Compliant.

18.RFQ RESPONSE SUBMISSION DEADLINE

The Response must be received on or before the date and time set for the RFQ
closing identified on the front page of this RFQ.

19. SUBMISSION OF RESPONSE

19.1. Canada requires that each Response, at closing date and time or upon
request from the Contracting Authority, be signed by the Respondent or by an
authorized representative of the Respondent. If a Response is submitted by a
Joint Venture, it must be in accordance with section 9. JOINT VENTURE.

19.2. A Response by facsimile or electronic means will not be accepted.
19.3. It is the Respondent’s responsibility to:

a. submit a Response, duly completed, in the format requested, on or before
the closing date and time set for RFQ Responses;

b. obtain clarification of the requirements contained in the RFQ, if necessary,
before submitting a Response;

c. submit the Response only to PWGSC Bid Receiving Unit specified on the
front page of the RFQ;

d. ensure that the Respondent’s name, return address, the RFQ number and
description, and RFQ closing date and time are clearly visible on the
envelope or the parcel(s) containing the Response; and

e. provide a comprehensive and sufficiently detailed Response that will

permit a complete evaluation in accordance with the criteria set out in this
RFQ.

19.4. Timely and correct delivery of Responses to the office designated for
receipt of Responses is the sole responsibility of the Respondent. PWGSC will

A&E Services for Centre Block Rehabilitation Page 27 “/s 94



Solidtation No. — N° de I'appel d’offre Amendment. No. — N° de la modification Buyer ID— Id de I’acheteur

| EP748-151887/C Revision 42 FP002
Client Ref. No. — N° de r&f. du dient File No. — N° du dossier CCC No./N° CCC - FMS No./N° VME
R.011816.420 EP748-151887

not assume or have transferred to it those responsibilities. All risks and

consequences of incorrect delivery of Responses are the responsibility of the
Respondent.

19.5. Responses and supporting information may be submitted in either English
or French.

19.6. Canada will make available the RFQ and related documents for download
through BuyandSell.gc.ca. Canada is not responsible and will not assume any
liabilities whatsoever for the information found on websites of third parties. In the
event the RFQ or related documentation is amended, Canada will not send
notifications to potential Respondents. During the RFQ, Canada will post all
amendments using BuyandSell.gc.ca. It is the sole responsibility of the
Respondents to regularly consult BuyandSell.gc.ca for the most up-to-date
information. Canada will not be liable for any oversight on the Respondent’s part
nor for notification services offered by a third party.

19.7. Only one Response per Respondent will be accepted, whether it is
submitted by an entity as an individual Respondent or by that entity as part of a
Joint Venture Respondent. If more than one Response is received from an
entity acting either individually or in joint venture, all such Responses shall be
rejected and no further consideration shall be given to the entity or to any
proposed Joint Venture of which the entity forms part.

20.REVISION OF RESPONSE

A Response submitted may be amended by letter or facsimile provided the revision is
received at the office designated for the receipt of Responses, on or before the date
and time set for the receipt of Responses. The revision must be on the Respondent’s
letterhead and bear a signature that identifies the Respondent, and must clearly
identify the change(s) to be applied to the original Response. The revision must also
include the information identified in sub-section 3 (d) of section 19 SUBMISSION OF
RESPONSE.

21.LATE RESPONSES
Responses delivered after the stipulated closing date and time will be returned.

22.REJECTION OF RESPONSE

22.1. Canada may reject a Response where any of the following circumstances
is present:

a. the Respondent has been declared ineligible for selection, following

unsatisfactory performance in a previous project as determined in
accordance with the department's performance review procedures (
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https://buyandsell.gc.ca/policy-and-guidelines/supply-
manual/section/8/180 );

b. the Respondent Team member or Key Individual included as part of the
Response has been declared ineligible, for selection for work with the
department in accordance with the performance review procedure referred
to in paragraph 1.(a), which would render the Respondent Team member
or Key Individual ineligible to submit a Response to the requirement, or
the portion of the requirement the Respondent Team member or Key
Individual is to perform;

c. the Respondent is bankrupt or where, for whatever reason, its activities
are rendered inoperable for an extended period;

d. evidence, satisfactory to Canada, of fraud, bribery, fraudulent
misrepresentation or failure to comply with any law protecting individuals
against any manner of discrimination, has been received with respect to
the Respondent, any of its employees, or any Key Individuals included as
part of the Response;

e. evidence satisfactory to Canada that based on past conduct or behavior,
the Respondent, a Respondent Team member, a Key Individual or a
person who is to perform the services is unsuitable or has conducted
himself/herself improperly;

f. with respect to current or prior transactions with the Government of
Canada,

i.  Canada has exercised its contractual remedies of taking the
services out of the consultant's hands, suspension or termination
for default with respect to a contract with the Respondent, any of its
employees, any Respondent Team member or any Key Individual
included as part of the Response;

i. Canada determines that the Respondent's performance on other
contracts, including the quality of the services provided and the
quality and timeliness of the delivery of the project, is sufficiently
poor to jeopardize the successful completion of the requirement
being bid on.

22.2. Where Canada intends to reject a Response pursuant to subsection 1.(f),
the Contracting Authority will so inform the Respondent and provide the
Respondent ten calendar days within which to make representations, before
making a final decision on the Response rejection.
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23.ACCEPTANCE OF RESPONSE
23.1. Canada may accept any Response, or may reject any or all Responses.

23.2. Canada reserves the right to cancel the RFQ at any time or amend the
RFQ at any time prior to the RFQ Response Submission Deadline.

24.COMPLIANT RESPONSES

To be considered compliant, a Response must meet all of the mandatory
requirements set out in the RFQ. No further consideration in the selection process will
be given to a Respondent submitting a non-compliant Response.

25.RESPONSE COSTS

No payment will be made for costs incurred in the preparation and submission of a
Response to the RFQ. Costs associated with preparing and submitting a Response,
as well as any costs incurred by the Respondent associated with the evaluation of the
Response, are the sole responsibility of the Respondent.

26.KEY INDIVIDUALS

Canada will have a requirement to interact with Key Individuals during the
performance of the work. To that end, Canada has identified the following Key
Individual positions for which the incumbent shall have the following responsibilities.

i. Lead Program Manager (Project Leader):
The single individual having overall control, and accountability for the overall
delivery of the consultant services.
Beyond the traditional responsibilities typically assumed by the Principle in
Charge (as referenced in the RAIC Handbook of Practice) with respect to
contract performance, the Lead Program Manager shall personally spearhead on
a hands-on basis, the active management of the entire consultant team, and it's
sub-consultants.

ii. Lead Representative (spokesperson — designated Key Individual responsible for
presenting design submissions to all approval bodies):
The individual leading and presenting all formal design or project approval
presentations, as well as all preparatory presentations thereto.

iii. Lead Project Manager:
The single individual directly supporting the Lead Program Manager, acting in a lead
position for all project management functions and project management resources. The
Lead Project Manager shall have overall responsibility for the management of services
within the cost, schedule, quality and risk parameters approved for the project.

iv. Lead Quality Manager:
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Vi.

Vii.

viii.

Xii.

The single individual having distinct overall responsibility for the definition, application
and ongoing management of an integrated, multi-disciplinary, quality management
program for this project, throughout all stages of the project.

Architectural Team Leader:

The single individual having overall accountably to lead and coordinate the technical
performance and management of all architectural design services, inclusive of all work
packages, for the project.

Lead Design Architect:

The single individual having responsibility and design control over the project’s
architectural expression and aesthetic “signature”, within the approval parameters of the
project.

Architectural Production Leader:

The single individual responsible to lead the production of architectural technical
documents, inclusive of all work packages and the full coordination of the overall
project design with all other relevant disciplines.

Architectural Lead Quality Manager:

The single individual having distinct responsibility for determining, documenting,
implementing and monitoring the project specific quality management plan established
for the architectural discipline.

Structural Team Leader:

The single individual having overall accountably to lead and coordinate the technical
performance and management of all structural design services, inclusive of all work
packages , for the project.

Lead Structural Engineer;
The single individual having responsibility and design control over the all aspects of the
project’s structural design, within the approval parameters of the project.

Structural Production Leader;

The single individual responsible to lead the production of structural design technical
documents, including work packages, and the full coordination of the structural design
with all other relevant disciplines.

Structural Lead Quality Manager.

The single individual having distinct responsibility for determining, documenting,
implementing and monitoring the project specific quality management plan established
for the structural discipline.

27.EXCLUSIVITY OF KEY INDIVIDUALS

Key Individuals identified in a Response must be exclusive to the Respondent
presenting the Key Individuals as part of the Respondent Team. If more than one
Response received identifies the same Key Individual(s), all such Responses will be
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rejected and no further consideration to the Responses will be given unless only one
Response includes the declaration of exclusivity stipulated under SRE 3.2
EXPERIENCE AND EXPERTISE OF KEY INDIVIDUALS signed by the Key
Individual, in which case only the Response with the declaration of exclusivity will be
evaluated.

28.STATUS AND AVAILABILITY OF KEY INDIVIDUALS AND CHANGES TO
RESPONDENT TEAM

28.1. The Respondent certifies that, should it be selected as one of the
Proponents, the Respondent and every Key Individual proposed in its RFQ
Response will be available to perform the work as required by Canada's
representatives and at the time specified in the RFQ or eventual RFP.

28.2. The Proposal in response to the RFP phase of the procurement process
must be made in the same name as the person(s) or entity(ies) named as the
Respondent in this RFQ. Proponents must utilize, in their Proposal in response
to the RFP, the same Respondent Team, subject to the provisions of this clause.

28.3. If for reasons beyond its control, any of the Key Individuals proposed by
the Respondent are unable to provide the services named in its Response, the
Respondent must notify Canada immediately of the unavailability and then
propose to Canada within 14 calendar days of the notification a substitute with at
least the same level of qualifications and experience, subject to the acceptance
of Canada at its sole discretion. If Canada does not agree that the proposed
substitute has similar capacity and qualification to the original Key Individual,
then another substitute must be proposed within the next 14 calendar days of
Canada’s rejection of the previously proposed substitute.

28.4. The Respondent must advise the Contracting Authority of the reason for
the substitution and provide the name, qualifications and experience of the
proposed replacement. For the purposes of this clause, only the following
reasons will be considered as beyond the control of the Respondent, and must
be documented: death, sickness, maternity and parental leave, retirement,
resignation, dismissal for cause, termination of an agreement for default or by
mutual agreement between Canada and the Respondent.

28.5. In the first four years of any resulting contract, any substitution of Key
Individual for reasons other than death, certified sickness, maternity, dismissal
for cause or mutual consent between Canada and the Respondent, will be
subject to a financial adjustment. The rate of pay, including all payroll factors,
for the services provided by the Key Individual replacement will be reduced by
50% for the first six months of services provided.

29.CLIENT REFERENCE
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20.1. Client references should be submitted for each project provided in

accordance with SRE 3.1 Experience and Achievements of Respondent on
Projects. The client reference information is to be submitted in accordance with

APPENDIX C - Client Reference Form — Project attached.

29.2. Canada may, but will have no obligation to contact any or all client
references provided by Respondents to verify and validate any information
submitted by Respondents.

29.3. In the event that Canada contacts client references pursuant to
subparagraph 2, above, Canada will contact the client reference representatives
to schedule a mutually convenient time to conduct the validation. Once Canada
has made contact with the client reference representative, Canada will forward
the submitted client reference form to the client reference representative for
validation. If after three attempts contact has not been made with the client
reference representatives, Canada will request that the Respondent organize
the contact with the client reference representative on Canada’s behalf, within

ten days of such a request by Canada.

29.4. It is incumbent upon the Respondent to ensure that its client reference
representative is available and can confirm the information contained within the
client reference forms. The Respondent may wish to provide its client reference
representatives with advance copies of the completed forms.

30.RFQ NOTIFICATION AND DEBRIEFING

30.1. All Respondents will be notified in writing after the list of qualified
Respondents is established, and, upon request to the Contracting Authority, will
be offered a debriefing.

30.2. The debriefing will include the reasons the Respondent was not selected
as one of the six highest ranked Responses before the presentation / case
scenario or as one of the three highest ranked Responses to be invited to the
RFP, as applicable. The debriefing will be limited to details and results of the
evaluation of the specific Respondent’s Response and will not provide any
details on the contents of, or evaluation results of, Responses of other
Respondents. The confidentiality of information relating to other Respondents
will be protected. Canada will not assume any costs in relation to debriefings.
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31.BASIS OF SELECTION

31.1. To be declared compliant, a Respondent must meet the mandatory
requirements identified in section SRE 2 MANDATORY REQUIREMENTS.

31.2. Responses meeting paragraph1. will be evaluated as follows:
L Evaluation Available
Criterion Scale Points
SRE 3.1Experience and Achievements of Respondent | Scale 1 & Scale 330
on Projects 1.1
SRE 3.2 Experience and Expertise of Key Individuals Scale 2 230
SRE 3.3 Capacity of the Respondent Scale 3 240
SRE 3.4 Internal Governance and Structure of the Scale 4 180
Respondent
SRE 3.5 Approach and Methodology Scale 5 390
Pre-
presentation
and Case
scenario
Subtotal
SRE 3.6 Presentation / Case scenario Scae 6 250
TOTAL 1620
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SRE 1.

SRE 1.1.

SRE 1.2.

SRE 1.3.

SUBMISSION REQUIREMENTS AND EVALUATION (SRE)
RESPONSE FORMAT REQUIREMENTS

The following Response format information should be implemented when

preparing the Response.

e Submit one printed original, one electronic copy in a format compatible
with Microsoft Office Suite 2003 or Adobe Acrobat 8.0 on USB, and
ten copies of the Response. If there is a discrepancy between the
wording of any copy and the original printed copy, the wording of the
original printed copy will have priority over the wording of any copy.

e Paper size should be - 216mm x 279mm (8.5" x 11").

e Minimum font size - 11 points or greater.

e  Minimum margins - 12 mm left, right, top, and bottom.

¢ Double-sided submissions are preferred.

e One ‘page’ means one side of a 216mm x 279mm (8.5" x 11") sheet
of paper.

e 279mm x432 mm (11" x 17") fold-out sheets for spreadsheets,
organization charts etc. will be counted as two pages.

e The order of the Response should follow the order established in the
Submission Requirements and Evaluation (SRE) section.

In accordance with a policy that Canada issued in April 2006, directing
federal departments and agencies to take the necessary steps to
incorporate environmental considerations into the procurement process
Policy on Green Procurement (http://www.tpsgc-
pwgsc.gc.calecologisation-greening/achats-procurement/ politique-policy-
eng.html) and to assist Canada in reaching its objectives pertaining to this
policy, Respondents should use:
a. Paper containing fibre certified as originating from a sustainably-
managed forest and/or containing minimum 30% recycled content; and

b. An environmentally-preferable format including black and white
printing instead of colour printing, printing double sided/duplex, using
staples or clips instead of cerlox, duotangs or binders.

The maximum number of pages (including text and graphics) to be
submitted for each rated requirement is stipulated within each criterion
description. Where a maximum page limit applies, all pages in excess of
the stipulated limit will not be evaluated and only the information contained
in the stipulated maximum number of pages will be evaluated.
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SRE 2. MANDATORY REQUIREMENTS

Failure to meet the mandatory requirements will render the Response non-compliant
and no further evaluation will be carried out.

SRE 2.1. Licensing, Certification or Authorization

Any entity that is part of the Respondent Team, responsible for the provision of
architectural and structural engineering services must be licensed, or be eligible to

be licensed, certified or otherwise authorized to provide the necessary professional

services to the full extent that may be required by provincial law in the province of
Ontario.

SRE 2.2. Respondent and Respondent Team Identification

Respondents must complete, sign and submit Appendix B — Respondent Identification
and Declaration with their Response. The Key Individuals to be identified in Appendix
B — Respondent Identification and Declaration must be exclusive to the Respondent in
accordance with section 27. EXCLUSIVITY OF KEY INDIVIDUALS and section 28.
STATUS AND AVAILABILITY OF KEY INDIVIDUALS AND CHANGES TO
RESPONDENT TEAM of this RFQ.
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SRE 3. RATED REQUIREMENTS
SRE 3.1. Experience and Achievements of Respondent on Projects

SRE 3.1.1. Project Description and Qualification Criteria

The Respondent should substantiate their experience and achievements on
representative projects by providing the information as it pertains to each
criterion listed below on a maximum of five pages per project, two projects
of each category (structural engineering, heritage, complex), along with the
client references as per APPENDIX C - Client Reference Form — Project for
each of the six projects (two project per category).

In the context of this criterion ‘Client’ means the project owner, or its
representative, of the funding department or organization who was directly
involved in contracting the architectural and engineering services activities
of the representative projects. Respondents are requested to provide
Construction costs in Canadian currency for the year completed. Canada
will escalate the construction cost to 2015 Canadian currency as identified in
APPENDIXE - Escalation Calculation - 2015 Value of Construction Costs
after 1999. Construction cost in currencies other than Canadian currency will
be converted by Canada based on the rate of exchange published by the
Bank of Canada at the time of the completion date of the project.

Canada will evaluate the criteria listed below for a maximum of two projects
per category, meeting the characteristics of the project category. If a
Respondent submits more than two projects per category (structural
engineering, heritage, and complex), only the first two projects will be
evaluated. Additionally, Respondents will be evaluated on the diversity of
the representative projects as noted in SRE 3.1.5. In order to be evaluated
for a category, the representative project must meet the following
characteristics for the category for which it is submitted:

1) Structural engineering work (ouvrage d'art) for an existing or new
infrastructure that has the following characteristics:

i. includes a degree of design and aesthetic quality; and
i. has afinal or current construction cost of $250M in 2015 Canadian

currency; and
ii. has completed at least 50% of its construction phase erwas

completed-after the year 1999.

2) Architectural and engineering intervention to a heritage site, building, or
monument, that has the following characteristics:

i. is recognized either nationally or internationally for its historic or
cultural significance; and
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is predominantly as an adaptive re-use or rehabilitation, with or
without spatial expansion; and

a Respondent Team member acted as the design prime consultant
having managerial control and overall liability for the design services;
and

has a final or current construction cost of $250M in 2015 Canadian
currency; and

has completed at least 50% of its construction phase erwas

completed-after the year 1999.

3) A complex project that has the following characteristics:

includes a prime or a majority design responsibility for
implementation as a Construction Management, Design-Build, or
Public-Private-Partnership project delivery model; and

has a final or current construction cost of $450M in 2015 Canadian
currency; and

ii. has completed at least 50% of its construction phase erwas

completed-after the year 1999; and
is in one location only (not multiple locations) and includes a

minimum of three of the following complexity characteristics:

1) Public infrastructure (e.g. subway or tunnel system, airport,
bridge, etc.);

2) Constrained spatial environment (e.g. downtown metropolitan
area, limited land mass area, etc.);

3) High security requirement of an entire facility (e.g. courthouse,
laboratory level 3 or above, airport, prison, etc.);

4) Layers of circulation or technical programming (e.g. pedestrian
impact, public transportation, multiple user groups, separating
the public from principle occupant or client/user, etc.): or

5) Process — government or public context (e.g. numerous approval
bodies, ministerial or equivalent approval, etc.).

SRE 3.1.2. For the purposes of the evaluation of the Respondent’s experience
and achievements on projects:

If the Respondent is composed of multiple entities, the Respondent is
requested to identify who in the teaming arrangement has the requested
experience;

ii. If the Respondent, or a member of the Respondent Team, refers to its
parent company, to a subsidiary, an affiliate or a subcontractor, the
Respondent is requested to:

1) Clearly identify the name of the legal entity of the parent company, the

subsidiary, the affiliate or the subcontractor;
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2) Clearly describe the role of this entity in delivering the services, similar
to the experience being claimed for this organisation, under the
proposed contract;

3) Demonstrate that the entity has the requested experience; and

4) Provide for the entity the name of a contact person in authority within
this entity, the address, telephone number and email address.

If the entity is not directly involved in the proposed delivery of the
services for the Centre Block Rehabilitation project, the experience
proposed by the Respondent to demonstrate it meets the experience and
achievements will not be used in the evaluation.

Experience claimed by a subsidiary, an affiliate or a subcontractor will be
evaluated as experience by a member of the Respondent Team but not
as experience of the Respondent. For a Joint Venture, experience by any
member of the Joint Venture will be evaluated as experience of the
Respondent.

SRE 3.1.3. Evaluation Criteria

The following criteria will only be evaluated for projects that meet the
minimum charactaristics of a structural engineering, heritage, or complex
project:

a.

b.

The architectural design intent or vision (categories 2) and 3)) or the
structural engineering design intent or vision (category 1));

Substantiation of:

i. Location of and how each representative project meets the
characteristics of a structural engineering, heritage or complex
project;

ii. Services rendered by the Respondent or one of its team members for
each of the following roles and responsibilities. For projects
undertaken as a joint-venture, consortium or in association, clearly
specify the other participants, whether or not they are part of the
Respondent Team, and a high level description of their respective
involvement and responsibilities:

1) Managerial Control;

2) Architect of Record for projects under category 2 and
category 3; Engineer of Record for project under category 1;

3) Design Lead

4) Construction Documents Lead;

5) Quality Management;
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.|
6) Resident Site Services;

i Degree of involvement for the following stage(s) of the project. For
projects undertaken as a joint-venture, consortium or association,
clearly specify the other participants and their respective
involvement and responsibilities;

Schematic or concept design;
Design Development;
Construction documents;

Tender and award,;

Field or site supervision; and
Post-construction warranty review.

DO WN -
— N — ~— ~—

iv. Identification of the entity that provided the service

c. The original project schedule and the date of completion, and the actual
completion date, with a detailed explanation of any variances. In the case
of project underway, original project schedule, current status and

forecasted completion date and explanation of any variances as detailed
during the last reporting period. Provide documented evidence;

d. The initial construction estimate and the final construction cost, with a
detailed explanation of any variances. Inthe case of project underway,
initial construction estimate, current expenditures to date, and forecast at
completion as detailed during the last reporting period. Provide
documented evidence;

e. Approach and methodology for the:
i. Design stage of the project;
i. Construction stage of the project;
i Peer review and/or quality management processes;
iv. The commissioning and close out of the project; and

V. Change management (integration and management of changes
throughout the project);

f. Industry/peer recognition, including industry or professional publications,
and awards for innovation, design quality, or energy efficiency.

SRE 3.1.4. Client references

a. Canada may, but will not have the obligation to contact client references
representatives to validate the information provided as part of APPEND IX
C -Client Reference Form — Project. In the event of event of any
discrepancy between the information provided by the Respondent and the
information validated by the client reference(s), the Respondent will be
given the opportunity to clarify any such discrepancy(ies).
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b. Any portion of the information that is not validated by a signed client
reference, or any proposed representative project for which no signed
client reference was provided or for which the Respondent was unable to
establish contact with its client reference representatives within ten days of
such a request by Canada pursuant to section 29 CLIENT REFERENCE,
will not be evaluated.

c. Client references do not apply to the calculation of the page limit.

The above criteria will be evaluated for each project in accordance with Scale 1 below:
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Scale 0% 20 % 40 % 60 % 80 % 100 % Available
1 Points
Designintent or | Designintent or | Designintent or |Designintent or | Designintent or | Design intent or )

SRE | vision vision vision vision vision vision 8 points per
313 presented is presented presented presented presented presented project for a
Y | poor provides some | provides an provides a good | providesa very [ providesan total of 48
a rationale acceptable rationale good rationale exceptional points

rationale rationale
Representative | Representative | Representative |Representative | Representative | Representative
project not project are project are project are project are project are
related to a marginally somewhat generally related to a directly related
category of related to a related to a related to a category of to a category of
project category of category of category of project project
OR project project project AND AND
Relevant OR AND AND Relevant Relevant
services Relevant Relevant Relevant services services
provided inless | services services services provided in five | providedin five
than three provided in provided in four |[providedin four | or six specific or six specific
specific roles three specific specific roles by | specific rolesby | roles by the roles by the
roles by the the Respondent |the Respondent | Respondent Respondent
OR Respondent Team Team 8 points per
SRe | Degree of Team AND AND project for a
313, |involvement AND Degree of AND Degree of total of 48

b doesnot OR Degree of involvement by | Degree of involvement by oints
exceed 50%in | Degree of involvement by [the Respondent | involvement by | the Respondent P
atleast two involvement by | the Respondent [ Team exceeds |the Respondent | exceeds 75%in
stages of a the Respondent | exceeds 50%in | 75% in four or exceeds 75%in | all stagesof a
project Team exceeds | two or three five stagesofa | fourorfive project

50% in two or stages of a project stages of a

OR three stages of | project project AND

Doesnotmeet | g project AND For complex
the minimum AND For complex AND projects only,
characteristics OR For complex projects only, For complex five
of structural For complex projects only, three projects only, characteristics
engineeling, projects only, three characteristics four of complexity
heritage, or three characteristics | of complexity characteristics demonstrated
complex project | characteristics of complexity demonstrated of complexity

of complexity demonstrated demonstrated

demonstrated
Project Project Project Project Project Project
completed completed on completed on completed more | completed more | completed more
before 2000 or |time orison the [timeorison the [than 1-3 than 3-6 than six months
active approved approved months ahead months ahead ahead oris six
construction not | schedule schedule oris1-3month | oris3-6 month | month ahead of
underway ahead of the ahead of the the approved

OR AND approved approved schedule
OR Explanation of [ Explanation of |schedule schedule 8 points per
SRE | Doesnotmeet |variances variances AND roiect for a
3.1.3. | the minimum between between AND AND Explanation of | )

c characteristics | original and original and Explanation of Explanation of variances total.of48
of: structural actual datesof | actual datesof |variances variances between points
engineering, completion completion between between original and
heritage, or provides poor provides original and original and actual dates of
complex project | justification detailed actual datesof | actual datesof | completionis

justification completion completion is comprehensive
provides comprehensive
detailed
justification
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Availabl
Scale 1 0% 20 % 40 % 60 % 80 % 100 % varabe
Points
Approved Construction cost |Construction cost [Construction cost |Construction cost [Construction cost
construction cost fis> $450M for  [is> $550M for  |is> $650M for  |is> $900M for  |is> $1.35B for
information complex projects |complex projects [complex projects |complex projects [complex projects
missing or below |or > $250M for  |or > $350M for  |or > $450M for  |or > $550M for  |or > $750M for
minimum structural or structural or structural or structural or structural or
threshold heritage projects |heritage projects |heritage projects [heritage projects |heritage projects )
SRE OR OR AND AND AND AND |8 Pointsper
3.13 . . ) ) ) project for a
'+ |Does not meet thg Explanation of ~ [Explanation of  [Explanation of |Explanation of |Explanation of total of 48
d minimum variances variances variances variances variances points

characteristics of:
structural

between initial
and final/current

between initial
and final/current

between initial
and final/current

between initial
and final/current

between initial
and final/current

engineerling, construction construction construction construction construction

heritage, or costs provides costsprovides costsprovides costsis costsis

complex project [poorjustification |detailed detailed comprehensive |comprehensive

justification justification

Approach and IApproach and IApproach and IApproach and Approach and IApproach and

methodology not [methodology methodology methodology methodology methodology

provided for any [provided for only [provided for some|provided for most |provided for all  |provided for all

stage of the one stage of the [stages of the stages of the stages of the stages of the

project project with some [project with project with project with project with
SRE OR detail of details of details of details of details of indusive[l 0 Points per
3.13. |Does not meet thdPCES®S by processe s by processe s by processe s by processe s by project for a

e o project stage project stage project stage project stage project stage total.of 60

minimum po|nts

characteristics of:

structural

engineeling,

heritage, or

complex project

No recognition or [One recognition [Two recognitions [Three Four recognitions [Five or more

award or award lor award recognitonsor |or awards recognitions or

OR AND AND awards AND awards

Does not meet thgMeets the Meets the AND Meets the AND 5 points per
SRE [minimum minimum minimum Meets the minimum Meets the project for a
3.1.3.f |characteristics of: [characteristics of: [characteristics of: [minimum characteristics of: minimum total of 30

structural structural structural characteristics of: [structural characteristics of: points

engineeling,
heritage, or
complex project.

engineeling,
heritage, or
complex project

lengineeling,
heritage, or
complex project

structural
engineering,
heritage, or
complex project

engineeling,
heritage, or
complex poject

structural
engineeling,
heritage, or

complex project
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SRE 3.1.5

Respondents will be evaluated on the distinctiveness of representative projects in
terms of building, infrastructure work, site, or location.

The representative projects will be evaluated, collectively, in accordance with Scale

1.1 below:

Scale 1.1 0% 25 % 50 % 75 % 100 % A";f)'i':t':'e
Lessthan three | Three of the six | Four of the six Five of the six All six projects
of the six projects are projects are projects are are collectively
projects are collectively in collectively collectively differentin
collectively terms of different in differentin terms of
different in building, terms of terms of building,

SRE 31.5 terms of infrastructure building, building, infrastructure 48 points

building, work, site, or infrastructure infrastructure work, site, or
infrastructure location work, site, or work, site, or location —no
work, site, or location location duplication
location
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SRE 3.2. Experience and Expertise of Key Individuals

SRE 3.2.1. The Respondent should substantiate the experience and expertise
of each Key Individual to be assigned to this project by providing the
information as it pertains to each criterion listed below. This information is to
be provided on a summary resumé no longer than 3 pages per Key
Individual. Canada will evaluate the Key Individual identified by the
Respondent by name and title for the following positions:

i. Lead Program Manager (Project Leader);

ii. Lead Representative (spokesperson — designated Key Individual
responsible for presenting design submissions to all approval bodies) —
may be the same as iii. to xii. below;

ii. Lead Project Manager;

iv. Lead Quality Manager

v. Architectural Team Leader;

vi. Lead Design Architect;

vii. Architectural Production Leader;
viii. Architectural Lead Quality Manager.
ix. Structural Team Leader;

X. Lead Structural Engineer;

xi. Structural Production Leader; and
xii. Structural Lead Quality Manager.

SRE 3.2.2. Criteria evaluated are:

a. expertise and experience relevant to a complex project that was in one
location only (not multiple locations) and includes a minimum of three of
the following complexity characteristics:

i. Public infrastructure (e.g. subway or tunnel system, airport, bridge,
etc.);

ii. Constrained spatial environment (e.g. downtown metropolitan area,
limited land mass area, etc.);

iii. High security requirement of an entire facility (e.g. courthouse,
laboratory level 3 or above, airport, prison, etc.);

iv. Layers of circulation or technical programming (e.g. pedestrian impact,
public transportation, multiple user groups, separating the public from
principle occupant or client/user, etc.): or

v. Process — government or public context (e.g. numerous approval
bodies, ministerial or equivalent approval, etc.).

b. Experience of the Key Individual in the proposed role;
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SRE 3.2.3. Each Key Individual role will be evaluated separately. For each Key
Individual, the Respondent should provide a declaration of exclusivity signed
by the Key Individual that:

3.2.3.1. States that the Key Individual agrees to having its name submitted
as Key Individual for the Respondent’s Response to the RFQ;

3.2.3.2. States that the Key Individual understands that if its name appears
as Key Individual on more than one Respoonse, all such Responses
may be rejected; and

3.2.3.3. Is signed by the Key Individual.
3.2.3.4. Hereunder is the suggested text for the declaration of exclusivity

“l understand and agree to have my name submitted as a proposed
Key Individual pursuant to the Request for Qualification for the Centre
Block Rehabilitation Architectural and Engineering services. |agree
not to offer my services as a Key Individual to any other potential
Respondent to the same Request for Qualification and | understand
that should | be listed as Key Individual on more than one Response, it
may result in the disqualification of all such Responses.”

Signature of proposed Key Individual

The above criteria will be evaluated in accordance with Scale 2 below.
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Scale 2 0% 20 % 40 % 60 % 80 % 100 % Cvalaple
oints
Key Individual Key Individual Key Individual Key Individual Key Individual | Key Individual | Lead
has has has has has has Representati
demonstrated demonstrated demonstrated demonstrated demonstrated demonstrated | ve (40
less than 8 more than more than 10 more than 12 more than 15 more than 20 points),
years of 8years of years of years of years of years of
expetience expetience experience experience experience experience Lead
Program
OR OR OR AND AND AND Manager;
Key Key Key Key Key Key Architectural
Individual’s Individual’s Individual’s Individual’s Individual’s Individual’s and
project sample | project sample | project sample | project sample | project sample | project sample | Structural
isnotin one isinone isinone isinone isinone isinone Team
SRE location only location only location only location only location only location only Leaders; (30
3.22.a | ordoesnot andindudesa | andindudesa | andindudesa | andindudes and indudes points each),
andb indude a minimum of minimum of minimum of four ormore four ormore
minimum of three three three complexity complexity Lead Design
three complexity complexity complexity characteristics | characteristics | Architect;
complexity characteristics | characteristics | characteristics Lead
characteristics AND AND Structural
OR OR AND Key Individual | Key Individual Engineer (20
OR Key Individual | Key Individual | Key Individual | hasperfomed | hasperfomed poi?\ts each)
Key Individual has performed | hasperfomed | hasperfomed | inthe in the ’
has not in the in the in the proposedrole | proposedrole | | ooq Project
perfomed in proposed role proposed role proposed role | foratleast7 for the last 10 Manager;
the proposed for atleast 2 forforatleast | for atleast 6 of the last 10 years Lead Quélity
rolein the last | of the last 10 4 of the last of the last 10 years Manager;
10 years years 10 years years Architectfjral
and
Structural
Production
Leaders;

Architectural
and
Structural
Lead Quality
Managers,
(10 points
each)

Total: 230
points
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SRE 3.3.

Capacity of the Respondent

SRE 3.3.1. The Respondent is required to explain, in a maximum of seven

pages, how they intend to provide and maintain the necessary capacity,
over the course of the Centre Block Rehabilitation project while managing
other business ventures by providing the information as it pertains to each
criterion listed below.

SRE 3.3.2. Criteria evaluated are:

a.

Capacity to assembile, direct and support a very large Respondent’s
architectural and structural engineering full time workforce of between 100
to 300;

Capacity to provide a significant program and project Respondent’s
management team to support a project as described in Appendix A -
Centre Block Rehabilitation Program Overview;

The Respondent’s capacity to produce a complex and intricate series of
construction documents, as it pertains to the provision of architectural and
structural engineering services, in an accelerated and prioritized
implementation framework, through a rapidly increasing, in-house,
professional staff for the duration of the project;

The Respondent’s capacity to interpret and integrate various and possibly
competing requirements into a coherent, quality managed design as it
pertains to the provision of architectural and structural engineering
services;

Respondent’s capability to present and highlight proposed solutions in a

convincing manner so that formal approvals are obtained to meet
scheduling requirements;

The above criteria will be evaluated in accordance with Scale 3 below:
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Scale 3 0% 20 % 40 % 60 % 80 % 100 % Available
Points
Poor outline of Av erage outline Good outline of Very good Very good Comprehensive
architectural of architectural architectural outline of outline of outline of
and structural and structural and structural architectural architectural architectural
engineering engineering engineering and structural and structural and structural
support support support engineering engineering engineering
OR OR OR support support support
SRE | Capacity to Capacity to Capacity to AND AND AND
3.3.2 dedicate an dedicate an dedicate an Capacity to Capacity to Capacity to 50
a architectural architectural architectural dedicate an dedicate an dedicate an
and structural and structural and structural architectural architectural architectural
engineering engineering engineering and structural and structural and structural
workforce of workforce of workforce of engineering engineering engineering
less than 100 to 101 to 149 to 150 to 199 to workforce of workforce of workforce
CB Rehab. CB Rehab. CB Rehab. 200 to 249 to 250 to 300 to greater than
project project project CB Rehab. CB Rehab. 300 to CB
project project Rehab. project
Poor outline Av erage Good Very good Comprehensive Comprehensive
program and program and substantiation substantiation of | substantiation of | substantiation of
project project program and program and program and program and
management management project project project project
services services management management management management
OR OR services services services services
Poor team or no | Program and OR AND AND AND
team available project Program and Some in-house Some in-house Robust in-house
SRE over entire management project program and program and program and
3392 project capacity management project project project 50
b available but not | capacity management management management
’ in-house available but not | capacity capacity defined
OR in-house AND AND business line
Av erage team OR Executive lead Executive lead AND
over entire Good team over | team over entire [ team with some | Executive lead
project entire project project senior team with
resources over numerous
entire project senior
resources over
entire project
Poor production Av erage Good Very good Very good Comprehensive
capability for production production production production production
project of this capability capability capability capability both capability both
scale OR OR AND o.n-site and off - oln-site and off-
OR Workforce may Workf orce Strong site site
Workf orce will hav e difficulty capable of workforce AND AND
likely have responding to responding to capable of Strong Robust
difficulty shifting priorities shifting priorities responding to workforce workforce
SRE responding to in a design in a design shifting priorities capable of capable of
3.3.2 shifting priorities process process in a design responding to responding to 45
.C in a design OR OR process shifting priorities shifting priorities
process No additional Poor additional AND in a design in a design
. . . . . process process
internal capacity internal capacity | Some internal
to augment to augment capacity to AND AND
production production augment Good internal Comprehensive
workforce workforce production capacity to internal capacity
workforce augment to augment
production production
workforce workforce
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Scale 3 0% 20 % 40 % 60 % 80 % 100 % Available
Points
Poor internal Av erage Good Very good Very good Exceptional
capacity to management management management internal capacity internal capacity
track, distill, and capability to capability to capability to to track, distill, to track, distill,
assemble track, distill, and track, distill, and track, distill, and and assemble and assemble
diff erent project assemble assemble assemble differing, highly differing, highly
requirements diff erent project project project complex and complex and
SRE OR requirements requirements requirements competing competing
project project
3.3.2 Undemonstrate OR . AND AND, requirements requirements 45
d d quality Av erage quality Good quality Good quality
management management management management AND AND
process processes in processes in processes in Very good Comprehensive
place place place quality corporate
management quality
processes in management
place processes in
place
Good Good Good Very good Very good Exceptional
presentation presentation presentation presentation presentation presentation
capability by a capability by an capability by a capability by a capability by an capability by an
subject matter award winning nationally nationally in-house in-house,
expert prof essional renowned renowned nationally or nationally or
OR AND prof essional prof essional internationally internationally
renowned renowned
Poor track Poor track AND AND professional prof essional
record of record of Documented Documented
obtaining obtaining track record of track record of AND AND
design design obtaining design obtaining Documented Extensive track
SRE approv als from approv als from approv als from design track record of record of
3.3.2 | senior officials senior officials senior officials approv als from obtaining obtaining design 50
e senior officials design approval approvals of
of complex complex

projects with
multi-
jurisdictional
bodies, from
senior officials

projects with
multi-
jurisdictional
approv al
bodies, from a
Board of
Directors, CEO,
Ministerial, or
Presidential
authorities
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1
SRE 3.4. Internal Governance and Structure of the Respondent

SRE 3.4.1. The Respondent should present, in a maximum of five pages,
their business strategy for the Centre Block Rehabilitation project by
providing the information as it pertains to each criterion listed below.:

SRE 3.4.2. Criteria evaluated are:

a. The Respondent’s teaming arrangement with internal team structure,
organization chart and responsibilities, and reporting relationships;

b. Achart of their governance structure for this project with position titles;
c. A decision making process, namely:

i. Description of process.
ii. Efficiencies associated with this process.
ii. Group/Individual responsible for taking a final decision on behalf of the
Respondent.
d. An internal issues resolution process associated with decision making or
issues that may arise within the Respondent Team.

e. An explanation of accounting/auditing practices of the Respondent.

The above criteria will be evaluated in accordance with Scale 4 below:
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Scale 4 0% 20 % 40 % 60 % 80 % 100 % Available
Points
Poor teaming Av erage project Av erage project Good project Very Good and Exceptional,
arrangement specific specffic specific project specific comprehensive,
OR teaming teaming teaming teaming and project
Poor or arrangement arrangement arrangement arrangement specific
incomplete OR AND AND AND teaming
SRE | organization Organization Logical Logical Clear and arrangement
342 | chart chart difficultto | organization organization logical AND
a understand and chart with chart with well organization Clear and 60
and lacks clarity reporting defined chart with well logical
b relationships reporting defined organization
and relationships reporting chart with well
responsibilities and relationships defined
responsibilities and reporting
responsibilities relationships
and
responsibilities
Poorly defined Av erage Good, detailed Very good, Very good, Explicit,
decision making | decision making | decision making | detailed detailed comprehensive
process process process for decision making | decision making | @nd detailed -
OR OR entire project process for process for g?:c'sefgfrgfkmg
Efficiencies Efficiencies AND entire project erltire project entire project
poorly related to | somewhat Efficiencies AND ‘_N'th o with
SRE | decision making | relatedto related to Efficiencies identification of | identification of
342 | process decision making | decision making | directly related decision makers | decision makers
N OR ProcesgR process to dkgcision AND AND 85
and | No or poor A i A.ND aKing process Efficiencies E_ffmenmes
) verage dispute | Good dispute AND directly related directly related
d dispute resolution resolution Good dispute to decision to decision
resolution process process resolution making process | Making process
process process AND AND
Very good Comprehensive
dispute dispute
resolution resolution
process process
No accounting Standard Third party Third party Third party Third party
practices accounting professional prof essional prof essional professional
OR practices audit audit audit audit
No auditing OR organization organization organization organization
process No third party AND AND AND AND
prof essional Standard Documented Documented Internal auditors
auditing process | accounting accounting audit process AND
SRE practices Fricr)él‘igti:-_::se:md AND Dogumented
342 Documgnted audit process 35
accounting AND
€ policigs and Documented
practices accounting
policies and
practices
AND
Quarterly
financial
reporting
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SRE 3.5. Approach and Methodology

SRE 3.5.1. The Respondent should elaborate, in a maximum of twelve
pages, on how they would foster an integrated and seamless

implementation strategy and describe the understanding, processes and
methodologies they would apply to a project that has a duration, scale and
complexity commensurate with that described in Appendix A - Centre Block
Rehabilitation Program Overview, and is delivered in a construction
management delivery model where the design is prioritized and the
construction activities occur simultaneously, by providing the information as
it pertains to each criterion listed below.

SRE 3.5.2. Criteria evaluated are:

Integration of their team;

Integration of team with other project stakeholders;
Time management;

Cost management;

Quality management;

Risk management;

Succession planning and knowledge transfer; and

A preliminary synopsis of a conservation approach that includes the
tangible and intangible values that apply to the project outlined in
Appendix A. The synopsis will be expanded upon at the RFP

SQ@ "m0 a0 T

The above criteria will be evaluated in accordance with Scale 5 below:
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Scales| 0% 20 % 40 % 60 % 80 % 100%  |Availble
Points
Poorprocess Average Good process Good process Very good Comprehensiv
and process and and and process and e process and
methodology methodology methodology methodology methodology methodology
for assigning for assigning for assigning for assigning for assigning for assigning
the roles and the roles and the roles and the roles and the roles and the roles and
responsibilities responsibiliies responsibiliies responsibiliies responsibiliies responsibilities
OR OR AND AND AND AND
Poor process Average Average Good process Very good Comprehensiv
SRE and process and process and and process and e process and
352 methodology methodology methodology methodology methodology methodology
.a. for service for service for service for integrated for integrated for seamless, 75
énd delivery delivery delivery delivery of delivery of integrated
b OR AND services services delivery of
Poor Good AND AND services
interaction and interactonand | Good Very good AND
integration of integration of integration integration Comprehensive
other other process and process and integration
stakeholders stakeholders methodology methodology process and
for project for project methodology for
stakeholders stakeholders project
requirements requirements stakeholders
requirements
Poor process Average Good process Good process Very good Comprehensiv
and process and and and process and e process and
methodology methodology methodology methodology methodology methodology
for the for the for the for the roles for the roles for the roles
responsibiliies responsibiliies responsibiliies and and and
of the of the of the responsibiliies responsibiliies responsibilities
SRE | Respondent Respondent Respondent of the of the of the
3.562 | Teamand Team and Team and Respondent Respondent Respondent
.c,d, | processeswith processesin processesin Team and Team and Team and 140
e, other relation to relation to processesin processesin processesin
andf | stakeholders project project relation with relation with relation with
regarding time, stakeholders stakeholders project project project
cost, quality, regarding time, regarding time, stakeholders stakeholders stakeholders
and risk cost, quality, cost, quality, regarding tme, | regarding time, regarding time,
management and risk and risk cost, quality, cost, quality, cost, quality,
management management and risk and risk and risk
management management management
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Scale 5 0% 20 % 40 % 60 % 80 % 100 % palllel
Points
No Succession plan | Succession Succession Succession Comprehensive
succession average in plan limited to plan limited to plan for all Key | succession plan,
plan scope ownership executive-level Individuals linked to project
OR positions positions indicating delivery stages, for
Poor appmach OR AND stage(s) of aI.I Key Individuals
Focus on Focus on projectdelivery | with corporate
emergency identifying AND management
replacements immediate and | Development support
OR short-term of talent and AND
Plans limited replacements competendes Development of
to identifying AND forlonger term | talent and .
one possible Plans limited AND competendes for
. . ) longer term, linked
SRE successors to identifying Systematic to building
3.52. one or two and . 75
" competendes and
g potential documented Kill ired t
successors for process for s _S required fo
. communication achieve current and
positions and knowledge future goals
AND transfer AND
Plans linked to AND Systematicand
N . . documented process
individual job Succession T
requirements plan re- for communication
and knowledge
AND evaluated transfer
Succession AND
plan re- .
evaluated Succession plan re-
evaluated at
appropriate stages
Poor Acceptable Reasonable Good Very good Excellent
understand | understanding understanding understanding understanding understanding and
ing and ofa of a of a of a convindng
conservati Conservation Conservation Conservation Conservation articulation of a
on approach but approach approach approach Conservation
approach falls short of specific to the specific to the specific to the approach specific to
being project Centre Block Centre Block Centre Block the Centre Block
specific OR AND AND AND
SRE OR The The The The Conservation
352, Not expanded Conservation Conservation Conservation Approach is 100
h with respect to approach is approach is approach is systematically
integration with somewhat somewhat well integrated integrated with all
facets of project | integrated with integrated with | overall with all facets of project
delivery some facets most facetsof | facetsof delivery
of project projectdelivery | projectdelivery
delivery but
not all, with
some
noticeable
gaps
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SRE 3.6. Presentation / Case scenario

The evaluation process will establish a sub-total score based on SRE 3.1 to
SRE 3.5 for each Respondent. Only the top six Respondents will be invited
to participate in the presentation / case scenario.

The presentation / case scenario is a second step in the evaluation process,
which gives the Respondent the opportunity to present their approach to the
presentation topics in person in the context of the information provided in
this RFQ. The Respondent will be offered a maximum of forty-five minutes
to make their presentation on the questions below. Respondents must be
available to make the presentation within two weeks following the invitation
for presentation.

SRE 3.6.1. The Respondent is limited to a maximum of six participants for the
presentation / case scenario. The following Key Individuals should be
present for the Presentation and Case scenario: Project Leader, Lead
Representative, Architectural Team Lead, and Structural Team Leader. The
Respondent is responsible to determine the need for two other participants
to be present and participate in the delivery of the presentation.Presentation:

The Respondent should present the following four topics:

a. Proposed communications plan, including:

i. Initial communications and consensus building approach (inception
stage of project);
i. Recommended reoccurring communications (pre-scheduled,
operational meetings); and
ii. Close-out communications (ensuring the client and stakeholders agree
that the project is at close-out stage).

b. Approach to building consensus, amongst stakeholder and partner groups
that may not always agree and their process to encourage open and
honest feedback from various perspectives and come to an agreement or
plan of action.

c. Organization’s defined culture. In absence of a defined culture, how does
it ensure its members share common vision on strategic, operational and
relational objectives?

i. How was the culture or shared vision derived?
ii. What are the organization’s core values?
ii. How members of the Respondent Team are held accountable?
d. Approach to maximize efficiencies and work place synergy with clients,
stakeholders, partners and employees, considering people’s various levels
of skill, experience, knowledge, personalities and values?

A&E Services for Centre Block Rehabilitation Page 56 “/s 94



Solidtation No. — N° de I'appel d’offre Amendment. No. — N° de la modification Buyer ID— Id de I’acheteur

| EP748-151887/C Revision 42 FP002
Client Ref. No. — N° de r&f. du dient File No. — N° du dossier CCC No./N° CCC - FMS No./N° VME
R.011816.420 EP748-151887

1
For the presentation portion the Respondent can make use of audio / visual
material that it will provide as it sees fit but the Respondent should be able
to set-up the material within ten minutes.

The evaluation board reserves the right to ask clarification type question(s)
during or immediately following the presentation

SRE 3.6.2. Case scenario

Following the forty-five minute presentation, the Respondent will be given a
project-related scenario and be given 30 minutes to read and prepare their
responses to pre-set questions. Immediately following the preparation period,
the respondent will present their responses verbally.

The evaluation board reserves the right to ask clarification type question(s)
immediately following the case scenario.

SRE 3.6.3. Evaluation Criteria:

a. The Respondent’s presentation and case scenario will be evaluated as a
whole on the quality of the presentation, the coordination between
presenters, presentation skills, fluidity of the presentation and ability to
respond to questions.

b. The information provided during the presentation and the case scenario
will be evaluated on the compatibility of the organization’s culture with the
project requirements described in Appendix A, the benefits of mutual
partnering, the presence of information gaps, quality service and
responsiveness, standards of behaviour leverage to support an
accountability structure and monitoring of client service level.

The above criteria will be evaluated in accordance with Scale 6 below:
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to respond to
questions

Scale 6 0% 20 % 40 % 60 % 80 % 100%  (Availablg
Points
Poor Presentation Presentation Presentation Presentation Presentation
presentation was just enough |was average but|above average [was convincing |was very
to believe that |enough to and leads to that effective convindng that
minimum believe that believe that results will be extremely
performance will [adequate results|effective results |achieved effective results
be met could be could be AND will be achieved
achieved achieved
OR Presentation AND
Presentation OR OR indudesinput |Presentation
very poorly Presentation Presentation from all Key indudes input
coordinated lacks balanced [indudesinput |Individuals from all Key
OR approach among|from several Key|identified under | Individuals
Presentation Key Individuals [Individuals 3.6.1 identified under
kiTlse fa ost identified under |[identified under AND 3.6.1 andisvery
SK slod'n']z I 3.6.1 3.6.1 Presentation well coordinated
ey Individuals :
SRE 3.6.3. skills of Ke
a identified under OR OR Individualsy AND 75
3.6.1ispoor. Presentation Presentation . . Presentation
kills of Kills of K Identiied under | i1 of K
OR s so.s.ome s .s.o ey 3.6.1is good s .slo ey
Significant Key Individuals [Individuals AND Individuals
) |gn|. c.:an 98PS i entified under |identified under Fluidi identified under
in fluidity . ) uidity .
3.6.1 isweak 3.6.1is 3.6.1isstrong
OR adequate acceptable
OR €q AND AND
F’oorazlllt:)y 0| acks fluidity OR Good abilityto  [Very good fluidity
respo.n OR Some gapsin |respond to AND
questions fluidity questions St bility t
Weak ability to rong abliity 1o
respond to OR respond to
questions Adequate ability questions

A&E Services for Centre Block Rehabilitation

Page 58

% 94



Solidtation No. — N° de I'appel d’offre

EP748-151887/C

Client Ref. No. — N° de r&f. du dient

R.011816.420

Revision 42

EP748-151887

Amendment. No. — N° de la modification

File No. — N° du dossier

Buyer ID— Id de I’acheteur

FP002

CCC No./N° CCC — FMS No./N° VME

Availabl
Scale 6 0% 20 % 40 % 60 % 80 % 100% | “poie
Topicswere |Compatibility of | Compatibility of |Compatibility of [Compatibility of | Compatibility
pootly Respondent’s Respondent’s Respondent’s [Respondent’s |of
substantiated [culture was not | culture was partly |culture is culture is Respondent’s
well substantiated substantiated as|compatible culture is fully
substantiated. OR being AND compatible
tibl
OR Communicated compatible Successfully AND
Significantgaps [some elements OR communicated |Successfully
in communicating| and benefitsof  [Communicated [most elements |communicated
benefits of mutual| how they invest in|many elements |and benefits of |almost all or
partnering. mutual partnering [and benefits of |how theyinvest |all elements
OR OR how theyinvest [in mutual and benéefits of
in mutual partnering how they
Poor focus on Average focus on ) . .
. . ) . partnering AND invest in
quality service quality service and
. OR mutual
and responsiveness Good focus on partnering
responsiveness OR Good focuson [quality service
OR ) ) quality service |and AND
Many information .

i . and responsiveness |Excellent
_S'gn' Cént gapsin response responsiveness AND focuson
!nformatlon gaps [to questions OR quality service
in response to OR No apparent and
questions _ Infomation gaps|information gaps| .

Very little ) . . responsivenes|
OR definif ¢ evidentin in response to s
. efintion response to questions
SRE 36.3.b Poordescription |standards of . AND 175
] . questions AND
of standards of | behaviour which
) ) OR ) No apparent
behaviour which |can beleveraged Definition Defined information
can be leveraged | to support an standards of .
. standards of ) .. |gapsin
to support an accountability . . . |behaviour which
. behaviour which response to
accountability structure can be .
can be questions
structure OR leveraged to
leveraged to AND
OR Procedure for support an support an.
) o ) . accountability | Cleary
No mention of |monitoring Client |accountability :

. structure structure articulated
procgdu.re for. serw(':e level AND well defined
monitoring Client [ mentioned OR

; standards of
service level Procedure for .
Procedure for L ) behaviour
o . Imonitoring Clienf .
monitoring Clien{ . which can be
service level semce level well leveraged to
described. articulated support an
accountability
structure
AND
Procedure for
monitoring
Client service
level very well
articulated
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APPENDIX A - DESCRIPTION OF CENTRE BLOCK REHABILITATION
PROJECT
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Appendix A - Centre Block Rehabilitation Program Overview
Project Culture

The success of this project is dependent on a heightened culture of open and
collaborative dialogue that fosters innovative ideas and continual information sharing in
order to achieve project goals and objectives. This should be central to the daily
activities and actions of all Project Team members, which includes the consultants.

Active participation of all Project Team members within a forum that promotes creativity,
resourcefulness, collaboration, integration is essential to create a ‘can do’ approach of
doing things. The project culture should:

Promote team integration and the elimination of silos;

Streamline and simplify approval processes in all organizations;
Delegate authority to team members where possible;

Leverage technology for enhanced communications;

Accept the ongoing development and refinement of requirements;
Respect the inevitable reality of change;

Encourage innovation within the design;

Encourage ownership and responsibility of tasks; and

Ensure reactive problem solving and risk based decision making.

©CoNOOhwN~

Location

The Centre Block Rehabilitation project is located on a National Historic Site of Canada
located in downtown Ottawa, Ontario. Itis adjacent to The Rideau Canal, a registered
UNESCO World Heritage Site.

As shown in Figure 1, the proposed location of the primary work extends from the main
lawn of Parliament Hill, south of the Vaux Wall, to the north edge of the escarpment
overlooking the Ottawa River, and from the west edge of the escarpment to the east
edge of the escarpment. Other work will be carried out at remote locations yet to be
determined.

Significant construction is anticipated to start in 2018, after obtaining numerous design
approvals. During the construction period the House of Commons of Canada (House of
Commons) will conduct their parliamentary operations from the West Block, with a
public entrance from the Visitor Welcome Centre, Phase 1 (VWC1). The Senate of
Canada (Senate) will conduct their parliamentary operations from the Government
Conference Centre, adjacent to the Rideau Canal. The Senate will also retain and
constantly use offices and parliamentary committee rooms in the East Block. The
Library of Parliament and Centre Block Underground Services (CBUS) buildings will
also be operational during the construction period. Library of Parliament staff will
operate from other locations.
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Figure 1 - Anticipated Construction Site
Parliamentary Precinct and its Long Term Vision and Plan

The Parliamentary Precinct is the home of Canada’s parliamentary system and the
physical expression of our commitment to democracy and the principle of freedom. The
picturesque landscape and architectural style of the Precinct are enduring visual
symbols of our country, while the openness, accessibility and security of the public
spaces are representative of the values treasured and celebrated by all Canadians.

The Precinct provides the setting for the work of Parliamentarians and staff in a secure
and efficient manner, but it is also the preeminent gathering place for public expression
and celebration, as well as a place of quiet reflection.

Change within the Parliamentary Precinct needs to occur in a way that balances the
evolving functional needs of parliamentarians and other users with the overriding
commitment to preserve the historic, environmental and symbolic primacy of the site.
The combination of careful conservation and appropriate contemporary interventions
will create a more ecological and sustainable building and a stronger connection to its
remarkable setting.
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The Internet contains information about the Parliamentary Precinct at
http://www.tpsgc-pwgsc.gc.ca/collineduparlement-parliamenthill/index-eng. html;
information about Centre Block as well as informative videos at
http://www.parl.gc.ca/Visitors/index-e.html;
the Long Term Vision and Plan (LTVP) publication Building on a Solid Foundation at
http://publications.gc.ca/collections/collection 2013/tpsgc-pwgsc/P4-51-2007-
eng. pdf;
and information from the Federal Heritage Buildings Review Office (FHBRO) can be
found at the following websites:
Parliament Hill, Centre Block
http://www.pc.gc.ca/apps/dfhd/page fhbro eng.aspx?id=2833
Parliament Buildings National Historic Site of Canada
http://www.pc.gc.ca/apps/dfhd/page_nhs_eng.aspx?id=471
Public Grounds of the Parliament Buildings National Historic Site of Canada
http://www.pc.gc.ca/apps/dfhd/page nhs eng.aspx?id=470
Parliament Hill, Complex
http://www.pc.gc.ca/apps/dfhd/page fhbro eng.aspx?id=2834
Parliament Hill, Grounds
http://www.pc.gc.ca/apps/dfhd/page_fhbro_eng.aspx?id=2835

A pre-design functional program for the Centre Block Rehabilitation project is under
development and is not currently available but interim reports will be provided as they
become available.

In addition, PWGSC has recently completed several studies related to the condition of
the Centre Block. These reports are listed hereunder and will be accessible through
BuyandSell.gc.ca:

1) Center Block Building Condition Report — Cleland Jardine Engineering —
November 2006;
2) Designated Substances Survey The Centre Block Building — DST
Consulting Engineers Inc. — January 2013;
a. Designated Substances Survey Supplement for the Centre Block
Building — PWGSC — June 2013;
b. Addendum to the Designated Substance Survey prepared for the
Centre Block Major Rehabilitation Project — PWGSC — September
2013;
3) Centre Block Preliminary Structural and Seismic Study — Halsall
Associates;
a. Seismic Research Study for Centre Block, Parliament Hill Work
Package 1 — Halsall Associates — February 2015
b. Preliminary Seismic Assessment for Centre Block, Parliament Hill
Work Package 2 — Halsall Associates — March 2015;
c. Supplemental Seismic Report For Centre Block, Parliament Hill
Work Package 3 — Halsall Associates — May 2015;
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d. Structural Wind Loading Study — Gradient Wind Engineering — May
2015;

e. High Level Seismic Upgrade Cost Estimate for Centre Block,
Parliament Hill — Halsall Associates — May 2015;

4) Parliament Hill — Centre Block North Elevation Masonry-Steel Girder
Assembly - J.L.Richards & Associates Limited — April 2013;

5) Preliminary Geotechnical Investigation - Centre Block Project — Stantec;

a. Draft Geotechnical Data Gap Analysis — Stantec — August 2014;

b. Geotechnical Report — Stantec — April 2015, revised June 2015;

c. Limited Phase Il Environmental Site Assessment. — Stantec — April
2015;

d. Archaeological Investigations of Preliminary Geotechnical
Boreholes for the Centre Block Rehabilitation Project — Stantec —
April 2015

6) North Perimeter Wall Rehabilitation: Phase 3 Design Development —
Robertson Martin Architects — October 2014;

7) Centre Block Ventilation Towers Rehabilitation Project Design
Development — KIB Consultants Inc. + Watson MacEwen Teramura
Architects — June 2013;

8) Centre Block, Parliament Hill, Ottawa East and West Pavilions
Rehabilitation Design Development — Fournier Gersovitz Moss Drolet
Architects & Associates — July 2013.

Project Description

The Centre Block is at the very heart of Canada's political and cultural landscape. |t
represents the rich history of this country, as well as its contemporary hopes and
dreams. As the institutional home of Canada's system of parliamentary democracy, it
embodies the achievements and challenges of a bilingual, pluralistic society. Its setting,
within the extraordinary landscape of Parliament Hill, reminds us of the powerful
intersection of history and geography that define Canada's identity, and that compel us
to consider an ecological and sustainable future for this place and for the world.

The Centre Block contains many overlapping identities - as a place of governance, as a
forum for public engagement, as a place of pilgrimage, as a setting for national rituals
and celebrations, as an example of beautifully integrated design and craftsmanship, as
a monument to Canadian achievements and sacrifices, as the focus of a capital city and
of a country.

The Centre Block is the core component within the Parliament Hill complex, occupying a
central position between the East Block, the West Block, the Library of Parliament and
the emerging Visitor Welcome Centre. The Gothic Revival style of the original mid-19th
Century building was specifically chosen to allow a rich and complex relationship
between the wilderness escarpment to the north and the great lawn to the south. Inits
rebuilding after the disastrous 1916 fire, the exterior style was maintained and a new
Beaux-Arts interior created to update the building and allow an increased public
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presence. It displays a multitude of stone carvings, including gargoyles, grotesques and
friezes in keeping with the Victorian High Gothic style. The building is connected with
the Peace Tower, built between 1919 and 1927, and the Library of Parliament. [t
houses the Senate and House of Commons Chambers and offices of numerous
Senators, Members of Parliament and senior administration or both legislative houses,
as well as many ceremonial spaces such as the Hall of Honour, the Memorial Chamber
and Confederation Hall.

Major renovations were first proposed in the 1960’s. At that time the original mechanical
and electrical systems were already more than 40 years old. Nothing was done for
another nine years when a basement fire prompted improvements to the life safety
systems. In the mid-1970s, a complete rehabilitation was proposed but was postponed;
however emergency exiting from the Peace Tower was improved. By 1998, the CBUS
had been constructed. This facility included underground electrical switchgear,
transformers, emergency power generation and centralized IT facilities as well as
storage and support space for the House of Commons. It also provided limited
improvements to House of Commons material handling capability.

Since 1999, only emergency repairs and regular maintenance have been undertaken to
allow continued occupancy of the building. The last significant rehabilitation was the
repair to the Peace Tower and south fagade, completed in the late 1990s. Repairs to
the building such as the courtyard parapets and some of the penthouses have been
completed and other similar interventions are ongoing.

The Centre Block, including the Peace Tower, requires significant rehabilitation in the
very near-term as many of its major systems and components will be at risk of critical
failure by 2019, with total failure predicted by 2025. Due to the interdependencies of the
Centre Block building systems, it must be decommissioned at one time and emptied
before any invasive work can begin. A challenging aspect of this project’s scope will be
to integrate the Visitor Welcome Centre (VWC) Complex, aligning the LTVP’s direction
for a connecting concourse spine for pedestrian movement and independent but
connected material handling facilities.

Project Elements

The following outlines the scope of work for the complete rehabilitation of Centre
Block and the Peace Tower. The outline is only to provide the reader with guidance
as to the degree of undertaking and complexity and should not be considered an
exhaustive list:

Centre Block
The following outlines the scope of work for the complete rehabilitation of Centre Block

and the Peace Tower. The outline is only to provide the reader with guidance as to the
degree of undertaking and complexity and should not be considered an exhaustive list:
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1) Security/Asset Condition
a. Restoration of the building envelope, including selective security
mitigation measures to the extent possible given the building’s
heritage designation; and

b. Seismic upgrade in accordance with the 2015 National Building

Code of Canada, to the extent possible given the building’s heritage
designation. The structural systems for Centre Block are situated
for the most part on bedrock and consist of:

i. Reinforced concrete beams and slab supported on
reinforced columns and unreinforced concrete walls and
piers;

ii. Steel beams and girders bearing on interior unreinforced
brick masonry walls and exterior unreinforced brick masonry
walls with an integral outer wythe of stone; and

iii. Skeleton frames of steel girders framed into steel columns
on steel or cast-iron bases embedded in concrete and
masonry with unreinforced masonry infill walls.

2) Building Operations

a. Excavation of the basement subject to viability and cost benefit to

add space for building support functions; and

b. New mechanical, electrical, and vertical transportation systems.
3) Functional Requirements

a. New Information Technology, multimedia and security systems;

b. Parliamentary office suites and broadcast capable committee

rooms
c. Adjustment to the Senate Chamber and the House of Commons
Chamber to allow for additional seating;

d. Complete fit-up of the building, including special purpose space
(e.g. Chambers, Committee Rooms, and support space, cafeteria,
etc.); and

e. Furniture, fixtures and equipment.

4) Heritage Requirements
a. Restoration of more than 50 designated heritage spaces such as
Salle de la Francophonie, Hall of Honour, Reading Room, etc.;

b. Specialized art handling for the removal, storage and return of over
20,000 heritage assets and the main collection of the Library of
Parliament;

Conservation of fixed and moveable heritage assets; and
Significant conservation of exterior and interior masonry, wood,
plaster, paint, art glass, fabric and metals.

Qo

Visitor Welcome Centre Complex

The first phase of the VWC Complex is currently under construction and is situated west
of the Vaux Wall, between the Centre Block and the West Block. Building on the
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approved three level design of VWC1, the remainder of the VWC Complex is proposed
within the scope of the Centre Block Rehabilitation project, built underground in front of
and connected to the Centre Block, VWC1, and to East Block. The upper level will
include a secure public concourse and Visitor Experience Centre. The middle level
would carry some or most of the infrastructure needed to service Centre Block and the
surrounding site, and the lowest level would function as a material handling and building
support corridor providing a secure and efficient pathway serving the Centre, East and
West Blocks. This will connect to a future entry portal, yet to be determined.

VWC Phase 1
currently under
construction

Figure 2 - Visitor Welcome Centre Complex

1) Functional Requirements
a. Visitor services (information and orientation, security screening and
marshalling, education and public programs and other services;
b. Material handling connecting the buildings of the Parliamentary
triad; and
c. Building support services.
2) Building Operations
a. Utility corridor; and
b. Building systems for the VWC Complex, Centre Block, Peace
Tower, East Block and the broader Parliamentary Precinct.

Site Requirements
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The project site is to be carefully transitioned to construction operations as the building
is decanted. The final site development must be reflective of its national historic nature.
This effort includes:

1) Decommissioning of site systems and the completion of numerous
interconnected enabling projects, including signage and wayfinding in
downtown Ottawa;

2) Extensive architectural landscaping and architectural lighting for
Parliament Hill; and

3) Security requirements.

Construction Manage ment Project Delivery

PWGSC has opted for a fast-tracked Construction Management (CM) delivery method,
with the Construction Manager at risk and responsible for tendering the work and for the
construction cost and schedule.

Project implementation must enhance critical decision making in order prioritize the
design and interim approvals, allowing construction to start early and in an optimized
sequence. The cost benefit of this approach has a significant impact to the cash flow
and overall project cost. This implementation approach is routinely adopted in industry
through public-private-partnerships (P3) and design-build (D-B) projects, which are
variants of construction management, and is central to the success of the Centre Block
Rehabilitation project .

The overall project is a series of sub-projects, interconnected and dependent upon each
other. Enabling projects must be designed and completed in order to decant and
decommission the building. Targeted and specialized investigations and materials
testing are essential to inform the structural and seismic design, conservation strategy
and other design disciplines. Formal approvals are required to start building
decommissioning and construction. The massing, orientation and interconnection of the
VWC Complex to adjacent buildings is an integral aspect of achieving functionality and
security requirements, while balancing time and cost objectives. Comprehensive and
fully integrated project and quality management services for all aspects of the design
and construction are essential for the success of the project.

Investigations

Significant investigation work must be performed concurrently with the progression of
the Schematic Design. Investigations must be carefully planned and implemented in a
prescribed manner that maintains the operations of Parliament and provides the
necessary information to develop design solutions. The Respondent should have an
intuitive understanding of the type and scale of investigation work required and be
capable of precisely instructing the Construction Manager what investigations are
required on a prioritized basis immediately after contract award. Investigations will
primarily be limited to occur when Parliament is not sitting.
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Enabling Projects

The Project Team must complete 15-20 enabling projects by early 2018, in advance of
performing any substantive construction. These projects range from approximately $1
Million to $20 Million each and have various degrees of complexity and involve a
multidisciplinary and multi-trade effort. These projects are directly linked to and will
occur concurrently with the main design and the investigations work. They will include
civil and building infrastructure and fit-up within or around Centre Block, as well as other
locations in the Parliamentary Precinct and National Capital Region.

Building Information Modeling (BIM)

PWGSC is currently creating a 3D Building Information Model (BIM) model of Centre
Block and the surrounding site. The BIM is intended to be updated and enhanced by the
entire design team over the duration of the Project. The construction team will provide
input to and support of the BIM, utilizing this for 4D scheduling of the work and possibly
5D scheduling. The Request for Proposal will identify BIM requirements throughout the
phases of the Project.

Project Duration

This significant project will take between 8 - 12 years to complete depending on the
options approved for implementation. Regardless of the options approved, the first two
years of the project are critical when the Schematic Design must be completed and
approved in less than 24 months from contract award. Formative seismic/structural
design options, inclusive of architectural and security impacts, must be completed within
16 months for presentation to approval bodies.

Project Scale

This project of national significance will be of a size greater than all work progressed to
date on the LTVP, and will be similar in complexity, scope and scale with projects such
as the Capitol Visitors Centre (Washington, DC), the renovations of the United Nations
Headquarters (New York City), and the planned rehabilitation of Westminster Palace
(London, UK).

Project Objectives
The objectives of the project are to:

1) Respect and enhance the building’s exterior and interior, maintaining its heritage
defining character and symbolic values, utilizing best practice conservation
standards balanced with opportunities for the respectful expression of
contemporary architecture;

2) Provide an appropriate facility with flexible, adaptable and effective systems,
components and technologies that support the occupants in the conduct of their
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business, meeting the operational and functional requirements of a modern
Parliament;

Ensure the rehabilitation is consistent with the long-term development plans for
Parliament Hill;

Ensure rehabilitation is completed in a timely, cost-effective manner, meeting the
requirements of the occupants and visitors by respecting approved scope and
quality objectives;

Rehabilitate Centre Block so that it respects and reflects the dignity and integrity
of the Parliament of Canada;

Ensure rehabilitation reflects, responds and enhances historic and contemporary
Canadian identities and values; and

Ensure that the appropriate level of security is incorporated into the design,
rehabilitation and construction in a balanced, layered approach, alleviating a risk
to accessibility or visual distraction from the heritage characteristics of the
building and its surroundings.

Project Team

The Project Team will be comprised of officials from PWGSC, the consultant
(successful Proponent), the construction manager, the Parliamentary Partners (the
Senate, House of Commons, and the Library of Parliament), other stakeholders and
third party support services. The Project Team must work in an integrated fashion, with
a high degree of collocation on site and/or close to Parliament Hill.

Stakeholders

The stakeholders who have an interest in the rehabilitation of Centre Block are
nationwide as the building is the centerpiece of Canada’s legislative assembly and the
most recognizable building in the country, jointly owned by all Canadian citizens.
However, there are many stakeholders who utilize the building routinely and have a
deep and abiding interest in the functionality, appearance, health and safety, security
and its daily operation, including:

1)

Primary Stakeholders
a. The Senate of Canada;
The House of Commons of Canada;
The Library of Parliament;
Royal Canadian Mounted Police (RCMP);
Privy Council Office; and
PWGSC

-~ ® o 0T
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2) Other Stakeholders
a. Department of Canadian Heritage;
i. Federal Heritage Buildings Review Office (FHBRO)
ii. The Canadian Conservation Institute (CClI)
National Capital Commission (NCC);
City of Ottawa;
Authorities having jurisdiction; and

®© 2 0 T

Canadians at large.
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APPENDIX B - RESPONDENT IDENTIFICATION AND DECLARATION
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Appendix B — Respondent Identification and Declaration

1. Respondent:
Name:

*addlines ifnecessary

Address:

Street Number / Street Name, Unit/ Suite /Apartment Number

City, Province, Territory

Postal Code

Name of Respondent’s Representative:

*add lines if necessary

Telephone Number: () - , Fax Number: (__ ) -

E-Mail:

2. Architectural Firm(s) / Entity(ies):

*add lines if necessary

3. Structural Engineering Firm(s) / Entity(ies):

*add lines if necessary
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4. Key Individuals and provincial professional licensing status and/or
accreditation:

Proof of licensed status and/or eligibility to be licensed is required and must be provided for both
Ontario.

Provincial licensing status /

KEY INDIVIDUAL NAME g
accreditation

Lead Program Manager
(Project Leader)
Lead Representative

Lead Project Manager
Lead Quality Manager

Architectural Team

Leader . . -
Licensed architects or eligible to

Leaq Design Arch|tec.t be licensed as an architect in the
Architectural Production province of Ontario

Leader
Architectural Lead Quality
Manager

Structural Team Leader

Lead Structural Engineer Licensed engineers or eligible to
Structural Production be licensed as an engineer in the
Leader province of Ontario
Structural Lead Quality

Manager

5. Language Preference
If qualified to participate in the next step of the solicitation process, the Respondent

would prefer to receive correspondence and associated procurement documentation in
the following language:

D English D French
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6. Declaration

The Respondent represents that the person identified above as the Respondent’s
representative is fully authorized to represent the Respondent in all matters related to
its Response, including but not limited to providing clarifications and additional
information that may be requested in association with its Response.

The Respondent also hereby agrees and acknowledges that:
i. This declaration form has been duly authorized and validly executed;

ii. The Respondent has received, read, examined, understood and agrees to be
bound by, the entire RFQ including all amendment(s) thereto;

ii. The Respondent is bound by all statements and representations in its RFQ
Response; and

iv. The Respondent acknowledges that information provided above will be used
to support the evaluation of its Response

l, the undersigned, being a principal of the Respondent, have the authority to bind the
corporation, partnership, sole proprietorship, or Joint Venture as applicable, and hereby
certify that the information given on this form and in the submitted Response is accurate
to the best of my knowledge..

name signature

t|t|e
I have authority to bind the Corporation / Partnership / Sole Proprietorship / Joint Venture

name signature

t|t|e
I have authority to bind the Corporation / Partnership / Sole Proprietorship / Joint Venture

name signature

t|t|e
I have authority to bind the Corporation / Partnership / Sole Proprietorship / Joint Venture
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APPENDIX C - CLIENT REFERENCE FORM
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Client Reference Form — Project

Provide the following information for each project that is presented by the Re spondent:
(Please expand space provided to accommodate extent of information requested)

Project name / description

Describe the work performed by the
Respondent on the project

Describe the contracting delivery
model used for the project

Describe the owerall “scope” of the
project

Project location

Project size (m? or ft?)

Initial construction cost (excluding
taxes)

Final/current construction cost
(excluding taxes)

If applicable, explain any
discrepancy between initial and
final construction cost

Describe any significant "scope"
changes during the project

Original completion date

Actual or approved completion date

If applicable, explain any
discrepancy between original and
actual/approved completion date

Contact Information and Testimonial

Client reference’s company name

Client reference representative’s
name

Client reference representative’s
title

Client reference representative’s
telephone number

Area Code (___),Number__ -

Client reference representative’s
email address
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Name of entity/firm claiming the
experience

Client Reference Representative’s
Testimonial

To the best of my knowledge, the information cited above
is true and factual.

Signature Date

Note to Respondent: The information above must be provided for each of the six projects to be submitted by the Respondent.
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APPENDIX D - LIST OF DIRECTORS
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Appendix D - List of Directors

By submitting a Response, the Respondent certifies that the Respondent and its affiliates are in
compliance with the provisions as stated in section 8. INTEGRITY PROVISIONS -
RESPONSE.

The related documentation therein required will assist Canada in confirming that the
certifications are true.

NOTE TO RESPONDENTS
WRITE DIRECTOR’S AND/OR OWNERS SURNAMES AND GIVEN NAMES

FIRM/ ENTITY NAME

NOTE TO RESPONDENTS: ADD ROWS AS REQUIRED
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APPENDIX E - ESCALATION CALCULATION
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Escalation Calculation - 2015 Value of Construction Costs after 1999

Year Year C?;;Tupéggn ES;:;IS;?:n Annugl Cumulative Escalated Cumulaﬁve
Count Cost Values % Escalation Value Escalation

1 1993 1.14

2 19%4 2.5

3 1995 1.95

4 1996 1.2

5 1997 2.49

6 1998 1.62

7 1999 $ 142,500,000 2.27

8 2000 8.33 $ 11,870,250 154,370,250 8.33%
9 2001 0.72 $ 1,111,466 $ 155,481,716 9.11%
10 2002 3.16 $ 4,913,222 $ 160,394,938 1256%
11 2003 3.06 $ 4,908,085 $ 165,303,023 16.00%
12 2004 7.09 $ 11,719,984 $ 177,023,007 2423%
13 2005 3.85 $ 6,815,386 $ 183,838,393 29.01%
14 2006 6.37 $ 11,710,506 $ 195,548,899 3723%
15 2007 5.59 $ 10,931,183 $ 206,480,082 44.90%
16 2008 8.74 $ 18,046,359 $ 224 526,442 57.56%
17 2009 -1.48 -$ 3,322,991 $ 221,203,450 5523%
18 2010 4.65 $ 10,285,960 $ 231,489,411 62.45%
19 2011 5.4 $ 12,500,428 $ 243,989,839 7122%
20 2012 1.43 $ 3,489,055 $ 247,478,894 7367%
21 2013 -0.51 -$ 1,262,142 $ 246,216,751 72.78%
22 2014 1.54 $ 3,791,738 $ 250,008,489 7544%

Non-Residential Building Construction Price Index (NRBCPI) escalation for Ottawa

* Example: Assumes project completion in December 1999
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APPENDIX F - FEDERAL CONTRACTORS PROGRAM FOR
EMPLOYMENT EQUITY CERTIFICATION
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Appendix F — Federal Contractors Program for Employment Equity Certification

l, the Respondent, by submitting the present information to the Contracting Authority,
certify that the information provided is true as of the date indicated below. The
certifications provided to Canada are subject to verification at all times. | understand
that Canada will declare a Response non-compliant, or will declare a successful
Proponent in default, if a certification is found to be untrue, whether during the
Response evaluation period or during the contract period. Canada will have the right to
ask for additional information to verify the Respondent's certifications. Failure to comply
with any request or requirement imposed by Canada may render the Response non-
compliant or constitute a default under the contract.

For further information on the Federal Contractors Program for Employment Equity visit
Employment and Social Development Canada (ESDC)-Labour's website.

Date: (YY/MM/DD) (If left blank, the date will be deemed to be the RFQ
closing date.)

Complete both Aand B.

A. Check only one of the following:

( ) A1. The Respondent certifies having no work force in Canada.
( ) A2. The Respondent certifies being a public sector employer.

( ) A3. The Respondent certifies being a federally regulated employer being subject to
the Employment Equity Act.

( ) Ad4. The Respondent certifies having a combined work force in Canada of less than
100 employees (combined work force includes: permanent full-time, permanent
part-time and temporary employees [temporary employees only includes those
who have worked 12 weeks or more during a calendar year and who are not
full-time students]).

A5. The Respondent has a combined work force in Canada of 100 or more employees;
and

( )AS5.1. The Respondent certifies already having a valid and current Agreement
to Implement Employment Equity (AIEE) in place with ESDC-Labour.

OR

( )A5.2. The Respondent certifies having submitted the Agreement to Implement
Employment Equity (LAB1168) to ESDC-Labour, and has provided a
copy as part of its Response.
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OR

( )AS5.3. If not submitted to ESDC-Labor, proceed to completing the form
Agreement to Implement Employment Equity (LAB1168), duly signing it,
and transmit it to ESDC-Labour.

B. Check only one of the following:
( ) B1. The Respondent is not a Joint Venture.

OR

( ) B2. The Respondent is a Joint Venture and each member of the Joint Venture must
provide the Contracting Authority with a completed Federal Contractors
Program for Employment Equity - Certification. (Refer to section 9. JOINT
VENTURE)
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APPENDIX G - SECURITY REQUIREMENT CHECK LIST
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APPENDIX G- SECURITY REQUIREMENT CHECK LIST

Gouvernement
du Canada

Govermment
of Canada

i+l

Contract Number /Numéro du contrat

EP748-151887 R1

Securnty Classification 7 Classificafion de securité

UNCLASSIFIED

SECURITY REQUIREMENT CHECK LIST (SRCL)
LISTE DE VERIFICATION DES EXIGENCES RELATIVES A LA SECURITE (LVERS)

PART A - CONTRACTINFORMATION/ PARTIE A - INFORMATION CONTRACTUELLE

1. Originating Government Department or Organization /
Ministére ou organisme gouvernemental d'origine

Public Works and Government Senices Canada

3. a) Subcontract Number/ Numéro du contrat de sous-traitance

3. b) Name and Address of Subcontractor/ Nom et adresse du sous-traitant

4. Biief Description of Work - Bréve description du travail
Architectural and Engineering Senices for the Centre Block Rehabilitatino Project

5. a) Will the supplier require access to Controlled Goods? M No |:| Yes
Le fournisseur aura-t-il accés a des marchandises controlées? Non Oui

5. b) Will the supplier require access to undassified military technical data subject to the provisions of the Technical Data Control
Regulations? M No |:| Yes
Le fournisseur aura-t-il acces a des données techniques militaires non dassifiées qui sont assujetties aux dispositions du Non Oui
Reglement sur le contréle des données techniques?

6. Indicate the type of access required - Indiquerle type d'acces requis

6. a) Will the supplier and its employees require access to PROTECTED and/or CLASSIFIED information’or gssets? .
Le fournisseur ainsi que les employés auront-ils accés a des renseignements ou a des biens PROTEGES et/ou CLASSIFIES? D No |zl Yes
(Spedfy the level of access using the chart in Question 7. c) Non Oui
(Préciser le niveau d'accés en utilisant le tableau qui se trouve ala question 7. c)

6. b) Will the supplier and its employees (e.g. cleaners, maintenance personnel) require access to restricted access areas?
No access to PROTECTED and/or CLASSIFIED information or assets is permitted. |Z[ No D Yes
Le foumisseur et ses employés (p.ex. nettoyeurs, personnel d'entretien) auront-ils acoés a des zones d'accés restreintes? Non Oui
L'accés a des renseignements ou a des biens PROTEGES et/ou CLASSIFIES n'est pas autorisé.

6. c) Is thisa commercial courieror delivery requirement with no overnight storage? |Zl No |:| Yes
S'agitdl d’'un contrat de messagerie ou de livraison commerdale sans entreposage de nuit? Non Oui

7. a) Indicate the type of information that the supplier will be required to access/ Indiquerle type dinformation auquel le fournisseur devra

M|

Canada

[l

NATO / OTAN

[]

Foreign / Etranger

7. b) Release restrictions/ Restrictions relatives a la diffusion

No release restrictions
Aucune restriction relative
a la diffusion

V]
[

Restricted to: / Limité a : D
Spedcify country(ies): / Préciser le(s) pays:

Not releasable
A ne pas diffuser

All NAT O countries
Tousles pays de I'OTAN

[l

Restricted to: / Limité a :

[l

Spedcify country(ies): / Préciser le(s) pays:

No release restrictions
Aucune restriction relative
a la diffusion

L]

Restricted to: / Limité a : |:|
Spedfy country(ies): / Préciser le(s) pays :

7. c) Level of information / Niveau d'information

PROTECTED A
PROTEGE A
PROTECTED B
PROTEGE B
PROTECTEDC
PROTEGEC
CONFIDENTIAL
CONFIDENTIEL
SECRET

SECRET

TOP SECRET

TRES SECRET

TOP SECRET (SIGINT)
TRES SECRET (SIGINT)

T o o

NATO UNCLASSIFIED I:I PROTECTED A I:'
NATO NON CLASSIFIE PROTEGE A
NATO RESTRICTED PROTECTED B
NATO DIFFUSION RESTREINTE D PROTEGE B D
NATO CONFIDENTIAT I:I PROTECTEDC I:'
NATO CONFIDENTIEL PROTEGEC
NATO SECRET I:I CONFIDENTIAL D
NATO SECRET CONFIDENTIEL
COSMIC TOP SECRET D SECRET D
COSMIC TRES SECRET SECRET
TOP SECRET I:'
TRES SECRET
TOP SECRET (SIGINT) D
TRES SECRET (SIGINT)

TBS/SCT 350-103 (2004/12)

Secuiity Classification / Classification de sécuiité

UNCLASSIFIED

Canada




APPENDIX G- SECURITY REQUIREMENT CHECK LIST

I * I Govermment Gouvernement Contract Number /Numéro du contrat

of Canada du Canada EP748-151887 R1

Securnty Classification 7 Classificafion de securité

UNCLASSIFIED

PART A (continued) | PARTIE A (suite

8. Will the supplierrequire access to PROTECTED and/or CLASSIFIED COMSECinformation or assets? i |Z[ No Yes
Le fournisseur aura-til accés a des renseignementsou a des biens COMSEC désignés PROTEGES et/ou CLASSIFIES? Non Oui
If Yes, indicate the level of sensifivity:

Dans I'affimative, indiquer le niveau de sensibilité :

9. WIill the supplier require access to extremely sensitive INFOSEC information orassets: |Z[ No Yes
Le fournisseur aura-t-il accés a des renseignements ou a des biens INFOSEC de nature extrémement délicate? Non QOui
Short Title(s) of material / Titre(s) abrégé(s) du matériel :

Document Number/ Numéro du document :
PART B — PERSONNEL (SUPPLIER) / PARTIE B — PERSONNEL (FOURNISSEUR)
10. a) Personnel security screening level required / Niveau de contdle de la sécurité du personnel requis
RELIABILITY STATUS CONFIDENTIAL SECRET TOE SECRET
COTE DEFIABILITE CONFIDENTIEL SECRET TRES SECRET
TOP SECRET - SIGINT |:| NATO CONFIDENTIAL NATO SECRET COSMIC TOP SECRET
TRES SECRET- SIGINT NATO CONFIDENTIEL NATO SECRET COSMIC TRES SECRET
SITE ACCESS
ACCES AUX EMPLACEMENTS
Spedial comments: Centre Block Rehabilitation Project Security Classification Guide (June 18, 2015) stipulates security clearances for
Commentaires spéciaux personnel, induding Site Access
NOTE: If multiple levels of screening are idenfified, a Security Classificaion Guide must be provided.
REMARQUE : Si plusieurs niveaux de contréle de sécurité sont requis, un guide de dassification de la sécurité doit étre fourni.
10. b) May unscreened personnel be used for portions of the work? |Z[ No Yes
Du personnel sans autorisation sécuritaire peut-il se voir confier des parties du travail? Non Oui

PART C — SAFEGUARDS (SUPPLIER) / PARTIE C - MESURES DE PROTECTION (FOURNISSEUR)

INFORMATION/ ASSETS / RENSEIGNEMENTS / BIENS
11. a) Will the supplierbe required to receive and store PROTECTED and/or CLASSIFIED information or assets on its site or

If Yes, will unscreened personnel be escorted: M No I:l Yes
Dans I'affimative, le personnel en question sera-t-il escorté? Non Oui

premises? I:' No zl Yes
Le fournisseur sera-t-il tenu de recevoir et d'entreposer sur place des renseignements ou des biens PROTEGES et/ou Non Oui
CLASSIFIES?

11.b) Will the supplierbe required to safeguard COMSEC information or assets? |Z[ No I:l Yes
Le foumisseur sera-t-il tenu de protéger des renseignements ou des biens COMSEC? Non QOui

PRODUCTION

11. c¢) Will the production (manufacture, and/or repairand/or modification) of PROTECTED and/or CLASSIFIED material or
equipment occur at the supplier's site or premises? No I:l Yes
Lesinstallations du fournisseur serviront-elles a la production (fabrication et/ou réparation et/ou modification) de matériel Non Oui

PROTEGE et/ou CLASSIFIE?

INFORMATION TECHNOLOGY (IT) MEDIA / SUPPORT RELATIF A LA TECHNOLOGIE DE L'INFORMATION (TI)
11.d) Will the supplierbe required to use its IT systemsto electronically process, produce or store PROTECTED and/or

11. e) Will there be an electronic link between the supplier's IT systems and the government department oragency? M No I:l Yes

CLASSIFIED information or data?
Le fournisseur sera-t-il tenu d'utiliser ses propres systemes informatiques pour traiter, produire ou stocker électroniquement
desrenseignements ou des données PROTEGES et/ou CLASSIFIES?

&

No Yes
Non I:l Oui

Disposera-t-on d'un lien électronique entre le systtme informatique du fournisseur et celui du ministére ou de I'agence

Oui
gouvernementale?

Non

Secuiity Classification / Classification de sécuiité

[ L
TBS/SCT 350-103 (2004/12) UNCLASSIFIED Ca.na,da




APPENDIX G- SECURITY REQUIREMENT CHECK LIST

* Govermment Gouvernement Contract Number /Numéro du contrat
of Canada du Canada EP748-151887 R1

Securnty Classification 7 Classificafion de securité

UNCLASSIFIED

| PART C (continued) | PARTIE C (suite)

For users completing the form manually use the summary chart below to indicate the category(ies) and level(s) of safeguarding required at the supplier's
site(s) or premises.

Les utilisateurs qui remplissent le formulaire manuellement doivent utiliserle tableau récapitulatif ci-dessous pourindiquer, pour chaque catégorie, les
niveauxde sauvegarde requis aux installationsdu fournisseur.

For users completing the form online (via the Internet), the summary chartis automatically populated by your responsesto previous questions.
Dans le cas des utilisateursqui remplissent le fomulaire en ligne (par Internet), les réponsesaux questions précédentessont automatiquement saisies
dans le tableau récapitulatif.

SUMMARY CHART / TABLEAU RECAPITULATIF

Category PROTECTED CLASSIFIED
Catégorie PROTEGE CLASSIFIE NATO COMSEC
] . Top NATO NATO NATO | COSMIC| Protected . . Top
Al B C| Confidential| Secret | gecret | Restricted | Confidential| Secret| — Top Protégé Confidertial | Secret | gecret
) . Secret
Confidertiel Tres NATO NATO COSMIC Confidertiel Trés
Secret | Diffusion | corfigentiel Trés Al B C Secret
Restreinte Secret
Information/ Assets v
Renseignements/ Bien
Production
IT Media
Support Tl
IT Link

Lien électronique

12. a) Isthe description of the work contained within this SRCL PROTECTED and/or CLASSIFIED? ) No Yes
La description du travail visé parla présente LVERS est-elle de nature PROTEGE et/ou CLASSIFIEE? |Z[ Non I:l Oui

If Yes, classify this form by annotating the top and bottom in the area entitled "Security Classification™.

Dans l'affirmative, classifier le présent formulaire en indiquant le niveau de sécurité dans la case intitulée « Classification

de sécurité » au haut etau bas du formulaire.

12.b) Will the document attached to this SRCL be PROTECTED and/or CLASSIFIED? i
La documentation associée a la présente LVERS sera-t-elle PROTEGEE et/ou CLASSIFIEE? |Z[ No I:l Yes
Non Oui
If Yes, classify this form by annotating the top and bottom in the area entitled "Security Classification” and indicate with
attachments (e.g. SECRET with Attachments).
Dans l'affirmative, classifier le présent formulaire en indiquant le niveau de sécurité dans la case intitulée « Classification de
sécurité » au hautet au bas du formulaire et indiquer qu'il y a des piéces jointes (p. ex. SECRET av ec des piéces jointes).

Secuiity Classification / Classification de sécuiité

[ L
TBS/SCT 350-103 (2004/12) UNCLASSIFIED Canada




Govermment

of Canada du

i+l

Poulin, Michael

APPENDIX G- SECURITY REQUIREMENT CHECK LIST

Gouvernement

Canada

PART.D - AUTHORIZATION '/ PARTIE D - AUTORISATION
13. Organizalion Project Authority / Chargé de projet de I'organisme

Name (print) - Nom (en leftres moulées)

Contract Number /Numéro du contrat

EP748-151887 R1

Secunty Cassitication / Classificaton de secunte

UNCLASSIFIED

Title - Titre

Senior Project Manager, Major Crown Projec

Signature

elephone No - N° de téléphone
819-775-7154

Facsimile No. - N° de
819-775-7493

télécopieur

michael poulin@pwgsc.gc.ca

E-mail address - Adresse courriel

14. Organization Security Authority /

Responsable de la sécurité de I'organisme

TBS/SCT 350-103 (2004/12)

Secuiity Classification / Classification de sécuiité

UNCLASSIFIED

Name (print) - Nom (en lettres moulées) Title - Titre Signature
Laville, Patricia SO
Telephone No. - N° de téléphone Facsimile No. - N° de télécopieur | E-mail address - Adresse courriel Date S0l L
819-775-7436 819-775-7348 patricia.laville@tpsgc-pwgsc.gc.ca 2/0 ‘ 0
15. Are there addilional instructions (e.g. Security Guide, Security Classification Guide) allached? No Yes
Des Insiructions supplémentaires (p. ex. Guide de sécurité, Guide de classification de la sécurité) sont-elles jointes? Non Oui
16. Procurement Officer / Agent d'approvisionnement
Name (print) - Nom (en leltres moulées) Title - Titre Signature
Telephone No. - N° de téléphone Facsimile No. - N de télécopieur E-mail address - Adresse courriel Date - ol
7. Contracling Security Authority / Autorité contractante 2n maliére de sécurité = =
Name (print) - Nom (en lemes moulées) mme Signature
Kulyc uact5°°“
pnna i V w Officer, Con
Contract S _owasc.gc-o2 A4 n
g 5 de t&lécopieur E-mail address - Adresse courriel Dale ‘W
161 - 613 \,/ OZ ‘
2

i

Canada



APPENDIX G- SECURITY REQUIREMENT CHECK LIST

Centre Block Rehabilitation Project

SECURITY CLASSIFICATION GUIDE

for

Architectural and Engineering (A&E) Services RFQ and RFP: EP748-15-1887

SECURITY LEVEL

APPLICABILITY

Personnel: Secret (Level II)

Contractor or sub-contractor:
FSC Secret with document

safeguarding

All personnel related to:

1) Program and project management
2) Security services

3) Blast and ballistic analysis

4) Other personnel as follows:

i. lead design personnel,
ii. lead production personnel,
iii. lead quality management personnel

Personnel: Site Access
Sub-contractor: DOS

All personnel not defined as Secret
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APPENDIX H—- APPROVED VERIFICATIONS FOR CRIMINAL RECORD
BACKGROUND CHECKS

RELIABILITY STATUS

The Contractor must perform a security screening of all its personnel who will need
access to CANADA Protected information or sites;

a) ldentity check

i. Copies of two of valid original pieces of government issued identity
documentation, one of which must include a photo

ii. Surname (last name)

iii. ~ Full given names (first name) — underline or circle usual name used
iv.  Family name at birth

v. All other names used (aliases)
vi. Name changes:

1. Must include the name they changed from and the name they changed to,
the place of change and the institution changed through

vii. Sex
vii. Date of birth

ix. Place of birth (city, province/state/region, and country)

x. Citizenship(s)

xi. Marital status/common-law partnership:

1. Current Status (married, common-law, separated, widowed, divorced,
single)

2. All current spouses (if applicable):
a. Surname (last name)
b. Full given names (first name) — underline or circle usual name used
Date and duration of marriage/common-law partnership
Date of birth
Family name at birth
Place of birth (city, province/state/region, and country)
Citizenship

@ o oo

b) Residency check

i. The lastfive (5) years of residency history starting from most recent with no
gaps in time:

1. Apartment number, street number, street name, city, province or state,
postal code or zip code, country, from-to dates
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|
¢) Educational check

i. The educational establishments attended and the corresponding dates

d) Employment history check

i. The lastfive (5) years of employment history starting from most recent with
no gaps in time

ii. Three (3) employment reference checks from the last five (5) years

e) Criminal records check

i. report(s) containing all criminal convictions for the last five (5) years in and
outside of the candidate’s country of residence
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