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PART 1 GENERAL
1.1 SUMMARY OF WORK
A Work covered by Contract Documents:
A This Contract covers the following work at the Kent Institution, Agassiz,
B.C.
A Glazing replacement at the Segregation Control Post in Building J-
K. Includes removal and disposal of existing glazing and stops,
and installation of new glazing and stops. New glazing stops to be
primed only.
2 Prepare Mock-up of one window pane as indicated on Drawing

A02 (mock-up to include gun port). Mock-up must be approved
prior to continuation of work.

3 Phasing of work shall be as indicated on Proposed Phasing Plan
drawing AO1. Removal and replacement of glazing must be done
simultaneously for each pane of glazing; no openings shall be left
open at end of each day.

2 Work to be performed under this Contract includes, but not limited to, the
following items covered further in the Contract documents:
A Provide a detailed work plan including a project schedule and phasing.

This detailed work plan shall be submitted to the Departmental
Representative for review to verify that there will be no interruption of

service.
2 Do not start work until all essential equipment is delivered to the site and
the work can proceed without delays.
3 Provide as-built drawings and closeout submittals.
3 Contractor's Use of Premises:
A Contractor has limited use of site for work of this contract until Substantial
Completion:
A Contractor use of premises for storage and access, as approved
by the Departmental representative.
2 Obtain and pay for use of additional storage or work areas needed
for operations under this Contract.
2 Vehicular access through the Sally Port will be restricted during the

inmate “count” at breakfast, lunch and dinner hours. Confirm times with
Departmental Representative. Delays may occur when entering and
exiting the Institution with vehicles due to security situations and heavy

traffic.
4 Operation Requirements:
A Segregation Control Post to remain operation (24 hours per day & 7 days

per week) during construction.

2 Removal and replacement of glazing must be done simultaneously per
each pane of glazing; security requirement of the control post shall not be
compromised by leaving any openings at the end of each day.
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1.2 WORK RESTRICTIONS

A

Notify Departmental Representative of intended interruption of power,
communication and water services and provide schedule of interruption times.

Where Work involves breaking into or connecting to existing services, give
Departmental Representative 48 hours of notice for necessary interruption of
services throughout course of work. Keep duration of interruptions to a minimum.
Coordinate interruptions with local authority having jurisdiction and local
residences and businesses affected by the disruption.

Provide for access by pedestrian and vehicular traffic on and around site where
work is in progress.

Construct barriers in accordance with Section Temporary Barriers and
Enclosures.

Security Requirements: refer to Section 01 14 10 - Security Requirements.
Hours of work:

N Perform work during normal working hours of the Institution 0730 to 1600,
Monday through Friday except holidays.

2 When it is necessary, arrange in advance with Departmental
Representative to work outside of normal working hours.

1.3 CONSTRUCTION WORK SCHEDULE

N

4

5

Commence work immediately upon official notification of acceptance of offer and
complete the work within 22 weeks from the date of such notification.

Ensure that it is understood that Award of Contract or time of beginning, rate of
progress, Substantial Certificate and Final Certificate as defined times of
completion are of essence of this contract.

Submittal:

A Submit to Departmental Representative within 10 working days of Award
of Contract, a Bar (GANTT) Chart as Master Plan for planning, monitoring
and reporting of construction progress.

Identify each trade or operation.
Show dates for delivery of items requiring long lead time.
Departmental Representative will review schedule and return one copy.

o r w i

Re-submit two (2) copies of finalized schedule to Departmental
Representative within five (5) working days after return of reviewed
preliminary copy.

Project Scheduling Reporting:

A Update Project Schedule on bi-weekly basis reflecting activity changes
and completions, as well as activities in progress.

2 Include as part of Project Schedule, narrative report identifying Work
status to date, comparing current progress to baseline, presenting current
forecasts, defining problem areas, anticipated delays and impact with
possible mitigation.

Project Meetings:



Project No.: R.082441.001 Section 01 01 50

Kent Institution

GENERAL INSTRUCTIONS

4732 Cemetery Road, Agassiz, BC Page 3 of 17
Segregation Control Post Glazing Replacement

N

Discuss Project Schedule at bi-weekly site meetings, identify activities
that are behind schedule and provide measures to regain slippage.
Activities considered behind schedule are those with projected start or
completion dates later than current approved dates shown on baseline
schedule.

Weather related delays with their remedial measures will be discussed
and negotiated.

Before submitting first progress claim submit breakdown of Contract price
in detail as directed by Departmental Representative and aggregating
contract price. After approval by Departmental Representative cost
breakdown will be used as basis for progress payments. Only PWGSC
paper work is acceptable.

1.4 SUBMITTAL PROCEDURES
N Administrative:

A

10

Submit to Departmental Representative submittal listed for review. Submit
with reasonable promptness and in orderly sequence so as to not cause
delay in Work. Failure to submit in ample time is not considered sufficient
reason for an extension of Contract Time and no claim for extension by
reason of such default will be allowed.

Work affected by submittal shall not proceed until review is complete.

Present shop drawings, product data, samples and mock-ups in S| Metric
units.

Where items or information is not produced in S| Metric units converted
values are acceptable.

Review submittal prior to submission to Departmental Representative.
This review represents that necessary requirements have been
determined and verified, or will be, and that each submittal has been
checked and co-ordinated with requirements of Work and Contract
Documents. Submittal not stamped, signed, dated and identified as to
specific project will be returned without being examined and shall be
considered rejected.

Notify Departmental Representative in writing at time of submission,
identifying deviations from requirements of Contract Documents stating
reasons for deviations.

Verify field measurements and affected adjacent Work are coordinated.

Contractor's responsibility for errors and omissions in submission is not
relieved by Departmental Representative review of submittal.

Contractor's responsibility for deviations in submission from requirements
of Contract Documents is not relieved by Departmental Representative
review.

Keep one reviewed copy of each submission on site.

2 Shop Drawings:

N

Drawings to be originals prepared by Contractor, Subcontractor, Supplier
or Distributor, which illustrate appropriate portion of work; showing
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fabrication, layout, setting or erection details as specified in appropriate
sections.

3 Product Data:

N

Certain specification Sections specify that manufacturer's standard
schematic drawings, catalogue sheets, diagrams, schedules,
performance charts, illustrations and other standard descriptive data will
be accepted in lieu of shop drawings, provided that the product
concerned is clearly identified. Submit in sets, not as individual
submissions.

4 Samples:

A

Submit samples in sizes and quantities specified.

2 Where colour is criterion, submit full range of colours.

3 Submit all samples as soon as possible after the contract is awarded, to
facilitate production of complete colour scheme by the Departmental
Representative.

5 Mock-ups:

A Prepare mock-ups for Work specifically requested in specifications.
Include for Work of all Sections required to provide mock-ups.

2 Construct in location as specified in specific Section.

3 Prepare mock-ups for Departmental Representative' review with
reasonable promptness and in an orderly sequence, so as not to cause
any delay in Work.

4 Failure to prepare mock-ups in ample time is not considered sufficient
reason for an extension of Contract Time and no claim for extension by
reason of such default will be allowed.

5 Specification section identifies whether mock-up may remain as part of

Work orif it is to be removed and when.

.6 Progress Photographs:

N

2

3

Provide construction photographs in accordance with procedures and
submission requirements specified in this clause.

Progress Photographs:

A Provide digital photographs with images of minimum 3.1 mega
pixel resolution and stored in Jpeg format with minimal
compression.

.2 Number of viewpoints: four (4), locations of viewpoints or as
directed by Departmental Representative.

3 Frequency: weekly, submitted on disk with monthly progress
statement, sent via e-mail or as directed by Departmental
Representative.

4 Identify photos by location, date and sequential numbering
system.

Final Photographs:
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A Provide digital photographs with images of minimum 3.1 mega
pixel resolution and stored in Jpeg format with minimal
compression. Where photos are e-mailed compression can be

increased.

2 Number of viewpoints:
A Each interior elevation on both attack side and guard side.
2 In addition to locations of viewpoints determined by

Departmental Representative.

3 Submit final photographs in digital format on CD, before final
acceptance of building.

4 Label disks and identify with name and project number of project.
Indicate exposure dates and viewpoints of each photo and photo
number.

7 Submission Requirements:

A Schedule submissions at least ten days before dates reviewed
submissions will be needed.

2 Submit number of copies of product data, shop drawings which
Contractor requires for distribution plus four (4) copies which will be
retained by Departmental Representative.

.3 Accompany submissions with transmittal letter in duplicate.

4 Submit bond copies (hard copy) as directed by Departmental
Representative.

.8 Coordination of Submissions:

A Review shop drawings, product data and samples prior to submission.

2 Coordinate with field construction criteria.

3 Verify catalogue numbers and similar data.

4 Coordinate each submittal with requirements of the work of all trades and
contract documents.

5 Responsibility for errors and omissions in submittal is not relieved by
Departmental Representative's review of submittal.

.6 Responsibility for deviations in submittal from requirements of Contract
documents is not relieved by Departmental Representative's review of
submittal, unless Departmental Representative gives written acceptance
of specified deviations.

v Notify Departmental Representative, in writing at time of submission, of
deviations in submittal from requirements of Contract documents.

.8 Make any changes in submissions which Departmental Representative
may require consistent with Contract Documents and re-submit as
directed by Departmental Representative.

9 After Departmental Representative's review, distribute copies.

10 Shop Drawings Review:
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A Review of shop drawings by Public Works and Government
Services Canada (PWGSC) is for the sole purpose of ascertaining
conformance with the general concept.

2 The Departmental Representative’'s review does not mean that
PWGSC approves the detail design inherent in the shop drawings,
responsibility remains with the contractor submitting same, and
such review will not relieve the Contractor of responsibility for
errors or omissions in the shop drawings or of responsibility for
meeting all requirements of the construction and contract
documents.

3 Without restricting the generality of the foregoing, the Contractor is
responsible for dimensions to be confirmed and correlated at the
job site, for information that pertains solely to fabrication
processes or to techniques of construction and installation, and for
co-ordination of the work of all subtrades.

1.5 HEALTH AND SAFETY

A

Specified in Section 01 35 33.

1.6 ENVIRONMENTAL PROCEDURES

A
2

Fires and burning of rubbish on site not permitted.

Do not bury rubbish and waste materials on site unless approved by
Departmental Representative.

Do not dispose of waste or volatile materials such as oil, paint thinner or mineral
spirits into waterways, storm or sanitary systems.

Provide temporary drainage and pumping as necessary to keep excavations and
site free from water during excavation and grading activities.

Control disposal of run-off of water containing suspended materials or other
harmful substances in accordance with local authority requirements. Construct
settlement ponds and silt fences as required by the Provincial Environmental
authority.

Cover or wet down dry materials and rubbish to prevent blowing dust and debris.

Under no circumstances dispose of rubbish or waste materials on adjoining
property.

1.7 REGULATORY REQUIREMENTS

A

2

References and Codes:

A Perform Work in accordance with National Building Code of Canada
(NBCC2010) and where applicable British Columbia Building Code
(BCBC2012) including all amendments up to bid closing date and other
codes of provincial or local application provided that in case of conflict or
discrepancy, more stringent requirements apply.

Meet or exceed requirements of:
A Contract documents.
2 Specified standards, codes and referenced documents.
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QUALITY CONTROL
A Inspection:
A Give timely notice requesting inspection if Work is designated for special

tests, inspections or approvals by Departmental Representative
instructions, or law of Place of Work.

If Contractor covers or permits to be covered Work that has been
designated for special tests, inspections or approvals before such is
made, uncover such Work, have inspections or tests satisfactorily
completed and make good such Work. V

Departmental Representative may order any part of Work to be examined
if Work is suspected to be not in accordance with Contract Documents. If,
upon examination such work is found not in accordance with Contract
Documents, correct such Work and pay cost of examination and
correction. If such Work is found in accordance with Contract Documents,
Departmental Representative shall pay cost of examination and
replacement.

Procedures:

A

Notify appropriate agency and Departmental Representative in advance
of requirement for tests, in order that attendance arrangements can be
made.

Submit samples and/or materials required for testing, as specifically
requested in specifications. Submit with reasonable promptness and in an
orderly sequence so as not to cause delay in Work.

Provide labour and facilities to obtain and handle samples and materials
on site. Provide sufficient space to store and cure test samples.

Rejected Work:

A

Remove defective Work, whether result of poor workmanship, use of
defective products or damage and whether incorporated in Work or not,
which has been rejected by Departmental Representative as failing to
conform to Contract Documents. Replace or re-execute in accordance
with Contract Documents. .

Make good other Contractor's work damaged by such removals or
replacements promptly.

Reports:

A

Submit (4) four copies of inspection and test reports to Departmental
Representative as required by the work.

Mock-ups:

A1

2

Prepare mock-ups for Work specifically requested in specifications.
Include for Work of all Sections required to provide mock-ups.

Construct in locations acceptable to Departmental Representative and as
specified in specific Section.

Prepare mock-ups for Departmental Representative review with
reasonable promptness and in an orderly sequence, so as not to cause
any delay in Work.
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4 Failure to prepare mock-ups in ample time is not considered sufficient
reason for an extension of Contract Time and no claim for extension by
reason of such default will be allowed.

5 If requested, Departmental Representative will assist in preparing a
schedule fixing dates for preparation.
.6 Specification section identifies whether mock-up may remain as part of

Work or if it is to be removed and when.

1.9 TEMPORARY UTILITIES

A Installation and Removal:
N Provide temporary utilities controls in order to execute work expeditiously.
2 Remove from site all such work after use.
2 Temporary Communication Facilities:
A Provide and pay for temporary telephone and fax hook up, line(s)
necessary for own use.
3 Fire Protection:
A Provide and maintain temporary fire protection equipment during
E)e/gsvr;nance of Work required by governing codes, regulations and

1.10 CONSTRUCTION FACILITIES

A Installation and Removal:
A Provide construction facilities in order to execute work expeditiously.
2 Remove from site all such work after use.
2 Scaffolding:
A Design, construct and maintain scaffolding in rigid, secure and safe
manner, in accordance with WorkSafeBC regulations and Section 01 35
33.
2 Erect scaffolding independent of walls. Remove promptly when no longer
required.
3 Site Storage/Loading:
A Confine work and operations of employees by Contract Documents. Do
not unreasonably encumber premises with products.
2 Do not load or permit to load any part of Work with a weight or force that
will endanger the Work.
4 Construction Parking:
A Make good damage to existing roads used for access to project site.
2 Build and maintain temporary access where required and provide snow

removal during period of Work.
3 Park vehicles outside perimeter fence in designated parking areas.
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5 Equipment, Tools and Material Storage:
A Provide and maintain, in a clean and orderly condition, lockable
weatherproof sheds for storage of tools, equipment and materials.
2 Locate materials not required to be stored in weatherproof sheds on site

1.1

1.12

in a manner to cause least interference with work activities.

TEMPORARY BARRIERS AND ENCLOSURES
A Protection for Off-Site and CSC Property:

A Protect surrounding CSC property from damage during performance of
Work.

2 Be responsible for damage incurred.

.6 Protection of Building Finishes:

A Provide protection for finished and partially finished building finishes and
equipment during performance of Work.

2 Provide necessary screens, covers, and hoardings.

3 Confirm with Departmental Representative locations and installation
schedule 3 days prior to installation.

4 Be responsible for damage incurred due to lack of or improper protection.

COMMON PRODUCT REQUIREMENTS
A Reference Standards:

A If there is question as to whether any product or system is in conformance
with applicable standards, Departmental Representative reserves right to
have such products or systems tested to prove or disprove conformance.

2 Cost for such testing will be born by Departmental Representative in
event of conformance with Contract Documents or by Contractor in event
of non-conformance.

3 Conform to latest date of issue of referenced standards in effect on date
of submission of Bids, except where specific date or issue is specifically
noted.

2 Quality:
A Products, materials, equipment and articles (referred to as products

throughout specifications) incorporated in Work shall be new, not
damaged or defective, and of best quality (compatible with specifications)
for purpose intended. If requested, furnish evidence as to type, source
and quality of products provided.

2 Defective products, whenever identified prior to completion of Work, will
be rejected, regardless of previous inspections. Inspection does not
relieve responsibility, but is precaution against oversight or error. Remove
and replace defective products at own expense and be responsible for
delays and expenses caused by rejection.
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3

Should any dispute arise as to quality or fithess of products, decision
rests strictly with Departmental Representative based upon requirements
of Contract Documents.

Unless otherwise indicated in specifications, maintain uniformity of
manufacture for any particular or like item throughout building.

Permanent labels, trademarks and nameplates on products are not
acceptable in prominent locations, except where required for operating
instructions, or when located in mechanical or electrical rooms.

3 Storage, Handling and Protection:

A

Handle and store products in manner to prevent damage, adulteration,
deterioration and soiling and in accordance with manufacturer's
instructions when applicable.

Store packaged or bundled products in original and undamaged condition
with manufacturer's seal and labels intact. Do not remove from packaging
or bundling until required in Work.

Store products subject to damage from weather in weatherproof
enclosures.

Store and mix paints in heated and ventilated room. Remove oily rags
and other combustible debris from site daily. Take every precaution
necessary to prevent spontaneous combustion.

Remove and replace damaged products at own expense and to
satisfaction of Departmental Representative .

Touch-up damaged factory finished surfaces to Departmental
Representative's satisfaction. Use touch-up materials to match original.
Do not paint over name plates.

4 Transportation:

A
2

Pay costs of transportation of products required in performance of Work.

Transportation cost of products supplied by Departmental Representative
will be paid for by Departmental Representative. Unload, handle and
store such products.

5 Manufacturer’s Instructions:

A

Unless otherwise indicated in specifications, install or erect products in
accordance with manufacturer's instructions. Do not rely on labels or
enclosures provided with products. Obtain written instructions directly
from manufacturers.

Notify Departmental Representative in writing, of conflicts between
specifications and manufacturer's instructions, so that Departmental
Representative may establish course of action.

Improper installation or erection of products, due to failure in complying
with these requirements, authorizes Departmental Representative to
require removal and re-installation at no increase in Contract Price or
Contract Time.
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6

.10

A1

Quality of Work:

N

Ensure Quality of Work is of highest standard, executed by workers
experienced and skilled in respective duties for which they are employed.
Immediately notify Departmental Representative if required Work is such
as to make it impractical to produce required resuilts.

Do not employ anyone unskilled in their required duties. Departmental
Representative reserves right to require dismissal from site, workers
deemed incompetent or careless.

Decisions as to standard or fitness of Quality of Work in cases of dispute
rest solely with Departmental Representative, whose decision is final.

Co-ordination:

N

Ensure cooperation of workers in laying out Work. Maintain efficient and
continuous supervision.

Be responsible for coordination and placement of openings, sleeves and
accessories.

Remedial Work:

A Perform remedial work required to repair or replace parts or portions of
Work identified as defective or unacceptable. Coordinate adjacent
affected Work as required.

2 Perform remedial work by specialists familiar with materials affected.
Perform in a manner neither to damage nor to put at risk any portion of
Work.

Fastenings:

A Provide metal fastenings and accessories in same texture, colour and
finish as adjacent materials, unless indicated otherwise.

2 Prevent electrolytic action between dissimilar metals and materials.

3 Use non-corrosive hot dip galvanized steel fasteners and anchors for
securing exterior work, unless stainless steel or other material is
specifically requested in affected specification Section.

4 Space anchors within individual load limit or shear capacity and ensure
they provide positive permanent anchorage. Wood, or any other organic
material plugs are not acceptable.

5 Keep exposed fastenings to a minimum, space evenly and install neatly.

.6 Fastenings which cause spalling or cracking of material to which

anchorage is made are not acceptable.

Protection of Work in Progress:

A

Prevent overloading of any part of building. Do not cut, drill or sleeve any
load bearing structural member, unless specifically indicated without
written approval of Departmental Representative.

Existing Utilities:

A

Where work involves breaking into or connecting to existing services,
carry out work at times directed by governing authorities, with minimum of
disturbance to pedestrian and vehicular traffic.
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2

4

5

Before commencing work, establish location and extent of service lines in
areas of work and notify Departmental Representative of findings.

Submit schedule to and obtain approval from Departmental
Representative for any shut-down or closure of active service or facility.
Adhere to approved schedule and provide notice to affected parties.

Where unknown services are encountered, immediately advise
Departmental Representative and confirm findings in writing.

Record locations of maintained, capped and re-routed services lines.

A2 Contractors Options for Selection of Products:

A

Products specified by "Prescriptive" specifications: select any product
meeting or exceeding specifications.

Products specified under "Acceptable Products" (used for complex
Mechanical or Electrical Systems): select any one of the indicated
manufacturers, or any other manufacturer meeting or exceeding the
Prescriptive specifications and indicated Products.

Products specified by performance and referenced standard: select any
product meeting or exceeding the referenced standard.

Products specified to meet particular design requirements or to match
existing materials: use only material specified Approved Product.
Alternative products may be considered provided full technical data is
received in writing by Departmental Representative in accordance with
“Instructions to Bidders".

When products are specified by a referenced standard or by Performance
specifications, upon request of Departmental Representative, obtain from
manufacturer an independent laboratory report showing that the product
meets or exceeds the specified requirements.

13 Substitution after award of Contract:

A

No substitutions are permitted without prior written approval of the
Departmental Representative.

Proposals for substitution may only be submitted after Contract award.
Such request must include statements of respective costs of items
originally specified and the proposed substitution.

Proposals will be considered by the Departmental Representative if:

A products selected by tenderer from those specified are not
available;

2 delivery date of products selected from those specified would
unduly delay completion of Contract, or

3 alternative product to that specified, which is brought to the

attention of and considered by Departmental Representative as
equivalent to the product specified, and will result in a credit to the
Contract amount.

Should the proposed substitution be accepted either in part or in whole,
assume full responsibility and costs when substitution affects other work
on the project. Pay for design or drawing changes required as result of
substitution.
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5 Amounts of all credits arising from approval of the substitutions will be
determined by the Departmental Representative, and the Contract price
will be reduced accordingly.

1.13 EXAMINATION AND PREPARATION

A Existing Services:

A Before commencing work, establish location and extent of service lines in
area of Work and notify Departmental Representative of findings.

.2 Remove abandoned service lines within 2 m of structures. Cap or
otherwise seal lines at cut-off points as directed by Departmental
Representative.

2 Location of Equipment and Fixtures:

A Location of equipment, fixtures and outlets indicated or specified are to be
considered as approximate.

2 Locate equipment, fixtures and distribution systems to provide minimum

interference and maximum usable space and in accordance with
manufacturer's recommendations for safety, access and maintenance.

3 Inform Departmental Representative of impending installation and obtain
approval for actual location.
4 Submit field drawings to indicate relative position of various services and

equipment when required by Departmental Representative.

1.14 EXECUTION REQUIREMENTS

A Preparation:

A Inspect existing conditions, including elements subject to damage or
movement during cutting and patching.

2 After uncovering, inspect conditions affecting performance of Work.

3 Beginning of cutting or patching means acceptance of existing conditions.

4 Provide supports to assure structural integrity of surroundings; provide
devices and methods to protect other portions of project from damage.

5 Provide protection from elements for areas which may be exposed by

uncovering work; maintain excavations free of water.
2 Execution:
A Execute cutting, fitting, and patching, to complete Work.
Fit several parts together, to integrate with other Work.
Uncover Work to install ill-timed Work.
Remove and replace defective and non-conforming Work.

Execute Work by methods to avoid damage to other Work, and which will
provide proper surfaces to receive patching and finishing.

o r W N

6 Cut rigid materials using purpose made saw or core drill. Pneumatic or
impact tools not allowed on brittle materials without prior approval.
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v

10

1.15 CLEANING

Restore work with new products in accordance with requirements of
Contract Documents.

Fit Work airtight to pipes, sleeves, ducts, conduit, and other penetrations
through surfaces.

Refinish surfaces to match adjacent finishes or as noted on dwgs: For
continuous surfaces refinish to nearest intersection; for an assembly,
refinish entire unit.

A Project Cleanliness:

A

.10

Maintain Work in tidy condition, free from accumulation of waste products
and debris.

Remove waste materials from site at regularly scheduled times or dispose
of as directed by Departmental Representative. Do not burn waste
materials on site, unless approved by Departmental Representative.

Provide on-site containers for collection of waste materials and debris.

Provide and use clearly marked separate bins for recycling. Refer to-
Construction/Demolition Waste Management And Disposal.

Clean interior areas prior to start of finish work, and maintain areas free of
dust and other contaminants during finishing operations.

Store volatile waste in covered metal containers, and remove from
premises at end of each working day.

Provide adequate ventilation during use of volatile or noxious substances.
Use of building ventilation systems is not permitted for this purpose.

Use only cleaning materials recommended by manufacturer of surface to
be cleaned, and as recommended by cleaning material manufacturer.

Schedule cleaning operations so that resulting dust, debris and other
contaminants will not fall on wet, newly painted surfaces nor contaminate
building systems.

2 Final Cleaning:

A

When Work is Substantially Performed, remove surplus products, tools,
construction machinery and equipment not required for performance of
remaining Work.

Remove waste products and debris other than that caused by others, and
leave Work clean and suitable for occupancy.

Prior to final review, remove surplus products, tools, construction
machinery and equipment.

Remove waste products and clean and polish glass and plastic laminate.
Replace broken, scratched or disfigured glass.

Remove stains, spots, marks and dirt from work, electrical and
mechanical fixtures, furniture fitments, walls, and floors.

Clean lighting reflectors, lenses, and other lighting surfaces.
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7 Vacuum clean and dust building interiors, behind grilles, louvres and
screens.

1.16 CONSTRUCTION/DEMOLITION WASTE MANAGEMENT AND DISPOSAL

A Provide on-site facilities for collection, handling, and storage of anticipated
quantities of reusable and/or recyclable materials and waste.

A Separate non-salvageable materials from salvaged items.
2 Handle waste materials not reused, salvaged, or recycled in accordance
with appropriate regulations and codes.
3 Transport and deliver non-salvageable items to licensed disposal facility.
2 Provide containers to deposit reusable and/or recyclable materials. Locate

containers in locations, to facilitate deposit of materials without hindering daily
operations. Provide containers to deposit reusable and/or recyclable materials.

3 Collect, handle, store on-site and transport off-site, salvaged materials in
separate condition. Transport to approved and authorized recycling facility and/or
users of material for recycling.

4 Locate waste and salvage bins on site as directed by Departmental
Representative.
117 CLOSEOUT PROCEDURES
A Inspection and Declaration:

A Contractor's Inspection: Conduct an inspection of Work with all
subcontractors, identify deficiencies and defects, and repair as required to
conform to Contract Documents.

2 Notify Departmental Representative in writing of satisfactory completion
of Contractor's Inspection and that corrections have been made.
3 Request Departmental Representative’s Inspection.

2 Inspection: Departmental Representative and Contractor will perform inspection
of Work to identify obvious defects or deficiencies. Contractor shall correct Work
accordingly.

3 Substantial Completion: submit written certificate that following have been
performed:

A Work has been completed and inspected for compliance with Contract
Documents.
2 Defects have been corrected and deficiencies have been completed.
3 Operation of systems have been demonstrated to Departments
personnel.
4 Work is complete and ready for Final Inspection.
4 Final Inspection: when items noted above are completed, request final inspection

of Work by Departmental Representative. If Work is deemed incomplete by
Departmental Representative, complete outstanding items and request re-
inspection.
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1.18 CLOSEOUT SUBMITTAL
A Record Drawings:

A As work progresses, maintain accurate records to show all deviations
from the Contract Drawings. Note on as-built drawings as changes occur.
At completion supply:

A Four (4) sets of CD’s in AutoCad file format (version: 2007) with all
as-built information on the diskettes.

2 Four (4) sets of as-built plotted reproducible drawings.

3 Four (4) sets of printed as-built drawings.

4 Submit one copy of check plots to Departmental Representative
prior to final printing of as-built drawings.

5 Departmental Representative will supply copies of the original
AutoCad files.

.6 Retain original logo and title block on the as-built drawings.
Contractor may place on the upper right-hand title block area a
small company logo, the text "AS-BUILT" and the date.

2 Costs for transferring as-built information from marked up working set of

drawings to electronic format using ACAD and plotting service is included
in the Contract.

2 Maintenance manual:

A On completion of project submit to Departmental Representative four (4)
CD R/ disk copies and four (4) paper copies (in loose leaf type binder) of
Operations and Maintenance Manual, made up as follows:

A Provide maintenance manual on CDs using pdf, or other approved
format for descriptive writing, page size images and page size
drawings. Organize manuals into industry standard maintenance
manual tabs with links in index to each descriptive section
describing the component or maintenance procedure etc.

2 Organize files into CSI Masterformat numbering system or other
approved descriptive titles.

3 Label disk "Operation and Maintenance Data", project name, date,
names of Contractor, subcontractors, consultants and
subconsultants.

4 Include scanned guarantees, diagrams and drawings.

5 Organize contents into applicable sections of work to parallel
project specification break-down. Mark each section by labeled
tabs (navigational buttons).

.6 Drawings, diagrams and manufacturer's literature must be legible.

3 Maintenance Materials, Special Tools and Spare Parts:
A Specific requirements for maintenance materials, tools and spare parts

are specified in individual sections.
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2 Deliver maintenance materials, special tools and spare parts to
Departmental Representative and store in designated area as directed by
Departmental Representative.

3 Prepare lists of maintenance materials, special tools and spare parts for
inclusion in Manual specified in Clause 18.2.

4 Special tools:
A Assemble as specified;
2 Include identifications and instructions on intended use of tools.

4 Warranties and Bonds:

A Separate each warranty or bond with index tab sheets keyed to Table of
Contents listing in maintenance manual.

2 List subcontractor, supplier, and manufacturer, with name, address, and
telephone number of responsible principal.

3 Obtain warranties and bonds, executed in duplicate by subcontractors,

suppliers, and manufacturers, within ten days after completion of the
applicable item of work.

4 Except for items put into use with Departmental Representative's
permission, leave date of beginning of time of warranty until the Date of
Interim Completion is determined.

5 Verify that documents are in proper form, contain full information, and are
notarized.
.6 Retain warranties and bonds until time specified for submittal.

1.19 DEMONSTRATION AND TRAINING
A Demonstration and Training:

A Demonstrate operation and maintenance of equipment and systems to
maintenance personnel following interim Completion and prior to date of
final certificate of completion

2 Departmental Representative will provide list of personnel to receive instructions,
and will coordinate their attendance at agreed-upon times.

1.20 GENERAL COMMISSIONING
A Commission installed systems prior to Demonstration and Training.

END OF SECTION
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PART 1 GENERAL

1.1 PURPOSE

A To ensure that both the construction project and the institutional operations may
proceed without undue disruption or hindrance and that the security of the
Institution is maintained at all times.

1.2 PURPOSE

A "Contraband" means:
A an intoxicant, including alcoholic beverages, drugs and narcotics
2 a weapon or a component thereof, ammunition for a weapon, and

anything that is designed to kill, injure or disable a person or that is
altered so as to be capable of killing, injuring or disabling a person, when
possessed without prior authorization,

.3 an explosive or a bomb or a component thereof,
currency over any applicable prescribed limit, $25.00, and

5 any item not described in paragraphs (a) to (d) that could jeopardize the
security of a Penitentiary or the safety of persons, when that item is
possessed without prior authorization.

2 Unauthorized smoking and related Items@ means all smoking items including, but
not limited to, cigarettes, cigars, tobacco, chewing tobacco, cigarette making
machines, matches and lighters.

3 "Commercial Vehicle" means any motor vehicle used for the shipment of
material, equipment and tools required for the construction project.

"CSC" means Correctional Service Canada.

5 "Director" means Director or Warden of the Institution as applicable or their
representative.
.6 "Construction employees" means persons working for the general contractor, the

sub-contractors, equipment operators, material suppliers, testing and inspection
companies and regulatory agencies.

7 "Departmental Representative" means the Public Works and Government
Services Canada representative defined in General Conditions.

.8 "Perimeter" means the fenced or walled area of the institution that restrains the
movement of the inmates.

RS} "Construction zone" means the area, as indicated in the contract documents, that

the contractor will be allowed to work". This area may or may not be isolated
from the security area of the institution. Limits to be confirmed at construction
start-up meeting.
1.3  PRELIMINARY PROCEEDINGS
A At construction start-up meeting:
A Discuss the nature and extent of all activities involved in the Project.
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2

2 Establish mutually acceptable security procedures in accordance with this
instruction and the institution’s particular requirements.

The Contractors’ responsibilities:

A Ensure that all construction employees are aware of the CSC security
requirements.

2 Ensure that a copy of the CSC security requirements is always
prominently on display at the job site.

3 Co-operate with institutional personnel in ensuring that security

requirements are observed by all construction employees.

1.4 CONSTRUCTION EMPLOYEES

A

Submit CPIC form and scanned copy of government issued ID for each
employee to the Departmental Representative.

Allow 10 working days for processing of security clearances. Employees will not
be admitted to the Institution without a valid security clearance in place and a
recent picture identification such as a provincial driver's license. Security
clearances obtained from other CSC institutions are not valid at this institution
except as approved otherwise.

The Director may require that facial photographs may be taken of construction
employees and these photographs may be displayed at appropriate locations in
the institution or in an electronic database for identification purposes. The
Director may require that Photo ID cards be provided for all construction workers.
ID cards will then be left at the designated entrance to be picked upon arrival at
the institution and shall be displayed prominently on the construction employees
clothing at all time while employees are at the institution.

Entry to Institutional Property will be refused to any person there may be reason
to believe may be a security risk.

Any person employed on the construction site will be subject to immediate
removal from Institutional Property if they:

A appear to be under the influence of alcohol, drugs or narcotics.
2 behave in an unusual or disorderly manner.
3 are in possession of contraband.

1.5  VEHICLES

N

All unattended vehicles on CSC property must have windows closed; fuel caps
locked, doors and trunks locked and keys removed. The keys must be securely
in the possession of the owner or an employee of the company that owns the
vehicle.

The director may limit at any time the number and type of vehicles allowed within
the Institution.

Drivers of delivery vehicles for material required by the project will require
security clearances and must remain with their vehicle the entire time that the
vehicle is in the Institution. The director may require that these vehicles be
escorted by Institutional staff or PWGSC Construction Escorts while in the
Institution.
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4 If the Director permits trailers to be left inside the secure perimeter of the
Institution, the trailer doors must be locked at all times. All windows must be
securely locked bars when left unoccupied. Cover all windows with expanded
metal mesh. When not in use lock all storage trailers located inside and outside
the perimeter. All storage trailers inside and outside the perimeter must be
locked when not in use.

1.6  PARKING

A The parking area(s) to be used by construction employees will be designated by
the Director. Parking in other locations will be prohibited and vehicles may be
subject to removal.

1.7  SHIPMENTS

N To avoid confusion with the institution's own shipments, address all shipments of
project material, equipment and tools in the Contractor's name and have a
representative on site to receive any deliveries or shipments. CSC or PWGSC
staff will NOT accept receipt of deliveries or shipments of any material equipment
or tools for the contractor.

1.8  TELEPHONES

A The installation of telephones, facsimile machines and computers with Internet
connections is not permitted within the Institution perimeter unless prior approved
by the Director.

2 The Director will ensure that approved telephones, facsimile machine and
computers with Internet connections are located where they are not accessible to
inmates. All computers will have an approved password protection that will stop
an Internet connection to unauthorized personnel.

3 Wireless cellular and digital telephones, including but not limited to devices for
telephone messaging, pagers, Blackberries, PDAs, telephone used as 2-way
radios are not permitted within the Institution unless approved by the Director. If
wireless cellular telephones are permitted, the user will not permit their use by
any inmate.

4 The Director may approve but limit the use of 2-way radios.

1.9 WORK HOURS
A Work hours within the Institution are; conform to Division.

2 Work is not permitted during weekends and statutory holidays without the
permission of the Director. A minimum of seven days advance notice will be
required to obtain the required permission. In case of emergencies or other
special circumstances, this advance notice may be waved by the Director.

110 OVERTIME WORK
A Conform to Division 1.

2 Provide 48 hours advance notice to Director for all work to be performed after
normal working hours of the Institution. Notify Director immediately if emergency
work is required, such as to complete a concrete pour or make the construction
site safe and secure.
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1.11 TOOLS AND EQUIPMENT

A

112 KEYS
A1

Maintain a complete list of all tools and equipment to be used during the
construction project. Make this inventory available for inspection when required
by the Institution.

Throughout the construction project maintain up-to-date the list of tools and
equipment specified above.

Keep all tools and equipment under constant supervision, particularly power-
driven and cartridge-driven tools, cartridges, files, saw blades, rod saws, wire,
rope, ladders and any sort of jacking device.

Store all tools and equipment in approved secure locations.

Lock all tool boxes when not in use. Keys to remain in the possession of the
employees of the contractor. Secure and lock scaffolding when not erected and
when erected Secure in a manner agreed upon with the Institution designate.

Report all missing or lost tools or equipment immediately to the Departmental
Representative/Director.

The Director will ensure that the security staff members carry out checks of the
Contractor's tools and equipment against the list provided by the Contractor.
These checks may be carried out at the following intervals:

A At the beginning and conclusion of every work day or shift upon entering
and exiting the Institution.
2 At any time when contractor is on Institution property.

Certain tools/equipment such as cartridges and hacksaw blades are highly
controlled items. The contractor will be given at the beginning of the day, a
quantity that will permit one day's work. Used blades/cartridges will be returned
to the Director's representative at the end of each day. Maintain up to date
inventory of all used blades/cartridges.

If propane or natural gas is used for heating the construction, the institution will
require that the contractor supervise the construction site during non-working
hours.

Security Hardware Keys.

A Arrange with the security hardware supplier/installer to have the keys for
the security hardware to be delivered directly to Institution, specifically the
Security Maintenance Officer (SMO).

2 The SMO will provide a receipt to the Contractor for security hardware
keys.

3 Provide a copy of the receipt to the Departmental Representative.

Other Keys

A Use standard construction cylinders for locks for his use during the
construction period.

2 Issue instructions to employees and sub-trades, as necessary, to ensure

safe custody of the construction set of keys.
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3 Upon completion of each phase of the construction, the CSC representative will,
in conjunction with the lock manufacturer:
A Prepare an operational keying schedule
2 Accept the operational keys and cylinders directly from the lock
manufacturer.
3 Arrange for removal and return of the construction cores and install the
operational core in all locks.
4 Upon putting operational security keys into use, the PWGSC construction escort

will obtain these keys as they are required from the SMO and open doors as
required by the Contractor. The Contractor shall issue instructions to his
employees advising them that all security keys shall always remain with the
PWGSC construction escort.

1.13 SECURITY HARDWARE

A Turn over all removed security hardware to the Director of the Institution for
disposal or for safekeeping until required for re-installation.

1.14 PRESCRIPTION DRUGS

A Employees of the contractor who are required to take prescription drugs during
the workday shall obtain approval of the Director to bring a one day supply only
into the Institution.

115 SMOKING RESTRICTIONS

A Smoking is not permitted inside correctional facilities or outdoors within the
perimeter of a correctional facility and persons must not possess unauthorized
smoking items within the perimeter of a correctional facility.

2 Persons in violation of this policy will be requested to immediately cease smoking
or dispose of any unauthorized smoking items and, if they persist will be directed
to leave the Institution.

.3 Smoking is permitted outside the perimeter of a correctional facility in an area
designated by the Director.

1.16 CONTRABAND

A Weapons, ammunition, explosives, alcoholic beverages, drugs and narcotics are
prohibited on institutional property.

2 The discovery of contraband on the construction site and the identification of the
person(s) responsible for the contraband shall be reported immediately to the
Director.

3 Contractors should be vigilant with both their staff and the staff of their sub-
contractors and suppliers that the discovery of contraband may result in
cancellation of the security clearance of the affected employee. Serious
infractions may result in the removal of the company from the Institution for the
duration of the construction.

4 Presence of arms and ammunition in vehicles of contractors, sub-contractors and
suppliers or employees of these will result in the immediate cancellation of
security clearances for the driver of the vehicle.
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117 SEARCHES

A All vehicles and persons entering institutional property may be subject to search.

2 When the Director suspects, on reasonable grounds, that an employee of the
Contractor is in possession of contraband, he may order that person to be
searched.

3 All employees entering the Institution may be subject to screening of personal

effects for traces of contraband drug residue.

1.18 ACCESS AND REMOVAL FROM INSTITUTION PROPERTY

A Construction personnel and commercial vehicles will not be admitted to the
institution after normal working hours, unless approved by the Director.

119 MOVEMENT VEHICLES

A Construction vehicles are not to leave the Institution until an inmate count is
completed. Escorted commercial vehicles will be allowed to enter or leave the
institution through the vehicle access gate during the following hours:

1 AM: 0745 hrs. to 1100 hrs.
2 PM: 1300hrs. to 1530 hrs.

2 The contractor will advise the Director twenty four (24) hours in advance to the
arrival on the site of heavy equipment such as concrete trucks, cranes, etc.
3 Vehicles being loaded with soil or other debris, or any vehicle considered

impossible to search, must be under continuous supervision by CSC staff or
PWGSC construction escorts working under the authority of the Director.

4 Commercial vehicles will only be allowed access to institutional property when
their contents are certified by the Contractor or his representative as being strictly
necessary to the execution of the construction project.

5 Vehicles will be refused access to institutional property if, in the opinion of the
Director, they contain any article which may jeopardize the security of the
institution. Arrange with Director for parking of contractor=s vehicles at minimum
security Institutions.

.6 Private vehicles of construction employees will not be allowed within the security
wall or fence of medium or maximum security institutions without the
authorization of the Director.

T With the approval of the Director, certain equipment may be permitted to remain
on the construction site overnight or over the weekend. This equipment must be
securely locked, with the battery removed. The Director may require that the
equipment be secured with a chain and padlock to another solid object.

1.20 MOVEMENT OF CONSTRUCTION EMPLOYEES ON INSTITUTIONAL PROPERTY

A Subject to the requirements of good security, the Director will permit the
Contractor and his employees as much freedom of action and movement as is
possible.

.2 However, notwithstanding paragraph above, the Director may:
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Prohibit or restrict access to any part of the institution.

2 Require that in certain areas of the institution, either during the entire
construction project or at certain intervals, construction employees only
be allowed access when accompanied by a member of the CSC security
staff or PWGSC Construction Escort Officer.

During the lunch and coffee/health breaks, all construction employees will remain
within the construction site. Construction employees are not permitted to eat in
the Institution cafeteria and dining room.

1.21 SURVEILLANCE AND INSPECTION

A

Construction activities and all related movement of personnel and vehicles will be
subject to surveillance and inspection by CSC security staff members to ensure
that established security requirements are met.

CSC staff members will ensure that an understanding of the need to carry out
surveillance and inspections, as specified above, is established among
construction employees and maintained throughout the construction project.

1.22 STOPPAGE OF WORK

A

The director may request at any time that the contractor, his employees, sub-
contractors and their employees not enter or leave the work site immediately due
to a security situation occurring within the Institution. The contractor's site
supervisor will note the name of the staff member giving the instruction, the time
of the request and obey the order as quickly as possible.

The contractor shall advise the Departmental Representative of this interruption
of the work within 24 hours.

1.23 CONTACT WITH INMATES

A

Unless specifically authorized, it is forbidden to come into contact with inmates,
to talk with them, to receive objects from them or to give them objects. Any
employee doing any of the above will be removed from the site and his security
clearance revoked.

Digital cameras (or any other type) are not allowed on CSC property.

Notwithstanding the above paragraph, if the director approves of the use of
cameras, it is strictly forbidden to take pictures of inmates, of CSC staff members
or of any part of the Institution other than those required as part of this contract.

1.24 COMPLETION OF CONSTRUCTION PROJECT

A

Upon completion of the construction project or, when applicable, the takeover of
a facility, the Contractor shall remove all remaining construction material, tools
and equipment that are not specified to remain in the Institution as part of the
construction contract.

END OF SECTION






Project No.: R.082490.001 Section 01 35 33
Kent Institution HEALTH AND SAFETY REQUIREMENTS

4732 Cemetery Road, Agassiz, BC Page 10of 9
Segregation Control Post Glazing Replacement

PART 1 - GENERAL

1.1

1.2

1.3

1.4

REFERENCES
A Government of Canada.
A Canada Labour Code - Part Il
2 Canada Occupational Health and Safety Regulations.
2 National Building Code of Canada (NBC):
A Part 8, Safety Measures at Construction and Demolition Sites.
3 The Canadian Electric Code (as amended)
4 Canadian Standards Association (CSA) as amended:

A CSA Z797-2009 Code of Practice for Access Scaffold
2 CSA §269.1-1975 (R2003) Falsework for Construction Purposes

3 CSA S350-M1980 (R2003) Code of Practice for Safety in Demolition of
Structures

4 CSA Z1006-10 Management of Work in Confined Spaces.
5 CSA Z462- Workplace Electrical Safety Standard
5 National Fire Code of Canada 2010 (as amended)

A Part 5 — Hazardous Processes and Operations and Division B as
applicable and required.

.6 American National Standards Institute (ANSI):

A ANSI A10.3, Operations — Safety Requirements for Powder-Actuated
Fastening Systems.

7 Province of British Columbia::
A Workers Compensation Act Part 3-Occupational Health and Safety.
2 Occupational Health and Safety Regulation

RELATED SECTIONS
A Refer to the following current NMS sections as required:
A Section 01 01 50 General Instructions

WORKERS’ COMPENSATION BOARD COVERAGE

A Comply fully with the Workers' Compensation Act, regulations and orders made
pursuant thereto, and any amendments up to the completion of the work.

2 Maintain Workers' Compensation Board coverage during the term of the
Contract, until and including the date that the Certificate of Final Completion is
issued.

COMPLIANCE WITH REGULATIONS

A PWGSC may terminate the Contract without liability to PWGSC where the
Contractor, in the opinion of PWGSC, refuses to comply with a requirement of
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1.5

1.6

the Workers' Compensation Act or the Occupational Health and Safety
Regulations.

2 It is the Contractor's responsibility to ensure that all workers are qualified,
competent and certified to perform the work as required by the Workers'
Compensation Act or the Occupational Health and Safety Regulations.

SUBMITTALS

A Submit to Departmental Representative submittals listed for review in
accordance with Section 01 01 50.

2 Work effected by submittal shall not proceed until review is complete.

3 Submit the following:

A Health and Safety Plan.

2 Copies of reports or directions issued by Federal and Provincial health
and safety inspectors.

3 Copies of incident and accident reports.
Complete set of Material Safety Data Sheets (MSDS), and all other
documentation required by Workplace Hazardous Materials Information
System (WHMIS) requirements.

5 Emergency Procedures.

4 The Departmental Representative will review the Contractor's site-specific project
Health and Safety Plan and emergency procedures, and provide comments to
the Contractor within 10 days after receipt of the plan. Revise the plan as
appropriate and resubmit to Departmental Representative.

5 Medical surveillance: where prescribed by legislation, regulation or safety
program, submit certification of medical surveillance for site personnel prior to
commencement of work, and submit additional certifications for any new site
personnel to Departmental Representative.

.6 Submission of the Health and Safety Plan, and any revised version, to the

Departmental Representative is for information and reference purposes only. It
shall not:

A Be construed to imply approval by the Departmental Representative.

2 Be interpreted as a warranty of being complete, accurate and legislatively
compliant.

3 Relieve the Contractor of his legal obligations for the provision of health

and safety on the project.

RESPONSIBILITY

A
2

Assume responsibility as the Prime Contractor for work under this contract.

Be responsible for health and safety of persons on site, safety of property on site
and for protection of persons adjacent to site and environment to extent that they
may be affected by conduct of Work.
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3 Comply with and enforce compliance by employees with safety requirements of
Contract documents, applicable Federal, Provincial, Territorial and local statutes,
regulations, and ordinances, and with site-specific Health and Safety Plan.

1.7 HEALTH AND SAFETY COORDINATOR

A The Health and Safety Coordinator (Registered Occupational Hygienist, Certified
Industrial Specified Hygienist) must:

A Be responsible for completing all health and safety training, and ensuring
that personnel that do not successfully complete the required training are
not permitted to enter the site to perform work.

2 Be responsible for implementing, daily enforcing, and monitoring the site
specific Health and Safety Plan.

3 Be on site during execution of work.

1.8  GENERAL CONDITIONS

A Provide safety barricades and lights around work site as required to provide a
safe working environment for workers and protection for pedestrian and vehicular
traffic.

2 Ensure that non-authorized persons are not allowed to circulate in designated

construction areas of the work site.

A Provide appropriate means by use of barricades, fences, warning signs,
traffic control personnel, and temporary lighting as required.

2 Secure site at night time or provide security guard as deemed necessary
o protect site against entry.

1.9 PROJECT/SITE CONDITIONS

A Work at site will involve contact with:
A Multi-employer work site.
2 Federal employees and general public.
3 Energized electrical services.
4 Working from heights
5 Persons incarcerated in the federal institutional system

1.10 UTILITY CLEARANCES

A The Contractor is solely responsible for all utility detection and clearances prior to
starting the work.

2 The Contractor will not rely solely upon the Reference Drawings or other
information provided for utility locations.
1.11 REGULATORY REQUIREMENTS

A Comply with specified codes, acts, bylaws, standards and regulations to ensure
safe operations at site.
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2 In event of conflict between any provision of the above authorities, the most
stringent provision will apply. Should a dispute arise in determining the most
stringent requirement, the Departmental Representative will advise on the course
of action to be followed.

112 WORK PERMITS

A Obtain specialty permit related to project before start of work.

1.13 FILING OF NOTICE

A The General Contractor is to complete and submit a Notice of Project as required
by Provincial authorities.
2 Provide copies of all notices to the Departmental Representative.

1.14 SITE SPECIFIC HEALTH AND SAFETY PLAN

A Conduct a site-specific hazard assessment based on review of Contract
documents, required work, and project site. Identify any known and potential
health risks and safety hazards.

2 Prepare and comply with a Site-Specific Health and Safety Plan based on hazard
assessment, including, but not limited to, the following:

A Primary requirements:

A Contractor's safety policy.

2 Identification of applicable compliance obligations.

3 Definition of responsibilities for project safety/organization chart
for project.

4 General safety rules for project.

5 Job-specific safe work, procedures.

.6 Inspection policy and procedures.

7 Incident reporting and investigation policy and procedures.

8 Occupational Health and Safety Committee/Representative
procedures.

.9 Occupational Health and Safety meetings.

10 Occupational Health and Safety communications and record
keeping procedures.

.2 Summary of health risks and safety hazards resulting from analysis of
hazard assessment, with respect to site tasks and operations which must
be performed as part of the work.

3 List hazardous materials to be brought on site as required by work.

4 Indicate Engineering and administrative control measures to be
implemented at the site for managing identified risks and hazards.

5 Identify personal protective equipment (PPE) to be used by workers.
.6 Identify personnel and alternates responsible for site safety and health.
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7 Identify personnel training requirements and training plan, including site
orientation for new workers.

.3 Develop the plan in collaboration with all subcontractors. Ensure that
work/activities of subcontractors are included in the hazard assessment and are
reflected in the plan.

4 Revise and update Health and Safety Plan as required, and re-submit to the
Departmental Representative.

5 Departmental Representative's review: the review of Health and Safety Plan by
Public Works and Government Services Canada (PWGSC) shall not relieve the
Contractor of responsibility for errors or omissions in final Health and Safety Plan
or of responsibility for meeting all requirements of construction and Contract
documents.

115 EMERGENCY PROCEDURES

A List standard operating procedures and measures to be taken in emergency
situations. Include an evacuation plan and emergency contacts (i.e.
names/telephone numbers) of:

A Designated personnel from own company.
2 Regulatory agencies applicable to work and as per legislated regulations.
3 Local emergency resources.
4 Departmental Representative.
2 Include the following provisions in the emergency procedures:
A Notify workers and the first-aid attendant, of the nature and location of the
emergency.
2 Evacuate all workers safely.
3 Check and confirm the safe evacuation of all workers.
4 Notify the fire department or other emergency responders.
5 Notify adjacent workplaces or residences which may be affected if the risk
extends beyond the workplace.
.6 Notify Departmental Representative.
3 Provide written rescue/evacuation procedures as required for, but not limited to:
A Work at high angles.
2 Work in confined spaces or where there is a risk of entrapment.
3 Work with hazardous substances.
4 Underground work.
5 Work on, over, under and adjacent to water.
.6 Workplaces where there are persons who require physical assistance to

be moved.
4 Design and mark emergency exit routes to provide quick and unimpeded exit.
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5 Revise and update emergency procedures as required, and re-submit to the
Departmental Representative.

1.16 HAZARDOUS PRODUCTS

A Comply with requirements of Workplace Hazardous Materials Information
System (WHMIS) regarding use, handling, storage and disposal of hazardous
materials, and regarding labeling and provision of Material Safety Data Sheets
(MSDS) acceptable to the Departmental Representative and in accordance with
the Canada Labour Code.

2 Where use of hazardous and toxic products cannot be avoided:

A Advise Departmental Representative beforehand of the product(s)
intended for use. Submit applicable MSDS and WHMIS documents as per
Section 01 01 50.

2 In conjunction with Departmental Representative, schedule to carry out
work during "off hours" when tenants have left the building.

3 Provide adequate means of ventilation in accordance with Section 01 51
00.

4 The contractor shall ensure that the product is applied as per
manufacturers recommendations.

5 The contractor shall ensure that only pre-approved products are brought

onto the work site in an adequate quantity to complete the work.

1.17 ASBESTOS HAZARD

A Carry out any activities involving asbestos in accordance with applicable
Provincial Regulations.

2 Removal and handling of asbestos will be performed as indicated in Division 2
specifications.

1.18 PCB REMOVALS

A Mercury-containing fluorescent tubes and ballasts which contain polychlorinated
biphenyls (PCBs) are classified as hazardous waste.

2 Remove, handle, transport and dispose of as indicated in Division 2
specifications.

1.19 REMOVAL OF LEAD-CONTAINING PAINT

A All paints containing TCLP lead concentrations above 5 ppm are classified as
hazardous.

2 Carry out demoilition activities involving lead-containing paints in accordance with
applicable provincial regulations.

3 Work with lead containing paints shall be completed as per provincial and federal

regulations.



Project No.: R.082490.001 Section 01 35 33
Kent Institution HEALTH AND SAFETY REQUIREMENTS

4732 Cemetery Road, Agassiz, BC Page 7 of 9
Segregation Control Post Glazing Replacement

1.20

1.21

1.22

1.23

1.24

1.25

1.26

1.27

ELECTRICAL SAFETY REQUIREMENTS

A Comply with authorities and ensure that, when installing new facilities or
modifying existing facilities, all electrical personnel are completely familiar with
existing and new electrical circuits and equipment and their operation.

A Before undertaking any work, coordinate required energizing and de-
energizing of new and existing circuits with Departmental Representative.

2 Maintain electrical safety procedures and take necessary precautions to
ensure safety of all personnel working under this Contract, as well as
safety of other personnel on site.

ELECTRICAL LOCKOUT

A Develop, implement and enforce use of established procedures to provide
electrical lockout and to ensure the health and safety of workers for every event
where work must be done on any electrical circuit or facility.

2 Prepare the lockout procedures in writing, listing step-by-step processes to be
followed by workers, including how to prepare and issue the
request/authorization form. Have procedures available for review upon request
by the Departmental Representative.

3 Keep the documents and lockout tags at the site and list in a log book for the full
duration of the Contract. Upon request, make such data available for viewing by
Departmental Representative or by any authorized safety representative.

OVERLOADING

A Ensure no part of work is subjected to a load which will endanger its safety or will
cause permanent deformation.

FALSEWORK

A Design and construct falsework in accordance with CSA $269.1-1975 (R2003).

SCAFFOLDING

A Design, construct and maintain scaffolding in a rigid, secure and safe manner, in
accordance with CSA Z797-2009 Code of Practice for Access Scaffold and BC
Occupational Health and Safety Regulations.

CONFINED SPACES

A Carry out work in confined spaces in compliance with Provincial regulations.

POWDER-ACTUATED DEVICES

A Use powder-actuated devices in accordance with ANSI A10.3 only after receipt
of written permission from the Departmental Representative.

FIRE SAFETY AND HOT WORK

A Obtain Departmental Representative's authorization before any welding, cutting
or any other hot work operations can be carried out on site.
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1.28

1.29

1.30

1.31

2 Hot work includes cutting/melting with use of torch, flame heating roofing kettles,
or other open flame devices and grinding with equipment which produces sparks.

FIRE SAFETY REQUIREMENTS

A Store oily/paint-soaked rags, waste products, empty containers and materials
subject to spontaneous combustion in ULC approved, sealed containers and
remove from site on a daily basis.

2 Handle, store, use and dispose of flammable and combustible materials in
accordance with the National Fire Code of Canada.
3 Portable gas and diesel fuel tanks are not permitted on most federal work sites.

Approval from the Departmental Representative is required prior to any gas or
diesel tank being brought onto the work site.

FIRE PROTECTION AND ALARM SYSTEM

A Fire protection and alarm systems shall not be:
A Obstructed.
2 Shut off.
3 Left inactive at the end of a working day or shift.
2 Do not use fire hydrants, standpipes and hose systems for purposes other than
firefighting.
3 Be responsible/liable for costs incurred from the fire department, the building

owner and the tenants, resulting from false alarms.

UNFORESEEN HAZARDS

A Should any unforeseen or peculiar safety-related factor, hazard or condition
become evident during performance of the work, immediately stop work and
advise the Departmental Representative verbally and in writing.

POSTED DOCUMENTS
A Post legible versions of the following documents on site:
A Health and Safety Plan.
Sequence of work.

2
3 Emergency procedures.
4

Site drawing showing project layout, locations of the first-aid station,
evacuation route and marshalling station, and the emergency
transportation provisions.

5 Notice of Project.

6 Floor plans or site plans. Must be posted in a non-inmate access are and
locked up when not being used.

v Notice as to where a copy of the Workers' Compensation Act and

Regulations are available on the work site for review by employees and
workers.
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.8 Workplace Hazardous Materials Information System (WHMIS)
documents.

.9 Material Safety Data Sheets (MSDS).

.10 List of names of Joint Health and Safety Committee members, or Health
and Safety Representative, as applicable.

2 Post all Material Safety Data Sheets (MSDS) on site, in a common area, visible
to all workers and in locations accessible to tenants when work of this Contract
includes construction activities adjacent to occupied areas.

3 Postings should be protected from the weather, and visible from the street or the
exterior of the principal construction site shelter provided for workers and
equipment, or as approved by the Departmental Representative.

1.32 MEETINGS

A Attend health and safety pre-construction meeting and all subsequent meetings

called by the Departmental Representative.

1.33 CORRECTION OF NON-COMPLIANCE

A Immediately address health and safety non-compliance issues identified by the
Departmental Representative.

2 Provide Departmental Representative with written report of action taken to
correct non-compliance with health and safety issues identified.

3 The Departmental Representative may issue a "stop work order" if non-

compliance of health and safety regulations is not corrected immediately or within
posted time. The General Contractor/subcontractors will be responsible for any
costs arising from such a "stop work order".

PART 2 - PRODUCTS

21 NOT USED

PART 3 - EXECUTION
3.1 NOT USED

END OF SECTION
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1 GENERAL

1.01  REFERENCE STANDARDS

A ASTM International

A ASTM C 542-05, Standard Specification for Lock-Strip Gaskets.

2 ASTM D 790-07e1, Standard Test Methods for Flexural Properties of
Unreinforced and Reinforced Plastics and Electrical Insulating Materials.

.3 ASTM D 1003-07e1, Standard Test Method for Haze and Luminous
Transmittance of Plastics.

4 ASTM D 1929-96(R2001)e1, Standard Test Method for Determining Ignition
Temperature of Plastics.

5 ASTM D 2240-05, Standard Test Method for Rubber Property - Durometer
Hardness.

.6 ASTM E 84-10, Standard Test Method for Surface Burning Characteristics of
Building Materials.

.8 ASTM F 1233-08, Standard Test Method for Security Glazing Materials and
Systems.

.9 ASTM C881 — 15 Standard Specification for Epoxy-Resin Bonding Systems for
Concrete

.10 ASTM C661 — 15 Standard Test Method for Indentation Hardness of Elastomeric
— Type Sealants by Means of a Durometer.

2 Canadian General Standards Board (CGSB)
A CAN/CGSB-12.1-M90, Tempered or Laminated Safety Glass.
2 CAN/CGSB-12.12-M90, Plastic Safety Glazing Sheets.

3 Glass Association of North American (GANA)
A GANA Glazing Manual - 2008.
2 GANA Laminated Glazing Reference Manual - 2009.

1.02 ADMINISTRATIVE REQUIREMENTS

A Pre-Installation Meetings:
A Convene pre-installation meeting 1 week prior to beginning work of this Section

with Departmental Representative in accordance with Section 01 31 19 - Project
Meetings to:

Verify project requirements.

Review installation and substrate conditions.

Co-ordination with other building subtrades.

Review manufacturer's written installation instructions and warranty

requirements.

»wiv=

1.03 ACTION AND INFORMATIONAL SUBMITTALS
A Submit in accordance with Section 01 01 50 - Submittal Procedures.

2 Product Data:
A Submit manufacturer's instructions, printed product literature and data sheets for
glazing accessories and include product characteristics, performance criteria,



Project No.: R.082441.001 Section 08 80 50
Kent Institution GLAZING
4732 Cemetery Road, Agassiz, BC Page 2 of 5
Segregation Control Post Glazing Replacement

physical size, finish and limitations.

3 Shop Drawings:

A Submit drawings stamped and signed by professional engineer registered or
licensed in British Columbia, Canada.
2 Verify existing gun port condition to ensure it is compatible with 2.01 Materials —
Design Criteria.
3 Glazing shop drawings to indicate existing gun port installation.
4 Samples:
A Submit for review and acceptance of each unit.
2 Samples will be returned for inclusion into work.
3 Submit 1 - 150x150 mm size sample of polycarbonate glazing.
4 Submit 1 sample of sealant for Departmental Representative approval.
5 Certificates: submit product certificates signed by manufacturer certifying materials

comply with specified performance characteristics and criteria and physical
requirements.

6 Test Reports: certified test reports showing compliance with specified performance
characteristics and physical properties.

1.04 CLOSEOUT SUBMITTALS
A Submit in accordance with Section 01 01 50 - Closeout Submittals.

2 Operation and Maintenance Data: submit operation and maintenance data for glazing for
incorporation into manual.

1.05 QUALITY ASSURANCE

A Certificates: product certificates signed by manufacturer certifying materials comply with
specified performance characteristics and criteria and physical requirements.

2 Mock-ups / Installation Review:

A Construct mock-ups in accordance with Section 01 01 50 - Quality Control.

2 Construct mock-up / installation review to include glass & plastic glazing
including glazing stops and gun port.

3 Mock-up / installation review will be used:
N To judge quality of work, substrate preparation, operation of equipment

and material application.

4 Locate where directed.

5 Allow 48 hours for inspection of mock-up before proceeding with work.

.6 When accepted, mock-up will demonstrate minimum standard of quality required

for this work. Approved mock-up may remain as part of finished work.

1.06 DELIVERY, STORAGE AND HANDLING

N Deliver, store and handle materials in accordance with manufacturer's written
instructions.

2 Delivery and Acceptance Requirements: deliver materials to site in original factory
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packaging, labelled with manufacturer's name and address.

3 Storage and Handling Requirements:
A Store materials indoors in dry location and in accordance with manufacturer's
recommendations in clean, dry, well-ventilated area as arranged with
Departmental Representative.
2 Store and protect glazing from nicks, scratches, and blemishes.
4 Replace defective or damaged materials with new.

2 PRODUCTS
2.01 MATERIALS

A Design Criteria:
A Polycarbonate laminated glazing:
A Glazing shall meet the equivalent H.P. WHITE rating of Level C Ballistics
(.44 Magnum hand gun) and Level lll Forced Entry or.
2 Class / Level HG4 Ballistics (Table 1) (.44 Magnum hand gun) and Class
IV Forced Entry (Table 2, Sequence 31) in ASTM F1233-08
3 Both surfaces to be factory abrasion resistant surface coating.

2 Polycarbonate laminated glazing shall be protected by a sacrificial layer of 6mm
tempered glass complete with air space between it and Polycarbonate glazing.

2 Flat Glass:
A Safety glass: to CAN/CGSB-12.3-M, transparent, 6 mm thick.
A Type 2-tempered.
2 Class B-float.

3 Category |l
2 Polycarbonate security glazing:
A Laminated, 4 plys (3mm, 13mm, 13mm, 3mm), each lamination

separated by polyurethane interlayer, 32 mm overall thickness
polycarbonate sheet, clear colour.

2 Ballistic performance: to ASTM F 1233-08.

4 % Light transmittance: 67 clear to ASTM D 1003.

5 Surface burning characteristics for flame and smoke spread: to
ASTM E 84.

.6 Self ignition characteristics: to ASTM D 1929.

.3 Sealants:
A Two-part Nonsag Epoxy Security (“pick proof’) Sealant
A High Solids, High-Modulus, High Strength Epoxy Resin Compound
2 ASTM C661 Shore D Rated Hardness.
.3 ASTM C881, Types | and Il or IV, Grade-3, Class-C

2.02 ACCESSORIES

A Setting blocks: santoprene rubber blocks to suit glazing method, glass light weight and
area.
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2 Compatible sealant or gasket material / tape with flexible material on both sides of the
laminate as recommended by glazing manufacturer.
3 Glazing tape:
A As recommended by glazing manufacturer.
4 Lock-strip gaskets: to ASTM C 542.

3 EXECUTION

3.01 EXAMINATION

A

Verification of Conditions: verify conditions of substrates previously installed under other
Sections or Contracts are acceptable for glazing installation in accordance with
manufacturer's written instructions.

A Verify that openings for glazing are correctly sized and within tolerance.

2 Verify that surfaces of glazing channels or recesses are clean, free of
obstructions, and ready to receive glazing.

3 Visually inspect substrate in presence of Departmental Representative.

4 Inform Departmental Representative of unacceptable conditions immediately
upon discovery.

5 Proceed with installation only after unacceptable conditions have been remedied.

3.02 PREPARATION

A
2
3

Clean contact surfaces with solvent and wipe dry.
Seal porous glazing channels or recesses with substrate compatible primer or sealer.

Prime surfaces scheduled to receive sealant.

3.03 INSTALLATION: INTERIOR - DRY METHOD (TAPE AND TAPE)

N

Perform work in accordance with GANA Glazing Manual and GANA Laminated Glazing
Reference Manual for glazing installation methods.

Cut glazing tape to length and set against permanent stops, projecting 1.6 mm above
sight line.

Place setting blocks at 1/4 points, with edge block maximum 150 mm from corners or as
required.

Rest glazing on setting blocks and push against tape for full contact at perimeter of light
or unit.

Place glazing tape on free perimeter of glazing in same manner described.

Install removable stop without displacement of tape. Exert pressure on tape for full
continuous contact.

Knife trim protruding tape.
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3.11 CLEANING

A Progress Cleaning:
A Leave Work area clean at end of each day.
A Remove traces of primer, caulking.
2 Remove glazing materials from finish surfaces.
3 Remove labels.

Clean glass using approved non-abrasive cleaner in accordance with

4
manufacturer’s instructions.
2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and

equipment.

Waste Management: separate waste materials for reuse and recycling.
A Remove recycling containers and bins from site and dispose of materials at

appropriate facility.

2

3.12 PROTECTION

A Protect installed products and components from damage during construction.

3 Repair damage to adjacent materials caused by glazing installation.

3.13 SCHEDULE

A Type D — 32mm Laminated Polycarbonate Glazing

Type E — 6mm Tempered Glazing
Type F — 6mm Polycarbonate Glazing

END OF SECTION



