
 

 

TENDER 
AMENDMENT 
 
 
RETURN BIDS TO: 
Parks Canada Agency 

635 – 8 Avenue S.W., Suite 1300 

Calgary, AB   T2P 3M3 

Bid Fax: 1-866-246-6893 

 

 

The referenced document is hereby amended: unless 

otherwise indicated, all other terms and conditions of 

the contract remain the same. 

 

 

Issuing Office: 

Parks Canada Agency 

635 – 8 Avenue S.W., Suite 1300 

Calgary, AB   T2P 3M3 

___________________________________________ 

 

MODIFICATION 
D’APPEL D’OFFRES  
 

 

RETOURNER LES SOUMISSIONS Á : 
Agence Parcs Canada 

635 – 8 Avenue S.O., pièce 1300, 

Calgary, AB   T2P 3M3 

N° de télécopieur pour soumissions : 1-866-246-

6893 

 

 

Ce document est par la présente révisé; sauf 

indication contraire, les modalités de l’invitation 

demeurent les mêmes. 

 

 

Bureau de distribution : 
Agence Parcs Canada  

635 – 8 Avenue S.O., pièce 1300 

Calgary (AB)   T2P 3M3 

 Title: 

Living Waters Boardwalk Replacement – Elk Island Natinoal Park 

Solicitation No.: / N° 

de l’invitation : 

5P420-17-5229/A 

Amendment No.: / N° 

de modification de 

l’invitation :  

001 

Date:  

August 11, 2017 

 

Date : 
11 août 2017 

GETS Reference No.: / N° de référence de SEAG : 

PW-17-00787988 

Solicitation Closes: / L’invitation prend fin : 

At: 

02:00 PM 

 

Á : 

14h00 

On: 

Aug 22, 2017 

 

Le : 

22 août 2017 

Time Zone: 

Mountain Daylight Time (MDT) 

 

Fuseau horaire : 

Heure avancée des Rocheuses 

(HAR) 

Address Inquiries to: / Adresser toute demande de renseignements 

à : 

Danny Ahn 

 

Telephone No.: / N° 

de téléphone : 

(403) 292-5451 

Fax No.: / N° 

de télécopieur : 

1-866-246-6893 

Email Address: / Courriel : 

Danny.ahn@pc.gc.ca 

TO BE COMPLETED BY THE BIDDER (type or print) 

À ÊTRE COMPLÉTER PAR LE SOUMISSIONAIRE (taper ou 

écrire en caractères d’imprimerie) 

 

 

Vendor/Firm Name – Nom du fournisseur/de l’entrepreneur 

 

 

Address - Adresse 

 

 

Name of person authorized to sign on behalf of the Vendor/Firm 

Nom de la personne autorisée à signer au nom du fournisseur/de 

l’entrepreneur 

 

 

Title - Titre 

 

 

 

Signature Date 
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Amendment 01 
 
This amendment is being raised to distribute Questions & Answers from the optional site visit and extend 
the bid closing date. All such revisions will become part of the Work and the effects shall be included in the 
Tender Price. All work shall be performed in accordance with the Contract Documents. 
 

A) BID CLOSING DATE 
 

The closing date for tender 5P420-17-5229/A titled Living Waters Boardwalk Replacement – Elk 
Island National Park is extended from August 15, 2017 until August 22, 2017 at 2:00PM Mountain 
Daylight Time (MDT). 

 
B) Site visit Attendees 

 
Please see attached file – Site visit sign-in.pdf within DSP2 – 17-5229.zip 
 

C) Questions and Answers 
 
Q1. Could you establish a length for the piles as a benchmark for pricing purposes? (i.e. a 20 foot 
pile with an optional 10 foot extension if required) 
 
A1. The benchmark pile length is to be 7.5m. The contractor should provide a unit rate for piles 
over this length in cost/linear meter. 
 
Q2. Could you provide a freeboard distance from the waterline to the bottom of the built structure?   
 
A2. 250mm will be used as a freeboard dimension from current water level to the underside of 
wood structure.  
 
Q3. Can work be done in the winter months to minimize damage to the ecosystem and provide an 
ice base to work on to install piles? If so will a contract extension be issues to complete? 
 
A3. The consensus of proponents agree with winter work being preferred and is supported by our 
Environmental Scientist and the Project Manager. A contract extension would be granted until April 
30, 2018. 
 
Q4. Someone noticed a construction end date in the documents or website eluding to a November 
2018 closing date, could someone check as it would be an error? 
 
A4. The project manual states that we want substantial completion by November 6, 2017 and final 
by November 20, 2017. Based on what we heard from contractors on site and what seems to be 
the better approach, we should amend these dates to read: 
 
Substantial Completion: May 4, 2018 
Completion: May 18, 2018 
 
Q5. Can a motorized boat be used to tow the dismantled sections to the boat ramp and would it be 
possible to use a jet powered boat? Is a permit required from Parks?   
 
A5. A powered boat can be permitted. There would be some conditions attached to the permit, 
however, including the points below:  

 A copy of the permit must be carried on board at all times  

 Boat operator must be experienced and certified  

 4 stroke motors only will be permitted  

 Maximum boats used at one time = 1  
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 Maximum size of boat 14' (preferred) to 16'  

 Maximum 20 - 30 HP motor  

 Maintain a low speed such that no wakes are produced (~10 kph)  

 Notify the Haskin Canoe rental operation at Astotin Beach of boardwalk towing operations 
prior to use, and respect their operational needs.  

 Discuss channel location with designated Parks Canada staff prior to boat operation.  

 Consider enrolling for the Small Vessel Compliance Program with Transport Canada This 
is a voluntary program that provides owners and operators with a checklist to help ensure 
you are operating legally, safely, and with protection of the environment in mind.  
https://www.tc.gc.ca/eng/marinesafety/svcp-menu-3633.htm  

 Review the Small Vessel Regulations http://laws-lois.justice.gc.ca/eng/regulations/SOR-
2010-91/ if not enrolling in the program above and be prepared to demonstrate compliance  

 All mitigations related to fuel outlined in the original environmental impact assessment also 
apply to boat operation, including but not limited to: All fuels and oils must be kept in 
secondary containment capable of containing 110% of the volume of contents. Any fuelling 
shall take place 100 meters from the high water mark, with the exception of emergency 
situations.  

 Follow the procedures outlined below provided by Alberta Environment and NOAA for 
thorough cleaning of boats prior to putting into lake, and following removal, inside and out, 
for prevention of aquatic invasive species (zebra mussel, quagga mussel) and whirling 
disease.  

 Have the boat inspected at an Alberta AIS (Aquatic Invasive species) station, with proof of 
inspection, as well as the Environmental Assessment Officer on site.  The nearest Alberta 
AIS station is in Vermillion, and they are a year round station.   

 
Drain  
o Before leaving the shoreline, drain water from watercraft and equipment onto dry land.  
o Drain every conceivable space or item that can hold water.  
o Follow factory guidelines for eliminating water from engines  
o Drain live-wells, bilge, ballast tanks, and transom wells.  
o Always drain the bilges of the boat by removing the drain plug. Bilge pumps are not 

capable of removing all water from the boat hull.  
o Remember to "Pull the Plug" - it is illegal to transport watercraft with the drain plug still in 

place. 
 
Clean  
o Clean and inspect watercraft, trailers, and all equipment that has been in contact with 

water. This includes boats, motors, boots, waders, bait buckets, and swimming floats. 
Check trailer, including axle and wheel areas, in and around the boat itself: anchor, ropes, 
boat bumpers, paddles, etc.  

o Remove any visible plant or plant fragments, as well as mud or other debris. Plant 
material, mud, and other debris routinely contain other organisms that may be an invasive 
species.  

o Rinse, scrub, brush, and/ or pressure wash your boat and equipment away from storm 
drains, ditches or waterways. Use hot water if possible (90°C or hotter).  For additional 
guidance on cleaning methods see: 
http://www.habitat.noaa.gov/pdf/best_management_practices/Cleaning%20of%20Watercr
aft%20and%20Equipment.pdf  

Dry  
o Dry everything to completely between trips and allow the wet areas to air dry. Allow for a 

minimum of 24 hours of drying time before entering new waters, and up to five days in 
warm dry weather or as much as 30 days in cool, moist weather.  

o Leave compartments open on boats and equipment, and sponge out standing water. 

https://www.tc.gc.ca/eng/marinesafety/svcp-menu-3633.htm
http://laws-lois.justice.gc.ca/eng/regulations/SOR-2010-91/
http://laws-lois.justice.gc.ca/eng/regulations/SOR-2010-91/
http://www.habitat.noaa.gov/pdf/best_management_practices/Cleaning%20of%20Watercraft%20and%20Equipment.pdf
http://www.habitat.noaa.gov/pdf/best_management_practices/Cleaning%20of%20Watercraft%20and%20Equipment.pdf
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Q6. The documents refer to adjustment of the piles. Is the adjustment for leveling purposes? 
 
A6. The adjustment is for leveling the piles only. 
 
Q7. The specifications mention galvanized coating to most components but does not mention this 
for the actual piles. Will they be galvanized as well? 
 
A7. All metal components to be as per specifications. The piles are bare metal. 
 
Q8. What would you like to be done with the existing plastic dock attached to the current 
boardwalk? 
 
A8. It will be turned over to Parks Canada for salvage and reuse in another area.  
 
Q9. What would you like to be done with the concrete block anchor points in the lake? 
 
A9. All anchoring points currently in the lake such as concrete blocks, posts, poles and cables 
shall be removed as part of the contract.  
 
Q10. Will the area be closed off to visitors during the work period and can we get small equipment 
down the trail to assist with demolition and construction? 
 
A10. Yes, the area will be closed off to visitors and fencing/barricades along with work site safety 
signage will be installed by the contractor. Small equipment such as a compact excavator or 
bobcat will be permitted.  
 
Q11. What is the project maintenance period? 
 
A11. There is no project maintenance period. Substantial Completion is to be obtained by May 4, 
2018 and completion is May 18, 2018. 
 
Q12. Are there any penalties/liquidated damages? 
 
A12. No. 

 
D) Specification modifications: 

 

1. Under Section 01 11 00 1.6 Work Sequence 

DELETE: 
.6 Obtain Substantial Completion of the Work by November 6, 2017. 
 
.7 Obtain Final Completion of the Work by November 20, 2017. 
 
REPLACE WITH: 
.6 Obtain Substantial Completion of the Work by May 4, 2018.  
  
.7 Obtain Final Completion of the Work by May 18, 2018. 

 
E) BA06 CONSTRUCTION TIME 
 
DELETE: 

 The Contractor shall perform and complete the Work by November 20, 2017. 
 
REPLACE WITH: 

The Contractor shall perform and complete the Work by May 18, 2018. 
 
All other terms and conditions remain the same.  


