I * I Fisheries and Oceans Péches et Océans
Canada Canada

Procurement Hub — Ottawa Office,
Station 9E249, 9th Floor,

200 Kent Street,

Ottawa, Ontario K1A OE6

ADDENDUM NO. 1

Subject: ITT Invitation to Tender No. FP802-180038
Trenching, Rigging Work, and Building Demolition
Dear Sir/Madam:

Further to the above-mentioned Request for Proposal, this Addendum (#1) is to advise potential bidders of the
question(s) received during this tender call to date. Both the question(s) and the response(s) are indicated in the
attached Annex A

All other terms and conditions remain unchanged.

Tenderers are to acknowledge this Addendum by signing in the space provided below and
enclosing a copy of this document with their tender submission.

Yours truly,

(Original signed by)
Beverly Shawana

Senior Contracting Officer,

Financial & Materials Management Operations

RECEIPT ACKNOWLEDGED

Name of Company
Signature
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Canada



Annex A
Questions
QL. Could you confirm a detailed schedule as we do understand following dates:
. The bid is due for August 15, 2018 and the “Trenching and Rigging work” shall be
completed no later than August 31, 2018 (ref.sect.011100 — 1.8.3)
Between August 15 and the 31 there is 15 calendar days for Contract, mobilization, work on site.
. Building demolition to be completed no later than March 29, 2019
Could it be right after installation of new antenna (sept.oct.2018)?

Answers

Al.  The deadline for the trenching and rigging work portion of the contract shall be extended to
October 31, 2018. Work on the building demolition can begin at any time after the trenching and
rigging work has been completed.



