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PART 1‐ GENERAL 

1.1 DESCRIPTION OF FACILITIES 

.1 The St‐Ours Dam is located on the Richelieu River at 23 km upstream of Sorel.  At this point, there is, on 
both  side  of  the Darvard  Island,  the  St‐Ours  dam  and  lock.  The  purpose  of  the  dam  is  to  raise  and 
regulate  the  upstream  water  level  to make  the  Richelieu  River  navigable  between  St‐Ours  and  the 
Chambly Canal. The dam consists of  five  (5)  low  sluices  surrounded by piers. There are  five  (5)  sector 
gates and six (6) piers in this 180m long dam.  

.2 A  feeder  tunnel  connects  the  two water  intakes  located  at  both  ends  of  the  dam. A  control  system 
modulates the opening of the inlet and outlet motorized valves to position each sector gate. If the sector 
gate  is to be raised, water  in the feeder tunnel  is conveyed through piping  installed  in the piers to the 
chamber under the sector gate by opening the valve (A). Pressure on the  inner walls of the sector gate 
makes the gate come up.   If the sector gate  is to be  lowered, Valve V1 (A)  is closed and Valve V2 (B)  is 
opened so that water is discharged downstream.  

.3 The dam control system is composed of a C.C.U (Central Control Unit) located in the control room at the 
end of the dam on the St‐Ours side. Moreover, each of the piers 2 to 6 has a L.C.U (Local Control Unit) 
allowing the control of the sector gate and the pier’s equipment.  

.4 The left bank of the dam has a fishway built in 2001.  

1.2 OBJECT 

.1 This document defines the works including labor supply, materials and equipment and all works required 
for the supply and the  installation of electrical and mechanical equipment systems and associated civil 
work as part of the St‐Ours Canal Dam, Sluice and Fishway Rehabilitation Project, in accordance with the 
drawings, the related technical specifications and the associated requirements from Parks Canada. 

1.3 RELATED REQUIREMENTS 

.1 Section 02 41 16 – Structure Demolition 

.2 Section 02 50 13 – Management of Toxic Waste 

.3 Section 03 10 00 – Concrete Forming and Accessories 

.4 Section 03 20 00 – Concrete Reinforcing 

.5 Section 03 30 00 – Cast‐In‐Place Concrete 

.6 Section 03 30 150 – Injection Crack Sealing  

.7 Section 03 30 175 – Repairs with Formwork without extra Thickness 

.8 Section 05 12 23 – Structural Steel for Buildings 

.9 Section 05 14 12 – Structural Aluminium for Buildings 

.10 Section 05 50 00 – Metal Fabrications 
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.11 Section 07 92 00 – Joint Sealants 

.12 Section 08 50 00 – Windows  

.13 Section 09 91 13.0 – Paint – Exterior Re‐Painting 

.14 Section 10 14 53 – Trafic Signage  

.15 Section 23 05 23.05 – Butterfly Valves 

.16 Section 26 05 00 – Common Work Results for Electrical 

.17 Section 26 05 01 – Motorization of Valves – Actuators 

.18 Section 26 05 02 – Motorization of Valves – Local Instrumentation 

.19 Section 26 05 03 – Commissioning  

.20 Section 26 05 20 – Wire and Box Connectors (0‐1000 V) 

.21 Section 26 05 21 – Wire and Cables (0‐1000 V) 

.22 Section 26 05 22 – Connectors and Terminations 

.23 Section 26 05 34 – Conduits, Conduit Fastenings and Conduit Fittings 

.24 Section 26 24 16.0 – Pannelboard Breaker 

.25 Section 28 13 00 – Access Control 

.26 Section 28 23 00 – Video Surveillance 

1.4 CONTRACT TYPE 

.1 Work shall be subject to a fixed price contract. 

1.5 WORK BY OTHERS 

.1 Co‐operate with other Contractors,  if  required,  in carrying out  their  respective works and carry out 
instructions from Departmental Representative.  

.2 Co‐ordinate work with that of other Contractors,  if required.  If any part of work under this Contract 
depends  for  its  proper  execution  or  result  upon work  by  another  Contractor,  report  promptly  to 
Departmental Representative,  in writing, any anomalies or defects which may  interfere with proper 
execution of Work.  

1.6 WORK SEQUENCE 

.1 Portion of works shall be executed during freshet period. The works on the downstream stoplogs shall 
be completed before the summer season. The dam shall be operational at all time. 

.2 The tunnel will be emptied by PCA during freshet season. 

.3 The fishway shall remain operational between May and July. Exact dates will be confirmed by PCA. 
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1.7 CONTRACTOR’S USE OF PREMISES 

.1 The use of the premises is limited to required work areas to allow: 

.1 Work by other contractors, if required; 

.2 Co‐ordinate use of premises under direction of Departmental Representative.  

.3 Obtain and pay for use of additional storage or work areas needed for this Contract.  

.4 Remove or alter existing work to prevent damage to portions of existing work which remain.  

.5 Repair or  replace portions of  existing work which have been  altered during  construction  to match 
existing or adjoining work, as directed by the Departmental Representative.  

.6 At completion of construction, the existing works condition shall be equal to or better than that which 
existed before work.  

1.8 OWNER OCCUPANCY 

.1 The Owner will use the premises during entire construction period for normal operation.  

.2 Co‐ordinate  with  Owner  in  scheduling  activities  to  minimize  conflicts  and  facilitate  operation  by 
Owner.  

1.9 EXISTING SERVICES 

.1 Notify the Departmental Representative and utility companies of intended interruption of services and 
obtain required authorizations.  

.2 Establish location and extent of existing services located in work area before starting work. Notify the 
Departmental Representative of any findings.  

.3 Submit  a  schedule  and  obtain  approval  from  Departmental  Representative  for  any  shut‐down  or 
temporary  closure of  services or  facilities  including power  and  communication  services. Adhere  to 
approved schedule and provide notices to affected parties.  

.4 Provide temporary services as directed by Departmental Representative to maintain existing services.  

.5 Where unknown services are encountered,  immediately notify the Departmental Representative and 
record findings in writing.  

.6 Protect, relocate or maintain existing active services. When inactive services are encountered, cap off 
in manner approved by required authorities. 

.7 Record location of maintained, re‐routed and abandoned utility lines.  

.8 Install barriers in accordance with Section 01 56 00 – Temporary Barriers and Enclosures. 
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1.10 RIGHTS, PERMITS AND INSPECTION 

.1 The Navigation Protection Act  (NPA) applies  to  this work. Submit all  required documents  (Notice of 
Works form and Works Plan) to the Departmental Representative so that he can obtain all approvals 
or permits required.  

.2 Submit to Electrical Inspection Service and to the Electricity Supplier Authority, the required quantity 
of Drawings and Specification for them to study and approve before the start of the Work.   

.3 Pay all required fees. 

.4 If required, Drawings and Specifications required by the Electrical Inspection Service and the Electricity 
Supplier Authority will be providing free by the Departmental Representative. 

.5 Notify  the  Departmental  Representative  for  all modifications  required  by  the  Electrical  Inspection 
Service before making any changes to Drawings and Specification. 

.6 At  the  end  of  the work,  obtain  from  authorities  having  jurisdiction,  an  acceptance  certificate  and 
forward it to Departmental Representative. 

PARTIE 2 ‐ PRODUCTS 

2.1 NOT USED 

.1 Not used. 

PARTIE 3 ‐ EXECUTION 

3.1 SCOPE OF WORK 

.1 General 

.1 The  work  covered  by  this  contract  shall  include  the  supply  of  all  materials,  labour,  tools, 
equipment, protection and transportation required to complete the work in accordance with the 
requirements specified on the drawings and in the specification.  

.2 The co‐ordination and distribution of work  for subcontractors  is  the Contractor’s  responsibility 
and any  reference  to documents  referring  to subcontractors shall not be construed as binding 
the Departmental Representative to such a distribution.  

.2 Dam 

.1 Civil Work 

.1 The civil work covered by this contract shall include but not be limited to:  

.1 Addition of guardrails (retaining device) on the deck; 

.2 Replacement of existing fences; 

.3 Replacement of missing anchors on the existing guardrails ; 
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.4 Moving of access doors on the existing guardrails;  

.5 Repair of too short anchors; 

.6 Repair of concrete piers;  

.7 Replacement of access hatches located on the piers ;  

.8 Repair of sealer around doors;  

.9 Supply,  fabrication  and  installation  of  signage  panels  around  the  dam  including  the 
foundation works ;  

.10 Replacement of the existing windows of the control building.  

.2 Mechanical Work 

.1 The work covered by this contract shall include but not be limited to:  

.1 Refurbishment  of  seven  (7)  downstream  stoplogs  and  six  (6)  support  beams,  including 
transportation :  

1. Removal of the existing wooden waterproofing system ;  

2. Supply and replacement of ten (14) defective leaf springs ;  

3. Supply and installation of the new seal system ;  

4. Paint works on stoplogs and support beams.  

.2 Supply,  fabrication  and  transportation  of  thirty  (30)  covers  for  the  embedded  parts  of 
downstream stoplogs.  

.3 Paint work for the outside of a sector gate. 

.4 Repair and painting work of the inside of a sector gate of the dam including :  

1. Repair of all horizontal bracing as indicated on the drawings.  

2. Filling by welding all defects as indicated on the drawings.  

3. Replacement of bolts as indicated on the drawings.  

.5 Removal and transportation of used valves to Parks Canada workshop.  

.6 Supply,  fabrication,  transportation  and  installation  of  new  butterfly  valves with  electrical 
actuators in the piers of the dam :  
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1. Base Works ‐ Level 3 (EL. 9’‐0’’) : 

a. Pier no 2 – Valves C, D and E; 

b. Pier no 3 – Valves C, D and E; 

c. Pier no 4 – Valves C, D and E; 

d. Pier no 5 – Valves C, D and E; 

e. Pier no 6 – Valves C, D and E; 

2. Optional Works – Level 4 (EL. ‐2’‐6’’): 

a. Pier no 1 – Valves L, M, O, P and R; 

b. Pier no 2 – Valves G, H, L, M, N, O, P, Q and R; 

c. Pier no 3 – Valves G, H, L, M, N, O, P, Q and R; 

d. Pier no 4 – Valves G, H, L, M, N, O, P, Q and R; 

e. Pier no 5 – Valves G, H, L, M, N, O, P, Q and R; 

f. Pier no 6 – Valves G, H, L, M, N, P and Q; 

.7 Supply of shop drawings for approval.  

.8 Supply of welding procedures, work plans,  inspection and test plans,  inspection and testing 
procedures  and  product  data  for  all  products  used  for  fabrication  and  installation  of 
equipment.  

.3 Electrical Work 

.1 The electrical work covered by this contract shall include but not be limited to the connection of 
the motorized valves actuators, the addition of an access control system and a video surveillance 
system for the gates and the Richelieu River upstream of the dam. The contractor shall provide 
I/O cards and connect the points with the operator screens and the current Dam Management 
System (DMS). The contractor shall do the testing and commissioning of the new equipment.   

.2 All dismantling work shall be done  in an order allowing  to  the dam and  the  fishway  to remain 
operational during the work. For the valves replacement work, it is planned to carry out the work 
pier  by  pier  successively.  Before  starting  the work,  Contractor  shall  obtain  all  authorizations 
required  to dismantle  control/regulation equipment  and  to put  the equipment/system out of 
service. Any authorization shall be requested in writing to the Departmental Representative. The 
Contractor’s  responsibility  for  the  equipment  to  be  incorporated  into  the Dam Management 
System (DMS) begins from the time he is cleared to disconnect or remove the equipment. 
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.3 Included work. 

.1 The electrical work covered by this contract shall include but not be limited to: 

.1 Connection and commissioning of fifteen (15) actuators supplied with the mechanical valves 
of the main piping system for each sector gate at level 3 (EL. 9’‐0” / 2743.2), including supply 
and installation of their wiring:  

.1 Pier no 2 – Valves C, D and E; 

.2 Pier no 3 – Valves C, D and E; 

.3 Pier no 4 – Valves C, D and E; 

.4 Pier no 5 – Valves C, D and E; 

.5 Pier no 6 – Valves C, D and E; 

.2 OPTIONAL,  connection  and  commissioning  of  forty‐eight  (48)  actuators  supplied with  the 
mechanical valves of  the auxiliary  system  for each  sector gate at  level 4  (EL. 2’‐6”  /  ‐762), 
including the supply and installation of their wiring: 

.1 Pier no 1 – Valves L, M, O, P and R; 

.2 Pier no 2 – Valves G, H, L, M, N, O, P, Q and R; 

.3 Pier no 3 – Valves G, H, L, M, N, O, P, Q and R; 

.4 Pier no 4 – Valves G, H, L, M, N, O, P, Q and R; 

.5 Pier no 5 – Valves G, H, L, M, N, O, P, Q and R; 

.6 Pier no 6 – Valves G, H, L, M, N, P and Q. 

.3 Supply, installation, connection and commissioning of a 120/208 V, 100A, 3 phases, 4 wires, 
60 Hz distribution panel, including the supply and installation of its wiring at level 3 (EL. 9’‐0” 
/ 2743.2) for the following piers: 

.1 Pier no 1 – PD‐120‐1; 

.2 Pier no 2 – PD‐120‐2; 

.3 Pier no 3 – PD‐120‐3; 

.4 Pier no 4 – PD‐120‐4; 

.5 Pier no 5 – PD‐120‐5; 



Parcs Canada Agency    Construction Specification 
Saint‐Ours Canal – National Historic Site of Canada   
Project No: COUR‐1525   
  General Requirements – Summary of Work 

Section 01 11 00 

 

    July 2018 
    Page 8 of 9 

.6 Pier no 6 – PD‐120‐6; 

.4 Replacement  of  the  existing  digital  output  card with  16  points  (card  no  3)  into  the  Local 
Control Unit  (LCU)  at  each  piers  from  no  2  to  5  by  a  digital  output  card with  32  points, 
including the supply, connection, testing and commissioning of existing signals. 

.5 Signal  connection  for  the valves actuators C, D and E  to  the  interface modulus  (input and 
output) to each pier from no 2 to 6.  

.6 Design,  supply,  installation,  connection,  testing  and  commissioning  of  the  access  control 
system for the two dam gates, including the access controller, cards readers, unlocking push‐
button stations, magnetic locking systems and positional contacts of the barriers and wiring.  

.7 Design, supply,  installation, connection, testing and commissioning of the video surveillance 
system  for  the  sector  gates  and  the  Richelieu  River  (upstream  dam),  including  camera, 
support and housing, recorder, vision station, communication network and wiring.  

.8 Complete  electrical  supply  and  installation,  including  cable ducts  and/or  cable  tray, wires, 
junction box, distribution panels (at  level 3 for each pier), etc., related to the valves control 
and regulation system, as shown in drawings and specifications, and all electrical connections 
required for distribution panels and other controls.  

.9 Programming and complete databases for existing modified system, including the upgrade of 
the Human Machine Interface (HMI) charts at the control station and CCM of each pier.  

.10 Writing of the testing and commissioning procedure for all equipment and system include in 
this contract. 

.11 Supply of  the operation and maintenance manuals  for all electrical equipment supplied by 
the Contractor and associated systems.   

.4 Excluded work 

.2 Electrical work exclude from this contract are :  

.1 The main electrical input and all work associated with the emergency generator. 

.2 The access control system and the video surveillance system for the access doors of the six 
piers.  

.3 The routing of a high speed internet link between the lock master former residence and the 
dam control building. 

.3 Fishway 

.1 Civil Work 
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.1 The work covered by this contract shall include but not be limited to: 

.1 Addition of walkways to facilitate the fishway access ; 

.2 Replacement of access hatch for cleaning the observation window. 

.2 Mechanical Work 

.1 The work covered by this contract shall include but not be limited to: 

.1 The  supply,  fabrication,  transportation  and  installation  of  a  maintenance  bridge  for  the 
motorised hoist on rails.  

.2 The supply,  fabrication,  transportation and  installation of  the structure used  to extend  the 
motorised hoist rail. 

.3 The supply and installation of new anchors in valve V‐3 guides: 

.1 Work for the Valve V‐3 includes doubling the number of anchors for the guides and 
the  sill  with  Hilti  HIT‐RE  500  V3  chemical  anchors.  Since  existing  anchors  are 
completely corroded or non‐existent, the V‐3 valve can’t be exposed to hydrostatic 
pressure until  the  installation of  the new anchors  is  completed. Some of  the new 
anchors shall be installed under water by certified divers.  

.2 Some  anchors  are  localised  under  the  diffusing  grid. When  the  anchors  located 
above the grid are installed, the fishway may be dewatered so the installation of the 
anchors under the grid can be completed. Access under the diffusing grid is possible 
through the access hatch located in front of the V‐5 valve. 

.3 The  contractor  shall  provide  a  tensile  test  at  25  kN minimum  to  confirm  proper 
installation of the new anchors. The tensile test shall be done at least 24 hours after 
the installation of the new anchors.  

.4 Installation  of  the  nuts  and washers  can  be  completed  once  the  tensile  test  has 
demonstrated the effective installation of the new anchors. 

.4 The dismantling and the disposal of the existing debris trap as shown in drawings. 

.5 The supply, fabrication, transportation and installation of new debris trap upstream V‐1 and 
V‐2 valves. 

.6 The supply of shop drawings for approval. 

.7 The supply of welding procedure, work plan, inspection and test plan, inspection, testing and 
commissioning procedures, and product data for all products used for the manufacture and 
installation of equipment.   

END OF SECTION 
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PART 1 ‐ GENERAL 

1.1 CONSTRUCTION CONSTRAINTS 

.1 Several constraints will affect the realization of work.  

So, realisation of work shall take into account:  

.1 Access availability according to weather conditions; 

.2 Spaces availability for sites facilities ;  

.3 Environmental restrictions; 

.4 Security constraints. 

.5 Dam operation during the works. 

1.2 N/A 

1.3 CONTRACTOR SITE ACCESS 

.1 If Contractor causes damage to roads and  installations, Contractor  is responsible to repair or replace 
at his own cost to the complete satisfaction of Parks Canada Agency.  

1.4 SITE CLEANING AND MAINTENANCE AND ENVIRONMENT PROTECTION 

.1 Keep  the  site  clear of  all material  accumulations,  scrap  and waste  and make  a  complete  and  final 
cleaning to the satisfaction of Parks Canada Agency. 

.2 Contractor is responsible to move the waste and scrap to appropriate places. 

1.5 WINTER CONDITIONS 

.1 Snow removal of the site is the responsibility of the Contractor. Contractor is also responsible for all its 
accesses off the existing roads. 

1.6 WEEKEND WORK 

.1 If  the Contractor plan any work on Saturdays, Sundays,  statutory holidays or nights, he  shall give a 
written notice to Parks Canada Agency at least five (5) business days before the work.  

1.7 WORK BY OTHERS 

.1 Co‐operate with other Contractors.  
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1.8 SITE INSPECTION 

.1 Starting the work completely or partially means that the Contractor accepts the existing conditions of 
the site. If the Contractor performs its work on defective surfaces or conditions, corrections or rework 
will be made at his own cost.  

1.9 DYNAMITING 

.1 No blasting work of any kind is allowed. 

1.10 ENVIRONMENTAL RESTRICTIONS 

.1 Environmental restrictions are defined in section 01 35 43 – Environmental Procedures. 

.2 Work shall meet federal, provincial and local noise requirements.  

1.11 LAND‐SURVEYING 

.1 It  is  the Contractor  responsibility  to  characterize  the  various  structures  according  to Departmental 
Representative  drawings. He  shall  do  a  survey  of  the  existing  all  around  the work  to  validate  the 
connection  to  the existing. He shall notify  to  the Departmental Representative and  to Parks Canada 
Agency any unforeseen of anomaly detected. He shall plan the time required for a possible verification 
by the Departmental Representative.  

.2 Before  the  final acceptance of  the work,  the Contractor shall provide survey plans of  the  final work 
(Final Drawings) on a computer media.  

1.12 WORK SCHEDULE 

.1 Construction work is allowed between 7h00 and 19h00, Monday to Friday. 

PART 2 ‐ PRODUCTS 

2.1 NOT USED 

.1 Not Used. 

PART 3 ‐ EXECUTION 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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PART 1 ‐ GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Inspection and testing to be carried out by Departmental Representative.  

1.2 APPOINTMENT AND PAYMENT 

.1 Departmental Representative will  appoint  laboratory  services  for  testing. Parks Canada Agency will 
pay for laboratory services except follows: 

.1 Inspection  and  testing  required  by  laws,  ordinances,  rules,  regulations  or  order  of  public 
authorities. 

.2 Inspection and testing performed exclusively for Contractor’s convenience. 

.3 Mill tests and certificates of compliance. 

.4 Tests specified to be carried out by Contractor under supervision of Departmental Representative. 

.2 Where  tests  or  inspections  by  designated  testing  laboratory  reveal Work  not  in  accordance  with 
contract  requirements,  pay  costs  for  additional  tests  or  inspections  as  required  by  Departmental 
Representative to verify acceptability of corrected work.  

1.3 CONTRACTOR’S RESPONSIBILITIES 

.1 Provide labour, equipment and facilities to :  

.1 Provide access to Work for inspection and testing.  

.2 Facilitate inspections and testing.  

.3 Make good Work disturbed by inspection and test.  

.4 Provide storage on site for laboratory’s exclusive use to store equipment and cure test samples.  

.2 Notify Departmental Representative 48 hours minimum sufficiently in advance of operations to allow 
for assignment of laboratory personnel and scheduling of test.  

.3 Where materials  are  specified  to  be  tested,  deliver  representative  sample  in  required  quantity  to 
testing laboratory.  

.4 Pay costs for uncovering and making good Work that is covered before required inspection or testing 
is completed and approved by Departmental Representative.  
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PART 2 ‐ PRODUCTS 

2.1 NOT USED 

.1 Not used. 

PART 3 ‐ EXECUTION 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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PART 1 ‐ GENERAL 

1.1 ADMINISTRATIVE  

.1 Schedule  project  meetings  throughout  the  progress  of  the  work  at  the  call  of  Departmental 
Representative who will manage them. Meetings will be scheduled with a maximal frequency of two 
weeks,  as  required  by  Departmental  Representative.  Meetings  will  be  held  in  Saint‐Ours  in 
Contractor’s facilities. 

.2 Representative of Contractor, Subcontractor and  suppliers attending meetings will be qualified and 
authorized to act, if required, on behalf of party each represents.  

1.2 PRECONSTRUCTION MEETING 

.1 Whitin 15 days after award of Contract, request a meeting of parties in contract to discuss and resolve 
administrative procedures and responsibilities.  

.2 Departmental Representative, Contractor  and  any other parties deemed  required by Departmental 
Representative will be in attendance.  

.3 Establish time and location of meeting and notify parties concerned minimum 5 days before meeting.  

.4 Agenda to include :  

.1 Appointment of official representative of participants in the Work.  

.2 Schedule of Work: in accordance with Section 01 32 16.07 – Construction Progress Schedules ‐ 
Bar (GANTT) Chart. 

.3 Schedule  of  submission  of  shop  drawings,  samples,  and  colour  chips.  Submit  submittals  in 
accordance with Section 01 33 00 – Submittal procedures. 

.4 Requirements  for  temporary  facilities,  site  sign,  offices,  storage  shed,  utilities,  fences  in 
accordance with section 01 52 00 – Construction Facilities. 

.5 Site security in accordance with Section 01 56 00 – Temporary Barriers and Enclosures. 

.6 Proposed  changes,  change  orders,  procedures,  approvals  required,  mark‐up  percentages 
permitted, time extensions, overtime, administrative requirements. 

.7 Record drawings in accordance with Section 01 33 00 – Submittal Procedures. 

.8 Take‐over procedures, acceptance, warranties  in accordance with Section 01 78 00 – Closeout 
Submittals. 

.9 Monthly progress claims, administrative procedures, photographs, hold backs.  

.10 Appointment of inspection and testing agencies or firms.  

.11 Insurances, transcript of policies.  
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1.3 PROGRESS MEETINGS 

.1 Meetings will be held every two (2) weeks or as required by Departmental Representative.  

.2 Agenda to include the following : 

.1 Review, approval of minutes of previous meeting. 

.2 Review of Work progress since previous meeting. 

.3 Fields observations, problems and conflicts. 

.4 Problems which impede construction schedule. 

.5 Review of off‐site fabrication delivery schedules. 

.6 Corrective measures and procedures to regain projected schedule. 

.7 Revision of construction schedule. 

.8 Revision of progress schedule, during succeeding work period. 

.9 Review submittal schedules: expedite as required. 

.10 Maintenance of quality standards. 

.11 Review proposed changes for effect on construction schedule and on completion date. 

.12 Other. 

PART 2 ‐ PRODUCTS 

2.1 NOT USED 

.1 Not used. 

PART 3 ‐ EXECUTION 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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PART 1 ‐ GENERAL 

1.1 DEFINITIONS 

.1 Activity:  element  of  Work  performed  during  course  of  Project.  Activity  normally  has  expected 
duration, and expected  cost and expected  resource  requirements. Activities  can be  subdivided  into 
tasks. 

.2 Bar  Chart  (GANTT  Chart):  graphic  display  of  schedule‐related  information.  In  typical  bar  chart, 
activities or other Project elements are listed down left side of chart, dates are shown across top, and 
activity durations are  shown as date‐placed horizontal bars. Generally Bar Chart  should be derived 
from commercially available computerized project management system.  

.3 Baseline: original approved plan (for project, work package, or activity), plus or minus approved scope 
changes. 

.4 Construction Work Week: Monday  to  Friday,  inclusive, will provide  five day work week  and define 
schedule calendar working days as part of Bar (GRANTT) Chart submission. 

.5 Duration: number of work periods  (not  including holidays or other nonworking periods)  required  to 
complete activity or other project element. Usually expressed as workdays or workweeks. 

.6 Master Plan: summary‐level schedule that identifies major activities and key milestones. 

.7 Milestone: significant event in project, usually completion of major deliverable. 

.8 Project  Schedule:  planned  dates  for  performing  activities  and  the  planned  dates  for  meeting 
milestones. Dynamic, detailed record of tasks or activities that must be accomplished to satisfy Project 
objectives.  Monitoring  and  control  process  involves  using  Project  Schedule  in  executing  and 
controlling activities and is used as basis for decision making throughout project life cycle.  

.9 Project  Planning,  Monitoring  and  Control  System:  overall  system  operated  by  Departmental 
Representative to enable monitoring of project work in relation to established milestones. 

1.2 REQUIREMENTS 

.1 Ensure Master Plan and Detail Schedules are practical and remain within specified Contract duration.  

.2 Plan to complete Work in accordance with prescribed milestones and time frame.  

.3 Limit  activity durations  to maximum of  approximately  ten  (10) working days,  to  allow  for progress 
reporting.  

.4 Ensure  that  it  is  understood  that  Award  of  Contract  or  beginning  time,  rate  of  progress,  Interim 
Certificate and Final Certificates as defined times of completion are of essence of this contract.  

1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 – Submittal Procedures. 
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.2 Maximum ten (10) working days after contract award, provide to Departmental Representative a Bar 
Chart  (GANTT Chart)  that would serve as master plan and will be used  for planning and monitoring 
Work and for progress reports. 

1.4 PROJECT MILESTONES 

.1 Project milestones from interim targets for Project Schedule. 

.1 Project granting ;  

.2 Start of Work (mobilization) ;  

.3 End of Work and  provisional acceptance ;  

.4 Final acceptance.  

1.5 MASTER PLAN 

.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar Chart (GANTT). 

.2 Departmental Representative will review and return revised schedules within five (5) working days. 

.3 Revise impractical schedule and resubmit within five (5) working days.  

.4 Accepted revised schedule will become Master Plan and be used as baseline for updates. 

1.6 PROJECT SCHEDULE 

.1 Develop detailed Project Schedule derived from Master Plan. 

.2 Ensure detailed Project Schedule includes as minimum milestone and activity types as follows : 

.1 Award. 

.2 Shop Drawings, Samples. 

.3 Permits. 

.4 Mobilization. 

.5 Excavation. 

.6 Backfill. 

.7 Supplied equipment long delivery items. 

1.7 PROJECT SCHEDULE REPORTING 

.1 Update  Project  Schedule  on  weekly  basin  reflecting  activity  changes  and  completions,  as  well  as 
activities in progress.  
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.2 Include  as  part  of  Project  Schedule,  narrative  report  identifying Work  status  to  date,  comparing 
current progress to baseline, presenting current forecasts, defining problem areas, anticipated delays 
and impact with possible mitigation.  

1.8 PROJECT MEETINGS 

.1 Discuss  Project  Schedule  at  regular  site meetings,  identify  activities  that  are  behind  schedule  and 
provide measures to regain slippage. Activities considered behind schedule are those with projected 
start or completion dates later than current approved dates shown on baseline schedule.  

.2 Weather related delays with their remedial measures will be discussed and negotiated.  

PART 2 ‐ PRODUCTS 

2.1 NOT USED 

.1 Not Used. 

PART 3 ‐ EXECUTION 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 ADMINISTRATIVE 

 
.1 Submit  to Departmental  Representative  submittals  listed  for  review.  Submit  promptly  and  in  orderly 

sequence  to  not  cause  delay  in Work.  Failure  to  submit  in  time  is  not  considered  a  valid  reason  for 
extension of Contract Time and no claim for extension with such reason will be allowed. 

.2 Do not proceed with Work where submittals are required until review is complete. 

.3 Present shop drawings, product data, samples and mock‐ups in SI Metric units. 

.4 Review  submittals  prior  to  submission  to  Departmental  Representative.  This  review  represents  that 
necessary requirements have been determined and verified, or will be, and that each submittal has been 
checked and coordinated with requirements of Work and Contract Documents. Submittals not stamped, 
signed,  dated  and  identified  as  to  specific  project  will  be  returned  without  being  examined  and 
considered rejected. 

.5 Notify  Departmental  Representative,  in  writing  at  time  of  submission,  identifying  deviations  from 
requirements of Contract Documents and stating reasons for deviations. 

.6 Verify field measurements related to adjacent structures affected by Work. 

.7 Contractor's  responsibility  for  errors  and  omissions  in  submission  is  not  relieved  by  Departmental 
Representative's review of submittals. 

.8 Contractor's responsibility for deviations in submission from requirements of Contract Documents is not 
relieved by Departmental Representative review. 

.9 Keep one reviewed copy of each submission on site. 

.10 Submitted document shall include a transmittal letter containing: 

.1 Date; 

.2 Project number and title;  

.3 Contractor’s name and adress;  

.4 Title and quantity of each submitted document;  

.5 Any other pertinent data. 
.11 Submit  required  data  sheets  compliant with  the Workplace  Hazardous Materials  Information  System 

(WHMIS).  
 
1.2 DOCUMENTS REQUIRED FROM CONTRACTOR 

 

.1 Documents to be submitted are defined but not limited to in Appendix A.    
 
1.3 CERTIFICATES AND TRANSCRIPTS 

 
.1 Submit  to Departmental Representative documents  required by  authorities having  jurisdiction  for  the 

protection of workers in the case of a work accident immediately after contract award. 
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1.4 SHOP DRAWINGS AND PRODUCT DATA 

 
.1 The  term  "shop  drawings"  means  drawings,  diagrams,  illustrations,  schedules,  performance  charts, 

brochures and other data which are to be provided by Contractor to illustrate details of a portion of Work. 

.2 Quality: Shop drawings will be provided by Email as an original electronic PDF format. No shop drawing 
will be accepted as a fax for clarity purpose.  

.3 Submit drawings stamped and signed by professional engineer registered or licensed in Quebec, Canada 

.4 Indicate materials, methods of construction and attachment or anchorage, erection diagrams, connections, 
explanatory notes and other information necessary for completion of Work. Where articles or equipment 
attach  or  connect  to  other  articles  or  equipment,  indicate  that  such  items  have  been  co‐ordinated, 
regardless of Section under which adjacent items will be supplied and installed. Indicate cross references to 
design drawings and specifications. 

.5 Adjustments  made  on  shop  drawings  by  Departmental  Representative  are  not  intended  to  change 
Contract Price. If adjustments affect value of Work, state such in writing to Departmental Representative 
prior to proceeding with Work. 

.6 Accompany submissions with transmittal letter, (Appendix B) , containing :  

.1 Date and revision dates. 

.2 Project title and number. 

.3 Name and address of Contractor, Subcontractor, Supplier and Manufacturer 

.4 Identification and quantity of each shop drawing, product data and sample. 

.5 Other pertinent data. 
.7 Contractor  is  responsible  for  the  reproduction of  the  «Shop Drawings  Presentation  Sheet  »  and  shop 

drawings  in  sufficient  quantities  for  all  subcontractors  and  suppliers,  an  additional  copy  for  the 
Departmental Representative and copies for operation and maintenance books.  

.8 No shop drawing will be verified if not submit in accordance with described procedure.  

.9 Before submitting shop drawings to Departmental Representative, Contractor shall :  

.1 Number each page; 

.2 Point out all equipment and/or accessories include in shop drawings; 

.3 Verify shop drawings are in accordance with plans and specifications for quality, specifications and 
space requirements.  

.10 Departmental Representative will have ten (10) business days for the verification of shop drawings from 
the day of receipt.  

.11 Verification  of  shop  drawings  by  the Departmental  Representative  is  an  intermediate  step  of  quality 
control and can not constitute an order of change to the Contract Documents.  
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.1 Departmental Representative will  verify  the  drawings  submitted  by  the  Contractor  in  accordance 
with  the  general  layout  of  the  equipment.  Examination  of  this  document  does  not  relieve  the 
Contractor or the supplier of their responsibility for the accuracy of this document or its conformity 
with  the  contractual  documents  and  the  site  conditions  in  any  way.  Annotations made  by  the 
Departmental Representative on the drawings are not exhaustive. 

.12 Annotations on the Departmental Representative verification stamp are :  

.1 «  FINAL,  NO  FURTHER  RESUBMITTAL  »  means  Contractor  may  proceed  as  per  its  drawing,  no 
modification is required;  

.2 « FOR INFORMATION ONLY » means document is for informational purpose only; 

.3 «  SUITABLE,  START  FABRICATION,  RESUBMIT  CERTIFIED  REPRODUCIBLE  » means  Contractor may 
proceed as per  its drawings by  incorporating annotations added by Departmental Representative, 
resubmit document in accordance with the execution;  

.4 « MODIFY AS NOTED, COMMENCE FABRICATION AND RESUBMIT » means Contractor may proceed 
as per its drawing if modified as per Departmental Representative comments, resubmit drawing in 
accordance with comments added by Departmental Representative;  

.5 « MODIFY  AS  NOTED,  RESUBMIT  BEFORE  FABRICATION  »  means  information  contained  in  the 
drawing  or  the  drawing  itself  is  incomplete,  illegible,  etc.,  and  this  information  does  not  allow 
Departmental Representative to make a judgment on compliance with drawings and specifications. 
In such case, Departmental Representative may indicate the points to be specified or completed by 
Contractor before resubmitting;  

.6 « NOT SUITABLE, RESUBMIT BEFORE FABRICATION » means drawings concern materials or works 
not conform to drawings and specifications. In such case, Contractor shall submit another drawing 
to Departmental Representative.  

.13 Make changes requested by Departmental Representative to shop drawings in accordance with Contract 
Documents requirements. When resubmitting, notice Departmental Representative in writing of changes 
made in addition of those required. 

.14 Submit  electronic  one  (1)  copy  of  product  data  sheets  or  brochures  for  requirements  requested  in 
specification Sections and as requested by Departmental Representative where shop drawings will not 
be prepared due to standardized manufacture of. 

.15 Keep one (1) annotated copy of Appendix B « Shop Drawings – Presentation Sheet » and shop drawing on 
site and ensure its availability for future reference use.  

.16 Submit  [1] electronic  copy of  test  reports  for  requirements  requested  in  specification Sections and as 
requested by Departmental Representative. 

.1 Report signed by authorized official of testing laboratory that material, product or system identical 
to  material,  product  or  system  to  be  provided  has  been  tested  in  accord  with  specified 
requirements. 

.2 Testing must have been within three [3] years of date of contract award for project. 

.17 Submit  [1]  electronic  copy of  certificates  for  requirements  requested  in  specification  Sections  and  as 
requested by [Departmental Representative. 
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.1 Statements  printed  on  manufacturer's  letterhead  and  signed  by  responsible  officials  of 
manufacturer  of  product,  system  or material  attesting  that  product,  system  or material meets 
specification requirements. 

.2 Certificates must be dated after award of project contract complete with project name. 

.18 Submit  [1]  electronic  copy  of manufacturer’s  instructions  for  requirements  requested  in  specification 
Sections and as requested by Departmental Representative. 

.1 Pre‐printed  material  describing  installation  of  product,  system  or  material,  including  special 
notices and Material Safety Data Sheets concerning impedances, hazards and safety precautions. 

.19 Submit  [1] electronic  copy of Manufacturer's Field Reports  for  requirements  requested  in  specification 
Sections and as requested by Departmental Representative. 

.20 Submit documentation of the testing and verification actions taken by manufacturer's representative to 
confirm compliance with manufacturer's standards or instructions. 

.21 Submit  [1]  electronic  copy  of  Operation  and  Maintenance  Data  for  requirements  requested  in 
specification Sections and as requested by Departmental Representative.  

.22 Delete information not applicable to project.  

.23 Supplement standard information to provide details applicable to project.  

.24 If upon review by Departmental Representative, no errors or omissions are discovered or  if only minor 
corrections are made, copies will be returned and fabrication and  installation of Work may proceed.  If 
shop drawings are rejected, noted copy will be returned and resubmission of corrected shop drawings, 
through same procedure indicated above, must be performed before fabrication and installation of Work 
may proceed 

.25 The  review of  shop drawings by  the Departmental Representative  is  for  sole purpose of  ascertaining 
conformance with general concept. 

.1 This review shall not mean that Departmental Representative approves detail design  inherent  in 
shop drawings,  responsibility  for which  shall  remain with Contractor  submitting  same, and  such 
review shall not relieve Contractor of responsibility for errors or omissions in shop drawings or of 
responsibility for meeting requirements of construction and Contract Documents. 

.2 Without  restricting  generality  of  foregoing,  Contractor  is  responsible  for  dimensions  to  be 
confirmed and correlated at job site, for  information that pertains solely to fabrication processes 
or to techniques of construction and installation and for co‐ordination of Work of sub‐trades.  

.26 Upon receipt of the Parks Canada Agency intent letter, Contractor selected will have thirty (30) business 
days to provide all shop drawings for approval.  

 
1.5 SAMPLES 

 
.1 Contractor submits standard samples of manufacturers that Departmental Representative can require for 

the approval by Departmental Representative. Samples shall have a  label  indicating their origin and the 
purpose  for which  they  are  intended  for  the work  and  conform  to  the  requirements  of  the  contract 
documents 
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.2 Contractor provides specified samples of complex and dimensioned products.  

.3 No  order,  purchase  or  products/materials  production  shall  take  place  before written  approval  of  the 
samples required in the specifications has been received. 

.4 Products and works are similar to approved samples.  
 
1.6 MIXTURES’ DOSING AND TESTING 

 
.1 Provide results of the mixtures’ tests and dosage that may be requested by Departmental Representative 

to the Departmental Representative.  

.2 No concrete pouring of paving will be authorized before proving the perfect conformity of the materials.  
 
1.7 PHOTOGRAPHIC DOCUMENTATION 

  
.1 Submit electronic and hard  copy of  colour digital photography,  fine  resolution monthly with progress 

statement as directed by Departmental Representative. 
 

.2 Project identification: name and number of project and date of exposure indicated.  
 
1.8 FINAL DRAWINGS 

 
.1 Documents to keep on Site : 

.1 Provide one (1) set of drawings and indicate all changes made during the work.  

.2 Report information every week noted on the copy of the reproducible drawings so that they show 
as it is actually installed.  

.3 Use Parks Canada Agency specifications for drawings.  

.4 Keep these drawings on site and make available for reference and verification.  

.2 Final Drawings 

.1 Before starting testing, system balances and adjustments, complete as‐built drawings.  

.2 Identify each drawing in the lower right corner, with letter at least 12 mm high, as follow : FINAL 
DRAWINGS : THIS DRAWING HAS BEEN REVISED AND INDICATES THE WORK AS BUILT  [(Contractor 
signature)(Date) ]. 

.3 Submit drawings for approval to Departmental Representative and make required corrections.  

.4 Submit reproducible copies, complete as‐built drawings with Operation and Maintenance Manual.  

.5 Submit one copy of each as‐built drawing and add to final testing, balancing and adjustment report.  
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PART 2 ‐ PRODUCTS 
 
2.1 NOT USED 

.1 Not used. 
 
 
PART 3 ‐ EXECUTION 

 
3.1  NOT USED 

 
.1 Not used. 

 
END SECTION 
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PART 1 – DOCUMENTS REQUIRED AT THE BEGINING OF THE WORK 

.1 These requirements must be completed before the mobilization :  

.1 Performance bond; 

.2 Bonding for liabilities, equipment and services;  

.3 Insurance certificate;  

.4 List of subcontractors and their contact information; 

.5 List of suppliers with addresses and contact information;  

.6 List of machinery to be used; 

.7 List of hourly rate for labour and machinery;  

.8 List of workers assigned to the project and their contact information; 

.9 Work schedule; 

.10 Health and Safety Plan; 

.11 Notice of opening of a construction site to CNESST;  

.12 RBQ valid licence for each subcontractor; 

.13 Localization copy from Info-Excavation for public utilities; 

.14 Health and safety prevention program; 

.15 Traffic plan; 

.16 List of emergency contact with phone number (traffic, environment, accidents, etc.); 

.17 Identify an emergency contact available 24 hours a day and 7 days a week ; 

.18 A copy of rights of way agreement for private areas (if required); 

.19 Environment protection plan (see template in appendix D); 

.20 A copy of the ISO 9001 registration for the paving plant.  
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PART 2 – DOCUMENTS REQUIRED DURING THE WORK UNTIL PROVISIONAL ACCEPTANCE 

.1 These  requirements must  be  completed  before  the  provisional  acceptance  (essential  prerequisite)  in 
order to obtain the provisional approval with deductions: 

.1 Shop drawings list;  

.2 Shop drawings; 

.3 Test reports (by example leak testing of septic tank); 

.4 Manufacturers’ instructions; 

.5 Tests and factory inspection reports; 

.6 Test and in situ verification plan; 

.7 Test reports; 

.8 Commissioning plan;  

.9 Operation manual; 

.10 Suppliers manual; 

.11 Final drawings; 

.12 Employee training plan; 

.13 Spare parts list; 

.14 Mixing formulas and data sheets required for concrete, bituminous concrete and bitumen; 

.15 Compliance certificates of materials; 

.16 Products data sheets;  

.17 Drawings of temporary work describing the recommended method for the construction/repairs of 
a permanent work. 

PART 3 – DOCUMENTS REQUIRED FOR FINAL ACCEPTANCE  

.1 These requirements must be completed for the final acceptance :  

.1 List of deficiencies fully completed and signed by the Departmental Representative.  

END OF APPENDIX A 
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PART 1 ‐ GENERAL 

1.1 TRAFFIC PROTECTION 

.1 Comply with existing laws, rules and orders governing the traffic and the use of roads where work or 
material transportation is required.   

.2 Build and maintain an access  road  to Site and  to any other area  indicated except  if another access 
road authorized by Departmental Representative is available.  

1.2 INFORMATION AND WARNING DEVICE 

.1 Provide and install delineators, barricades and other warning device in accordance with the Work Area 
Traffic Control Manual. 

.2 Install signs and other devices at locations recommended in the Work Area Traffic Control Manual. 

.3 Before the start of Work, consult with the Departmental Representative to make a list of the signs and 
other devices required for the Work. If the Site situation changes, review the list to the satisfaction of 
the Departmental Representative. 

.4 Maintain signalling devices as follow :  

.1 Check signs every day to ensure they are readable, in good condition, at the right place and meets 
requirements. If required, clean, fix or replace signs to keep the clarity and reflectance. 

.2 Remove or cover signs that don’t apply to existing situations as they may vary day by day. 

1.3 TRAFFIC CONTROL 

.1 Provide  a  signalman whose  training  and  equipment  are  in  accordance with  the Work  Area  Traffic 
Control Manual for the following situations : 

.1 When public traffic have to bypass vehicles or equipment blocking the roadway wholly or partly. 

.2 When  temporary  protection  measures  are  required  for  installation  or  removal  of  signalling 
devices. 

.3 When emergency protection measures are  required due  to  the  impossibility  to obtain signalling 
devices quickly. 

.4 In any case where other signalling devices do not provide a total protection to workers, equipment 
or public traffic. 

.5 Public traffic cannot be stopped for more than 15 minutes because of the work. 

.6 PCA vehicles shall have access to the Dam to ensure operation. 

.7 Public shall have access during the following periods: 

.1 May 19 P

th
P to June 22 P

nd 

.1 Saturdays, Sundays and holidays from 10h to 16h. 



Parks Canada Agency    Construction Specification 
St‐Ours Canal – National Historic Site of Canada   
Project No: COUR‐1525   
  General Requirements – Special Procedures – Traffic Control 

Section 01 35 00.06 

 

    July 2018 
    Page 2 of 2 

.2 June 23 P

rd
P to sptember 17 P

th 

.1 Thursdays to Mondays from 10h to 18h 

.2 Tuesdays to Wednesdays from 15h to 18h 

.3 September 18 P

th
P to October 8 P

th 

.1 Saturdays, Sundays and holidays from 10h to 16h. 

PART 2 ‐ PRODUCTS 

2.1 NOT USED 

.1 Not used. 

PART 3 ‐ EXECUTION 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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PART 1 ‐ GENERAL 

1.1 CONTENT 

.1 Contractor  shall manage  its  activities  so  that  the  health  and  safety  of  the  public  and  of  the  site 
workers  and  the  environmental  protection  always  take  precedence  over  cost  and  schedule  issues. 
Works. 

1.2 REFERENCE STANDARDS 

.1 Latest available revision of the following documents shall be used : 

.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations 

.2 Canadian Standards Association (CSA) 

.3 An Act Respecting Occupational Health and Safety, R.S.Q., c.S‐2.1. (2002) 

.4 Safety Code for the Construction Industry, S‐2.1, r.6 (2001) 

.5 Any other  law or rule for health and safety that would be applicable depending on the company 
status or the context of the Work. 

1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit in accordance with Section 01 33 00 – Submittal Procedures. 

.2 Submit  to  Departmental  Representative  a  site‐specific  construction  prevention  plan  in  accordance 
with article 1.9 ‐ Health and Safety Management of this Section at least ten (10) days before starting 
the  work.  Contractor  shall  update  its  prevention  plan  if  the  work  differs  from  projections. 
Departmental Representative may, after  receiving  the plan or at any  time during  the work,  require 
that  the plan be amended or  supplemented  to better  reflect  the  Site  reality. Contractor  shall  then 
make the necessary corrections to the plan before the work begins. 

.3 Submit to Departmental Representative a Site inspection chart completed to the frequency indicated 
at article 1.13 – Site Inspection and Dangerous Situations Corrections of this Section. 

.4 Submit to Departmental Representative within 24 hours, a copy of any inspection report, correction or 
recommendation notice issued by federal or provincial inspectors.  

.5 Submit  to  Departmental  Representative within  24  hours,  an  investigation  report  for  any  accident 
involving injury and any incident highlighting potential risk.  

.6 Submit to Departmental Representative identification sheets of all controlled products used on site at 
least three (3) days before using the products. 

.7 Submit  to Departmental Representative all  training certificate  required  to meet  the  requirement of 
the Prevention Plan, in particular: 

.1 Workplace and Corporate First Aid Courses and Cardiopulmonary resuscitation ;  
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.2 Enclosed space work; 

.3 Lockout procedures; 

.4 Personal protective equipment; 

.5 And any other training required by law or prevention plan. 

.8 Medical  Examinations :  when  medical  examinations  are  required  by  law,  rule  or  to  meet  the 
prevention plan, Contractor shall:  

.1 Submit  to Departmental  Representative  the medical  examination  certificate  for  its  supervisory 
staff and employees who will be present at the beginning of the work; 

.2 Then, submit as soon as possible, medical examination certificate for any newcomer to the site. 

.9 Emergency Plan: emergency plan shall be submit to Departmental Representative with the prevention 
plan as specified in article 1.9 – Health and Safety Management. 

.10 Work  Permit:  Contractor  shall  obtain  all  municipal,  provincial  and  federal  permits  required  in 
accordance  with  the  Contract  requirements.  A  copy  of  the  permit  application  shall  be  sent  to 
Departmental Representative without delay. 

.11 Plans and Statements of Conformity: Submit to Departmental Representative a signed and sealed by 
an engineer, working methods, drawings and statements of conformity for the following situation: 

.1 Any modification to an equipment or machinery part that has not been authorized  in writing by 
the supplier. A copy of these documents shall be available at all times at site. 

1.4 SAFETY ASSESSMENT 

.1 Identify all dangers related to any stages of the Work. 

.2 Plan and organize the work to reduce on‐site health hazards or collective protection and so, mitigate 
the need for personal protective equipment. When personal fall protection is required, workers shall 
use a safety harness in accordance with CSA‐Z‐259.10‐M980. A safety belt shall not be use as personal 
fall protection. 

.3 Any  equipment,  tool  or  protective means  that  cannot  be  installed  or  uses without  compromising 
health and safety of workers and public is inappropriate for the work to be performed. 

.4 Any  mechanical  equipment  shall  be  inspected  before  being  on  Site.  Before  using  mechanical 
equipment, Contractor shall submit to Departmental Representative a conformity statement signed by 
a  competent  mechanic.  At  any  time,  the  Departmental  Representative  can  order  to  stop  the 
equipment and required a second inspection performed by the specialist of its choice if he suspects a 
defaults or safety hazard. 

1.5 MEETINGS 

.1 A decision‐making representative of the Contractor shall attend all meetings when health and safety 
on site is discussed. 

.2 Not used. 
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1.6 REGULATORY REQUIREMENTS 

.1 Comply with laws, rules and standards related to Work. 

.2 Especially, Contractor shall  include all measures  related  to marine environment work  (rescue boats, 
life jackets, buoys, poles, etc.) in its working plan. 

1.7 PROJECT/SITE CONDITIONS 

.1 On Site, Contractor shall consider the following particular conditions: 

.1 Risk related to transhipment, handling and boarding of floating equipment as well as manual work 
near operating hydraulic or cable‐operated excavator during dredging. 

.2 Risk related to potential offshore oil spillage and its containing operation. 

.3 Risk of drowning 

.1 For all work involving drowning risks, respect the following requirements: 

.1 Comply with article 2.10.13 of the Safety Code for the construction industry. 

.2  (a) Wear lifejacket or floating device in accordance with the following standard: 
‐ Standard  CAN/CGSB‐65.7‐M88  from  the  Canadian  General  Standards  Board 

(CGSB) titled Life Jackets, inherently buoyant, standard type. 
‐ Or for some exceptions, be accepted by Transport Canada 

(b) Or be protected by a safety net of any fall protection device.  
.3 Obtain  and  submit  to  Departmental  Representative  a  compliance  letter  provided  by 

Transport  Canada  for  the  approval  of  any  boat  (transport,  rescue,  inspection  or  other) 
before starting the work. 

.4 Make sure  that a  lifeboat moored and  in  the water  is available  for each work station.  If a 
lifeboat  is  accessible  by  land,  it may  serve  several  work  station  provided  that  distance 
between each workstation and the boat is less than 100m. 

.5 Make sure that the boat has the required characteristics to accommodate people that may 
participate in the rescue operation.  

.6 Make sure that the lifeboat is always available for workers in an emergency. 

.7 Make sure that a qualified person is available to operate emergency equipment. This person 
shall have its Pleasure Craft Operator Card according to the length of the boat used. 

.8 Establish written  emergency  procedure  in which  there  is  the  following  information  and 
make  sure  that  all  workers  concerned  by  these  procedures  have  received  appropriate 
training and information to apply them: 

‐ Procedures descriptions including the responsibilities of these allowed on Site; 
‐ Location of the emergency equipment. 
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.9 When the workstation is a pier, pond, wharf or any other similar structure, a ladder with at 
least two steps below water level shall be installed on the front of the structure, every 60m. 
This  applies  even  for  a  construction  project.  In  this  situation,  a  temporary  (or  portable) 
ladder can be used and  removed at  the end of  the work  if  the owner does not have  the 
basic facilities. 

1.8 HEALTH AND SAFETY MANAGEMENT 

.1 Accept and assume all duties and responsibilities assigned to the project owner and employer under 
applicable health and safety laws and rules. 

.2 Develop a site‐specific prevention plan based on risk identification and implement this program from 
the beginning to the final stage of demobilization of the work. The prevention plan shall consider all 
information  given  in  article  1.8‐  Project/Site  Conditions.  This  plan  shall  be  given  to  all  concerned 
people  in  accordance with  Article  1.4‐Submittal  Procedures.  This  prevention  plan  shall  include,  at 
least: 

.1 Company’s health and safety policy; 

.2 Work description, schedule an expected staffing curve; 

.3 Organisation health and safety responsibilities chart; 

.4 Physical and material disposition plan of the Site; 

.5 First aid standards; 

.6 Risk identification related to  Site; 

.7 Risk identification related to tasks performed, including preventives measures and implementation 
methods ; 

.8 Training required ; 

.9 Accident/injury procedure; 

.10 Written commitment to respect this prevention plan from every concerned people ; 

.11 A Site inspection grid based on the preventive measures included in the prevention plan. 

.3 Develop  an  effective  emergency  plan,  related  to  characteristics  and  constraints  of  the  Site.  The 
emergency plan shall be given to all concerned,  in accordance with Article 1.4‐Submittal Procedures. 
The plan shall include: 

.1 Evacuation procedure; 

.2 Ressources identification (police, firefighters, ambulances, etc.); 

.3 People in charge of the Site; 

.4 First‐aid worker identification; 

.5 Training required for the responsible people ;  

.6 And any other information that may be required because of the Site characteristics.  
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1.9 RESPONSIBILITIES 

.1 No matter the size of the Site or the quantity of workers, Contractor shall refer a competent person as 
supervisor and health and safety responsible. Take all measures required to ensure health and safety 
of people and property on the Site that may be affected by some work. 

.2 Take all required measures to ensure effective implementation and enforcement regarding health and 
safety  requirements  in  contract  documents,  federal  or  provincial  rules,  standards  and  site‐specific 
prevention plan. Comply with all orders or correction notice issued by an inspector without delay.   

.3 Take all measures required to keep work area clean and tidy during the work. 

1.10 COMMUNICATION AND DISPLAY 

.1 Make all arrangements required to ensure effective communication of health and safety  information 
on  Site. As  soon  as  they  are on  Site,  all workers  shall be  informed  about  the particularities of  the 
prevention plan, their obligations and their rights. Contractor shall insist on the right of all workers to 
refuse to perform work if they believe that this work may compromise their or other health, safety or 
physical integrity. Contractor shall keep a register with the information transmitted and the signature 
of all workers who received this information on Site. 

.2 Following information and document shall be displayed in an easily accessible place :  

.1 Project owner identification. 

.2 Company health and safety policy. 

.3 Site‐specific prevention plan. 

.4 Emergency plan. 

.5 Data sheets for all controlled products used at Site. 

.6 Minute of workplace committee meetings. 

.7 Names of representatives on Site committee. 

.8 First‐aid workers names. 

.9 Intervention and correction reports issued by inspectors. 

1.11 UNFORESEEN 

.1 When a hazard situation not specified in the specifications and not identifiable during the preliminary 
inspection  of  Site  appears  by  the  fact  of  during  execution  of  work,  Contractor  shall  stop  work 
immediately, implement temporary protection measures for workers and for the public and notify the 
Departmental  Representative  by  writing.  Contractor  shall  make  the  required  modification  to  the 
Prevention plan so that the work stays safe. 

1.12 SITE INSPECTION AND DANGEROUS SITUATIONS CORRECTIONS  

.1 Inspect Site and complete site inspection schedule at least once a week. 
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.2 Take,  without  delay,  all  required  measures  to  correct  exceptions  to  the  laws,  regulations  and 
hazardous situations identified by the Departmental Representative, the Parks Canada Agency’s health 
and safety co‐ordinator, or during periodic inspections. 

.3 Submit  to Departmental  Representative written  confirmation  of  all measures  taken  to  correct  the 
exemptions and hazardous situations. 

.4 Stopping Work: Contractor shall designate a person hired solely for the health and safety aspect. The 
application of this person shall be approved by the Departmental Representative. Grant to the person 
authorized by the Contractor to take care of health and safety, all the authority necessary to order the 
stoppage  and  resumption  of work, when  it  deems  it  necessary  or  desirable  to  health  and  safety 
reasons. It will ensure that the health and safety of the public and site workers and the protection of 
the environment always take precedence over cost and schedule issues. Without limiting the scope of 
the section "Management of Health and Safety" and the section "Accountability", the Departmental 
Representative or any person authorized by the Parks Canada Agency to deal with the management or 
project supervision may, at any time, order the work to be stopped if, in its opinion, there is a danger 
or risk to the health or safety of the site workers or the public to the environment. 

1.13 BLASTING 

.1 Blasting or other use of explosives is not permitted. 

1.14 SAFETY MEASURES 

.1 Recruit  reliable  security  staff  to  ensure  the  supervision  of  the  Site, materials  and  equipment  after 
working hours and during holiday at Contractor’s cost. 

1.15 APPROVAL STAFF 

.1 Not used. 

1.16 SAFETY REQUIREMENTS 

.1 Protective Equipment 

.1 All site workers shall wear approved helmet and safety shoes, safety vest and glasses all the time. 

.2 All visitors shall wear approved helmet and safety shoes, safety vest and glasses all the time. 

.3 All  other  personal  protective  equipment  is  required  depending  on  the  type  of  work.  Strict 
compliance with security standards as per rule s‐2.1, r6. 

.2 Prohibitions on Site 

.1 Walkman, radio ; 

.2 Alcohol, drugs (or under the influence of…); 

.3 Tobacco ; 

.4 Gum ; 
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.5 Games ; 

.6 Weapons ; 

.7 Theft, vandalism ; 

.8 Fight ; 

.9 Construction light ; 

.10 All other activities that may cause a risk to persons or goods. 

.11 Anyone who does not respect these prohibitions will be evicted from Site without further notice. 

.3 Non‐smoking Policy 

.1 It is strictly FORBIDDEN to smoke on Parks Canada Agency Site. 

.4 Guardrails, Temporary Openings and Dangerous Area 

.1 Contractor  is responsible to build, modify and replace all the fall protection (no deviation will be 
tolerate) 

.2 Dangerous areas shall be  identified with red or yellow band  identified “Danger”. This procedure 
will be used  indoor,  that  is  a  completely  closed  area with walls,  floor  and  ceiling.  For outdoor 
dangerous areas, Contractor  shall  identify  the area with a yellow nylon  rope with  colored band 
properly tied every four (4) meters. These colour bands shall comply with the needs of the related 
work. 

.3 All materials  that may be blown away  shall be  sufficiently anchored  to  the ground or  stored  in 
closed container. 

.5 Cleaning 

.1 It  is  important to keep the Site clean all the time, to dispose waste daily and to hand hoses and 
extension cords. Contractor and subcontractor shall carry out a good cleaning once a week. 

.6 Injuries and Accidents 

.1 Contractor and each subcontractor shall appoint a first‐aid worker before starting the work. 

.2 Any accidents or near‐accidents shall be stated to the immediate supervisor. The supervisor shall 
inform  the Departmental  Representative  or  the  preventing  officer  designated  by  Parks  Canada 
Agency. 

.3 A first‐aid kit is required in each Contractor’s trailer.  

.7 Protect Traffic 

.1 Contractor shall ensure that a signaling controller is available all the time to drive back dump trucs 
and any other delivery vehicle. 

.8 Fire Protection 

.1 Fire Protection Equipment. Contractor shall : 

.1 Provide its own fire extinguisher of type ABC; 
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.2 Periodicly inspect its equipment; 

.3 Provide fire extinguisher for each trailer and dredging equipment; 

.4 Have the fire extinguisher pressure checked once a year. 

.9 Enclosed space work 

.1 Work and equipment comply with applicable codes and standards. Make sure that the Regulation 
Respectinf Occupational Health and Safety for enclosed space work is respected, especially articles 
3.21.1, 3.21.2 and 3.21.3 of the Safety Code for the Construction Industry (RRQ, c S‐2.1, r 4). 

.2 Carry out contaminant concentration readings  in access well. During reading, respirator selection 
is in accordance with CSA Z94.4.93. 

.10 Environmental Protection 

.1 Employers  and  workers  shall  comply  with  all  rules,  codes  and  laws  promulgated  by  various 
government’s level.  

.2 Before mobilization, Contractor shall submit a complete list of contaminant to be used on site with 
their SIMDUT data sheets to Departmental Representative. 

.3 Work shall be carry out in such way to prevent discharge of liquid or solid waste, fuel, lubricants or 
other on the ground or water according to laws and regulations. 

.4 If a worker or any other person on site notices the presence of a contaminant on the ground, he 
must notify his  immediate  superior. Departmental Representative must be  informed as  soon as 
possible. A  report  received  from an approved  site  for decontamination  shall be provided  to  the 
Departmental Representative by the related contractor. 

.5 Recovery,  cleaning, and pumping of  spills will be at Contractor’s  cost and  to  the  satisfaction of 
Departmental Representative or its authorized representatives. 

.6 See section 01 35 43 – Environmental Protection for more information. 

.11 Temporary Markup 

.1 All water structures and equipment must be marked during the work. 

PART 2 ‐ PRODUCTS 

2.1 NOT USED 

.1 Not used. 

PART 3 ‐ EXECUTION 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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PART 1 ‐ GENERAL 

1.1 FIRE DEPARTMENT BRIEFING 

.1 Departmental Representative will take the required measures for the Fire Chief to forward the fire safety 
instructions to Contractor at the meeting prior to the start of the work. 

1.2 REPORTING FIRES 

.1 Know location of nearest fire alarm pull station and telephone, including emergency phone number. 

.2 Report immediately fire incidents to Fire Department as follows: 

.1 Phone. 

.3 When reporting fire by telephone, give location of fire, name or number of building and be prepared to 
verify location. 

1.3 FIRE PROTECTION SYSTEM 

.1 Existing fire protection and alarm systems will not be: 

.1 Obstructed; 

.2 Shut off or disabled; 

.3 Left  inactive at end of each working day or  shift without written authorization  from Senior Fire 
Fighter. 

.2 Use of fire hydrants, standpipes or hose systems for purposes other than firefighting unless authorized 
by Senior Fire Fighter, is prohibited. 

1.4 FIRE EXTINGUISHERS 

.1 Supply  fire  extinguishers,  as  scaled by  Senior  Fire  Fighter, necessary  to protect work  in progress  and 
contractor's physical plant on site. 

1.5 OBSTRUCTION OF ROADS 

.1 Notify  the  Fire  Chief  for  any  work  that may  interfere  with  the movement  of  fire  fighting  vehicles, 
deviation  from  the minimum  clearances  prescribed  by  the  Fire  Chief,  installation  of  barricades  and 
carrying out excavation work. 

1.6 SMOKING PRECAUTIONS 

.1 Obey  posted  signs  and  confine  smoking  only  to  designated  smoking  areas. Observe  posted  smoking 
restrictions near existing buildings  

1.7 RUBBISH AND WASTE MATERIALS 
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.1 Keep rubbish and waste materials to a minimum. 

.2 Burning of rubbish is prohibited. 

.3 Waste removal: 

.1 Remove rubbish from work site at end of each working day or shift or more frequently as directed. 

.4 Storage: 

.1 Store oily waste in approved receptacles to ensure maximum cleanliness and safety. 

.2 Deposit  greasy  or  oily  rags  and  materials  subject  to  spontaneous  combustion  in  approved 
receptacles and remove at end of each work day. 

1.8 FLAMMABLE AND COMBUSTIBLE LIQUIDS 

.1 Handle,  store  and  use  flammable  and  combustible  liquids  in  accordance with  National  Fire  Code  of 
Canada). 

.2 Store  flammable  and  combustible  liquids  such  as  gasoline,  kerosene  and  naphtha  in  quantities  not 
exceeding 45 litres. Store in approved safety cans bearing Underwriters' Laboratory of Canada or Factory 
Mutual seal of approval. Obtain written authorization from Senior Fire Fighter for storage of quantities of 
flammable and combustible liquids exceeding 45 litres. 

.3 Transfer of flammable or combustible liquids within buildings or on jetties is prohibited. 

.4 Transfer of  flammable or combustible  liquids  in vicinity of open  flames or any  type of heat‐producing 
devices is prohibited. 

.5 Use of flammable liquids having flash point below 38 degrees C such as naphtha or gasoline as solvents 
or cleaning agents is prohibited  

.6 Keep on site the minimum quantity of flammable or combustible spent liquids; if required, store them in 
approved containers stored in a safe and well ventilated area. Send any request for evacuation of these 
products to the fire department. 

1.9 HAZARDOUS SUBSTANCES 

.1 Perform work  involving  the use of  toxic or hazardous materials, chemicals or explosives, or otherwise 
creating hazard to life, safety or health, in accordance National Fire Code of Canada (NFC). 

.2 Obtain a  "Hot Works" permit  from  Senior  Fire  Fighter  for hot works  in  construction area  (welding or 
burning operations or the use of torches or heat‐generating equipment). 

.3 For work requiring the use of a heat source in areas where there is a risk of fire or explosion, ensure the 
presence of  fire‐safety officers equipped with appropriate extinguishing equipment. The Fire Chief will 
identify areas where there is a risk of fire or explosion and the safety measures to be taken in each case. 
It is the Contractor’s responsibility to retain the services of fire safety officers on the site, in accordance 
with the procedures previously established with the Chief of the Fire Department. 
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.4 Provide ventilation where flammable  liquids, such as  lacquers or urethanes are used. Eliminate sources 
of ignition. Provide written notification to the Senior Fire Fighter prior to starting work and immediately 
at completion of work. 

1.10 QUESTIONS OR CLARIFICATION 

.1 Direct questions or clarification on Fire Safety to Fire chief. 

1.11 FIRE INSPECTION 

.1 Co‐ordinate site inspections by Senior Fire Fighter through Departmental Representative. 

.2 Allow Senior Fire Fighter unrestricted access to work site. 

.3 Co‐operate with Senior Fire Fighter during routine fire safety inspection of work site. 

.4 Immediately remedy unsafe fire situations observed by Senior Fire Fighter. 

PART 2 ‐ PRODUCTS 

2.1 NOT USED 

.1 Not used. 

PART 3 ‐ EXECUTION 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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PART 1 GENERAL 

1.1 REFERENCE 

.1 Definition 

.1 Special Status Species: wildlife or flora species which are  legally protected by the Act Respecting 
the Conservation and Development of Wildlife (Quebec) and/or Species at Risk Act (Canada). 

.2 Exotic  Invasive  Species  (EIS):  species  that  are  alien  to  the  current  ecosystem,  but  capable  of 
reproducing  and  having  the  potential  to  have  harmful  effects  on  economy,  environment, 
biodiversity or health  (ex.: Warbler).    In addition  to plants, EIS  include  some animals,  fungi and 
microorganisms. 

.3 MSDEFACC: Ministry of Sustainable Development, Environment, and Fight against Climate Change. 

.4 Environment Pollution and Damage: presence of chemical, physical, biological elements or agents 
which  adversely  affect  human  health  and  welfare;  unfavourably  alter  ecological  balances  of 
importance to human life; affect other species of importance to humans; or degrade environment 
aesthetically, culturally and/or historically. 

.5 Environmental Protection: prevention/control of pollution and habitat or environment disruption 
during construction. Protection of soil, water, air, biological and cultural resources  is covered by 
Environmental Protection,  as well  as  the management of  visual  aesthetics, noise  and  vibration, 
solid,  chemical,  gaseous  and  liquid  wasted,  radiant  energy,  radioactive  materials  and  other 
pollutants.  

.2 Reference Standards 

.1 Government  of Quebec, Ministry  of  Sustainable  Development,  Environment,  and  Fight  Against 
Climate Change 

A. ENVIRONMENT QUALITY ACT (LRQ, ch. Q‐2) 

.1 Regulation respecting hazardous materials (Q‐2, r. 32) 

.2 Land Protection and Rehabilitation Regulation (Q‐2, r. 37) 

.3 Regulation respecting the burial of contaminated soils (Q‐2, r. 18) 

.4 Clean Air Regulation (Q‐2, r. 4.1) 

.5 Regulation respecting Solid Waste (Q‐2, r. 13) 

.6 Regulation respecting the Landfill and Incineration of Residual Materials (Q‐2, r.19) 

.7 Regulation respecting the Burial of Contaminated Soils (Q‐2, r. 18) 

.8 Regulation  respecting  Contaminated  Soil  Storage  and  Contaminated  Soil  Transfer 
Stations (Q‐2, r. 46) 

B. Quality Criteria for Surface Water (MSDEFACC, 2015) 

C. Guide – Soil protection and rehabilitation of contaminated land, MSDEFACC, July 2016 

.2 Government of Quebec, Minister for Forests, Wildlife and Parks. 
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A. ACT RESPECTING THE CONSERVATION AND DEVELOPMENT OF WILDLIFE (c. C‐61.1) 

B. Regulation respecting wildlife habitats (C‐61.1, r.18) 

.3 Government of Canada, Fisheries and Oceans Canada. 

A. Canadian Environmental Protection Act (1999) (S.C. 1999, c. 33) 

B. Migratory Birds Convention Act (S.C. 1994, c. 22) 

C. Fisheries Act (R.S.C. (1985), Ch. F‐14)  

D. Transportation of Dangerous Goods Act (R.S.C. (1992), c. 34) 

1.2 CONTRACTOR RESPONSIBILITIES 

.1 Parks  Canada  Agency  is  taking  steps  to  obtain  environmental  authorizations  for  planned  work. 
Contractor  shall  comply with  the  requirements of  the  conditions  associated with each environmental 
authorization.  

.2 Work shall be performed to the satisfaction of the Parks Canada Agency or Departmental Representative 
for environment protection standards and regulations.  Contractor shall comply with the environmental 
guidelines of this analysis and anticipate costs associated with these requirements.  

.3 The Contractor shall ensure that the work complies with: 

.1 The requirements of conditions associated with each environmental authorization. 

.2 Laws and regulations of municipal, provincial and federal environmental authorities.  

.3 Other  standards  and  guidelines  that may be  established by  the  supervisor designated by Parks 
Canada Agency. 

.4 The requirements set out in this specification.  

.4 If work not planned  in  the  environmental  authorizations  issued  is  required by Contractor, notify  and 
obtain approval  from Departmental Representative and obtain authorizations and permits  required  to 
carry out the work from required organizations. Anticipate and assume all fees and deadlines required 
for compliance with environmental requirements and permits.  

.5 Contractor to preserve evidences to demonstrate the conformity of the Work. 

1.3 NON‐COMPLIANCE NOTICE 

.1 A written non‐compliance notice will be  issued  to  the Contractor by  the  supervisor designated by  the 
Parks  Canada  Agency  whenever  there  is  a  finding  of  non‐compliance  with  a  federal,  provincial  or 
municipal  law,  regulation or permit, or any other element of  the environmental protection plan  to be 
implemented by the Contractor.  

.2 Upon receipt of a non‐compliance notice, Contractor shall propose corrective measures to Departmental 
Representative and implement them promptly with the approval of the Departmental Representative. 

.3 Contractor shall wait  for  the written approval of Departmental Representative before proceeding with 
the implementation of the proposed measures. 
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.4 If required, Departmental Representative may stop work until satisfactory corrective action is taken.  

.5 No additional time and no cost adjustment will be granted following the work stoppage.  

PART 2 PREPARATION 

2.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Product Data (MSDS): 

.1 Submit  manufacturer's  instructions,  printed  product  literature  and  MSDS  data  sheets  for 
hazardous materials used on Site. The data sheets shall indicate the characteristics of the products 
in compliance with Workplace Hazardous Materials Information System (WHMIS 2015). 

.2 Environmental Protection and Emergency Plan: 

.1 Before commencing construction activities or delivery of materials to site, submit Environmental 
Protection Plan and Environmental Emergency Plan (including communication protocol) for review 
by Departmental Representative. 

Plans shall include a complete review of known or potential environmental issues to resolve during 
construction.PCA’s emergency plan shall also be considered, as appropriate.  

.3 Include in Emergency plan, as a minimum: 

.1 Potential hazards. 

.2 Protection measures. 

.3 Procedures and actions to be taken and planned in response to an incident or a spill. 

.4 Contact information of persons in charge.  

.4 Include in Environmental Protection Plan, as a minimum: 

.1 Names of persons responsible for ensuring adherence to Environmental Protection Plan. 

.2 Names and qualifications of persons responsible for manifesting hazardous waste to be removed 
from site. 

.3 Names and qualifications of persons responsible for training site personnel. 

.4 Descriptions of environmental protection personnel training program. 

.5 Erosion and sediment control plan to prevent erosion and sediment transport and to minimize risk 
of sedimentation of the waterway.  

.6 Cutting  and/or  protection  plan  for  plants.  This  plan  shall  be  approved  by  Departmental 
Representative before starting excavation of deforestation work.  

.7 IAS management plan  including actions to be taken to prevent their  introduction and/or disposal 
and disposal methods.  
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.8 Drawings indicating locations of proposed temporary excavations or embankments for haul roads, 
stream  crossings, material  storage  areas  (and maximum  capacity),  concrete  washing  areas  (if 
required),  structures,  sanitary  facilities,  and  stockpiles  of  excess  or  spoil  materials  including 
methods to control runoff and to contain materials on site. 

.9 Traffic Control Plans including measures to reduce erosion of temporary roadbeds by construction 
traffic, especially during wet weather. Plans to  include measures to minimize amount of material 
transported onto paved public roads by vehicles or runoff. 

.10 Work area plan showing proposed activity in each portion of area and identifying areas of limited 
use  or  non‐use.  Plan  to  include  measures  for  marking  limits  of  use  areas  and  methods  for 
protection of features to be preserved within authorized work areas.  

.11 Non‐Hazardous  solid  waste  disposal  plan  identifying  methods  and  locations  for  solid  waste 
disposal including clearing debris. 

.12 Air pollution control plan detailing provisions to assure that dust, debris, materials, and trash, are 
contained on project site. 

.13 Contaminant Prevention Plan identifying potentially hazardous substances to be used on job site; 
intended actions to prevent introduction of such materials into air, water, or ground; and detailing 
provisions for compliance with Federal, Provincial, and Municipal laws and regulations for storage 
and handling of these materials. 

.14 Waste  Water  Management  Plan  identifying  methods  and  procedures  for  management  or 
discharge of waste waters which are directly derived from construction activities, such as concrete 
curing water,  clean‐up water,  dewatering  of  ground water,  disinfection water,  hydrostatic  test 
water, and water used in flushing of lines. 

.15 If  required, Contaminated Soil Management Plan  to be submitted  for approval by Departmental 
Representative before starting the Work. Complementary characterization may be required if the 
quality of the soils is not known precisely or in case of discover of potentially contaminated soil.  

.16 Materials  imported  to Site  shall  come  from authorized borrows pits and quarries, be  clean and 
free from contaminants or undesirable species.  

.17 Actions  includes  in  the  Environmental  Protection  Plan  shall  be  sufficiently  detailed  to  be  in 
accordance with environmental issues and with construction and/or demolition work to be carried 
out.  

2.2 USE OF THE LAND 

.1 Notify Site users of work and work schedule.  

.2 Co‐ordinate with local stakeholders. 

.3 Respect the work schedule of the municipal regulations.  

.4 Display adequate ground and water signage for users.  

.5 Do not interfere with recreational traffic and ensure workers’ protection.  
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.6 No equipment, materials or debris shall be left in the waterway or obstruct navigation.  

.7 Provide alternate routes and set up signage around the site for workers, pedestrians and vehicles.  

.8 Limit the traffic of the machinery to predefined areas only. 

.9 Leave the site in its original conditions at the end of the Work.  

2.3 VEGETATION PROTECTION 

.1 Plan the use of work zones already subjected to disturbance in order to minimize area of disturbance. 

.2 Identify  the boundaries of access  roads and work areas  in order  to protect sensitive environment and 
preserve vegetation cover and prevent drainage or rejects to sensitive environment.  

.3 No  site  clearing  is  planned  during  the  works  and  deforestation  is  forbidden.  However,  in  case  this 
situation shall happen, measures shall be put  in place after Departmental Representative approval and 
authorizations. 

.4 Protect  trees and  shrubs adjacent  to construction work,  storage areas and  trucking  lanes, and encase 
with protective wood framework from grade level to height of 2 m minimum. If required, protect mature 
trees by establishing a 3m buffer zone around them. Encase trees with protective wood framework from 
grade level to height of 2 m minimum 

.5 Carry out the removal of trees and shrubs outside the bird nesting period (between May 1st and August 
15th).  Shoreline  deforestation  is  prohibited  except  for work  planned  and  approved  in  environmental 
authorizations. If slaughter is to be done during this period of time, obtain a biologist’s certification that 
no bird’s nest  is affected by  the cut. Vegetative cover  removal within 15m  from  the  shoreline natural 
high water lines is forbidden in the exception of the works approved within the project and approved by 
Environmental authorities.  

.6 Trees cannot be used as support in any cases. 

.7 No herbicide is permitted near the waterway. 

.8 Restore  and  revegetate  the  site  at  the end of Work  includes  re‐establishing  vegetation  cover using  a 
variety of fast‐growing, low‐maintenance, locally‐adapted species to enhance vegetation. If seasons does 
not permit  revegetation, banks will be  temporary stabilized and erosion measures will be maintained. 
Revegetation will be done the following spring. 

.9 During site restoration, erosion and sediment measures shall be put in place to permit soil stabilization in 
a permanent manner.   

2.4 HISTORICAL/ARCHAEOLOGICAL CONTROL 

.1 Provide historical, archaeological, cultural resources, biological resources, and wetlands plan that defines 
procedures  for  identifying  and  protecting  historical,  archaeological,  cultural  resources,  biological 
resources and wetlands known to be on project site: and identifies procedures to be followed if historical 
archaeological, cultural resources, biological resources and wetlands not previously known to be onsite 
or in area are discovered during construction. 
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.1 Contractor shall advise Departmental Representative 48h in advance of the works in order to plan 
archaeological surveillance. 

.2 If  project  changes  occur,  excavation  plans  and  other  information  shall  be  submitted  by  the 
Contractor for Departmental Representative approval. 

.2 Where  an  archaeological  remains  (remnant  of  construction  or  development,  object  and  fragment  of 
object)  is  discover  during  excavations,  Contractor  shall  suspend work  in  the  immediate  area  of  the 
discovery and notify  the Departmental Representative, who will  then  take  the necessary measures  to 
protect and conserve the archeological remains. Work may continue in another area. 

2.5 FISH HABITAT PROTECTION 

Authorization under section 35 (1) of the Fisheries Act is required.  This authorization will be obtained by 
Departmental Representative. Contractor shall take note of authorization and consequent requirements. 
Work  shall  be  designed  and  planned  to minimize  the  loss  or  disruption  of  aquatic  habitat  and  the 
following measures shall be applied: 

.1 Authorized  permanent  encroachment  of  fish  habitat  shall  follow  the  directions  outlined  in  the 
authorization. 

.2 Temporary encroachments shall be minimized to avoid loss of fish habitat and shall be approved by the 
Departmental Representative. 

.3 Work  in the water shall be minimized. The use of a dry working method helps to minimize work  in the 
water. 

.4 Work  in  water  should  be  planned  outside  periods  of  high  water  level,  wind  and  rain,  which  can 
contribute to increase erosion and sedimentation.  

.5 Work  in the river shall be designed and planned to minimize disruption of aquatic habitat and to avoid 
sensitive spawning habitat. 

.6 Temporary encroachment shall be minimized during the Work. 

.7 Installation of temporary work shall be carried out according to the authorization. 

.8 Construction materials used in a waterway shall be handled and used to prevent the release or leaching 
of substances that may be harmful to fish into water. 

.9 An action plan shall be developed and  implemented  immediately  in  the case of a sediment  release or 
spill of a deleterious substance, and keep on Site an emergency spill kit.   

.10 Working area shall be clearly delineated from the water.  

.11 No machinery and/or equipment movement is permitted directly in the water without the Departmental 
Representative  authorization.  Bank  access method  shall minimize  the movement  of machinery  and 
include mitigation measures. This access method shall be approved by Departmental Representative.  
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2.6 EXOTIC INVASIVE SPECIES 

.1 Machinery and equipment maintenance and cleaning shall be carried out before and after performing 
the Work to avoid colonization by Exotic Invasive Species (EIS), both terrestrial and aquatic. 

.2 Cleaning of equipment that has been in contact with EIS shall be done 30m away of the river and areas 
suitable for seed germination. 

.3 Banks and seagrass inspection for the various working zones shall be carried out before starting the work 
in order  to  identify  the presence of  EIS.  Inspection  shall be  carried out  after  the  end of  the work  (3 
months deadlines or during  the next growing season)  to ensure  that such species are not propagated. 
Corrective work could be requested from the Contractor if EIS are introduced into the environment.  

PART 3 EXECUTION 

3.1 SITE FACILITIES AND ACCESS 

.1 Limit access to work site. Allow access to the Site to authorized persons only. 

.2 Prioritize storage of construction materials on paved or concrete areas. 

.3 Limit materials storage to predefined areas. 

.4 Machinery can’t be stored over tree root system in a 3m radius from the tree.   

3.2 DRAINAGE 

.1 Provide temporary drainage and pumping required to keep excavations and site free from water. 

.2 Run off water  into the workspace shall be confined, tested and treated,  if required prior rejection  into 
environment or sewer system 

.3 Run off water into the workspace can be pumped on the ground to a vegetated area to allow suspended 
materials settling prior rejection into environment or sewer system. 

.4 Ensure pumped water from work site  into waterways, sewer or drainage systems  is  in accordance with 
surface water quality criteria of Ministry of Sustainable Development, Environment, and Fight Against 
Climate Change (MSDEFACC : Regulation respecting wildlife) for suspended materials, pH, C10‐C50. Obtain 
authorization  from  Departmental  Representative  before  proceeding  with  any  release  to  the 
environment. 

.5 Control  disposal  or  runoff  of  water  containing  suspended materials  or  other  harmful  substances  in 
accordance with local authority requirements. 

3.3 WILDLIFE PROTECTION 

.1 Contractor  shall  comply with  the  requirements  of  the  Environment Quality Act  (RSQ,  C.Q‐2),  the Act 
Respecting  the Conservation and Development of Wildlife  (RSQ. CéCé‐61.1) and  the Fisheries Act  (RSC 
1985,  Chapter  F14),  in  addition  to  complying  with  the  requirements  associated  with  each  of  the 
environmental authorizations for habitats and wildlife species to be protected (SNC‐LAVALIN 2017²). 
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.2 Restriction 

.1 Work is prohibited between March 31st and August 1st into the St‐Ours Canal.  

.2 Deforestation shall be carried out outside the breeding season of avian species  (birds) and bats, 
which  generally extends  from April 10  to August 31  for  the majority of  species  in  the  south of 
Quebec. Migratory bird  species  are protected,  as well  as  their nest. Work  during  the breeding 
season involves the protection of nests and chicks until they have left the nest.  

.3 If the Work have to be carried out during this period, an inventory shall be carried our prior to the 
planned activities that may have an impact on the nests (e.g. Deforestation). In the case of nesting 
discovery, and depending on  the  species  listed, which would be protected under  the Migratory 
Birds Convention Act, 1994, a protection zone may need to be established until the fledging of the 
chicks. Travel options could be considered after discussion with Environment and Climate Change 
Canada.  

.4 Demolition and refurbishment works close to the bridge in the presence of bird nests is forbidden 
during nesting period.  If Contractor wants  to perform  the works during  this period, Contractor 
shall  isolate area prior annual nesting period with nets, membranes or other appropriate means. 
Protection means shall prevent bird nesting  in the work zone. Protection means shall be  in place 
during all nesting period or until end of works. 

.3 Water Withdrawal in the St‐Ours Canal 

.1 Water withdrawal in the St‐Ours Canal is only authorized for the purpose of this project.  

.2 Comply with the requirements for the pumping of water in fish habitat described in the Regulation 
respecting wildlife habitats (C‐61.1, r 18). Contractor shall notify the Departmental Representative 
minimum 16 days before the scheduled start of pumping. 

.3 If  Contractor  shall  install  a  water  intake,  Contractor  shall  do  it  in  accordance  with  the 
requirements of Fisheries and Oceans Canada: to install a fence to prevent the entrainment of fish. 
Measures  related  to  the  design  and  installations  of  fish  screens  at  freshwater  intakes  are 
described on the Fisheries and Oceans Canada website. 

.4 Minimize the daily volume of water pumped into the St‐Ours Canal. 

3.4 WORK ADJACENT TO OR IN WATERWAYS 

.1 Work adjacent to waterways. 

.1 Work  adjacent  to  waterways  shall  be  planned  and  carried  out  to  prevent  materials  such  as 
concrete,  paint,  primers,  pickling  abrasives,  anti‐rust  solvents,  degreasers,  grout  or  any  other 
chemical product to end up in the waterway. 

.2 Erosion  and  sediment  control  measures  shall  be  implemented  until  disturbed  soils  are 
permanently stabilized, suspended sediments are deposited  in  the bottom of  the sedimentation 
pond, and reject water  is clear. The maximum allowable release standard for suspended solids  is 
25 mg/L or 10% over background concentration.  
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.3 No debris, excavated materials or waste shall be released in the waterway. Any debris accidentally 
introduced  into  the aquatic environment  shall be  removed quickly  to keep  the water clean and 
free of contamination. 

.4 Ensure that no deleterious substance is immersed or released in an aquatic environment or placed 
in a place  that could contaminate  the aquatic environment, as required by section 36  (3) of  the 
Fisheries Act and section 5.1 of the Migratory Birds Convention Act, 1994. 

.5 Provide  debris  collection  measures  during  rehabilitation/demolition  of  the  guardrails  and 
anchorages of the dam, piers of the dam, the reconditioning of stop  logs and cover of stop  logs 
downstream  of  the  dam,  caisson works  or  other  structures  (e.g.  footbridge,  refurbishment  of 
auxiliary  system,  replacement of  access hatch,  application of  sealant  around doors  and panels, 
etc.) to prevent water from debris. 

.6 Measures  shall  be  provided  to  contain  and  recover  debris  before  reaching  the waterway.  Pay 
attention to limit the movement of the particles in the body of water when removing the facilities. 

.7 No piles, materials or equipment shall be stored in the aquatic environment and/or on the banks. 

.2 Work in waterways. 

.1 Contractor shall not carry out any work  in  the St‐Ours Canal as well as  in  its  riparian protection 
bands  as  defined  in  the  Protection  Policy  for  Lakeshores,  Riverbanks,  Littoral  Zones  and 
Floodplains, except for work specified in contract and approved in environmental authorizations. 

.2 If Work  is carried out  in the water during the summer, measures  implemented to drain a part of 
the waterway  (e.g.  temporary works)  shall  allow  the  free  flow  of water,  both  for  the  aquatic 
wildlife and for the recreational boating.  

.3 All work  in waterways  shall  be  isolated  from  free water  or  stream  to  prevent  the  addition  of 
sediments in the water. 

.4 Minimize work in water. 

.5 No borrow material to be taken from the waterway. 

.6 No blasting in water is allowed. 

.7 Underwater work  required  for  the  fishway  rehabilitation  shall  follow  the  requirements  of  the 
authorization.  

3.5 WORK AND MATERIAL CONTROL 

.1 Soil, Materials and Sediment Control 

.1 Contractor shall plan a drainage system for the work areas and provide stabilization measures at 
stacking sites to avoid runoff into the St‐Ours Canal. 
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.2 Sediment barriers (barrier with geotextile or retaining strand) to be installed, but not limited to, at 
the following  locations: at the bottom of slope, around the work area, parallel to waterways and 
around  any  piles  of  non‐consolidated  materials.  Temporary  non‐consolidated  material  piles 
located within 30m of an aquatic environment and  left  in place  for more than 24 hours shall be 
protected with a sediment barrier and cover with a geotextile to prevent sediment transportation 
in aquatic environment. 

.2 Final management of sediments and contaminated soils 

.1 Guidelines of the MSDEFACC Soil Protection and Contaminated Sites Rehabilitation Policy and the 
requirements of the Land Protection and Rehabilitation Regulation shall be respected during the 
storage and disposal of soils.  

.2 Any discovery ok  soil  contamination  (visual  sign or  smell)  shall be  reported  immediately before 
proceeding with  the work. Report any discovery of potential contaminated and uncharacterized 
material to Departmental Representative. 

.3 If  required,  carry  out  a  characterization  of  these  soils  prior  to  reusing  or  disposing.  All 
requirements  of  this  section  shall  be  respected. When  disposing  soils  and  sediment  off‐site,  a 
written admission proof (transport coupon indicating the nature of materials and their quantity) to 
an authorized MDDELCC site shall be submitted to the Departmental Representative.  

.3  Water management 

.1 Adapt work methods accordingly  if a sudden  increase  in suspended particles occurs (e.g. Slowing 
down work, decreasing pumping rates, adding settling ponds, etc.). 

3.6 CONCRETE WORK 

.1 Carry out concrete work to comply with all special requirements of this site.  

.2 Excess  concrete and  cement  from  concrete mixers  shall be poured  into  sealed  containers  to  facilitate 
their  reuse or disposal.   Concrete  residue  shall be managed with  construction waste  in an authorized 
disposal site. 

.3 Concrete spill in work zones shall immediately be collected and disposed with construction wastes in an 
authorized disposal site. 

.4 Washing water of concrete mixers shall be collected  in a sealed basin arranged  in such a way to avoid 
any leak into environment. Cleaning area shall be located more than 30 m from the waterway, within the 
boundaries of the site and shall be authorized by Departmental Representative. In case of impassability, 
cleaning area shall be impermeable and have the capacity to contain all washing water in case of spill or 
leaks. Work shall be carried out under the constant supervision of the Contractor.  
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.5 Washing water shall not be discharged directly into a waterway or on the ground. Washing water may be 
taken care of by the concrete supplier and brought back to the concrete plant for disposal. Otherwise, 
these waters shall be contained, sampled and treated  (if applicable) to meet the surface water quality 
criteria  of  the  MSDEFACC  (protection  of  aquatic  life  ‐  acute  effect)  prior  to  their  release  into 
environment, an evacuation or drainage  system.  In  the event of  leak  into  the  storm water  system or 
waterway,  the  concentration  of  TSS  shall  not  exceed  25 mg/L  or  10%  increase  over  the  background 
concentration. 

3.7 EQUIPMENT, VEHICLES AND MACHINERY 

.1 Traffic on Site 

.1 The boundaries of  the access  road and work areas shall be clearly  identified on Site. Machinery 
traffic  shall  be  done within  designated  access  roads  and work  areas,  particularly within  dry  or 
dammed work areas in water environment as provided for in the environmental authorizations. 

.2 It is forbidden to cross stream. 

.3 Avoid movement of vehicles during strong rain when soils are saturated with water.    

.4 Machinery  and  equipment  traffic  is  strictly  prohibited within  the  15m  protection  strip  of  any 
waterway,  unless  provided  for  in  environmental  authorization  or  have  previously  obtained 
authorization from Departmental Representative.  

.5 Contractor shall not leave equipment or machinery within 30 m of any waterway outside working 
hours  or  during  prolonged  site  closures,  unless  not  provided  for  in  the  environmental 
authorizations, or having obtained prior authorization  from Departmental Representative.  If not 
possible,  soil protection measures  shall be provided under  the equipment or machinery  for  the 
entire period mentioned above (e.g. containment bins with a volume equivalent to at least 110% 
of the volume of the fuel tank of equipment or machinery). 

.2 Machinery Fueling and Maintenance 

.1 Machinery and equipment maintenance, refueling and cleaning or petroleum shall be carried out 
on a site designated for this purpose where there is no risk of soil and water contamination. This 
site shall be  located more  than 30 m  from  the St‐Ours Canal. Otherwise,  the surface of  this site 
shall be  impermeable and have the capacity to contain all hydrocarbons  in case of spills or leaks. 
All these activities shall be carried out under constant surveillance. 

.2 Mobile equipment oil changes are prohibited on site; only non‐mobile equipment oil changes are 
permitted. When  emptying  non‐mobile  equipment,  Contractor  shall  be  equipped  with  a  spill 
recovery device or a minimum soil protection (e.g. hydrophobic absorbent pads).  

.3 Used oils  shall be  recovered, put  in barrels,  identified  and disposed of with  residual hazardous 
materials from a recycler authorized by the MSDEFACC 
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.4 Washing water of equipment shall not be discharged directly into a waterway, body of water or on 
the ground. These waters shall be tested and treated in such a way as to comply with the surface 
water quality  criteria of MSDEFACC  (Aquatic  Life protection),  for  suspended  solids, pH and C10 
C50,  before  being  discharged  into  the  water.  Contractor  shall  obtain  authorization  from 
Departmental Representative before proceeding with any release to the environment 

.5 Equipment used shall be  in good working order, clean and free of fuel, oil or grease  leaks all the 
time.  If  not,  they  shall  be  immediately  removed  from  Site. Machinery  will  be  inspected  and 
cleaned before starting the Work.  

.6 Machinery used within 30m of waterway shall use vegetable or biodegradable hydraulic oil. 

3.8 FIRES 

.1 Fires and burning of rubbish on site is not permitted. 

.2 Provide supervision, attendance and fire protection measures as directed. 

3.9 AIR QUALITY PROTECTION 

.1 No particle or dust  emissions  are  tolerated on  site  above  the  standards  established by  the Clean Air 
Regulation (Q‐2, r 4.1), that is dust that is visible to more than 2 m from the source. 

.2 Contractor shall : 

.1 Avoid idling any vehicle, equipment and machinery when not used.  

.2 Avoid idiling of motors. 

.3 Repair quickly equipment and machinery that produces excessive exhaust fumes emissions.  

.4 Keep equipment pollution control system in good condition. 

.3 Maintain temporary erosion and pollution control features installed under this Contract. 

.4 Control  emissions  from  equipment  and  plant  in  accordance  with  local  authorities'  emission 
requirements. 

.5 Prevent  sandblasting  and  other  extraneous materials  from  contaminating  air  and waterways  beyond 
application area. Provide temporary enclosures directed by Departmental Representative. 

.6 For surface work preparation, if sandblasting is used: 

.1 Treat  sandblasting  residue  as  a  hazardous waste material  as  indicated  in  the  hazardous waste 
material regulations. Put in place measures: 

A. For  the  installation of a  shelter and  recuperation  tarp  in order  to  retain  sandblasting and 
concrete particles. Shelter shall be waterproof to prevent wash‐out in case of rain and shall 
have a catchment mechanism on the ground to prevent rejects in the river.  

B. To capture the totality of sandblasting waste. 

C. To store waste hermetically. 
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D. To dispose waste in MDDELCC authorized sites. 

.2 Respect allowable concentration for silicate in abrasives as per regulations or use an abrasive with 
lower impact than silicate abrasive.  

.7 Cover waste with  tarp or geogrids  to prevent wind  from raising particles or debris. Remove dust  from 
temporary road works. 

3.10 PROTECTION AGAINST NOISE 

.1 Contractor shall control sound levels at Site by the following measures :  

.1 Machinery, equipment and any vehicles shall have functional silencers all the times. 

.2 Slamming of the rear panels of dump trucks shall be avoided all the time.  

.3 Promote the use of low noise level equipment. 

.4 Install noise barrier  for equipment generating a constant noise  (ex.: generator, etc.) when work 
zones are close to a sensitive receptor.  

3.11 HYDROCARBONS AND HAZARDOUS MATERIALS MANAGEMENT 

.1 Petroleum products and all other hazardous materials shall be stored more than 30 m from any body of 
water. These pros shall be stored  in dedicated and confined areas. The storage of hazardous materials 
shall comply with the requirements of the Regulation respecting hazardous materials (Q‐2, r.32). 

.2 Stationary equipment and machinery (generators, compressors, etc.) located on the shore or in dry work 
areas shall be equipped with oil recovery bins  to prevent  from  leaks or spills  (volume equivalent  to at 
least 110% the fuel tank volume of the equipment or machinery). These bins shall be functional all the 
times. 

.3 Provide data sheets for the products to be used, at least 48 hours before arriving at the site for review by 
Departmental Representative. 

.4 Disposal of new hazardous materials is prohibited. Take back all unused hazardous materials in order to 
leave the site perfectly clean at the end of the Work. 

.5 Hazardous residual materials shall be disposed in a Site authorized by MSDEFACC.  

3.12 SPILLS AND ENVIRONMENTAL INCIDENTS PREVENTION 

.1 Provide methods and  facilities  to avoid contamination of soil, water and atmosphere by harmful  toxic 
substances and pollutants caused by the Work. 

.2 Contractor shall be prepared to contain, clean and evacuate any spills or releases that may occur at the 
water  and/or  soil  level;  equipment  and materials  required  to  clean up  spills or  releases  (kit)  shall be 
readily available on Site.  

.3 Immediately notify Departmental Representative for any environmental incident or spill and comply with 
the following: 
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.1 Check for leaks. 

.2 Contain spilled material. 

.3 Collect contaminants and contaminated materials. 

.4 Prepare a detailed event report  including the description and  location of the  incident, the spilled 
product and  the quantity, date and  time, and  the name and phone number of  the person who 
found the incident. 

.5 For environmental incident, Contractor is responsible to communicate with the authorities quickly 
when becoming aware of the event. Contact Environment Canada Emergency Services (1‐866‐283‐
2333) and MSDEFACC Terrestrial Services (1‐866‐694‐5454). 

.6 For a marine source spill (e.g. from a barge), contact the Canadian Coast Guard (1‐800‐363‐4735). 

.4 Contractor  is responsible for paying all costs related to decontamination and disposal of contaminated 
soil following a spill or  leak of a contaminant arising directly or not from  its activities. Dispose of these 
contaminated materials at a site authorized by MSDEFACC. Submit disposition evidence to Departmental 
Representative.  

.5 It  is forbidden to mix contaminated soils with clean soils or with  less contaminated soils or material  in 
order to dispose of them in a less restrictive way.  

.6 Keep a sufficient number of emergency kits  for the recovering of petroleum products on Site. Kit shall 
contain enough absorbent material  to allow a quick and effective  intervention, both  in  the water and 
across  the  waterway,  as  well  as  on  the  ground  around  the  machinery  involved.  Kit  shall  include 
containment  rods  and  related  accessories  (gloves,  etc.)  to  deal  with minor  spills  and  containment, 
recovery and storage of soiled equipment and management of contaminated soils and equipment.  

.7 Kits  to  be  easily  accessible  all  the  time  for  quick  response  anywhere  on  the  Site.  Provide  sufficient 
training  to  workers  liable  to  use  the  kits.  Provide  the  location  of  the  kits  on  Site  to  Departmental 
Representative.  

3.13 TEMPORARY SANITARY FACILITIES 

.1 Contractor shall provide and maintain temporary sanitary facilities on site for workers and shall remove 
them upon completion of Work.  

.2 Dispose of used water from temporary sanity facilities in accordance with the regulations in force and in 
a place authorized by the MSDEFACC. Provide disposition evidence to Departmental Representative.  

3.14 DISPOSAL OF USED SNOW 

.1 Snow from the clearing of work areas shall be disposed of at an authorized Site, in accordance with the 
Departmental Representative. No used snow can be disposed in the St‐Ours Canal.  

3.15 CLEANING 

.1 Progress Cleaning  
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.1 Clean in accordance with Section 01 74 11 ‐ Cleaning. 

A. Leave Work area clean at end of each day. 

B. Ensure  public  waterways,  storm  and  sanitary  sewers  remain  free  of  waste  and  volatile 
materials disposal. 

.2 Final Cleaning  

.1 Upon  completion  remove  surplus materials,  rubbish,  tools  and  equipment  in  accordance with 
Section 01 74 11‐ Cleaning.  

.3 Waste Management 

.1 Separate  waste materials  in  accordance  with  Section  017421‐  Construction/Demolition Waste 
Management and Disposal and Section 02 50 13– Management of Toxic Waste. 

A. Remove  recycling  containers  and  bins  from  site  and  dispose  of materials  at  appropriate 
facility.  Provide  the  evidence  of  disposition  in  an  area  authorized  by  MSDEFACC  to 
Departmental Representative.  

PART 4 RESTORATION 

4.1 SITE RESTORATION 

.1 Restore the stream bed with the same profile and composition at the end of the Work. Comply with the 
requirements and recommendations made by the authorizations.  

.2 Remove  all  sediment  retention  devices  (sediment  barriers,  turbidity  curtain,  etc.)  when  work  on 
shoreline is completed.  

.3 Repair with turf patches grass surfaces damaged by Work. 

.4 Cover with rip rap, peat moss or coconut mats all erodible surfaces. Only arable soil (topsoil) taken on 
site and set aside or certified seed free will be accepted.  

.5 Restore Site to its original conditions at the end of the Work. 

4.2 RESTORATION WORK 

.1 Dismantle bank work areas. 

.2 If bare surfaces can’t be stabilized quickly, provide temporary protective measures against soil erosion 
on the slope until final stabilization. 

END OF SECTION 
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PART 1 ‐ GENERAL 

1.1 OBJECT 

.1 This  section  provides  information  on  the  quality  assurance  program  to  be  put  in  place  by  the 
Contractor,  subcontractors  and  suppliers  during  the  Work.  This  is  not  intended  to  replace  the 
contractually  requires a quality assurance program.  It  sets out  the minimum quality activities  to be 
performed by the Contractors, subcontractors and suppliers on site or at their facilities.   

1.2 RESPONSIBILITIES 

.1 Contractor is responsible for the application of the Quality Assurance Program. 

.2 Contractor is responsible to ensure that subcontractors and suppliers implement the quality activities 
described in this section.  

.3 Contractor,  subcontractors  and  suppliers  shall  demonstrate  the  implementation  of  their  quality 
assurance program and the conformity of their work with drawings and technical specifications during 
manufacture and construction.  

.4 Allow Departmental Representative access to Work. If part of Work is in preparation at locations other 
than Place of Work, allow access to such Work whenever it is in progress. 

.5 Give  timely  notice  requesting  inspection  if  Work  is  designated  for  special  tests,  inspections  or 
approvals by Departmental Representative instructions, or law of Place of Work.  

.6 If contractor covers or permits to be covered Work that has been designated for special  inspections, 
approvals or  tests before  such  is made, uncover  such Work, have  inspections or  tests  satisfactorily 
completed and make good such Work.  

.7 Departmental  Representative will  part  of Work  to  be  examined  if Work  is  suspected  to  be  not  in 
accordance with Contract Documents.  

1.3 INDEPENDENT TESTING AND INSPECTION AGENCIES 

.1 Independent  Inspection/Testing Agencies will be engaged by the Parks Canada Agency. Cost of such 
services will be borne by the Parks Canada Agency. 

.2 Employment  of  inspection/testing  agencies  does  not  relax  responsibility  to  perform  Work  in 
accordance with Contract Documents.  

.3 If  defects  are  revealed  during  inspection  and/or  testing,  appointed  agency will  request  additional 
inspection and/or testing to ascertain full degree of defect. Correct defect and irregularities as advised 
by Departmental Representative at no cost  to  the Parks Canada Agency. Pay costs  for retesting and 
reinspection. 

1.4 ACCESS TO WORK 

.1 Allow inspection/testing agencies access to Work, off site manufacturing and fabrication plants. 
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.2 Co‐operate to provide reasonable facilities for such access. 

1.5 PROCEDURES 

.1 Notify appropriate agency and Departmental Representative, within 3 working days, of requirement 
for tests, in order that attendance arrangements can be made. 

.2 Submit  samples  and/or  materials  required  for  testing,  as  specifically  requested  in  specifications. 
Submit with reasonable promptness and in orderly sequence to not cause delays in Work. 

.3 Provide  labour and  facilities  to obtain and handle  samples and materials on  site. Provide  sufficient 
space to store and cure test samples 

1.6 DOCUMENTS RELATED TO QUALITY 

.1 Quality Manual 

.1 Submit a Quality Manual to Departmental Representative for review and approval.  

.2 If the Contractor has a Quality Assurance Program registered with an approved registrar, he shall 
submit a copy of its certificate and a copy of the table of contents instead of its entire manual.  

.2 Quality Plan 

.1 Submit a project specific quality plan to Departmental Representative for review and approval. See 
section 1.9 for more information on the content of the Quality Plan.  

.2 Contractor  is  responsible  for  ensuring  that  subcontractors  and  supplier  implement  and  respect 
their own quality assurance program.  

.3 Inspection and Testing Plan (ITP)  

.1 Before starting the Work, submit its ITP and those of subcontractors and suppliers for review and 
approval  by  the  Departmental  Representative.  Contractor  is  responsible  for  the  review  and 
approval for the ITP of subcontractors and suppliers.  

.2 Contractor  is responsible for the  implementation and respect of all quality activities described  in 
its ITP. 

.3 Contractor  is  responsible  for ensuring  that  subcontractors and  suppliers  implement and  respect 
their respective ITP. 

.4 See Section 1.10 for more information on the preparation of ITP.  

.4 Welding Procedures 

.1 Submit  work  specific  specifications  of  welding  procedures  for  review  and  approval.  The 
procedures require prior approval of the Departmental Representative and shall  include all tests 
requires by the contract specification.  

.5 Work Procedures 

.1 Submit its work specific method and that of subcontractors and suppliers for review and approval.  
These procedures shall be in accordance with contractual specifications.  
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1.7 QUALITY ORGANIZATION 

.1 Submit details for the quality organization intended to be set in place for the project. 

.2 Don’t replace key workers without notifying the Parks Canada Agency.  

.3 Submit the organization chart of subcontractors and suppliers assigned to the project.  

.4 All organization charts shall be added into the Contractor’s Quality Plan (See section 1.9). 

1.8 MANUFACTURING 

.1 General 

.1 Maintain on Site the quality assurance program approved by the Departmental Representative in 
accordance with: 

.1 Contractor’s Quality Manual (described in Section 1.6.1) and/or;  

.2 Project specific Quality Plan described in Section 1.9 and/or;  

.3 Project specific inspections and testing plan (ITP) described in Section 1.10 and/or;  

.4 Construction and manufacturing activities described in subsections 1.8.1 to 1.8.9. 

.2 Equipment Receipt 

.1 Equipment provided by the Parks Canada Agency 

.1 If  the  Parks  Canada  Agency  provides  materials  or  equipment  for  the  Work,  verify  their 
condition before taking possession. 

.2 Receipt of Materials purchased by the Contractor 

.1 Contractor shall be able to demonstrate the conformity of all materials and equipment. These 
quality  files  shall  be  complete  and  available  at  Contractor,  subcontractors  and  suppliers 
facilities.  

.2 Perform a receiving inspection for each materials received on Site.  

.3 Contractor, subcontractor and suppliers’ Quality files shall provide the evidence that a receiving 
inspection  has  been  performed  and  that  conformity  documents  has  been  reviewed  by  the 
Contractor, which is materials analysis certificate and inspection reports, etc. 

.4 Materials supplied by the Contractor shall be new. Identify the origin and source of materials. 
Refurbished materials are not acceptable. 

.3 Non‐Compliant Materials 

.1 Identify non‐compliant materials (labeled « hold » or « do not use ») and/or separate in an area 
/ quarantine zone.   

.3 Document Control 

.1 Implement a document control system that controls the following activities:  
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.1 Ensure that only the latest revision of specifications, plans and procedures is accessible to the 
Contractor, subcontractor and suppliers’ facilities. 

.2 Identify as ‘’Out of Date’’ kept obsolete revisions. 

.3 Provide a functional distribution system for documents, drawings, procedures, reports, etc.  

.4 Catalogue and store quality records in a controlled environment.  

.4 Identification and Traceability 

.1 Identification 

.1 Contractor  is  responsible  for  ensuring  that  all materials  and  equipment  incorporated  in  the 
works are identified and traceable until the completion of Work.  

.2 Traceability  

.1 It  shall  be  possible  to  associate materials  or  equipment with  documents  establishing  their 
conformity and their inspection status all the time.   

.5 Measuring Equipment Calibration  

.1 Contractor, subcontractors and suppliers shall maintain a control and recall system for calibrated 
measurements and tests equipment.  

.2 Contractor, subcontractor and suppliers shall keep their equipment calibration certificate on Site. 

.3 Contractor, subcontractor and suppliers shall store their measuring and test equipment  in a safe 
and controlled place.  

.6 Tests and Inspections 

.1 Contractor, subcontractors and suppliers shall maintain an up‐to‐date  list of  its workers assigned 
to special processes and inspections for each discipline involved and their qualifications. 

.2 Inspections and tests shall be performed  in accordance with the  technical specifications and the 
approved ITP. 

.3 Contractor,  subcontractors  and  suppliers  shall  implement  a  notification  system  so  that  the 
Departmental Representative can attend  the  tests prescribed  in  the  technical  specifications and 
identified in the ITP.  

.7 Inspections  

.1 Contractor shall be able to demonstrate inspections performed all the time during the Work.  

.2 Inspections performed  shall be  verifiable  in  the Contractor’s quality  records. Depending on  the 
discipline, monitor inspection levels using annotated drawings, computerized lists or databases.  

.3 It shall be possible  to check  the  inspections and  testing’s progress with references  to reports all 
the time during Work.  

.4 It  shall be possible  to demonstrate  that  all  the work,  inspections,  tests  and  reports have been 
completed no matter the monitoring system used by the Contractor, subcontractors and suppliers.  
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.8 Final Acceptance 

.1 After each manufacturing  and  construction  stages, declare  the  complete and  conforming parts, 
submit quality records and request for final acceptance by the Departmental Representative. 

.2 Notify within a reasonable period of time the Departmental Representative for the request of the 
final acceptance as requested in Contract Documents. 

.3 Upon  receipt  of  the  final  acceptance  request, Departmental  Representative  shall  perform  final 
inspection of materials and equipment prior issued an Inspection certificate.   

.9 Quality Recordings 

.1 Contractor,  subcontractors  and  suppliers’  quality  records  shall  include,  but  not  limited,  the 
following documents : 

.1 Inspections and Testing Plan (ITP) approved by Departmental Representative;  

.2 Checklists;  

.3 Relevant inspections and testing reports;  

.4 Inspections and testing procedures;  

.5 Materials analysis certificates;  

.6 Conformity certificates;  

.7 Non‐conformity closing reports;  

.8 Authorities with jurisdiction’ statement; 

.9 As built drawings;  

.10 Welding procedures;  

.11 Welding procedures qualifications record;  

.12 List of welders and their qualification;  

.13 Welding repair procedures;  

.14 Approved deviations, if required.  

1.9 QUALITY PLAN 

.1 Quality  Plan  shall  describe  the  organization,  workers,  quality  assurance  staffs,  activities, 
responsibilities,  resources,  used  documents  and  applicable  quality  procedures  used  to  implement 
elements of the quality assurance program in accordance with standards and regulations applicable.  

.2 Quality Plan shall include:  

.1 Terms and definitions, including acronyms and abbreviations;  

.2 Contractor’s  project  team’s  organizational  chart  and  quality  assurance  staffs  with  their 
qualifications and subcontractor and suppliers’ organizational chart; 
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.3  Contractor, subcontractors and suppliers’ scope of Work. 

.4 Procedures and sections’ reference’s list of the Contractor’s Quality Manual;  

.5 Documents control; 

.6 Measuring equipment calibration;  

.7 Quality control records;  

.8 Non‐compliant materials control;  

.9 Quality Manual reference’s audit; 

.10 Correctives actions applicable;  

.11 Products’ identification and traceability;  

.12 Equipment’s handling, storage, packaging, preservation and delivery;  

.13 Specific exclusions not covered by the Quality Plan.  

.3 « Quality  Inspection  Plan »,  « Inspections  and  Testing  Plan  (ITP) »  and  « Monitoring  Plan »  are 
synonymous and refer to the same type of documents. 

1.10 INSPECTION AND TESTING PLAN (ITP) 

.1 « Quality  Inspection  Plan »,  « Inspections  and  Testing  Plan  (ITP) »  and  « Monitoring  Plan »  are 
synonymous and refer to the same type of documents. 

.2 This  section  defines  the  applicable  instructions  to  Contractor  for  the  preparation  and  issuance  of 
inspection  and  testing  plans  for  manufacturing,  construction/installation  or  pre‐operational 
verifications.  

.3 This specification  is  intended for those who are responsible of quality on the project once applicable 
ITP have been submitted according to the contractual requirements.  

.4 This specification includes a standard form that shall be used by quality control parties if their own ITP 
does not meet the requirements of these instructions.  

.5 ITP review is based on the requirements of this document. 

.6 Identification  

.1 ITP code, including revision number and date.  

.2 Identify the client, project, region and equipment tag number.  

.3 Identify contract and component, work package, work, discipline or system where ITP applies. 

.4 Identify  the person  in charge of Quality  insurance and  review  in Contractor, subcontractors and 
suppliers facilities and on Site. 

.5 Obtain signatures of the ITP verification and approval’s responsible.  

.6 Identify each page of the ITP (99 of 99).  
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.7 Elements and Work Steps  

.1 This is normally based on the detailed work program. Specific details may be requested. 

.8 Quality Control 

.1 Identify quality review elements with their description for each step of the Work.  

.9 Responsibilities 

.1 Identify responsibilities position for quality review activities. 

.10 Frequency 

.1 Specify percentage, frequency or sampling applicable for quality review activities. 

.11 Specification Reference 

.1 Describe  quality  review  activities with  specific  references,  i.e.  drawings,  technical  specification 
sections and/or applicable codes and specification as appropriate. 

.12 Parameters and Characteristics 

.1 Identify and list parameters and/or characteristics to be considered at quality review activities.  

.13 Criteria and Tolerances 

.1 Identify and list criterias and/or tolerances to be used for quality review activities acceptance.  

.14 Procedures 

.1 Identify  and  list  procedures  or  instructions  developed  to  control work  performance  or  quality 
activities.  

.15 Inspection Equipment 

.1 Describe  and  identify  equipment  used  to  implement  the measurement,  inspection  or  testing. 
Provide a calibration proof.  

.16 Checklists 

.1 Information  identified  in  paragraphs  1.10.3  to  1.10.10  above  shall  be  incorporated  into  a  list 
annexed to the ITP. 

.17 Forms 

.1 Identify forms to be used to record quality review results and joint forms to ITP. Results registered 
by Contractors include an inspection and test report. 

.2 If  the  Contractor,  subcontractors  of  supplier’s  forms  and  quality  review  procedures  are  not 
sufficient, the Departmental Representative can incorporate any required forms or quality review 
procedures in completion of the quality control program. 

.18 Quality Recordings 

.1 Identify type of  inspections and tests reports to be submitted to Departmental Representative  in 
batch or in part of the quality records in the ITP. Append the table of contents and the submission 
schedule for the quality register lots at the ITP.  
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.2 Contractor, subcontractors and suppliers shall keep records of all documents required to provide 
objective  evidence,  demonstrating  and  verifying  compliance  with  the  quality  assurance 
requirements specified in the Contract Documents. 

.3 Contractor  is  responsible  for  ensuring  the  security  of  these  records  throughout  the  contract 
period.  Submit  quality  records  to  Departmental  Representative  within  time  and  quantities 
specified in the Contract Documents. 

.4 Unless otherwise agreed, original test certificates are required. If Contractor can’t provide original 
test  certificates  for  reasons  accepted  by  Departmental  Representative,  certificate  and  reports 
copies will be accepted if they are individually certified as being copy of the original. 

.5 No modifications or  transcripts other  than  those authorized  in  this paragraph will be accepted. 
Certifier  photocopies  quality  shall  be  sufficiently  clear  to  allow  scanning  and  photocopying; 
otherwise, they shall be subjected to non‐acceptance. Transposing original datas is not acceptable.  

.6 Tests and inspection documentation shall be provided with : 

.1 Project number; 

.2 Applicable tag number/part number; 

.3 Project designation; 

.19 Traceability 

.1 General 

.1 Complete definitions and contract compliance are detailed below. 

.2 Total Traceability 

.1 Full  traceability  is  required  for  items  requiring  inspection  certificate.  Other  items  are  to 
demonstrate  the  conformity of  the Contract.  For  items  required  full  traceability, Contractor, 
subcontractors  and  suppliers  shall maintain  a  traceability  system  ensuring  that  all materials 
used can be identified towards manufacturer’s original certificates. Contractor, subcontractors 
and suppliers shall take the following measures: 

.1 Verify materials for compliance with specified requirements on receipt with manufacturer’s 
original certificate.  

.2 Identify  (by  permanent marking  if possible) batches of materials,  specification  and  grade 
details throughout the manufacturing. 

.3 Keep equipment location record. 

.4 Before applying the final treatment, compile an equipment location register to incorporate 
to into manufacturing data records:  
‐ Construction  records  shall  contain  materials  locations  and  manufacturer’s  original 

certificate. 
‐ Maintain evidence record.  

.3 Compliance with the Contract 
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.1 Maintain a traceability system so that the verification system can confirm compliance with the 
Contract requirements for items requiring compliance with Contract.   

.2 Verify  materials  upon  receipt  in  accordance  with  the  Contract  requirements.  Maintain 
segregation  and  traceability  of  lots  of  all  materials  issued  by  batch  (e.g.  wires,  welding 
consumables, etc.) until use.  

.20 Quality Control Monitoring Activities 

.1 Before  starting  the Work, quality  control monitoring activities  shall be  identified during  the  ITP 
review and approval process.  

.2 Choice of monitoring activities  is based on the  level of monitoring selected and requirements of 
the quality monitoring specifications.  

.21 Review 

.1 ITP and its appendices shall be reviewed and accepted by the Departmental Representative and/or 
the Parks Canada Agency’s quality control monitoring before starting the Work.  

.2 Inspection and test reports and road maps shall be prepared and reviewed by the Departmental 
Representative’s quality  control monitoring on  an ongoing basis  as  the work progresses  so  the 
quality registration lots can be assembled before provisional acceptance.  

.3 Les  rapports d'inspection  et d’essai,  ainsi que  les  feuilles de  route  le  cas échéant, doivent être 
préparés et revus par  la surveillance du contrôle de  la qualité du Représentant du Ministère sur 
une  base  continue  durant  que  les  travaux  en  question  progressent  de  sorte  que  les  lots 
d’enregistrement de la qualité peuvent être assemblés avant la réception provisoire. 

.22 Typical ITP Forms 

.1 A typical  ITP form example will be provided by Departmental Representative at the beginning of 
the Work. Contractor may provide its own ITP  

PART 2 ‐ PRODUCTS 

2.1 NOT USED 

.1 Not used. 

PART 3 ‐ EXECUTION 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 WORKSITE LOCATION 

 
.1 The contractor shall provide his site facilities plan including: 

.1 Areas available for work; 

.2 Accesses; 

.3 Authorized roadways; 

.4 Spaces reserved for site and materials storage facilities and for the prefabricated construction 
elements;  

.5 Authorized parking areas.  
 
1.2 LIMIT OF RESPONSIBILITIES 

 
.1 Contractor is responsible for : 

.1 Site office; 

.2 Premises for equipment storage; 

.3 Outdoor storage for materials and equipment; 

.4 Required access roads; 

.5 Site toilets; 

.6 Water for materials compaction and dust suppressant; 

.7 Workers transportation; 

.8 Workers and safety equipment on site; 

.9 All loading/unloading work; 

.10 Maintenance of access roads  (summer cleaning, gravel road grafding and dust removal, snow 
removal); 

.11 Debris disposal; 

.12 Internet and phone links; 

.13 Customs clearance if required; 

.14 Construction fencing; 

.15 Safe access for visitors to the National Historic Site; 

.16 Lightning for night work. 
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1.3 INSTALLATION AND REMOVAL 
 

.1 Prepare  site  plan  indicating  proposed  locations  and  dimensions  of  areas  to  be  fenced  and  used  by 
Contractor, number of trailers to be used, avenues of ingress/egress to fenced area and details of fence 
installation. 

.2 Identify areas which have to be graveled to prevent tracking of mud. 

.3 Indicate required work areas or other staging areas. 

.4 Clean, level and build the site facilities area.  

.5 Provide construction facilities in order to execute work expeditiously. 

.6 Remove and dispose from site all temporary material after use.  
 
1.4 OFFICES 

 
.1 Provide office heated to 22 degrees C, lighted 750 lx and ventilated, of sufficient size to accommodate 

site meetings and furnished with drawing laydown table. Submit office location to Departmental 
Representative for approval.  

.2 Provide marked and fully stocked first‐aid case in a readily available location. 

.3 Subcontractors to provide their own offices as necessary. Direct location of these offices. 
 
1.5 SERVICES 

 
.1  Provide sufficient chemical toilets.  
 
.2   Parks Canada does not supply any services (water, electricity or other). 

 
1.6 PARKING ON SITE 

 
.1 Parking is permitted on certain areas only and limited. Contractor shall supply number of places required 

for his need to Departmental Representative for approval. 

.2 Provide and maintain suitable access roads to the site.  

.3 Clean roadways where construction equipment has been used.  
 
1.7 STORAGE AREA 

 
.1 Storage is permitted in areas indicated in the drawings.  

.2 Provide adequate and closed areas for the storage of Contractor’s equipment.  

.3 Parks Canada Agency is not responsible for any theft of tools, equipment/materials. Contractor is 
responsible for securing its tools, equipment and materials.  

 
1.8 CONSTRUCTION FENCING 
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.1  Provide construction fencing around work areas and site installation.  
 
1.9 CONSTRUCTION SIGNAGE 

 
.1  Construction signs are permitted on construction trailers only. Dimensions and position shall be approved 

by Parks Canada Agency.  
 
1.10 LIGHTING SYSTEM FOR NIGHT WORK 

 

.1 Provide and install lighting system for night works.  
 
1.11 CONSTRUCTION SIGNAGE 

 
.1 Install and maintain adequate and safe signage to indicate detours, bypasses and hazards caused by the 

Work.  

.2 Maintain the signage in place throughout the Work according to safety codes in force and to the 
satisfaction of the Parks Canada Agency. If the signage is considered as inadequate or poorly maintained 
per Parks Canada Agency, costs to restore signage will be deducted directly from the amount owing to 
Contractor.   

 
1.12 PROTECTION AND MAINTENANCE OF TRAFFIC 

 

.1 Provide access and temporary relocated roads as necessary to maintain traffic. 

.2 Maintain and protect traffic on affected roads during construction period except as otherwise specifically 
directed by Departmental Representative. 

.3 Provide measures for protection and diversion of traffic,  including provision of watch‐persons and flag‐
persons,  erection  of  barricades,  placing  of  lights  around  and  in  front  of  equipment  and  work,  and 
erection and maintenance of adequate warning, danger, and direction signs 

.4 Protect travelling public from damage to person and property. 

.5 Contractor's traffic on roads selected for hauling material to and from site to interfere as little as possible 
with public traffic. 

.6 Verify adequacy of existing  roads and allowable  load  limit on  these  roads. Contractor:  responsible  for 
repair of damage to roads caused by construction operations. 

.7 Construct access and haul roads necessary. 

.8 Provide necessary lighting, signs, barricades, and distinctive markings for safe movement of traffic. 

.9 Dust control: adequate to ensure safe operation at all times.  

.10 Lighting:  to assure  full and clear visibility  for  full width of haul road and work areas during night work 
operations. 

.11 Provide snow removal during period of Work. 

.12 Remove, upon completion of work, haul roads designated by Departmental Representative.  
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1.13 PEDESTRIAN AND CYCLING PROTECTION 

 
.1  Maintain  and  protect  pedestrian  and  cycling  traffic  on  affected  tracks  during  construction  unless 

otherwise specified by Departmental Representative.   
 
1.14 CLEAN‐UP 

 
.1 Remove construction debris, waste materials, packaging material from work site daily. 

.2 Clean dirt or mud tracked onto paved or surfaced roadways. 

.3 Store materials resulting from demolition activities that are salvageable. 

.4 Stack stored new or salvaged material not in construction facilities. 

.5 Provide snow removal of haul and temporary roads if required.  
 
PART 2 ‐ PRODUCTS 

 
2.1  NOT USED 

 
.1  Not used. 

 
PART 3 ‐ EXECUTION 

 
3.1  NOT USED 

 
.1  Not used. 

 
END OF SECTION 
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PART 1 ‐ GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 01 74 21 – Construction/Demolition Waste Management and Disposal. 

1.2 REFERENCE STANDARDS 

.1 Canadian General Standards Board (CGSB) 

.1 CGSB 1.59‐97, Alkyd Exterior Gloss Enamel. 

.2 CAN/CGSB 1.189‐00, Exterior Alkyd Primer for Wood. 

.2 CSA Group (CSA) 

.1 CSA‐O121‐M1978 (R2003), Douglas Fir Plywood. 

1.3 ACCESS TO SITE 

.1 Provide  and maintain  access  roads,  sidewalk  crossings,  ramps  and  construction  runways  as may  be 
required for access to Work. 

1.4 PUBLIC TRAFFIC FLOW 

.1 Provide  and maintain  competent  signal  flag  operators,  traffic  signals,  barricades  and  flares,  lights,  or 
lanterns as required to perform Work and protect public. 

.2 Provide a copy of the certificate of the Signal Flag Operator course for all signal flag operator. 

1.5 FIRE ROUTES 

.1 Maintain access to property including overhead clearances for use by emergency response vehicles.  

1.6 PROTECTION FOR OFF‐SITE AND PUBLIC PROPERTY 

.1 For the bid, consider that paved areas (parking) and unpaved areas do not have the capacity to support 
construction loads (dump truck, wheel loaders, construction equipment, etc.). 

.2 During the Work, protect all paved and unpaved areas. Return all paved and unpaved areas damaged by 
work  in  the  same  conditions  it  was  at  Contractor’s  cost.  Traffic  plans,  protection  and  restoration 
methods shall be submitted  to  the Departmental Representative  for approval before  the beginning of 
the Work. 

.3 Protect surrounding public and private areas from any damages resulting from the Work. 

.4 Assume full responsibility for damages. 
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1.7 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate  waste  materials  for  reuse  in  accordance  with  Section  01 74 21  –  Construction/Demolition 
Waste Management and Disposal. 

PART 2 ‐ PRODUCTS 

2.1 FENCES 

.1 Erect  a  temporary  fence  composed of  a new  fence,  type Omega  1.8m  high,  attached with wire  to  T 
shaped posts  installed at 2.4m center to center. Provide at  least one  lockable access barrier for trucks.  
Install fences around trees and plants to protect them from damages that may be caused by equipment 
or materials.  

PART 3 ‐ EXECUTION 

3.1 MATERIAL INSTALLATION AND REMOVAL 

.1 Provide and  install all  temporary protection and access work  required  to  finish  the work as quickly as 
possible.  

.2 Dismantle and dispose equipment when no longer needed.  

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 QUALITY 

 
.1 Products,  materials,  equipment  and  articles  incorporated  in  Work  shall  be  new,  not  damaged  or 

defective, and of best quality for purpose intended. If requested, furnish evidence as to type, source and 
quality of products provided. 

.2 Procurement  policy  is  to  acquire,  in  cost  effective manner,  items  containing  highest  percentage  of 
recycled  and  recovered  materials  practicable  consistent  with  maintaining  satisfactory  levels  of 
competition. Make reasonable efforts to use recycled and recovered materials and in otherwise utilizing 
recycled and recovered materials in execution of work. 

.3 Defective  products, whenever  identified  prior  to  completion  of Work, will  be  rejected,  regardless  of 
previous  inspections.  Inspection does not  relieve  responsibility, but  is precaution  against oversight or 
error.  Remove  and  replace  defective  products  at  own  expense  and  be  responsible  for  delays  and 
expenses caused by rejection. 

.4 Should  disputes  arise  as  to  quality  or  fitness  of  products,  decision  rests  strictly  with  Departmental 
Representative based upon requirements of Contract Documents. 

.5 Unless otherwise  indicated  in  specifications, maintain uniformity of manufacture  for any particular or 
like item throughout building. 

 
1.2 AVAILABILITY 

 
.1 Immediately  upon  signing  Contract,  review  product  delivery  requirements  and  anticipate  foreseeable 

supply  delays  for  items.  If  delays  in  supply  of  products  are  foreseeable,  notify  Departmental 
Representative of such, in order that substitutions or other remedial action may be authorized in ample 
time to prevent delay in performance of Work. 

.2 In  event  of  failure  to  notify  Departmental  Representative  at  commencement  of Work  and  should  it 
subsequently appear that Work may be delayed for such reason, Departmental Representative reserves 
right to substitute more readily available products of similar character, at no increase in Contract Price or 
Contract Time. 

 
1.3 STORAGE, HANDLING AND PROTECTION 

 
.1 Handle and store products  in manner to prevent damage, adulteration, deterioration and soiling and  in 

accordance with manufacturer's instructions when applicable. 
.2 Store packaged or bundled products in original and undamaged condition with manufacturer's seal and 

labels intact. Do not remove from packaging or bundling until required in Work. 

.3 Store products subject to damage from weather in weatherproof enclosures. 

.4 Store cementitious products clear of earth or concrete floors, and away from walls. 
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.5 Keep sand, when used for grout or mortar materials, clean and dry. Store sand on wooden platforms and 
cover with waterproof tarpaulins during inclement weather.  

.6 Store sheet materials, lumber on flat, solid supports and keep clear of ground. Slope to shed moisture. 

.7 Store and mix paints in heated and ventilated room. Remove oily rags and other combustible debris from 
site daily. Take every precaution necessary to prevent spontaneous combustion. 

.8 Remove  and  replace  damaged  products  at  own  expense  and  to  satisfaction  Departmental 
Representative. 

.9 Touch‐up damaged  factory  finished surfaces  to Departmental Representative's satisfaction. Use  touch‐
up materials to match original. Do not paint over name plates 

 
1.4 DELIVERY 

 
.1 Pay delivery costs of products required.  

.2 Unload, handle and store such products. 
 
1.5 MANUFACTURER’S INSTRUCTIONS 

 

.1 Unless otherwise indicated in specifications, install or erect products in accordance with manufacturer's 
instructions. Do  not  rely  on  labels  or  enclosures  provided with  products. Obtain written  instructions 
directly from manufacturers. 

.2 Notify Departmental Representative  in writing, of  conflicts between  specifications and manufacturer's 
instructions, so that Departmental Representative will establish course of action. 

.3 Improper  installation  or  erection  of  products,  due  to  failure  in  complying with  these  requirements, 
authorizes Departmental Representative to require removal and re‐installation at no increase in Contract 
Price or Contract Time. 

 
1.6 QUALITY OF WORK 

 
.1 Ensure Quality of Work is of highest standard, executed by workers experienced and skilled in respective 

duties for which they are employed. Immediately notify Departmental Representative if required Work is 
such as to make it impractical to produce required results. 

.2 Do not employ anyone unskilled in their required duties. Departmental Representative reserves right to 
require dismissal from site, workers deemed incompetent or careless. 

.3 Decisions as to standard or fitness of Quality of Work  in cases of dispute rest solely with Departmental 
Representative, whose decision is final. 

 
1.7 CO‐ORDINATION 

 
.1 Ensure co‐operation of workers in laying out Work. Maintain efficient and continuous supervision. 

.2 Be responsible for coordination and placement of openings, sleeves and accessories.  
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1.8 CONCEALMENT 

 
.1  In  finished  areas  conceal pipes, ducts  and wiring  in  floors, walls  and  ceilings, except where  indicated 

otherwise.  
 
1.9 REMEDIAL WORK 

 
.1 Perform remedial work required to repair or replace parts or portions of Work identified as defective or 

unacceptable. Co‐ordinate adjacent affected Work as required. 

.2 Perform  remedial work by  specialists  familiar with materials affected. Perform  in a manner  to neither 
damage nor put at risk any portion of Work. 

 
1.10 LOCATION OF FIXTURES 

 
.1 Consider location of fixtures, outlets, and mechanical and electrical items indicated as approximate. 

.2 Inform Departmental Representative of conflicting installation. Install as directed 
 
1.11 PROGRESS WORK PROTECTION 

 
.1  Do not overload any part of the structure. 

 
1.12 EXISTING UTILITIES 

 

.1 When breaking into or connecting to existing services or utilities, execute Work at times directed by local 
governing authorities, with minimum of disturbance to Work, and pedestrian and vehicular traffic. 

.2 Protect, relocate or maintain existing active services. When services are encountered, cap off in manner 
approved by authority having jurisdiction. Stake and record location of capped service. 

 
PART 2 ‐ PRODUCTS 

 
2.1  NOT USED 

 
.1  Not used. 

 
PART 3 ‐ EXECUTION 

 
3.1  NOT USED 

 
.1  Not used. 

 
END OF SECTION 
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PART 1 ‐ GENERAL 

1.1 QUALIFICATION OF SURVEYOR 

.1 Qualified  registered  land  surveyor,  licensed  to practise  in Place of Work,  acceptable  to Departmental 
Representative. 

1.2 SURVEY REFERENCE POINTS 

.1 Locate,  confirm  and protect  control points prior  to  starting  site work.  Preserve permanent  reference 
points during construction. 

.2 Make no changes or relocations without prior written notice to Departmental Representative. 

.3 Report to Departmental Representative when reference point is lost or destroyed, or requires relocation 
because of necessary changes in grades or locations. 

.4 Require surveyor to replace control points in accordance with original survey control. 

1.3 SURVEY REQUIREMENTS 

.1 Establish  two  (2)  permanent  bench marks  on  site,  referenced  to  established  bench marks  by  survey 
control points. Record locations, with horizontal and vertical data in Project Record Documents. 

.2 Establish lines and levels, locate and lay out, by instrumentation. 

.3 Stake for grading, fill placement and landscaping features. 

.4 Stake slopes and berms. 

.5 Establish pipe invert elevations. 

1.4 EXISTING SERVICES 

.1 Before  commencing work,  establish  location  and  extent  of  service  lines  in  area  of Work  and  notify 
Departmental Representative of findings. 

.2 Remove abandoned service lines within [2] m of structures. Cap or otherwise seal lines at cut‐off points 
as directed by Departmental Representative. 

1.5 LOCATION OF EQUIPMENT AND FIXTURES 

.1 Location of equipment, fixtures and outlets indicated or specified are to be considered as approximate. 

.2 Locate  equipment,  fixtures  and  distribution  systems  to  provide minimum  interference  and maximum 
usable  space  and  in  accordance  with  manufacturer's  recommendations  for  safety,  access  and 
maintenance. 

.3 Inform Departmental Representative of impending installation and obtain approval for actual location. 
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.4 Submit field drawings to  indicate relative position of various services and equipment when required by 
Departmental Representative. 

1.6 RECORDS 

.1 Maintain a complete, accurate log of control and survey work as it progresses. 

.2 On  completion  of  foundations  and  major  site  improvements,  prepare  a  certified  survey  showing 
dimensions, locations, angles and elevations of Work. 

.3 Record locations of maintained, re‐routed and abandoned service lines. 

1.7 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit name and address of Surveyor to Departmental Representative. 

.2 On  request  of  Departmental  Representative,  submit  documentation  to  verify  accuracy  of  field 
engineering work. 

.3 Submit certificate signed by surveyor certifying [and noting] those elevations and locations of completed 
Work that conform with Contract Documents. 

1.8 SUBSURFACE CONDITIONS 

.1 Notify Departmental Representative in writing if subsurface conditions at Place of Work differ materially 
from those  indicated  in Contract Documents, or a reasonable assumption of probable conditions based 
thereon. 

.2 After  investigation,  if  Departmental  Representative  determines  that  conditions  differ  from  these 
anticipated; instructions will be issued for changes in Work as provided in changes and change orders. 

PART 2 ‐ PRODUCTS 

2.1 NOT USED 

.1 Not used. 

PART 3 ‐ EXECUTION 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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PART 1 ‐ GENERAL 
 
1.1 DRAWINGS 
 

.1 Departmental Representative will provide two (2) sets of drawings for the Project Files.  

.2 Keep drawings and record any deviations from the Contract Document’s requirements, changes imposed 
by the nature of the Site and changes requested by the Departmental Representative.  

.3 Note changes in red. 

.4 Record the following informations: 

.1 On‐Site changes for dimensions and execution details.  

.2 Changes made as per orders received, on‐site or not.  

.5 At the end of work and prior to final acceptance, transcribe corrections to the second set of drawings 
and return both complete set to Departmental Representative.  

 
PART 2 ‐ PRODUCTS 
 
2.1  NOT USED 

 
.1  Not used. 

 
PART 3 ‐ EXECUTION 
 
3.1  NOT USED 
 

.1  Not used. 
 

END OF SECTION 
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PART 1 ‐ GENERAL 

1.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submittals: in accordance with Section 01 33 00‐ Submittal Procedures. 

1.2 MATERIALS 

.1 Required for original installation. 

.2 Change  in Materials: Submit request  for substitution  in accordance with Section 01 33 00‐ Submittal 
Procedures. 

1.3 PREPARATION 

.1 Inspect existing  conditions,  including elements  subject  to damage or movement during  cutting and 
patching. Take pictures and videos of the current situation before starting the work and give copy to 
the Parks Canada Agency on DVD or USB Driver. 

.2 After uncovering, inspect conditions affecting performance of Work. 

.3 Beginning of cutting or patching means acceptance of existing conditions. 

.4 Provide  supports  to  assure  structural  integrity  of  surroundings;  provide  devices  and  methods  to 
protect other portions of project from damage. 

.5 Provide protection  from elements  for areas which are  to be exposed by uncovering work; maintain 
excavations free of water 

1.4 EXECUTION 

.1 Execute partial demolition, excavation and fill to complete Work 

.2 Fit several parts together, to integrate with other Work. 

.3 Execute Work by methods to avoid damage to other Work, and which will provide proper surfaces to 
receive patching and finishing. 

.4 Cut rigid materials using masonry saw or core drill. Pneumatic or impact tools not allowed on masonry 
work without prior approval. 

.5 Restore work with new products in accordance with requirements of Contract Documents. 

.6 Refinish  surfaces  to match  adjacent  finishes:  Refinish  continuous  surfaces  to  nearest  intersection. 
Refinish assemblies by refinishing entire unit. 
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PART 2 ‐ PRODUCTS 

2.1 NOT USED 

.1 Not used. 

PART 3 ‐ EXECUTION 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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PART 1 ‐ GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 02 50 13 – Management of Toxic Waste 

1.2 REFERENCE STANDARDS 

.1 Environment Quality Act (Ch. Q‐2)  

.2 Regulation Respecting Hazardous Materials (Q‐2, r. 32) 

.3 Regulation Respecting the Landfilling and Incineration or Residual Materials (Q‐2, r. 19) 

1.3 PROJECT CLEANLINESS 

.1 Maintain Work  in  tidy condition,  free  from accumulation of waste products and debris,  including  that 
caused by Parks Canada Agency or other Contractors. 

.2 Remove waste materials  from  site at  regularly  scheduled  times  to keep Site  free  from waste,  residual 
hazardous materials, materials,  substances or equipment not  required  for  the Work and dispose  it  in 
accordance  with  applicable  regulations.  Disposal  evidence  in  an  authorized  area  by  the Ministry  of 
Sustainable Development, Environment, and Fight against Climate Change (MSDEFACC) shall be given to 
Departmental Representative.  

.3 Do not burn waste materials on site.  

.4 It is strictly forbidden to dispose of any material, waste, debris or residues in the St‐Ours Canal or in the 
Richelieu River. If so, they shall be quickly recovered. 

.5 Clear  snow and  ice  from access  roads. Snow  from  the  cleaning of working areas  shall be disposed by 
Contractor  in  an  area  authorized  by MSDEFACC  in  agreement with Departmental  Representative. No 
snow can be thrown in the St‐Ours Canal. 

.6 Keep public roads near the Site free from materials, waste, debris or residues and clean the roads quickly 
if required.  

.7 Make arrangements with and obtain permits  from authorities having  jurisdiction  for disposal of waste 
and debris. 

.8 Provide on‐site container for waste products and debris disposal.  

.9 Provide and use marked separate bins for recycling. Refer to Section 01 74 21‐ Construction/Demolition 
Waste Management and Disposal. 

.10 Dispose of waste materials and debris off site.  

.11 Clean  interior  areas  prior  to  start  of  finishing  work,  and  maintain  areas  free  of  dust  and  other 
contaminants during finishing operations. 

.12 Store volatile waste in covered metal containers, and remove from premises at end of each working day. 
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.13 Provide adequate ventilation during use of volatile or noxious substances.   

.14 Use  only  cleaning  materials  recommended  by  manufacturer  of  surface  to  be  cleaned,  and  as 
recommended by cleaning material manufacturer. 

.15 Concrete Mixers Wash Water 

.1 Excess concrete and cement from concrete mixers shall be poured in a sealed container. Concrete 
residus shall be managed with construction waste. 

.2 Wash water shall not be discharged directly into water or on the ground. The wash water can be 
taken  care  of  by  the  concrete  supplier  and  brought  back  to  the  concrete  plant  for  disposal. 
Otherwise,  these waters  shall be  contained,  sampled  and  treated  (is  required)  to meet  surface 
water quality criteria of MSDEFACC (Aquatic Life Protection) for suspended solids, pH and C10‐C50, 
before being  released  into environment. Contractor  shall obtain permission  from Parks Canada 
Agency or its Designated Representative before proceeding with any release to the environment. 

1.4 FINAL CLEANING 

.1 When Work  is  Substantially  Performed  remove  surplus  products,  tools,  construction machinery  and 
equipment not required for performance of remaining Work. 

.2 Remove waste products and debris other than that caused by others, and leave Work clean and suitable 
for occupancy. 

.3 Prior to final review remove surplus products, tools, construction machinery and equipment. 

.4 Dispose waste materials off‐site in accordance with the regulations in force. Waste materials shall not be 
burned on site. Take the necessary arrangements and obtain permits from authorities with  jurisdiction 
for the disposal of debris and waste materials. Provide evidence of disposition  in a place authorized by 
the MSDEFACC to Departmental Representative. 

.5 Clean  and  polish  glass, mirrors,  hardware, wall  tile,  stainless  steel,  chrome,  porcelain  enamel,  baked 
enamel, plastic laminate, and mechanical and electrical fixtures. Replace broken, scratched or disfigured 
glass. 

.6 Remove stains, spots, marks and dirt from decorative work, electrical and mechanical fixtures, furniture 
fitments, walls and floors. 

.7 Clean lighting reflectors, lenses, and other lighting surfaces. 

.8 Inspect finishes, fitments and equipment and ensure specified workmanship and operation.  

.9 Broom clean and wash exterior walks, steps and surfaces; rake clean other surfaces of grounds. 

.10 Clean and sweep roofs, gutters, areaways, and sunken wells. 

.11 Sweep and wash clean paved areas. 

.12 Clean roofs, downspouts, and drainage systems. 

.13 Remove snow and ice from access to building. 
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.14 Contractor shall collect all hazardous residual materials (HRM) produced during work. All HRM shall be 
sorted  and managed  in  accordance with  the  regulations  in  force,  including  the  Hazardous Materials 
Regulations (Q‐2, r.32). 

.15 Dispose  of  HRM  in  a  site  authorized  by  MSDEFACC.  Provide  disposition  evidence  to  Departmental 
Representative. 

.16 Contractor shall collect all residual materials produced during work (waste, recyclable materials, 
construction debris, etc.). All residual materials shall be sorted and managed according to the 
regulations in force.  

.17 The contractor shall dispose of its residual materials in a site authorized by the MSDEFACC. 
Provide disposition evidence to Departmental Representative. 

1.5 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate  waste  materials  in  accordance  with  Section  01 74 21‐  Construction/Demolition  Waste 
Management and Disposal and Section 02 50 13 – Management of Toxic Waste. 

PART 2 ‐ PRODUCTS 

2.1 NOT USED 

.1 Not used. 

PART 3 ‐ EXECUTION 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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PART 1 ‐ GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 02 50 13 – Management of Toxic Waste 

1.2 WASTE MANAGEMENT OBJECTIVES  

.1 Prior to start the Work, meet with Departmental Representative to review Parks Canada Agency’s waste 
management  objectives  and  Contractor’s  proposed  waste  reduction  plan  for  waste  construction, 
renovation and demolition (CRD) generated by the Project. 

.2 Parks Canada Agency’s objective for waste management is to minimize flow of construction/demolition 
waste  to  landfills.  Prior  to  end  the  Work,  provide  documentation  certifying  that  comprehensive 
measures and procedures for waste management, recycling and reuse of recyclable materials have been 
implemented.  

.3 Minimize the amount of non‐hazardous solid waste generated by the Work; maximize source reduction, 
reuse and recycling of solid waste generated by CRD activities.  

.4 Protect environment and prevent damage related to environment pollution.  

1.3 REFERENCE 

.1 Definitions 

.1 Approved/Authorized Recycling Facility: Approved provincial recycler, or other material recyclers 
approved by the Departmental Representative.  

.2 Class III Non‐Hazardous Materials: Construction, Renovation and Demolition Waste. 

.3 Construction,  Renovation  and/or  Demolition Waste  (CRD):  Class  III  non‐hazardous  solid waste 
generated by construction, renovation and/or demolition activities.  

.4 Discharge – inert waste: Bituminous and concrete materials.  

.5 Source  Waste  Separation  Program  (SWSP) :  On‐going  implementation  and  coordination  of 
activities  to ensure  that designated waste are  sorted  into pre‐defines categories and  routed  for 
recycling and reuse, maximizing value and potential for reducing disposal costs.  

.6 Recyclability: Characteristics of a product  that  can be  recovered at  the end of  its  life  cycle and 
transformed into a new product for reuse. 

.7 Recycle:  Collect  of  transformation  process  of  waste  and  used  materials  to  allow  their 
reintroduction in a consumption cycle for new products.  

.8 Recycling:  The  process  of  sorting,  cleansing,  treating  and  reconstituting  solid waste  and  other 
discarded materials for the purpose of using the altered form; recycling does not include burning, 
incinerating, or thermally destroying waste. 
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.9 Reuse: Repeated use of a product/material in its original form in a different or similar way. Reuse 
include: 

.1 The recovery of products/materials that can be reused generated by a modernization before 
their demolition, for resale, reuse or storage for later use.  

.2 Return  to  suppliers  products/materials  that  can  be  reused,  such  as  pallets  or  unused 
products/materials.  

.10 Recovery:  Removal  of  load‐bearing  and  non‐load  bearing  components  and  materials  during 
deconstruction  or  disassembly  of  industrial,  commercial  or  institutional  structures  for  reuse  or 
recycling.   

.11 Sorted waste: Type classified waste.  

.12 Source Separation: The act of keeping different types of waste materials separate beginning from 
the first time they become waste. 

.13 Waste  Recovery  Report: Detailed  final  results  report, which  quantifies  cumulative weights  and 
percentages of waste reused, recycled and landfilled throughout the Work. Measure achievement 
of the Waste Reduction Plan (WRP) objectives and note lessons learned.  

.14 Waste Management Coordinator (WMC): Contractor’s supervisor for waste management activities 
and coordinator for reporting requirements, documents and samples to be submitted.  

.15 Waste Reduction  Plan  (WRP): Written  document  considering  the potential  for  reduction,  reuse 
and  recycling of waste  generated by  the Project. Describe  valuation goals,  implementation and 
reporting procedures, expected results and responsibilities. Waste reduction plan informations are 
from the waste audit.   

.2 Reference 

.1 Environment Quality Act (LRQ, ch. Q‐2)   

.2 Regulation respecting hazardous materials (Q‐2, r. 32) 

.3 Regulation respecting the landfilling and incineration of residual materials (Q‐2, r. 19) 

1.4 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit, at intervals set by the Departmental Representative, the following : 

.1 Receipts, weight  tickets, waybills  and/or waste disposal  receipts produced  as part of  the Work 
(hazardous  residual materials, waste,  recyclables,  construction debris, etc.)  indicating quantities 
and reused, recycled or disposed material types. 

.2 Before final payment, submit the following : 

.1 Provide receipts, weight tickets, consignment notes and waste disposal receipts produced as part 
of  the  Work  (hazardous  residual  materials,  waste,  recyclables,  construction  debris,  etc.)  that 
confirm quantities and  types of waste materials  reused,  recycled and disposed, as well as  their 
destination.  
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1.5 FACILITIES USE 

.1 Minimize disruption of normal use of the Site.  

.2 Maintain safety measures established for the facilities. Implement temporary safety measures approved 
by the Departmental Representative.  

1.6 WASTE TREATMENT SITE 

.1 Contractor  is  responsible  to  provide  resources  for  waste  recovery  and  suppliers.  Recovered  waste 
materials shall be brought to approved and/or licensed recycling sites or equipment recyclers.  

1.7 MATERIALS STORAGE, HANDLING AND PROTECTION 

.1 Store  waste  materials  recovered  for  reuse  or  recycling  at  zones  indicated  by  the  Departmental 
Representative.  

.2 Unless otherwise indicated, waste materials to be disposed shall become Contractor’s property.  

.3 Protect, stockpile, store and catalogue recovered items.  

.4 Hazardous  Residual Materials  (HRM)  shall  be  sorted  and managed  in  accordance with  regulations  in 
force, including Regulation Respecting Hazardous Material (Q‐2, r.32). 

.5 Separate non‐recoverable from recoverable items. Deliver non‐recoverable items to authorized disposal 
facility.  

.6 Protect left in place structural members and recovered waste materials from movements and damages.  

.7 Support structures affected by the Work. If the building safety is compromised, stop the Work and notify 
Departmental Representative immediately.  

.8 Protect  drainage work  from  surface water  to  prevent  damage  or  obstruction;  protect  electrical  and 
mechanical facilities.  

.9 Provide on‐site facilities and containers to collect and store reusable and recyclable materials.  

.10 Sort and store waste materials generated by the Project in designated areas.  

.11 Prevent  contamination of waste materials destined  for  recovery and  recycling  in accordance with  the 
acceptance conditions of designated treatment facilities.  

.1 It is recommended to sort waste materials at source.  

.2 Dispose of mixed waste materials collected to a treatment site outside worksite for sorting.  

.3 Obtain waybills, receipts and/or weight tickets for sorted and removed from site waste materials 
and submit them to the Departmental Representative.   

.4 On‐site reused materials are valued and shall be included in any reports.  

1.8 WASTE DISPOSAL 

.1 Do not bury rubbish or waste. 
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.2 Do not dispose of materials, waste, hazardous residual materials (HRM), debris or residues in waterway 
or storm/sanitary sewer.  

.3 Keep a construction waste register indicating the following :  

.1 Bins size and quantities.  

.2 Waste type for each bin.  

.3 Generated waste’s total tonnes.  

.4 Reuse/recycled waste’s total tonnes.  

.5 Reuse/recycled waste’s destination.  

.4 Collect waste from site as work progresses.  

.5 Collect  HRM  produced.  HRM  shall  be  sorted  and managed  in  accordance  with  regulation  in  force, 
including the Regulation Respecting Hazardous Materials (Q‐2, r. 32). 

.6 Dispose of HRM  in a  site authorized by  the MSDEFACC. Provide disposition evidence  to Departmental 
Representative.  

.7 Collect  residual materials produced during  the Work  (waste,  recyclable materials, construction debris, 
etc.) Sort and manage residual material according to the regulation in force.  

.8 Dispose  of  residual  materials  in  a  site  authorized  by  MSDEFACC.  Provide  disposition  evidence  to 
Departmental Representative.  

1.9 WORK SCHEDULE 

.1 Co‐ordinate waste management with other activities to ensure an orderly work progress.  

PART 2 ‐ PRODUCTS 

2.1 NOT USED 

.1 Not used. 

PART 3 ‐ EXECUTION 

3.1 GENERAL 

.1 Handle waste not reused, recycled or recovered in accordance with appropriate codes and regulations. 

3.2 CLEANING 

.1 Cleaning during the Work: Clean up in accordance with Section 01 74 11 – Cleaning and Section 02 50 13 
– Management of Toxic Waste. 

.1 Leave the Site clean at the end of each working day. 
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.2 Final  cleaning: Remove  surplus materials,  rubbish,  tools  and  equipment  from  site  in  accordance with 
Section 01 74 11 – Cleaning and Section 02 50 13 – Management of Toxic Waste. 

.3 Waste management: Separate waste for reuse, recycling or disposal.  

.1 Remove bins and recycling bins from Site and dispose of materials in appropriate sites.  

.2 Separate source materials for reuse/recycling and place them to indicated areas.  

3.3 WASTE RECOVERY 

.1 Separate waste materials from general waste stream into separate piles or containers with authorization 
from Departmental Representative and in accordance with applicable fire safety regulations.  

.1 Identify containers and storage areas.  

.2 Provide instructions for disposal practices.  

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 ADMINISTRATIVE REQUIREMENTS 

 
.1 Acceptance of Work Procedures. 

.2 Departmental Representative’s Inspection : 

.1 Departmental  Representative  and  Contractor  to  inspect  Work  and  identify  defects  and 
deficiencies. 

.2 Contractor to correct Work as directed. 

.3 Completion Tasks: submit written certificates in French that tasks have been performed as follows: 

.1 Work: completed and inspected for compliance with Contract Documents. 

.2 Defects: corrected and deficiencies completed. 

.3 Equipment and systems: tested and fully operational. 

.4 Operation of systems: demonstrated to Parks Canada Agency's personnel. 

.5 Work: complete and ready for final inspection. 

.4 Final Inspection 

.1 When  completion  tasks  are  done,  request  final  inspection  of  Work  by  Departmental 
Representative and Contractor. 

.2 When  Work  incomplete  according  to  Parks  Canada  Agency,  complete  outstanding  items  and 
request re‐inspection. 

 
1.2 FINAL CLEANING 

 

.1 Remove surplus materials, excess materials, rubbish, tools and equipment. 

.2 Waste  Management:  separate  waste  materials  in  accordance  with  Section  01 74 21‐  
Construction/Demolition Waste Management and Disposal 

 
PART 2 ‐ PRODUCTS 

 
2.1  NOT USED 

 
.1  Not used. 

 

PART 3 ‐ EXECUTION 
 
3.1  NOT USED 

 
.1  Not used. 

 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 ACTION AND INFORMATIONAL SUBMITTALS 

 
.1 Two  (2)  weeks  prior  to  Substantial  Performance  of  the  Work,  submit  to  the  Departmental 

Representative, one (1) final copy of operating and maintenance manuals in English and French.  

.2 Provide evidence, if requested, for type, source and quality of products supplied.  
 
1.2 FORMAT 

 
.1 Organize data as instructional manual.  

.2 Binders: vinyl, hard covered, 3 ‘D’ ring, loose leaf 219 x 279 mm with spine and face pockets.  

.3 When multiple binders are used correlate data into related consistent groupings.  

.1Identify contents of each binder on spine.  

.4 Cover:  identify each binder with  type or printed  title  ‘Project Record Documents’;  list  title of project 
and identify subject matter of contents.  

.5 Arrange content by systems.  

.6 Provide tabbed fly leaf for each separate product and system, with typed description of product and 
major component parts of equipment.  

.7 Text: manufacturer’s printed data, or typewritten data.  

.8 Drawings: provide with reinforced punched binder tab.  

.1  Bind in with text; fold larger drawings to size of text pages.  

.9 Provide CAD files in DWG format on CD.  
 
1.3 CONTENTS – PROJECT RECORD DOCUMENTS 

 
.1 Table of Contents for Each Volume: provide title of project; 

.1 Date of submission; names. 

.2 Addresses and telephone numbers of Consultant and Contractor with name of responsible parties. 

.3 Schedule of products and systems, indexed to content of volume. 

.2 For each product or system: 

.1  List names, addresses and telephone numbers of subcontractors and suppliers, including local source 
of supplies and replacement parts. 

.2 Product Data: mark each sheet to identify specific products and component parts, and data applicable to 
installation; delete inapplicable information. 
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.3 Drawings: supplement product data to illustrate relations of component parts of equipment and systems, 
to show control and flow diagrams. 

.4 Typewritten Text: as required to supplement product data. 
 
1.4 EQUIPMENT AND SYSTEMS 

 
.1 For each  item of equipment and each  system  include description of unit or  system, and component 

parts. 

.1 Give function, normal operation characteristics and limiting conditions. 

.2 Include performance curves, with engineering data and tests, and complete nomenclature and 
commercial number of replaceable parts. 

.2 Panel board circuit directories: provide electrical service characteristics, controls, and communications 

.3 Provide cabling schematics of installed material. 

.4 Operating Procedures: include start‐up, break‐in, and routine normal operating instructions and 
sequences. 

.1 Include regulation, control, stopping, shut‐down, and emergency instructions. 

.2 Include summer, winter, and any special operating instructions. 

.5 Maintenance Requirements: include routine procedures and guide for trouble‐shooting; disassembly, 
repair, and reassembly instructions; and alignment, adjusting, balancing, and checking instructions. 

.6 Provide servicing and lubrication schedule, and list of lubricants required. 

.7 Include manufacturer's printed operation and maintenance instructions.  

.8 Include sequence of operation by controls manufacturer. 

.9 Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams required for 
maintenance.  

.10 Provide installed control diagrams by controls manufacturer. 

.11 Provide  list of original manufacturer's spare parts, current prices, and recommended quantities to be 
maintained in storage.  

.12 Include test reports. 
 
1.5 WARRANTIES AND BONDS 

 
.1 Develop warranty management plan to contain information relevant to Warranties. 

.2 Submit warranty management plan, 30 days before planned pre‐warranty conference, to Departmental 
Representative approval. 

.3 Warranty management plan  to  include  required actions and documents  to assure  that Parks Canada 
Agency receives warranties to which it is entitled.  

.4 Provide  plan  in  narrative  form  and  contain  sufficient  detail  to make  it  suitable  for  use  by  future 
maintenance and repair personnel. 
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.5 Except for items put into use with Owner's permission, leave date of beginning of time of warranty until 
Date of Substantial Performance is determined. 

.6 Include information contained in warranty management plan as follows: 

.1 Roles  and  responsibilities  of  personnel  associated  with  warranty  process,  including  points  of 
contact  and  telephone  numbers  within  the  organizations  of  Contractors,  subcontractors, 
manufacturers or suppliers involved. 

.2 Provide list for each warranted equipment, item, and feature of construction or system indicating. 

.1 Name of item. 

.2 Model and serial numbers. 

.3 Location where installed. 

.4 Name and phone numbers of manufacturers or suppliers. 

.5 Names, addresses and telephone numbers of sources of spare parts. 

.6 Warranties and terms of warranty: include one‐year overall warranty of construction. Indicate 
items that have extended warranties and show separate warranty expiration dates. 

.7 Cross‐reference to warranty certificates as applicable. 

.8 Starting point and duration of warranty period. 

.9 Summary of maintenance procedures required to continue warranty in force. 

.10 Cross‐Reference to specific pertinent Operation and Maintenance manuals. 

.11 Organization, names and phone numbers of persons to call for warranty service. 

.12 Typical response time and repair time expected for various warranted equipment. 

.7 Respond in timely manner to oral or written notification of required construction warranty repair work. 

.8 Written verification to follow oral instructions. 
 
PART 2 ‐ PRODUCTS 

 
2.1  NOT USED 

 
.1  Not used. 

 
PART 3 ‐ EXECUTION 

 
3.1  NOT USED 

 
.1  Not used. 

 
END OF SECTION 
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PART 1  ‐ GENERAL 

 
1.1 SUMMARY 

 
.1 Section Includes: 

.1  General requirements relating to commissioning of project's components and systems.  

.2 Acronyms: 

.1 AFD ‐ Alternate Forms of Delivery, service provider. 

.2 DMM ‐ DAM Management Manual. 

.3 Cx ‐ Commissioning. 

.4 EMCS ‐ Energy Monitoring and Control Systems. 

.5 O&M ‐ Operation and Maintenance. 

.6 PI ‐ Product Information. 

.7 PV ‐ Performance Verification. 

.8 TAB ‐ Testing, Adjusting and Balancing. 
 
1.2 GENERAL 

 
.1 Cx  is  a  planned  program  of  tests,  procedures  and  checks  carried  out  systematically  on  systems  and 

integrated  systems of  the  finished Project. Cx  is performed after  systems and  integrated  systems are 
completely  installed,  functional  and  Contractor's  Performance  Verification  responsibilities  have  been 
completed and approved. Objectives: 

.1 Verify installed equipment and systems operate in accordance with Contract Documents 
and design criteria and intent. 

.2 Ensure appropriate documentation is compiled into the DMM. 

.3 Effectively train O&M staff. 
.2 Contractor  assists  in  Cx  process,  operating  equipment  and  systems,  troubleshooting  and  making 

adjustments as required. 

.1 Systems to be operated at full capacity under various modes to determine if they function 
correctly and consistently at peak efficiency. Systems to be interactively with each other as 
intended in accordance with Contract Documents and design criteria. 

.2 During these checks, adjustments to be made to enhance performance to meet user 
requirements. 

.3 Design Criteria: as per client's requirements or determined by designer. To meet Project functional and 
operational requirements. 
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1.3 COMMISSIONING OVERVIEW 

 

.1 Cx to be a line item of Contractor's cost breakdown. 

.2 Cx activities supplement field quality and testing procedures described in relevant technical sections. 

.3 Cx  is  conducted  in  concert with  activities  performed  during  stage  of  project  delivery.  Cx  identifies 
issues in Planning and Design stages which are addressed during Construction and Cx stages to ensure 
the built  [facility]  is constructed and proven  to operate satisfactorily under weather, environmental 
and  occupancy  conditions  to meet  functional  and  operational  requirements.  Cx  activities  includes 
transfer of critical knowledge to facility operational personnel 

.4 Departmental Representative will issue Interim Acceptance Certificate when: 

.1 Completed Cx documentation has been received, reviewed for suitability and approved by 
Departmental Representative. 

.2 Equipment, components and systems have been commissioned. 

.3 O&M training has been completed. 
 
1.4 NON‐CONFORMANCE TO PERFORMANCE VERIFICATION REQUIREMENTS 

 
.1 Should equipment, system components, and associated controls be incorrectly installed or malfunction 

during Cx, correct deficiencies,  re‐verify equipment and components within  the unfunctional system, 
including  related  systems  as  deemed  required  by Departmental  Representative,  to  ensure  effective 
performance. 

.2 Costs  for  corrective  work,  additional  tests,  inspections,  to  determine  acceptability  and  proper 
performance of such items to be borne by Contractor. Above costs to be in form of progress payment 
reductions or hold‐back assessments. 

 
1.5 PRE‐CX REVIEW 

 
.1 Before start of Cx: 

.1 Have completed Cx Plan up‐to‐date. 

.2 Ensure installation of related components, equipment, sub‐systems, systems is complete. 

.3 Fully understand Cx requirements and procedures. 

.4 Have Cx documentation shelf‐ready. 

.5 Understand completely design criteria and intent and special features. 

.6 Submit complete start‐up documentation to Departmental Representative. 

.7 Have Cx schedules up‐to‐date. 

.8 Ensure systems have been cleaned thoroughly. 

.9 Complete TAB procedures on systems; submit TAB reports to Departmental Representative for 
review and approval. 
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.10 Ensure "As‐Built" system schematics are available. 

.2 Inform Departmental Representative in writing of discrepancies and deficiencies on finished works. 
 
1.6 ACTION AND INFORMATIONAL SUBMITTALS 

 
.1 Submittals: in accordance with Section 01 33 00‐ Submittal Procedures. 

.1 Submit no later than four (4) weeks after award of Contract: 

.1 Name of Contractor's Cx agent. 

.2 Draft Cx documentation. 

.3 Preliminary Cx schedule. 

.2 Request  in writing  to Departmental Representative  for  changes  to  submittals  and  obtain 
written approval at least [8] weeks prior to start of Cx. 

.3 Submit proposed Cx procedures  to Departmental Representative where not  specified and 
obtain written approval at least [8] weeks prior to start of Cx. 

.4 Provide  additional  documentation  relating  to  Cx  process  required  by  Departmental 
Representative. 

.2 Provide completed and approved Cx documentation to Departmental Representative.  
 
1.7 COMMISSIONING SCHEDULE 

 
.1 Provide detailed Cx schedule as part of construction schedule in accordance with Section 01 32 16.07‐ 

Construction Progress Schedules ‐ Bar (GANTT) Chart. 
.2 Provide adequate time for Cx activities prescribed in technical sections and commissioning sections 

including: 

.1 Approval of Cx reports. 

.2 Verification of reported results. 

.3 Repairs, retesting, re‐commissioning, re‐verification. 

.4 Training. 
 
1.8 STARTING AND TESTING 

 
.1 Contractor assumes liabilities and costs for inspections. Including disassembly and re‐assembly after 

approval, starting, testing and adjusting, including supply of testing equipment. 
   

1.9 WITNESSING OF STARTING AND TESTING 
 

.1 Provide fourteen (14) days’ notice prior to commencement. 

.2 Departmental Representative to witness of start‐up and testing. 
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1.10 PROCEDURES 

 
.1 Verify  that equipment and  systems are  complete,  clean, and operating  in normal and  safe manner 

prior to conducting start‐up, testing and Cx. 

.2 Conduct start‐up and testing in following distinct phases: 

.1 Included in delivery and installation: 

.1 Verification of conformity to specification, approved shop drawings and completion of 
PI report forms. 

.2 Visual inspection of quality of installation. 

.2 Start‐up: follow accepted start‐up procedures. 

.3 Operational testing: document equipment performance. 

.4 System PV: include repetition of tests after correcting deficiencies. 

.5 Post‐substantial performance verification: to include fine‐tuning. 
.3 Correct deficiencies and obtain approval from Departmental Representative after distinct phases have 

been completed and before commencing next phase. 
.4 Document required tests on approved PV forms. 

 
1.11 START‐UP DOCUMENTATION 

 
.1 Assemble  start‐up  documentation  and  submit  to Departmental  Representative  for  approval  before 

commencement of commissioning. 

.2 Start‐up documentation to include: 

.1 Factory and on‐site test certificates for specified equipment. 

.2 Pre‐start‐up inspection reports. 

.3 Signed installation/start‐up check lists. 

.4 Start‐up reports, 

.5 Step‐by‐step description of complete start‐up procedures, to permit Departmental 
Representative to repeat start‐up at any time. 

 
1.12 TEST RESULTS 

.1 If start‐up, testing and/or PV produce unacceptable results, repair, replace or repeat specified starting 
and/or PV procedures until acceptable results are achieved. 

.2 Provide manpower and materials, assume costs for re‐commissioning. 
 
1.13 START OF COMMISSIONING 

 
.1 Notify Departmental Representative at least [21] days prior to start of Cx. 
.2 Start Cx after elements of building affecting start‐up and performance verification of systems have been 

completed. 
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1.14 INSTRUMENTS/EQUIPMENT 

 
.1 Provide a complete list of instruments proposed to be used. 
.2 Provide listed data including, serial number, current calibration certificate, calibration date, calibration 

expiry date and calibration accuracy. 

.3 Provide the following equipment as required: 

.1 2‐way radios. 

.2 Ladders. 

.3 Equipment as required to complete work 
 

1.15 COMMISSIONING PERFORMANCE VERIFICATION 
 

.1 Carry out Cx: 

.1 Under actual operating conditions, over entire operating range, in all modes. 

.2 On independent systems and interacting systems. 

.2 Cx procedures to be repeatable and reported results are to be verifiable. 

.3 Follow equipment manufacturer's operating instructions. 

.4 EMCS trending to be available as supporting documentation for performance verification. 
 

1.16 WITNESSING COMMISSIONING 
 

.1 Departmental Representative to witness activities and verify results. 
 

1.17 SUNDRY CHECKS AND ADJUSTEMENTS 
 

.1 Make adjustments and changes which become apparent as Cx proceeds. 

.2 Perform static and operational checks as applicable and as required. 
 
1.18 DEFICIENCIES, FAULTS, DEFECTS 

   
.1 Correct deficiencies found during start‐up and Cx to satisfaction of Departmental Representative. 

.2 Report problems,  faults or defects  affecting Cx  to Departmental Representative  in writing.  Stop Cx 
until problems are rectified. Proceed with written approval from Departmental Representative. 

 
1.19 COMPLETION OF COMMISSIONING 

 
.1 Upon completion of Cx leave systems in normal operating mode. 

.2 Cx  to be considered complete when contract Cx deliverables have been submitted and accepted by 
Departmental Representative.  
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1.20 ACTIVITIES UPON COMPLETION OF COMMISSIONING 

 
.1  When changes are made to baseline components or system settings established during Cx process, 

provide updated Cx form for affected item. 
 

1.21 MAINTENANCE MATERIALS, SPARE PARTS, SPECIAL TOOLS 
 

.1  Supply, deliver, and document maintenance materials, spare parts and special tools as specified in 
contract.  

 
1.22 OCCUPATION 

 
.1 Cooperate fully with Departmental Representative during stages of acceptance and occupancy of facility. 
 

1.23 PERFORMANCE VERIFICATION TOLERANCES 
 

.1 Application tolerances: 

.1 Specified range of acceptable deviations of measured values from specified values or 
specified design criteria. Except for special areas, to be within +/‐ [10] % of specified values. 

.2 Instrument accuracy tolerances: 

.1 To be of higher order of magnitude than equipment or system being tested. 

.3 Measurement tolerances during verification: 

.4 Unless otherwise specified actual values to be within +/‐ [2] % of recorded values 
 
1.24 OWNER’S PERFORMANCE TESTING 

 
.1  Performances  testing  of  equipment  or  system  by  Departmental  Representative  will  not  relieve 

Contractor from compliance with specified start‐up and testing procedures.  
 
PART 2 ‐ PRODUCTS 

 
2.1  NOT USED 

 
.1  Not used. 

 
PART 3 ‐ EXECUTION 

 
3.1  NOT USED 

 
.1  Not used. 

 
 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1 Section 31 23 33.01 – Excavating, Trenching and Backfilling. 

 
1.2 REFERENCE STANDARDS 

 
.1 CSA International: CSA S350‐FM1980 (R2003), Code of Practice for Safety in Demolition of Structures. 

.2 U.S.  Environmental  Protection  Agency  (EPA)/Office  of  Water:  EPA  832/R‐92‐005,  Storm  Water 
Management  for Construction Activities: Developing Pollution Prevention Plans  and Best Management 
Practices. 

 
1.3 ACTION AND INFORMATIONAL SUBMITTALS 

 
.1 Submit demolition procedures 

.1 Submit  to Departmental Representative,  shoring and bracing drawings as  required  for approval 
and review at least seven (7) days before starting the work. Drawings shall be sealed and signed by 
an engineer recognized and licensed to practice in Canada, in the province of Quebec.  

.2 Submit  to  Departmental  Representative,  demolition  procedures,  which  shall  meet  the 
requirements  for  environmental  protection,  at  least  seven  (7)  days  before  starting  the Work. 
These procedures shall include materials’ method and location. 

 
PART 2 ‐ PRODUCTS 

 
2.1  NOT USED 

 
.1  Not used. 

 
PART 3 ‐ EXECUTION 

 
3.1 EXAMINATION 

 
.1 Inspect Site with Departmental Representative and verify location and extent of items to be removed, 

disposed of, salvaged and those to remain in place.  

.2 Identify and protect utility lines and ensure remaining in good condition these still in operations.  

.3 Notify  utility  companies  and  relevant  departments  and  obtain  necessary  approvals  from  them  before 
starting the demolition. 

.4 If required, disconnect, shut off or re‐route existing service lines located on Site, which interfere with the 
performance of  the work,  in accordance with  the  requirements of authorities with  jurisdiction.  Identify 
the location of these pipelines and those previously left in the field and indicate (on horizontal and vertical 
plans)  on  the  as‐built  drawings.  Support,  counteract  and  maintain  in  place  the  pipes  and  conduits 
encountered.  
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.1 Notify Departmental Representative and applicable utility  immediately of any damage  to  service 
line to be retained. 

.2 Immediately notify Departmental Representative of discovery of any unregistered utility  lines and 
wait for written instructions to proceed.  

 
3.2 PREPARATION 

 
.1 Protection of in‐place conditions:  

.1 Take  necessary  measures  to  prevent  movement,  settlement  or  other  damage  to  existing 
structures. Provide shoring and structures bracing as required.  

.2 Minimize amount of dust and noise produced by  the work as well as  the  inconvenience  to  site 
users.  

.3 Locate and protect electrical equipment, systems and installations, and service lines.  

.4 Provide dust screens, tarpaulins, railings, support elements and other required protective devices.  

.5 Perform work in accordance with health and safety requirements.  

.2 Demolition/Removal Work 

.1  Remove elements as indicated in drawings.  
 
3.3 CLEANING 

 
.1 Cleaning during work: Carry out cleaning work so that the Site is clean at the end of each working day.  

.2 Final  cleaning:  Dispose  of  materials/equipment,  tools,  waste  off  site  to  the  satisfaction  of  the 
Departmental Representative.  

.3 Refer to drawings for materials to be recovered for reuse/recycle.  

.4 Waste Management: separate waste materials for reuse recycling.  
 

.5 Remove recycling containers and bins from site and dispose of materials at appropriate facility. 
 
 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

.1 Section 01 33 00 – Submittal Procedures 

.1 Section 01 35 29.06 – Health and Safety Requirements 

.2 Section 01 35 43 – Environmental Procedures 

.3 Section 01 74 11 – Cleaning 

.4 Section 01 74 21 – Construction and Demolition Waste Management Disposal 
 
1.2 REFERENCE STANDARDS 

.1 Canadian Environmental Protection Act, 1999 (CEPA 1999). 

.2 Health Canada/Workplace Hazardous Materials Information System (WHMIS) 

.1 WHMIS Safety Data Sheets (SDS). 

.3 National Fire Code of Canada, 2010. 

.4 Transportation of Dangerous Goods Act (TDGA), [1999] c. 34. 

.5 Transportation of Dangerous Goods Regulations (TDGR), T‐19.01‐SOR/2003‐400. 

.6 Ozone‐Depleting Substances Regulations, SOR/99‐07. 

.7 Environmental Code of Practice on Halons, July 1996. 

.8 Environmental Code of Practice for Elimination of Fluorocarbon Emissions from Refrigeration and Air 
Conditioning Systems, March 1996. 

.9 Environment Quality Act (LRQ, c. Q‐2)  

.10 Regulation Respecting Hazardous Materials (Q‐2, r.23). 
 
1.3 DEFINITIONS 

.1 Toxic: substance is considered toxic if it is listed on Toxic Substances List found in Schedule 1 of CEPA. 

.2 List of Toxic Substances: found in Schedule 1 of CEPA, lists substances that have been assessed as toxic. 
Federal  Government  can  make  regulations  with  respect  to  a  substance  specified  on  List  of  Toxic 
Substances. Column II of this list identifies type of regulation applicable to each substance. 

.3 PCBs:  includes  chlorobiphenyls  referred  to  in  Column  I  of  item  1  of  the  List  of  Toxic  Substances  in 
Schedule I of Canadian Environmental Protection Act. 

 

1.4 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00‐ Submittal Procedures. 

.2 Product Data: 

.1 Submit  WHMIS  Safety  Data  Sheets  (SDS)  in  accordance  with  Section  02 81 01‐  Hazardous 
Materials. 
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.2 Submit photocopy of  shipping  documents  to Departmental Representative when  shipping  toxic 
wastes off site. 

 
1.5 DELIVERY, STORAGE, AND HANDLING 

.1 Store  and handle  toxic wastes  in  accordance with  applicable  federal  and provincial  laws,  regulations, 
codes, and guidelines. 

.2 Store and handle flammable and combustible wastes  in accordance with current National Fire Code of 
Canada (NFC) requirements. 

.3 Co‐ordinate storage of toxic wastes with Departmental Representative and follow internal requirements 
for labelling and storage of wastes. 

.4 Observe  smoking  regulations,  smoking  is  prohibited  in  area where  toxic wastes  are  stored,  used,  or 
handled. 

.5 Only certified persons who have successfully completed Environment Canada Environmental Awareness 
Course for Environmentally Safe Handling of Refrigerants are permitted to work on refrigeration and air 
conditioning systems. 

.6 Report  spills  or  accidents  involving  toxic wastes  immediately  to Departmental  Representative  and  to 
appropriate  regulatory  authorities.  Take  reasonable measures  to  contain  the  release while  ensuring 
health and safety is protected. 

.7 Transport  toxic  wastes  in  accordance  with  federal  Transportation  of  Dangerous  Goods  Act, 
Transportation of Dangerous Goods Regulations, and applicable provincial regulations 

.8 Use authorized/licensed carrier to transport toxic waste. 

.9 Co‐ordinate transportation and disposal of toxic wastes with Departmental Representative. 

.10 Notify appropriate regulatory authorities and obtain required permits and approvals prior to exporting 
toxic waste. 

.11 Dispose  of  toxic wastes  generated  on  site  in  accordance with  applicable  federal  and  provincial  acts, 
regulations, and guidelines. 

.12 Ensure  toxic waste  is  shipped  to  authorized/licensed  treatment  or  disposal  facility  and  that  liability 
insurance requirements are met. Submit disposal evidence to Departmental Representative.  

.13 Minimize generation of toxic waste to maximum extent practicable. Take necessary precautions to avoid 
mixing clean and contaminated wastes.  
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PART 2 ‐ PRODUCTS 

 
2.1 NOT USED 

.1 Not used. 
 
PART 3 ‐ EXECUTION 

 
3.1 NOT USED 

.1 Not used. 
 
 

ENF OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1 Section 03 20 00 – Concrete Reinforcing 

.2 Section 03 30 00 – Cast‐in‐Place Concrete 
 
1.2 REFERENCE STANDARDS 

 
.1 Unless otherwise indicated, refer to latest edition and amendments of following standards prevailing at 

effective date of Contract. 

.2 CSA Group (CSA) 

.1 CSA A23.1/A23.2, Concrete Materials and Methods of Concrete Construction/Methods of Test and 
Standard Practices for Concrete. 

.2 CAN/CSA O86, Engineering Design in Wood. 

.3 CSA O121, Douglas Fir Plywood. 

.4 CSA O151, Canadian Softwood Plywood. 

.5 CSA O153, Poplar Plywood. 

.6 CAN/CSA O325.0, Construction Sheathing. 

.7 CSA O437 Series, Standards for OSB and Waferboard. 

.8 CSA S269.1, Falsework and Formwork. 

.9 CAN/CSA S269.3, Concrete Formwork. 

.3 Underwriters' Laboratories of Canada (ULC) 

.1 CAN/ULC‐S701, Standard for Thermal Insulation, Polystyrene, Boards and Pipe Covering. 
 
1.3 ACTION AND INFORMATIONAL SUBMITTALS 

 

.1 Submittals in accordance with Section 01 33 00 – Submittal Procedures. 

.2 Submit shop drawings for formwork and falsework. 

.1 Submit drawings stamped and signed by professional engineer registered or licensed in Province of 
Quebec, Canada. 

.3 Submit WHMIS Material Safety Data Sheets (MSDSs). 

.4 Co‐ordinate submittal requirements and provide submittals. 
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.5 Indicate method  and  schedule  of  construction,  shoring,  stripping  and  re‐shoring  procedures, materials, 
arrangement  of  joints,  special  architectural  exposed  finishes,  ties,  liners  and  locations  of  temporary 
embedded parts. Comply with CSA S269.1 for falsework drawings and with CAN/CSA‐S269.3 for formwork 
drawings. 

.6 Indicate formwork design data: permissible rate of concrete placement, and temperature of concrete, in 
forms. 

.7 Indicate sequence of erection and removal of formwork/falsework as directed by the Agency 
Representative. 

.8 When slip forming is used, submit details of equipment and procedures for review by the Agency 
Representative. 

 
1.4 DELIVERY, STORAGE AND HANDLING 

 
.1 Waste management and disposal 

.1 Store and manage hazardous materials in accordance with Section 01 74 21 – 
Construction/Demolition Waste Management and Disposal. 

.2 Place materials defined as hazardous or toxic in designated containers. 

.3 Divert wood materials from landfill to a recycling or reuse facility as approved by the Agency 
Representative. 

.4 Divert plastic materials from landfill to a recycling or reuse facility as approved by the Agency 
Representative. 

 

PART 2 ‐ PRODUCTS 
 
2.1 MATERIALS 

 
.1 Formwork materials 

.1 For concrete presenting no special architectural features, use formwork materials to CAN/CSA‐O86. 
Use of steel concrete forming is also permitted. 

.2 For concrete with special architectural features, use formwork materials to CSA‐A23.1/A23.2. 

.3 Rigid insulation board: to CAN/ULC‐S701. 

.2 Pan forms: removable, permanent, steel, reinforced plastic, as indicated. 

.3 Tubular column forms: round, steel spirally wound laminated fibre forms, internally treated with release 
material. 

.4 Form ties 

.1 For concrete not designated architectural, use removable or snap‐off metal ties, fixed or adjustable 
length, free of devices leaving holes larger than 25 mm diameter in concrete surface. 

.2 For architectural concrete, use snap ties complete with plastic cones and light grey concrete plugs. 
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.5 Form liner 

.1 Plywood: Douglas Fir to CSA O121, Canadian Softwood Plywood to CSA O151, Poplar to CSA O153. 

.2 Waferboard: to CAN/CSA‐O325.0. 

.6 Form release agent: non‐toxic, low VOC. 

.7 Form stripping agent: colourless mineral oil, non‐toxic, low VOC, free of kerosene. 

.8 Falsework materials: to CSA‐S269.1. 

.9 Sealant: as recommended by the Agency Representative or in plan notes. 
 

PART 3 ‐ EXECUTION 
 
3.1 FABRICATION AND ERECTION 

 
.1 Verify lines, levels and centres before proceeding with formwork/falsework and ensure dimensions agree 

with drawings. 

.2 Obtain the Agency Representative’s approval for use of earth forms framing openings not indicated on 
drawings. 

.3 Hand trim sides and bottoms and remove loose earth from earth forms before placing concrete. 

.4 Fabricate and erect falsework in accordance with CSA S269.1. 

.5 Do not place shores and mud sills on frozen ground. 

.6 Provide site drainage to prevent washout of soil supporting mud sills and shores. 

.7 Fabricate and erect formwork in accordance with CAN/CSA‐S269.3 to produce finished concrete conforming 
to shape, dimensions, locations and levels indicated within tolerances required by CSA‐A23.1/A23.2. 

.8 Align form joints and make watertight. 

.1 Keep form joints to minimum. 

.9 Use 25 mm chamfer strips on external corners and/or 25 mm fillets at interior corners, joints, unless 
specified otherwise. 

.10 Form chases, slots, openings, drips, recesses, expansion and control joints as indicated. 

.11 Construct forms for architectural concrete, and place ties as directed. 

.1 Joint pattern not necessarily based on using standard size panels or maximum permissible spacing of 
ties. 

.12 Build in anchors, sleeves, and other inserts required to accommodate Work specified in other sections. 

.1 Ensure that anchors and inserts will not protrude beyond surfaces designated to receive applied 
finishes, including painting. 

.13 Clean formwork in accordance with CSA‐A23.1/A23.2, before placing concrete. 

.14 When slip forming is used, submit details as per Article 1.3 of section 01 33 00 –Submittal Procedures. 
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.15 The surface features of all formwork ties shall be removed and the holes visible after backfilling, and sealed. 
 
3.2 REMOVAL AND RESHORING 

 
.1 Leave formwork in place for following minimum periods of time after placing concrete. 

.1 3 days for walls and sides of beams. 

.2 3 days for columns. 

.3 28 days for beam soffits, slabs, decks and other structural members, or 7 days when replaced 
immediately with adequate shoring to standard specified for falsework. 

.4 3 days for footings and abutments. 

.2 Remove formwork when concrete has reached 80% of its design strength or minimum period noted above, 
whichever comes first, and replace immediately with adequate reshoring. 

.3 Provide necessary reshoring of members where early removal of forms may be required or where members 
may be subjected to additional loads during construction as required.  

.4 Space reshoring in each principal direction at not more than 3000 mm apart. 

.5 Re‐use formwork and falsework subject to requirements of CSA‐A23.1/A23.2. 

 
3.3 TEMPERATURE OF FORMWORK 

.1 When pouring concrete, keep formwork at a temperature above 5°C. 
 
 

END OF SECTION 
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PART 1 ‐ GENERAL  

1.1 RELATED REQUIREMENTS 

.1 Section 01 33 00 – Submittal Procedures 

.2 Section 03 10 00 – Concrete Forming and Accessories 

.3 Section 03 30 00 – Cast‐in‐Place Concrete 

1.2 REFERENCES 

.1 Unless  otherwise  indicated,  refer  to  latest  edition  and  amendments  of  following  standards  prevailing  at 
effective date of Contract. 

.2 American Concrete Institute (ACI) 

.1 SP‐66, ACI Detailing Manual 2004. 

.3 ASTM International 

.1 ASTM A123/A123M, Standard Specification  for Zinc  (Hot‐Dip Galvanized) Coatings on  Iron and Steel 
Products. 

.2 ASTM A143/A143M, Standard Practice for Safeguarding Against Embrittlement of Hot‐Dip Galvanized 
Structural Steel Products and Procedure for Detecting Embrittlement. 

.3 ASTM  A  1064/A  1064M,  Standard  Specification  for  Carbon‐Steel  Wire  and  Welded  Wire 
Reinforcement, Plain and Deformed, for Concrete. 

.4 CSA International 

.1 CSA  A23.1/A23.2,  Concrete  Materials  and  Methods  of  Concrete  Construction/Test  Methods  and 
Standard Practices for Concrete. 

.2 CAN/CSA A23.3, Design of Concrete Structures. 

.3 CSA G30.18, Carbon Steel Bars for Concrete Reinforcement. 

.4 CSA G40.20/G40.21, General Requirements  for Rolled or Welded  Structural Quality  Steel/Structural 
Quality Steel. 

.5 CSA W186, Welding of Reinforcing Bars in Reinforced Concrete Construction. 

.5 Reinforcing Steel Institute of Canada (RSIC) 

.1 RSIC, Reinforcing Steel Manual of Standard Practice. 

1.3 DOCUMENTS/SAMPLES SUBMITTALS FOR APPROVAL/INFORMATION 

.1 Provide submittals in accordance with Section 01 33 00 – Submittal Procedures. 

.2 Prepare reinforcement drawings in accordance with Manual of Standard Practice. 

.3 Shop Drawings 
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.1 Submit drawings  stamped and  signed by professional engineer  registered or  licensed  in province of 
Quebec, Canada. 

.1 Indicate placing of reinforcement and: 

.1 Bar bending detail. 

.2 Lists of reinforcement. 

.3 Number of reinforcements. 

.4 Sizes,  spacings,  locations  of  reinforcement  and  mechanical  splices  if  approved  by 
Departmental Representative, with  identifying  code marks  to permit  correct placement 
without reference to structural drawings. 

.5 Indicate sizes, spacings and locations of chairs, spacers and hangers. 

.2 Detail lap lengths and bar development lengths to CAN/CSA A23.3, unless otherwise indicated. 

 
1.4 DELIVERY, STORAGE AND HANDLING 

.1 Delivery and Acceptance Requirements: deliver materials to site  in original factory packaging,  labelled with 
manufacturer’s name and address. 

.2 Storage and Handling Requirements 

.1 Store materials off ground and in accordance with manufacturer’s recommendations in clean area. 

.2 Replace defective or damaged materials with new. 

PART 2 ‐ PRODUCTS 
 
2.1 MATERIALS 

.1 Substitute different size bars only if permitted in writing by Departmental Representative. 

.2 Reinforcing steel: high‐bond billet steel, grade 400 or 500, deformed bars  to CSA‐G30.18, unless  indicated 
otherwise. 

.3 Reinforcing steel: weldable low alloy steel deformed bars to CSA G30.18. 

.4 Cold‐drawn annealed steel wire ties: to ASTM A1064/A1064M. 

.5 Deformed steel wire for concrete reinforcement: to ASTM A1064/A1064M. 

.6 Welded steel wire fabric:  

.1 Deformed  in  accordance  to  ASTM  A1064/A1064M,  fabricated  from  as  drawn  steel  wire  into  flat 
sheets; sizes as indicated on Drawings. 

.2 Provide in flat sheets only. 

.7 Galvanizing  of  non‐prestressed  reinforcement:  to  ASTM  A123/A123M,  Coating  Grade  85, minimum  zinc 
coating 610 g/m2. 

.1 Protect  galvanized  reinforcing  steel  with  chromate  treatment  to  prevent  reaction  with  Portland 
cement paste. 
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.2 If  chromate  treatment  carried  out  immediately  after  galvanizing,  soak  steel  in  aqueous  solution 
containing minimum 0.2% by weight sodium dichromate or 0.2% chromic acid. 

.1 Temperature  of  solution  minimum  32  degrees  and  galvanized  steels  immersed  for 
minimum 20 seconds. 

.3 If galvanized steels at ambient temperature, add sulphuric acid as bonding agent at concentration of 
0.5% to 1%. 

.2 No restriction applies to temperature of solution. 

.4 Chromate  solution  sold  for  this  purpose  may  replace  solution  described  above,  provided  if  of 
equivalent effectiveness. 

.3 Provide  product  description  as  described  in  PART  1  ‐  ACTION  AND  INFORMATIONAL 
SUBMITTALS. 

.8 Chairs, bolsters, bar supports and spacers: to CSA‐A23.1/A23.2. 

.9 Mechanical splices: subject to approval of Departmental Representative. 

.10 Plain round bars: to CSA‐G40.20/G40.21. 

2.2 FABRICATION 

.1 Fabricate  reinforcing  steel  in  accordance with  CSA‐A23.1/A23.2  or  Reinforcing  Steel Manual  of  Standard 
Practice from Reinforcing Steel Institute of Canada (RSIC). 

.2 Obtain Departmental  Representative’s written  approval  for  locations  of  reinforcement  splices  other  than 
those shown on placing drawings. 

.3 Upon approval by Departmental Representative, weld reinforcement in accordance with CSA W186. 

.4 Ship bundles of bar reinforcement, clearly identified in accordance with bar bending details and lists. 

2.3 SOURCE QUALITY CONTROL 

.1 Provide Departmental Representative with  certified  copy  of mill  test  report  of  reinforcing  steel,  showing 
physical and chemical analysis as well as reinforcement galvanization reports (if required), minimum 2 weeks 
prior to beginning work. 

PART 3 ‐ EXECUTION 

3.1 PREPARATION 

.1 Galvanizing to include chromate treatment. 

.1 Duration of treatment to be 1 hour per 25 mm of bar diameter. 

.2 Conduct bending tests to verify galvanized bar fragility in accordance with ASTM A143/A143M. 

3.2 FIELD BENDING 

.1 Do  not  field  bend  or  field  weld  reinforcement  except  where  indicated  or  authorized  by  Departmental 
Representative. 

.2 When field bending is authorized, bend without heat, applying slow and steady pressure. 
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.3 Replace bars which develop cracks or splits. 

3.3 PLACING REINFORCEMENT 

.1 Place reinforcing steel as indicated on placing drawings in accordance with CSA‐A23.1/A23.2. 

.2 Prior  to  placing  concrete,  obtain  Departmental  Representative’s  approval  of  reinforcing  material  and 
placement. 

.3 Ensure cover of reinforcement is maintained during concrete pour. 

3.4 FIELD TOUCH‐UP 

.1 Touch up damaged and cut ends of epoxy coated or galvanized  reinforcing steel with compatible  finish  to 
provide continuous coating. 

3.5 CLEANING 

.1 Progress Cleaning: carry out cleaning work. 

.1 Leave Work area clean at end of each day. 

.2 Final Cleaning: upon completion, remove surplus materials, rubbish, tools and equipment from Work site. 

.3 Waste Management: separate waste materials for reuse or recycling. 

 END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1 Section 01 45 00 – Quality Control 

.2 Section 03 10 00 – Concrete Forming and Accessories 

.3 Section 03 20 00 – Concrete Reinforcing 

 
1.2 REFERENCE STANDARDS 

.1 ASTM International 

.1 ASTM C260/C260M, Standard Specification for Air‐Entraining Admixtures for Concrete. 

.2 ASTM C309, Standard Specification for Liquid Membrane‐Forming Compounds for Curing Concrete. 

.3 ASTM C494/C494M, Standard Specification for Chemical Admixtures for Concrete. 

.4 ASTM C1017/C1017M, Standard Specification  for Chemical Admixtures  for Use  in Producing Flowing 
Concrete. 

.2 CSA International 

.1 CSA A23.1/A23.2,  Concrete Materials  and Methods  of  Concrete  Construction/Methods  of  Test  and 
Standard Practices for Concrete. 

.2 CSA A283‐06, Qualification Code for Concrete Testing Laboratories. 

.3 CSA  A3000,  Cementations  Materials  Compendium  (Consists  of  A3001,  A3002,  A3003,  A3004  and 
A3005). 

1.3 DEFINITIONS 

.1 Portland  cement:  hydraulic  cement,  blended  hydraulic  cement  (XXb  –  b  denotes  blended)  and  Portland‐
limestone cement. 

.1 Type GU, GUb and GUL – General use cement. 

.2 Type MS and MSb – Moderate sulphate‐resistant cement. 

.3 Type MH, MHb and MHL – Moderate heat of hydration cement. 

.4 Type HE, HEb and HEL – High early‐strength cement. 

.5 Type LH, LHb and LHL – Low heat of hydration cement. 

.6 Type HS and HSb – High sulphate‐resistant cement 

.2 Fly ash: 

.1 Type F – with CaO content less than 8 %. 

.2 Type CI – with CaO content ranging from 15 % to 20%. 
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.3 Type CH – with CaO greater than 20%. 

.4 Type S – Ground, granulated blast‐furnace slag. 

1.4 DOCUMENTS/SAMPLES SUBMITTALS FOR APPROVAL/INFORMATION  

.1 At least four (4) weeks prior to the work, submit the Departmental Representative samples of the following 
materials proposed for the work: 

.1 five (5) liters of curing compound; 

.2 Three (3) kg of each type of cement addition; 

.3 Ten (10) kg of each type of hydraulic cement; 

.4 Five (5) kg of each adjuvant. 

.5 10 kg of each type of fine aggregate and coarse aggregate. 

.2 Submit results and test reports to the Departmental Representative for review, and in case of any deviation 
or  any  deviation  from  the  formula  or  dosing  parameters  prescribed  for  the  concrete  mixture,  do  not 
continue work without prior written permission 

.3 Concrete batches:  submit accurate  records of  concrete batch  set up  the date and  location of each batch, 
concrete quality, air temperature and specimens taken as directed by Article 3.4 ‐ Field Quality Control. 

.4 Concrete Transfer time: Submit to the Departmental Representative, for consideration, any deviation greater 
than the allowable maximum of 105 minutes for the delivery of concrete to the construction site and pouring 
of the batch. 

1.5 QUALITY ASSURANCE 

.1 Submit to the Departmental Representative, minimum four (4) weeks prior to starting concrete work, valid 
and recognized certificate from plant delivering concrete. 

.1 Provide  test  data,  compliance  certificates,  technical  data  sheets,  and  certification  by  qualified 
independent  inspection  and  testing  laboratory  that  materials  and  mix  designs  used  in  concrete 
mixture that meet specified requirements. 

.2 Minimum  four  (4) weeks prior  to  starting  concrete work,  submit proposed quality  control procedures  for 
review by the Departmental  Representative on following items: 

.1 Erection of temporary shoring 

.2 Hot weather concrete. 

.3 Cold weather concrete. 

.4 Curing. 

.5 Finishes. 

.6 Formwork removal. 

.7 Execution of joints. 

.3 Quality Control Plan: submit a written report to the Departmental Representative, certifying compliance of 
cast in place concrete to the performance requirements set out in Article 2.2 – Performance Criteria. 
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1.6 DELIVERY, STORAGE AND HANDLING 

.1 Concrete hauling time: deliver to site of Work and discharged within 105 minutes maximum after batching. 

.1 Where applicable, any changes  to  the maximum  transport  time must be accepted  in writing by  the 
Departmental Representative and the producer of concrete, as indicated in CSA A23.1 / A23.2. 

.2 Deviations must be submitted to the Departmental Representative for review. 

.2 Concrete delivery: ensure continuous concrete delivery from plant meets CSA A23.1/A23.2. 

PART 2 ‐ PRODUCTS 
 
2.1 CALCULATIONS CRITERIA 

.1 Alternative 1 ‐ Performance: according to CSA A23.1/A23.2 and indications of Article 2.4 Mixes. 

2.2 PERFORMANCE CRITERIA 

.1 Quality Control Plan: ensure concrete supplier  is able to provide satisfactory concrete performance criteria 
established  by  the Departmental  Representative,  and  provide  for monitoring  compliance  of  the material 
according to the requirements of Article 1.5 Quality Assurance. 

2.3 MATREIALS 

.1 Portland cement: to CSA A3001, Type GU. 

.2 Supplementary cementing materials: with minimum 8% silica fume, to CSA A3001. 

.3 Water: to CSA A23.1. 

.4 Aggregates: to CSA A23.1/A23.2. 

.5 Admixtures: 

.1 Air entraining admixture: to ASTM C260. 

.2 Chemical admixture:  to ASTM C494 and ASTM C1017. The Departmental Representative  to approve 
set accelerating or set retarding admixtures during cold and hot weather placing. 

.3 Cure Product: white, to CSA A23.1/A23.2 and ASTM C309 Type 1, chlorinated rubber. 

2.4 MIXES 

.1 Alternative  1  –  Performance Method  for  specifying  concrete:  to meet  the  Departmental  Representative 
performance criteria to CSA A23.1/A23.2. 

.1 Ensure concrete supplier meets performance criteria as established below and provide verification of 
compliance as in Quality Control Plan. 

.2 Characteristics of fresh concrete: 

.1 Slump: 80 mm ± 30 mm 

.2 Air Content: 5% to 8% 

.3 Maximum water/binder ratio: 0.45 



Parks Canada Agency 
St‐Ours Canal – National Historic Site of Canada 
Project No: COUR‐1525 

Construction Specification

Cast‐In‐Place Concrete 
Section 03 30 00 

July 2018
Page 4 of 7 

 

 

.3 Provide concrete mix to meet following hard state requirements: 

.1 Durability and class of exposure: C‐1. 

.2 Compressive strength: 35 MPa minimum at 28 days. 

.3 Aggregate size: 19 mm. 

.4 L max (µm) : 230 

.4 Provide quality management plan to ensure verification of concrete quality to specified performance. 

.5 Concrete supplier’s certification: both batch plant and materials meet CSA A23.1 requirements. 

.6 All aggregates proposed for exterior concrete shall be tested in accordance with CAN3‐A23.2 for their 
alkali reactivity. 

.2 Alternative  2  –  Performance Method  for  specifying  concrete:  to meet  the  Departmental  Representative 
performance criteria to CSA A23.1/A23.2. 

.1 Ensure concrete supplier meets performance criteria as established below and provide verification of 
compliance as in Quality Control Plan. 

.2 Characteristics of fresh concrete: 

.1 Spreading ability: 675 mm ± 50 mm 

.2 Air Content: 6% to 9% 

.3 Maximum water/binder ratio: 0.40 

.3 Provide concrete mix to meet following hard state requirements: 

.1 Durability and class of exposure: C‐1. 

.2 Compressive strength: 35 Mpa at 28 days (10 MPa minimum at 2 days). 

.3 Aggregate size: 10 mm. 

.4 L max (µm) : 230 (260 at the pump outlet) 

.4 Provide quality management plan to ensure verification of concrete quality to specified performance. 

.5 Concrete supplier’s certification: both batch plant and materials meet CSA A23.1 requirements. 

.6 All aggregates proposed for exterior concrete shall be tested in accordance with CAN3‐A23.2 for their 
alkali reactivity. 

 

PART 3 ‐ EXECUTION 
 
3.1 PREPARATION 

.1 Obtain Departmental Representative’s written approval before placing concrete. 

.1 Provide 24 hours minimum notice prior to placing of concrete. 

.2 Place concrete reinforcing in accordance with Section 03 20 00 – Concrete Reinforcing. 

.3 During concreting operations: 



Parks Canada Agency 
St‐Ours Canal – National Historic Site of Canada 
Project No: COUR‐1525 

Construction Specification

Cast‐In‐Place Concrete 
Section 03 30 00 

July 2018
Page 5 of 7 

 

 

.1 Development of cold joints not allowed. 

.2 Ensure  concrete delivery and handling  facilitates placing with minimum of  re‐handling, and without 
damage to existing structure or Work. 

.4 Pumping of concrete is permitted only after approval of equipment and mix. 

.5 Ensure reinforcement and inserts are not disturbed during concrete placement. 

.6 Prior  to  placing  of  concrete  obtain  the Departmental  Representative’s  approval  of  proposed method  for 
protection of concrete during placing and curing in adverse weather. 

.7 Protect previous Work from staining. 

.8 Clean and remove stains prior to application for concrete finishes. 

.9 Maintain  accurate  records  of  poured  concrete  items  to  indicate  date,  location  of  pour,  quality,  air 
temperature and test samples taken. 

.10 Do not place load upon new concrete until authorized by the Departmental Representative 

3.2 INSTALLATION / APPLICATION 

.1 Do cast‐in‐place concrete work to CSA A23.1/A23.2. 

.2 Sleeves and inserts: 

.1 Do  not  permit  penetrations,  sleeves,  ducts,  pipes  or  other  openings  to  pass  through  any  element, 
except where indicated or approved by the Departmental Representative. 

.2 Where approved by the Departmental Representative, set sleeves, ties, pipe hangers and other inserts 
and openings as indicated or specified elsewhere. 

.3 Sleeves and openings greater than 100 mm x 100 mm not shown must be reviewed by Departmental 
Representative. 

.4 Do not eliminate or displace reinforcement to accommodate hardware. If inserts cannot be located as 
specified, obtain written approval of modifications from Departmental Representative before placing 
of concrete. 

.5 Confirm locations and sizes of sleeves and openings shown on drawings. 

.6 Set  special  inserts  for  strength  testing  as  indicated  and  as  required  by  non‐destructive method  of 
testing concrete. 

.3 Anchor bolts: 

.1 Set anchor bolts to templates in co‐ordination with appropriate trade prior to placing concrete. 

.2 Grout  anchor bolts  in preformed holes or holes drilled  after  concrete has  set only  after  receipt of 
written approval from the Departmental Representative. 

.1 The drilled holes should have a diameter of at least 100 mm. 

.2 The diameter holes drilled after the concrete must exceed at  least 25 mm of the used 
bolts and follow the manufacturer's recommendations. 

.3 Protect anchor bolt holes from water accumulations, snow and ice build‐ups. 



Parks Canada Agency 
St‐Ours Canal – National Historic Site of Canada 
Project No: COUR‐1525 

Construction Specification

Cast‐In‐Place Concrete 
Section 03 30 00 

July 2018
Page 6 of 7 

 

 

.4 Set bolts and fill holes with shrinkage compensating grout. 

.4 Drainage holes and weep‐holes: 

.1 Form weep‐holes and drainage holes  in accordance with Section 03 10 00 – Concrete Forming and 
Accessories. If wood forms are used, remove them after concrete has set. 

.2 Install weep hole tubes and drains as indicated. 

.5 Apply  non‐shrink  grout  under  the  railing  post  bearing  plates  in  accordance  with  manufacturer’s 
recommendations to obtain a contact surface equal to 100% of the grouted area. 

.6 Finishing and curing: 

.1 Finish concrete to CSA A23.1/A23.2. 

.2 Use procedures as reviewed by the Departmental Representative or those noted  in CSA A23.1/A23.2 
to remove excess bleed water. Ensure surface is not damaged. 

.3 Unless otherwise indicated, use a broom to do the finishing. 

.4 Rub  exposed  sharp  edges of  concrete with  carborundum  to produce 3 mm minimum  radius  edges 
unless otherwise indicated. 

.5 Take the necessary precautions to eliminate the causes of deterioration of the concrete arising from 
shocks or vibrations. The demolition of items continuous concrete using hammers and compaction of 
materials  (soil,  granular,  coated material)  is  prohibited within  30 m  concrete  fresh,  and,  from  its 
establishment and until it reaches a compressive strength of to the at least 70% of f'c verified by tests 
on samples witnesses ripened under the same conditions as the concrete of the book. 

.6 Ensure damp cure of the concrete for seven (7) days following its placing. 

.7 Obtain approval  from the Departmental Representative with at  least 24 hours’ notice,  the proposed 
curing method. 

3.3 SURFACE TOLERANCE 

.1 Concrete surface tolerances must comply with CSA A23.1, and the straight‐edge method 

3.4 CONCRETE CASTING DURING HOT TEMPERATURES 

.1 When the outside temperature is greater than or equal to 25 ° C or is expected to be within 24 hours, the 
temperature of the concrete at the time of casting shall be less than 25 ° C. 

.2 Take necessary measures to prevent overheating of thick concrete elements during the first three (3) days 
after casting. 

3.5 CONCRETE CASTING DURING COLD TEMPERATURES 

.1 When the outside temperature is less than or equal to 5 degrees C, or is expected to be within 24 hours, 
the temperature of the concrete at the time of casting shall be between 25 to 30 degrees C. 

.2 For the first three (3) days following casting or until it is demonstrated that the concrete has reached a 
compressive strength of 7 MPa, maintain the concrete temperature at 10 degrees C minimum for the 
elements 0.3 m thick or less, and at 5 ° C minimum for thicker elements. 
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.3 When outdoor temperature is below 5 degrees C, protect concrete with insulation. If the outdoor 
temperature is below 0 degrees C provide suitable shelter and heat according to a method approved by the 
Departmental Representative. 

.4 Protect concrete surfaces from direct contact with combustion gases in heating appliances. 

3.6 FIELD QUALITY CONTROL 

.1 Site  tests:  conduct  following  tests  and  submit  report  as  described  in  Article  1.3  Documents/Samples 
Submittals for Approval/Information 

.1 Concrete pours. 

.2 Slump. 

.3 Air content. 

.4 Compressive strength: 7 day and 28 day. 

.5 Air and concrete temperature. 

.2 Inspection and testing of concrete and concrete materials will be carried out by testing laboratory 
designated by the Departmental Representative for review to CSA A23.1/A23.2. 

.3 Ensure test lab is certified to CSA A283. 

.4 Ensure that test results are transmitted to the Departmental Representative and to the Test Laboratory 
Representative for them to exam during the meeting prior to the concrete casting. 

.5 Parks Canada Departmental will pay for tests as specified in Section 01 29 83 – Payment Procedures for 
Testing Laboratory Services. 

.6 Test laboratory representative will take additional test cylinders during cold weather concreting. Cure 
cylinders on job site under same conditions as concrete which they represent. 

.7 Non‐Destructive Methods for Testing Concrete: to CSA A23.1/A23.2 at 3, 7, 14 and 28 days. 

.8 Inspection or testing by the Departmental Representative or Test Laboratory Representative will not 
augment or replace Contractor quality control nor relieve Contractor of his contractual responsibility. 

 
 
 
 
 
 
 

END OF SECTION 



Parcs Canada Agency 
Saint‐Ours Canal – National Historic Site of Canada 
Project No: COUR‐1525 

Construction Specification

Concrete – Injection Cracks Sealing
Section 03 30 150 

July 2018
Page 1 of 1 

 

 

 
PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

.1 Not used. 
 
1.2 REFERENCE STANDARDS 

.1 Not used. 
 
1.3 ACTION AND INFORMATIONAL SUBMITTALS 

 
.1 Submit required documents and samples in accordance with Section 01 33 00 – Submittal Procedures. 
.2 Submit product data sheets 
.3 Submit two (2) copies of the WHMIS Material Safety Data Sheets. 

 
PART 2 ‐ PRODUCTS 

 
2.1 MATERIALS 

 
.1 Filling material: Sikadur 31 Hi‐mod Gel or equivalent approved. 
.2 Injection product: SikaFix HH+ or equivalent approved. 

 
PART 3 ‐ EXECUTION 

 
3.1 PREPARATION 

 
.1 If the crack has an opening less than 3 mm, the crack should be enlarged and follow the manufacturer’s 

recommendations.  
.2 Clean with water jet of 5000 psi. 
.3 Place a sealant around the injectors as well as cracks (width of at least 50 mm) to prevent loss of resin. 

The sealant must be an epoxy‐modified mortar. 
.4 Prior to injection, perform a leak test of the injectors and sealant. 

 
3.2 APPLICATION 

 
.1 Inject with moisture insensitive. 
.2 For a vertical or inclined crack, start the injection from the lowest point. The injection must be made one 

crack at a time. 
.3 Carry out the injection continuously, closing the next injector when the injection product flows there, and 

so on with the other injectors, until refusal. After a pressure hold for at least 10 minutes, the starting 
injector is closed and injection is resumed from the last injector where there was flow until the crack was 
completely filled. 

.4 If there is leakage of the injection product, the injection must be discontinued, and resumed after the 
leakage of the leaks. 

 
END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1 Not used. 

 
1.2 REFERENCE STANDARDS 

 
.1 Not used. 

 
1.3 ACTION AND INFORMATIONAL SUBMITTALS 

 
1. Submit required documents and samples in accordance with Section 01 33 00 ‐ Submittal Procedures. 

2. Submit product data sheets. 

3. Submit two (2) copies of the WHMIS Material Safety Data Sheets. 

 
PART 2 ‐ PRODUCTS 

 
2.1  MATERIALS 

 
.1  Concrete : alternative 2 (section 03 30 00). 

 
PART 3 ‐ EXECUTION 

 
3.1 DEMOLITION 

 
.1 Delimit the surface to be repaired with a saw blade 25 mm deep. 

.1 Delaminated  concrete  surfaces  to  be  repaired  must  be  detected  and  specified  using  a 
geologist or mason hammer. 

.2 The surfaces to be repaired must have a square or rectangular shape and protrude at least 
150 mm from the periphery of the damaged surface. 

.3 Saw lines must not intersect at the angles of a repair; the delimitation is finalized by means 
of a manual pneumatic hammer of 7 kg. The surfaces to be repaired must be integrated into 
one if they are within 600 mm of each other. 

.4 Decrease the depth of the saw line if necessary to avoid damage to the rebar. 

.2 Demolish the concrete to the sound concrete and to the required minimum depth, either: 

.1 100  mm,  when  a  concrete  of  normal  density  is  used.  For  a  large  repair,  a  minimum 
demolition  depth  of  125 mm  is  recommended  to  be  able  to  use  standard  formwork  ties 
(length 100). 
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.2 80 mm, when self‐placing concrete is used. For a large repair, a minimum demolition depth 
of 100 mm is recommended in order to use special formwork ties (length 75). 

.3 A non‐delaminated concrete is considered to be sound, the bond between the constituents 
of which is not destroyed by the impact of a mason's hammer or geologist. 

.4 The depth of demolition may be  less  than 100 mm when  there  is  a  risk of  affecting  the 
integrity of fragile elements. 

.5 Demolition equipment must be selected and handled in a way that respects the integrity of 
the component and the concrete to be retained. 

.3 The general beacons for the demolition of concrete are as follows: 

.1 For the demolition of the concrete opposite and under the first reinforcing ply, the manual 
pneumatic hammer with a maximum weight of 7 kg must always be used. 

.2 For  the  demolition  of  concrete  above  the  first  reinforcement,  the  manual  pneumatic 
hammer with a maximum weight of 30 kg must be used. A hydraulic hammer with a shock 
energy of less than 60 J can be accepted by equivalence. 

.4 At least 25 mm clear the exposed frames by demolition. 

.1  When demolition involves the release of a large number of reinforcements, these should be 
fixed to the concrete with anchorages located at a maximum distance of 600 mm c / c in both 
directions. For small repairs, the distance between the anchors may be reduced. The anchors 
can be steel rods with a diameter of 12 mm mechanically anchored in concrete at a minimum 
depth of 200 mm. 

.5 Notes on demolition. 

.1 To ensure that the durability of the repair without excess thickness  is not compromised by 
corrosive activity, the reinforcements must be clear of 25 mm so that they can be cleaned 
under and above. 

.2 The armature release also allows the existing reinforcements to be integrated into the new 
concrete and thus ensures better anchorage with the preserved concrete. 

.3 In most cases, demolition over a depth of 100 mm ensures rebar release. 

.4 Where there are more than two rows of reinforcements, only one row in each direction. 
 
3.2 SURFACE PREPARATIONS 

 
.1 Surface preparation must be carried out using a high‐pressure water jet or a wet abrasive jet on: 

.1 The reinforcing bars were exposed during the demolition, to remove all the detachable rust 
(strata,  layers,  ...).  A  highly  adherent  rust  film  can  be  tolerated  in  areas  that  are more 
difficult to access, such as the underside of rebar. 

.2 Concrete surfaces to be kept to remove particles and aggregates. 

.3 The  structural  steel  surfaces  in  contact  with  the  new  concrete,  where  applicable,  the 
intended purpose being the same as for reinforcing steel. 
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.2 After completing the basic preparation, clean the concrete surface with a pressurized water jet (pressure 
15 MPa, flow rate 20 L / min, concentrated circular jet nozzle and nozzle‐to‐surface distance of Concrete 
150 to 200 mm). 

 
3.3 CONCRETE SURFACE RECONSTRUCTION 

 
.1 If necessary, support or fix existing frames. 

.1 The exposed reinforcements shall be secured to the tie rods when the smallest dimension of 
the  repair  is  greater  than  1500 mm,  assuming  that  the  depth  of  demolition  permits  the 
installation of tie rods. 

.2 The rebar of vertical surfaces must be attached to the ties of the formwork; Plastic circular 
spacers can also be used to maintain the frames in a vertical position. 

.3 If possible, reinforcements within 50 mm of the surface should be moved  inwards  in order 
to increase their coverage. 

.2 If necessary, add reinforcements of the same diameter as existing ones to compensate for the loss of steel 
in bars whose section is reduced by more than 30%, either by corrosion or by demolition work. 

.1 In general,  loss of  section on  rebar  can be  compensated overall. Thus,  in  the  case where 
several bars have a loss of cross section of the order of 30%, it would be possible to add only 
one additional bar for three deteriorated bars. 

.2 To establish continuity, the required length of overlap on either side of the damaged section 
must be at least 600 mm. For structural reinforcement, this length must be calculated by a 
structural engineer. 

.3 If necessary, install anchors and frames. 

.1 When the demolition work does not reveal reinforcement, the repair concrete layer must be 
reinforced and anchored to the preserved concrete. 

.2 The reinforcements shall be 15M bars spaced at 300 mm c / c in both directions and laid in 
such a way as to obtain a concrete covering of 50 mm. 
The preferred option for fixing these frames is to attach them to the formwork ties previously 
installed  at  600 mm  c  /  c  in  both  directions.  Provide  smaller  spacing  for  small  repair  (eg 
smaller than 2m x 2m). Chemical anchors (epoxy) or by means of cement grout may be used. 
The anchors are 15M reinforcing bars with a 100 mm long hook. The anchorage depth is 300 
mm if a cementitious grout is used, and 200 mm in the case of a chemical anchor. 

.4 For all repairs, addition of a galvanized 50 x 50 mm mesh and an anchor with shotcrete. 

.5 Install Forms. 

.1 The formwork must be  installed  in such a way as to obtain a surface  in the same plane as 
the surrounding surfaces while maintaining a covering of the 50 mm reinforcement and  in 
order to avoid  leakage of the concrete around the perimeter of the repair. However, a 30 
mm overlap can be tolerated when the repair of elements such as beams does not make it 
possible to obtain a thicker covering. 
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.2 For  normal  vertical  surface  repair work,  the  smallest  dimension  of which  is  greater  than 
1500 mm, the anchors for fixing the reinforcements consist of the steel tie rods used to hold 
the  formwork  in  place. However,  this method  of  fixing  reinforcements  is  only  applicable 
when the demolition depth is at least 125 mm for standard formwork ties and at least 100 
mm for special formwork ties. 

.3 The  formwork must be new, perfectly  tight and  rigid enough  to withstand  the  thrust of a 
very fluid concrete without undergoing deformation. 

.4 In  the  case where  the  complete  surface  of  an  element  or  part  of  the  element  has  to  be 
repaired, the formwork must be placed in order to obtain a covering of 50 mm. 

.6 Make openings in the formwork for the placement of the concrete when the height of the intervention is 
greater than 1.5 m. 

.1 The concreting apertures shall be so arranged as to limit the height of fall of the concrete to 
1,5 m and to promote its placement. 

.2 Where  concreting  is  to  be  carried  out  on  the  circumference  of  small  dimensions,  the 
openings must be located on opposite sides of the element. 

.3 For  large  dimensions  or  flat  vertical  surfaces  (front wall  of  an  abutment,  keg  of  a  pile, 
retaining wall, etc.), the horizontal distance between the openings should not exceed 2 m. 

.4 In  the  case of  repairs  carried out with pumped  self‐laying  concrete,  the openings may be 
omitted as long as the maximum drop heights are respected . 

.7 Clean the inside of the formwork of any debris using a jet of air or a jet of pressurized water or a vacuum 
cleaner. 

.8 Moisten contact surfaces before placing new concrete. 

.1 However, free water at the surface and at the bottom of formwork must be removed before 
concreting. 

.2 Moistening the concrete surfaces to saturation and allowing them to dry out promotes the 
bond between the retained concrete and the new concrete. 

.9 Proceed with the installation of the concrete. 

.1 The most  important properties of self‐compacting concrete  (Form 2) compared  to normal 
density concrete are very high fluidity without segregation, and the ability to completely fill 
the space between the rebar. The fluidity of this concrete  is obtained by the addition of a 
superplasticizer and a colloidal agent, as well as by the use of a large aggregate 2.5‐10. 

.2 If the self‐placing concrete is placed using a concrete pump, the type of equipment used and 
the configuration of  the pumping  line must prevent  the segregation of  the concrete. Thus, 
the pumping line must always be full during pumping and must end with a reducing section 
of 75 mm. 

.10 Concrete Notes. 

.1 The characteristics of self‐compacting concrete make it unnecessary to vibrate it. 
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.2 A settlement of the order of 0.5%  is observed on the self‐compacting concrete  in the fresh 
state. In order to avoid the formation of a void zone at the top of a vertical repair, a funnel 
opening must be provided  in the upper part of the formwork to create an overpressure on 
the repair concrete (see detail). Similarly for horizontal repair, measurements (such as vents) 
should be planned to evacuate air that can be trapped in the upper part of the operation. 

 
3.4 CONCRETE CURING AND SURFACE CORRECTION 

 
.1 Performing curing of concrete. 

.1 After removal of the formwork, the treatment should be continued, if necessary, using one of 
the two methods of curing water‐soaked fabrics and curing material forming membrane). 

.1 Absorbent  Water‐Soaked  Fabrics:  This  method  consists  of  using  water‐saturated 
synthetic  fiber  fabrics when  placed  and  then  covered with  impermeable  sheets  to 
maintain moisture on  the  surface of  the  concrete. The  surfaces must be  completely 
covered.  The  fabrics must be  kept  continually moist  so  that  there  is  a  thin  layer of 
water on  the  surface of  the  concrete  throughout  the  cure.  The  temperature of  the 
water must not be less than 10°C. 

.2 Membrane  Curing  Material:  This  method  involves  applying  a  translucent  curing 
material with a fugitive dye to the concrete surfaces. It shall be applied so as to form a 
sufficiently thick and uninterrupted film over the entire area exposed to ambient air at 
the rate recommended by the manufacturer, but not less than 0.2 l / m. 

.2 Carry out the removal of formwork. 

.1 The time required for the removal of formwork for self‐compacting concrete  is  longer than 
for concrete with a normal density. The compressive strength gain of a self‐leveling concrete 
is longer term than for a normal density concrete; this is due to the use of overdosage‐setting 
retarding adjuvant which has the effect of slowing the setting of the concrete and the gains 
in resistance at an early age 

.2 If  necessary,  additional  cylinders  can  be  sampled  during  the  acceptance  check  of  the 
concrete to check its resistance gain. 

.3 Check the adhesion of the repair concrete to the preserved concrete by hitting the surface 
with  a mason's  hammer  or  geologist.  A  hollow  sound  indicates  a  lack  of  adhesion  and 
requires a resumption of repair in the deficient area. 

.4 Correct the surfaces and remove the burrs from the concrete around the repaired surface. 

.5 Fill  the  holes  left  by  the  fasteners  of  the  forms  and  the  cavities  left  by  the  concreting 
apertures with a cementitious mortar in a bag. 

.6 For  an  apparent  element,  all  surfaces  should be  cleaned  to  remove  all  traces of  coating, 
paint, rust or other dirt and give the concrete a uniform appearance. 
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.3 General Notes. 

.1 Repair  with  formwork  without  excess  thickness  is  used  to  correct  damage  to  concrete 
surfaces that are delaminated or burst when the concrete of the element appears to be of 
good quality and the scale of damage is low. Its main purpose is to restore the appearance 
of the element and to protect the reinforcements against corrosion. It can also restore the 
structural  integrity of the element  if the  link  is of good quality, but  it  is generally not used 
for this purpose. 

.2 Repair  should  not  normally  be  carried  out  in  cold weather  because  of  the  high  risks  of 
freezing concrete (low volumes of concrete, large areas). 

 
 
 
 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 SCOPE OF WORK 

 
.1 Supply  and  install  steel  parts  shown  on  the  drawings,  including  steel  frame,  skid  plate,  gratings, 

guardrails, stairs, etc.  

.2 Put grout under base plates of the columns.  
 
1.2 REFERENCE STANDARDS 

 
.1 American Society for Testing and Materials (ASTM). 

.1 ASTM A123  Standard  Specification  for  Zinc  (Hot‐Dip  Galvanized)  Coatings  on  Iron  and  Steel 
Products. 

.2 ASTM A 36/A 36M‐08, Standard Specification for Carbon Structural Steel. 

.3 ASTM  A  193/A    193M‐10a,  Standard  Specification  for  Alloy‐Steel  and  Stainless  Steel  Bolting 
Materials for High‐Temperature or High Pressure Service and Other Special Purpose Applications. 

.4 ASTM  A  307‐10,  Standard  Specification  for  Carbon  Steel  Bolts  and  Studs,  60,000  psi  Tensile 
Strength. 

.5 ASTM  A  325‐10,  Standard  Specification  for  Structural  Bolts,  Steel,  Heat  Treated,  120/105  Ksi 
Minimum Tensile Strength. 

.6 ASTM  A  325M‐09,  Standard  Specification  for  Structural  Bolts,  Steel,  Heat  Treaded  830  MPa 
minimum Strength (Metric). 

.7 ASTM A 490‐10a, Standard Specification for Structural Bolts Alloy Steel, Heated Treated, 150 Ksi 
Minimum Tensile Strength. 

.8 ASTM  A  490M‐10,  Standard  Specification  for  High‐Strength  Steel  Bolts,  Classes  10.9  and  class 
10.9.3, for Structural Steel Joints [Metric]. 

.9 ASTM  A1011/A1011M‐10,  Standard  Specification  for  Steel,  Sheet  and  Strip,  Hot‐Rolled,  Carbon, 
Structural,  High‐Strength  Low‐Alloy,  High‐Strength  Low‐Alloy  with  Improved  Formability,  and 
Ultra‐High Strength. 

.2 Canadian General Standards Board (CGSB). 

.1 CAN/CGSB‐1.40‐97, Anticorrosive Structural Steel Alkyd Primer. 

.2 CGSB 85‐GP‐14M‐78, Painting Steel Surfaces Exposed to Normally Dry Weather.  

.3 CAN/CGSB‐85.100‐93, Painting. 

.3 Association canadienne de normalisation (CSA). 

.1 CAN/CSA G30.18‐F09, Billet‐Steel Bars for Concrete Reinforcement. 

.2 CAN/CSA‐G40.20/G40.21‐F04 (C2009), General  Requirements for Rolled or Welded Structural 
Quality Steel/Structural Quality Steel. 
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.3 CAN/CSA‐S16‐F09, Limit States Design of Steel Structures. 

.4 CAN/CSA‐S136‐F07, North American Specifications for the Design of Cold Formed Steel Structural 
Members. 

.5 CSA W47.1‐F09, Certification of Companies for Fusion Welding of Steel. 

.6 CSA, W48‐F06, Filler Metals and Allied Materials for Metal Arc Welding. 

.7 CSA  W55.3‐F08,  Certification of Companies for Resistance Welding of Steel and Aluminium. 

.8 CSA W59‐F03 (C2008), Welded Steel Construction (Metal Arc Welding). 

.4 American Welding Society (AWS). 

.1  AWS A2.4:2007 Standard symbols for welding, brazing, and non‐destructive examination. 

.5 Master Painter Institute. 

.1 MPI‐INT 5.1, structural steel and metal fabrications. 

.2 MPI‐EXT 5.1, structural steel and metal fabrications. 

.6 Society for Protective Coating (SSPC). 

.1  SSPC SP‐6/NACE No. 3, commercial blast cleaning. 
 
1.3 QUALITY CONTROL 

 
.1 If required, provide three (3) certified copies of the steel mill inspection reports and the steel casting 

number regarding the chemical and physical characteristics to Departmental Representative.  
 
1.4 ASSEMBLIES AND RELATED WORK DESIGN 

 
.1 Assemblies and related works details shall be designed in accordance with CAN / CSA‐S16 and CSA‐S136 

to withstand the specified loads and overloads  

.2 Connections  of  the  bracing members  shall  comply with  clause  27 of CAN  / CSA‐S16  for  the  factors 
indicated in drawings.  

.3 If calculation of the joints shall only consider the shear stresses (standard joints), proceed as follows: 

.1 Retain  shear‐resistant,  triangulated  structural  assemblies  described  in  an  industry‐recognized 
document, such as the CISC Handbook of Steel Construction.  

.2 If  the  shear  stress  is  not  specified,  select  or  calculate  assemblies  capable  of  withstanding  the 
constraints of the uniformly distributed maximum load that may support a flexural beam, provided 
that it is not subject to any concentrated load.  

.3 For non‐standard assemblies, submit sketches and calculation notes with seal and signature of an 
active member engineer of the “Ordre des ingénieurs du Québec”.   

.4 Rigid assemblies shall transfer the resistance moment of the beam, unless otherwise indicated. 

.5 Splices shall transfer 100% of the capacity of the piece in tension and in shear. 

.6 Horizontal and vertical bracing assemblies shall have at least Class A friction surface. 
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1.5 SHOP DRAWINGS 
 

.1 Unless  otherwise  specified,  submit  shop  drawings  in  accordance  with  Section  013300,  Submittal 
Procedures, as soon as possible after Contract award or at least three (3) weeks prior to completion of 
Work. 

.2 Each  drawing  submitted  shall  include  the  signature  and  seal  of  an  active member  engineer  of  the 
“Ordre des ingénieurs du Québec”. 

.3 Shop  drawings  shall  indicate  fabrication  and  assembly  details  including  cuts,  nicks,  joints,  holes, 
threaded anchors, rivets and welds. Use AWS symbols to represent welds.  

.4 Submit  a description of  the work methods,  the  assembly order of  the elements  and equipment  to 
Departmental Representative.  Even  if  this  is  completed  and  the document  is  approved, Contractor 
remains  fully  responsibilities  for  the  use  of methods  and  equipment, methods  of  execution  and 
security measures. 

 
PART 2 ‐ PRODUCTS 

 
2.1 MATERIALS 

 
.1 Structural steel: to CAN/CSA G40.20/G40.21 

.1 Standards profiles, angles : grade 300W. 

.2 Standards I‐beam (W) and plates: grade 350 W. 

.3 Structural hollow sections (PCC or HSS): grade 350 W, class C. 

.2 Bolts, nuts and washers: to ASTM A325, galvanized. 

.3 High  strength  anchor  bolts:  to  ASTM  A36/A36M,  for  smooth  steel  or  to  CAN/CSA‐G30.18,  grade 
400MPa for castellated steel. 

.4 Welding materials: to CSA W59. 

.5 Hot dip galvanizing  in the shop  in accordance with ASTM A123,  latest edition. For on‐site touch‐ups, 
use  Rust Anode  Paint  (Galvatech  2000),  Zinga  or  equivalent  submitted  for  acceptance. Application 
shall be completed in two (2) layers so that the final thickness is at least 125 microns (5 mils) dry film.  

.6 Fisher‐Ludlow type W‐A‐102 grating or approved equivalent, shown in drawing, minimum thickness 32 
x 4.8 unless otherwise indicated. Panels to be belted in black. Steps and stairs steps shall have a nose 
consisting of a checker plate. Grating used outside to be galvanized. Grating to be fixed to the frame 
with Fisher & Ludlow Type D fixings at a maximum center of 300 mm on each chord.  

.7  Zero shrinkage: pre‐mixed product containing a non‐metallic aggregate, cement, plasticizer and water 
reducer, of a consistency suitable for casting and able to achieve a compressive strength of 50 MPa at 
28 days. 

.8 Welding electrodes: to ACNOR W48.  
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2.2 FABRICATION 

 
.1 Fabricate structural steel in accordance with CAN/CSA‐S16 and in accordance shop drawings. 

.2 Drill holes of 11  to 27 mm diameter  for connecting other structures; refer  to drawings  for execution 
and location details. Provide oblong holes for connection to existing structures 

.3 Reinforce openings to maintain the initial design resistance required. 

.4 Unless  otherwise  specified,  provide  bridging  edge  angle  at  floor  perimeter  and  perimeter  of  floor 
openings. 

.5 Provide each face of posts and lintel beams in contact with concrete, 3 mm x 20 mm x 450 mm anchor 
welded to 100 mm and spaced 400 mm in the vertical plane. 

.6 Make 12 mm diameter openings at the bottom of HSS (PCC) poles for ventilation. 
 
PART 3 ‐ EXECUTION 

 
3.1 GENERAL 

 
.1 Structural steel work: in accordance with CAN/CSA‐  S16. 

.2 Welding: in accordance with CSA W59. 

.3 Companies to be certified under Division 1 or 2.1 of CSA W47.1 for fusion welding of steel structures 
and/or CSA W55.3 for resistance welding of structural components. 

3.2 CONNECTION TO EXISTING WORK 
 

.1 Verify dimensions and condition of existing work, report discrepancies and potential problem areas to 
Departmental Representative for direction before commencing fabrication. Verification shall be done 
early to avoid delays.  

 
3.3 MARKING 

 
.1 Mark materials in accordance with CSA G40.20/G40.21. Do not use die stamping. When steel is to be 

left in unpainted condition, place marking at locations not visible from exterior after erection. 

.2 Match marking: shop mark bearing assemblies and splices for fit and match. 
 
3.4 ERECTION 

 
.1 Erect structural steel, as indicated and in accordance with CAN/CSA‐S16 and in accordance with 

drawings.  

.2 If shown on drawings, all steel members shall be continuously seal welded. Welds shall be grinded. 

.3 Field cutting or altering structural members: to approval of Departmental Representative. 

.4 Clean with mechanical brush and touch up shop primer to bolts, rivets, welds and burned or scratched 
surfaces at completion of erection. Touch‐up galvanized materials with « Galvicon ». 

.5 Steel profiles shall be replaced without extra cost if damaged during construction.  
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.6 Do not oversize holes by flame cutting without Departmental Representative approval. 
 
3.5 GROUT APPLICATION 

 
.1  Apply non‐shrinking grout under column sole plates as recommended by manufacturer.  

 
3.6 SUBSTITUTION 

 
.1  Substitutions  to  materials  or  steel  profiles  indicated  on  drawings  shall  be  approved  by  the 

Departmental Representative: design brief shall be submitted on request to justify design changes. 
 
 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 REFERENCE STANDARDS 

 
.1 Aluminum Association (AA). 

.1 AA DAF 45‐(R2009), Designation System for Aluminum Finishes. 

.2 ASTM International. 

.1 ASTM  A123  Standard  Specification  for  Zinc  (Hot‐Dip  Galvanized)  Coatings  on  Iron  and  Steel 
Products. 

.2 ASTM A325 Standard Specification for Structural Bolts, Steel, Heat Treated, 120/105 ksi Minimum 
Tensile Strength. 

.3 ASTM A490 Standard Specification for Structural Bolts Alloy Steel, Heat Treated, 150 ksi Minimum 
Tensile Strength. 

.4 ASTM  A490M  Standard  Specification  for  High‐Strength  Steel  Bolts,  Classes  10.9  and  10.9.3  for 
Structural Steel Joints Metric. 

.5 ASTM  B210M‐07,  Standard  Specification  for  Aluminum  and  Aluminum‐Alloy  Drawn  Seamless 
Tubes [Metric]. 

.6 ASTM  B211M‐05,  Standard  Specification  for  Aluminum  and  Aluminum  Alloy  Bar,  Rod  and Wire 
[Metric]. 

.7 ASTM F593 (2008), Standard Specification for Stainless Steel Bolts, Hex Cap Screws, and Studs. 

.3 American Welding Society (AWS. 

.1 AWS  ‐  A5.10/A5.10M  (R2007),  Specification  for  Bare  Aluminum  and  Aluminum  Alloy  Welding 
Electrodes and Rods. 

.4 CSA International. 

.1 CAN/CSA‐S157/S157, Strength Design in Aluminium Welding Requirements. 

.2 CSA W47.2 (C2008), Fusion Welding of Aluminium Company Certification. 

.3 CSA W59.2 (C2008), Welded Aluminum Construction. 

.5 Master Painters Institute (MPI). 

.1 MPI ‐ EXT 5.5D, Bituminous Finish. 
 
1.2 ACTION AND INFORMATIONAL SUBMITTALS 

 

.1 Submit in accordance with Section 01 33 00‐ Submittal Procedures. 

.2 Product Data. 

.1  Submit  manufacturer's  instructions,  printed  product  literature  and  data  sheets  for  structural 
aluminum  and  include  product  characteristics,  performance  criteria,  physical  size,  finish  and 
limitations. 
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.3 Shop drawings. 

.1 Submit drawings  stamped and  signed by professional engineer  registered or  licensed  in Quebec, 
Canada. 

.2 Submit shop drawings to include fabrication and erection documents consisting of connection and 
design details, shop details, erection diagrams, erection procedures and material lists. 

.3 Indicate cuts, copes, connections, holes, threaded fasteners, rivets, welds and other items. Indicate 
welds using welding symbols as shown in Appendix A of CSA W59.2. 

.4 Include  description  of methods,  sequence  of  erection  and  type  of  equipment  used  in  erecting 
structural aluminum. 

 
1.3 QUALITY ASSURANCE 

 
.1 Submit four (4) weeks prior to fabrication of structural aluminum, Mill test reports which shall contain 

chemical and physical properties and other aluminium characteristics that will be used for the works. 
Mill test reports shall be certified by metallurgists qualified to practice in Quebec, Canada.  

.2 Fabricator of structural aluminum to provide affidavit stating materials and products used in fabrication 
conform to applicable material and products standards called for by design drawings and specifications 

 
1.4 DELIVERY, STORAGE AND HANDLING 

 
.1 Deliver,  store  and  handle  materials  in  accordance  with  Section  01 61 00‐  Common  Product 

Requirements. 

.2 Delivery and Acceptance Requirements: deliver materials to site in original factory packaging, labelled 
with manufacturer's name and address. 

.3 Storage and Handling Requirements. 

.1 Store materials off ground and in accordance with manufacturer's recommendations in clean, dry, 
well‐ventilated area. 

.2 Store and protect structural aluminum from nicks, scratches, and blemishes. 

.3 Replace defective or damaged materials with new. 

.4 Packaging Waste Management: remove for reuse. 
 
PART 2 ‐ PRODUCTS 

 
2.1 MATERIALS 

 
.1 Aluminum bar, rod, wire: to ASTM B211M. 

.2 Aluminum and Aluminum‐Alloy Extruded Bar, Rods, Wire, Shapes, and Tubes: to ASTM B221M. 

.3 Aluminum sheet or plate: to ASTM B209M. 

.4 Aluminum drawn tubes: to ASTM B210M. 

.5 Aluminum bolts and rivets: to ASTM B316M. 
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.6 Aluminum welding wire: to AWS ‐ A5.10/A5.10M. 

.7 Stainless steel bolts: to ASTM F593. 

.8 Steel bolts: to ASTM F3125/F3125M and ASTM A307.  

.9 Bituminous paint: MPI ‐ EXT 5.5D, without thinner. 

.10 Galvanizing: Hot dips galvanize steel bolts to ASTM A123. 
 
2.2 FABRICATION 

 
.1  Fabricate to CAN/CSA‐S157. 

 
2.3 FINISHES 

 
.1  Finish exposed surfaces of aluminum components to Aluminum Association (AA), Designation System 

for Aluminum Finishes. 
 
PART 3 ‐ EXECUTION 

 
3.1 EXAMINATION 

 
.1 Verification of Conditions: verify conditions of substrates previously installed under other Sections or 

Contracts acceptable  for structural aluminum  installation  in accordance with manufacturer's written 
instructions. 

.2 Visually inspect substrate in presence of Departmental Representative. 

.3 Inform Departmental Representative of unacceptable conditions immediately upon discovery. 

.4 Proceed with installation only after unacceptable conditions have been remedied and after receipt of 
written approval to proceed from Departmental Representative.  

 
3.2 INSTALLATION 

 
.1 Do structural aluminum work: to CAN/CSA‐S157. 

.2 Do welding: to CSA W59.2. 

.3 Companies certified under Division 1 or 2.1 of CSA W47.2 for fusion welding of aluminum. 
 

3.3 ERECTION 
 

.1 Erect structural aluminum as indicated and to CAN/CSA‐S157 and approved erection drawings. 

.2 Field cutting or altering structural members: to approval of Departmental Representative. 
 

3.4 FIELD QUALITY CONTROL 
 

.1 Inspection and testing of materials and quality of work by testing laboratory designated by 
Departmental Representative. 
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.2 Provide safe access and working areas for testing on site, as required by testing agency and as directed 
by Departmental Representative. 

.3 Submit test reports to Departmental Representative. 

.4 Departmental Representative will pay costs of tests as specified in Section 01 29 83‐ Payment 
Procedures ‐ Testing Laboratory Services. 

 
3.5 CLEANING 

 
.1 Progress Cleaning: clean in accordance with Section 01 74 11‐ Cleaning. 

.2 Leave Work area clean at end of each day. 

.3 Final  Cleaning:  upon  completion  remove  surplus  materials,  rubbish,  tools  and  equipment  in 
accordance with Section 01 74 11‐ Cleaning. 

.4 Waste Management: separate waste materials for recycling/reuse in accordance with Section 01 74 21 
– Construction and Demolition Waste Management and Disposal. 

.1  Remove recycling containers and bins from site and dispose of materials at appropriate facility. 
 

3.6 PROTECTION 
 

.1 Protect installed products and components from damage during construction. 

.2 Repair damage to adjacent materials caused by structural aluminum for buildings installation. 
 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 REFERENCE STANDARDS 

 
.1 ASTM International 

.1 ASTM  A53/A53M  ‐  Standard  Specification  for  Pipe,  Steel,  Black  and  Hot‐Dipped,  Zinc‐Coated 
Welded and Seamless. 

.2 ASTM A269 ‐ Standard Specification for Seamless and Welded Austenitic Stainless Steel Tubing for 
Generalities Service. 

.3 ASTM A307 ‐ Standard Specification for Carbon Steel Bolts and Studs, 60,000 PSI Tensile Strength. 

.2 CSA International 

.1 CSA G40.20/G40.21‐ General Requirements for Rolled or Welded Structural Quality Steel/Structural 
Quality Steel. 

.2 CAN/CSA G164 ‐ Hot Dip Galvanizing of Irregularly Shaped Articles. 

.3 CSA S16 – Design of Steel Structures 

.4 CSA W48  ‐  Filler Metals and Allied Materials  for Metal Arc Welding  (Developed  in co‐operation 
with the Canadian Welding Bureau). 

.5 CSA W59 ‐ Welded Steel Construction (Metal Arc Welding) [Metric]. 

.3 Health Canada/Workplace Hazardous Materials Information System (WHMIS) 

.1 WHMIS Safety Data Sheets (SDS)  

.4 The Master Painters Institute (MPI) 

.1 Architectural Painting Specification Manual. 
 
1.2 ACTION AND INFORMATIONAL SUBMITTALS 

 
.1 Product Data: 

.1 Submit manufacturer's  instructions, printed product  literature and data  sheets  for  tubing, pipe, 
sections, plates and bolts and  include product characteristics, performance criteria, physical size, 
finish and limitations. 

.2 Submit two (2) samples of the MSDS data sheets as per WHMIS regulation. 

.1 In case of paint, primers and other finishing products applied on site, indicate VOC content 
(g/L). 

.1 Shop Drawings: 

.1 Submit drawings stamped and signed by professional engineer registered or licensed in Quebec, 
Canada. 

.2 Indicate materials, core thicknesses, finishes, connections, joints, method of anchorage, number of 
anchors, supports, reinforcement, details, and accessories. 
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1.3 QUALITY ASSURANCE 
 

.1 Test Reports: submit certified test reports showing compliance with specified performance 
characteristics and physical properties.  

.2 Certifications:  submit  product  certificates  signed  by  manufacturer  certifying  materials  comply  with 
specified performance characteristics and criteria and physical requirements. 

 
1.4 DELIVERY, STORAGE AND HANDLING 

 
.1 Deliver, store and handle materials in accordance with manufacturer's written instructions.  

.2 Delivery and Acceptance Requirements: deliver materials to site in original factory packaging, labelled 
with manufacturer's name and address.  

.3 Storage and Handling Requirements: 

.1 Store materials in dry location off ground and in accordance with manufacturer's 
recommendations in clean, dry, well‐ventilated area.  

.2 Replace defective or damaged materials with new. 
 
PART 2 ‐ PRODUCTS 

 
2.1 MATERIALS 

 
.1 Steel sections and plates: to CSA G40.20/G40.21, Grade 350W or 300W. 

.2 Steel pipe: to ASTM A53/A53M, Class B.  

.3 Welding materials: to CSA W59. 

.4 Welding electrodes: to CSA W48 Series. 

.5 Bolts and anchor bolts: to ASTM A307, except as identified on drawings. 

.6 Structural bolts: to ASTM A‐325, galvanized. 

.7 Grout: non‐shrink, non‐metallic, flowable, 25 MPa at 24 hours. 
 
2.2 FABRICATION 

 

.1 Fabricate work square, true, straight and accurate to required size, with joints closely fitted and properly 
secured. 

.2 Use self‐tapping shake‐proof flat headed screws on items requiring assembly by screws or as indicated. 

.3 Where possible, fit and shop assemble work, ready for erection. 

.4 Exposed welds continuous for length of each joint. File or grind exposed welds smooth and flush. 
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2.3 SHOP PAINTING AND GALVANIZATION 

 
.1 Structural components to be galvanized to CAN/CSA‐G164 (600g/m2). Provide structural arrangements to 

galvanize the structure.  

.2 Bollards and beacons to be painted in black.  

.3 Galvanized steel painting for bollards and beacons :  

.1 Preparation of steel SSPC‐SP16, minimum profile 1.5 mils. 

.2 Galvanized steel shop painting :  

.1 Brush weld joints and sharp edges before each coat with spray gun for middle and top coat  

.2 One primer coat: hot dip galvanizing.  

.3 One intermediate layer: Amerlock 2, 6 to 7 mils dry.  

.4 One coat (epoxy polysiloxane finish) : Amercoat PSX 700 4 to 6 mils dry.  

.4 Color 

.1 Intermediate : middle grey 

.2 Finish : black 

.3 Contractor shall select a paint system equivalent to that describe above, subject to approval by 
Departmental Representative.  

 
2.4 BOLTS 

 
.1  As shown on drawings. 

 
PART 3 ‐ EXECUTION 

 
3.2 EXAMINATION 

 

.1 Verification of Conditions:  verify  conditions of  substrates previously  installed under other  Sections or 
Contracts  acceptable  for  metal  fabrications  installation  in  accordance  with  manufacturer's  written 
instructions. 

.1 Visually inspect substrate in presence of Departmental Representative. 

.2 Inform Departmental Representative of unacceptable conditions immediately upon discovery. 

.3 Proceed with installation only after unacceptable conditions remedied [and after receipt of written 
approval to proceed from Departmental Representative.  

3.3 ERECTION 
 

.1 Do welding work in accordance with CSA W59 unless specified otherwise. 

.2 Erect metalwork square, plumb, straight, and true, accurately fitted, with tight joints and intersections. 
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.3 Provide suitable means of anchorage acceptable Parks Canada Agency such as dowels, anchor clips, bar 
anchors, expansion bolts and shields, and toggles. 

.4 Exposed fastening devices to match finish and be compatible with material through which they pass. 

.5 Supply components for work by other trades in accordance with shop drawings and schedule. 

.6 Make field connections with bolts to CSA S16. 

.7 Deliver items over for casting into concrete and building into masonry together with setting templates to 
appropriate location and construction personnel. 

 
3.4 GALVANIZATION 

.1 Galvanizing 

.1 Conformity certificate 

.1 For  each  delivery  of  galvanized  steel,  provide  a  certificate  of  compliance  containing  the 
following information to Departmental Representative :  

.1 Galvanizing company; 

.2 Galvanizing date and place; 

.3 Coating thickness; 

.4 Coating adhesion; 

.5 Coating quality. 

.2 Reception check   

.1 Reception check carried out by Departmental Representative is tests for thickness, adhesion 
and  coating  quality  performed  in  accordance  with  ASTM  A123/  A123M  «  Standard 
Specification for Zinc (Hot‐Dip  Galvanized) Coatings on Iron and Steel Products ». 

.3 Surfaces preparation 

.1  Surfaces to be galvanized shall be clean, free of paint, grease, rust, etc. Deposits and residues 
from  welding  work,  mill  scale  and  paint  or  thick  rust  deposits  shall  be removed  by 
appropriate  methods.  Final  stripping  shall  be  done  by  submerging  in  a  caustic  solution 
followed by  rinsing with clean water and submerged  in dilute sulfuric or hydrochloric acid. 
After  stripping,  the  parts  shall  be  submerged  in  an  aqueous  solution  of  zinc  chloride  and 
ammonium 

.4 Galvanizing process 
.1 Galvanization to be in accordance with ASTM A123 / A123M "Standard Specification for Zinc 

(Hot‐Dip Galvanized) Coatings on Iron and Steel Products”. 
.2 Steel surfaces of the bottom flange of the girders and bearings in contact with the welds to 

secure the beam supports shall be ground after galvanizing.  

.3 The minimum  thickness of galvanization  is 100  μm, except  for HSS  steel  tubes, where  the 
minimum thickness is 75 μm. 

.5 Protection of galvanized elements 

.1 Protect galvanized elements from damage during handling and storage.  
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.2 Protect the element in contact with the lifting equipment, such as cables and chains.  

.3 Storage  of  galvanized  elements,  except  for  reinforcement,  shall  be  done  so  that  the  air 
circulates between the parts, that the water does not accumulate and drip freely, and that 
there  is  no  metal‐to‐metal  contact  of  the  galvanized  parts.  During  installation  of  the 
galvanized retainers, Contractor  is fully responsible for ensuring that there  is no white rust 
on these parts 

.6 Repair after galvanizing 

.1 Damaged  surfaces  less  than  2.5  cm wide  shall  be  repaired  by  adding  2  coats  of  zinc‐rich 
plaster with a minimum of 87%  zinc metal  in  the dry  film. Total  surface  to be  repaired by 
coating rich in zinc must be less than 0.5% of the total surface of the part. Damaged surfaces 
shall  first be cleaned  in accordance with SSPC‐SP 11 "Power Tool Cleaning  to Bare Metal". 
The minimum total thickness of the dry film of coating shall be 130 μm. 

.2 Damaged  surfaces with  a width  greater  than  2.5  cm  and  parts with  a  damaged  surface 
greater  than  0.5%  of  the  total  area  of  the  part  shall  be  re‐galvanized  or  repaired  by 
metallization. Clean damaged surfaces according to the requirements of SSPC‐SP 5 / NACE N ° 
1  "White Metal  Blast  Cleaning"  or  SSPC‐SP  11  "Power  Tool  Cleaning  to  Bare Metal".  The 
minimum thickness of the metallized coating is 130 μm. 

3.5 CLEANING 
 

.1  Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment in accordance 
with Parks Canada Agency requirements. 

 
3.6 PROTECTION 

 
.1 Protect installed products and components from damage during construction. 

.2 Repair damage to adjacent materials caused by metal fabrications installation. 
 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 REFERENCE STANDARDS 

 
.1 Unless  otherwise  indicated,  refer  to  the  latest  revision  of  the  following  standards,  prevailing  on  the 

effective contract date.  

.2 ASTM international 

.1 ASTM C920, Type S, Quality NS, Class 50. 

.2 ASTM C920, Type M, Grade P, Class 25. 

.3 Health Canada/Workplace Hazardous Materials Information System (WHMIS) 

.1  Material Safety Data Sheets (SDS). 
 
1.2 ACTION AND INFORMATIONAL SUBMITTALS 

 
.1 Submit in accordance with Section 01 33 00‐ Submittal Procedures. 

.2 Product Data: 

.1 Submit manufacturer's  instructions,  printed  product  literature  and  data  sheets  for  joint 
sealants and  include product characteristics, performance criteria, physical size,  finish and 
limitations. 

.2 Manufacturer's product to describe : 

.1 Caulking compound. 

.2 Primers. 

.3 Sealing compound, each  type,  including compatibility when different sealants are  in 
contact with each other. 

.3 Submit two [2] copies of WHMIS SDS. 

.3 Samples s : 

.1 Submit two [2] samples of each type of material and color. 

.2 Cured  samples  of  exposed  sealants  for  each  color  where  required  to  match  adjacent 
material. 

.4 Manufacturer's Instructions: 

.1 Submit instructions to include installation instructions for each product used. 
 

1.3 DELIVERY, STORAGE AND HANDLING 
 

.1 Deliver, store and handle materials in accordance with Section with manufacturer's written instructions. 

.2 Delivery and Acceptance Requirements: deliver materials  to  site  in original  factory packaging,  labelled 
with manufacturer's name and address. 
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.3 Storage and Handling Requirements: 

.1 Store  materials  indoors,  off  ground  and  in  accordance  with  manufacturer's 
recommendations in clean, dry, well‐ventilated area  

.2 Store and protect joint sealants from nicks, scratches, and blemishes. 

.3 Replace defective or damaged materials with new. 
 
1.4 SITE CONDITIONS 

 
.1 Ambient Conditions: 

.1 Proceed with installation of joint sealants only when: 

.1 Ambient  and  substrate  temperature  conditions  are within  limits permitted by  joint 
sealant manufacturer or are above 4.4 degrees C. 

.2 Joint substrates are dry. 

.3 Conform  to  manufacturer's  recommended  temperatures,  relative  humidity,  and 
substrate moisture  content  for  application  and  curing  of  sealants  including  special 
conditions governing use. 

.2 Joint‐Width Conditions: 
.1 Procéder à  la mise en œuvre des produits d'étanchéité seulement  lorsque  la  largeur 

des  joints  est  supérieure  à  celle  établie  par  le  fabricant  du  produit  pour  les 
applications indiquées. 

.3 Joint‐Substrate Conditions: 
.1  Proceed  with  installation  of  joint  sealants  only  after  contaminants  capable  of 

interfering with adhesion are removed from joint substrates. 
 
1.5 ENVIRONMENTAL REQUIREMENTS 

 
.1  Comply with requirements of Workplace Hazardous Materials Information System (WHMIS) regarding 

use, handling, storage, and disposal of hazardous materials; and  regarding  labelling and provision of 
Material Safety Data Sheets (SDS) acceptable to Health Canada. 

 

PART 2 ‐ PRODUCTS 
 
2.1 SEALANT MATERIALS 

 
.1 Do  not  use  caulking  that  emits  strong  odours,  contains  toxic  chemicals  or  is  not  certified  as mould 

resistant in air handling units. 

.2 When low toxicity caulks are not possible, confine usage to areas which off gas to exterior, are contained 
behind air barriers, or are applied several months before occupancy to maximize off gas time. 

.3 Where sealants are qualified with primers use only these primers. 
 
2.2 SEALANT MATERIAL DESIGNATIONS 
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.1 Two part sealant, to ASTM C920, Type M, Grade P, Class 25:  Sikaflex 2c SL or approved equivalent. 

.2 One  part  sealant,  to  ASTM  C920,  Type  S,  Qualité  NS,  Class  50:  SikaHyflex  ‐150LM  or  approved 
equivalent. 

.3 Sikaflex 202 Primers or approved equivalent.  

.4 Preformed compressible and non‐compressible back‐up materials: 

.1 Polyethylene, urethane, neoprene or vinyl foam: 

.1 Extruded cell foam backer rod. 

.2 Size: oversize 30 to 50 %. 

.2 Neoprene or butyl rubber: 

.1  Round solid rod, Shore A hardness 70. 

.3 High density foam: 

.1  Extruded closed cell polyvinyl chloride (PVC), extruded polyethylene, closed cell, Shore A 
hardness  20,  tensile  strength  140  to  200  kPa,  extruded  polyolefin  foam,  32 
kg/m3density, or neoprene foam backer, size as recommended by manufacturer. 

.4 Bond breaker tape: 

.1 Polyethylene bond breaker tape which will not bond to sealant. 
 

2.3 SEALANT SELECTION 
 

.1 Seal perimeter of access door inside piers.   

.2 Seal perimeter of prefabricated concrete panels.  

.3 Seal between two (2) pours on piers.  

.4 As shown on drawings. 
 
2.4 JOINT CLEANER 

 
.1 Non‐corrosive and non‐staining type, compatible with joint forming materials and sealant in accordance 

with sealant manufacturer's written recommendations. 

.2 Primer: in accordance with sealant manufacturer's written recommendations. 
 
PART 3 ‐ EXECUTION 

 
3.1 EXAMINATION 

 
.1 Verification of Conditions: verify that conditions of substrate previously installed under other Sections or 

Contracts  are  acceptable  for  joint  sealants  installation  in  accordance  with  manufacturer's  written 
instructions. 

.1 Visually inspect substrate in presence of Departmental Representative. 
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.2 Inform  Departmental  Representative  of  unacceptable  conditions  immediately  upon 
discovery. 

.3 Proceed with installation only after unacceptable conditions have been remedied and after 
receipt of written approval to proceed from Departmental Representative. 

 
3.2 SURFACE PREPARATION 

 
.1 Examine  joint  sizes  and  conditions  to  establish  correct  depth  to width  relationship  for  installation  of 

backup materials and sealants. 

.2 Clean bonding  joint  surfaces of harmful matter  substances  including  dust,  rust, oil  grease,  and other 
matter which may impair Work. 

.3 Do not apply sealants to  joint surfaces treated with sealer, curing compound, water repellent, or other 
coatings  unless  tests  have  been  performed  to  ensure  compatibility  of materials.  Remove  coatings  as 
required. 

.4 Ensure joint surfaces are dry and frost free. 

.5 Prepare surfaces in accordance with manufacturer's directions. 
 
3.3 PRIMING 

 
.1 Where necessary to prevent staining, mask adjacent surfaces prior to priming and caulking. 

.2 Prime  sides  of  joints  in  accordance  with  sealant  manufacturer's  instructions  immediately  prior  to 
caulking. 

 
3.4 BACKUP MATERIAL 

 
.1 Apply bond breaker tape where required to manufacturer's instructions. 

.2 Install joint filler to achieve correct joint depth and shape, with approximately 30% compression. 
 
3.5 MIXING 

 
.1 Mix materials in strict accordance with sealant manufacturer's instructions. 

 
3.6 APPLICATION 

 
.1 Sealant: 

.1 Apply sealant in accordance with manufacturer's written instructions. 

.2 Mask edges of joint where irregular surface or sensitive joint border exists to provide neat 
joint. 

.3 Apply sealant in continuous beads. 

.4 Apply sealant using gun with proper size nozzle. 

.5 Use sufficient pressure to fill voids and joints solid. 
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.6 Form surface of sealant with full bead, smooth, free from ridges, wrinkles, sags, air pockets, 
embedded impurities. 

.7 Tool exposed surfaces before skinning begins to give slightly concave shape. 

.8 Remove excess compound promptly as work progresses and upon completion. 
.2 Curing: 

.1 Cure sealants in accordance with sealant manufacturer's instructions. 

.2 Do not cover up sealants until proper curing has taken place. 
 
3.7 CLEANING 

 
.1 Progress Cleaning: 

.1 Leave Work area clean at end of each day. 

.2 Clean adjacent surfaces immediately. 

.3 Remove excess and droppings, using recommended cleaners as work progresses. 

.4 Remove masking tape after initial set of sealant. 
 
3.8 PROTECTION 

 
.1 Protect installed products and components from damage during construction. 

.2 Repair damage to adjacent materials caused by joint sealants installation. 
 
 
 
 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1  Section 07 92 00 – Joint Sealants 

 
1.2 REFERENCE STANDARDS 

 
.1 Aluminum Association (AA) 

.1 AA DAF 45‐2003 (R2009), Designation System for Aluminum Finishes. 

.2 Glass Association of North American (GANA) 

.1 GANA Glazing Manual 

.3 CSA Group (CSA) 

.1 CAN/CSA‐A440‐00/A440.1‐00  (R2005),  A440‐00, Windows  /  Special Publication  A440.1‐00,  User 
Selection Guide to CSA Standard A440‐00, Windows. 

.2 CAN/CSA‐A440.2‐14  /A440.3‐14,  Fenestration Energy Performance/User Guide to CSA A440.2–14, 
Fenestration energy Performance.  

.3 CAN/CSA‐A440.4‐07 (C2016), Window, Door, and Skylight Installation. 

.4 CAN/CSA‐Z91‐17, Health and Safety Code for Suspended Equipment Operations. 

.4 Canadian General Standards Board (CGSB) 

.1  CAN/CGSB‐12.3‐M91, Flat, Clear Float Glass. 

.5 Screen Manufacturers Association (SMA) 

.1 SMA 1201‐2007 (R‐2012) Specification for Insect Screens for Windows, Sliding Doors and Swinging 
Doors. 

 
1.3 ACTION AND INFORMATIONAL SUBMITTALS 

 
.1 Product Data : 

.1 Submit  manufacturer's  instructions,  printed  product  literature  and  data  sheets  for  windows, 
glazings,  sealants  and  glazing  accessories  and  include  product  characteristics,  performance 
criteria, physical size, finish and limitations.  

.2 Shop Drawings: 

.1 Indicate materials  and details  in  full  size  scale  for head,  jamb  and  sill, profiles of  components, 
interior and exterior trim elevations of unit, anchorage details, description of related components 
fasteners, and caulking. Indicate location of manufacturer's nameplates. 
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.3 Samples 

.1 Submit for review and acceptance of each unit. 

.2 Include 150 mm long samples of head, jamb, sill to indicate profile. 

.4 Test and Evaluation Reports : 

.1 Submit  test  reports  from approved  independent  testing  laboratories, certifying compliance with 
specifications. 

.1 The product manufacturer. 

.2 The type of product. 

.3 The model number/series number. 

.4 The primary product designation. 

.5 The secondary product designation. 

.1 Positive design pressure. 

.2 Negative design pressure. 

.3 Water penetration resistance test pressure. 

.4 Canadian air infiltration and exfiltration levels. 

.6 The test completion date. 

.2 The report will also contain the following information. 

.1 Test dates. 

.2 Report preparation dates. 

.3 Test information retention period. 

.4 Location of testing facilities. 

.5 Full description of test samples, including: 

.1 Condensation resistance. 

.2 Block operation. 

.3 Forced entry resistance. 

.6 Complete description of amendments, as applicable. 

.7 Conclusion. 

.8 Drawings signed by the testing laboratory, if provided. 
 
1.4 QUALITY ASSURANCE 

 
.1  Certifications:  product  certificates  signed  by  manufacturer  certifying  materials  comply  with  specified 

performance characteristics and criteria and physical requirements. 
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1.5 DELIVERY, STORAGE AND HANDLING 

 
.1 Deliver,  store  and  handle materials  in  accordance with manufacturer's written  instructions  and with 

Section 01 61 00‐ Common Product Requirements. 

.2 Delivery and Acceptance Requirements: deliver materials  to  site  in original  factory packaging,  labelled 
with manufacturer's name and address. 

.3 Storage and Handling Requirements: 

.1 Store materials indoors, in dry location and in accordance with manufacturer's recommendations 
in clean, dry, well‐ventilated area. 

.2 Store and protect windows from nicks, scratches, and blemishes. 

.3 Replace defective or damaged materials with new. 
 
1.6 WARRANTY 

 
.1  Manufacturer's warranty: Submit,  for Departmental Representative acceptance, manufacturer's standard 

warranty document executed by authorized company official. Manufacturer's warranty  in addition to and 
not limit other rights Owner may have under Contract Documents. 

 
PART 2 ‐ PRODUCTS 

 
2.1 MATERIALS 

 
.1 Materials: to CSA‐A440/440.1 supplemented as follows: 

.2 Windows by same manufacturer. 

.3 Sash: thermally broken aluminum. 

.4 Main frame: thermally broken aluminum. 

.5 Glass: Sealed double glazing 

.1 25  mm   (1")   full thickness, hot edged, double‐sided polyisobutylene and polyurethane or 
polysufide borard, consisting of: 

.1 Clear float glass, 6mm (1/4") 

.2 Air space, filled with argon 12.7 mm (1/2") 

.3 Clear float interior glass, 6 mm (1/4") 

.6 Screens: to SMA 1201R on ventilating portion of windows with frame designed for indoor mounting.  

.7 Metal sills and aluminum facings: extruded aluminum of type and size to suit job conditions; minimum 
[3] mm thick.  

.8 Isolation coating: alkali resistant bituminous paint. 
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.9 Sealants : 

.1 VOC limit 250 g/L maximum to SCAQMD Rule 1168. 
 
2.2 WINDOW TYPE AND CLASSIFICATION 

 

.1 Product type : 

.1  HS ‐ Horizontal sliding window. 

.1 Classification rating: to CSA  A440/A440.1  supplemented as follow: 

.1 Airtightness : A3; 

.2 Water tightness : B3; 

.3 Resistance to wind load: C3; 

.4 Forced entry resistance: F10; 

.5 Condensation:  temperature index , I40; 

.6 Glazing: G1. 
 
2.3 FABRICATION 

 
.1 Fabricate in accordance with CSA A440/A440.1 supplemented as follows: 

.2 Dimensions: as indicated in Appendix E. 

.3 Fabricate  units  square  and  true with maximum  tolerance  of  plus  or minus  1.5 mm  for  units with  a 
diagonal  measurement  of  1800  mm  or  less,  and  plus  or  minus  3  mm  for  units  with  a  diagonal 
measurement over 1800 mm. 

.4 Face dimensions detailed maximum permissible sizes. 

.5 Brace frames to maintain squareness and rigidity during shipment and installation. 

.6 Finish steel clips and reinforcement with [380] [shop coat primer to MPI 380 g/m2zinc coating to ASTM 
A123/A123M. 

 

2.4 ALUMINUM FINISHES 
 

Finish exposed surfaces of aluminum components in accordance with Aluminum Association Designation 
System for Aluminum Finishes. 

.1 Clear anodic finish: designation AA‐M12, C22, A31. 
 
2.5 GLAZING 

 
.1 Glaze windows in accordance with CSA A440/A440.1. 
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2.6 HARDWARE 

 
.1 Hardware: stainless steel or white bronze sash locks and aluminum handles to provide security and 

permit easy operation of units. 

.2 Locks: provide operating sash with spring loading locking device, to provide automatic locking in closed 
position  

.3 Include special keyed opening device for windows normally locked. 
 
PART 3 ‐ EXECUTION 

 
3.1 EXAMINATION 

 
.1 Verification of Conditions:  verify  conditions of  substrates previously  installed under other  Sections or 

Contracts acceptable for product installation in accordance with manufacturer's written instructions. 

.1 Visually inspect substrate in presence of Departmental Representative. 

.2 Inform Departmental Representative of unacceptable conditions immediately upon discovery. 

.3 Proceed with installation only after unacceptable conditions have been remedied and after receipt 
of written approval to proceed from Departmental Representative. 

 
3.2 INSTALLATION 

 
.1 Window installation : 

.1 Install in accordance with CSA A440/A440.1. 

.2 Arrange components to prevent abrupt variation in color. 

.2 Sill installation: 
.1 Install metal sills with uniform wash to exterior,  level  in  length, straight  in alignment with plumb 

upstands and faces. Use one piece of appropriate lengths at each location. 

.2 Cut sills to fit window opening. 

.3 Secure sills in place with anchoring devices located at ends and evenly spaced 600 mm on center 
in between. 

.4 Fasten expansion joint cover plates and drip deflectors with self‐tapping stainless steel screws. 

.5 Maintain 6 to 9 mm space between butt ends of continuous sills. For sills over 1200 mm in length, 
maintain 3 to 6 mm space at each end. 

.3 Caulking: 

.1 Seal  joints between windows and window sills with sealant. Bed sill expansion  joint cover plates 
and drip deflectors  in bedding compound. Caulk between sill upstand and window‐frame. Caulk 
butt joints in continuous sills. 
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.2 Apply sealant in accordance with Section 07 92 00‐ Joint Sealants. Conceal sealant within window 
units except where exposed use is permitted by Departmental Representative. 

 
3.3 CLEANING 

 
.1 Progress Cleaning: clean in accordance with Section 01 74 11‐ Cleaning. 

.1  Leave Work area clean at end of each day. 

.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment in accordance 
with Section 01 74 11‐ Cleaning. 

.3 Waste Management: separate waste materials in accordance with Section 01 74 21‐ Construction and 
Demolition Waste Management and Disposal.  

 
3.4 PROTECTION 

 
.1 Protect installed products and components from damage during construction. 

.2 Repair damage to adjacent materials caused by window installation. 
 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1 Not used. 

 
1.2 REFERENCE STANDARDS 

 
.1  Society for Protective Coating (SSPC). 

.1  SSPC‐SP 10/Nace No.2, Near‐White Blast Cleaning. 
 
1.3 QUALITY ASSURANCE 

 
.1 Qualifications: 

.1 Contractor: to have a minimum of 5 years satisfactory experience. When requested, provide list of 
last  3  comparable  jobs  including,  job  name  and  location,  specifying  authority,  and  project 
manager. 

.2 Qualified journeypersons as defined by local jurisdiction to be engaged in painting work. 

.3 Apprentices:  may  be  employed  provided  they  work  under  direct  supervision  of  qualified 
journeyperson in accordance with trade regulations. 

.2 Retain purchase orders, invoices and documents to prove conformance with requirements when 
requested by Departmental Representative. 

 
1.4 WORK SCHEDULE 

 
.1 For the rehabilitation of a sector gate, Parks Canada Agency will allow a six (6) weeks period of dry dock to 

perform the work. Parks Canada Agency is responsible for the removal and installation of the seals on the 
gate after painting.   

 
1.5 ACTION AND INFORMATIONAL SUBMITTALS 

 
.1 Provide documents and samples in accordance with Section 01 33 00‐ Submittal Procedures. 

.1 Submit samples of all available colors for review and selection; specify when color range is limited.  

.2 Submit data sheets and manufacturer’s instructions for paint products and coatings.  

.3 Submit  Material  Safety  Data  Sheets  (MSDS)  required  by  the  Workplace  Hazardous  Materials 
Information System (WHMIS) for paint products and coatings  

.4 Quality Assurance:  

.1  Manufacturer’s instructions: Submit manufacturer’s instruction for application.   
 
1.6 MAINTENANCE 

 
.1  Replacement materials. 
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.1 Provide one (1) four (4)  liter container of each type and color. Identify the product color and type 
according to the color schedule and system specified.    

 
1.7 DELIVERY, STORAGE AND HANDLING 

 
.2 Delivery, handling and unloading. 

.1 Transport, store and handle paint products as specified below. 

.2 Transport and store paint products in their original containers, sealed and with undamaged labels.  

.3 Labels: to indicate: 

o Name and address of the manufacturer; 

o Type of paint or coating; 

o Compliance with applicable standard; 

o Color number in accordance with established color schedule. 

.4 Remove degraded, opened or rejected products from site. 

.5 Observe manufacturer's recommendations for storage and handling. 

.6 Store materials  in  clean,  dry, well‐ventilated  area, with  temperature  range  10  degrees  C  to  30 
degrees  C.  Store  materials  and  supplies  away  from  heat  generating  devices  and  observe 
manufacturer's recommendations for the minimum temperature storage.  

.7 Keep  areas  used  for  storage,  cleaning  and  preparation,  clean  and  orderly  to  approval  of 
Departmental Representative. After completion of operations, return areas to clean condition to 
approval of Departmental Representative. 

.8 Remove paint materials from storage only in quantities required for same day use. 

.9 Comply  with  requirements  of  Workplace  Hazardous  Materials  Information  System  (WHMIS) 
regarding use, handling storage, and disposal of hazardous materials. 

.10 Fire Safety Requirements. 
 

.1 Store oily  rags, waste products, empty containers and materials  subject  to  spontaneous 
combustion in ULC approved, sealed containers and remove from site on a daily basis. 

.2 Handle,  store,  use  and  dispose  of  flammable  and  combustible materials  in  accordance 
with the National Fire Code of Canada (NFC). 

.2 Waste management and disposal. 

.1 Paints, stains, wood preservatives and other related products (thinners and solvents) are hazardous 
materials; their disposal is subject to various regulations. Information on relevant legislation can be 
obtained  from provincial ministries  responsible of  the environment and government agencies of 
the region 

.2 Products not reused shall be treated as hazardous waste and disposed of properly.  

.3 Place hazardous or toxic products and materials,  including used tubes and containers of adhesive 
and sealant, in areas or containers intended to receive hazardous waste. 
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.4 To  reduce contamination of  soil or waterways and  sanitary and stormwater  systems,  follow  the 
following guidelines : 

.1 Maintain washing water  for  paints  and  other water‐based  products  to  allow  filtration  of 
various deposited materials. Recover washing water after cleaning used equipment.  

.2 Store  cleaning  products,  thinners,  solvents  and  excess  paint  in  designated  containers  and 
dispose of properly. 

.3 Store  oil  and  solvent  soaked  rags  during  painting  to  recover  contaminants  and  proper 
disposal or cleaning, as appropriate. 

.4 Contaminants disposal in accordance with the Hazardous Waste Regulations 

.5 Dry empty paint containers before disposal or recycling (in appropriate facilities). 

.6 Seal containers of partially used paint products,  including adhesive and sealant containers, 
and store at moderate temperature in a well‐ventilated, fire‐resistant area. 

.5 For paint  recycling service, collect excess paint, classify by product  type and ship  to collection or 
recycling facility. 

 
1.8 SITE CONDITIONS 

 
.1 Application conditions : 

.1 Interior of gate is considered as a confined space. Contractor is responsible to provide safety 
equipment and ventilation required for painting work in confined space.  

.2 Perform  painting  in  areas where  ambient  air  is  free  from  suspended  dust  generated  by 
construction or windblown particles to not alter finished surface results.  

.3 Paint  and  sand  residues  caused  by  the  sandblasting  of  the  valve  shall  be  disposed  of  in 
accordance with the instructions in the specification. 

.4 Apply paint  to adequately prepared  surfaces and  to  surfaces within moisture  limits noted 
herein. 

.5 Apply  paint  when  previous  coat  of  paint  is  dry  or  adequately  cured,  à  moins  d'autres 
indications préalablement approuvées par  le  fabricant de  la peinture ou de  l'enduit mis en 
œuvre. 

.6 Apply  paint  finishes when  conditions  forecast  for  entire  period  of  application  fall within 
manufacturer's recommendations. 

.7 Do not apply paint when: 

o Substrate and ambient air temperatures are expected to fall outside paint manufacturer's 
prescribed limits; 

o Surface to be painted is wet, damp or frosted. 

.8 Provide  and maintain  cover when  paint must  be  applied  in  damp  or  cold weather. Heat 
substrates  and  surrounding  air  to  comply  with  temperature  and  humidity  conditions 
specified by manufacturer. Protect until paint is dry or until weather conditions are suitable. 

.9 Remove paint from areas which have been exposed to freezing, excess humidity, rain, snow 
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or condensation. Prepare surface again and repaint. 
 
PART 2 ‐ PRODUCTS 

 
2.1 MATERIALS 

 
.1 Paint materials for paint systems: to be products of single manufacturer. 

.2 Water‐borne  surface  coatings must  be manufactured  and  transported  in  a manner  that  steps  of 
processes,  including  disposal  of  waste  products  arising  there  from,  will  meet  requirements  of 
applicable  governmental  acts,  by‐laws  and  regulations  including,  for  facilities  located  in  Canada, 
Fisheries Act and Canadian Environmental Protection Act (CEPA). 

.3 Paint materials must not be  formulated or manufactured with  formaldehyde, halogenated solvents, 
mercury, lead, cadmium, hexavelant chromium or their compounds 

 
2.2 COLOURS 

 
.1 Submit proposed Colour Schedule to Departmental Representative. 

.2 First coat in two coat system to be tinted slightly lighter colour than top coat to show visible difference 
between coats. 

 
2.3 PAINT SYSTEM FOR REFURBISHED VALVE WORK 

 
.1 Interior of valves. 

.1 Sandblasting SSPC‐SP 10 Near‐White Blast Cleaning. 

.2 Primer  epoxy  coat,      AMERCOAT      240LT  or  equivalent  approved  by  Departmental 
Representative, 8 to 10 mils DFT total. 

.3 An  epoxy  topcoat,  AMERCOAT  240LT  o r   equivalent  approved  by  Departmental 
Representative, 8 to 10 mils DFT total. 

.2 Exterior of gate. 

.1 Sandblasting SSPC‐SP 10 Near‐White Blast Cleaning. 

.2 Primer epoxy coat, AMERCOAT 240LT or equivalent approved by Departmental Representative, 8 
to 10 mils DFT total. 

.3 An epoxy interlayer, AMERCOAT 240LT or equivalent approved by Departmental Representative, 8 
to 10 mils DFT total. 

.4 Polyurethane  topcoat,  AMERCOAT   450H   or   equivalent  approved  by  Departmental 
Representative, 2 to 3 mils DFT total. 

 
2.4 PAINT  SYSTEMS  FOR  REFURBISHMENT WORKS OF  TRASH  RACKS, DOWNSTREAM 

STOPLOGS AND SUPPORT BEAMS OF DOWNSTREAM STOPLOGS 
.1 Stoplogs, support beams and trash racks. 

.1 Sandblasting SSPC‐SP 10 Near‐White Blast Cleaning. 
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.2 Primer  epoxy  coat,  AMERCOAT  240LT  or  equivalent  approved  by  Departmental 
Representative, 8 to 10 mils DFT total. 

.3 An  epoxy  interlayer,  AMERCOAT   240LT   or   equivalent  approved  by  Departmental 
Representative, 8 to 10 mils DFT total. 

 
PART 3 ‐ EXECUTION 

 
3.1 MANUFACTURER’S INSTRUCTIONS 

 
.1 Compliance:  comply  with  manufacturer's  written  recommendations  or  specifications,  including 

product technical bulletins, handling, storage and installation instructions, and datasheets. 

.2 Provide the scaffolding required.  

3.2 EXAMINATION 
 

.1 Exterior repainting work: inspected by MPI Accredited Paint Inspection Agency (inspector) acceptable 
to specifying authority and  local Painting Contractor's Association. Painting contractor to notify Paint 
Inspection Agency minimum of one  (1) week prior  to commencement of work and provide copy of 
project repainting specification and Finish Schedule, including drawings and elevations.  

.2 Exterior  surfaces  requiring  repainting:  inspected  by  both  painting  contractor  and  Paint  Inspection 
Agency  who  will  notify  Departmental  Representative  in  writing  of  defects  or  problems,  prior  to 
commencing repainting work, or after surface preparation if unseen substrate damage is discovered. 

 
3.3 PREPARATION 

 
.1 Apply paint materials in accordance with paint manufacturer's written application instructions. 

.2 Do not apply paint until prepared surfaces have been accepted by Departmental Representative. 

.3 Sand and dust between coats as required to provide adequate adhesion for next coat and to remove 
defects visible from a distance up to 1000 mm. 

 
3.4 EXISTING CONDITIONS 

 
.1 Prior to start the work, review existing field conditions and exterior substrates to be refurbished, and 

report  in  writing  to  Departmental  Representative  any  unsatisfactory  or  defective  condition  as 
applicable.  

.2 Do not proceed with work until unsatisfactory condition or defects have been corrected, ands surfaces 
are acceptable to the Contractor and Paint Inspection Agency.   

 
3.5 PROTECTION 

 
.1 Protect  existing  building  surfaces  and  adjacent  structures  from  paint  spatters, markings  and  other 

damage by  suitable non‐staining covers or masking.  If damaged, clean and  restore  such  surfaces as 
directed by Departmental Representative. 

.2 Protect factory finished products and equipment. 
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.3 Remove light fixtures, surface hardware on doors, and other surface mounted equipment, fittings and 
fastenings  prior  to  undertaking  painting  operations,  store  items  and  re‐install  after  painting  is 
completed. 

 
3.6 APPLICATION 

 
.1 Conform to manufacturer's application instructions unless specified otherwise. 

.2 Apply coats of paint as continuous  film of uniform  thickness. Allow  surfaces  to dry and properly cure 
after  cleaning  and  between  subsequent  coats  for  minimum  time  period  as  recommended  by 
manufacturer.  Repaint thin spots or bare areas before next coat of paint is applied. 

.3 Sand and dust between coats to remove visible defects. 
 
3.7 MECHANICAL/ELECTRICAL EQUIPMENT 

 
.1 Unless  otherwise  specified,  refurbishment  paint  shall  cover  exterior  exposed  components  of 

previously  coated  electrical  and  mechanical  equipment  (switchboards,  piping,  ducts  and  fittings, 
supports/suspension, etc.)  

.2 Unless  otherwise  specified,  paint  exterior  exposed  conduits,  piping,  hangers,  duct work  and  other 
mechanical and electrical equipment with color and finish to match adjacent surfaces, except as noted 
otherwise. 

.3 Do not paint over nameplates or informational plates.  
 
3.8 FIELD QUALITY CONTROL 

 
.1 Advise Departmental Representative when surfaces and applied coating  is  ready  for  inspection.   Do 

not proceed with subsequent coats until previous coat has been approved. 
.2 Cooperate with inspection firm and provide access to areas of work. 

 
3.9 CLEANING 

 
.1 Clean in accordance with Section 01 74 00 – Cleaning. 

.2 Remove dripping, burrs,  splashes, paint drippings and excess  spray paint by using non damageable 
materials and methods as work progress.  

.3 Quickly clear work area of surplus materials and debris, as well as  tools, no  longer needed materials 
and equipment.  

.4 Remove  combustible  waste  and  empty  paint  containers  from  site  daily  and  safely  dispose  in 
accordance with the requirements of authorities having jurisdiction.   

.5 Clean equipment used. Remove the washing water from the water‐based paint products, solvents used 
for oil products cleaning as well as cleaning and protective materials (rags, protective cloths, ribbons, 
cache and others), paint products,  thinners, paint  strippers and other  stain  removers,  in accordance 
with the requirements of authorities with jurisdiction and instructions provided. 
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.6 Clean paint materials  and equipment  in  sealed  containers  for deposition.  Safely dispose of  residues 
collected at  the end of  the  cleaning process  in accordance with  the  requirements of  the authorities 
having jurisdiction.  

.7 Recycle unused paint and coatings as indicated. 
 
3.10 RESTORATION 

 
.1 Clean and re‐install hardware items removed before undertaken painting operations. 

.2 Remove protective coverings and warning signs as soon as practical after operations cease. 

.3 Remove  paint  splashings  on  exposed  surfaces  that were  not  painted.  Remove  smears  and  spatter 
immediately as operations progress, using compatible solvent. 

.4 Protect  freshly  completed  surfaces  from  paint  droppings  and  dust  to  approval  of  Departmental 
Representative. Avoid scuffing newly applied paint. 

.5 Restore areas used for storage, cleaning, mixing and handling of paint to clean condition as approved 
by Departmental Representative. 

 
END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 SIGNAGE SCOPE OF WORK 

 
.1 Dismantling and disposal of existing signage as specified by Departmental Representative.  

.2 Manufacture, supply and installation of road signs around the dam, including supports.  

.3 Foundation work. 

.4 Clear vegetation around signage. 
 
1.2 RELATED REQUIREMENTS 

 
.1 Section 03 20 00 – Concrete Reinforcing. 

 
1.3 REFERENCE STANDARDS 

 
.1 American Association of State Highway and Transportation Officials (AASHTO) 

.1 Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals, 
(5th Edition). 

.2 Canadian Dam Association  (CDA) 

.1  Technical publication: Signage for Public Safety Around Dams 

.3 Canadian Standards Association (CSA)/ CSA International 

.1 CSA G40.20/G40.21‐F04 (R2009), General Requirements for Rolled or Welded Structural Quality 
Steel/Structural Quality Steel. 

.2 CSA S16, Design of Steel Structure. 

.3 CSA S157‐17, Strength Design in Aluminum. 

.4 CSA W47.1, Fusion Welding of Steel Company Certification. 

.5 CSA W47.2, Certification of Companies for Fusion Welding of Aluminum. 

.6 CSA W55.3, Resistance Welding Company Certification. 

.7 CSA W59 Welded Steel Construction (Metal Arc Welding). 

.8 CSA W59.2‐M1991 (Confirmed in 2018), Welded Aluminum Construction. 

.4 ASTM International 

.1 ASTM A123/A123M‐09, Standard Specification for Zinc (Hot‐Dip Galvanized) Coatings on Iron and 
Steel Products. 

.2 ASTM  B209M‐10,  Standard  Specification  for  Aluminum  and  Aluminum‐Alloy  Sheet  and  Plate 
Metric. 

.3 ASTM B210M‐05, Standard Specification for Aluminum‐Alloy Drawn Seamless Tubes Metric. 
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.4 ASTM  B211M‐03,  Standard  Specification  for  Aluminum  and  Aluminum‐Alloy  Bar,  Rod  and Wire 
Metric. 

.5 ASTM  E72‐15,  Standard  Test  Methods  of  Conducting  Strength  Tests  of  Panels  for  Building 
Construction. 

.5 American Welding Society (AWS). 

.1  AWS A2.4:2007 Standard symbols for welding, brazing, and non‐destructive examination. 

.6 Government of Quebec 

.1 Ministry of Transport, Urban Mobility and Electrification of Transportation of Quebec, Manuel  de 
conception des structures de signalisation, d’éclairage et de signaux lumineux. 

.7 Canadian General Standards Board (CGSB) 

.1 CGSB  62‐GP‐11M‐78,  Marking  Material,  Retroreflective,  Enclosed  Lens,  Adhesive  Backing  and 
Amendment. 

.8 Green Seal Environmental Standards (GS) 

.1 GS‐11‐11, Paints and Coatings. 
 
1.4 ACTION AND INFORMATIONAL SUBMITTALS 

 
.1 Submit in accordance with Section 01 33 00‐ Submittal Procedures. 

.2 Product Data: 

.1  Submit manufacturer's instructions, printed product literature and data sheets for traffic signage, 
including product characteristics, performance criteria, physical size, finish and limitations. 

.3 Shop Drawings: 

.1 Unless  otherwise  specified,  submit  shop  drawing  as  soon  as  possible  after  contact  award  or 
minimum three (3) weeks prior to start the work.  

.2 Submit drawings stamped and signed by professional engineer registered or  licensed  in Quebec, 
Canada. 

.3 Shop drawings shall indicate fabrication and assembly details including cuts, joints, holes, anchors, 
rivets and welds. Use AWS symbols to represent welds 

.4 Submit  a  description  of  the  work  methods  and  the  assembly  order  to  Departmental 
Representative. Even  though  this  formality  is completed and approved, Contractor  remains  fully 
responsible for the use of methods and equipment, execution methods and security measures.  

 
1.5 DELIVERY, STORAGE AND HANDLING 

 
.1 Deliver,  store  and  handle  materials  in  accordance  with  Section  with  manufacturer's  written 

instructions. 

.2 Delivery and Acceptance Requirements: deliver materials to site in original factory packaging, labelled 
with manufacturer's name and address. 
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.3 Storage and Handling Requirements: 

.1 Store materials off ground and in accordance with manufacturer's recommendations in clean, dry, 
well‐ventilated area. 

.2 Replace defective or damaged materials with new. 

.4 Packaging Waste Management: remove in accordance with Section 01 74 21‐ Construction/Demolition 
Waste Management and Disposal 

 
PART 2 ‐ PRODUCTS 

 
2.1 DESIGN CRITERIA 

 
.1 Sign supports to be capable of withstanding the combination of following loads: 

.1 Wind loads in any direction of 1.11 kPa. 

.2 Dead load of signboards and sign supports. 

.3 Ice load of 0.26 kPa, applied on horizontal faces of signs and supports.  

.2 Structural deflections and  vibration  in accordance with American Association of  State Highway and 
Transportation Officials (AASHTO), "Standard Specifications for Structural Supports for Highway Signs, 
Luminaires and Traffic Signals". 

.3 Structures to be tested in accordance with ASTM E72. 
 
2.2 MATERIALS 

.1 Foundation 

.1 Concrete: AMBEX SCC self‐leveling concrete, KING MS6 or approved equivalent. 

.2 Concrete reinforcement in accordance with Section 03 20 00 – Concrete Reinforcing. 

.2 Sign supports: 
.1 Les supports des panneaux doivent être en aluminium ou en acier galvanisé. 

.2 Steel posts: to CSA G40.21, grade 260W or 300W. Hot dipped galvanized: to ASTM A123/A123M, 
minimum zinc coating 610 g/m². 

.3 Aluminum supports: aluminum alloy 6061‐T6. 

.4 Standard tubular supports for small signs: to ASTM B210M. 

.5 Vertical tubular supports and connecting diagonal members: to ASTM B210M. 

.6 Aluminum tubular members: belt ground satin finish. 

.7 Base plates for ground mounted signs: to ASTM B209M. 

.8 Tubular  support  caps  for ground mounted  signs:  to ASTM B210M or  fabricated  from aluminum 
plate as specified in ASTM B209M. Castings for overhead signs: to ASTM B211M. 

.9 Aluminum flanges: to ASTM B211M. 
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.10 Fasteners: bolts, nuts, washers and other hardware for roadside signs to be cast aluminum alloy, 
or galvanized steel. 

.3 Signboards: 

.1 Aluminum sheet 

.1 Aluminum sheet 5052‐H32 minimum 3 mm  thickness:  to ASTM B209M, precut to required 
dimensions. 

.2 Aluminum frame 

.1 6063‐T6 aluminum alloy profile is extruded. 

.2 6061‐T6  T‐shape stiffeners for signboards: to ASTM B210M. 

.3 Connecting straps and brackets: to ASTM B209M. 

.4 Aluminum materials: to ASTM B209M. 

.5 Primer for aluminum: to MPI # 8, VOC limit of 250 according to GS‐11.  

.6 Reflective sheeting and tape: to CGSB 62‐GP‐11M. Adhesive, class of reflectivity and colour as 
indicated. 

.7 Transparent tape: flexible, smooth‐surfaced, moisture resistant tape with pressure sensitive 
adhesive. 

.8 Clear varnish protective coat: MPI‐EXT 6.4H, VOC limit of 350, SCAQMD Rule 1113. 
 
2.1 FABRICATION 

 
.1 Signaling structures supplier shall be certified CSA‐W47.2, CSA‐W59.2 and able to calculate mechanical 

loads according to CAN/CSA S157‐17. 

.2 Foundation: 

.1 New foundations to be built as indicated on drawings. 

.2 Foundations shall meet off‐ground projections of 200 mm  from the surrounding ground level. 

.3 Supports: 

.1 Connect aluminum support members by bolting.  Flame cutting of members not permitted. 

.2 Reinforce in area of electrical hand holes to equal strength of full section member. 

.3 Remove sharp edges and burrs. 

.4 Signboards: 

.1 The maximum permitted gap of flat appearance shall not exceed 0.1mm per 1cm width.  

.2 No  holes  shall  be  made  on  the  front  face  of  the  sign  unless  requested  by  Departmental 
Representative. Holes’ sizes and positions will be provided to manufacturer. Holes shall be drilled 
and not punched.  

.3 Aluminum blanks: 
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.1 Degrease, etch and bonderize with chemical conversion coating. 

.2 Clean surfaces with xylene thinner. Dry. 

.3 For non‐reflective  signs,  spray  face with one  coat  vinyl pretreatment  coating  and  two  finish 
coats of required color. 

.4 Aluminum Structures :  

.1 At mid‐height,  extruded  aluminum  alloy  profile  has  a  longitudinal  stiffener.  Both  banks  are 
shaped  so  that  the head of a bolt  can be  inserted. Profile edges are drilled  to allow bolting 
parts. 

.2 Panels made  from aluminum profiles with a maximum height of 3050 mm are pre‐assembled 
with "T" stiffeners bolted to the back of the panels at the manufacture. 

.3 For more  information on aluminum structures, refer to “Transport Québec” standard drawings 
in Appendix D. 

.5 Reflective background sheeting and lettering: 

.1 Cut and apply in accordance with manufacturer's instructions. 

.2 Apply  adhesive  coated  material  with  heat  lamp  vacuum  applicator  or  by  squeeze  roll 
application method. Apply pressure sensitive material with roller or squeegee. 

.3 Edge wrap  sheeting on  each  extrusion prior  to bolting  extrusions. Match pieces of  sheeting 
from different rolls for each signboard to ensure uniform appearance and brilliance by day and 
night. 

.4 Reflective signboard faces may be prepared using silk screen transparent ink. 

.6 Non‐reflective  lettering  and  symbols:  cut  from  vinyl  film  as  specified  in CGSB 62‐GP‐9M, or paint 
using  required  color  of  finish  paint  maximum  VOC  of    350,  SCAQMD  Rule  1113  or  silk  screen 
transparent ink.  

.7 Clean  signboards  completely  and  apply  transparent  tape  over  top  edge  and  extending  25  mm 
minimum down back and front of signboard. 

.8 Protect  finished  signboard  faces with  one  coat  of  clear  varnish with maximum VOC  limit  of  350, 
SCAQMD Rule 1113.  

.5 Sign identification: 

.1 Apply sign number and date of installation with 25 mm high stencil painted black letters on lower 
left back face of each signboard. 

.2 Signage structures must have a permanent nameplate and contain the following information : 

.1 Manufacturer’s name or trade‐mark, 

.2 Pole dimensions (outside diameter and thickness) 

.3 Material (Aluminum alloy) 

.4 Year of manufacture. 
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PART 3 ‐ EXECUTION 

 
3.1 REMOVAL EF EXISTING SIGNS 

 
.1 Dismantle and dispose signboards as specified by Departmental Representative.  

 
3.2 INSTALLATION 

 
.1 Areas where to install the sign structure are shown in drawings. Validate final location of the signs on 

site and obtain approval from the Departmental Representative. 
.2 Pay  attention  to  elements  surrounding  the  structure  and  the positioning of  the  structure  to  ensure 

good visibility of the signs to be installed.  

.3 Obtain approval from Departmental Representative prior to clearing vegetation around signs. 

.4 Types 2 and 3 signs shall be installed at deck level on existing guardrails.  

.5 Type 4 signs shall be installed on entry barriers.  

.6 Drilling for the cylindrical concrete foundation as indicated on the drawings (type 1 and 5 signs). 

.7 Concreting foundations after installing recessed parts : 

.1 Comply with  the  requirements  of  Section  03  30  00  of  this  specification  and  the manufacturer's 
instructions. 

.8 Sign support: 

.1 Erect supports as  indicated.   Permissible tolerance: 10 mm maximum departure from vertical for 
direct buried supports. 

.2 Close open aluminum tubes and posts with aluminum cap. Cut oblong holes in shoe bases to drain 
condensation. Install aluminum bolt cover on each base plate restraining nut. 

.3 Erect posts plumb and square to details as indicated. 
 

.9 Signboard: 

.1 Place bottom of Type 1 and 5 signboards between 1200mm and 1500mm above ground.  

.2 Fasten signboards to supporting posts and brackets as indicated. 

.3 Use strapping with crimped or bolted connections where signs fastened to utility poles. 

.4 Use T‐shape aluminum  stiffeners  to  join portions of  sign panel on  site. Cover  face of T‐stiffener 
with material identical to face of sign panel. 

.10 This  specification does not necessarily contain a complete and detailed description of all accessories 
and  parts  required  for  the performance of  its work. Contractor undertakes  to  supply  and  install  all 
accessories and parts required to complete the work according to the standards.  

.11 Hardware  required  shall  be  new.  Contractor  is  responsible  for  checking  hardware  tightening  and 
adjustment on all bolted connections.  
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3.3 CORRECTING DEFECTS 

 
.1 Correct  defects,  identified  by  Departmental  Representative,  in  sign  message,  consistency  of 

reflectivity,  color  or  illumination.  Correct  angle  of  signboard  and  adjust  luminaire  aiming  angle  for 
optimum performance during night conditions to approval of Departmental Representative. 

 
3.4 CLEANING 

 
.1 Progress Cleaning: clean in accordance with Section 01 74 11‐ Cleaning. 

.1  Leave Work areas clean at end of each day. 

.2 Final  Cleaning:  upon  completion  remove  surplus  materials,  rubbish,  tools  and  equipment  in 
accordance with Section 01 74 11‐ Cleaning. 

.3 Waste  Management:  separate  waste  materials  for  reuse/recycling  in  accordance  with  Section 
01 74 21‐ Construction/Demolition Waste Management and Disposal.  

.1 Carefully dismantle and salvage wood, aluminum and steel materials for reuse and recycling. 

.2 Remove recycling containers and bins from site and dispose of materials at appropriate facility. 
 
3.5 PROTECTION 

 
.1 Protect installed products and components from damage during construction. 

.2 Repair damage to adjacent materials caused by traffic signage installation and salvage operations. 
 
 
 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1  Section 26 05 01  –  Motorization of Valves ‐ Actuators. 

 
1.2 REFERENCE STANDARDS 

 
.1 American National Standards Institute (ANSI)/American Society of Mechanical Engineers (ASME). 

.1 ASME B1.20.1, Pipe Threads, General Purpose (Inch). 

.2 ASME B16.1, Grey Iron Pipe Flanges and Flanged Fittings: Classes 25, 125 and 250. 

.3 ANSI/ASME B16.5, Pipe Flanges and Flanged Fittings: NPS ½ through 24. 

.4 ANSI/ASME B16.1, Forged Fittings, Socket‐Welding and Threaded. 

.5 ANSI/ASME B16.25, Buttwelding Ends. 

.6 ANSI/ASME B16.34, Valves ‐ Flanged, Threaded and Welding Ends. 

.2 American Petroleum Institute (API). 

.1  API Std. 609, Butterfly Valves: Double Flanged, Lug‐ and Wafer‐Type. 

.3 ASTM International Inc. 

.1 ASTM A126, Standard Specification for Grey Iron Castings for Valves, Flanges, and Pipe Fittings. 

.2 ASTM A536, Standard Specification for Ductile Iron Castings. 
 
1.3 ACTION AND INFORMATIONAL SUBMITTALS 

 
.1 Provide submittals in accordance with Section 01 33 00 – Submittal Procedures.  

.2 Product Data: 

.1 Submit manufacturer's printed product literature, specifications and datasheets for valves and 
include product characteristics, performance criteria, physical size, finish and limitations. 

.3 Shop Drawings: 

.2 Submit drawings stamped and signed by professional engineer registered or licensed in Province of 
Quebec. 

 
1.4 CLOSEOUT SUBMITTALS 

 
.1  Submit maintenance data for incorporation into manual specified in Section 0178 00 – Closeout 

Submittals.  



Parks Canada Agency 
St‐Ours Canal – National Historic Site of Canada 
Project No: COUR‐1525 

Butterfly Valves 
 Section 23 05 23.05 

Construction Specification

July 2018
Page 2 of 3

 

 

 

1.5 DELIVERY, STORAGE AND HANDLING 
 

.1  Delivery and Acceptance Requirements : 

.1  Deliver materials to site in original factory packaging, labelled with manufacturer’s name, address.  
 
1.6 MAINTENANCE MATERIAL SUBMITTALS 

 
.1 Furnish following spare parts : 

.1 Valve seats: one for every ten (10) valves each size, minimum one (1).  

.2 Discs: one for every ten (10) valves, each size, minimum one (1).  

.3 Stem packing: one for every ten (10) valves, each size, and minimum one (1).  

.4 Valve handles: Two (2) of each size.  

.5 Gaskets for flanges: one for every ten (10) flanged joints.  
 
PART 2 ‐ PRODUCTS 

 
2.1 BUTTERFLY VALVES, RESILIENT SEAT  

 
.1 Except to specialty valves, to be of single manufacturer. 

.2 CRN registration number required for products.  

.3 Sizes:  

.1  Wafer type: NPS 6, 8, 10, 16 and 20 inches. 

.4 Pressure rating for tight shut‐off at temperatures up to maximum for seat material.  

.1 NPS 2 ‐ 12 inches : 175 lb/po2. 

.2 NPS 14 ‐ 20 inches : 150 lb/po2. 

.5 Application : on‐off operation.  

.6 Operators : 

.1 Electric operators shall be used for the motorized valves operation:  

.2 Manual enclosed gear operators (flywheel) with electric operator. As specified in Section 26 05 01 – 
Motorization of Valves – Actuators. 

.7 Compatible with metric class PN 10. Existing flanges lines are type metric PN10.  

.8 Construction: 

.1 Body: ductile iron. 

.2 Disc: Nylon 11 plated ductile iron. 

.3 Seat: Buna‐N.  

.4 Shaft: 416 stainless steel.  
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.5 O‐Ring: Buna‐N.  

.6 Bushings: Acetal. 
 
2.2 IDENTIFICATION 

 
.1 Each  valve  shall  be  provided  with  a  stainless  steel  identification  plate  stamped  with  the  letter 

corresponding to its location as indicated in mechanical drawings.   
 
PART 3 ‐ EXECUTION 

 
3.1 PREPARATION 

 
.1 Valve and mating flange preparation. 

.1 Inspect adjacent pipeline, remove rust, scale, welding slag, other foreign material. 

.2 Ensure  that valve  seats and pipe  flange  faces are  free of dirt or  surface  irregularities which may 
disrupt flange seating and cause external leakage. 

.3 Install butterfly valves with disc in almost closed position. 
 
 
3.2 INSTALLATION OF VALVES 

 
.1 Install in accordance with manufacturer's instructions. 

.2 Do not use gaskets between pipe flanges and valves unless instructed otherwise by valve manufacturer. 

.3 Verify suitability of valve for application by inspection of identification tag. 

.4 Mount actuator on to valve prior to installation. 

.5 Handle valve with care so as to prevent damage to disc and seat faces. 

.6 Ensure that valves are centered between bolts before bolts are tightened and then opened and closed 
to ensure unobstructed disc movement. If interference occurs due, for example to pipe wall thickness, 
taper bore adjacent piping to remove interference. 

 
3.3 CLEANING 

 
.1 Clean in accordance with Section 01 74 11 – Cleaning. 

.2 Clean installed products in accordance to manufacturer’s recommendation.  
 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1 Section 26 05 01  –   Motorization of Valves – Actuators 

.2 Section 26 05 02  –   Motorization of Valves – Local Instruments 

.3 Section 26 05 03  –   Commissioning 

.4 Section 26 05 20  –   Wire and Box Connectors (0‐1000 V) 

.5 Section 26 05 21  –   Wires and Cables (0‐1000 V) 

.6 Section 26 05 22  –   Connectors and Terminations 

.7 Section 26 05 34  –   Conduits, Conduit Fastenings and Conduit Fittings 

.8 Section 26 24 16.01  –   Panelboards Breaker Type 

.9 Section 28 13 00  –   Access Control 

.10 Section 28 23 00  –   Video Surveillance 
 
1.2 REFERENCE STANDARDS 

 
.1 CSA Group 

.1 CSA C22.10, Code de construction du Québec, Chapitre V – Électricité. 

.2 CAN3‐C235, Preferred Voltage Levels for AC Systems, 0 to 50,000 V. 
 
1.3 ACTION AND INFORMATIONAL SUBMITTALS 

 
.1 Submit in accordance with Section 01 33 00 ‐ Submittal Procedures. 

.2 Product Data: 

.1  Submit manufacturer's  instructions, printed product  literature and data sheets and  include 
product characteristics, performance criteria, physical size, finish and limitations. 

.3 Shop drawings: 

.1 Submit  drawings  stamped  and  signed  by  professional  engineer  registered  or  licensed  in 
Quebec, Canada. 

.2 Submit wiring diagrams and  installation details of equipment  indicating proposed  location, 
layout and arrangement, control panels, accessories, piping, ductwork, and other items that 
must be shown to ensure coordinated installation. 

.3 Identify on wiring diagrams circuit  terminals and  indicate  internal wiring  for each  item of 
equipment and interconnection between each item of equipment. 

.4 Indicate of drawings clearances for operation, maintenance, and replacement of operating 
equipment devices. 
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.5 If changes are required, notify Departmental Representative of these changes before they 
are made. 

.4 Certificates. 

.1 Provide CSA certified equipment and material. 

.2 Where  CSA  certified  equipment  or  material  is  not  available,  submit  such  material  or 
equipment to the Departmental Representative for approval before delivery to site 

.3 Submit test results of installed electrical systems and instrumentation. 

.4 Permits and fees: in accordance with General Conditions of contract. 
 
1.4 CLOSEOUT SUBMITTALS 

 
.1 Submit in accordance with Section 01 78 00 ‐ Closeout Submittals. 

.2 Operation and Maintenance Data: submit operation and maintenance data for incorporation into 
manual. 

.1 Provide for each system and principal  item of equipment as specified  in technical sections 
for use by operation and maintenance personnel of Parks Canada. 

.2 Operating instructions to include following: 

.1 Wiring diagrams, control diagrams, and control sequence for each principal system 
and item of equipment; 

.2 Start up, proper adjustment, operating, lubrication, and shutdown procedures; 

.3 Safety precautions; 

.4 Procedures to be followed in event of equipment failure; 

.5 Other items of instruction as recommended by manufacturer of each system or item 
of equipment. 

.3 Operating and maintenance instructions shall be provided in a manual. It shall be separated 
in two sections : 

.1 Equipment for the motorization of valves. 

.2 Equipment for access control and video surveillance. 
 

1.5 DELIVERY, STORAGE AND HANDLING 
 

.1 Deliver, store and handle materials in accordance with manufacturer's written instructions. 

.2 Delivery and Acceptance Requirements: deliver materials to site in original factory packaging, labelled 
with manufacturer's name and address. 

.3 Storage and Handling Requirements: 

.1 Store materials in dry location and in accordance with manufacturer's recommendations in 
clean, dry, well‐ventilated area. 

.2 Store and protect materials and equipment from nicks, scratches, and blemishes. 
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.3 Replace defective or damaged materials with new. 
 
PART 2 ‐ PRODUCTS 

 
2.1 DESIGN REQUIREMENTS 

 
.1 Operating voltages: to CAN3‐C235. 

.2 Motors, electric heating, control and distribution devices and equipment to operate satisfactorily at 60 
Hz within normal operating limits established by above standard. 

.1 Equipment  to  operate  in  extreme  operating  conditions  established  in  above  standard 
without damage to equipment. 

.3 Language operating  requirements: provide  identification nameplates and  labels  for  control  items  in 
French. 

 
2.2 MATERIALS AND EQUIPMENT 

 
.1 Provide  material  and  equipment  in  accordance  with  Section  01 61 00  ‐  Common  Product 

Requirements. 

.2 Assemble control panels and component assemblies in factory. 
 
2.3 EQUIPMENT IDENTIFICATION 

 
.1 Identify electrical equipment with labels and/or nameplates as follows. 

.1 Nameplates: lamicoid 3 mm, matt white finish face, black core, lettering accurately aligned 
and engraved into core, mechanically attached with self‐tapping screws 

 

.2 Sizes as follows : 
 

NAMEPLATE SIZES       

Size 1  10 mm x 50 mm  1 line  3 mm high letters 

Size 2  12 mm x 70 mm  1 line  5 mm high letters 

Size 3  12 mm x 70 mm  2 line  3 mm high letters 

Size 4  20 mm x 90 mm  1 line  8 mm high letters 

Size 5  20 mm x 90 mm  2 line  5 mm high letters 

Size 6  25 mm x 100 mm 1 line  12 mm high letters

Size 7  25 mm x 100 mm 2 line  6 mm high letters 

.3 Labels: embossed plastic labels with 6 mm high letters unless specified otherwise. 

.4 Wording on labels and nameplates to be approved by Departmental Representative prior to 
manufacture. 

.5 Nameplates for terminal cabinets and junction boxes to indicate system and/or voltage 
characteristics. 
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2.4 WIRING IDENTIFICATION 

 
.1 Identify wiring with permanent indelible identifying markings, on both ends of phase conductors of 

feeders and branch circuit wiring. 

.2 Maintain phase sequence and color coding throughout. 

.3 Color coding: to CSA C22.10. 

.4 Use color coded wires in communication cables, matched throughout system. 
 
2.5 FINISHES 

 
.1  Shop finish metal enclosure surfaces by application of rust resistant primer inside and outside, and at 

least two coats of finish enamel. 

.1 Paint outdoor and indoor electrical equipment light gray to ANSI 61. 
 

PART 3 ‐ EXECUTION 
 
3.1 PROTECTION AND PRECAUTIONS 

 
.1 Perform the work in such a way as not to interfere with the normal operations of the dam. Cooperate 

with  the  site  administrator  and  ensure  that  the  arrangements  are  acceptable  to  the Departmental 
Representative. 

.2 Execute  the work  in  a manner  that  is  the  least  likely  to  inconvenience  the  operation  and  users  of 
government property and adjacent properties. 

.3 Perform all necessary work to ensure continuity of existing services at all times. 
 
3.2 EXAMINATION 

 
.1 Verification of Conditions: verify that conditions of substrate previously installed under other Sections 

or Contracts are acceptable for installation in accordance with manufacturer's written instructions 

.1 Visually inspect surfaces and supports. 

.2 Inform Departmental Representative of unacceptable conditions immediately upon 
discovery. 

.3 Proceed with installation only after unacceptable conditions have been remedied and after 
receipt of written approval to proceed from Departmental Representative. 

 
3.3 INSTALLATION 

 
.1 Do complete installation in accordance with CSA C22.10 except where specified otherwise. 

.2 The  location  of  the  electrical  equipment may  be  changed  without  additional  charge  or  credit, 
provided that the displacement does not exceed 5000 mm and notice is given before installation. 
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.3 Note that drawings indicate the approximate location of the equipment, material, accessories and 
conduits. Contractor  shall determine  their  exact  location on  site.  In  addition,  check on  site  the 
space available before installing the equipment, material, accessories and conduits. 

.4 Note that the dimensions and external distances of the site are approximate and not the result of 
a survey. The Contractor shall verify all distances and dimensions used for estimating, purchasing 
equipment, construction or any other reason. 

.5 The  Contractor  is  responsible  for  performing  all  necessary  coordination  of  subcontractors  and 
trades. 

 
3.4 NAMEPLATE AND LABELS 

 

.1  Ensure manufacturer's nameplates, CSA labels and identification nameplates are visible and legible 
after equipment is installed. 

 
3.5 MOUNTING HEIGHTS 

 
.1 Mounting height of equipment is from finished floor to centerline of equipment unless specified or 

indicated otherwise. 

.2 If mounting height of equipment is not specified or indicated, verify before proceeding with 
installation. 

.3 Install electrical equipment at following heights unless indicated otherwise. 

.1 Panel boards: 1800 mm or as indicated on drawings. 

.2 Control panel / junction box: 1800 mm or as indicated on drawings. 
 
3.6 CO‐ORDINATION OF PROTECTED DEVICES 

 
.1 Ensure circuit protective devices such as overcurrent trips, relays and fuses are installed to required 

values and settings. 
 
3.7 FIELD QUALITY CONTROL 

 
.1 Conduct following tests in accordance with Section 01 45 00 ‐ Quality Control: 

.1 Power distribution system including phasing, voltage, grounding and load balancing; 

.2 Circuits originating from branch distribution panels; 

.3 Motors, heaters and associated control equipment including sequenced operation of 
systems where applicable; 

.4 Systems : access control and video surveillance; 

.5 Insulation resistance testing: 

.1 Megger circuits, feeders and equipment up to 350 V with a 500 V instrument. 

.2 Check resistance to ground before energizing. 

.2 Carry out tests in presence of Departmental Representative. 
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.3 Provide instruments, meters, equipment and personnel required to conduct tests during and at 
conclusion of project. 

 

3.8 SYSTEM STARTUP 
 

.1 Instruct  the  operating  personnel  and  the  Departmental  Representative  in  operation,  care  and 
maintenance of systems, system equipment and components. 

.2 Arrange  and  pay  for  services  of manufacturer's  factory  service  engineer  to  supervise  start‐up  of 
installation,  check,  adjust,  balance  and  calibrate  components  and  instruct  operating  personnel  in 
regards to the motorization of valves, access control and video surveillance systems. 

.3 Provide training for operations and maintenance personnel in all aspects of their maintenance and 
operation. 

 
3.9 CLEANING 

 
.1 Progress Cleaning: clean in accordance with Section 01 74 11 ‐ Cleaning. 

.1 Leave Work area clean at end of each day. 

.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment in 
accordance with Section 01 74 11 ‐ Cleaning. 

 
 
 
 

END OF SECTION 



Parks Canada Agency 
Saint‐Ours Canal – National Historic Site of Canada 
Project No.: COUR‐1525 

Construction Specification

Electricity – Motorization of Valves – Actuators 
Section 26 05 01 

July 2018
Page 1 of 5 

 

 

 
 
PART 1 ‐ GENERAL 

 
1.1 DESCRIPTION 

 
.1 The role of the dam  is to regulate the water  level upstream of the dam. The five (5) sector gates are 

automatically controlled by a computer program. Depending on whether the water  in  introduced or 
discharged, the sector gate raises or lowers. Operational piping is located in each pier, where we find 
the main piping, consisting of water  intake pipe and a drain pipe complete with motorized butterfly 
valves (V1 and V2) connected to the control system. Valves C, D and E located on the main piping are 
operated manually.  The piers are also equipped with auxiliary piping which consists of manual valves 
of various sizes and a centrifugal pump. The auxiliary piping performs various  functions such as  the 
operation of sector gate, the drainage of the water intake tunnel, etc. 

.2 The dam  is controlled by a dam management system  (SGB).  It consists of  local control units  (U.C.L.) 
consisting  of  programmable  controllers  located  in  the  piers  and  a  central  control  unit  (U.C.C.) 
complete with a computer in the control room. 

.3 The SGB provides  information on the various parameters,  including  the upstream water  level of the 
river,  the position of  the  sector gates,  the  flow of  the  river,  the position of  the motorized butterfly 
valves, etc. 

 
1.2 DESCRIPTION OF WORKS 

 

.1 The work mainly  includes  the  connection  and  commissioning  of  the motorized  valves  C, D,  and  E 

located at the piers no  2  to no  6, supplied with the mechanical valves of the main piping system of 
each sector gate located at Level 3 (EL.  9’‐0’’/  2743.2). These actuators shall be connected to the PLCs 
of the SGB and operator screens. The « open » and « closed » positions, the status of the handwheel, 
and the « Local‐Off‐ Remote » status shall be visible on the operator screens. 

.2 Other works mainly consist of the connection and commissioning of the actuators associated with the 

mechanical valves of the auxiliary system of each sector gate at Level 4 (EL. 2’‐  6’’/ ‐762) of piers no 2 

to no  6, as  shown on  the drawings. All  these actuators  shall be  controlled  locally and  shall not be 
connected to the SGB. 

 
1.3 RELATED REQUIREMENTS 

 
.1 Section 23 05 23.05 – Butterfly Valves 

.2 Section 26 05 02 – Motorization of Valves  – Local Instruments 
 
1.4 REFERENCE STANDARDS 

 
.1  Not used. 
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1.5 ACTION AND INFORMATIONAL SUBMITTALS 

 
.1 Submit in accordance with Section 01 33 00 – Submittal Procedure 

.2 Product Data: 

.1  Submit manufacturer’s  instructions, printed  literature and data  sheets  for  the actuators 
and  programmable  logic  controller  I/O  cards  and  include  product  characteristics, 
performance criteria, physical size, finish and limitations. 

 
PART 2 ‐ PRODUCTS 

 
2.1 ELECTRICAL ACTUATORS 

 
.1 General: 

.1 The actuators shall be compact and low profile to minimize space requirements. 

.2 The actuators shall be designed for direct mounting on the butterfly valves described in 
section 23 05 23.05 – Butterfly Valves. 

.3 The actuators shall provide adjustable operation up to 90o. 

.4 The actuators shall provide easy access for field wiring and adjustment. 

.5 The actuators shall be built to withstand line vibration and shock without failure. 

.6 The actuators shall be supplied with an interposing relay board (IRB) for an On/Off direct 
command, without modulation. 

.7 The actuators shall be selected by considering a 30 PSI differential pressure. 

.8 The reducer associated with each actuator shall ensure uniform and continuous rotational 
force allowing automatic and precise positioning of the valve. CAM limit switches, which are 
adjustable, shall allow for a precise rotation of the shaft. 

.9 Gear and pinion: hardened steel. 

.10 Gear train: permanently lubricated. 

.2 Enclosure : 

.1 The enclosure shall be NEMA 4X. 

.2 The enclosure shall be die‐cast aluminum, painted red or green, corrosion and impact 
resistant. 

.3 The enclosure shall have two conduit connections, one for power wiring and one for control 
signal wiring, with NPT threads. 

.4 The actuator enclosure shall be provide with a high visibility valve position display 
prominently labeled and color coded (yellow for open and red for closed) to indicate the 
valve position throughout the full range of travel.  
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.5 The enclosure shall be supplied with self‐regulating temperature control heater to prevent 
internal condensation build‐up. 

.3 Motor : 

.1 The motor shall operate at 120 Vac, 60 Hz, 1Ø. 

.2 The motor shall be permanent split capacitor induction type with Class F or better insulation. 

.3 The motor shall contain a built‐in automatic reset thermal overload protector embedded in 
the motor windings. 

.4 Local Control Station : 

.1 The actuators shall be provided with a local control station in order to permit local electrical 
operation of the actuator. 

.2 The local control station shall flush mount to the actuator and include the following selector 
switches: 

.1 « Local‐Off‐Remote ». 

.2 « Open‐Stop‐Close ». 

.3 The local control station shall be provided with two pilot lights indicating the open and 
closed valve position. 

.4 The local control station shall be provided with two conduit entries in the base of the 
enclosure for customer wiring. 

.5 Manual Override Hand wheel: 

.1 The actuators shall be equipped with a manual override hand wheel to rotate the valve 
without electrical power. 

.2 The manual override system shall ensure efficient manual operation without the use of 
extra tools or levers. 

.3 A motor power cut‐out switch shall be provided to remove power to the power when the 
actuator manual override is engaged. 

.6 Mechanical Travel Stops : 

.1  Mechanical travel stops shall be provide to limit the travel of the actuator in either direction 
to the full range of the valve. 

.7 Travel Limit Switches : 

.1 Travel limit switches shall limit the actuator travel in both the open and closed direction of 
travel. 

.2 Travel limit switch cams shall be adjustable. 

.3 All travel limit switches shall be single pole double throw (SPDT) with auxiliary contacts. 
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PART 3 ‐ EXECUTION 

 
3.1 INSTALLATION 

 
.1 The electric actuators shall be  installed with a standard mounting position which corresponds to 

an orientation of the device so that the hand wheel is in a vertical plane and parallel to the pipe. 

.2 When installing the actuator on vertical piping, the conduit entries shall be positioned downward 
to prevent condensation from entering from the conduits entries. In all cases, the Contractor shall 
position the conduit entry to prevent any flow of water into the actuator. 

.3 Connect power cables and control/status signals to terminal blocks according to wiring diagrams or 
on‐site connection requirements. 

.4 Connections  to  conduits  shall  be  properly  sealed  to  maintain  the  integrity  of  the  actuator 
enclosure. 

.5 Travel  limit  switches  shall  be  adjusted  so  that  they  are  activated  before  the  valve  reaches  the 
mechanical travel stops. 

 
3.2 CONSTRUCTION 

 
.1 Actuators : 

.1 All actuators associated with the mechanical valves of the main piping system of each sector 
gate  at  Level  3  shall be  connected  to  the  existing  network,  as detailed on  the drawings. 
These  actuators  shall  be  connected  to  the  current  dam management  system  (SGB)  and 
operator screens. The « Open » and « Close » positions, the status of the hand wheel and the 
« Local‐Off‐Remote » status shall appear on the operator and HMI screens. 

.2 All actuators associated with the mechanical valves of the auxiliary system of the sector gate 
at Level 4 shall be controlled  locally. No remote operation  is required  for these actuators. 
The valve position during the opening and closing of the actuator will also be local. 

 

.2 Software and Programming : 

.1 The Contractor  shall modify  the program of  each  PLC  to  include  the  remote  control  and 
status of the new motorized valves C, D and E that will be replaced in piers no 2 to no 6. 

.2 The exact needs of PCA will be discussed with the Department Representative and the PLC 
programmer. The Contractor shall ensure the commissioning of the programs. 

 
 

.3 Graphic Interface : 

.1 The Contractor shall modify the graphic interfaces, such as the U.C.L. HMI screens in piers no 

2 to no 6. And on the U.C.P. computer screen in the control room.  

.1 The Contractor shall modify « WATER LEVEL CONTROL » screen to ass the status of 
the motorized valves C, D and E for each sector gate. 
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.2 The Contractor shall modify the « POSITIONING OF SECTOR GATE »  screen to add the 
status of the motorized valves C, D and E for each sector gate. 

.3 The exact requirements will be discussed with the Departmental Representative and 
the  programmer.  The  Contractor  shall  ensure  the  commissioning  of  the  operator 
screen programs. 

 
3.3 SYSTEM START UP 

 
.1  Refer to Section 26 05 03 – Commissioning. 

 
 

END OF SECTION 
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PART 1  ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1  Section 26 05 01 – Motorization of Valves – Actuators 

 
1.2 REFERENCE STANDARDS 

 
.1  Not used. 

 
1.3 ACTION AND INFORMATIONAL SUBMITTALS 

 
.1 Shop drawings and data sheets shall include or indicate the following : 

.1 All prescribed information for each device; 

.2 Detailed installation instructions provided by the manufacturer. 
 
1.4 INSTRUCTIONS RELATED TO THE INSTALLATION  

 
.1  Provide along with the shop drawings and data sheets, the manufacturer’s instructions for installating 

the equipment. 
 
PART 2 ‐ PRODUCTS 

 
2.1 GENERAL 

 
.1 Devices of a certain category shall be of the same type and supplied by the same manufacturer. 

.2 The external parts of devices shall be made of corrosion resistant materials and the internal parts shall 
be placed in a moisture‐proof enclosure. 

.3 For installations inside the piers, the enclosures shall be watertight, of NEMA 4X type and provided 
with a terminal block making it possible to cable wires by means of a flat screwdriver. 

 
2.2 ELECTRIC RELAYS 

 
.1 Characteristics: 

.1 Relays shall be from the manufacturer Functional Devices, model RIBM24S. 

.2 Plug0in relay with connection socket. 

.3 Coils suitable for 24 V c.c. 

.4 Contact suitable for ½ HP at 120 V c.a. 

.2 The Contractor shall install the relays in the local control unit (U.C.L.)  in piers  nos 2, 3, 4 and 5. For 
the U.C.L of pier no 6, provide a remote module / junction box. 
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2.3 INPUT / OUTPUT (I/O) MODULES  
 

.1 Existing I/O modules: 

.1 The programmable logic controller and I/O modules are of the GE Versamax type. 

.2 The Contractor shall replace the 16 point discrete signal output card no. 3, IC200MDL740, 
installed in the U.C.L. of piers nos 2, 3, 4 et 5. 

.3 The Contractor shall supply, install and connect the a new 32 point discrete signal output 
module, GE Versamax, IC200MDL750, as indicated on the drawings. 

 
PART 3 ‐ EXECUTION 

 
3.1 LOCATION 

 
.1  The discrete signal output module shall be replaced and  installed  in cell # 6 of  the U.C.L.  in each 

piers nos 2, 3, 4 et 5, as indicated on the drawings. 
 
3.2 INSTALLATION 

 
.1 Install  all  local  instrumentation  according  to  the  procedures,  instructions  and  methods 

recommended by the manufacturers. 

.2 Provide the necessary power supply for all equipment from the 120 V local distribution service. 
 
3.3 EQUIPMENT IDENTIFICATION 

 
.1  Identify all local instruments. Refer to Section 26 05 00 – Common Work Results for Electrical. 

 
3.4 TESTING 

 
.1  Calibrate  local  instrumentation  and  then  test  it  for  accuracy  and  performance.  Submit  the  test 

report, which shall detail the tests performed and the results obtained. 
 
3.5 COMMISSIONING 

 
.1  Refer to Section 26 05 03 – Commissioning. 

 
 

END OF SECTION 
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PART 1  ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1  Not used. 

 
1.2 GENERAL 

 
.1 Obtain written permission from Departmental Representative to start commissioning, at least ten (10) 

days prior to scheduled start‐up date. The application for authorization shall be accompanied with the 
following information : 

.1 The systems to be commissioned; 

.2 Commissioning procedures, including lockout and work permits; 

.3 The names of the persons who will participate in the commissioning. 

.2 Systems subject to commissioning are : 

.1 Operating system of the valves (actuators); 

.2 Access Control System; 

.3 Video Surveillance System. 

.3 The gate operating  system of each pier  shall be  first verified and commissioned  independently and 
then jointly with the main station and other related systems. 

.4 Commission each system using procedures prescribed by suppliers and/or integrators. 
 
1.3 GOAL 

 
.1  Commissioning  is  intended  to  ensure  that  the  facility  is  ready  for  full  operation.  It must  include 

guarantees  that  the  system  will  meet  the  intent  of  the  concept  and  the  requirements  of  the 
Departmental Representative. 

 
1.4 COORDINATION 

 
.1  Coordinate  the  commissioning  procedures  with  the  disciplines  and  trades  involved  as  well  as  the 

personnel responsible for the dam operation. 
 
1.5 SUPERVISION 

 
.1 Commissioning  shall  be  done  under  the  supervision  of  qualified  personnel  and  the  Departmental 

Representative. 

.2 Follow  the progress of  the commissioning work. Establish and maintain detailed  records of activities 
and results. 
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1.6 DEMONSTRATION 
 

.1  Demonstrate  to  Parks  Canada  and  the Departmental  Representative  the  operation  of  each  system, 
including the sequence of operations in both normal and manual modes, under all possible conditions. 

 
1.7 FINAL SETTINGS 

 
.1 Upon completion of commissioning to the satisfaction of the Departmental Representative, place all 

equipment and instruments in their final positions and settings. 

.2 Mark all settings permanently. 
 
1.8 COMMISSIONING REPORT 

 
.1 Submit a final commissioning report to the Departmental Representative; this report shall : 

.1 Indicate final measurements and adjustments and certify test results. 

.2 Bear the signature of the person responsible of the commissioning. 

.2 The  format  of  the  report  shall  be  approved  by  the  Departmental  Representative  prior  to  system 
commissioning. 

 
 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1  Not used. 

 
1.2 REFERENCE STANDARDS 

 
.1 CSA International 

.1 CAN/CSA‐C22.2  no.18.1  – Metallic  outlet  boxes  (Tri‐National Standard with ANCE  NMX‐J‐023/1 
and UL‐514A). 

.2 CAN/CSA‐C22.2  no.18.3  –  Conduit,  tubing  and  Cable  Fittings  (Tri‐National  Standard with  ANCE 
NMX‐  J‐017 and UL‐514B). 

.3 CAN/CSA‐C22.2  no.  65  – Wire  Connectors  (Tri‐National Standard with UL  486A‐486B  and  NMX‐
J‐543‐ANCE). 

.2 National Electrical Manufacturers Association (NEMA). 
 
1.3 ACTION AND INFORMATION SUBMITTALS 

 
.1  Product Data : 

.1  Submit manufacturer's  instructions, printed product  literature and data sheets  for wire and box 
connectors  and  include  product  characteristics,  performance  criteria,  physical  size,  finish  and 
limitations. 

 
PART 2 ‐ PRODUCTS 

 
.1 Materials 

.1 Pressure  type wire connectors  to:  [CAN/CSA‐C22.2 No.65], with current carrying parts of copper 
sized to fit copper conductors as required. 

.2 Clamps or connectors for TECK cable as required. 
 
PART 3 ‐ EXECUTION 

 
3.1 EXAMEN 

 
.1 Verification of Conditions: verify that conditions of substrate previously installed under other Sections 

or  Contracts  are  acceptable  for  wire  and  box  connectors  installation  in  accordance  with 
manufacturer's written instructions. 

.1 Visually inspect substrate in presence of Departmental Representative. 

.2 Inform Departmental Representative of unacceptable conditions immediately upon discovery. 

.3 Proceed with installation only after unacceptable conditions have been remedied. 
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3.2 INSTALLATION 

 
.1  Remove insulation carefully from ends of conductors cables and: 

.1 Install mechanical pressure type connectors and  tighten screws with appropriate compression tool 
recommended  by  manufacturer.  Installation  shall  meet  secureness  tests  in  accordance  with 
CAN/CSA‐C22.2 No.65. 

 
 
 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1  Not used. 

 
1.2 REFERENCE STANDARDS 

 
.1 CSA International 

.1 CSA C22.2 no 0.3 ‐ Test Method for Electrical Wires and Cables. 

.2 CAN/CSA‐C22.2 no 131 – Type Teck 90 Cable. 
 
1.3 ACTION AND INFORMATION SUBMITTALS 

 
.1 Provide product data in accordance with Section 01 33 00 ‐ Submittal Procedures. 

 
PART 2 ‐ PRODUCTS 

 
2.1 TECK 90 CABLE 

 
.1 Cable: in accordance with Section 26 05 00 ‐ Common Work Results for Electrical. 

.2 Conductors: 

.1 Grounding conductor : copper. 

.2 Circuit conductors: copper, size as indicated. 

.3 Insulation: 

.1 Cross‐linked polyethylene (XLPE). 

.2 Rating:  600 V for 120 V power cables and 300 V for control and instrumentation cables. 

.4 Inner jacket: polyvinyl chloride material. 

.5 Metallic armour. 

.6 Overall covering: thermoplastic polyvinyl chloride. 

.7 Connectors. 

.1 Watertight, approved for TECK cable. 
 
2.2 COMMUNICATION CABLES 

 
.1 Communication cables are used for the following purposes : 

.1 Supply cable for the cameras. 

.2 Connection cables for Ethernet switches. 
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.2 Ethernet communication cables shall be CAT6 type (UTP, TE620R, 4 twisted pairs) or approved 
equivalent. 

.3 Conductors shall be copper. 

.4 Cable shall be installed in conduits. 
 
2.3 ACCESS CONTROL SYSTEM CABLES 

 
.1 Access control cables (barrier) shall meet the manufacturer’s standards and have the following 

minimum ratings : 

.1 Card readers : 6c #22 AWG; 

.2 Locking system : 2c #18 AWG; 

.3 Position contact : 2c #22 AWG. 

.2 Conductors shall be copper. 

.3 Access control system cables shall be installed in conduits. 
 
PART 3 ‐ EXECUTION 

 
3.1 FIELD QUALITY CONTROL 

 
.1 Perform tests in accordance with Section 26 05 00 ‐ Common Work Results for Electrical. 

.2 Perform tests before energizing electrical system. 
 
3.2 GENERAL CABLE INSTALLATION 

 
.1 Terminate cables in accordance with Section 26 05 20 ‐ Wire and Box Connectors ‐ (0‐1000 V). 

.2 Cable colour coding shall be according to electrical code and standards. 
 
3.3 INSTALLATION OF TECK90 CABLE (0 ‐ 1000 V) 

 
.1 Group cables wherever possible on channels. 

 

.2 Install cable, securely supported by straps. 
 
3.4 INSTALLATION OF COMMUNICATION AND ACCESS CONTROL SYSTEM CABLES 

 
.1 The cables shall be installed in galvanized steel conduits on the dam and inside the existing duct bank 

between the dam (room C‐2) and the control room. 

.2 Unless otherwise indicated, cables splices are prohibited. 
 
 

END OF SECTION 
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PART 1 – GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1  Not used. 

 
1.2 REFERENCE STANDARDS 

 
.1 CSA Group 

.1 CSA C22.10, Code de construction du Québec, Chapitre V – Électricité. 

.2 CSA C22.2 no. 41, Grounding and Bonding (Tri‐National Standard with NMX‐J‐590‐ANCE and UL 467). 

.3 CSA C22.2 no. 65, Wire Connectors (Tri‐National Standard with UL 486A‐486B and NMX‐J‐543‐ANCE). 
 
1.3 ACTION AND INFORMATIONAL SUBMITTALS 

 
.1 Submit in accordance with Section 01 33 00 ‐ Submittal Procedures. 

.2 Product Data: 

.1  Submit manufacturer's instructions, printed product literature and data sheets for connectors and 
terminations  and  include  product  characteristics,  performance  criteria,  physical  size,  finish  and 
limitations. 

 
PART 2 ‐ PRODUCTS 

 
2.1 CONNECTORS AND TERMINATIONS 

 
.1 Copper compression connectors to CSA C22.2 No.65 as required sized for conductors. 

.2 «KS» type connectors are not acceptable. Use compression connectors at all times. 

.3 Junction boxes for humid areas, in accordance with Section 26 05 33 ‐ Raceway and Boxes for Electrical 
Systems. 

 
2.2 INSTALLATION 

 
.1  As required, grounding and bonding shall be in accordance with CSA C22.2 no 41. 

 

PART 3 ‐ EXECUTION 
 

.1  Not used.   
 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1 Not used. 

 
1.2 REFERENCE STANDARDS 

 
.1 Canadian Standards Association (CSA International). 

.1 CAN/CSA C22.2 No. 18, Outlet Boxes, Conduit Boxes, Fittings and Associated Hardware, A National 
Standard of Canada. 

.2 CSA C22.2 No. 45, Rigid Metal Conduit. 

.3 CSA C22.2 No. 56, Flexible Metal Conduit and Liquid‐Tight Flexible Metal Conduit. 

.4 CSA C22.2 No. 83, Electrical Metallic Tubing. 

.5 CSA C22.2 No. 211.2, Rigid PVC (Unplasticized) Conduit. 
 
1.3 ACTION AND INFORMATION SUBMITTALS 

 
.1 Provide submittals in accordance with Section 01 33 00 ‐ Submittal Procedures. 

.2 Product data: submit manufacturer's printed product literature, specifications and datasheets. 

PART 2 ‐ PRODUCTS 
 

2.1 CONDUITS 
 

.1 Rigid metal conduit: to CSA C22.2 No. 45, galvanized steel threaded. 

.2 Epoxy  coated  conduit:  to  CSA  C22.2 No.  45, with  zinc  coating  and  corrosion  resistant  epoxy  finish 
inside and outside. 

.3 Electrical metallic tubing (EMT): to CSA C22.2 No. 83, with couplings. 

.4 Rigid pvc conduit: to CSA C22.2 No. 211.2. 

.5 Flexible metal conduit: to CSA C22.2 No. 56, liquid‐tight flexible metal. 
 

2.2 CONDUIT FASTENINGS 
 

.1 One hole steel straps to secure surface conduits 50 mm and smaller. Two hole steel straps for conduits 
larger than 50 mm. 

.2 Beam clamps to secure conduits to exposed steel work. 

.3 Channel type supports for two or more conduits at 1.5 m on centre. 

.4 Threaded rods, 6 mm diameter, to support suspended channels. 
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2.3 CONDUIT FITTINGS 

   
.1 Fittings: to CAN/CSA C22.2 No. 18, manufactured for use with conduit specified. Coating: same as 

conduit. 

.2 Ensure factory "ells" where 90 degrees bends for 25 mm and larger conduits. 

.3 Watertight connectors and couplings for EMT. 

.4 Set‐screws are not acceptable. 
 

2.4 EXPANSION FITTINGS FOR RIGID CONDUIT 
 

.1 Weatherproof expansion fittings with internal bonding assembly suitable for 100 mm linear 
expansion. 

.2 Watertight expansion fittings with integral bonding jumper suitable for linear expansion and 19 mm 
deflection. 

.3 Weatherproof expansion fittings for linear expansion at entry to panel. 
 

2.5 FISH CORD 
 

.1 Polypropylene, diameter equal or superior to 6 mm, of industrial quality. 

PART 3 ‐ EXECUTION 
 

.1 Compliance: comply with manufacturer's written recommendations or specifications, including 
product technical bulletins, handling, storage and installation instructions, and datasheets. 

.2 The conduits used to route the communication cable along the dam shall be fixed under the apron. 
They shall not be attached to the dam structure because it’s made of prestressed concrete. 

 
3.2 INSTALLATION 

 
.1 Install conduits to conserve headroom in exposed locations and cause minimum interference in spaces 

through which they pass. 

.2 Conceal conduits except in unfinished areas, in mechanical and electrical service rooms. 

.3 Use rigid galvanized steel threaded conduit except where specified otherwise. 

.4 Minimum conduit size for lighting and power circuits: 19 mm. 

.5 Use rigid PVC conduit underground or encased in concrete. 

.6 Mechanically bend steel conduit over [19 mm] diameter. 

.7 Field threads on rigid conduit must be of sufficient length to draw conduits up tight. 

.8 Install fish cord in empty conduits.  

.9 Remove and replace blocked conduit sections. 
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.10 Dry conduits out before installing wire. Do not use liquids to clean out conduits. 

.11 Seal conduit extremities after installing cables. 
 
3.3 EXISTING CONDUITS 

 
.1 Existing conduit are installed between the piers and the mechanical rooms and up to the control 

building. 

.2 The Contractor shall use the duct bank to run the cables between the dam and the control room. 

.3 Any use of existing conduit mentioned above shall be first authorized by the Departmental 
Representative. 

 
 
 
 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1 Not used. 

 
1.2 REFERENCE STANDARDS 

 
.1 CSA International. 

.1 CSA C22.2 No.29, Panelboards and Enclosed Panelboards. 
 
1.3 ACTION AND INFORMATION SUBMITTALS 

 
.1 Submit in accordance with Section 01 33 00 ‐ Submittal Procedures. 

.2 Product Data: 

.1 Submit  manufacturer's  instructions,  printed  product  literature  and  data  sheets  for 
panelboards and  include product characteristics, performance criteria, physical  size,  finish 
and limitations. 

.2 Indicate the following information : 

.1 Electrical detail of panel, branch breaker type, quantity, ampacity and enclosure 
dimension. 

PART 2 ‐ PRODUCTS 
 
2.1 PANELBOARDS 

 
.1 Panelboards: to CSA C22.2 No.29 and product of Square D (Schneider) or approved equivalent. 

.1 Install circuit breakers in panelboards before shipment. 

.2 In  addition  to CSA  requirements manufacturer's nameplate must  show  fault  current  that 
panel including breakers has been built to withstand. 

.2 120/208 V panelboards: bus and breakers rated for 10 kA interrupting capacity or as indicated. 

.3 Sequence phase bussing with odd numbered breakers on  left and even on  right, with each breaker 
identified by permanent number identification as to circuit number and phase. 

.4 Panelboards: mains, number of circuits, and number and size of branch circuit breakers as indicated. 

.5 Copper bus with neutral of same ampere rating of mains. 

.6 Trim with concealed front bolts and hinges. 

.7 Isolated ground bus. 

.8 Include grounding busbar with 3 of terminals for bonding conductor equal to breaker capacity of the 
panel board. 
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2.2 BREAKERS 
 

.1 Breakers: molded case circuit breakers. 

.2 Breakers with thermal and magnetic tripping in panelboards except as indicated otherwise. 

.3 Lock‐on devices for all breakers installed. 
 
2.3  EQUIPMENT IDENTIFICATION 
 

.1 Provide equipment identification in accordance with Section 26 05 00 ‐ Common Work Results for 
Electrical. 

.2 Nameplate for each panelboard size 4 engraved as indicated on the drawings. 

.3 Nameplate for each circuit in distribution panelboards size 2 engraved as indicated on the drawings. 

.4 Complete circuit directory with typewritten legend showing location and load of each circuit, mounted 
in plastic envelope at inside of panel door. 

 
 
PART 3 ‐ EXECUTION 

 
3.1 EXAMINATION 

 
.1 Verification of Conditions: verify that conditions of substrate previously installed under other Sections 

or Contracts  are  acceptable  for panelboards  installation  in  accordance with manufacturer's written 
instructions. 

.1 Visually inspect. 

.2 Inform Departmental Representative of unacceptable conditions immediately upon discovery. 

.3 Proceed with installation only after unacceptable conditions have been remedied and after 
approval to proceed from Departmental Representative. 

 
3.2 INSTALLATION 

 
.1 Locate panelboards as indicated and mount securely, plumb, true and square, to adjoining surfaces. 

.2 Mount panelboards to height specified in Section 26 05 00 ‐ Common Work Results for Electrical or as 
indicated. 

.3 Connect loads to circuits. 

.4 Connect neutral conductors to common neutral bus. 
 

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1 Section 26 05 00 – Electricity – Common Work Results for Electrical. 

.2 Section 26 05 03 – Commissioning. 

.3 Section 26 05 21 – Wires and Cables. 

.4 Section 26 05 34 – Conduit Fastenings. 

.5 Section 28 23 00 – Video Surveillance. 
 
1.2 REFERENCE STANDARDS 

 
.1 Underwriters' Laboratories (UL). 

.1 UL 294, Access Control System Units. 

.2 Underwriters' Laboratories of Canada (ULC) 
 
PART 2 ‐ PRODUCTS 

 
2.1 GENERAL 

 
.1 The equipment described below shall meet the project requirements. The contractor shall verify the 

compatibility of  the components chosen  to ensure  the proper operation and reliability of  the entire 
access control system.  

.2 To ensure a good coordination between access control and video surveillance systems, both systems 
shall be provided by the same integrator.  

.3 The access control system shall include the following components for both gates :  

.1 Magnetic lock.  

.2 Gate position contact.  

.3 Card reader (outside secure area). 

.4 Push button station (inside secure area).  

.5 Piers 1 and 6 access controllers.  

.4 The communication network for routing  information to the control room  is covered  in Section 28 23 
00 – Video surveillance. 

 
2.2 DESIGN CRITERIA 

 
.1 Access control system shall include ULC / UL approved equipment only.  
.2 Access control system design shall be made by a company specialized in access control.  
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2.3 ACCESS CONTROLLER 

 
.1 Install the access controller in the communication panels located in the electrical rooms of Piers 1 and 

6, at elevation 36’‐0’’ (Level 1). 

.2 The dimensions of the communication cabinets (defined  in Section 28 23 00 – Video Surveillance) at 
Piers 1 and 6 shall allow the installation of the access controller.  

.3 All access control equipment listed below shall be connected to the access controller.  

.4 Acceptable manufacturers and models or equivalent approved : 

.1 KANTECH, model KT‐1; 

.2 CANDEM DOOR CONTROLS, model CV‐352; 

.3 AXIS, model A1001; 

.4 SIEMENS, interface ADE5300. 

.5 The access control system shall include a central unit to which local controllers shall be connected (eg 
Siemens Sipass AC5102 controller model).  

 
2.4 CARD READERS 

 
.1 The card readers shall be « proximity » type. 

.2 The card readers shall allow activation and deactivation of cards remotely. 

.3 Acceptable manufacturers and models or equivalent approved : 

.1 HID, modèle RP40 multi class SE; 

.2 CANDEM DOOR CONTROLS, model CV‐7400; 

.3 SIEMENS, model AR6111‐MX. 
 

2.5 PUSH BUTTON STATION 
 

.1 A push button station shall be installed at each gate within the dam perimeter of the dam to allow the 
gate to be unlocked.  

.2 The unlocking function shall be maintained so that the door can be opened for up to five minutes after 
pressing the button.  

.3 Acceptable manufacturers and models or equivalent approved : 

.1 CANDEM DOOR CONTROLS, models CM‐40/3FWT, CM‐4000G/7FBZ,  CM‐9080/7F; 

.2 RUTHEFORD CONTROLS, model 908‐MO. 
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2.6 GATES LOCKING DEVICES  
 

.1 The locking devices shall be installed on the gates on each side of the dam.  

.2 The doors integrated in the gates shall not have a locking system.  

.3 The locking system shall be magnetic type (electromagnet).  

.4 The minimum holding force of the locking device shall be 12000 lbs.  

.5 Supply shall include the electromagnet power supply.  

.6 Acceptable manufacturers and models (position contact included) or equivalent approved : 

.1 SENTROL, model 2507AH‐L + 8380. 

.2 SECURITRON, model M62FGBD. 

.7 Acceptable manufacturers and models (position contact not included) or equivalent approved : 

.1  CANDEM DOOR CONTROLS, model CM‐94S‐12LS. 
 

2.7 GATES POSITION CONTACTS 
 

.1 Each gate shall incorporate a « closed gate » contact.  

.2 A position contact can be integrated into the locking system.  

.3 Acceptable manufacturers and models or equivalent approved. 

.1  Tane Alarm Products, model 66WG/36. 
 

2.8 SOFTWARE 
 

.1 The software allowing the operation of the access control system shall be installed in the workstation 
dedicated to video surveillance. This is detailed in Section 28 23 00. 

.2 Acceptable manufacturers and models or equivalent approved : 

.1 CANDEM DOOR CONTROLS, logiciel Série CV‐350). 

.2 SIEMENS, logiciel Sipass Standard Edition. 

.3 AXIS, logiciel Entry Manager. 

.3 The software cost shall be a perpetual license without any periodic fees. 
 
PART 3 ‐ EXECUTION 

 
3.1 EXISTING CONDITIONS 

 
.1 Inspection of existing conditions: verify that existing surfaces are acceptable for the installation of the 

security door system in accordance with manufacturer's written instructions. 
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3.2 INSTALLATION 
 

.1 Install the access control system and their components in accordance with applicable UL, ULC and  CSA 
standards. 

.2 Install  the  components  in  accordance  with  manufacturer's  written  installation  instructions  and 
according to locations, mounting heights and monitoring areas shown on approved shop drawings. 

.3 Solidly fix the components to their supports.  

.4 Install all required boxes in accessible and non‐visible locations.  

.5 Install all outdoor components in NEMA 4X stainless steel enclosures.  

.6 The contractor shall consider the following :  

.1 The security system is installed on existing gates. The contractor shall modify the existing gates to 
incorporate the new locking device.  

.2 The card readers shall be installed outside the dam, near the gates.  

.3 The push button stations shall not be accessible outside of the dam perimeter. 
 
3.3 INSPECTION, TESTING AND DOCUMENTATION 

 
.1 Perform inspections and tests with the presence of Departmental Representative.  

.1 Provide all tools and equipment required.  

.2 Ensure that the subcontractors are present for testing.  

.2 Inspection. 

.1 The  Departmental  Representative  and  the  Contractor will  do  an  area  tour  to  ensure  that  the 
systems and subsystems are ready for testing.  

.2 Visual  inspection:  inspection  to assess  the quality of  the  installation and assembly as well as  the 
overall appearance of equipment to ensure that the system complies with the Contract Documents 
including the following: 

.1 Hardware supports robustness.  

.2 No damage during installation.  

.3 Compliance of the device location with approved shop drawings.  

.4 Compatibility of the equipment installation with the physical environment.  

.5 Supply of all accessories. 

.6 Devices and wiring identifications.  

.7 Install decals indicating ULC approval where appropriate.  
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.3 Functional tests. 

.1 The following tests shall be carried out : 

.1 Unlocking gate with access card.  

.2 Card reader’s sensitivity validation.  

.3 Unlocking the gates with the push button station.  

.4 Unlocking period duration. 

.5 System retention force. 

.6 Activating an access card remotely. 

.7 Disabling an access card remotely. 

.2 The Departmental Representative will evaluate the acceptance of the test results. 

.4 Documentation. 

.1 Provide the following documents for the system: data sheets, drawings of installed equipment, test 
reports, etc. for examination. 

.2 Security 

.1  Demonstrate that the access control system meets the safety requirements of UL 294 with 
supporting documents.  

END OF SECTION 
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PART 1 ‐ GENERAL 

 
1.1 RELATED REQUIREMENTS 

 
.1 Section 26 05 00 – Electricity – Common Work Results for Electrical 

.2 Section 26 05 03 – Commissioning 

.3 Section 26 05 21 – Wires and Cables (0‐1000 V) 

.4 Section 26 05 34 – Conduits, Fasteners and Conduit Fittings. 

.5 Section 28 13 00 – Access Control 
 
1.2 REFERENCE STANDARDS 

 
.1 Underwriters' Laboratories of Canada (ULC). 

.1 ULC‐S317 –  Installation and Classification of Closed Circuit Video Equipment  (CCVC) Systems  for 
Institutional and Commercial Security Systems. 

 
PART 2 ‐ PRODUCTS 

 
2.1 GENERAL 

 
.1 The Video Surveillance System (CCTV) includes: 

.1 Six  (6) outdoor cameras, including their supports, allowing the observation of valves 1 to 5 and the 
Richelieu River on the upstream side of the dam. 

.2 Four (4) communication cabinets at piers 1, 3, 5 and 6, each of them including an Ethernet switch. 

.3 The following equipment located in the control room : 

.1 Camera control station. 

.2 Digital recorder. 

.3 Ethernet switch. 

.4 Router. 

.5 Modem. 

.2 The equipment described below can individually meet the project requirements. Contractor shall 
ensure the compatibility of the equipment chosen to ensure the proper operation and reliability of the 
entire Video Surveillance System.  

.3 To ensure a good co‐ordination between the Control Access System and the Video Surveillance 
System, both systems shall be supplied by the same integrator. 
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2.2 DESIGN CRITERIA 
 

.1 The camera images shall be transmitted by the communication link to the recorder installed in the 
control room. 

.2 The camera images will be broadcast to Chambly via an Internet link provided by PCA and available in 
the control room.  

.3 The operator shall have the ability to control all camera functions from Chambly.  

.4 Switching: 

.1 Provision to switch any camera manually or automatically; 

.2 Switching cameras and the digital recorder. 

.5 Set dwell time for viewing of any camera image. 

.6 Define the sequence for viewing cameras on each monitor. 

.7 Bypass cameras in system when sequencing to monitor. 

.8 Outdoor environment:  The video system and components shall operate under following ambient 
conditions: 

.1 Temperature : from ‐40 to 50 degrees Celsius; 

.2 Humidity: from 10 % to 100 %. 
 
2.3 CAMERA 

 
.1 Color Camera « Dome » type, fixed for outdoor installation. 

.2 Equipped with heater/fan. 

.3 Sensibility: effective up to 0.1 Lux. 

.4 Resolution: 1.3 Mega Pixels. 

.5 Mounting: visible. 

.6 Lens: fixed focus lens. 

.7 Non‐motorized. 

.8 Transmission mode: by PoE (Power Over Ethernet) cable. 

.9 Camera power supply: 24 VAC fused (each input and output). 

.10 The supply shall include all supports and accessories required for installation. 

.11 Acceptable manufacturers and models or equivalent approved: 

.1 PELCO (by Schneider Electric), approved models : Sarix Envir. IME129‐1ES, IMEPM‐E Envir; 

.2 AXIS, approved models Q3515‐LVE, Q3505‐VE, P3225‐VE; 

.3 ILLUSTRA (by Tyco Security), approved models Flex; 

.4 BOSH, approved model Flexidome IP 7000 RD. 
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2.4 LOCAL COMMUNICATION CABINETS 

 
.1 The communication cabinets shall be located in electrical room of piers 1, 3, 5 and 6 as shown in 

drawings. 

.2 The communication cabinets shall include the following equipment : 

.1 Ethernet Switch; 

.2 Access controller (see section 281300) to the pillars 1 and 6 panels;  

.3 Heater; 

.4 120 VAC outlet;  

.5 Fuses for input/output of cameras;  

.6 Terminal block; 

.7 As free space available is limited, cabinet dimensions shall be optimized.  
 
2.5 ETHERNET SWITCHES 

 
.1 The Ethernet switches shall have the following characteristics: 

.1 At least five (5) ports which four (4) are POE type; 

.2 Power consumption : up to 30 W per port, 130 W maximum total; 

.3 120 V Power supply; 

.4 Capacity (Switching): 12 Gbps. 

.2 Acceptable manufacturers and models or equivalent approved : 

.1 TRENDNET, models TI‐PG541 and TI‐S24048; 

.2 LUXUL, models XMS‐1010P; 

.3 CONMET, series CNGE3FE8MSPOE ; 

.4 AXIS, model T8508; 

.5 HP, model HP1920S. 
 
2.6 CAMERA CONTROL STATION 

 
.1 The camera control station is located in the St‐Ours Dam control room.  

.2 The control station shall be able to manage the camera system. The following requirements shall be 
met by the CCTV supplier: 

.1  I3 – 6100 Processor; 

.2 RAM : 6 GB or more, according to the camera system supplier;  

.3 Hard drive : 64 GB SSD; 

.4 Graphics card : Intel HD Graphics 530 or equivalent; 
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.5 Operating system: Windows 10. 

.3 The control station shall include : 

.1 24 inch monitor; 

.2 Keyboard and mouse. 

.4 Acceptable manufacturers or equivalent approved : 

.1 HP; 

.2 DELL; 

.3 LENOVO. 

.5 The contractor may propose a custom control station with the software and all the required 
components to operate the system. Example: 

.1  PELCO, VideoXpert‐Pro, model VXP‐WKS; 

.2  Equivalent approved. 

 
 
2.7 VIDEOSURVEILLANCE SOFTWARE 

 
.1 The video surveillance software shall control the six (6) cameras, the digital recorder and all other 

components required for the video surveillance system.  

.2 The software shall be installed in the camera control station provided by the Contractor. 

.3 Acceptable manufacturers and software or equivalent approved : 

.1 SIVEILLANCE VMS‐200; 

.2 PELCO OPS Center; 

.3 EXACQ Powerful Video Management System (VMS); 

.4 AXIS Camera Station Licence Core Device. 

.4 The access control software is covered in section 28 13 00 unless its functionality is included with the 
video surveillance operating system software.  

.5 The software cost shall be a perpetual license with no periodic fees. 
 
2.8 DIGITAL RECORDER 

 
.1 The digital recorder shall have enough capacity to record data for four weeks.  

.2 Images refresh rate: up to 15 frames per second (editable). 

.3 The system shall include required licences to operate the six cameras.  

.4 Acceptable manufacturers and models or equivalent approved : 

.1 AXIS, model Companion; 
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.2 PELCO, model VXP‐P‐20‐J‐S‐16; 

.3 EXACQ (Tyco Security), model IP04‐08T‐R2A; 

.4 QNAP, model TDS‐16489U. 
 
2.9 UNINTERRUPTIBLE POWER SUPPLIES (UPS) 

 
.1 An UPS unit shall be  installed  in the control room to ensure continuity of power supply to equipment 

related to access control and camera. 

.2 The UPS unit shall have sufficient capacity to operate the equipment for 30 minutes. 

.3 Acceptable manufacturers and models or equivalent approved : 

.1 MINUTEMAN, model E1500RTXL2UNC; 

.2 SCHNEIDER, model SMX2000LV ; 

.3 SIEMENS, model Smart3000 RM2UN. 
 
2.10 OTHER EQUIPMENT 

 
.1 The  contractor  shall  provide  any  other  equipment  and  accessories  required  to  ensure  the  proper 

operation of the camera system including: 

.1 Router in the control room. Acceptable manufacturers and models are as follows:  

.1 LUXUL, model XBR‐4500; 

.2 FORTINET, model FWF‐92D‐BDL; 

.3 SONIC WALL, model TZ500; 

.4 Equivalent approved. 

.2 Camera surge suppressor (in local control cabinets). 
 
PART 3 ‐ EXECUTION 

 
3.1 EXISTING CONDITIONS 

 
.1 Verification of Conditions: verify that the conditions of the existing surfaces are acceptable for video 

surveillance installation in accordance with manufacturer’s written instructions including: 

.1 Visually inspect surfaces in presence of Departmental Representative. 

.2 Inform Departmental Representative of unacceptable conditions immediately upon discovery.  

.3 Proceed with installation only after unacceptable conditions have been remedied and after receipt 
of written approval to proceed from Departmental Representative. 

 
3.2 INSTALLATION 

 
.1 Comply  with manufacturer’s  written  data,  including  product  technical  bulletins,  product  catalogue 

installation instructions, product carton installation instructions, and data sheets.  
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.2 Install the video surveillance equipment and components in accordance with ULC‐S317. 

.3 Install the required equipment (digital recorder, control station, router) in the control room. 

.4 Install the communication panels including the access controller in locations shown on drawings. 

.5 Install the required supports for the cameras. 

.6 Install  all  cables,  boxes,  mounting  hardware,  brackets,  video  cameras  and  system  components  in 
accordance with manufacturer’s written installation instructions.  

.7 Install wiring. 

.1 Between cameras and communication panels (Ethernet switch). 

.2 Between communication panel (Ethernet switch) up to the control building.  

.8 Connect the cameras in accordance with installation instructions. 

.9 Install ULC labels where required. 
 
3.3 COMMISSIONING 

 
.1 Perform inspections and tests with the Departmental Representative. 

.2 Visual  inspection:  the  objective  is  to  assess  the  quality  of  the  installation,  assembly  and  overall 
appearance to ensure compliance with Contract Documents.  

.3 Technical  inspection: the purpose  is to ensure that all systems and devices are properly  installed and 
free of defects and damage.  

.4 Operational  inspection:  the  purpose  is  to  ensure  that  devices  and  systems’  performance meet  or 
exceed established functional requirements, including video transmissions and control of the complete 
video surveillance system from Chambly.  

END OF SECTION 
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Document modifications follow-up 
 

Modification 
number 

Date Author(s) Brief modification description 

1.0 [yyyy-mm-dd] [Name of author] Document Creation. 

          

          

 
 
EPP Objective 
 
An Environmental Protection Plan (EPP) is a document that describes site-specific environmental 
protection measures and responsibilities during the implementation of a project. An EPP is 
designed to ensure that the environmental mitigation commitments and measures outlined in the 
specifications are properly understood and implemented by the Contractor. The EPP must contain 
specific and direct guidelines to achieve the targeted environmental outcomes in the mitigation 
measures. 
 
The "ENVIRONMENTAL PROTECTION" section of the quotation contains a non-exhaustive 
list of indications on the EPP. This list may include, for example, the following: 

- The Contractor must submit an Environmental Protection Plan to the Government Representative 
for review and approval prior to the commencement of construction activities or the delivery of 
materials and equipment to the site; 

- The plan should provide a comprehensive overview of known or potential environmental problems 
to be addressed during construction and of applicable safeguards to mitigate environmental 
impacts; 

- The actions included in the environmental protection plan must be presented per a level of detail 
which agrees with the environmental problems and with the construction work to be carried out. 
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Environmental Protection Plan (EPP) 

 *Please insert a nomenclature into a subsection, ex 1.1, 1.2, 1.3, etc. 

1. Contact Information 

The objective of this section is to identify the persons responsible for the implementation of the 
EPP. 

The "ENVIRONMENTAL PROTECTION" section of the estimate contains a non-exhaustive list 
of the elements to be contained in an EPP. This list may include, for example, the following: 

- The names of the persons responsible for ensuring compliance with the plan; 
- The names and skills of the persons responsible for the exit signs for residual hazardous 

materials to be evacuated from the site.  

 

Specifically, this section should include, but is not limited to: 

- The name and contact information of the Contractor's representative responsible for the 
implementation of the EPP; 

- The names of Parks Canada staff involved in the environmental component of the project; 
- The names of other project contacts with key environmental responsibilities; 
- Environmental responsibility of each stakeholder; 

o An organizational chart of the Contractor and the communication chain. 

 
1. Worker awareness of EPP 
 

The objective of this section is to describe the Entrepreneur's strategy to ensure that its staff is 
aware of the content of the EPP, is aware of the environmental issues at the site of work and is 
adequately trained in the implementation of the EPP. 

The "ENVIRONMENTAL PROTECTION" section of the estimate contains a non-exhaustive list 
of the elements to be contained in an EPP. This list may include, for example, the following: 

- The names and qualifications of the persons responsible for the training of construction site 
personnel; 

- A description of the training program for personnel assigned to the protection of the 
environment. 
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Specifically, this section should include, but is not limited to: 

- Strategy for training workers prior to work; 
- The EPP communication strategy for workers, for example: 
- Review of environmental issues and measures at start-up and construction meetings; 

o Discussion of the environmental aspect in daily work planning meetings 

 
2. Environmental Regulatory Framework 
 

Include in this section a list of environmental notices, permits, approvals and approvals received 
prior to construction. A copy of these documents must be at all times at the site. 

The main environmental restrictions and requirements outlined in these documents are to be found 
in this section. 

Any other regulatory compliance measures affecting or restricting the construction project (ex 
critical periods for wildlife protection) should also be included in this section. 

 
3. Erosion and sedimentation control 
 

The purpose of this section is to develop an erosion and sediment control plan for all periods of 
construction and reclamation. This plan must be adapted to the scope of the project and the 
associated risks. The plan must define concretely the means and techniques used to control the 
sediments and the location of the facilities. 

The "ENVIRONMENTAL PROTECTION" section of the estimate contains a non-exhaustive list of 
the elements to be contained in an EPP. This list may include, for example, the following: 

- A plan for the prevention of erosion and sediment transport, indicating the measures to be 
implemented, including monitoring of work and reporting to verify compliance with federal 
laws and regulations, Provincial and municipal governments. 

- Traffic control plans, including measures to reduce the erosion of temporary road 
platforms by the movement of construction vehicles, particularly in rainy weather. These 
plans must include measures to reduce the transport of materials on public roads by 
vehicles or runoff. 

Specifically, this section should include, but is not limited to: 

- Identification of areas at risk (ex watercourses, wetlands, steep slopes, etc.); 
- Erosion prevention procedures (ex timing of project implementation, minimization of site area 

to the minimum required, management of the area under construction, land cover measures); 
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- Sediment control measures (ex sediment barriers, filter berm, sediment traps, etc.), including the 
usual specifications and drawings of sediment control structures (may be included in the annex); 

- Detailed work plans for aquatic structures, including site isolation and project timelines; 
- Water management plans, including on-site controls, equipment, and proposed drainage areas; 
- Areas where erosion and sediment control measures are applied (indicate on the plan in 

Appendix 1); 
- Monitoring of control measures, preventive measures, and corrective measures (ex repairs); 
- Removal of non-biodegradable materials when the area is stabilized. 

o Any other requirements specified in the specification and the mitigation table for erosion 
and sediment control. 

  
4. Procedure for refueling and maintenance of equipment  
 
The purpose of this section is to identify measures to protect the environment during maintenance 
and refueling of machinery and equipment. Planned supply areas should be identified on the 
mobilization plan in Appendix 1.    

5. Wastewater, Stormwater and Pump Water Management Plan 
 

The purpose of this section is to define on-site water management, including wastewater, storm 
water inside and outside the site, and pumping water (ex, drying a work area or keep dry 
excavations). 

The "ENVIRONMENTAL PROTECTION" section of the estimate contains a non-exhaustive list 
of the elements to be contained in an EPP. This list may include, for example, the following: 

- A run-off and leach management plan, indicating the measures that will be implemented 
to prevent any discharge of the water coming from the site into the surrounding aquatic 
environment; 

- A wastewater management plan, indicating the methods and procedures to be used for the 
management or disposal of wastewater directly from construction activities, eg water used 
for concrete curing, Cleaning / discharging, grounding, disinfection, hydrostatic testing and 
rinsing of pipelines. 

More specifically, this section should include, but is not limited to: 

• Pre-discharge sites approved by Parks Canada; 
• Methods of confinement and recovery of wastewater from the site (eg cleaning water 

from concrete surfaces, cleaning water from concrete pumps, runoff water, etc.); 
• Water treatment methods, if required; 
• Control of turbidity in the aquatic environment; 
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• Methods of verifying compliance with applicable quality criteria for water discharged 
into the aquatic environment; 

• Any other requirements specified in the estimate and the mitigation measures table for 
on-site water management. 

 
6. Excavated soil management plan 
 
This section is complementary to section 4 on erosion and sediment control. It aims to detail 
temporary storage measures for excavated soil during the work, contaminated soil management 
methods, where appropriate, and protection of the environment during the period of soil 
disturbance. 

More specifically, this section should include, but is not limited to: 

• Temporary storage areas (indicate in the mobilization plan in Appendix 1); 
• Methods for stabilizing slopes and disturbed soils; 
• Methods for managing soils during temporary storage (excavated soil to be reused and 

soils disposed off-site); 
• The name of the center (s) to which the contaminated soil will be sent, if applicable; 
• Details on the concrete implementation of the measures specified in the estimate for 

contaminated soil management, where applicable; 
• Any other requirements specified in the specification and the mitigation table for soil 

and excavation management. 

 
7. Vegetation protection  
 

The objective of this section is to indicate the means that will be put in place to protect the 
vegetation on the site and outside the site near taxiways and access roads, to plan for the 
management of undesirable species, and specify the trees and shrubs to be felled or pruned for the 
purposes of the work. Any intervention on vegetation must be validated and authorized by Parks 
Canada. 

More specifically, this section should include, but is not limited to: 

• Measures to manage irritant species and invasive alien species (ex, phragmite), including 
methods of cleaning machinery and means of disposing of plant residues; 

• Measures to protect trees and shrubs against damage and disturbance caused by the 
work; 

• Identification and location of trees to be felled and pruned, previously approved by Parks 
Canada; 
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• If required, a pesticide treatment plan approved by the Parks Canada process; 
• Any other requirements specified in the specification and the mitigation table for 

vegetation management. 

 
8. Residual Materials and Hazardous Materials Management Plan 
 
Indicate in this section waste management measures, including hazardous and non-hazardous 
residual materials. This section should also include measures for the storage and handling of 
hazardous materials used on site. 
 
The " CONSTRUCTION WASTE / DEMOLITION MANAGEMENT AND DISPOSAL " section 
of the estimate contains a non-exhaustive list of waste management and waste reduction measures. 
This list may include, for example, the following: 

 

- Before starting work, meet with the Government Representative to review the waste 
management objectives and waste reduction plan for the construction, renovation and 
demolition (CRD) waste generated by the project. 

- The waste management objective is to reduce as much as possible the total flow of 
construction / demolition waste to landfills. 

- Provide the Government Representative with documents certifying that comprehensive 
measures and procedures for waste management, recycling, reuse / reuse of recyclable and 
reusable / re-employable materials have been implemented. 

- Minimize the amount of non-hazardous solid waste generated by the work; Maximize the 
reduction at source, reuse / reuse and recycling of solid waste produced by CRD activities. 

 

The "ENVIRONMENTAL PROTECTION" section of the estimate contains a non-exhaustive list 
of the elements to be contained in an EPP. This list may include, for example, the following: 

- A plan for the disposal of non-hazardous residual materials, hazardous or special residual 
materials including methods and sites for the disposal of solid waste and debris from 
clearing. 

- A plan for the prevention of contamination indicating the potentially hazardous substances 
to be used on the site, measures to prevent the substances being suspended in the air or 
introduced into the soil, as well as the details of the measurements that will be taken to 
ensure that the storage and handling of these substances are in compliance with federal, 
provincial and municipal laws and regulations. 
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This section should include, but is not limited to: 

- Waste management measures, including hazardous and non-hazardous waste; 
- Measures for the storage and handling of hazardous materials used on site; 
- Container and hazardous material shelter locations (indicate in the mobilization plan 

in Appendix 1); 
- The procedure for the management and disposal of concrete surplus from concrete 

pumps; 
- Any other requirements specified in the specification and the mitigation measures 

table for the management of residual materials and hazardous materials. 

   
 
9.  Protection of wildlife 
 
Indicate in this section the requirements specified in the estimate and the table of mitigation 
measures to protect terrestrial, aquatic, and avian wildlife. 
 
10.  Protection of aquatic environments  
 
The purpose of this section is to identify the means to meet the requirements of the estimate and 
the mitigation table to protect aquatic environments (rivers, canals, wetlands, etc.). Among other 
things, indicate ways of preventing the dispersal of invasive exotic species (ex zebra mussels). 
 
11.  Dust and emission control  
 
Indicate in this section the requirements specified in the specification and the table of mitigation 
measures that aim to minimize emissions of fine particulate matter and greenhouse gases into the 
air. 
 
The "ENVIRONMENTAL PROTECTION" section of the estimate contains a non-exhaustive 
list of the elements to be contained in an EPP. This list may include, for example, the following: 

- A plan for the prevention of air pollution, specifying measures to retain dust, debris, 
materials and residual materials inside the site. 

12.  Noise control 
 
Indicate in this section the requirements outlined in the quote and the table of mitigation 
measures to minimize noise and inconvenience to site visitors and area residents as appropriate. 
 
13.  Modalities of restoration of the site at the end of the works 
 
The objective of this section is to specify the planned restoration measures at the end of the work. 
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14.  Emergency Response and Environmental Prevention 
 

This section should specify steps for emergency response, particularly in the case of a spill of oil 
or other hazardous materials. 

 

The "ENVIRONMENTAL PROTECTION" section of the estimate contains a non-exhaustive list 
of the elements to be contained in an EPP. This list may include, for example, the following: 

- A spill contingency plan that includes procedures to be followed, instructions to be 
followed and reports to be produced in the event of an unpredictable spill of a controlled 
substance. 

Specifically, this section should include, but is not limited to: 

- List of products and materials considered or defined as hazardous or toxic to the 
environment. These products include, but are not limited to, waterproofing agents, 
grout, cement, concrete finishing agents, hot-melt rubber membrane materials, 
bituminous cement, sand blasting agents, paint, solvents, and hydrocarbons; 

- Equipment required on site; 
- The contents and location of on-site recovery kits; 
- Procedures for refueling and storing fuel; 
- Spill prevention procedures (containment and storage of materials, safety, handling, 

use and disposal of empty containers, surplus products or waste generated by the 
application of these products in accordance with federal and provincial force); 

- The spill response procedure (containment, cleaning, disposal of contaminated 
materials, etc.); 

- An Incident Report Form to report spills (if included as an appendix, refer to them 
here); 

- An up-to-date contact list for emergency response (Parks Canada, Environment 
Canada, Coast Guard, etc.), including information required to report spills. 

- A fire emergency response plan; 
- Any other requirements specified in the specification and the mitigation measures 

table for the management of spills and environmental emergencies. 

 
 
 
Annexe 1. Mobilization plan 
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This schedule must include a plan identifying all elements that can be located in relation to 
environmental issues and the protection of the environment in the mobilization area and the 
machinery lanes. 

The "ENVIRONMENTAL PROTECTION" section of the estimate contains a non-exhaustive list 
of the elements to be contained in an EPP. This list may include, for example, the following: 

- Drawings showing the location of temporary excavations or site paths in embankments, 
materials, constructions, sanitary installations, deposits of surplus materials or 
contaminated materials; The drawings illustrating the methods that will be used to control 
runoff and to confine the materials to the site. 

- A plan of the work area showing the activities planned in each part of the works area and 
indicating the areas of restricted use as well as the prohibited areas of use. This plan shall 
include measures to mark the boundaries of usable areas and methods of protection of the 
elements within authorized work areas to be preserved. 

Specifically, this section should include, but is not limited to: 

- Location of trees to be felled and trees to be protected (tree felling must be approved 
in advance by Parks Canada); 

- Excavation areas; 
- Temporary lanes and access; 
- The location of temporary facilities (ex, platforms, cofferdams, etc.); 
- Storage areas for excavated soils and other stacked materials, where applicable; 
- Storage areas for building materials and debris; 
- Location of erosion prevention equipment (ex, sediment barrier); 
- Location of maintenance and refueling areas for machinery; 
- Location of hazardous material shelters and waste containers; 
- Location of oil recovery kits; 
- The location of the confined enclosure for concrete surplus, where applicable; 
- Location of water treatment facilities, where applicable (settling pond, etc.); 
- Identified sites for the discharge of water into the environment. 
- Etc. 

 
Annexe 2. Environmental surveillance plan 
 
Include a periodic monitoring report that captures the main measures of each section of the EPP 
to systematically check on their implementation and their proper functioning. 
 
Additional Annexes 
 
Add annexes to include the following: 
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- Material Safety Data Sheets; 
- Data sheets on sediment containment methods (ex sediment barrier) or other specific 

equipment related to the environment used on the site; 
- Management of nonconformities; 
- Relevant shop drawings and drawings. 
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