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AMENDMENT 001

This amendment is being raised to modify the work schedule in the document SPECIFICATIONS Berth 30 and 31
repairs.

This amendment is also being raised to specify that Berth 31 repair needs to be completed before the Berth 30 work.

WORK SCHEDULE

1. Under page 2 of section 01 11 00, SUMMARY OF WORK in the document SPECIFICATIONS_ Berth 30 and 31
repairs

DELETE:

1.10 WORK SCHEDULE
.1 Immediately upon award of contract, Contractor will submit schedule of work. Each entry will show an
intended start and completion date using a horizontal bar graph method.
.2 Should Contractor find that they cannot maintain schedule as originally intended, they will imnmediately submit
a revised schedule without being requested to do so.
.3 All work on the project will be completed by end of day on November 30, 2019 as shown on the Construction
Tender and acceptance form.

REPLACE WITH:

1.10 WORK SCHEDULE
.1 Immediately upon award of contract, Contractor will submit schedule of work. Each entry will show an
intended start and completion date using a horizontal bar graph method.
.2 Should Contractor find that they cannot maintain schedule as originally intended, they will immediately submit
a revised schedule without being requested to do so.
.3 All work on the project will be completed within 8 weeks of award.

APPLY :

Berth 31 repair needs to be completed before the Berth 30 work.

All other terms and conditions remain the same.
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