



# Public Works and Government Services Canada

Requisition No. EZ899-150716/A

MERX ID. No. \_\_\_\_\_

**SPECIFICATIONS For:**


3<sup>rd</sup> Floor West TI

Harry Stevens Building

Vancouver, B.C

Project No.: R.052411.001

**APPROVED BY:**

  
\_\_\_\_\_  
Regional Manager, AES

July 22/2014  
Date


  
\_\_\_\_\_  
Construction Safety Coordinator

04/06/03  
Date

**TENDER:**

  
\_\_\_\_\_  
Project Manager

14/07/22  
Date



|          |             |   |
|----------|-------------|---|
| 00 00 01 | Index ..... | 4 |
|----------|-------------|---|

## **SPECIFICATIONS**

### **Division 1 General Requirements**

|             |   |    |
|-------------|---|----|
| 01 11 55    | General Instructions .....  | 9  |
| 01 14 00    | Work Restrictions .....   | 3  |
| 01 31 19    | Project Meetings .....  | 3  |
| 01 32 16.06 | Construction Progress Schedule – Critical Path Method (CPM) ..... | 8  |
| 01 33 00    | Shop Drawings, Product Data and Samples .....                     | 4  |
| 01 35 33    | Health and Safety Requirements .....                              | 8  |
| 01 35 43    | Environmental Procedures .....                                    | 3  |
| 01 51 00    | Temporary Utilities .....   | 3  |
| 01 52 00    | Construction Facilities .....                                     | 4  |
| 01 56 00    | Temporary Facilities and Enclosures .....                         | 3  |
| 01 61 00    | Common Product Requirements .....                                 | 4  |
| 01 71 00    | Examination and Preparation .....                                 | 2  |
| 01 73 00    | Execution .....   | 2  |
| 01 74 21    | Construction/Demolition Waste Management and Disposal .....       | 9  |
| 01 77 00    | Closeout Procedures .....   | 2  |
| 01 78 00    | Closeout Submittals .....   | 7  |
| 01 79 00    | Demonstration and Training .....                                  | 2  |
| 01 91 13    | General Commissioning (CX) Requirements .....                     | 9  |
| 01 91 31    | Commissioning (CX) Plan .....                                     | 11 |
| 01 91 33    | Commissioning Forms .....   | 3  |
| 01 91 41    | Commissioning Training .....                                      | 3  |
| 01 91 51    | Building Management Manual (BMM) .....                            | 4  |

### **Division 2 Existing Conditions**


|             |  |    |
|-------------|--|----|
| 02 41 99    | Demolition for Minor Works .....                           | 3  |
| 02 81 01    | Hazardous Materials .....                                  | 5  |
| 02 82 00.02 | Asbestos Abatement – Intermediate Precautions .....        | 7  |
| 02 82 00.03 | Asbestos Abatement – Maximum Precautions .....             | 12 |
| 02 83 10    | Lead-Base Paint Abatement – Minimum Precautions .....      | 6  |
| 02 83 11    | Lead-Base Paint Abatement – Intermediate Precautions ..... | 8  |
| 02 83 12    | Lead-Base Paint Abatement – Maximum Precautions .....      | 8  |

### **Division 6 Wood, Plastic, and Composites**

|          |                                  |    |
|----------|----------------------------------|----|
| 06 10 00 | Rough Carpentry .....            | 6  |
| 06 20 00 | Finish Carpentry .....           | 6  |
| 06 40 00 | Architectural Woodwork .....     | 10 |
| 06 47 00 | Plastic Laminate Finishing ..... | 6  |

### **Division 7 Thermal and Moisture Protection**

|          |                                   |   |
|----------|-----------------------------------|---|
| 07 21 19 | Sprayed-in-Place Insulation ..... | 2 |
| 07 84 00 | Firestopping .....                | 5 |
| 07 92 00 | Joint Sealants .....              | 6 |



## Division 8 Openings

|          |  |    |
|----------|--|----|
| 08 14 16 | Flush Wood Doors .....                   | 4  |
| 08 70 05 | Cabinet and Miscellaneous Hardware ..... | 4  |
| 08 71 00 | Door Hardware .....                      | 10 |

## Division 9 Finishes

|          |   |    |
|----------|---|----|
| 09 21 99 | Partitions for Minor Works .....          | 6  |
| 09 51 99 | Acoustical Ceilings for Minor Works ..... | 5  |
| 09 61 13 | Tile Carpeting .....                      | 9  |
| 09 65 99 | Resilient Flooring for Minor Works .....  | 5  |
| 09 91 23 | Interior Painting .....                   | 12 |

## Division 21 - Fire Suppression

|          |  |   |
|----------|--|---|
| 21 05 01 | Common Work Results – Mechanical .....         | 5 |
| 21 05 05 | Common Work Results for Fire Suppression ..... | 2 |
| 21 07 19 | Thermal Insulation for Piping .....            | 9 |
| 21 13 13 | Wet Pipe Sprinkler Systems .....               | 7 |
| 21 13 16 | Dry Pipe Sprinkler Systems .....               | 5 |


## Division 22 - Plumbing

|          |  |   |
|----------|--|---|
| 22 05 00 | Common Work Results for Plumbing .....     | 3 |
| 22 11 18 | Domestic Water Piping Copper .....         | 6 |
| 22 42 01 | Plumbing Specialties and Accessories ..... | 4 |
| 22 42 16 | Commercial Sink .....                      | 3 |

## Division 23 - Heating, Ventilating and Air Conditioning (HVAC)

|             |  |   |
|-------------|--|---|
| 23 05 00    | Common Work Results for HVAC .....                                 | 4 |
| 23 05 05    | Installation of Pipework .....                                     | 5 |
| 23 05 13    | Common Motor Requirements for HVAC Equipment .....                 | 4 |
| 23 05 29    | Hangers and Supports for HVAC Piping and Equipment .....           | 7 |
| 23 05 48    | Vibration and Seismic Controls for HVAC Piping and Equipment ..... | 5 |
| 23 05 53 01 | Mechanical Identification .....                                    | 6 |
| 23 05 93    | Testing, Adjusting and Balancing for HVAC .....                    | 6 |
| 23 07 13    | Duct Insulation .....  | 6 |
| 23 08 00    | Commissioning of HVAC System .....                                 | 2 |
| 23 08 01    | Performance Verification Mechanical Piping Systems .....           | 3 |
| 23 08 02    | Cleaning and Start-up of Mechanical Piping Systems .....           | 4 |
| 23 31 13 01 | Metal Ducts – Low Pressure to 500 Pa .....                         | 6 |
| 23 33 00    | Air Duct Accessories .....   | 5 |
| 23 33 14    | Dampers – Balancing .....  | 3 |
| 23 33 15    | Dampers – Operating .....  | 3 |
| 23 33 46    | Flexible Ducts .....   | 4 |
| 23 33 53    | Duct Liners .....  | 4 |
| 23 34 00    | HVAC Fans .....  | 4 |
| 23 36 00    | Air Terminal Units .....   | 4 |
| 23 37 13    | Diffusers, Registers and Grilles .....                             | 3 |
| 23 81 23    | Computer Room Air Conditioning .....                               | 4 |





## Division 25 - Integrated Automation

|          |   |   |
|----------|---|---|
| 25 01 11 | EMCS: Start-up, Verification and Commissioning .....                          | 5 |
| 25 05 01 | EMCS: General Requirements .....  | 6 |
| 25 05 02 | EMCS: Submittals and Review Process .....                                     | 3 |
| 25 05 03 | EMCS: Project Record Documents .....  | 3 |
| 25 05 54 | EMCS: Identification .....  | 3 |
| 25 08 20 | EMCS: Warranty and Maintenance .....  | 4 |
| 25 30 02 | EMCS: Field Control Devices .....   | 5 |
| 25 90 01 | EMCS: Site Requirements Applications and Systems Sequences of Operation ..... | 3 |
| 25 90 94 | EMCS: Points List .....   | 3 |

## Appendix

|   |  |     |
|---|--|-----|
| F | Harry Steven's Building DDC Tune-up 2009 ..... | 102 |
| G | Mechanical Equipment Manufactures .....        | 2   |

## Division 26 – Electrical

|          |  |    |
|----------|--|----|
| 26 05 00 | Common Work Results – Electrical .....             | 22 |
| 26 05 10 | Demolition – Electrical .....                      | 3  |
| 26 05 21 | Wires and Cables (0 – 1000V) .....                 | 4  |
| 26 05 28 | Grounding – Secondary .....                        | 3  |
| 26 05 31 | Splitters, Junction, Pull Boxes and Cabinets ..... | 2  |
| 26 05 32 | Outlet Boxes, Conduit Boxes and Fittings .....     | 3  |
| 26 05 34 | Conduits, Conduit Fastenings and Fittings .....    | 4  |
| 26 05 45 | Seismic Restraint .....                            | 3  |
| 26 09 24 | Lighting Controls .....                            | 6  |
| 26 24 22 | HVAC & Plumbing Controls .....                     | 3  |
| 26 27 23 | Indoor Service Poles .....                         | 2  |
| 26 27 26 | Wiring Devices .....                               | 4  |
| 26 28 23 | Disconnect Switches – Fused and Non-Fused .....    | 2  |
| 26 50 00 | Lighting .....                                     | 4  |
| 26 53 01 | Exit Signs .....                                   | 2  |

## Division 27 – Communications

|          |  |   |
|----------|--|---|
| 27 10 05 | Structured Cabling for Communication Systems ..... | 3 |
|----------|--|---|

## Division 28 – Electronic Safety and Security

|          |                           |   |
|----------|---------------------------|---|
| 28 13 00 | Access Control .....      | 5 |
| 28 16 00 | Intrusion Detection ..... | 5 |

## Appendices

|            |   |    |
|------------|---|----|
| Appendix A | Electrical Forms .....  | 15 |
| Appendix B | Luminaire Schedule .....  | 3  |
| Appendix C | I.T. Infrastructure Design Standards and Guidelines (Excerpted from Interior Design Standards for Service Canada Centres, Appendix 7) ..... | 22 |
| Appendix D | Telecommunication Infrastructure (Excerpted from Government of Canada Workplace 2.0 Fit-up Standards, Section A4.1) .....                   | 8  |

## **DRAWINGS**

|         |  |
|---------|--|
| A000-TI | Cover Sheet  |
| A113-TI | 3 <sup>rd</sup> Floor West Reflected Ceiling Plan Demolition               |
| A203-TI | 3 <sup>rd</sup> Floor Plan – New Work Room, Finish Schedule, Door Schedule |
| A213-TI | 3 <sup>rd</sup> Floor West Reflected Ceiling Plan New Work                 |
| A402-TI | 3 <sup>rd</sup> Floor West Interior elevations and Millwork Details        |
| M000-TI | Mechanical Legend, Drawing List  |
| M101-TI | Third Floor New Construction Plan – HVAC                                   |
| M201-TI | Mechanical Equipment Schedule & Details                                    |
| P101-TI | Third Floor Construction Plan – Plumbing, & Fire Suppression               |
| E000-TI | Symbol Schedule, Key Plan  |
| E001-TI | Single Line Diagram  |
| E100-TI | 3 <sup>rd</sup> Floor Demolition Plan                                      |
| E200-TI | 3 <sup>rd</sup> Floor Lighting Plan  |
| E300-TI | 3 <sup>rd</sup> Floor Power, Fire Alarm and Low Tension Plan               |
| E400-TI | Schedules and Details  |

## **END OF INDEX TO SPECIFICATIONS & DRAWINGS**

