

## **Part 1        General**

### **1.1        WORK COVERED BY CONTRACT DOCUMENTS**

- .1        Work of this Contract comprises of constructing a 7m wide paved road from the north entrance into the Institution to the Minimum Security Area. The work generally includes but is not limited to:
  - .1        Topsoil stripping to stockpile
  - .2        Importing clay material from stockpiles north of the Institutes sewage lagoons
  - .3        Non-woven geotextile and geogrid
  - .4        Pit run granular sub-base course
  - .5        Granular base course
  - .6        300 mm dia. CSP culvert c/w riprap
  - .7        750 mm dia. CSP culvert c/w riprap
  - .8        Asphalt pavement
  - .9        Topsoil replacement and seeding
  - .10       Line painting
  - .11       Traffic signs
  - .12       Barbed wire fence
  - .13       Electrical cabling from Annex Building to gate control
  - .14       Arm gate and controller
  - .15       Electrical cabling and Light Standard
  - .16       Removal of overhead power line, cables and pole
- .2        This site is located at the Bowden Institution, Innisfail, Alberta.
- .3        Work under this Contract to be completed within **8 weeks 2014 years and 4 weeks for finalizing in 2015.**

### **1.2        CONTRACT METHOD**

- .1        Construct Work under stipulated price contract

### **1.3        WORK BY OTHERS**

- .1        Co-operate with other Contractors in carrying out their respective works and carry out instructions from Department Representative.
- .2        Co-ordinate work with that of other Contractors. If any part of work under this Contract depends for its proper execution or result upon work of another

Contractor, report promptly to Department Representative, in writing, any defects which may interfere with proper execution of Work.

#### **1.4 WORK SEQUENCE**

- .1 The construction is to be completed over 2 seasons: construction of the road embankment, surface gravel and electrical to be completed in 2014 and the remaining work to be completed in 2015.
- .2 Site must be made safe, clean and usable by the public before work in subsequent site can begin.
- .3 Construct Work in stages to accommodate Owner's continued use of premises during construction.
- .4 Construct Work in stages to provide for continuous public usage. Do not close off public usage of facilities until use of one stage of Work will provide alternate usage.

#### **1.5 CONTRACTOR USE OF PREMISES**

- .1 Use of site until Substantial Performance.
- .2 Park equipment in area assigned by Department Representative.
- .3 Limit use of premises for Work, for storage, and for access, to allow:
  - .1 Owner occupancy.
  - .2 Work by other contractors.
  - .3 Public usage.
- .4 Co-ordinate use of premises under direction of Department Representative.
- .5 Conduct walk through inspection of the premises with Department Representative prior to commencement of work under direction of the Departmental Representative.
  - .1 Purpose of walk through is to establish surface conditions prior to work.
  - .2 **Provide photos of walk through to Department Representatives.**
- .6 Obtain and pay for use of additional storage or work areas needed for operations under this Contract.
- .7 Remove or alter existing work to prevent injury or damage to portions of existing work which remain.

- .8 Repair or replace portions of existing work which have been altered during construction operations to match existing or adjoining work, as directed by Department Representative.
- .9 At completion of operations condition of existing work: equal to or better than that which existed before new work started.

## **1.6 EXISTING SERVICES**

- .1 Notify Department Representative and utility companies of intended interruption of services and obtain required permission.
- .2 Where work involves breaking into or connecting to existing services, give Department Representative minimum 48 hours notice. Minimize duration of interruptions. Carry out work at times as directed by governing authorities with minimum disturbance to pedestrian and vehicular traffic.
- .3 Provide alternative routes for personnel, pedestrian and vehicular traffic, if required.
- .4 Establish location and extent of service lines in area of work before starting work. Notify Department Representative of findings.
- .5 Submit schedule to and obtain approval from Department Representative for any shut-down or closure of active service or facility including power and communications services. Adhere to approved schedule and provide notice to affected parties.
- .6 Submit detailed procedure for bypass pumping and temporary services in accordance with Section 01 33 00 – Submittal Procedures.
- .7 Where unknown services are encountered, immediately advise Department Representative and confirm findings in writing.
- .8 Protect, relocate or maintain existing active services. When inactive services are encountered, cap off in manner approved by authorities having jurisdiction.
- .9 Record locations of maintained, re-routed and abandoned service lines.
- .10 Construct barriers in accordance with Section 01 56 00 - Temporary Barriers and Enclosures.
- .11 Hand expose or hydrovac existing buried utilities when working within 1 m of a utility.
- .12 Contact Alberta First Call to locate all utilities and employ private utility locate firm to locate all utilities owned by the institution.

## **1.7 CONSTRUCTION SURVEY**

- .1 Provide qualified construction surveyor to provide construction layout for the work.
- .2 Locate, confirm and protect central points prior to starting work.
- .3 Upon completion of structures, valves, manholes and connection points, prepare certified survey showing dimensions, locations, angles and elevations of work.
- .4 Provide and pay for qualified surveyor to survey and calculate material quantities.
- .5 Surveyor must report directly to Departmental Representative.

## **1.8 PERMITS AND APPROVALS**

- .1 Consists of all permits and approvals required for transporting of equipment.

## **1.9 DOCUMENTS REQUIRED**

- .1 Maintain at job site, one copy each document as follows:
  - .1 Contract Drawings.
  - .2 Specifications.
  - .3 Addenda.
  - .4 Reviewed Shop Drawings.
  - .5 List of Outstanding Shop Drawings.
  - .6 Change Orders.
  - .7 Other Modifications to Contract.
  - .8 Field Test Reports.
  - .9 Copy of Approved Work Schedule.
  - .10 Health and Safety Plan and Other Safety Related Documents.
  - .11 Other documents as specified.

**END OF SECTION**

---

**Part 1          General**

**1.1            USE OF SITE AND FACILITIES**

- .1      Execute work with least possible interference or disturbance to normal use of premises. Make arrangements with Departmental Representative to facilitate work as stated.
- .2      Do not close off flow of traffic on Perimeter Road at any time.
- .3      Maintain existing services to buildings and provide for personnel and vehicle access.
- .4      Closures: protect work temporarily until permanent enclosures are completed.

**1.2            EXISTING SERVICES**

- .1      Notify Departmental Representative and utility companies of intended interruption of services and obtain required permission.
- .2      Where Work involves breaking into or connecting to existing services, give Departmental Representative minimum 48 hours of notice for necessary interruption. Keep duration of interruptions to a minimum. Carry out interruptions after normal working hours of occupants, preferably on weekends.
- .3      Provide for personnel and vehicular traffic.
- .4      Construct barriers in accordance with Section 01 56 00 - Temporary Barriers and Enclosures.
- .5      Hydrovac or hand expose existing buried utilities when working within 1.0 m of existing utilities.

**1.3            SPECIAL REQUIREMENTS**

- .1      Submit schedule in accordance with Section 01 32 16.07 - Construction Progress Schedules - Bar (GANTT) Chart.
- .2      Ensure that all Contractor and Sub-Contractor personnel have approved security clearance. If entrance onto the institution camp ground is required, Section 01 14 10 Security Restrictions are to be adhered to.
- .3      Ensure that Contractor personnel employed on site become familiar with and obey regulations including safety, fire, traffic and security regulations.
- .4      Keep within limits of work and avenues of ingress and egress.

- .5 Equipment may be fuelled outside but must be at least 30 metres from any body of water.
- .6 All bulk fuel storage must be 100 metres from any body of water.
- .7 All open excavation left overnight or during non-construction periods to be fenced with minimum 1.8 m high temporary chain link fence.

#### **1.4 SMOKING ENVIRONMENT**

- .1 Refer to Section 01 14 10 – Security Restrictions

**END OF SECTION**

## **1 General**

### **1.1 PURPOSE**

- .1 To ensure that both the construction project and the institutional operations may proceed without undue disruption or hindrance and that the security of the Institution is maintained at all times.

### **1.2 DEFINITIONS**

- .1 "Contraband" means:
  - .1 an intoxicant, including alcoholic beverages, drugs and narcotics,
  - .2 a weapon or a component thereof, ammunition for a weapon, and anything that is designed to kill, injure or disable a person or that is altered so as to be capable of killing, injuring or disabling a person, when possessed without prior authorization,
  - .3 an explosive or a bomb or a component thereof,
  - .4 currency over any applicable prescribed limit \$50.00, and
  - .5 any item not described in paragraphs (1) to (4) that could jeopardize the security of a Penitentiary or the safety of persons, when that item is possessed without prior authorization
- .2 "Unauthorized Smoking and related Items" means all smoking items including, but not limited to, cigarettes, cigars, tobacco, chewing tobacco, cigarette making machines, matches and lighters.
- .3 "Commercial Vehicle" means any motor vehicle used for the shipment of material, equipment and tools required for the construction project.
- .4 "CSC" means Correctional Service Canada.
- .5 "Director" means Director, Warden or Superintendent of the Institution as applicable.
- .6 "Construction employees" means persons working for the general contractor, the sub-contractors, equipment operators, material suppliers, testing and inspection companies and regulatory agencies.
- .7 "Departmental Representative" means the project manager from Public Works and Government Services Canada.
- .8 "Perimeter" means the fenced or walled area of the institution that restrains the movement of the inmates.

- .9 "Construction limits" means the area as shown on the contract drawings that the contractor will be allowed to work. This area may or may not be isolated from the security area of the institution. These are the immediate areas in and around the concrete pads under construction.

### **1.3 PRELIMINARY PROCEEDINGS**

- .1 Prior to the commencement of work, the contractor will meet with the Director or his representative to:
  - .1 Discuss the nature and extent of all activities involved in the Project.
  - .2 Establish mutually acceptable security procedures in accordance with this instruction and the institution's particular requirements.
- .2 The contractor will:
  - .1 Ensure that all construction employees are aware of the security requirements.
  - .2 Ensure that a copy of the security requirements is always prominently on display at the job site.
  - .3 Co-operate with institutional personnel in ensuring that security requirements are observed by all construction employees.

### **1.4 CONSTRUCTION EMPLOYEES**

- 1 Submit to the Director a list of the names with date of birth of all construction employees to be employed on the construction site and a security clearance form for each employee.
- .2 Allow two (2) weeks for processing of security clearances. Employees will not be admitted to the Institution without a valid security clearance in place and a recent picture identification such as a provincial driver's license. Security clearances obtained from other CSC institutions are not valid at this institution.
- .3 The Director may require that facial photographs may be taken of construction employees and these photographs may be displayed at appropriate locations in the institution or in an electronic database for identification purposes. The Director may require that Photo ID cards be provided for all construction workers. ID cards will then be left at the designated entrance to be picked upon arrival at the institution and shall be displayed prominently on the construction employees clothing at all time while employees are in the institution. Verify this requirement with the Departmental Representative
- .4 Entry to Institutional Property will be refused to any person there may be reason to believe may be a security risk.



- .5 Any person employed on the construction site will be subject to immediate removal from Institutional Property if they:
  - .1 appear to be under the influence of alcohol, drugs or narcotics.
  - .2 behave in an unusual or disorderly manner.
  - .3 are in possession of contraband.

## **1.5 VEHICLES**

- .1 All unattended vehicles on CSC property shall have windows closed; doors and trunks shall be locked and keys removed. The keys shall be securely in the possession of the owner or an employee of the company that owns the vehicle. The Institution requires lockable gas caps on all vehicles and motorized equipment used in the construction area.
- .2. The director may limit at any time the number and type of vehicles allowed within the Institution.
- .3. Drivers of delivery vehicles for material required by the project will not require security clearances but must remain with their vehicle the entire time that the vehicle is in the Institution. The director may require that these vehicles be escorted by Institutional staff or Commissionaires while in the Institution.
- .4. If the Director permits trailers to be left inside the secure perimeter of the Institution, these trailer doors will be locked at all times. All windows will be securely locked when left unoccupied. All trailer windows shall be covered with expanded metal mesh. All storage trailers inside and outside the perimeter must be locked when not in use.

## **1.6 PARKING**

- .1 The parking area(s) to be used by construction employees will be designated by the Director. Parking in other locations will be prohibited and vehicles may be subject to removal.

## **1.7 SHIPMENTS**

- .1 All shipments of project material, equipment and tools shall be addressed in the Contractor's name to avoid confusion with the institution's own shipments. The contractor must have his own employees on site to receive any deliveries or shipments. CSC staff will **NOT** accept receipt of deliveries or shipments of any material equipment or tools.

## **1.8 TELEPHONES**

- .1 There will be no installation of telephones, Facsimile machines and computers with Internet connections permitted within the perimeter of the institution unless

prior approval of the Director is received.

- .2 The Director will ensure that approved telephones, Facsimile machine and computers with Internet connections are located where they are not accessible to inmates. All computers will have an approved password protection that will stop an Internet connection to unauthorized personnel.
- .3 Wireless cellular and digital telephones, including but not limited to devices for telephone messaging, pagers, BlackBerries, telephone used as 2-way radios, are not permitted within the perimeter of the Institution unless approved by the Director. If wireless cellular telephones are permitted, the user will not permit their use by any inmate.
- .4. The Director may approve but limit the use of two way radios.

## **1.9 WORK HOURS**

- .1 Work hours within the Institution are: Monday to Friday 8:00 a.m. (0800hrs.) to 4:00 p.m. (1600 hrs).
- .2 Work will not be permitted during weekends and statutory holidays without the permission of the Director. A minimum of seven days advance notice will be required to obtain the required permission. In case of emergencies or other special circumstances, this advance notice may be waved or period shortened by the Director.

## **1.10 OVERTIME WORK**

- .1 No overtime work will be allowed without permission of the Director. Give a minimum forty-eight (48) hours advance notice when overtime work on the construction project is necessary and approved. If overtime work is required because of an emergency such the completion of a concrete pour or work to make the construction safe and secure, the contractor will advise the Director as soon as this condition is known and follow the directions given by the Director. Costs to the Crown for such events may be attributed to the contractor.
- .2 When overtime work, weekend statutory holiday work is required and approved by the Director, extra staff members may be posted by the Director or his designate, to maintain the security surveillance. The Departmental Representative may post extra staff for inspection of construction activities. The actual cost of this extra staff may be subject to reclamation by the Crown.

## **1.11 TOOLS AND EQUIPMENT**

- .1 Maintain a complete list of all tools and equipment to be used during the construction project. Make this inventory available for inspection when required. Tool lists are to include the following as well as any screw & or drill bits and any disposable tool items such as disposable blades etc.

- 
- .1 Restricted tools (tools requiring special permission to carry on to site.
    - .1 Explosive tools (Hilti-gun, etc.)
    - .2 Bolt cutters
    - .3 Acids
    - .4 Bottle jacks (hydraulic)
    - .5 Knives (other than approved hobby knives and cutlery)
    - .6 Scissors, tailors;
    - .7 Adjustable wrenches, 10" long or more;
    - .8 Tin snips
    - .9 Linesmen pliers
    - .10 Metal cutting devices
    - .11 Hacksaw blades Wrecking or cross bars
    - .12 Files
    - .13 Vice grip pliers with cutters in jaws
    - .14 Picks
    - .15 Portable, electrically driver power tools capable of cutting or drilling (skillsaws, jigsaws and drill motors)
    - .16 Welding equipment (accessories locked up)
    - .17 Rope, heavy cord
    - .18 Axes
    - .19 Ladders
    - .20 Gasoline
    - .21 Coal oil, turpentine
    - .22 Lacquers and sealers
    - .23 Pure ammonia
    - .24 Pneumatic guns and staplers

- .25 Propane cylinders
- .2 Non restricted tools:
  - .1 Includes tools which are used daily and are not usually expected to be used to effect an escape.
- .2 Throughout the construction project maintain up-to-date the list of tools and equipment specified above.
- .3 Keep all tools and equipment under constant supervision, particularly power-driven and cartridge-driven tools, cartridges, files, saw blades, rod saws, wire, rope, ladders and any sort of jacking device.
- .4 Store all tools and equipment in approved secure locations.
- .5 Lock all tool boxes when not in use. Keys to remain in the possession of the employees of the contractor. Scaffolding shall be secured and locked when not erected and when erected, will be secured in a manner agreed upon with the Institutional designate.
- .6 All missing or lost tools or equipment shall be reported immediately to the Director.
- .7 The Director will ensure that the security staff members carry out checks of the Contractor's tools and equipment against the list provided by the Contractor. These checks may be carried out at the following intervals:
  - .1 At the beginning and conclusion of every construction project.
  - .2 Weekly, when the construction project extends longer than a one week period.
  - .3 The Contractor may be subject to random checks by security staff to ensure proper storage and security of tools throughout the project.
  - .4 Certain tools/equipment such as cartridges and hacksaw blades are highly controlled items. The contractor will be given at the beginning of the day, a quantity that will permit one day's work. Used blades/cartridges will be returned to the Director's representative at the end of each day.
- .9 If propane or natural gas is used for heating the construction, the institution will require that an employee of the contractor supervise the construction site during non-working hours.

## **1.12 KEYS**

### **1. Security Hardware Keys**

- .1 The Contractor shall arrange with the security hardware supplier/installer to have the keys for the security hardware to be delivered directly to Institution, specifically the Security Maintenance Officer (SMO).
- .2 The SMO will provide a receipt to the Contractor for security hardware keys.
- .3 The contractor will provide a copy of the above-mentioned receipt to the Engineer.

### **2. Other Keys**

- .1 The contractor will use standard construction cylinders for locks for his use during the construction period.
- .2 The contractor will issue instructions to his employees and sub-trades, as necessary, to ensure safe custody of the construction set of keys.
- .3 Upon completion of each phase of the construction, the CSC representative will, in conjunction with the lock manufacturer:
  - .1 Prepare an operational keying schedule;
  - .2 accept the operational keys and cylinders directly from the lock manufacturer;
  - ..3 Arrange for removal and return of the construction cores and install the operational core in all locks.
- .4 Upon putting operational security keys into use, the CSC construction escort shall obtain these keys as they are required from the SMO and open doors as required by the Contractor. The Contractor shall issue instructions to his employees advising them that all security keys shall always remain with the CSC construction escort.

## **1.13 SECURITY HARDWARE**

- .1 Turn over all removed security hardware to the Director of the Institution for disposal or for safekeeping until required for re-installation.

## **1.14 PRESCRIPTION DRUGS**

- .1 Employees of the contractor who are required to take prescription drugs during the workday shall obtain approval of the Director to bring a one day supply only into the Institution.

### **1.15 SMOKING RESTRICTIONS**

- .1 Contractors and construction employees are not permitted to smoke inside correctional facilities or outdoors within the perimeter of a correctional facility and must not possess unauthorized smoking items within the perimeter of a correctional facility.
- .2 Contractors and construction employees who are in violation of this policy will be requested to immediately cease smoking or dispose of any unauthorized smoking items and, if they persist, will be directed to leave the institution.
- .3 Smoking is only permitted outside the perimeter of a correctional facility in an area to be designated by the Director.

### **1.16 CONTRABAND**

- .1 Weapons, ammunition, explosives, alcoholic beverages, drugs and narcotics are prohibited on institutional property.
- .2 The discovery of contraband on the construction site and the identification of the person(s) responsible for the contraband shall be reported immediately to the Director.
- .3 Contractors should be vigilant with both their staff and the staff of their sub-contractors and suppliers that the discovery of contraband may result in cancellation of the security clearance of the affected employee. Serious infractions may result in the removal of the company from the Institution for the duration of the construction.
- .4. Presence of arms and ammunition in vehicles of contractors, sub-contractors and suppliers or employees of these will result in the immediate cancellation of security clearances for the driver of the vehicle.

### **1.17 SEARCHES**

- .1 All vehicles and persons entering institutional property may be subject to search.
- .2 When the Director suspects, on reasonable grounds, that an employee of the Contractor is in possession of contraband or unauthorized items, he may order that person to be searched.
- .3 All employees entering the Institution may be subject to screening of personal effects for traces of contraband drug residue.

### **1.18 ACCESS TO AND FROM INSTITUTIONAL PROPERTY**

- .1 Construction personnel and commercial vehicles will not be admitted to the institution after normal working hours, unless approved by the Director.

## **1.19 MOVEMENT OF VEHICLES**

- 1 Escorted commercial vehicles will be allowed to enter or leave the institution through the vehicle access gate during the following hours:
  - .1 08:00 a.m. to 0:400 p.m.(or within approved hours of work).
- .2 The contractor shall advise the Director twenty four (24) hours in advance to the arrival on the site of heavy equipment such as concrete trucks, cranes, etc.
- .3 Vehicles being loaded with soil or other debris, or any vehicle considered impossible to search, must be under continuous supervision by CSC staff or Commissionaires working under the authority of the Director.
- .4 Commercial vehicles will only be allowed access to institutional property when their contents are certified by the Contractor or his representative as being strictly necessary to the execution of the construction project.
- .5 Vehicles shall be refused access to institutional property if, in the opinion of the Director, they contain any article which may jeopardize the security of the institution.
- .6 Private vehicles of construction employees will not be allowed within the security wall or fence of medium or maximum security institutions without the permission of the Director.
- .7 With prior approval of the Director, a vehicle may be used in the morning and evening to transport a group of employees to the work site. This vehicle will not remain within the Institution the remainder of the day.
- .8 With the approval of the Director, certain equipment may be permitted to remain on the construction site overnight or over the weekend. This equipment must be securely locked, with the battery removed. The Director may require that the equipment be secured with a chain and padlock to another solid object.

## **1.20 MOVEMENT OF CONSTRUCTION EMPLOYEES ON INSTITUTIONAL PROPERTY**

- .1 Subject to the requirements of good security, the Director will permit the Contractor and his employees as much freedom of action and movement as is possible.
- .2 However, notwithstanding paragraph above, the Director may:
  - .1 Prohibit or restrict access to any part of the institution.
  - .2 Require that in certain areas of the institution, either during the entire construction project or at certain intervals, construction employees only be allowed access when accompanied by a member of the CSC security

staff.

- .3 During the lunch and coffee/health breaks, all employees will remain within the construction site. Employees are not permitted to eat in the officer's lounge and dining room.

#### **1.21 SURVEILLANCE AND INSPECTION**

- .1 Construction activities and all related movement of personnel and vehicles will be subject to surveillance and inspection by CSC security staff members to ensure that established security requirements are met.
- .2 CSC staff members will ensure that an understanding of the need to carry out surveillance and inspections, as specified above, is established among construction employees and maintained throughout the construction project.

#### **1.22 STOPPAGE OF WORK**

- .1. The director may request at any time that the contractor, his employees, sub-contractors and their employees not enter or leave the work site immediately due to a security situation occurring within the Institution. The contractor's site supervisor shall note the name of the staff member making the request and the time of the request and obey the order as quickly as possible.

The contractor shall advise the Engineer within 24 hours of this delay to the progress of the work.

#### **1.23 CONTACT WITH INMATES**

- .1. Unless specifically authorized, it is forbidden to come into contact with inmates, to talk with them, to receive objects from them or to give them objects. Any employee doing any of the above will be removed from the site and his security clearance revoked.
- .2. It is forbidden to take pictures of inmates, of CSC staff members or of any part of the Institution other than those required as part of this contract.

#### **1.24 COMPLETION OF CONSTRUCTION PROJECT**

- .1 Upon completion of the construction project or, when applicable, the takeover of a facility, the Contractor shall remove all remaining construction material, tools and equipment that are not specified to remain in the Institution as part of the construction contract.

**END OF SECTION**



## **Part 1        General**

### **1.1            ADMINISTRATIVE**

- .1      Schedule and administer project meetings throughout the progress of the work at the call of Departmental Representative.
- .2      Contractor responsible for the following:
  - .1      Prepare agenda for meetings.
  - .2      Distribute written notice of each meeting four (4) days in advance of meeting date to Departmental Representative.
  - .3      Provide physical space and make arrangements for meetings.
  - .4      Preside at meetings.
  - .5      Record the meeting minutes. Include significant proceedings and decisions. Identify actions by parties.
  - .6      Reproduce and distribute copies of minutes within three (3) days after meetings and transmit to meeting participants and, affected parties not in attendance.
  - .7      Representative of Contractor, Subcontractor and suppliers attending meetings will be qualified and authorized to act on behalf of party each represents.

### **1.2            PRECONSTRUCTION MEETING**

- .1      Within 15 days after award of Contract, request a meeting of parties in contract to discuss and resolve administrative procedures and responsibilities.
- .2      Departmental Representative, Contractor, major Subcontractors, and field inspectors will be in attendance.
- .3      Establish time and location of meeting and notify parties concerned minimum five (5) days before meeting.
- .4      Incorporate mutually agreed variations to Contract Documents into Agreement, prior to signing.
- .5      Agenda to include:
  - .1      Appointment of official representative of participants in the Work.
  - .2      Schedule of Work: in accordance with Section 01 32 16.07 - Construction Progress Schedules - Bar (GANTT) Chart.
  - .3      Schedule of submission of shop drawings, samples, mix design, sieve analysis, etc. Submit submittals in accordance with Section 01 33 00 - Submittal Procedures.

- .4 Requirements for temporary facilities, site sign, offices, storage sheds, utilities, fences in accordance with Section 01 52 00 – Construction Facilities
- .5 Delivery schedule of specified equipment.
- .6 Site security in accordance with Section 01 56 00 - Temporary Barriers and Enclosures.
- .7 Proposed changes, change orders, procedures, approvals required, mark-up percentages permitted, time extensions, overtime, administrative requirements.
- .8 Record drawings in accordance with Section 01 33 00 - Submittal Procedures.
- .9 Maintenance manuals in accordance with Section 01 78 00 - Closeout Submittals.
- .10 Take-over procedures, acceptance, warranties in accordance with Section 01 78 00 - Closeout Submittals.
- .11 Monthly progress claims, administrative procedures, photographs, hold backs.
- .12 Appointment of inspection and testing agencies or firms.
- .13 Insurances, transcript of policies.

### **1.3 PROGRESS MEETINGS**

- .1 During course of Work, schedule progress meetings weekly.
- .2 Contractor, major Subcontractors involved in Work and Departmental Representative to be in attendance.
- .3 Notify parties minimum five (5) days prior to meetings.
- .4 Record minutes of meetings and circulate to attending parties and affected parties not in attendance within three (3) days after meeting.
- .5 Agenda to include the following:
  - .1 Review, approval of minutes of previous meeting.
  - .2 Review of Work progress since previous meeting.
  - .3 Field observations, problems, conflicts.
  - .4 Problems which impede construction schedule.
  - .5 Review of off-site fabrication delivery schedules.
  - .6 Corrective measures and procedures to regain projected schedule.
  - .7 Revision to construction schedule.
  - .8 Progress schedule, during succeeding work period.
  - .9 Review submittal schedules: expedite as required.
  - .10 Maintenance of quality standards.

- .11 Review proposed changes for affect on construction schedule and on completion date.
- .12 Other business.

**END OF SECTION**



## **Part 1        General**

### **1.1        DEFINITIONS**

- .1      Activity: element of Work performed during course of Project. Activity normally has expected duration, and expected cost and expected resource requirements. Activities can be subdivided into tasks.
- .2      Bar Chart (GANTT Chart): graphic display of schedule-related information. In typical bar chart, activities or other Project elements are listed down left side of chart, dates are shown across top, and activity durations are shown as date-placed horizontal bars. Generally Bar Chart should be derived from commercially available computerized project management system.
- .3      Baseline: original approved plan (for project, work package, or activity), plus or minus approved scope changes.
- .4      Construction Work Week: Monday to Friday, inclusive, will provide five day work week and define schedule calendar working days as part of Bar (GANTT) Chart submission.
- .5      Duration: number of work periods (not including holidays or other nonworking periods) required to complete activity or other project element. Usually expressed as workdays or workweeks.
- .6      Master Plan: summary-level schedule that identifies major activities and key milestones.
- .7      Milestone: significant event in project, usually completion of major deliverable.
- .8      Project Schedule: planned dates for performing activities and the planned dates for meeting milestones. Dynamic, detailed record of tasks or activities that must be accomplished to satisfy Project objectives. Monitoring and control process involves using Project Schedule in executing and controlling activities and is used as basis for decision making throughout project life cycle.
- .9      Project Planning, Monitoring and Control System: overall system operated by Departmental Representative to enable monitoring of project work in relation to established milestones.

### **1.2        REQUIREMENTS**

- .1      Ensure Master Plan and Detail Schedules are practical and remain within specified Contract duration.

- .2 Plan to complete Work in accordance with prescribed milestones and time frame.
- .3 Limit activity durations to maximum of approximately 10 working days, to allow for progress reporting.
- .4 Ensure that it is understood that Award of Contract or time of beginning, rate of progress, Interim Certificate and Final Certificate as defined times of completion are of essence of this contract.

### **1.3 SUBMITTALS**

- .1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.
- .2 Submit to Departmental Representative within 5 working days of Award of Contract Bar (GANTT) Chart as Master Plan for planning, monitoring and reporting of project progress.
- .3 Submit Project Schedule to Departmental Representative within 5 working days of receipt of acceptance of Master Plan.

### **1.4 MASTER PLAN**

- .1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar Chart (GANTT).
- .2 Departmental Representative will review and return revised schedules within 5 working days.
- .3 Revise impractical schedule and resubmit within 5 working days.
- .4 Accepted revised schedule will become Master Plan and be used as baseline for updates.

### **1.5 PROJECT SCHEDULE**

- .1 Develop detailed Project Schedule derived from Master Plan.
- .2 Ensure detailed Project Schedule includes, as a minimum, milestone and activity types as follows:
  - .1 Award.
  - .2 Shop Drawings, Samples.
  - .3 Permits.
  - .4 Mobilization.
  - .5 Excavation.

---

## **1.6 PROJECT SCHEDULE REPORTING**

- .1 Update Project Schedule on weekly basis reflecting activity changes and completions, as well as activities in progress.
- .2 Include as part of Project Schedule, narrative report identifying Work status to date, comparing current progress to baseline, presenting current forecasts, defining problem areas, anticipated delays and impact with possible mitigation.

## **1.7 PROJECT MEETINGS**

- .1 Discuss Project Schedule at regular site meetings, identify activities that are behind schedule and provide measures to regain slippage. Activities considered behind schedule are those with projected start or completion dates later than current approved dates shown on baseline schedule.
- .2 Weather related delays with their remedial measures will be discussed and negotiated.

**END OF SECTION**





## **Part 1        General**

### **1.1        ADMINISTRATIVE**

- .1        Submit to Departmental Representative submittals listed for review. Submit promptly and in orderly sequence to not cause delay in Work. Failure to submit in ample time is not considered sufficient reason for extension of Contract Time and no claim for extension by reason of such default will be allowed.
- .2        Do not proceed with Work affected by submittal until review is complete.
- .3        Present shop drawings, product data, samples and mock-ups in SI Metric units.
- .4        Where items or information is not produced in SI Metric units, converted values are acceptable.
- .5        Review submittals prior to submission to Departmental Representative. This review represents that necessary requirements have been determined and verified, or will be, and that each submittal has been checked and co-ordinated with requirements of Work and Contract Documents. Submittals not stamped, signed, dated and identified as to specific project will be returned without being examined and considered rejected.
- .6        Notify Departmental Representative in writing at time of submission, identifying deviations from requirements of Contract Documents stating reasons for deviations.
- .7        Verify field measurements and affected adjacent Work are co-ordinated.
- .8        Contractor's responsibility for errors and omissions in submission is not relieved by Departmental Representative's review of submittals.
- .9        Contractor's responsibility for deviations in submission from requirements of Contract Documents is not relieved by Departmental Representative review.
- .10       Keep one reviewed copy of each submission on site.

### **1.2        SHOP DRAWINGS AND PRODUCT DATA**

- .1        The term "shop drawings" means drawings, diagrams, illustrations, schedules, performance charts, brochures and other data which are to be provided by Contractor to illustrate details of a portion of Work.
- .2        Indicate materials, methods of construction and attachment or anchorage, erection diagrams, connections, explanatory notes and other information necessary for completion of Work. Where articles or equipment attach or connect to other articles or equipment, indicate that such items have been co-ordinated, regardless

of Section under which adjacent items will be supplied and installed. Indicate cross references to design drawings and specifications.

- .3 Allow 5 days for Departmental Representative's review of each submission.
- .4 Adjustments made on shop drawings by Departmental Representative are not intended to change Contract Price. If adjustments affect value of Work, state such in writing to Departmental Representative prior to proceeding with Work.
- .5 Make changes in shop drawings as Departmental Representative may require, consistent with Contract Documents. When resubmitting, notify Departmental Representative in writing of revisions other than those requested.
- .6 Accompany submissions with transmittal letter, containing:
  - .1 Date.
  - .2 Project title and number.
  - .3 Contractor's name and address.
  - .4 Identification and quantity of each shop drawing, product data and sample.
  - .5 Other pertinent data.
- .7 Submissions include:
  - .1 Date and revision dates.
  - .2 Project title and number.
  - .3 Name and address of:
    - .1 Subcontractor.
    - .2 Supplier.
    - .3 Manufacturer.
  - .4 Contractor's stamp, signed by Contractor's authorized representative certifying approval of submissions, verification of field measurements and compliance with Contract Documents.
  - .5 Details of appropriate portions of Work as applicable:
    - .1 Fabrication.
    - .2 Layout, showing dimensions, including identified field dimensions, and clearances.
    - .3 Setting or erection details.
    - .4 Capacities.
    - .5 Performance characteristics.
    - .6 Standards.
    - .7 Operating weight.
    - .8 Wiring diagrams.
    - .9 Single line and schematic diagrams.

- .10 Relationship to adjacent work.
- .8 After Departmental Representative's review, distribute copies.
- .9 Submit electronic copy of shop drawings for each requirement requested in specification Sections and as Departmental Representative may reasonably request.
- .10 Submit electronic copies of product data sheets or brochures for requirements requested in specification Sections and as requested by Departmental Representative where shop drawings will not be prepared due to standardized manufacture of product.
- .11 Submit electronic copies of test reports for requirements requested in specification Sections and as requested by Departmental Representative.
  - .1 Report signed by authorized official of testing laboratory that material, product or system identical to material, product or system to be provided has been tested in accord with specified requirements.
  - .2 Testing must have been within 3 years of date of contract award for project.
- .12 Submit electronic copies of certificates for requirements requested in specification Sections and as requested by Departmental Representative.
  - .1 Statements printed on manufacturer's letterhead and signed by responsible officials of manufacturer of product, system or material attesting that product, system or material meets specification requirements.
  - .2 Certificates must be dated after award of project contract complete with project name.
- .13 Submit 6 electronic copies of manufacturers instructions for requirements requested in specification Sections and as requested by Departmental Representative.
  - .1 Pre-printed material describing installation of product, system or material, including special notices and Material Safety Data Sheets concerning impedances, hazards and safety precautions.
- .14 Submit electronic copies of Manufacturer's Field Reports for requirements requested in specification Sections and as requested by Departmental Representative.
  - .1 Documentation of the testing and verification actions taken by manufacturer's representative to confirm compliance with manufacturer's standards or instructions.
- .15 Submit electronic copies of Operation and Maintenance Data for requirements requested in specification Sections and as requested by Departmental Representative.

- .16 Delete information not applicable to project.
- .17 Supplement standard information to provide details applicable to project.
- .18 If upon review by Departmental Representative, no errors or omissions are discovered or if only minor corrections are made, copies will be returned and fabrication and installation of Work may proceed. If shop drawings are rejected, noted copy will be returned and resubmission of corrected shop drawings, through same procedure indicated above, must be performed before fabrication and installation of Work may proceed.
- .19 The review of shop drawings by Public Works and Government Services Canada (PWGSC) is for sole purpose of ascertaining conformance with general concept.
  - .1 This review shall not mean that PWGSC approves detail design inherent in shop drawings, responsibility for which shall remain with Contractor submitting same, and such review shall not relieve Contractor of responsibility for errors or omissions in shop drawings or of responsibility for meeting requirements of construction and Contract Documents.
  - .2 Without restricting generality of foregoing, Contractor is responsible for dimensions to be confirmed and correlated at job site, for information that pertains solely to fabrication processes or to techniques of construction and installation and for co-ordination of Work of sub-trades.

### **1.3 CERTIFICATES AND TRANSCRIPTS**

- .1 Immediately after award of Contract, submit Workers' Compensation Board status.
- .2 Submit transcription of insurance immediately after award of Contract.

**END OF SECTION**

## **Part 1        General**

### **1.1        SECTION INCLUDES**

- .1        Health and safety considerations required to ensure that PWGSC shows due diligence towards health and safety on construction sites, and meets the requirements laid out in PWGSC/RPB Departmental Policy DP 073 - Occupational Health and Safety - Construction.

### **1.2        REFERENCES**

- .1        Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations
- .2        Health Canada/Workplace Hazardous Materials Information System (WHMIS)
  - .1        Material Safety Data Sheets (MSDS).

### **1.3        SUBMITTALS**

- .1        Make submittals in accordance with Section 01 33 00 - Submittal Procedures.
- .2        Submit site-specific Health and Safety Plan: Within 7 days after date of Notice to Proceed and prior to commencement of Work. Health and Safety Plan must include:
  - .1        Results of site specific safety hazard assessment.
  - .2        Results of safety and health risk or hazard analysis for site tasks and operation found in work plan.
- .3        Submit 2 copies of Contractor's authorized representative's work site health and safety inspection reports to Departmental Representative.
- .4        Submit copies of reports or directions issued by Federal health and safety inspectors.
- .5        Submit copies of incident and accident reports.
- .6        Submit WHMIS MSDS - Material Safety Data Sheets.
- .7        Departmental Representative will review Contractor's site-specific Health and Safety Plan and provide comments to Contractor within 10 days after receipt of plan. Revise plan as appropriate and resubmit plan to Departmental Representative 10 days after receipt of comments from Departmental Representative.
- .8        Departmental Representative's review of Contractor's final Health and Safety plan should not be construed as approval and does not reduce the Contractor's overall responsibility for construction Health and Safety.

- .9 Medical Surveillance: where prescribed by legislation, regulation or safety program, submit certification of medical surveillance for site personnel prior to commencement of Work, and submit additional certifications for any new site personnel to Departmental Representative.
- .10 On-site Contingency and Emergency Response Plan: address standard operating procedures to be implemented during emergency situations.

#### **1.4 FILING OF NOTICE**

- .1 File Notice of Project with Federal authorities prior to beginning of Work.

#### **1.5 SAFETY ASSESSMENT**

- .1 Perform site specific safety hazard assessment related to project.

#### **1.6 MEETINGS**

- .1 Schedule and administer Health and Safety meeting with Departmental Representative prior to commencement of Work.

#### **1.7 REGULATORY REQUIREMENTS**

- .1 Do Work in accordance with Section 01 41 00 - Regulatory Requirements.

#### **1.8 GENERAL REQUIREMENTS**

- .1 Develop written site-specific Health and Safety Plan based on hazard assessment prior to beginning site Work and continue to implement, maintain, and enforce plan until final demobilization from site. Health and Safety Plan must address project specifications.
- .2 Departmental Representative may respond in writing, where deficiencies or concerns are noted and may request re-submission with correction of deficiencies or concerns.

#### **1.9 RESPONSIBILITY**

- .1 Be responsible for health and safety of persons on site, safety of property on site and for protection of persons adjacent to site and environment to extent that they may be affected by conduct of Work.
- .2 Comply with and enforce compliance by employees with safety requirements of Contract Documents, applicable federal, provincial, territorial and local statutes, regulations, and ordinances, and with site-specific Health and Safety Plan.

## **1.10 COMPLIANCE REQUIREMENTS**

- .1 Comply with Occupational Health and Safety Act, General Safety Regulation.
- .2 Comply with Occupational Health and Safety Regulations, 1996.
- .3 Comply with Occupational Health and Safety Act, General Safety Regulations, O.I.C.
- .4 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations.

## **1.11 UNFORSEEN HAZARDS**

- .1 When unforeseen or peculiar safety-related factor, hazard, or condition occur during performance of Work, follow procedures in place for Employee's Right to Refuse Work in accordance with Acts and Regulations of Province having jurisdiction and advise Departmental Representative verbally and in writing.

## **1.12 HEALTH AND SAFETY CO-ORDINATOR**

- .1 Employ and assign to Work, competent and authorized representative as Health and Safety Co-ordinator. Health and Safety Co-ordinator must:
  - .1 Have site-related working experience specific to activities associated with tendered project.
  - .2 Have working knowledge of occupational safety and health regulations.
  - .3 Be responsible for completing Contractor's Health and Safety Training Sessions and ensuring that personnel not successfully completing required training are not permitted to enter site to perform Work.
  - .4 Be responsible for implementing, enforcing daily and monitoring site-specific Contractor's Health and Safety Plan.
  - .5 Be on site during execution of Work and report directly to site supervisor.

## **1.13 POSTING OF DOCUMENTS**

- .1 Ensure applicable items, articles, notices and orders are posted in conspicuous location on site in accordance with Acts and Regulations of Province having jurisdiction, and in consultation with Departmental Representative.

## **1.14 CORRECTION OF NON-COMPLIANCE**

- .1 Immediately address health and safety non-compliance issues identified by authority having jurisdiction or by Departmental Representative.
- .2 Provide Departmental Representative with written report of action taken to correct non-compliance of health and safety issues identified.

- .3 Departmental Representative may stop Work if non-compliance of health and safety regulations is not corrected.

#### **1.15 WORK STOPPAGE**

- .1 Give precedence to safety and health of public and site personnel and protection of environment over cost and schedule considerations for Work.

**END OF SECTION**



## **Part 1        General**

### **1.1            INSPECTION**

- .1      Allow Departmental Representative access to Work. If part of Work is in preparation at locations other than Place of Work, allow access to such Work whenever it is in progress.
- .2      Give timely notice requesting inspection if Work is designated for special tests, inspections or approvals by Departmental Representative instructions, or law of Place of Work.
- .3      If Contractor covers or permits to be covered Work that has been designated for special tests, inspections or approvals before such is made, uncover such Work, have inspections or tests satisfactorily completed and make good such Work.
- .4      Departmental Representative will order part of Work to be examined if Work is suspected to be not in accordance with Contract Documents. If, upon examination such work is found not in accordance with Contract Documents, correct such Work and pay cost of examination and correction. If such Work is found in accordance with Contract Documents, Departmental Representative shall pay cost of examination and replacement.

### **1.2            INDEPENDENT INSPECTION AGENCIES**

- .1      Independent Inspection/Testing Agencies will be engaged by the Contractor for purpose of inspecting and/or testing portions of Work. Cost of such services will be borne by the Contractor.
- .2      Employment of inspection/testing agencies does not relax responsibility to perform Work in accordance with Contract Documents.
- .3      If defects are revealed during inspection and/or testing, the appointed agency will request additional inspection and/or testing to ascertain full degree of defect. Correct defect and irregularities as advised by Departmental Representative at no cost to Departmental Representative. Contractor to pay costs for retesting and re-inspection.

### **1.3            ACCESS TO WORK**

- .1      Allow inspection/testing agencies access to Work, off site manufacturing and fabrication plants.
- .2      Co-operate to provide reasonable facilities for such access.

#### **1.4 PROCEDURES**

- .1 Notify appropriate agency and Departmental Representative in advance of requirement for tests, in order that attendance arrangements can be made.
- .2 Submit samples and/or materials required for testing, as specifically requested in specifications. Submit with reasonable promptness and in orderly sequence to not cause delays in Work.
- .3 Provide labour and facilities to obtain and handle samples and materials on site. Provide sufficient space to store and cure test samples.

#### **1.5 REJECTED WORK**

- .1 Remove defective Work, whether result of poor workmanship, use of defective products or damage and whether incorporated in Work or not, which has been rejected by Departmental Representative as failing to conform to Contract Documents. Replace or re-execute in accordance with Contract Documents.
- .2 Make good other Contractor's work damaged by such removals or replacements promptly.
- .3 If in opinion of Departmental Representative it is not expedient to correct defective Work or Work not performed in accordance with Contract Documents, Departmental Representative will deduct from Contract Price difference in value between Work performed and that called for by Contract Documents, amount of which will be determined by Departmental Representative.

#### **1.6 REPORTS**

- .1 Submit 2 copies of inspection and test reports to Departmental Representative.
- .2 Provide copies to subcontractor of work being inspected or tested.

**END OF SECTION**

**Part 1        General**

**1.1           SUBMITTALS**

- .1        Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.

**1.2           INSTALLATION AND REMOVAL**

- .1        Provide temporary utilities controls in order to execute work expeditiously.
- .2        Provide by-pass pumping as required.
- .3        Remove from site all such work after use.

**1.3           DEWATERING**

- .1        Provide temporary drainage and pumping facilities to keep excavations and site free from standing water.

**1.4           TEMPORARY HEATING AND VENTILATION**

- .1        Provide temporary heating required during construction period, including attendance, maintenance and fuel.
- .2        Construction heaters used inside building must be vented to outside or be non-flameless type. Solid fuel salamanders are not permitted.
- .3        Provide temporary heat and ventilation in enclosed areas as required to:
  - .1        Facilitate progress of Work.
  - .2        Protect Work and products against dampness and cold.
  - .3        Prevent moisture condensation on surfaces.
  - .4        Provide ambient temperatures and humidity levels for storage, installation and curing of materials.
  - .5        Provide adequate ventilation to meet health regulations for safe working environment.
- .4        Maintain temperatures of minimum 10°C in areas where construction is in progress.
- .5        Ventilating:
  - .1        Prevent accumulations of dust, fumes, mists, vapours or gases in areas occupied during construction.
  - .2        Provide local exhaust ventilation to prevent harmful accumulation of hazardous substances into atmosphere of occupied areas.

- .3 Dispose of exhaust materials in manner that will not result in harmful exposure to persons.
- .4 Ventilate storage spaces containing hazardous or volatile materials.
- .5 Ventilate temporary sanitary facilities.
- .6 Continue operation of ventilation and exhaust system for time after cessation of work process to assure removal of harmful contaminants.
- .6 Maintain strict supervision of operation of temporary heating and ventilating equipment to:
  - .1 Conform with applicable codes and standards.
  - .2 Enforce safe practices.
  - .3 Prevent abuse of services.
  - .4 Prevent damage to finishes.
  - .5 Vent direct-fired combustion units to outside.
- .7 Be responsible for damage to Work due to failure in providing adequate heat and protection during construction.

## **1.5 TEMPORARY POWER AND LIGHT**

- .1 Provide and pay for temporary power during construction for temporary lighting and operating of power tools.
- .2 Arrange for connection with appropriate utility company. Pay costs for installation, maintenance and removal.

## **1.6 TEMPORARY COMMUNICATION FACILITIES**

- .1 Provide and pay for temporary telephone, fax and data hook up, necessary for own use.

## **1.7 FIRE PROTECTION**

- .1 Provide and maintain temporary fire protection equipment during performance of Work required by governing codes, regulations and bylaws.
- .2 Burning rubbish and construction waste materials is not permitted on site.

## **Part 2 Products**

### **2.1 NOT USED**

- .1 Not Used.

---

**Part 3      Execution**

**3.1      TEMPORARY EROSION AND SEDIMENTATION CONTROL**

- .1      Provide temporary erosion and sedimentation control measures to prevent soil erosion and discharge of soil-bearing water runoff or airborne dust to adjacent properties and walkways, according to requirements of authorities having jurisdiction.
- .2      Inspect, repair, and maintain erosion and sedimentation control measures during construction until permanent vegetation has been established.
- .3      Remove erosion and sedimentation controls and restore and stabilize areas disturbed during removal.

**END OF SECTION**



**Part 1        General**

**1.1            SUBMITTALS**

- .1        Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.

**1.2            INSTALLATION AND REMOVAL**

- .1        Prepare site plan indicating proposed location and dimensions of area to be fenced and used by Contractor, number of trailers to be used, avenues of ingress/egress to fenced area and details of fence installation.
- .2        Identify areas which have to be gravelled to prevent tracking of mud.
- .3        Indicate use of supplemental or other staging area.
- .4        Provide construction facilities in order to execute work expeditiously.
- .5        Remove from site all such work after use.

**1.3            SITE STORAGE/LOADING**

- .1        Confine work and operations of employees by Contract Documents. Do not unreasonably encumber premises with products.
- .2        Do not load or permit to load any part of Work with weight or force that will endanger Work.

**1.4            CONSTRUCTION PARKING**

- .1        Parking will be permitted on site provided it does not disrupt performance of Work and/or interferes with others.
- .2        Provide and maintain adequate access to project site.

**1.5            LAYDOWN AREAS AND STORAGE**

- .1        Confine material and equipment laydown area to active work sites and the designated location as directed by Department Representative.

**1.6            SECURITY**

- .1        Ensure site is secure and equipment and facilities are locked when they are unoccupied.

## **1.7 EQUIPMENT, TOOL AND MATERIALS STORAGE**

- .1 Provide and maintain, in clean and orderly condition, lockable weatherproof sheds for storage of tools, equipment and materials.
- .2 Locate materials not required to be stored in weatherproof sheds on site in manner to cause least interference with work activities.

## **1.8 SANITARY FACILITIES**

- .1 Provide sanitary facilities for work force in accordance with governing regulations and ordinances.
- .2 Post notices and take precautions as required by local health authorities. Keep area and premises in sanitary condition.

## **1.9 PROTECTION AND MAINTENANCE OF TRAFFIC**

- .1 Provide access and temporary relocated roads as necessary to maintain traffic.
- .2 Maintain and protect traffic on affected roads during construction period except as otherwise specifically directed by Departmental Representative.
- .3 Provide measures for protection and diversion of traffic, including provision of watch-persons and flag-persons, erection of barricades, placing of lights around and in front of equipment and work, and erection and maintenance of adequate warning, danger, and direction signs
- .4 Protect travelling public from damage to person and property.
- .5 Contractor's traffic on roads selected for hauling material to and from site to interfere as little as possible with public traffic.
- .6 Verify adequacy of existing roads and allowable load limit on these roads.  
Contractor: responsible for repair of damage to roads caused by construction operations.
- .7 Construct access and haul roads necessary.
- .8 Haul roads: constructed with suitable grades and widths; sharp curves, blind corners, and dangerous cross traffic shall be avoided.
- .9 Provide necessary lighting, signs, barricades, and distinctive markings for safe movement of traffic.
- .10 Dust control: adequate to ensure safe operation at all times.
- .11 Location, grade, width, and alignment of construction and hauling roads: subject to approval by Departmental Representative.



- .12 Lighting: to assure full and clear visibility for full width of haul road and work areas during night work operations.
- .13 Provide snow removal during period of Work.
- .14 Remove, upon completion of work, haul roads designated by Departmental Representative.

#### **1.10 CLEAN-UP**

- .1 Remove construction debris, waste materials, packaging material from work site daily.
- .2 Clean dirt or mud tracked onto paved or surfaced roadways.
- .3 Store materials resulting from demolition activities that are salvageable.
- .4 Stack stored new or salvaged material not in construction facilities.

#### **Part 2 Products**

##### **2.1 NOT USED**

- .1 Not Used.

#### **Part 3 Execution**

##### **3.1 TEMPORARY EROSION AND SEDIMENTATION CONTROL**

- .1 Provide temporary erosion and sedimentation control measures to prevent soil erosion and discharge of soil-bearing water runoff or airborne dust to adjacent properties and walkways, according to requirements of authorities having jurisdiction.
- .2 Inspect, repair, and maintain erosion and sedimentation control measures during construction until permanent vegetation has been established.
- .3 Remove erosion and sedimentation controls and restore and stabilize areas disturbed during removal.

**END OF SECTION**



---

**Part 1        General**

**1.1            INSTALLATION AND REMOVAL**

- .1        Provide temporary controls in order to execute Work expeditiously.
- .2        Remove from site all such work after use.

**1.2            HOARDING**

- .1        Erect temporary site enclosures using construction grade lumber and exterior grade fir plywood to CSA O121.
- .2        Apply plywood panels vertically flush and butt jointed.
- .3        Provide one lockable truck entrance gate and at least one pedestrian door as directed and conforming to applicable traffic restrictions on adjacent streets. Equip gates with locks and keys.
- .4        Erect temporary site enclosure using 1.8 m high chainlink fence panels. Maintain fence in good repair.
- .5        Provide barriers around trees and plants designated to remain. Protect from damage by equipment and construction procedures.

**1.3            GUARD RAILS AND BARRICADES**

- .1        Provide secure, rigid guard rails and barricades around deep excavations, open shafts, open stair wells, open edges of floors and roofs.
- .2        Provide as required by governing authorities as indicated.

**1.4            WEATHER ENCLOSURES**

- .1        Provide weather tight closures to unfinished door and window openings, tops of shafts and other openings in floors and roofs.
- .2        Close off floor areas where walls are not finished; seal off other openings; enclose building interior work for temporary heat.
- .3        Design enclosures to withstand wind pressure and snow loading.

**1.5            DUST TIGHT SCREENS**

- .1        Provide dust tight screens or insulated partitions to localize dust generating activities, and for protection of workers, finished areas of Work and public.

- .2 Maintain and relocate protection until such work is complete.

## **1.6 ACCESS TO SITE**

- .1 Provide and maintain access roads, sidewalk crossings, ramps and construction runways as may be required for access to Work.

## **1.7 PUBLIC TRAFFIC FLOW**

- .1 Provide and maintain competent signal flag operators, traffic signals, barricades and flares, lights, or lanterns as required to perform Work and protect public.

## **1.8 FIRE ROUTES**

- .1 Maintain access to property including overhead clearances for use by emergency response vehicles.

## **1.9 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY**

- .1 Protect surrounding private and public property from damage during performance of Work.
- .2 Be responsible for damage incurred.

## **1.10 OPEN EXCAVATIONS**

- .1 All open excavations left overnight or during non-construction periods to be fenced with minimum 1.8 m high chainlink fence.

**END OF SECTION**

## **Part 1        General**

### **1.1        REFERENCES**

- .1        Within text of each specifications section, reference may be made to reference standards. List of standards reference writing organizations is contained in Section 01 42 00 - References.
- .2        Conform to these reference standards, in whole or in part as specifically requested in specifications.
- .3        If there is question as to whether products or systems are in conformance with applicable standards, Departmental Representative reserves right to have such products or systems tested to prove or disprove conformance.
- .4        Cost for such testing will be borne by Departmental Representative in event of conformance with Contract Documents or by Contractor in event of non-conformance.

### **1.2        QUALITY**

- .1        Products, materials, equipment and articles incorporated in Work shall be new, not damaged or defective, and of best quality for purpose intended. If requested, furnish evidence as to type, source and quality of products provided.
- .2        Procurement policy is to acquire, in cost effective manner, items containing highest percentage of recycled and recovered materials practicable consistent with maintaining satisfactory levels of competition. Make reasonable efforts to use recycled and recovered materials and in otherwise utilizing recycled and recovered materials in execution of work.
- .3        Defective products, whenever identified prior to completion of Work, will be rejected, regardless of previous inspections. Inspection does not relieve responsibility, but is precaution against oversight or error. Remove and replace defective products at own expense and be responsible for delays and expenses caused by rejection.
- .4        Should disputes arise as to quality or fitness of products, decision rests strictly with Departmental Representative based upon requirements of Contract Documents.
- .5        Unless otherwise indicated in specifications, maintain uniformity of manufacture for any particular or like item throughout building.

- .6 Permanent labels, trademarks and nameplates on products are not acceptable in prominent locations, except where required for operating instructions, or when located in mechanical or electrical rooms.

### **1.3 AVAILABILITY**

- .1 Immediately upon signing Contract, review product delivery requirements and anticipate foreseeable supply delays for items. If delays in supply of products are foreseeable, notify Departmental Representative of such, in order that substitutions or other remedial action may be authorized in ample time to prevent delay in performance of Work.
- .2 In event of failure to notify Departmental Representative at commencement of Work and should it subsequently appear that Work may be delayed for such reason, Departmental Representative reserves right to substitute more readily available products of similar character, at no increase in Contract Price or Contract Time.

### **1.4 STORAGE, HANDLING AND PROTECTION**

- .1 Handle and store products in manner to prevent damage, adulteration, deterioration and soiling and in accordance with manufacturer's instructions when applicable.
- .2 Store packaged or bundled products in original and undamaged condition with manufacturer's seal and labels intact. Do not remove from packaging or bundling until required in Work.
- .3 Store products subject to damage from weather in weatherproof enclosures.
- .4 Store cementitious products clear of earth or concrete floors, and away from walls.
- .5 Keep sand, when used for grout or mortar materials, clean and dry. Store sand on wooden platforms and cover with waterproof tarpaulins during inclement weather.
- .6 Store sheet materials, lumber on flat, solid supports and keep clear of ground. Slope to shed moisture.
- .7 Store and mix paints in heated and ventilated room. Remove oily rags and other combustible debris from site daily. Take every precaution necessary to prevent spontaneous combustion.
- .8 Remove and replace damaged products at own expense and to satisfaction of Departmental Representative.
- .9 Touch-up damaged factory finished surfaces to Departmental Representative's satisfaction. Use touch-up materials to match original. Do not paint over name plates.

## **1.5 TRANSPORTATION**

- .1 Pay costs of transportation of products required in performance of Work.

## **1.6 MANUFACTURER'S INSTRUCTIONS**

- .1 Unless otherwise indicated in specifications, install or erect products in accordance with manufacturer's instructions. Do not rely on labels or enclosures provided with products. Obtain written instructions directly from manufacturers.
- .2 Notify Departmental Representative in writing, of conflicts between specifications and manufacturer's instructions, so that Departmental Representative will establish course of action.
- .3 Improper installation or erection of products, due to failure in complying with these requirements, authorizes Departmental Representative to require removal and re-installation at no increase in Contract Price or Contract Time.

## **1.7 QUALITY OF WORK**

- .1 Ensure Quality of Work is of highest standard, executed by workers experienced and skilled in respective duties for which they are employed. Immediately notify Departmental Representative if required Work is such as to make it impractical to produce required results.
- .2 Do not employ anyone unskilled in their required duties. Departmental Representative reserves right to require dismissal from site, workers deemed incompetent or careless.
- .3 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with Departmental Representative, whose decision is final.

## **1.8 CO-ORDINATION**

- .1 Ensure co-operation of workers in laying out Work. Maintain efficient and continuous supervision.
- .2 Be responsible for coordination and placement of openings, sleeves and accessories.

## **1.9 CONCEALMENT**

- .1 In finished areas conceal pipes, ducts and wiring in floors, walls and ceilings, except where indicated otherwise.
- .2 Before installation inform Departmental Representative if there is interference. Install as directed by Departmental Representative.

## **1.10 REMEDIAL WORK**

- .1 Perform remedial work required to repair or replace parts or portions of Work identified as defective or unacceptable. Co-ordinate adjacent affected Work as required.
- .2 Perform remedial work by specialists familiar with materials affected. Perform in a manner to neither damage nor put at risk any portion of Work.

## **1.11 FASTENINGS**

- .1 Provide metal fastenings and accessories in same texture, colour and finish as adjacent materials, unless indicated otherwise.
- .2 Prevent electrolytic action between dissimilar metals and materials.
- .3 Use non-corrosive hot dip galvanized steel fasteners and anchors for securing exterior work, unless stainless steel or other material is specifically requested in affected specification Section.
- .4 Space anchors within individual load limit or shear capacity and ensure they provide positive permanent anchorage. Wood, or any other organic material plugs are not acceptable.
- .5 Keep exposed fastenings to a minimum, space evenly and install neatly.
- .6 Fastenings which cause spalling or cracking of material to which anchorage is made are not acceptable.

## **1.12 FASTENINGS - EQUIPMENT**

- .1 Use fastenings of standard commercial sizes and patterns with material and finish suitable for service.
- .2 Use heavy hexagon heads, semi-finished unless otherwise specified. Use No. 304 stainless steel for exterior areas.
- .3 Bolts may not project more than one diameter beyond nuts.
- .4 Use plain type washers on equipment, sheet metal and soft gasket lock type washers where vibrations occur. Use resilient washers with stainless steel.

## **1.13 PROTECTION OF WORK IN PROGRESS**

- .1 Prevent overloading of parts of building. Do not cut, drill or sleeve load bearing structural member, unless specifically indicated without written approval of Departmental Representative.



---

**1.14        EXISTING UTILITIES**

- .1        When breaking into or connecting to existing services or utilities, execute Work at times directed by local governing authorities, with minimum of disturbance to Work, building occupants and pedestrian and vehicular traffic.
- .2        Protect, relocate or maintain existing active services. When services are encountered, cap off in manner approved by authority having jurisdiction. Stake and record location of capped service.

**END OF SECTION**



## **Part 1        General**

### **1.1            PROJECT CLEANLINESS**

- .1      Maintain Work in tidy condition, free from accumulation of waste products and debris, including that caused by Departmental Representative or other Contractors.
- .2      Remove waste materials from site at daily regularly scheduled times or dispose of as directed by Departmental Representative. Do not burn waste materials on site, unless approved by Departmental Representative.
- .3      Clear snow and ice from access to building, bank/pile snow in designated areas only.
- .4      Make arrangements with and obtain permits from authorities having jurisdiction for disposal of waste and debris.
- .5      Provide on-site containers for collection of waste materials and debris.
- .6      Dispose of waste materials and debris at designated dumping areas on as directed by Departmental Representative.
- .7      Clean interior areas prior to start of finishing work, and maintain areas free of dust and other contaminants during finishing operations.
- .8      Store volatile waste in covered metal containers, and remove from premises at end of each working day.
- .9      Provide adequate ventilation during use of volatile or noxious substances. Use of building ventilation systems is not permitted for this purpose.
- .10     Use only cleaning materials recommended by manufacturer of surface to be cleaned, and as recommended by cleaning material manufacturer.
- .11     Schedule cleaning operations so that resulting dust, debris and other contaminants will not fall on wet, newly painted surfaces nor contaminate building systems.

### **1.2            FINAL CLEANING**

- .1      When Work is Substantially Performed remove surplus products, tools, construction machinery and equipment not required for performance of remaining Work.
- .2      Remove waste products and debris other than that caused by others, and leave Work clean and suitable for occupancy.

- .3 Prior to final review remove surplus products, tools, construction machinery and equipment.
- .4 Remove waste materials from site at regularly scheduled times or dispose of as directed by Departmental Representative. Do not burn waste materials on site, unless approved by Departmental Representative.
- .5 Make arrangements with and obtain permits from authorities having jurisdiction for disposal of waste and debris.
- .6 Clean and polish glass, mirrors, hardware, wall tile, stainless steel, chrome, porcelain enamel, baked enamel, plastic laminate, and mechanical and electrical fixtures. Replace broken, scratched or disfigured glass.
- .7 Inspect finishes, fitments and equipment and ensure specified workmanship and operation.
- .8 Broom clean and wash exterior walks, steps and surfaces; rake clean other surfaces of grounds.
- .9 Remove dirt and other disfiguration from exterior surfaces.
- .10 Sweep and wash clean paved areas.
- .11 Clean equipment and fixtures to sanitary condition; clean or replace filters of mechanical equipment.
- .12 Remove snow and ice from access to building.

**END OF SECTION**

## **Part 1        General**

### **1.1            WASTE MANAGEMENT GOALS**

- .1      Prior to start of Work conduct meeting with Departmental Representative to review and discuss PWGSC's Waste Management Plan and Goals.
- .2      Accomplish maximum control of solid construction waste.
- .3      Preserve environment and prevent pollution and environment damage.

### **1.2            DEFINITIONS**

- .1      Inert Fill: inert waste - exclusively asphalt and concrete.
- .2      Recyclable: ability of product or material to be recovered at end of its life cycle and re-manufactured into new product for reuse.
- .3      Recycle: process by which waste and recyclable materials are transformed or collected for purpose of being transferred into new products.
- .4      Recycling: process of sorting, cleansing, treating and reconstituting solid waste and other discarded materials for purpose of using in altered form. Recycling does not include burning, incinerating, or thermally destroying waste.
- .5      Reuse: repeated use of product in same form but not necessarily for same purpose. Reuse includes:
  - .1      Salvaging reusable materials from excavations for reuse on current project or for storage for use on future projects.
  - .2      Returning reusable items including pallets or unused products to vendors.
- .6      Salvage: removal of structural and non-structural materials from deconstruction/disassembly projects for purpose of reuse or recycling.
- .7      Separate Condition: refers to waste sorted into individual types.
- .8      Source Separation: acts of keeping different types of waste materials separate beginning from first time they became waste.

### **1.3            STORAGE, HANDLING AND PROTECTION**

- .1      Store materials to be reused, recycled and salvaged in locations as directed by Departmental Representative.
- .2      Unless specified otherwise, materials for removal do not become Contractor's property.

- .3 Protect, stockpile, store and catalogue salvaged items.
- .4 Separate non-salvageable materials from salvaged items. Transport and deliver non-salvageable items to licensed disposal facility.
- .5 Protect structural components not removed for demolition from movement or damage.
- .6 Support affected structures. If safety of building is endangered, cease operations and immediately notify Departmental Representative.
- .7 Protect surface drainage, mechanical and electrical from damage and blockage.
- .8 Separate and store materials produced during dismantling of structures in designated areas.
- .9 Prevent contamination of materials to be salvaged and recycled and handle materials in accordance with requirements for acceptance by designated facilities.
  - .1 On-site source separation is recommended.
  - .2 Remove co-mingled materials to off-site processing facility for separation.
  - .3 Provide waybills for separated materials.

#### **1.4 DISPOSAL OF WASTES**

- .1 Do not bury rubbish or waste materials.
- .2 Do not dispose of waste volatile materials, mineral spirits, or oil paint thinner into waterways, storm, or sanitary sewers.
- .3 Haul clean concrete materials as directed by Departmental Representative.
- .4 Keep records of construction waste including:
  - .1 Number and size of bins.
  - .2 Waste type of each bin.
  - .3 Total tonnage generated.
  - .4 Tonnage reused or recycled.
  - .5 Reused or recycled waste destination.
- .5 Remove materials from deconstruction as deconstruction/disassembly Work progresses.
- .6 Prepare project summary to verify destination and quantities on a material-by-material basis as identified in pre-demolition material audit.

---

**1.5 USE OF SITE AND FACILITIES**

- .1 Execute work with least possible interference or disturbance to normal use of premises.

**1.6 SCHEDULING**

- .1 Co-ordinate Work with other activities at site to ensure timely and orderly progress of Work.

**Part 2 Products**

**2.1 NOT USED**

- .1 Not Used.

**Part 3 Execution**

**3.1 APPLICATION**

- .1 Handle waste materials not reused, salvaged, or recycled in accordance with appropriate regulations and codes.

**3.2 CLEANING**

- .1 Remove tools and waste materials on completion of Work, and leave work area in clean and orderly condition.
- .2 Clean-up work area as work progresses.
- .3 Source separate materials to be reused/recycled into specified sort areas.

**END OF SECTION**





## **Part 1        General**

### **1.1        INSPECTION AND DECLARATION**

- .1 Contractor's Inspection: Contractor and Subcontractors: conduct inspection of Work, identify deficiencies and defects, and repair as required to conform to Contract Documents.
  - .1 Notify Departmental Representative in writing of satisfactory completion of Contractor's Inspection and that corrections have been made.
  - .2 Request Departmental Representative Inspection.
- .2 Departmental Representative Inspection: Departmental Representative and Contractor will perform inspection of Work to identify obvious defects or deficiencies. Contractor to correct Work accordingly.
- .3 Completion: submit written certificate that following have been performed:
  - .1 Work has been completed and inspected for compliance with Contract Documents.
  - .2 Defects have been corrected and deficiencies have been completed.
  - .3 Equipment and systems have been tested, adjusted and balanced and are fully operational.
  - .4 Operation of systems have been demonstrated to Owner's personnel.
  - .5 Work is complete and ready for final inspection.
- .4 Final Inspection: when items noted above are completed, request final inspection of Work by Departmental Representative, and Contractor. If Work is deemed incomplete by Departmental Representative, complete outstanding items and request reinspection.
- .5 Declaration of Substantial Performance: when Departmental Representative consider deficiencies and defects have been corrected and it appears requirements of Contract have been substantially performed, make application for certificate of Substantial Performance.
- .6 Commencement of Lien and Warranty Periods: date of Owner's acceptance of submitted declaration of Substantial Performance shall be date for commencement for warranty period and commencement of lien period unless required otherwise by lien statute of Place of Work.
- .7 Final Payment: when Owner and Departmental Representative consider final deficiencies and defects have been corrected and it appears requirements of Contract have been totally performed, make application for final payment. If Work is deemed incomplete by Departmental Representative, complete outstanding items and request reinspection.

- .8 Payment of Holdback: after issuance of certificate of Substantial Performance of Work, submit an application for payment of holdback amount.

## **1.2 CLEANING**

- .1 In accordance with Section 01 74 11 - Cleaning.
- .2 Remove water, surplus material, rubbish and construction facilities from the site.

**END OF SECTION**

**Part 1        General**

**1.1           SUBMITTALS**

- .1       Submittals: in accordance with Section 01 33 00 - Submittal Procedures.
- .2       Prepare instructions and data using personnel experienced in maintenance and operation of described products.
- .3       Copy will be returned after final inspection, with Departmental Representative's comments.
- .4       Revise content of documents as required prior to final submittal.
- .5       Ensure spare parts, maintenance materials and special tools provided are new, undamaged or defective, and of same quality and manufacture as products provided in Work.
- .6       Furnish evidence, if requested, for type, source and quality of products provided.
- .7       Defective products will be rejected, regardless of previous inspections. Replace products at own expense.
- .8       Pay costs of transportation.

**1.2           AS-BUILTS AND SAMPLES**

- .1       Maintain, at site for Departmental Representative, one record copy of:
  - .1       Contract Drawings.
  - .2       Specifications.
  - .3       Addenda.
  - .4       Change Orders and other modifications to Contract.
  - .5       Reviewed shop drawings, product data, and samples.
  - .6       Field test records.
  - .7       Inspection certificates.
  - .8       Manufacturer's certificates.
- .2       Store record documents and samples in field office apart from documents used for construction. Provide files, racks, and secure storage.
- .3       Label record documents and file in accordance with Section number listings in List of Contents of this Project Manual. Label each document "PROJECT RECORD" in neat, large, printed letters.

- .4 Maintain record documents in clean, dry and legible condition. Do not use record documents for construction purposes.
- .5 Keep record documents and samples available for inspection by Departmental Representative.

### **1.3 RECORDING ACTUAL SITE CONDITIONS**

- .1 Record information on set of black line opaque drawings, provided by Departmental Representative.
- .2 Provide felt tip marking pens, maintaining separate colours for each major system, for recording information.
- .3 Record information concurrently with construction progress. Do not conceal Work until required information is recorded.
- .4 Contract Drawings and shop drawings: mark each item to record actual construction, including:
  - .1 Measured horizontal and vertical locations of underground utilities and appurtenances, referenced to permanent surface improvements.
  - .2 Field changes of dimension and detail.
  - .3 Changes made by change orders.
  - .4 Details not on original Contract Drawings.
  - .5 References to related shop drawings and modifications.
- .5 Specifications: mark each item to record actual construction, including:
  - .1 Manufacturer, trade name, and catalogue number of each product actually installed, particularly optional items and substitute items.
  - .2 Changes made by Addenda and change orders.
- .6 Other Documents: maintain manufacturer's certifications, inspection certifications, field test records, required by individual specifications sections.

### **1.4 FINAL SURVEY**

- .1 Submit final site survey certificate in accordance with certifying that elevations and locations of completed Work are in conformance, or non-conformance with Contract Documents.

### **1.5 MAINTENANCE MATERIALS**

- .1 Provide maintenance and extra materials, in quantities specified in individual specification sections.
- .2 Provide items of same manufacture and quality as items in Work.

- .3 Deliver to site; place and store.
- .4 Receive and catalogue items. Submit inventory listing to Departmental Representative. Include approved listings in Maintenance Manual.
- .5 Obtain receipt for delivered products and submit prior to final payment.

## **1.6 STORAGE, HANDLING AND PROTECTION**

- .1 Store spare parts, maintenance materials, and special tools in manner to prevent damage or deterioration.
- .2 Store in original and undamaged condition with manufacturer's seal and labels intact.
- .3 Store components subject to damage from weather in weatherproof enclosures.
- .4 Store paints and freezable materials in a heated and ventilated room.
- .5 Remove and replace damaged products at own expense and to satisfaction of Departmental Representative.

## **1.7 WARRANTIES AND BONDS**

- .1 Develop warranty management plan to contain information relevant to Warranties.
- .2 Submit warranty management plan, 30 days before planned pre-warranty conference, to Departmental Representative for approval.
- .3 Provide plan in narrative form and contain sufficient detail to make it suitable for use by future maintenance and repair personnel.
- .4 Submit, warranty information made available during construction phase, to Departmental Representative for approval prior to each monthly pay estimate.
- .5 Assemble approved information in binder and submit upon acceptance of work. Organize binder as follows:
  - .1 Separate each warranty or bond with index tab sheets keyed to Table of Contents listing.
  - .2 List subcontractor, supplier, and manufacturer, with name, address, and telephone number of responsible principal.
  - .3 Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers, and manufacturers, within ten days after completion of applicable item of work.
  - .4 Verify that documents are in proper form, contain full information, and are notarized.

- .5 Co-execute submittals when required.
- .6 Retain warranties and bonds until time specified for submittal.
- .6 Except for items put into use with Departmental Representative's permission, leave date of beginning of time of warranty until Date of Substantial Performance is determined.
- .7 Conduct joint 9 month warranty inspection, measured from time of acceptance, by Departmental Representative.
- .8 Include information contained in warranty management plan as follows:
  - .1 Roles and responsibilities of personnel associated with warranty process, including points of contact and telephone numbers within the organizations of Contractors, subcontractors, manufacturers or suppliers involved.
  - .2 Listing and status of delivery of Certificates of Warranty for extended warranty items, to include pumps, motors, and commissioned systems.
  - .3 Provide list for each warranted equipment, item, feature of construction or system indicating:
    - .1 Name of item.
    - .2 Model and serial numbers.
    - .3 Location where installed.
    - .4 Name and phone numbers of manufacturers or suppliers.
    - .5 Names, addresses and telephone numbers of sources of spare parts.
    - .6 Warranties and terms of warranty: include one-year overall warranty of construction. Indicate items that have extended warranties and show separate warranty expiration dates.
    - .7 Cross-reference to warranty certificates as applicable.
    - .8 Starting point and duration of warranty period.
    - .9 Summary of maintenance procedures required to continue warranty in force.
    - .10 Cross-Reference to specific pertinent Operation and Maintenance manuals.
    - .11 Organization, names and phone numbers of persons to call for warranty service.
    - .12 Typical response time and repair time expected for various warranted equipment.
  - .4 Contractor's plans for attendance at 9 month post-construction warranty inspection.
  - .5 Procedure and status of tagging of equipment covered by extended warranties.
  - .6 Post copies of instructions near selected pieces of equipment where operation is critical for warranty and/or safety reasons.

- .9 Respond in a timely manner to oral or written notification of required construction warranty repair work.
- .10 Written verification will follow oral instructions. Failure to respond will be cause for the Departmental Representative to proceed with action against Contractor.

## **1.8 PRE-WARRANTY CONFERENCE**

- .1 Meet with Departmental Representative, to develop understanding of requirements of this section. Schedule meeting prior to contract completion, and at time designated by Departmental Representative.
- .2 Departmental Representative will establish communication procedures for:
  - .1 Notification of construction warranty defects.
  - .2 Determine priorities for type of defect.
  - .3 Determine reasonable time for response.
- .3 Provide name, telephone number and address of licensed and bonded company that is authorized to initiate and pursue construction warranty work action.
- .4 Ensure contact is located within local service area of warranted construction, is continuously available, and is responsive to inquiries for warranty work action.

### **END OF SECTION**