

**Decommission of the Firing Range
RCMP “J” DIVISION, YORK, NB
1445 Regent St., Fredericton**

Project No. R.071593.001

Roy’s Project No. 292-14


November, 2014

Consultant

ROY CONSULTANTS (General)

548 King Ave.
Bathurst, NB E2A 1P7
Tel.: (506) 546-4484
Fax: (506) 548-2207

Robert Roy, P. Eng.
Tel.: (506) 546-4484 Ext.: 2240
E-mail: robert.roy@royconsultants.ca



ROY CONSULTANTS (Electrical)

548 King Ave.
Bathurst, NB E2A 1P7
Tel.: (506) 546-4484
Fax: (506) 548-2207

Serge Godin, P. Eng.
Tel.: (506) 546-4484 Ext.: 2277
E-mail: serge.godin@royconsultants.ca



ROY CONSULTANTS (Mechanical)

1080 Champlain Street, Unit 13
Dieppe, NB E1A 8L8
Tel.: (506) 852-4979
Fax: (506) 853-8453

Louis Frenette, P. Eng.
Tel.: (506) 852-4979 Ext.: 1
E-mail: louis.frenette@royconsultants.ca



ROY CONSULTANTS (Environmental)

364 York Street, Suite 102
Fredericton, NB E3B 3P7
Tel.: (506) 472-9838
Fax: (506) 472-9255

Gina Burt, M.Sc., P. Eng., P. Geo.
Tel.: (506) 472-9838 Ext.: 1
E-mail: gina.burt@royconsultants.ca



END OF SECTION

<u>SECTION</u>	<u>DESCRIPTION</u>	<u>PAGES</u>
<u>Division 00 – Procurement and Contracting Requirements</u>		
00 01 07	Seal Page	1
00 01 10	Table of Contents	2
00 01 15	List of Drawings	1
<u>Division 01 – General Requirements</u>		
01 10 10	General Instructions	6
01 31 19	Project Meeting	3
01 32 16.07	Construction Progress Schedule- Bar (GANTT) Chart	2
01 33 00	Submittal Procedures	4
01 35 25	Special Procedures on Lockout Procedures	5
01 35 29.06	Health and Safety Requirements	4
01 35 35	Fire Safety Requirements	3
01 35 43	Environmental Procedures	1
01 35 54	Site Security Requirements	6
01 45 00	Quality Control	2
01 52 00	Construction Facilities	3
01 61 00	Common Product Requirements	4
01 74 11	Cleaning	3
01 74 21	Construction/Demolition Waste Management and Disposal	4
01 78 00	Closeout Submittals	6
01 91 13	General Commissioning (CX) Requirements	9
01 91 31	Commissioning (CX) Plan	6
<u>Division 02 – Existing Condition</u>		
02 41 99	Demolition for Minor Works	2
02 81 01	Hazardous Material	4
<u>Division 07 – Thermal and Moisture Protection</u>		
07 84 00	Fire Stopping	3
<u>Division 21 – Fire Suppression</u>		
21 05 00	Common Work Results for Fire Suppression	19
21 13 13	Wet Sprinkler Systems	6
<u>Division 22 – Plumbing</u>		
22 05 00	Common Work Results for Plumbing	14
<u>Division 23 – Heating, Ventilation and Air Conditioning (HVAC)</u>		

23 05 00	Common Work Results for HVAC	13
23 05 93	Testing, Adjusting and Balancing (TAB) for HVAC	5
23 07 13	Duct Insulation	5
23 21 13	Hydronic Piping	6
23 21 19	Hydronic Specialities	3
23 31 13	Metal Ducts	5
23 33 00	Air Duct Accessories	5
23 33 14	Dampers – Balancing	3
23 37 13	Diffusers, Registers and Grilles	3
23 72 00	Air-to-Air Energy Recovery Equipment	3

Division 25 – Integrated Automation

25 01 11	EMCS: Start-up, Verification and Commissioning	6
25 01 12	EMCS: Training	3
25 05 00	Common Work Results for EMCS	10
25 05 01	EMCS: General Requirements	7
25 05 02	EMCS: Submittals and Review Process	3
25 05 03	EMCS: Project Record Documents	3
25 05 54	EMCS: Identification	2
25 08 20	EMCS: Warranty and Maintenance	4
25 30 01	EMCS: Building Controllers	9
25 30 02	EMCS: Field Control Devices	10
25 90 01	Control Sequences	1

Division 26 – Electrical

26 00 02	Electrical Scope of Work	2
26 00 10	Electrical Installation General Requirements	9
26 00 13	Electrical Removals and Alterations	2
26 00 53	Identification for Electrical Systems	2
26 05 20	Wire Box Connectors (0-1000V)	2
26 05 21	Wires and Cable (0-1000V)	2
26 05 29	Hangers and Support for Electrical Systems	2
26 05 31	Splitters, Junctions, Pull Boxes and Cabinets	1
26 05 32	Outlet Boxes, Conduit Boxes and Fittings	2
26 05 34	Conduits, Conduit Fastenings and Conduit Fittings	3
26 27 26	Wiring Devices	4
26 50 00	Lighting	3
26 52 00	Emergency Lighting	3

Appendix

Appendix A	Lead Abatement Scope of Work	8
Appendix B	Ontario - Guideline - Lead on Construction Project (April 2011)	39

END OF SECTION

<u>Drawing Number</u>	<u>Drawing Title</u>	<u>Revision Number</u>	<u>Revision Date</u>
A1	Architectural Demolition and Proposed Floor Plans	3	2014-11-03
E1	Electrical Legend & Floor Plan	3	2014-11-03
E2	Electrical Schedules	3	2014-11-03
H1	Mechanical Demolition & Proposed Floor Plans	3	2014-11-03
H2	Mechanical Details, Diagrams & Schedules	3	2014-11-03

END OF SECTION