






MONCTON: 252 West St. Suite 300, Moncton, N.B. Canada B1R 1C5  
 TEL: 506-852-5555 FAX: 506-852-5555  
 CRANDALL@CRANDALLNS.COM



PLAN: STA. 0+000 TO STA. 0+690  
 SCALE: 1:500  
 0m 10m 20m 30m 40m 50m



PLAN: STA. 0+690 TO STA. 1+502  
 SCALE: 1:500  
 0m 10m 20m 30m 40m 50m

**CONSTRUCTION SEQUENCE - GENERAL**

1. MOBILIZATION
2. ESTABLISH ENVIRONMENTAL CONTROL
3. ESTABLISH TRAFFIC CONTROL IN ACCORDANCE WITH NSTIR STANDARD SPECIFICATION AND NOVA SCOTIA TEMPORARY WORK PLACE TRAFFIC CONTROL MANUAL GUIDE B35. (A)
4. CLEARING, GRUBBING AND STRIPPING TOPSOIL.
5. CONSTRUCT ACCESS ROAD TO BEGIN ROCK REMOVAL AND ESTABLISH TRUCK ACCESS LANES, DRAINAGE CULVERTS AND TURNING AREAS. (B)
6. ROCK REMOVAL OPERATION, BLASTING OPERATION. (C)
7. CONSTRUCT NORTH TRANSITION LANES, MAINTAIN ONE-LANE TRAFFIC IN ACCORDANCE WITH SPECIFICATIONS AND TRAFFIC CONTROL PLAN (PROVIDED BY CONTRACTOR). (D)
8. PAVE NORTH TAPER AND BARRICADE.
9. CONSTRUCT SOUTH TRANSITION LANES, MAINTAIN ONE-LANE TRAFFIC IN ACCORDANCE WITH SPECIFICATIONS AND TRAFFIC CONTROL PLAN (PROVIDED BY CONTRACTOR). (E)
10. PAVE SOUTH TAPER AND BARRICADE.
11. INSTALL GUARDRAIL ALONG NEW ROAD REALIGNMENT.
12. PLACE ASPHALT PAVEMENT ON NEW ROAD REALIGNMENT.
13. PAVEMENT MARKINGS.
14. REMOVE BARRICADES, MOVE TRAFFIC TO NEW ROAD, BARRICADE EXISTING ROAD.
15. ASPHALT REMOVAL (MILLING) AND SITE RESTORATION ON EXISTING ROAD.
16. REMOVE EXISTING GUARDRAIL.
17. REMOVE ENVIRONMENTAL CONTROLS AND DEMOBILIZATION.
18. REMOVE TRAFFIC CONTROL SIGNAGE AND BARRICADES.

**LEGEND**

	EXISTING	NEW
FIBRE OPTIC MARKER POST	•	•
BOREHOLE	⊙	⊙
MANHOLE	⊕	⊕
TREELINE	—	—
EDGE OF DITCH	—	—
DRAINAGE CULVERT	—	—
GUARDRAIL	—	—
SILT FENCE	—	—
UNDERGROUND FIBRE OPTIC	—	—
LIMIT OF WORK	—	—
EDGE OF ASPHALT	—	—
EDGE OF SHOULDER	—	—
ROAD CENTERLINE	—	—
CONTOUR LINE	—	—



0	ISSUED FOR TENDER	10/30/2015
revisions		date
project	ROAD REALIGNMENT AND CULVERT REPLACEMENT CORNEY BROOK CAPE BRETON HIGHLANDS NATIONAL PARK INVERNESS COUNTY, NS	
drawing	CONSTRUCTION PHASING PLAN	
designed	J. MACKINNON	conçu
date	08/07/15	
drawn	L.ROY	dessiné
date	08/07/15	
approved	J. MACKINNON	approuvé
date	08/07/15	
Tender	K. McCARTHY	Submission
Project Manager	Administrateur de projets	TPSC
project number	R.077166.001	
drawing no.	C12	