

- PHASE 1**
END OF JUNE 2016
- INSTALLATION OF NEW GOLF CART BRIDGE ABUTMENTS
 - RELOCATE GOLF CART BRIDGE
 - CONSTRUCT TEMPORARY GOLF CART PATH
 - INSTALL NEW IRRIGATION LINE

SCALE : 1:750
0m 10m 20m 30m 40m 50m 60m 70m 80m 90m 100m

- PHASE 2**
END OF 2016
- DEMOLISH EXISTING GOLF BRIDGE ABUTMENTS
 - CONSTRUCT NEW HIGHWAY BRIDGE ABUTMENTS AND ARMOUR ROCK PROTECTION (ARMOURING ROCK TO BE COMPLETED BY SEPT 30)
 - CONSTRUCT NEW DAY USE AREA

SCALE : 1:750
0m 10m 20m 30m 40m 50m 60m 70m 80m 90m 100m


- PHASE 3**
END OF JUNE 2017
- INSTALL NEW HIGHWAY BRIDGE, GIRDERS AND DECK
 - CONSTRUCT NEW HIGHWAY ALIGNMENT
 - CONSTRUCT FINAL GOLF CART PATH

SCALE : 1:750
0m 10m 20m 30m 40m 50m 60m 70m 80m 90m 100m


- PHASE 4**
END OF NOVEMBER 2017
- DEMOLISH EXISTING HIGHWAY BRIDGE AND HIGHWAY APPROACHES
 - REINSTATE WATER EDGE WITH ARMOUR ROCK (TO BE COMPLETED BY SEPT. 30)

SCALE : 1:750
0m 10m 20m 30m 40m 50m 60m 70m 80m 90m 100m

Public Works and Government Services Canada
Travaux Publics et Services gouvernementaux Canada



SNC-LAVALIN
SNC-LAVALIN Inc.
Halifax, Nova Scotia, Canada
Member of the SNC-LAVALIN Group



C01	ISSUED FOR TENDER	MAR 18 2016
revisions		date
project		project
CLYBURN BROOK BRIDGE REPLACEMENT CAPE BRETON HIGHLANDS NATIONAL PARK, NS		
drawing		dessin
CONSTRUCTION PHASING PLAN		
designed J.G.		conçu
date		
drawn J.G. / D.B.		dessiné
date		
approved A.G.M.		approuvé
date		
Tender	2016-3-30	Soumission
PWSC Project Manager	Administrateur de projets TPSCC	
project number	R.072239.001	no. du projet
drawing no.		no. du dessin

C02