



NOTES:

- SEQUENCE FOR DHW TANK DEMOLITION:
1. DEMOLISH UPPER FLOOR TANK.
 2. INSTALL CONNECTION FROM MID FLOOR TANK.
 3. INSTALL DHW HX'S WITH TIE-INS.
 4. DEMOLISH LOWER FLOOR TANK, FEED FROM MID FLOOR TANK.
 5. INSTALL PUMPS, ENERGIZE HX'S.
 6. OPEN TIE-INS.
 7. DEMOLISH MID FLOOR TANK.

NOT FOR
CONSTRUCTION

Contractor to verify all dimensions
& conditions on site and immediately
notify the engineer of all discrepancies.

1	ISSUE FOR ADDENDUM 002	16/10/7
0	ISSUE FOR TENDER	16/05/09

revisions	description	date
-----------	-------------	------

A	A detail no. no. du detail	A
C	B location drawing no. sur dessin no.	B
	C drawing no. dessin no.	C

project

**BUILDING CONVERSION
PILOT PROJECT
TUNNEY'S PASTURE**

drawing

**MECHANICAL ROOM #1
SCHEMATIC
SHEET #2**

Designed By

Date

Drawn By

Date

Reviewed By

Date

Approved By

Date

Tender

Project Manager

Project no.

Drawing no.

Conçu par

(yyyy/mm/dd)

Dessiné par

(yyyy/mm/dd)

Examiné par

(yyyy/mm/dd)

Approuvé par

(yyyy/mm/dd)

Soumission

Administrateur de projets

No. du projet

No. du dessin