



KEY PLAN



DO NOT SCALE DRAWINGS

5		
4		
3		
2	ISSUED FOR CONSTRUCTION	NOV 4-16
1	99% CONSTRUCTION DRAWING SUBMISSION	OCT 5-16
0	66% CONSTRUCTION DRAWING SUBMISSION	AUG 18-16
Revision/	Description/Description	Date/Date
Revisions		

Client / client

**Public Works and
Government Services Canada
(PWGSC)**

Project title/Titre du projet

**101 22nd Street East
Saskatoon, Saskatchewan**

**VETERANS AFFAIRS CANADA
FIT-UP (VAC)**

Approved by/Approuvé par
SS

Designed by/Concept par
MG/CA

Drawn by/Dessiné par
CA

PWGSC Project Manager/Administrateur de Projets TPSCG
April Reid

PWGSC, Architectural and Engineering Resources Manager/
Ressources architecturales et de Directeur d'ingénierie, TPSCG

Client/client
VAC

Drawing title/Titre du dessin

**5TH FLOOR CONSTRUCTION
COORDINATION PHASING PLAN**

Project No./No. du projet	Sheet/Feuille	Revision no./ La Révision no.
R.080397.010	A2 OF 8	2



1 5TH FLOOR CONSTRUCTION COORDINATION PLAN
A2 SCALE: 1:150

GENERAL NOTES:

1. CONDUCT ALL WORK ASSOCIATED WITH INSTALLATION OF D504 AND SUITE 501B DEMISING WALL CONSTRUCTION PRIOR TO SCOPE OF WORK WITHIN SUITE 501B.
2. PROCEED WITH WORK WITHIN SUITE 501B. UPON COMPLETION, TENANT TO BE MOVED FROM ADJACENT SUITE (501A).
3. PUBLIC CORRIDOR SCOPE OF WORK TO BE CONDUCTED AFTER VACANCY OF 501A. REFER TO DRAWING 1/A7 FOR EXTENT OF DEMOLITION. HOARDING FOR AREA OF CONSTRUCTION TO BE DETERMINED BY GC. HOARDING TO MAINTAIN ACOUSTICAL SEPARATION AND PROTECT FROM CONSTRUCTION DUST AND DEBRIS.
4. EXISTING WASHROOM FINISHES TO REMAIN. GC RESPONSIBLE FOR ALL CLEANING AND REPAIRS TO EXISTING FIXTURES AND FINISHES IF DAMAGED DURING CONSTRUCTION.