



- CEILING LEGEND**
- REFER TO CONSTRUCTION PLANS, REMOVE ACT AS NECESSARY TO ACCOMMODATE NEW ACT.
 - REMOVE EXISTING ACT AND GRID, PROVIDE NEW. REFER TO AND COORDINATE WITH CONSTRUCTION PLANS.
 - EXISTING CEILING GRID TO REMAIN, REMOVE CEILING TILES TO ACCOMMODATE NEW CEILING. REFER TO RCP CONSTRUCTION DRAWING A4.1 PLAN, FOR NEW CEILING

1 1ST FLOOR DEMOLITION - RCP
A2.1 SCALE: 1:100

PHASING These notes are the same on every 1st floor sheet and have been included for ease of consideration

SUGGESTED 1ST FLOOR PHASING:

All phasing will need to be coordinated by the General Contractor, Departmental Representative and WED on site for the duration of this project.

	Week	Duration
1. WED to vacate 10 workstations	Week 0	1 day
2. Departmental Representative (CORCAN) disassemble WED workstations and equipment.	Week 1	1 week
3. GC to temporarily store WED workstations and equipment.		
4. GC to erect temporary hoarding barrier (as per demolition plan), full height to limit distractions to WED operations		
5. GC to begin and complete work (exterior window, corridors, ceilings, partitions, finishes)	Week 2	4 weeks
6. CORCAN to re-assemble workstations and GC to reconnect electrical to workstations.	Week 6	1 week
7. GC to remove temporary barrier and ensure space is 100% complete	Week 7	1 week
8. GC to patch and make good areas affected by temporary barrier.		
9. WED to move into new work area.	Week 8	2 days

Revision/	Description/Description	Date/Date
5		
4		
3		
2		
1		
0	Issued for Tender	2018/03/19

Client/client
Immigration, Refugees and Citizenship Canada

Saskatoon
Saskatchewan

Project title/Titre du projet
**Government of Canada Building
101 - 22 Street East**

**IRCC Relocation Fit-up
Saskatoon, Saskatchewan**

Approved by/Approve par
DC

Designed by/Concept par
GK Jcg

Drawn by/Dessine par
AR
PWSC Project Manager/Administrateur de Projets TPSPC

PWSC, Architectural and Engineering Resources Manager/
Ressources Architectural et de Directeur d'Ingénierie, TPSPC

Client/client
Drawing title/Titre du dessin
1ST Floor Demolition - RCP