

## Annex E

### CATEGORY 6: Meeting Tables, Collaborative & Soft Seating Furniture Delivery and Installation DRAFT Schedule

#### Lester B. Pearson Rehabilitation - Tower D

*To Be Confirmed and Coordinated with Construction Schedule*

The Work will be carried out in accordance with the Schedule listed below, at 125 Sussex Avenue, Ottawa, Ontario. The dates in the Schedule are estimated and may change if authorized by the Project Authority. Canada will endeavour to give the Contractor six to eight weeks lead time for the delivery and installation of the furniture, however, Canada may need to change and coordinate the lead times with final construction dates.

<b>Furniture, Fixtures &amp; Equipment (FFE) Draft Schedule - Dates +/- 6 months</b>	<b>Duration</b>	<b>Start (MM-DD-YYYY)</b>	<b>Finish (MM-DD-YYYY)</b>
<b>Tower D - All Levels</b>			
Finish Selection	5 days	03-02-2020	03-06-2020
Issue Final Quotes	5 days	03-09-2020	03-13-2020
Issue Furniture Purchase Order	5 days	03-16-2020	03-20-2020
Furniture Manufacturing	40 days	11-30-2020	01-22-2021
<b>Tower D - Level 4 (+/- 71 units)</b>			
Delivery - Meeting Tables (Category 6)	1 day	02-01-2021	02-01-2021
Install - Meeting Tables (Category 6)	2 days	02-01-2021	02-02-2021
Delivery - Collaborative & Soft Seating (Category 6)	1 day	04-05-2021	04-05-2021
Install - Collaborative & Soft Seating (Category 6)	3 days	04-05-2021	04-07-2021
Delivery - Kitchenette Chairs (Category 6)	1 day	05-06-2021	05-06-2021
Install - Kitchenette Chairs (Category 6)	1 day	05-07-2021	05-07-2021
<b>Tower D - Level 3 (+/- 73 units)</b>			
Delivery - Meeting Tables (Category 6)	1 day	02-10-2021	02-10-2021
Install - Meeting Tables (Category 6)	2 days	02-10-2021	02-11-2021
Delivery - Collaborative & Soft Seating (Category 6)	1 day	04-12-2021	04-12-2021
Install - Collaborative & Soft Seating (Category 6)	3 days	04-12-2021	04-14-2021
Delivery - Kitchenette Chairs (Category 6)	1 day	05-06-2021	05-06-2021
Install - Kitchenette Chairs (Category 6)	1 day	05-07-2021	05-07-2021
<b>Tower D - Level 2 (+/- 76 units)</b>			
Delivery - Meeting Tables (Category 6)	1 day	02-24-2021	02-24-2021
Install - Meeting Tables (Category 6)	2 days	02-24-2021	03-02-2021
Delivery - Collaborative & Soft Seating (Category 6)	1 day	05-03-2021	05-03-2021
Install - Collaborative & Soft Seating (Category 6)	3 days	05-03-2021	05-05-2021
Delivery - Kitchenette Chairs (Category 6)	1 day	05-06-2021	05-06-2021
Install - Kitchenette Chairs (Category 6)	1 day	05-07-2021	05-07-2021
<b>Tower D - Level 1 (+/- 129 units)</b>			
Delivery - Meeting Tables (Category 6)	1 day	02-25-2021	02-26-2021
Install - Meeting Tables (Category 6)	2 days	02-25-2021	03-03-2021
Delivery - Collaborative & Soft Seating (Category 6)	1 day	04-07-2021	04-07-2021
Install - Collaborative & Soft Seating (Category 6)	3 days	04-07-2021	04-09-2021
Delivery - Kitchenette Chairs (Category 6)	1 day	05-06-2021	05-06-2021
Install - Kitchenette Chairs (Category 6)	1 day	05-07-2021	05-07-2021