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Military Personnel Management Capability Transformation (MPMCT) Project
1) Purpose

The purpose of this notice isto update industry on the status of the MPMCT Project and its
proposed procurement approach.

2) MPMCT Requirement Overview:

The Department of National Defence (DND) has a requirement for the implementation of a
modern, flexible and integrated Military Personnel Management (MPM) capability,
encompassing Human Resources (HR) and Payroll for the Canadian Forces (CF). This
requirement flows from the Canada First Defence Strategy and involves devel oping a modern
regulatory and policy framework, transforming MPM business processes and implementing a
modern, integrated Information Management system based on the Commercia Off-The-Shelf
Enterprise Resource Planning (ERP) software, Oracle Peopl eSoft.

The MPMCT Project has been established to manage this implementation. The MPMCT Project
isusing acyclical project delivery methodology that allows for a continuing program of project
reviews, with status and performance assessments (and Go / NoGo decision points) at the end of
each cycle or gate.

Figure 1 below depicts the MPMCT Project approval cycles as proposed to and approved by
Treasury Board (TB). The MPMCT Project is currently in Cycle 1. The number and scope of the
Cycles beyond Cycle 1 are subject to change as aresult of the development of the MPM
Implementation Strategy and Plan being produced in Cycle 1.
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Figurel- MPMCT Project Approval Cycles

The MPMCT Project Scope is defined as the delivery of an integrated MPM Solution for HR and
payroll, including:

a. Transforming DND/CF business that supports the delivery of HR and payroll services,
including: policy transformation; business process re-engineering and training that are
aligned with Canada s HR Business Solution Project; and the Canada Payroll
Administration Model;

b. Configuring and implementing Oracle PeopleSoft that replaces legacy CF HR and
payroll applications;

c. Modernization of supporting Information Technology (IT) infrastructure (in
conjunction with Shared Services Canada (SSC));

d. Migration of data from legacy applications into the MPM Solution.
e. Developing and integrating interfaces between the MPM Solution and other Canadian
Government Departments that require CF HR and payroll information;

and

f. Transitioning the MPM Solution into an in-service state.

3) MPMCT Status Update:
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An Integrated Project Team (IPT) concept has been established as part of the MPMCT Project
delivery concept. An IPT is acohesive integrated team comprised of Canada and industry
professionals that delivers business benefits through business transformation and IM/IT
solutions. The MPMCT IPT is composed of DND/CF and contractor organizations brought
together into a single project team structure led by the MPMCT Project Manager.

To support the MPMCT IPT, the professional services that will be required are as follows:

a. A Solution Integrator (SI) who will provide the professional services necessary to
support the development of the MPM solution, including, but not limited to, ERP
application development and integration, business process transformation, information
integration and data migration;

b. Business Change Management (BCM) support for activities such as Organizational
Change Management, Communications Management and Project Outcomes
Management. BCM is defined as the processes and techniques used to manage the
people-side of business change in order to achieve the required business outcomes, and to
ensure the solution delivery meets stakeholder expectations,

c. Project management resources to augment departmental staff in the Project
Management Office (PMO) and related control processes; and

d. Functional and technical resources to support activities for other project requirements
as determined by the MPMCT Project.

To address each requirement, Canadais currently contemplating publishing individual Request
for Proposals (RFPs). At thistime, Canada plans to tender separate RFPs to pre-qualified
Government of Canada Standing Offer or Supply Arrangement Holders to meet all requirements
except for the SI. The specific Government of Canada Standing Offer or Supply Arrangement
under which these RFP' s will be published has not yet been determined.

For the SI requirement, Canada plans to publish a separate competitively tendered RFP via
MERX. Canadaisintending full consultation with industry, including issuing an LOI and a draft
RFP, for this requirement.

Canadais still determining its needs with regards to conflict of interest clauses between
individual requirements for professional services. Canadais currently contemplating awarding
separate contracts (PMO, BCM and SI) on a mutually exclusive basis from one another.

Canadais planning to exercise its rights under current unrelated Government of Canada contracts
to address its MPMCT software licensing needs.
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4) Next Steps:

Industry is reminded that the MCMPT requirements and the associated procurement approach
continue to be under devel opment and therefore subject to change at Canada’ s sole discretion.
Canada reserves the sole right to alter its procurement approach for any associated MPMCT
requirement. With thisin mind, the following target MPMCT Project RFP publication dates have
been provided for information purposes only:

Request For Proposal (RFP)
Requirement Publications Date Tar get
Solution Integrator (SI) Winter 2014
Business Change Management (BCM) Fall/Winter 2012/2013
Projet Management Office (PMO) Fall/Winter 2012/2013
Functional and Technical Resources Various, Fall 2012 to Fall 2013

5) Enquiries Regarding the MPM CT Requirement:

On behalf of DND, the Public Works and Government Services Canada (PWGSC) employee
indicated below has been designated as the “ Contracting Authority” procurement lead for the
MCMPT requirement. To ensure the integrity of the procurement process, al enquiries and other
communications regarding the MPMCT procurement must only be directed to the Contracting
Authority asfollows:

Contracting Authority:

Michael Randall

Health Services Projects Division (XF)

Special Procurement Initiatives Directorate

12C1, Place du Portage Phase |11, Gatineau Québec K1A 0S5
Telephone: (819) 956-0338

E-mail: michael .randall @pwgsc.gc.ca

Thisisnot abid solicitation, and as a result, Canada will not necessarily respond to enquiriesin
writing or by circulating answersto all potential suppliers. However, respondents with questions
regarding this notice may direct their enquiries to the Contracting Authority identified above.

Copies of previousy MERX published MPMCT Project information (e.g. W8474-11MPOL/A

published 2010-09-08, W8474-11MPOL/B published 2012-03-15, LOI W8474-11MP01/C
published 2012-06-18) can be obtained by contacting the Contracting Authority directly.
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