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Military Personnel Management Capability Transformation (MPMCT) Project

1)

2)

Purpose

The purpose of this notice is to update industry on the status of the MPMCT Project and
its proposed procurement approach.

MPMCT Requirement Overview:

The Department of National Defence (DND) has a requirement for the implementation of
amodern, flexible and integrated Military Personnel Management (MPM) capability,
encompassing Human Resources (HR) and Payroll for the Canadian Forces (CF). This
requirement flows from the Canada First Defense Strategy and involves developing a
modern regulatory and policy framework, transforming MPM business processes and
implementing a modern, integrated Information Management system based on the
Commercial Off-The-Shelf Enterprise Resource Planning (ERP) software, Oracle

Peopl eSoft.

The MPMCT Project has been established to manage thisimplementation. The MPMCT
Project isusing acyclical project delivery methodology that allows for a continuing
program of project reviews, with status and performance assessments (and Go/No Go
decision points) at the end of each cycle or gate.

Figure 1 below depicts the MPMCT Project approval cycles as proposed to and approved
by Treasury Board (TB). The MPMCT Project is currently in Cycle 1. Note that the
number and scope of the Cycles beyond Cycle 1 are subject to change with the
confirmation of the implementation scope and the development of a delivery roadmap in

Cycle 1.
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Project Approval Cycles
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Figurel- MPMCT Project Approval Cycles

Theinitial MPMCT Project Scope is defined as the delivery of an integrated MPM
Solution for HR and payroll, including:

a

Transforming DND/CF business that supports the delivery of HR and payroll
services, including: policy transformation; business process re-engineering and
training that are aligned with Canada s HR Business Solution Project; and the
Canada Payroll Administration Model;

Configuring and implementing Oracle PeopleSoft that replaces legacy CF HR and
payroll applications;

Modernization of supporting Information Technology (IT) infrastructure (in
conjunction with Shared Services Canada (SSC));

Migration of datafrom legacy applications into the MPM Solution.

Developing and integrating interfaces between the MPM Solution and other
Canadian Government Departments that require CF HR and payroll information;
and

Transitioning the MPM Solution into an in-service state.
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Final MPMCT Project Scope will be determined during Definition Phase in partnership
with the selected vendors.

MPM CT Status Update:

Aninitial Request For Information (RFI) No. W8474-11MPO1/A was published in
September 2010 seeking feedback from industry to assist in the pre-devel opment of the
MPMCT requirement. Canada has reviewed industry feedback received in response to
the RFI process and, where applicable has included this feedback in the development of
the anticipated Requests for Proposal (RFPs). Canadais continuing its efforts to finalize
the MPMCT requirement and the associated procurement strategy.

An Integrated Project Team (IPT) concept will be established as part of the MPMCT
Project delivery concept. An IPT is acohesive integrated team comprised of Canada and
industry professionals that delivers business benefits through business transformation and
IM/IT solutions. The IPT will be composed of DND/CF and contractor organizations
brought together into a single project team structure led by the MPMCT Project Manager.

The MPMCT Procurement Strategy has identified three major contracts:

a. A Solution Integrator (SI) who will provide the professional services necessary to
implement the overall solution including, but not limited to, application and
integration, business process transformation, information integration and data
migration;

b. Business Change Management (BCM) support for activities such as Organizational
Change Management, Communications Management and Project Outcomes
Management. BCM is defined as the processes and technigues used to manage the
people-side of business change in order to achieve the required business outcomes,
and to ensure the solution delivery meets stakeholder expectations; and

c. Project management resources to augment departmental staff in the Project
Management Office (PMO) and related control processes.

To address each requirement, Canada is currently contemplating publishing individual
Request for Proposals (RFPs).

At thistime, Canada plans to tender separate PMO and BCM RFPsto pre-qualified

Government of Canada Standing Offer or Supply Arrangement Holders. The specific
Government of Canada Standing Offer or Supply Arrangement under which the PMO and

Page 4 of - de 6



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de I'acheteur

W8474-11MP01/C 004xf
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No/ N° VME
W8474-11MPO1 004xfw8474-11M P01

4)

5)

BCM RFP swill be published has not yet been determined.

At thistime, Canada plans to publish a separate competitively tendered RFP via MERX
for the Sl requirement.

Canada currently contemplates publishing the three separate RFP's (PMO, BCM and Sl)
on amutually exclusive basis from one another. Respondents providing a bid in response
to one of the three RFPs will be precluded from being awarded more than one of these
three contracts. Conflict of interest requirements will also apply to each of these three
individual requirements.

Canadais planning to exercise its rights under current unrelated Government of Canada
contracts to address its MPMCT software licensing needs.

Next Steps.

Industry is reminded that the MCMPT requirements and the associated procurement
approach are currently under development and therefore subject to change at Canada's
sole discretion. Canada reserves the sole right to alter its procurement approach for any
associated MPMCT requirement. With thisin mind, the following target MPMCT Project
RFP publication dates have been provided for information purposes only:

Target
Request For Proposal (RFP)
Requirement Publications Date
Project Management Office (PMO) Summer/Fall 2012
Business Change Management Summer/Fall 2012
(BCM)
Solution Integrator (SI) Winter 2012/2013

Enquiries Regarding the MPM CT Reguirement:

On behalf of DND, the Public Works and Government Services Canada (PWGSC)
employee indicated below has been designated as the “ Contracting Authority”
procurement lead for the MCMPT requirement. To ensure the integrity of the
procurement process, al enquiries and other communications regarding the MPMCT
procurement must only be directed to the Contracting Authority as follows:
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Contracting Authority:

Michael Randall

Health Services Projects Division (XF)

Special Procurement Initiatives Directorate

12C1, Place du Portage Phase 111, Gatineau Québec K1A 0S5
Telephone: (819) 956-0338

E-mail: michael .randall @pwgsc.gc.ca

Thisisnot abid solicitation, and as a result, Canada will not necessarily respond to
enquiriesin writing or by circulating answers to all potential suppliers. However,
respondents with questions regarding this notice may direct their enquiriesto the
Contracting Authority identified above.
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