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SEQUENCE OF IMPLEMENTATION — STAGE 7

NOTE: BEFORE STARTING STAGE 7 WORK, CONTRACTOR MUST REVIEW THE
CONDITION OF GENSET G2 AT 875 HERON RD SITE. IT IS THE
RESPONSIBILITY OF THE CONTRACTOR TO DISCONNECT, TRANSPORT,
RELOCATE THE GENSET TO THE CURRENT WORK SITE.

1. ARRANGE WITH THE DEPARTMENTAL REPRESENTATIVE FOR ACCESS AT
875 HERON RD SITE. IT {S PART OF THIS CONTRACT TO PUT IN
PLACE THE GENERATOR AND ENCLOSURE AND ALL ASSOCIATED
EQUIPMENT.

2. TEST AND COMMISSION DIESEL GENERATOR G2 PRIOR TO CONNECTING
TO ELECTRICAL DISTRIBUTION SYSTEM.

3. SET AT.S. IN ESB—1 TO SUPPORT ALL LOADSROM GENERATOR Gt
ONLY.

4. DISCONNECT TEMPORARY GENERATOR UNIT AND REMOVE CONNECTION
FROM EXTERIOR SPLITTER TO ESB-1.

5. PROVIDE WIRE AND CONDUIT FROM GENERATOR G2 TO ESB—1 AS
INDICATED.

6. DISCONNECT PANEL P—1 FROM FEEDER COMING FROM EXISTING
PANEL BP—2. CONNECT PANEL P—1 TO FEEDER COMING FROM
EXISTING PANEL PP1.

7. CONNECT RELOCATED PANEL P-2 TO FEEDER COMING FROM EXISTING

PANEL BP-2.

8. SET A.T.S. IN ESB—1 BACK TO AUTCO’, TO SUPPORT LOAD FROM
G1 AND G2.

NOTES:

REFER TO DRAWING E10 FOR DISCONNECTION AND RELOCATION OF
EXISTING GENSET AND ENCLOSURE AT 875 HERON RD.

@ CONNECT FEEDER FROM EXISTING PANEL BP—2 INSTALLED IN STAGE 5 TO

NEW PANEL P—2A AND RELOCATED EQUIPMENT FROM 875 HERON RD;

45KVA TRANSFORMER AND 'GEN’ PANEL P—2. FEED FROM PANEL BP-2
INSIDE THE BUILDING AS INDICATED

MOUNT AND SECURE GENERATOR G2 ON CONCRETE PAD. PROVIDE ALL
NECESSARY WIRING TO CONNECT THE FOLLOWING EXISTING SYSTEMS:

— EMERGENCY GENERATOR POWER

— GENERATOR CONTROL

— GENERATOR BATTERY CHARGER

— BLOCK HEATER

— FIRE ALARM SYSTEM

— LIGHTING AND RECEPTACLES

UPON COMPLETION OF G2 INSTALLATION, DISCONNECT AND REMOVE
TEMPORARY MOBILE GENERATOR

PROVIDE SECURITY ALARM PANEL AND ASSOCIATED DEVICES AS INDICATED.

REFER TO DETAIL 6/E9 FOR CONNECTION DETAIL. CONNECT TO MAIN
SECURITY PANEL IN THE BUILDING
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