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Part 1 General

11 PRECEDENCE

12

13

Division 1 Sections take precedence over technical specification sectionsin other
Divisions of this Project Manual.

DEFINITIONS

Activity: An element of Work performed during course of Project. An activity normally
has an expected duration, and expected cost and expected resource requirements.
Activities can be subdivided into tasks.

Bar Chart (GANTT Chart): A graphic display of schedule-related information. In typical
bar chart, activities or other Project elements are listed down left side of chart, dates are
shown across top, and activity durations are shown as date-placed horizontal bars.
Generally Bar Chart should be derived from commercially available computerized project
management system.

Baseline: Original approved plan (for Project, workpackage, or activity), plus or minus
approved scope changes.

Construction Work Week: Monday to Friday, inclusive, will provide five day work week
and define schedule calendar working days as part of Bar (GANTT) Chart submission.

Duration: Number of work periods (not including holidays or other nonworking periods)
required to complete an activity or other Project element. Usually expressed as workdays
or workweeks.

Master Plan: A summary-leve schedule that identifies major activities and key milestones.
Milestone: A significant event in Project, usually completion of major deliverable.

Project Schedule: The planned dates for performing activities and the planned dates for
meeting milestones. A dynamic, detailed record of tasks or activities that must be
accomplished to satisfy Project objectives. Monitoring and control process involves using
Project Schedule in executing and controlling activities and is used as basis for decision
making throughout project life cycle.

Project Planning, Monitoring and Control System: Overall system operated by
Departmental Representative to enable monitoring of project work in relation to
established milestones.

REQUIREMENTS

Ensure Master Plan and Detail Schedules are practical and remain within specified
Contract duration.

Plan to complete Work in accordance with prescribed milestones and time frame.
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Limit activity durations to maximum of approximately 10 working days, to alow for
progress reporting.

Ensure that it is understood that Award of Contract or time of beginning, rate of progress,
Interim Certificate and Final Certificate as defined times of completion are of essence of
this contract.

SUBMITTALS

Submit to Departmental Representative within 7 working days of Award of Contract a Bar
(GANTT) Chart as Master Plan for planning, monitoring and reporting of project
progress.

Submit Project Schedule to Departmental Representative within 5 working days of receipt
of acceptance of Master Plan.

MASTER PLAN

Structure schedule to allow orderly planning, organizing and execution of Work as Bar
Chart (GANTT).

Departmental Representative will review and return revised schedules within 5 working
days.

Revise impractical schedule and resubmit within 5 working days.

Accepted revised schedule will become Master Plan and be used as basdline for updates.

PROJECT SCHEDULE
Develop detailed Project Schedule derived from Master Plan.

Ensure detailed Project Schedule includes as minimum milestone and activity types as
follows:

A Award.
Shop Drawings, Samples.
3 Permits.
4 Mobilization.
5 Excavation.
6 Backfill.
7 Building footings.
8 Slab on grade.
9 Structural Steel.
A0 Siding and Roofing.
A1 Interior Architecture (Walls, Floors and Ceiling).
A2 Plumbing.
A3 Lighting.
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14 Electrical.
A5 Piping.

1.7

1.8

Part 2

21

Part 3

31

16 Controls.

A7 Heating, Ventilating, and Air Conditioning.

A8 Millwork.

.19 Fire Systems.

.20 Testing and Commissioning.

21 Supplied equipment long delivery items.

22 Departmental Representative supplied equipment required dates.

PROJECT SCHEDULE REPORTING

Update Project Schedule on weekly basis reflecting activity changes and completions, as
well as activitiesin progress.

Include as part of Project Schedule, narrative report identifying Work status to date,
comparing current progress to baseline, presenting current forecasts, defining problem
areas, anticipated delays and impact with possible mitigation.

PROJECT MEETINGS

Discuss Project Schedule at regular site meetings, identify activities that are behind
schedule and provide measures to regain slippage. Activities considered behind schedule
are those with projected start or completion dates later than current approved dates shown
on baseline schedule.

Weather related delays with their remedia measures will be discussed and negotiated.

Products

NOT USED
Not used.

Execution

NOT USED
Not used.

END OF SECTION



