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Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 33 00 – Submittal procedures. 

1.2 ADMINISTRATIVE REQUIREMENTS 

.1 Contractor's Inspection: Contractor: conduct inspection of Work, identify deficiencies and 

defects, and repair as required to conform to Contract Documents. 

.1 Notify Departmental Representative in writing of satisfactory completion of 

Contractor's inspection and submit verification that corrections have been made. 

.2 Request Departmental Representative inspection. 

.2 Departmental Representative Inspection: the Departmental Representative and Contractor 

to inspect the Work and identify defects and deficiencies. Contractor to correct Work as 

directed. 

.3 Completion Tasks: submit written certificates in French that tasks have been performed as 

follows: 

.1 Work: completed and inspected for compliance with Contract Documents. 

.2 Defects: corrected and deficiencies completed. 

.3 Certificates required: submitted. 

.4 Work: complete and ready for final inspection. 

.4 Final Inspection: when completion tasks are done, request final inspection of Work. The 

inspection must be done by the Departmental Representative in presence of the 

Contractor. When Work incomplete according to Owner and Departmental 

Representative, complete outstanding items and request re-inspection. 

.5 Declaration of Substantial Performance: when Departmental Representative considers 

deficiencies and defects corrected and requirements of Contract substantially performed, 

make application for Certificate of Substantial Performance. 

.6 Commencement of Lien and Warranty Periods: date of Owner's acceptance of submitted 

declaration of Substantial Performance to be date for commencement for warranty period 

and commencement of lien period unless required otherwise by lien statute of Place of 

Work. 
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Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 


