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Part 1 General 

1.1 DEFINITIONS 

.1 Activity: element of Work performed during course of Project.  Activity normally has 

expected duration, and expected cost and expected resource requirements. Activities can 

be subdivided into tasks. 

.2 Bar Chart (GANTT Chart) : graphic display of schedule-related information.  In typical 

bar chart, activities or other Project elements are listed down left side of chart, dates are 

shown across top, and activity durations are shown as date-placed horizontal bars. 

Generally Bar Chart should be derived from commercially available computerized project 

management system. 

.3 Baseline: original approved plan (for project, work package, or activity), plus or minus 

approved scope changes. 

.4 Construction Work Week:  Monday to Friday, inclusive, will provide five day work week 

and define schedule calendar working days as part of Bar (GANTT) Chart submission. 

.5 Duration: number of work periods (not including holidays or other nonworking periods) 

required to complete activity or other project element.  Usually expressed as workdays or 

workweeks. 

.6 Master Plan: summary-level schedule that identifies major activities and key milestones. 

.7 Milestone: significant event in project, usually completion of major deliverable. 

.8 Project Schedule: planned dates for performing activities and the planned dates for 

meeting milestones. Dynamic, detailed record of tasks or activities that must be 

accomplished to satisfy Project objectives.  Monitoring and control process involves using 

Project Schedule in executing and controlling activities and is used as basis for decision 

making throughout project life cycle. 

.9 Project Planning, Monitoring and Control System: overall system operated by contactor to 

enable monitoring of project work in relation to established milestones. 

1.2 REQUIREMENTS 

.1 Ensure Master Plan and Detail Schedules are practical and remain within specified 

Contract duration. 

1.3 SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit to Departmental Representative, at most five working days after reception of 

acceptance of Offer notice, a Bar (GANTT) Chart as Master Plan for planning, monitoring 

and reporting of project progress. 
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.3 Submit Project Schedule to Departmental Representative within 5 working days of receipt 

of acceptance of Master Plan. 

1.4 MASTER PLAN 

.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar 

Chart (GANTT). 

.2 Departmental Representative will review and return revised schedules within 5 working 

days. 

.3 Revise impractical schedule and resubmit within 5 working days. 

.4 Accepted revised schedule will become  Master Plan and be used as baseline for updates. 

1.5 PROJECT SCHEDULE 

.1 Develop detailed Project Schedule derived from Master Plan. 

.2 Ensure detailed Project Schedule includes as  minimum milestone and activity types as 

follows: 

.1 Award. 

.2 Shop Drawings, Samples. 

.3 Permits. 

.4 Mobilization. 

.5 Painting works. 

.6 Start up. 

.7 Demobilization. 

1.6 PROJECT MEETINGS 

.1 Discuss Project Schedule at regular site meetings, identify activities that are behind 

schedule and provide measures to regain slippage.  Activities considered behind schedule 

are those with projected start or completion dates later than current approved dates shown 

on baseline schedule. 

.2 Weather related delays with their remedial measures will be discussed and negotiated. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 


