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PART 1 - GENERAL

1.1 SCOPE OF WORK

1.2 SECTION INCLUDES

1.3 RELATED SECTIONS

1.4 REFERENCES

1.5 QUALITY
ASSURANCE

1

Testing and commissioning are called for
throughout the individual specifications.
This does not relieve this trade from
providing all testing and commissioning
necessary to ensure that systems and
equipment operate as required and that they
interface with other systems and equipment
as required.

Commissioning of all building electrical
systems and component including:

.1 Testing and adjustment.
.2 Demonstrations and Training.

.3 Instructions of all procedures for
Owner’s personnel.

.4 Updating as-built data.

Co-ordination of Operation and
Maintenance material.

.1 Section 01 78 00 - Submittals

.1 CSA {Canadian Standards Association).

.2 Underwriters Laboratories of Canada.

.1 Provide qualified trades persons,
certified testing agencies, factory
trained and approved by the

Commissioning Team Leader.

.2 Submit the names of all personnel to
be used during the Commissioning
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1.6 COMMISSIONING

1.7 SUBMITTALS

1.8 PREPARATION

activities for Owner Approval.

The  purpose of the commissioning
process 1s to fully test all systems
including architectural, mechanical
and electrical components and
operating procedures by challenging
these systems to realistic operation
conditions.

The Commissioning activities shall be

co-ordinated by the General
Contractor.

Commissioning activities for the
electrical systems must have available
up to date as-built drawing
information and accurate Operations
and Maintenance Manuals. These

documents shall be a major part of
this activity.

Contractor shall be responsible to
update all documentation with
information and any changes duly noted
during the Commissioning exercise.

Contractor shall arrange for all

outside suppliers, equipment
manufacturers, test agencies and
others as identified in the
commissioning sections of this
specification. The cost associated
with this requirement shall be

included as part of the tender price.

As-built drawings and data books must
be available two weeks prior to
commissioning for review and use by
the consultant and Commissioning Team
prior to the start of the
commissioning activities.

Provide test instruments required for
all activities as defined 1in the
commissioning documents.

Verify all systems are in compliance
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with the requirements of the
commissioning documents prior to the
precommissioning check out operation.
Confirm all scheduled activities have
identified personnel available.
Where systems or equipment do not
operate as required, make the
necessary corrections or
modifications, re-test and re-
commission.
1.9 SYSTEM _
DESCRIPTION Perform all start up operations,

1.10 FINAL REPORT

control adjustment, trouble shooting,
servicing and maintenance of each item
of eguipment as defined in the
commissioning documentation.

Owner will provide 1list of personnel
to receive instructions and will co-
ordinate their attendance at agreed
upon times.

Prepare and insert additional data in
the operations and maintenance manuals
and update as-built drawings when need
for additional data becomes apparent
during the commissioning exercise.

Where instruction is specified in the
commissioning manual, instruct
personnel in all phases of operation
and maintenance using operation and
maintenance manuals as the basis of
instruction.

Conduct presentation on Owner'’s
premises. Owner will provide space.

This trade shall assemble all testing
data and commissioning reports and
submit them to the Owner.
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1.11 SCHEDULE OF

ACTIVITIES
PART 2 - PRODUCTS
PART 3 - EXECUTION

Fach form shall Dbear signature of
recorder, and that of supervisor of
reporting organizer.

Commissioning activities shall be
conducted based on pre-established
schedule with all members of the
commissioning team

Adhering to the established schedule
is very important as the co-ordination
and scheduling of the participants
will be difficult to alter once this
is established. Close co-ordination
of this schedule is important.

In the event project cannot be
commissioned in the allotted time
slot, the contractor shall pay for all
costs associated with assembling the
Commissioning Team at a later date.
If the contractor has not performed
his duties to reach commissioning
stage as outlined earlier, he will
incur all expenses of other trades and
the Commissioning Team due to his non-
compliance.

NOT APPLICABLE TO THIS SECTION

NOT APPLICABLE TO THIS SECTION



