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PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 
 .1 Connection to existing systems. 
  
 .2 Special scheduling requirements. 
 
 
1.2 RELATED SECTIONS 
 
 .1 01 32 16.07 - Construction Progress Schedule - Bar (GANTT) Chart. 
 
 
1.3 ACCESS AND EGRESS 
 

.1 Design, construct and maintain temporary “access to” and “egress from “ work 
areas, including stairs, runways, ramps or ladders and scaffolding, independent of 
finished surfaces and in accordance with relevant municipal, provincial and other 
regulations. 

 
  
1.4 USE OF SITE AND FACILITIES 
  

.1 Execute work with least possible interference or disturbance to normal use of 
premises.  Make arrangements with Departmental Representative to facilitate 
work as stated. 

 
 .2 Maintain existing services to building and provide for personnel and vehicle 

access. 
 
 .3 Where security is reduced by work provide temporary means to maintain security. 
 
 .4 Closures: protect work temporarily until permanent enclosures are completed. 
 
 
1.5 EXISTING SERVICES 
 

.1 Contractor shall execute work in a manner that facilitates continuous supply of 
clean seawater to the Northwest Atlantic Fisheries Center. 

 
 .2 Interruptions of salt water services shall have a maximum duration of 8 hours.  

Successive outages shall only be allowable once reservoir has been completely 
refilled. 

  .1 Contractor shall submit a shut-down schedule to Departmental 
Representative for review and approval a minimum of five (5) days prior 
to service interruption. 
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  .2 Departmental Representative shall have authority over all service 

interruption lengths and schedule. 
  .3 Construction delays due to ongoing seawater supply shall be the 

responsibility of the Contractor. 
 
 .3 Contractor shall give precedence to the continuous supply of seawater to the 

NAFC over cost and schedule consideration of the work. 
 
  
 
1.6 SPECIAL REQUIREMENTS 
 
 
 .1 Due to the potential for severe storms and high seas in the area of the existing 

pump house, the contractor is advised not to store materials and equipment at any 
point below the existing turnaround. 

 
 
 
1.7 MEASUREMENT FOR PAYMENT 
 

.1 No separate measurement for payment shall be made for items under this section.  
Include costs for Work Restrictions in the lump sum portion of work on the Bid 
and Acceptance Form. 

 
 
 
 
PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   


