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Part 1 General
1.1 TAXES
A Pay all taxes properly levied by law (including Federal, Provincial and Municipal).
1.2 FEES, PERMITS, AND CERTIFICATES
A Pay all fees and obtain all permits. Provide authorities with plans and information for

acceptance certificates. Provide inspection certificates as evidence that work conforms to
requirements of Authority having jurisdiction.

1.3 REGULATORY REQUIREMENTS
.1 References and Codes:

A Materials shall be new and work shall conform to the minimum applicable
standards of the “References” indicated in the specification sections, the
Canadian Highway Bridge Design Code (CAN/CSA-S6-06), National Building
Code of Canada, 2010 and all applicable Provincial and Municipal codes. In the
case of conflict of discrepancy the most stringent requirement shall apply.

2 Hazardous Material Discovery:

A Stop work immediately when material resembling pray of trowel-applied
asbestos, Polychlorinated Biphenyl (PCB), mould or other designated substance
is encountered during demolition work.

A Tale preventative measure and promptly notify Departmental
Representative.
2 Do no proceed until written instructions have been received from

Departmental Representative.

14 FIRE SAFETY REQUIREMENTS

A Comply with both the National Building Code of Canada 2010 and the National Fire
Code of Canada.2010 for safety of persons in buildings in the event of a fire and the
protection of buildings from the effects of fire, as follows:

A The National Building Code (NBC): for fire safety and fire protection features
that are required to be incorporated in a building during construction.
2 The National Fire Code (NFC):

A The on-going maintenance and use of the fire safety and fire protection
features incorporated in buildings.

2 The conduct of activities that might cause fire hazards in and around
buildings.

3 Limitations on hazardous contents in and around buildings.

4 The establishment of fire safety plans.

5 Fire safety at construction and demolition sites.

2 Comply with Human Resources and Skills Development Canada (HRSDC), Fire
Commissioner of Canada Standards:
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A Retain all fire safety documents and standards on site.

Welding and cutting:

A At least 48 hours prior to commencing cutting, welding, or soldering procedure,
provide to Departmental Representative:
.1 Notice of intent, indicating devise affected, time and duration of isolation

or bypass.

2 Return welding permit to Departmental Representative immediately

1.5

1.6

upon completion of procedures for which permit was issued.

2 “Fire Watchers” shall be assigned when welding or cutting operations are carried
out in areas where combustible materials may be ignited by conduction or
radiation. The radius of protection must be 15 m from the work station, as
described in NFC 5.2.3.1 (2).

HAZARDOUS MATERIALS

Hazardous Materials: product, substance, or organism that may cause adverse impact to
environment or adversely affect health of person, animals, or plant life when released into
the environment.

Comply with the requirements of the Workplace Hazardous Materials Information
System (WHMIS) regarding use, handling, storage, and disposal of hazardous materials;
and regarding labelling and the provision of Material Safety Data Sheets (MSDS).

Field Quality Control:
A Carry out Work using qualified licensed workers or apprentices in accordance
with Provincial Act respecting vocational training and qualification.

2 Permit employees registered in Provincial apprenticeship program to perform
specific tasks only if under direct supervision of qualified licensed workers.

3 Determine permitted activities and tasks by apprentices, based on level of
training attended and demonstration of ability to perform specific duties.
EXISTING SERVICES

Notify Departmental Representative and utility companies of intended interruption of
services and obtain required permission in writing.

Establish location and extent of service lines in area of work before starting Work. Notify
Departmental Representative of findings.

Submit schedule and obtain approval from Departmental Representative for any shut-
down or closure of active service or facility including power and communications
services. Adhere to approved schedule and provide notice to affected parties.

Where unknown services are encountered, immediately advise Departmental
Representative and confirm findings in writing.

Protect, relocate and maintain existing active services. When inactive services are
encountered, cap off in manner approved by authorities having jurisdiction.

Record locations of maintained, re-routed and abandoned service lines.
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1.7 TEMPORARY UTILITIES

1.8

1.9

1.10

1.11

Provide temporary utilities and controls in order to execute Work expeditiously. Remove
from site all such utilities and controls after use.

Arrange and pay costs for all temporary utility installation, maintenance, and removal.
Notify Departmental Representative and utility companies of intended interruption of
services and obtain requisite permission.

WORK BY OTHERS

Work by other Contractors will take place on the Chaudiere Crossing, such as on the Hull
Causeway structure.

Co-ordinate Work that may affect or be affected by other projects with Departmental
Representative.
WORK STAGING

Work in stages to ensure continuous public access. Do not close off public usage of part
of facilities until use of one stage of Work will provide alternate usage.

Provide and maintain traffic control for staging in conformance with Section 01 35 00.06
- Traffic Control.

Maintain at least one lane of traffic in each direction at all times.

Required phases:

A Phase 1: Closure of eastern half of bridge for repairs to deck, construction of
approach slabs, paving, replacement of barriers and other tasks.

2 Phase 2: Closure of western half of bridge for repairs to deck, construction of
approach slabs, paving, replacement of barriers and other tasks.

3 Phase 3: Paving of Booth Street. Booth Street may be reduced to one lane in each
direction for this stage in conformance with Section 01 35 00.06 - Traffic
Control.

4 Phase 4: Repairs to the bridge soffit, substructure and adjacent works while the

OHEPC channel below the bridge is drained by Hydro Ottawa. This stage may
be performed simultaneously with other stages.

Maintain access for fire fighting and provide means of fire control.

WORK RESTRICTIONS
Incorporate following work restrictions in the Work and Project Schedule:

.1 Attain Substantial Performance of the Work within 14 weeks from date of
notification of acceptance of offer.

2 Attain Total Performance of the Work within 20 weeks from date of notification
of acceptance of offer.
CLOSURE AND DEWATERING OF CHANNELS

Work below deck of OHEPC Bridge will require closure and dewatering of OHEPC
Channel and Buchanan channel.

A Dams and channels are property of Energy Ottawa.
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2 Make good any damage to Energy Ottawa property.

3 Energy Ottawa’s shutdown of OHEPC channel for their own inspection and
maintenance work is planned for 10 days from September 23, 2013 to October 4,
2013.

4 Energy Ottawa will hire Marine Construction Contractor to install stop logs to
construct two dams upstream of Work area at headwaters of OHEPC Channel
and Buchanan Channel and remove stop logs at end of Work.

5 Installation of dams and dewatering of channels by Energy Ottawa to be
completed by 7:00 am September 25, 2013.

.6 Contractor responsible for additional costs due to missing deadline for start of
work in OHEPC channel.

i Work in Channel to start upon approval of Energy Ottawa and Departmental
Representative.

8 Contractor authorized to carry out work during extended channel closure for 21
calendar days from 7:00 am September 25 to 4:00 pm October 15, 2013.

9 Channel to be clear of all materials and equipment before 4:00 pm Oct 15, 2013
for flooding of Channel.

A Take action immediately to address issues raised by Energy Ottawa or
Departmental Representative.
2 Energy Ottawa to inspect and approve clearing and cleaning of Channel
prior to flooding of Channel to remove stop logs.
2 Schedule:

A Energy Ottawa shuts down channel flow: 7:00 am September 23, 2013.

2 Installation of stop logs: September 23 to 24 (2 days).

3 Energy Ottawa inspects dams: September 24

4 Energy Ottawa opens sluice gates to drain channels: September 24.

5 Construction in Channel: September 25 to October 15 (21 days).

.6 Energy Ottawa inspects channels: 4:00 pm October 15.

i Marine Construction Contractor removes 1 stop log to flood channel: October 16.

8 Marine Construction Contractor removes remaining stop logs: October 16 (1
day).

9 Energy Ottawa inspects channels: 7:00 am October 17.

10 Energy Ottawa power generation restored: 7:00 am October 17, 2013.

1.12

USE OF SITE AND FACILITIES

A Execute work with least possible interference or disturbance to normal use of premises.

Make arrangements with Departmental Representative to facilitate work as stated.

2 Maintain existing services and provide access for personnel and vehicles.

3 Peak traffic hours are 6:00 to 9:30 and 15:00 to 18:30. Unless otherwise approved by

Departmental Representative, deliver materials outside of peak traffic hours.
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1.13 SECURITY CHECK

1.14

1.15

Part 2

Part 3

All personnel employed on this project will be subject to security check. Obtain requisite
clearance, as instructed, for each individual required to enter the premises.
COST BREAKDOWN

Before submitting first progress claim, submit breakdown of Contract Amount in detail
as directed by Departmental Representative and aggregating the Contract Amount.

Ensure cost breakdowns reasonably reflect the costs associated with the work and that
breakdowns are balanced.

Submit supporting documentation for all breakdowns that Departmental Representative
considers unbalanced.

If supporting documentation cannot be submitted or breakdown cannot be justified to the
satisfaction of Departmental Representative, revise and resubmit the cost breakdowns.

After approval by Departmental Representative cost breakdown will be used as the basis
of progress payments.
PRECEDENCE

For Federal Government projects, Division 01 sections take precedence over technical
specification sections in other Divisions of this specification.

Division 01 sections are applicable to all sections of the Contract.

Products

Not used.

Execution

Not used.

END OF SECTION
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PART 1 - GENERAL
1.1 REGULATORY REQUIREMENTS

.1 Aninvestigation into the presence of designated
substances for the OHEPC Channel Span Repairs Project at
the Chaudiére Crossing, Ottawa, Ontario, was performed in
order to meet the requirements of the Canada Labour Code
under Part I, section 124 which stipulates that every
employer shall ensure that the health and safety at work of
every person employed by the employer is protected. Also, it
was performed to meet the requirements of Section 30 of the
Ontario Occupational Health and Safety Act, Revised
Statutes of Ontario, 1990, Chapter 0.1. By having a
Designated Substances Report (DSR) conducted, the
Departmental Representative will be able to inform his or her
employees, contractors, and tenants of any designated
substances that may be present and possibly disturbed
throughout the duration of the project. The informed
Departmental Representative will then be able to impose
appropriate health and safety precautions for all applicable
personnel as required.

.2 The designated substances identified in the
Occupational Health and Safety Act and its corresponding
regulations are:

A Acrylonitrile: “Designated Substance —
Acrylonitrile” O.Reg 835 (as amended by
0O.Reg 490/09)

2 Arsenic: “Designated Substance — Arsenic”
0O.Reg 836 (as amended by O.Reg 490/09)
3 Asbestos
1 “The Regulation Respecting

Asbestos” O.Reg 837 (as amended
by O.Reg 490/09)

2 “General — Waste Management”
0O.Reg 347 (as amended by O.Reg
337/09)

3 “Designated Substance — Asbestos

on Construction Projects and in
Buildings and Repair Operations”
0O.Reg 278/05 (as amended by
0.Reg 493/09)

A4 PWGSC Departmental Policy DP
057 — “Asbestos Management”

4 Benzene: “Designated Substance —
Benzene” O.Reg 839 (as amended by
0.Reg 490/09)

5 Coke Oven Emissions: “Designated
Substance — Coke Oven Emissions” O.Reg
840 (as amended by O.Reg 490/09)

.6 Ethylene Oxide: “Designated Substance —
Ethylene Oxide” O.Reg 841 (as amended by
0O.Reg 490/09)
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1.2

VALIDITY DATE

7 Isocyanates: “Designated Substance —
Isocyanates” O.Reg 842 (as amended by
0O.Reg 490/09)

.8 Lead:

A “Designated Substance — Lead”
0O.Reg 843 (as amended by O.Reg
490/09)

2 “General — Waste Management”
0O.Reg 347 (as amended by O.Reg
337/09)

3 Hazardous Products Act’s
Regulations Amending the Surface
Coating Materials Regulations
SOR/2010-224

9 Mercury:

A “Designated Substance — Mercury”
0O.Reg 844 (as amended by O.Reg
490/09)

2 “General — Waste Management”
0O.Reg 347 (as amended by O.Reg
337/09)

.10 Silica: “Designated Substance — Silica”
0O.Reg 845 (as amended by O.Reg 490/09)

A1 Vinyl Chloride: “Designated Substance —
Vinyl Chloride” O.Reg 846 (as amended by
0.Reg 490/09)

All contractors requesting tenders from
subcontractors shall furnish this report to
subcontractors.

El Houcine Faouzi, Environmental Analyst of the
Environmental Services Directorate (ESD) of the
Real Property Branch, PWGSC, conducted the on-
site survey for this report on 2013/05/22.

The work area is located on the Chaudiere Crossing,
Ottawa, Ontario. The proposed scope of the work
consists of de-watering the OHEPC Channel,
repairing concrete in deteriorated areas of the
retaining walls, abutments, bearing seats, and soffit,
lengthening deck drains, paving the deck area and
approaches, and replacing barrier walls.

1 The scope of work for this designated
substances report involved conducting a
visual inspection of the project area to
identify the presence of designated
substances and to evaluate their content in
demolition and construction materials.
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PART 2 - DESIGNATED SUBSTANCES

From the visual inspection suspect materials
were sampled and analyzed, where
appropriate, for the above substances. On
the basis of this inspection, one (1) bulk
sample of suspected lead-containing paint
was collected and submitted for analysis to
the EXOVA Laboratory (an accredited
CAEAL lab) located at 146 Colonnade
Road, Nepean, Ontario, K2E 7Y1.

The lead analysis of the paint samples was
completed using Inductively Coupled
Plasma — Mass Spectrometry (ICP-MS) in
accordance with U.S. EPA Method 6010-C.

The visual inspection was limited to readily
accessible areas.

It is possible that the designated substances
aforementioned are present in non-
accessible areas and concealed spaces. No
other areas outside the defined work
boundaries have been assessed.

Prior to beginning work, it must be confirmed
with the Departmental Representative that
no additional designated substances have
been brought to the project area.

In addition, the survey refers to PCBs and
halocarbons which can be found in the
project area.

There is a possibility that materials which
could not be reasonably identified within the
scope of this assessment or which were not
apparent during previous site visits may
exist. Should any designated substance be
encountered in the course of demolition,
work must be stopped, preventative
measures taken, and the Departmental
Representative must be notified
immediately. Do not proceed until written
instructions have been received.

2.1 SURVEY RESULTS

o v x w N P

ACRYLONITRILE: Not Identified
ARSENIC: Not Identified

ASBESTOS: Not Identified

BENZENE: Not Identified

COKE OVEN EMISSIONS: Not Identified
ETHYLENE OXIDE: Not Identified
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7 ISOCYANATES: Not Identified
.8 LEAD: Identified
1. Results from laboratory analysis indicate that
the black paint sampled by ESD, on May 22,
2013, from the pedestrian handrails within the
project area, has a lead content below 90 parts
per million (ppm). The results are shown in
Table 1 below.
Table 1: Lead Sample Results
Sample ID Description Location Lead Content (ppm)
OHEPC-Pb-1 Black paint From pedestrian railing, OHEPC 60
Channel
2. Although the Hazardous Products Act’s Surface
Coating Materials Regulations SOR/2005-109,
as amended, has set a limit of 90 parts per
million (ppm) for surface coating materials, there
may be a potential for exposure to high levels of
lead depending on the activities performed that
disturb the lead-containing materials, even at
low lead concentrations.
9 MERCURY: Not Identified
.10 SILICA: Identified
Free crystalline silica is present in concrete and
concrete blocks within the project area.
A1 VINYL CHLORIDE MONOMER: Not Identified
12 POLYCHLORINATED BIPHENYLS (PCBs): Not
Identified
A3 HALOCARBONS: Not Identified
2.2 RECOMMENDATIONS
1. LEAD

If lead-containing materials are disturbed (i.e. during
dry sanding, grinding, polishing and sawing
operations), then proper precautions, as outlined
under “Designated Substances” O.Reg 490/09, as
amended, of the Occupational Health and Safety
Act, must be followed.

Under Ontario Regulation 490/09, as amended of
the Occupational Health and Safety Act, regulatory
limits have been established for occupational
exposure limits to airborne lead that may be present
in a workplace. The Time Weighted Average
Exposure Values to airborne lead dust or fumes
should not exceed the Ministry of Labour’s 0.05
milligram per cubic metre (mg/m3) limit during the
removal of paints and products containing any
concentration of lead. The TWAEYV represents the
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time-weighted average concentration for a
conventional 8-hour workday and a 40-hour
workweek, to which it is believed that nearly all
workers may be repeatedly exposed, day after day,
without adverse health effects.

Contractors performing work that requires
disturbance of lead-containing materials are
responsible to ensure that the workers are not
exposed to airborne lead dust levels in excess of the
time-weighted average and Maximum Exposure
Concentration for lead-containing paints. It should
be noted that the use of mechanically-powered tools
or torches on lead-containing materials increases
the concentration of airborne lead dust or fumes and
thereby requiring more stringent respiratory
protection and controlled work procedures.

Ontario Ministry of Labour (MoL) has published the
document entitled “Guideline: Lead on Construction
Projects”. This document classifies all disturbances
of lead-containing materials as Type 1, Type 2a,
Type 2b, Type 3a or Type 3b work, based on
presumed airborne concentrations of lead generated
during the work each of which will have defined work
practices. Although this document is not a
regulation, Ministry of Labour Inspectors use it as
guidance during site inspections.

2. SILICA

.1 Silica occurs as crystalline material in cement.
Crystalline silica is regulated under “Designated
Substance — Silica” O.Reg 845 (as amended by
0O.Reg 490/09) of the Occupational Health and
Safety Act as a Designhated Substance.

.2 Silica dust can be generated through such
processes as blasting, grinding, crushing, and
sandblasting silica-containing material. Since silica
is present in concrete and concrete blocks within the
project area, appropriate respiratory protection and
ventilation must be donned during the demolition
and modifications of these structures.

.3 The Occupational Health and Safety Branch of
the MoL has published the document entitled
“Guideline: Silica on Construction Projects”. This
document classifies the disturbance of materials
containing silica as Type 1, Type 2 or Type 3 work,
and assigns different levels of respiratory protection
and work procedures for each classification. These
work procedures should be followed when
performing work involving the disturbance of silica-
containing materials.
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3. CONTRACTORS DUTIES

The contractor must review the designated
substance report and take the necessary
precautions to protect the health and safety of the
workers and the environment. As per Section 30(4)
of the Ontario Occupational Health and Safety Act,
the party hiring the contractor (i.e. Departmental
Representative) shall ensure that the contractor and
subcontractor (if any) for the project has received a
copy of the designated substance report prior to
entering a binding contract for the supply of work on
the project. As per Section 27(2) (a, b, and c) of the
Ontario Occupational Health and Safety Act, while
onsite, the contractor supervisor shall exercise every
reasonable precaution for the protection of a worker.
If you have any questions about the designated
substance report, please contact the Departmental
Representative.

END OF SECTION
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Part 1 General
1.1 ADMINISTRATIVE

1.2

Schedule and administer project meetings throughout the progress of the work at the call
of Departmental Representative.

Prepare agenda for meetings.

Distribute written notice of each meeting 4 days in advance of meeting date to
Departmental Representative.

Provide physical space and make arrangements for meetings.
Preside at meetings.

Record the meeting minutes. Include significant proceedings and decisions. Identify
actions by parties.

Reproduce and distribute copies of minutes within 5 days after meetings and transmit to
meeting participants, affected parties not in attendance, and Departmental Representative.

Representative of Contractor, Subcontractor and suppliers attending meetings will be
qualified and authorized to act on behalf of party each represents.
PRECONSTRUCTION MEETING

Within 15 days after award of Contract, request a meeting of parties in contract to discuss
and resolve administrative procedures and responsibilities.

Departmental Representative, Contractor, major Subcontractors, field inspectors and
supervisors will be in attendance.

Establish time and location of meeting and notify parties concerned minimum 4 days
before meeting.

Incorporate mutually agreed variations to Contract Documents into Agreement, prior to
signing.

Agenda to include:

A Appointment of official representative of participants in the Work.

2 Schedule of Work: in accordance with Section 01 32 16.07 - Construction
Progress Schedules - Bar (GANTT) Chart.

3 Schedule of submission of shop drawings, samples, colour chips. Submit
submittals in accordance with Section 01 33 00 - Submittal Procedures.

4 Requirements for temporary facilities, site sign, offices, storage sheds, utilities,
fences in accordance with Section 01 52 00 - Construction Facilities.

5 Site security in accordance with Section 01 56 00 - Temporary Barriers and
Enclosures.

.6 Proposed changes, change orders, procedures, approvals required, mark-up

percentages permitted, time extensions, overtime, administrative requirements.
i Owner provided products.
8 Record drawings in accordance with Section 01 33 00 - Submittal Procedures.
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9 Take-over procedures, acceptance, warranties in accordance with Section
01 78 00 - Closeout Submittals.
10 Monthly progress claims, administrative procedures, photographs, hold backs.
A1 Appointment of inspection and testing agencies or firms.
A2 Insurances, transcript of policies.
1.3 PROGRESS MEETINGS
A During course of Work, schedule progress meetings every week.
2 Contractor, major Subcontractors involved in Work, and Departmental Representative are

to be in attendance.
Notify parties minimum 7 days prior to meetings.

4 Record minutes of meetings and circulate to attending parties and affected parties not in
attendance within 5 days after meeting.

5 Agenda to include the following:

Review, approval of minutes of previous meeting.

Review of Work progress since previous meeting.

Field observations, problems, conflicts.

Problems which impede construction schedule.

Review of off-site fabrication delivery schedules.

Corrective measures and procedures to regain projected schedule.
Revision to construction schedule.

Progress schedule, during succeeding work period.

b Yo L x i =

Review submittal schedules: expedite as required.
Maintenance of quality standards.

_—
— O

Review proposed changes for affect on construction schedule and on completion
date.

Other business.

—_
NS}

Part 2 Products
Not Used.

Part 3 Execution

Not Used.

END OF SECTION
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Part 1 General

1.1 DEFINITIONS

1.2

1.3

Activity: element of Work performed during course of Project. Activity normally has
expected duration, and expected cost and expected resource requirements. Activities can
be subdivided into tasks.

Bar Chart (GANTT Chart): graphic display of schedule-related information. In typical
bar chart, activities or other Project elements are listed down left side of chart, dates are
shown across top, and activity durations are shown as date-placed horizontal bars.
Generally Bar Chart should be derived from commercially available computerized project
management system.

Baseline: original approved plan (for project, work package, or activity), plus or minus
approved scope changes.

Construction Work Week: Monday to Friday, inclusive, will provide five day work week
and define schedule calendar working days as part of Bar (GANTT) Chart submission.

Duration: number of work periods (not including holidays or other nonworking periods)
required to complete activity or other project element. Usually expressed as workdays or
work weeks.

Master Plan: summary-level schedule that identifies major activities and key milestones.
Milestone: significant event in project, usually completion of major deliverable.

Project Schedule: planned dates for performing activities and the planned dates for
meeting milestones. Dynamic, detailed record of tasks or activities that must be
accomplished to satisfy Project objectives. Monitoring and control process involves using
Project Schedule in executing and controlling activities and is used as basis for decision
making throughout project life cycle.

Project Planning, Monitoring and Control System: overall system operated by
Departmental Representative to enable monitoring of project work in relation to
established milestones.

REQUIREMENTS

Ensure Master Plan and Detail Schedules are practical and remain within specified
Contract duration.

Plan to complete Work in accordance with prescribed milestones and time frame.

Limit activity durations to maximum of approximately 10 working days, to allow for
progress reporting.

Ensure that it is understood that Award of Contract or time of beginning, rate of progress,
Interim Certificate and Final Certificate as defined times of completion are of essence of
this contract.

ACTION AND INFORMATIONAL SUBMITTALS

Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.
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2

14

1.5

1.6

Submit to Departmental Representative within 7 working days of Award of Contract Bar
(GANTT) Chart as Master Plan for planning, monitoring and reporting of project
progress.

Submit Project Schedule to Departmental Representative within 5 working days of
receipt of acceptance of Master Plan.

PROJECT MILESTONES

Project milestones form interim targets for Project Schedule.

A Completion of Work on West lanes of bridge

2 Completion of Work on East lanes of bridge

3 Completion of Work in the OHEPC channel

4 Completion of paving

.5 Substantial Performance of Work in conformance with Section 01 00 10 -
General Instructions.

.6 Total Performance of Work in conformance with Section 01 00 10 - General
Instructions.

MASTER PLAN

Structure schedule to allow orderly planning, organizing and execution of Work as Bar
Chart (GANTT).

Departmental Representative will review and return revised schedules within 5 working
days.

Revise impractical schedule and resubmit within 5 working days.

Accepted revised schedule will become Master Plan and be used as baseline for updates.

PROJECT SCHEDULE
Develop detailed Project Schedule derived from Master Plan.

Ensure detailed Project Schedule includes as minimum milestone and activity types as
follows:

1 Award.

2 Shop Drawings, Samples.

3 Permits.

4 Mobilization.

5 Work on Eastern lanes of bridge

Traffic closures

Excavation

Construction of approach slabs and elimination of expansion joint
Replacement of barrier

Repairs to deck overlay

Application of corrosion inhibitor

Installation of waterproofing membrane

» Wk W=

Paving lower course
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.6 Work on Western lanes of bridge

Traffic closures

Excavation

Construction of approach slabs and elimination of expansion joint
Replacement of barrier

Repairs to deck overlay

Application of corrosion inhibitor

Installation of waterproofing membrane

oI B N N T

Paving lower course
i Work in OHEPC channel

A Repairs to abutments
2 Repairs to retaining walls
3 Repairs to soffit

8 Repairs to sidewalks

9 Paving Booth Street
A Remove existing asphalt at transitions
2 Pave lower course
3 Pave surface course

1.7 PROJECT SCHEDULE REPORTING
A Update Project Schedule on weekly basis reflecting activity changes and completions, as

well as activities in progress.

2 Include as part of Project Schedule, narrative report identifying Work status to date,
comparing current progress to baseline, presenting current forecasts, defining problem
areas, anticipated delays and impact with possible mitigation.

1.8 PROJECT MEETINGS

A Discuss Project Schedule at regular site meetings, identify activities that are behind
schedule and provide measures to regain slippage. Activities considered behind schedule
are those with projected start or completion dates later than current approved dates shown
on baseline schedule.

2 Weather related delays with their remedial measures will be discussed and negotiated.
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Part 2 Products

Not used.
Part 3 Execution

Not used.

END OF SECTION
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Part 1 General
1.1 ADMINISTRATIVE

A Submit to Departmental Representative submittals listed for review. Submit promptly and

1.2

.10

in orderly sequence to not cause delay in Work. Failure to submit in ample time is not
considered sufficient reason for extension of Contract Time and no claim for extension
by reason of such default will be allowed.

Do not proceed with Work affected by submittal until review is complete.
Present shop drawings, product data, samples and mock-ups in SI Metric units.

Where items or information is not produced in SI Metric units converted values are
acceptable.

Review submittals prior to submission to Departmental Representative. This review
represents that necessary requirements have been determined and verified, or will be, and
that each submittal has been checked and co-ordinated with requirements of Work and
Contract Documents. Submittals not stamped, signed, dated and identified as to specific
project will be returned without being examined and considered rejected.

Notify Departmental Representative, in writing at time of submission, identifying
deviations from requirements of Contract Documents stating reasons for deviations.

Verify field measurements and affected adjacent Work are co-ordinated.

Contractor's responsibility for errors and omissions in submission is not relieved by
Departmental Representative's review of submittals.

Contractor's responsibility for deviations in submission from requirements of Contract
Documents is not relieved by Departmental Representative review.

Keep one reviewed copy of each submission on site.

SHOP DRAWINGS AND PRODUCT DATA

The term "shop drawings" means drawings, diagrams, illustrations, schedules,
performance charts, brochures and other data which are to be provided by Contractor to
illustrate details of a portion of Work.

Submit drawings stamped and signed by professional engineer registered or licensed in
the Province of Ontario of Canada.

Indicate materials, methods of construction and attachment or anchorage, erection
diagrams, connections, explanatory notes and other information necessary for completion
of Work. Where articles or equipment attach or connect to other articles or equipment,
indicate that such items have been co-ordinated, regardless of Section under which
adjacent items will be supplied and installed. Indicate cross references to design drawings
and specifications.

Allow 7 days for Departmental Representative's review of each submission.

Adjustments made on shop drawings by Departmental Representative are not intended to
change Contract Price. If adjustments affect value of Work, state such in writing to
Departmental Representative prior to proceeding with Work.
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Make changes in shop drawings as Departmental Representative may require, consistent
with Contract Documents. When resubmitting, notify Departmental Representative in
writing of revisions other than those requested.

Accompany submissions with transmittal letter, containing:

1 Date.

2 Project title and number.

3 Contractor's name and address.

4 Identification and quantity of each shop drawing, product data and sample.
5 Other pertinent data.

Submissions include:

A Date and revision dates.
2 Project title and number.
3 Name and address of:
1 Subcontractor.
2 Supplier.
3 Manufacturer.
4 Contractor's stamp, signed by Contractor's authorized representative certifying

approval of submissions, verification of field measurements and compliance with
Contract Documents.

5 Details of appropriate portions of Work as applicable:
A Fabrication.

2 Layout, showing dimensions, including identified field dimensions, and
clearances.

Setting or erection details.
Capacities.

Performance characteristics.
Standards.

Operating weight.

Wiring diagrams.

o o 9o W

Single line and schematic diagrams.
10 Relationship to adjacent work.

After Departmental Representative's review, distribute copies.

Submit an electronic copy of shop drawings for each requirement requested in
specification Sections and as Departmental Representative may reasonably request.

Submit electronic copies of product data sheets or brochures for requirements requested
in specification Sections and as requested by Departmental Representative where shop
drawings will not be prepared due to standardized manufacture of product.

Submit 3 copies of test reports for requirements requested in specification Sections and as
requested by Departmental Representative.
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A Report signed by authorized official of testing laboratory that material, product or
system identical to material, product or system to be provided has been tested in
accord with specified requirements.

2 Testing must have been within 5 years of date of contract award for project.

Submit 3 copies of certificates for requirements requested in specification Sections and as
requested by Departmental Representative.

A Statements printed on manufacturer's letterhead and signed by responsible
officials of manufacturer of product, system or material attesting that product,
system or material meets specification requirements.

2 Certificates must be dated after award of project contract complete with project
name.

Submit electronic copies of manufacturers instructions for requirements requested in
specification Sections and as requested by Departmental Representative.

A Pre-printed material describing installation of product, system or material,
including special notices and Material Safety Data Sheets concerning
impedances, hazards and safety precautions.

Submit electronic copies of Manufacturer's Field Reports for requirements requested in
specification Sections and as requested by Departmental Representative.

Documentation of the testing and verification actions taken by manufacturer's
representative to confirm compliance with manufacturer's standards or instructions.

Submit electronic copies of Operation and Maintenance Data for requirements requested
in specification Sections and as requested by Departmental Representative.

Delete information not applicable to project.
Supplement standard information to provide details applicable to project.

If upon review by Departmental Representative, no errors or omissions are discovered or
if only minor corrections are made, copies will be returned and fabrication and
installation of Work may proceed. If shop drawings are rejected, noted copy will be
returned and resubmission of corrected shop drawings, through same procedure indicated
above, must be performed before fabrication and installation of Work may proceed.

The review of shop drawings by Public Works and Government Services Canada
(PWGSC) is for sole purpose of ascertaining conformance with general concept.

A This review shall not mean that PWGSC approves detail design inherent in shop
drawings, responsibility for which shall remain with Contractor submitting same,
and such review shall not relieve Contractor of responsibility for errors or
omissions in shop drawings or of responsibility for meeting requirements of
construction and Contract Documents.

2 Without restricting generality of foregoing, Contractor is responsible for
dimensions to be confirmed and correlated at job site, for information that
pertains solely to fabrication processes or to techniques of construction and
installation and for co-ordination of Work of sub-trades.

SAMPLES

Submit for review samples as requested in respective specification Sections. Label
samples with origin and intended use.
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2 Deliver samples prepaid to Departmental Representative's business address.
3 Notify Departmental Representative in writing, at time of submission of deviations in
samples from requirements of Contract Documents.
4 Where colour, pattern or texture is criterion, submit full range of samples.
5 Adjustments made on samples by Departmental Representative are not intended to
change Contract Price. If adjustments affect value of Work, state such in writing to
Departmental Representative prior to proceeding with Work.
.6 Make changes in samples which Departmental Representative may require, consistent
with Contract Documents.
7 Reviewed and accepted samples will become standard of workmanship and material
against which installed Work will be verified.
14 MOCK-UPS
A Erect mock-ups in accordance with 01 45 00 - Quality Control.
1.5 PHOTOGRAPHIC DOCUMENTATION
1 Submit electronic colour digital photography in jpg format, standard resolution every
week with progress statement.
2 Project identification: name and number of project and date of exposure indicated.
3 Number of viewpoints:
A Viewpoints and their location as determined by Departmental Representative.
4 Frequency of photographic documentation: .
A Before concealment of Work, and as directed by Departmental Representative.
Part 2 Products
Not Used.
Part 3 Execution
Not Used.

END OF SECTION
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Part 1 General
1.1 RELATED REQUIREMENTS

1 Section 01 32 16.07 - Construction Progress Schedule Bar (GANTT) Chart

1.2 REFERENCES
1 Ontario Highway Traffic Act, 1990, (amended 2012).

2 Ontario Traffic Manual Book 7, 2001.

3 Canadian Standards Association (CSA International)

1 CAN/CSA-0121-08 (R2013), Douglas Fir Plywood.
4 Ontario Provincial Standard Specification (OPSS) :

A OPSS 710, 2011, Construction Specification for Pavement Marking.
2 OPSS 740, 2010, Construction Specification for Concrete Barriers.

5 National Cooperative Highway Research Program Report 350
1.3 USER COMPLAINTS
1 Treat claims or complaints from road users with courtesy.
2 Advise Departmental Representative of claims and complaints from road users and

apprise Departmental Representative of follow-up actions.

3 If Work continues beyond time frame specified in section 01 32 16.07 - Construction
progress schedules - Bar GANTT chart , Contractor to maintain signage and traffic
management until end of Work at no additional cost.

14 CONSTRUCTION SEQUENCE
1 Perform Work in four phases:
1 Phase 1: Work on eastern side of Booth Street (northbound lanes)
2 Phase 2: Work on western side of Booth Street (southbound lanes)
3 Phase 3: Paving work on Booth Street
4 Phase 4: Work required under OHEPC Bridge

2 Execute Phase 4 Work when channel underneath bridge is dammed by Energy Ottawa,
within other phases.

3 Protect work sites with concrete barriers and crash cushions during Phases 1 and 2, and
with TC-54 flexible drums during Phase 3.

A4 Maintain one lane in each direction of Booth Street, with minimum lane width of 3.3
metres, and separate lanes with temporary pavement marking during Phases 1 and 2 and
temporary delineation during Phase 3.

5 Maintain access to and from Middle Street during Phases 1 and 2:
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A Prevent large trucks from turning right onto Booth Street northbound from
Middle Street.
2 Detour such trucks southbound on Booth Street.
3 Install appropriate signage for this detour.
.6 Install signs warning drivers of a shared roadway for cyclists and vehicles.
v Install all temporary signage, including installation of concrete barriers for construction
sites and crash cushions, during off peak hours only:
1 During installation of concrete barriers and crash cushions on Booth Street,
maintain at least one lane of 3.5 meter minimum width, with alternating traffic,
2 Provide flag persons to ensure security of traffic circulation during installation of
concrete barriers and crash cushions.
8 PHASE 1: Work on Eastern Side of Booth Street

Close eastern half of bridge (both northbound lanes).

Deviate traffic to western side of Booth Street, where traffic will circulate on one
lane in each direction.

3 Close eastern sidewalk near work zone on Booth Street.

4 Deviate pedestrians to western sidewalk and install all appropriate signage and
security fences.

5 Use construction fence to prevent pedestrians from using eastern sidewalk north

of Middle Street during Phase 1, and install signage to redirect pedestrians
southbound on Booth Street to use western sidewalk.

9 PHASE 2: Work on Western Side of Booth Street

A Close western half of bridge (both southbound lanes),

Deviate all traffic to eastern side of Booth Street, where traffic will circulate on
one lane in each direction.

3 Close western sidewalk near work zone on Booth Street.

A4 Deviate pedestrians to eastern sidewalk and install all appropriate signage and
security fences.

10 PHASE 3: Paving of Booth Street

A Phase 3 is split into two sub-phases.
1 During phase 3A, execute all paving work on eastern side of Booth
Street.
2 During phase 3B, execute all paving work on western side of Booth
Street.
2 Accomplish paving work with short duration lane closures of two lanes.

3 Work site to be protected by TC-54 flexible drums.
A4 During phase 3A:

A Close eastern sidewalk to pedestrians.
2 Direct pedestrians to western sidewalk with appropriate signage.
3 Acces to Middle Street to be temporarily closed. Contractor must

coordinate lane closures with Departmental Representative as described
in articles 1.7 and 1.10. Use flagmen to control access to Middle Street
during closure.



OHEPC Repairs TRAFFIC CONTROL Section 01 35 00.06
Project No. R.037852.002 Page 3

15

1.6

1.7

5 During phase 3B:

1 Close western sidewalk to pedestrians.
2 Direct pedestrians to eastern sidewalk with appropriate signage.
.6 Provide temporary delineation of all lanes between completion of paving work

and application of final pavement marking.

CANCELLATION OF A PLANNED CLOSURE DUE TO UNFORSEEN EVENTS

Short duration lane closures on Contractor’s schedule may be cancelled by Departmental
Representative due to unforeseen events. Such reasons may relate to the weather, public
safety, or other unforeseen events requiring lanes to remain open.

Submit to Departmental Representative for review written request for extension of project
completion date by one day for every day of such cancellation if cancellation impedes
work on critical path.

No additional payment will be made for cancellation of planned closures by
Departmental Representative.

TRAFFIC OBSTRUCTIONS

Ensure equipment, materials, facilities, on-site vehicle movements and Work do not
obstruct traffic or hinder operation of public utilities.

Carefully plan short duration lane closures so that work is carried out at all times. Open
lanes as directed if Departmental Representative determines that work is inactive.

Traffic obstructions include:

1 Any action or lack of action by Contractor impeding free movement of vehicles
without authorization or permit;

2 Any obstacle or vehicle preventing free movement of vehicles without
authorization or permit;

3 Any closing of traffic lanes without work being performed;

4 Any premature lane closing or delayed lane reopening, in relation to the

authorized time slots.

AUTHORIZED CLOSURES

Plan Work carefully to minimize lane closures.

Submit proposed lane closures to Departmental Representative for approval at least 10
business days prior to proposed lane closure.

Short duration lane closures on Booth Street may only occur during off peak hours on
weekdays (one lane closure, two lane closures with one lane in each direction, or three
lane closures with one lane alternating traffic with flagmen).

Apply to City of Ottawa for road cut permit before any lane closure on the City of Ottawa
right of way:

1 Road cut permit application to be approved by the City of Ottawa before
application for lane closures.
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1.10

2 Road cut permit application and guidelines can be obtained by contacting City of
Ottawa Right-of-Way By-Laws, Permits and Inspections Unit, at 613-580-2424
extension 16000.

Any construction work between 10 pm and 7 am (9 am on Sundays) requires noise by-
law exemption from City of Ottawa:

1 Submit noise by-law exemption application in writing to the Chief of By-law
services at least sixty (60) calendar days prior to the use of the construction
equipment.

2 Guidelines for the application are available on City of Ottawa website, at

http://www.ottawa.ca/en/licence permit/bylaw/a_z/noise/exemption/index.html .

Implement detour routes only after receiving approval for all detour routes from all
affected municipalities.

RESTRICTIONS TO LANE CLOSURES

Starting October 15, City of Ottawa may decline to authorize lane closures during
precipitation (freezing rain, snow, blowing snow, etc.) requiring road snow removal or
de-icing operations:

1 If the prevented lane closures impedes on critical path of Work schedule,
Contractor may request for extension of project completion date by submitting a
written request to Departmental Representative for review.

As of October 15th, all temporary signage material required for short-term lane closures
to be completely removed from site when not in use.

Departmental Representative may decline to authorize closings or to modify the allowed
times for closings on statutory holidays.

Take statutory holidays into account in development of work schedule. Project
completion date will not be changed due to unauthorized or restricted lane closures on
statutory holidays.

CONTRACTOR’S RESPONSIBILITIES
Provide traffic maintenance to ensure safety of motorists and workers and to maintain
free flow of traffic.

Take traffic flow into consideration when scheduling Work. As required for traffic
control, be prepared to work 7 days a week.

Take the necessary measures with crews and subcontractors to ensure equipment,
materials, facilities, construction vehicles and the Work itself do not hinder traffic or
operations of public utilities.

Coordinate with Departmental Representative to adjust Traffic Control Plan to field
observations and other feedback.

TRAFFIC CONTROL PLAN

Submit traffic control plan (TCP) stamped and signed by a professional engineer
registered or licensed in the Provinces of Ontario and Quebec to Departmental
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1.11

Representative for review at least 10 business days in advance of proposed changes to
traffic management:

Include traffic management plan for each phase of work.
Detour routes.

Drawings for the production of detour signs and special signs;
Requirements for management of pedestrians and cyclists
Temporary road markings

Location of construction site access points

Fences and gates that restrict access to work areas
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Plans to accurately reflect actual conditions on site.
Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.

Begin work requiring traffic control only after Departmental Representative has approved
traffic control plan.

Departmental Representative may request additional temporary traffic signage to ensure
safety of workers and road users or to improve traffic flow.

SIGNAGE MANAGER

Signage manager: contractor representative responsible for signage and traffic control
during Work. If work performed in shifts, two signage managers, one day and one night,
may be required.

Signage manager qualifications:

1 Employee of contractor.

2 Available to Departmental Representative at all times by means of mobile
telephone in continuous operation with text messaging service.

3 Approved by Departmental Representative.

Signage manager responsibilities:

1 Provide field supervision during relocations of signage equipment and during the
changeover from one phase to another.
2 Contact Departmental Representative before beginning of any signage work to

obtain approval to proceed, and provide real-time notice of any changes or
developments.

3 Participate actively in planning of closures and in all site meetings as well as
daily planning meetings.

Signage manager may be replaced by another contractor representative at certain times
during the Work, if approved by Departmental Representative. Replacement personnel
must be capable of receiving requests from Departmental Representative and making
appropriate decisions.

Commence Work only after appointment of the signage manager and the site manager
and their approval by the Departmental Representative.
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1.12 SPECIAL REQUIREMENTS FOR SIGNAGE
1 Provide signage to Ontario Traffic Manual Book 7 requirements developed for Long

Duration Work regardless of closure duration.

2 Remove or render non-functional signage that is no longer relevant:
1 Remove inoperative cones or flexible drums from open lanes, and place as far as
possible or behind a guardrail or barrier when possible;
2 Move arrow boards and barricades away from lanes and behind a guardrail, or
remove and collect at openings;
3 Remove and collect signs that are not in use, or mask them. Choose between

removal or masking at commencement of Work and apply selected option to all
signs for duration of Work.

Part 2 Products
2.1 SIGNAGE MATERIALS
1 Provide all signage materials to requirements outlined in Ontario Traffic Manual Book 7,

and in sufficient quantity.

2 Construction zone signs:

1 Construction zone signs are those specified in the typical layout figures (TL) of
Ontario Traffic Manual Book 7, modified to suit on-site conditions of the Work.

1 Install signs in use for more than three (3) consecutive days in a
permanent manner and located at outer edges of shoulder;
2 Place ballasted signs as far as possible from traffic lanes when located on
shoulder of road.
3 Install signs placed on edges of sidewalks completely clear of sidewalk
and at a height of 2.2 metres from the ground.
A4 Signs located behind a flexible or semi-rigid barrier to be at least 1 metre
behind the barrier.
2 Before installing posts, perform all required checks to ensure that no public
utility infrastructure or underground structure will be damaged in the process.
3 Signs to Ontario Traffic Manual Book 7 as to their shape and colour, with
reflection coefficient of their reflective film not be less than fifty percent (50%).

4 Maintain in good condition, properly positioned (in use or not), supplied in
sufficient quantity and clean.

2.2 VARIABLE MESSAGE SIGNS
1 Supply portable variable message signs for duration of Work.
2.3 SPECIAL SIGNS
A Special signs are signs not included in Ontario Traffic Manuals.
2 Signboard material:

1 19 mm Medium Density Overlaid Douglas Fir Plywood to CAN/CSA 0121.
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2 Aluminum.
3 Coroplast, if installed over existing signs and with approval from Departmental

Representative.

3 Fabricate signs in conformance with Ontario Traffic Manual or additional specifications
provided by Departmental Representative.

A4 Cover signs with orange-coloured reflective film of type IV.
5 Lettering: black.

.6 Use special signs to complement the rest of the construction signage, and to post
prohibitions or warnings as directed by Departmental Representative.

T Supply special signs meeting requirements of article 2.1 — Signage materials of this
section and requirements of Departmental Representative.

24 CONCRETE BARRIERS

A Concrete barriers:

1 Supply to OPSS 740.

2 In new condition.
2 Acceptance criteria include, but are not limited to, following:
1 Absence of cracks extending to both sides of end of the guardrail;
2 Presence of connectors free of any loosening at the ends;
3 Installation such that there is no opening between curb and the extremity of the

barrier large enough for insertion of a tire.

2.5 CRASH CUSHION
A Performance level: TL-2 (to NCHRP 350).

2 Provide certification of compliance of installation in accordance with Section 01 33 00 -
Submittal Procedures, upon installation, relocation, repair, and replacement.

3 Certification of compliance requirements:
A Certify installation compliance with applicable standards and manufacturer’s
requirements.
2 Complete certification at time of installation of crash cushion.
Forward certification to Departmental Representative before traffic lanes are
opened.
4 Certification to be signed by Professional Engineer registered or licensed in

Province of Ontario, Canada

2.6 REMOVAL OF PAVEMENT MARKINGS

A Submit proposed abrasives or solvents used for removing paint, oil, grease or rubber
residues to Departmental Representative for review. Product to be designed specifically
for cleaning of road surfaces.
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2.7 TEMPORARY PAVEMENT MARKINGS
1 Paint for temporary pavement markings:

1 Water-borne traffic paint.

2 Colours: white and yellow.

3 To OPSS 710

Part 3 Execution
3.1 ACCESS TO WORK AREAS AND PROTECTION
A1 Access to work areas:

1 Perform entry and exit operations safely and in a way that ensures full protection
of workers and road users.

2 Arrange for flag persons to provide access to vehicles entering or exiting a work
area adjacent to an open traffic lane. Provide this service also to Departmental
Representative’s crews.

3 Submit procedures for access to work areas to Departmental Representative
before commencement of Work.

4 Equip all vehicles entering the work area with rotating warning light.

5 When not in use, keep all access points closed using flexible drums placed not
more than 2 metres apart.

.6 When construction is active, access points may be kept open in order to facilitate
entry and exit of authorized vehicles.

g Under no circumstances do work around site access points. For such work, close
access point using concrete barriers.

8 Provide no more than one site access point in a line of concrete barriers.

2 Access to properties:

1 Maintain at least one access point for each private property within construction
site.

2 Maintain access to properties at all times, in a manner safe for road users,
pedestrians and all emergency vehicles.

3 Storage of materials and heavy machinery:

1 At all times, even outside working hours (evenings, weekends and statutory
holidays), park machinery and store equipment and material so as to ensure
safety of road users, according to applicable road safety standards.

3.2 MAINTENANCE OF SIGNS, DELINEATION DEVICES AND TRAFFIC LANES
A Maintenance of signs, delineation devices and other traffic control devices:

1 When devices are in position, whether in operation or not, provide labour,
equipment and supplies necessary for regular cleaning of devices (cones, barrels,
flashing arrow board signs, barricades and construction zone signs) in order to
ensure their continuing reflectivity.

2 When cleaning of equipment requires blockage of open traffic lanes, perform

cleaning during next permitted closing period.
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3 Conduct one complete inspection of work site daily and make all necessary
adjustments to temporary signage:
1 Before morning rush hour, between 1:00 a.m. and 5:30 a.m., or before
afternoon rush hour, between 12:30 and 3:30 p.m.
2 Maintenance crew toinform Departmental Representative of its presence.
3 Submit daily report for each inspection to Departmental Representative
at conclusion of each inspection.
4 Copy of inspection report form to be completed by inspection crew will
be submitted to the contractor at the kickoff meeting.
2 Maintenance of traffic lanes:
1 Maintain traffic lanes used by motorists during construction, within boundaries
of site. In particular:
| Patch any hole 25 millimetres deep or deeper in traffic lanes and on
shoulders, once Work has begun and throughout duration of Work;
2 Clean asphalt surfaces where traffic is maintained, and keep them clear

of all debris or liquid or solid material, whether such material (sand,
earth, gravel, etc.) originates from the construction work or not, and
whether brought to the site by traffic, contractor or weather;

3 Clean, remove snow and de-ice fasteners of concrete barriers to allow
water to flow and drain from pavement;

4 Prevent accumulation of any material on the pavement and act
immediately to remove them, should they start to accumulate;

5 Maintain work area and traffic lanes such that no dust is rendered
airborne;

.6 Ensure proper drainage of pavement;

T Perform any other work required for proper maintenance of traffic.

3 Emergency intervention
A Intervene on-site following a request from Departmental Representative when a

situation affecting the safety of road users arises (e.g. temporary signage moved
into traffic lanes), at any time of day, seven (7) days a week. This may also
apply to maintenance of traffic lanes outside construction hours, such as patching
a hole in pavement.

3.3 EXISTING SIGNAGE
1 Once Works starts, take responsibility for all existing road signage on work site.
2 For full duration of Work, maintain, cover, remove, store, move or adjust all signage in

and bordering the site whose message is no longer appropriate. At end of Work, reinstall
all existing permanent signs that were removed, stored, moved, covered or modified in
accordance with Ontario Traffic Manual Book 7, or to their previous condition.

3 Replace existing sign-posts damaged before or during Work with new sign-posts
including new hardware.

4 Conduct detailed inventory of signage to be removed, covered or moved before
beginning Work, together with Departmental Representative.
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3.4

3.5

5

Include in inventory for each sign at least one photo of sign and sketch of its location
(position, clearance and height). Submit copy of detailed signage inventory to
Departmental Representative before beginning Work.

INSTALLATION AND MAINTENANCE OF VARIABLE MESSAGE SIGNS

Supply and install two portable variable message signs, at locations specified by
Departmental Representative at least two weeks prior to the commencement of Work on
Booth Street. Portable variable message signs to be relocated as directed by
Departmental Representative, and compliant to Ontario Traffic Manual Book 7.

Make portable variable message signs functional at least two weeks prior to
commencement of Work.

Ensure that voltage at battery terminals is no less than 12.0 volts. Voltage may be
verified either by telemetry or directly.

Keep portable variable message signs stable and properly oriented, with level text.

Inform Departmental Representative in real-time of proper installation of variable
message sign(s). Provide following information at time of installation:

Signs’ owner;

Signs’ identification;

Sign type (30 x 72);

Precise position of signs (with reference to chainage);
Telephone number, including area code.
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Provide same information to Departmental Representative at each relocation,
modification, change or removal of variable message sign(s).

SPECIAL SIGNS

Install special signs on concrete structures, concrete barriers, ballasted posts or posts
driven into the ground, as directed by Departmental Representative.

For each type of installation, submit drawing sealed and signed by Professional Engineer
registered or licensed in Province of Ontario, Canada, showing details of the sign,
required hardware and location.

Produce and install special signs in designated locations within 48 hours of direction
from Departmental Representative.

In case of defect or vandalism, replace totally or partially deteriorated signs within 48
hours of notification from Departmental Representative.

Clean sign and ensure visibility within 1 hour of notification from Departmental
Representative. Reinstall crooked or fallen sign within 4 hours of notification from
Departmental Representative. If reinstallation or cleaning requires lane closures, these
deadlines are counted from the beginning of the next permitted lane-closure period.
Maintain availability of all special signs for the full duration of the Work.

After completion of Work, remove special signs from site.
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3.6

3.7

3.8

CONCRETE BARRIERS
Supply concrete barriers to delimit work site and protect workers.

Install concrete barriers for all work requiring presence of workers on a site adjacent to a
traffic lane.

Replace, repair, and reposition concrete barriers as directed by Departmental
Representative.

Remove from site barriers damaged during handling or otherwise imperfect and deemed
unacceptable by Departmental Representative.

CRASH CUSHIONS

Installation:

| Install crash cushions in compliance with manufacturer’s requirements and
applicable standards, at each end of a line of concrete barriers presenting an
obstacle to traffic.

2 Crash cushion to cover end of the line of barriers, without blocking traffic lane or
adjacent shoulder. Affix orange and white chevron or hazard marker, made of
type V film for orange and type 1V film for white, to front of crash cushion.

Winter maintenance

A When outdoor temperatures are likely to go below 0°C, ensure that liquid within
crash cushion does not freeze. Use non-toxic liquid with specific gravity roughly
equivalent to water.

Repair or replacement:

1 Repair or replace with a fully functional unit damaged crash cushion within 8
hours of impact.
2 If damaged crash cushion partially or completely obstructs one or more traffic

lanes, clear the lane(s) within 30 minutes of oral notice from Departmental
Representative.

REMOVAL OF PAVEMENT MARKINGS

In designated zones, remove painted lines by stripping with sandblasting equipment
approved by Departmental Representative.

Avoid loosening large aggregates and removing too many fine particles or damaging
bituminous binder, cement concrete, or joint and crack sealants.

Prevent removal of underlying surface course while removing paint.

Collect without delay residues produced by erasure of road markings by sandblasting,
keeping traffic lanes clear of debris.

Remove dust, contaminants, free particles, foreign objects, oils and greases from
designated surfaces using method approved by Departmental Representative.

Complete cleaning using mechanical road sweeper with rotating brushes. If surface still
unclean, complete the operation with manual sweeping.
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v Ensure that runoff drainage network is not obstructed by debris or waste.

3.9 APPLICATION OF TEMPORARY ROAD MARKINGS
1 Equipment:

A Pressurized and mobile;

2 Capable of applying paint uniformly in continuous line, two continuous lines and
broken lines, as well as painting other symbols;

3 Capable of applying marking products uniformly according to paint
manufacturer’s recommended application rates;

4 Equipped with safe shutoff mechanism;
5 Approved by Departmental Representative.

2 Road surface to be dry and free of puddles, frost, ice, dust, oil, grease or other foreign
matter prior to painting operations.

3 Apply temporary pavement markings to OPSS 710.

END OF SECTION
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Part 1 General
1.1 RELATED REQUIREMENTS

1.2

13

14
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Section 02 41 16 - Structure Demolition.

Section 03 30 03 - Concrete Repair.

Section 26 05 00 - Common Work Results - Electrical.
Section 31 23 33.01 - Excavating, Trenching, and Backfilling.

REFERENCES

Province of Ontario

1 Occupational Health and Safety Act R.S.0. 1990, c. 0.1, current edition and
Regulations for Construction Projects, O. Reg. 213/91, and current edition.

ACTION AND INFORMATIONAL SUBMITTALS

Make submittals in accordance with Section 01 33 00 - Submittal Procedures.

Submit site-specific Health and Safety Plan: Within 7 days after date of Notice to
Proceed and prior to commencement of Work. Health and Safety Plan must include:

1 Results of site specific safety hazard assessment.
2 Results of safety and health risk or hazard analysis for site tasks and operation
found in work plan.

Submit 2 copies of Contractor's authorized representative's work site health and safety
inspection reports weekly to Departmental Representative.

Submit copies of reports or directions issued by Federal, Provincial and health and safety
inspectors.

Submit copies of incident and accident reports.
Submit WHMIS Material Safety Data Sheets (MSDS).

Departmental Representative will review Contractor's site-specific Health and Safety
Plan and provide comments to Contractor within 7 days after receipt of plan. Revise plan
as appropriate and resubmit plan to Departmental Representative within 5 days after
receipt of comments from Departmental Representative.

Departmental Representative's review of Contractor's final Health and Safety plan should
not be construed as approval and does not reduce the Contractor's overall responsibility
for construction Health and Safety.

Medical Surveillance: where prescribed by legislation, regulation or safety program,
submit certification of medical surveillance for site personnel prior to commencement of
Work, and submit additional certifications for any new site personnel to Departmental
Representative.

FILING OF NOTICE
File Notice of Project with Provincial authorities prior to beginning of Work.
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15 SAFETY ASSESSMENT

1 Perform site specific safety hazard assessment related to project.
1.6 MEETINGS

A Schedule and administer Health and Safety meeting with Departmental Representative

prior to commencement of Work.

1.7 PROJECT/SITE CONDITIONS
1 Work at site will involve contact with:
1 Fast-flowing water in the OHEPC channel while channel is undrained
2 Water and debris present in the OHEPC channel while channel is drained.
3 Vehicular, pedestrian, and cycle traffic crossing bridge.
4 Electrical and other utilities.
18 GENERAL REQUIREMENTS
A Develop written site-specific Health and Safety Plan based on hazard assessment prior to

beginning site Work and continue to implement, maintain, and enforce plan until final
demobilization from site. Health and Safety Plan must address project specifications.

2 Departmental Representative may respond in writing, where deficiencies or concerns are
noted and may request re-submission with correction of deficiencies or concerns.
1.9 RESPONSIBILITY

A Be responsible and assume the role of "Constructor”, as described in the Ontario
Occupational Health & Safety Act and Regulations for Construction Projects.

2 Comply with and enforce compliance by employees with safety requirements of Contract
Documents, applicable federal, provincial, and local statutes, regulations, and ordinances,
and with site-specific Health and Safety Plan.

1.10 COMPLIANCE REQUIREMENTS

A Ontario Health and Safety Act, R.S.O.
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1.11

1.12

1.13

1.14

1.15

1.16

1.17

UNFORSEEN HAZARDS

When unforeseen or peculiar safety-related factor, hazard, or condition occur during
performance of Work, follow procedures in place for Employee's Right to Refuse Work
in accordance with the Occupational Health and Safety Act and Regulations for
Construction Projects and advise Departmental Representative verbally and in writing.

HEALTH AND SAFETY CO-ORDINATOR

The Contractor is authorized to act as the Health and Safety Co-ordinator. The Contractor
must:

1 Have site-related working experience specific to activities associated with
concrete repairs, electrical work and paving.

2 Have working knowledge of occupational health and safety regulations.

3 Ensure that personnel not successfully completing required training are not
permitted to enter site to perform Work.

A4 Be responsible for implementing, enforcing daily and monitoring his site-specific
Health and Safety Plan.

5 Be on site during execution of Work.

POSTING OF DOCUMENTS

Ensure applicable items, articles, notices and orders are posted in conspicuous location on
site in accordance with the Occupational Health and Safety Act and Regulations for
Construction Projects, and in consultation with Departmental Representative.
CORRECTION OF NON-COMPLIANCE

Immediately address health and safety non-compliance issues identified by authority
having jurisdiction or by Departmental Representative.

Provide Departmental Representative with written report of action taken to correct non-
compliance of health and safety issues identified.

Departmental Representative may stop Work if non-compliance of health and safety
regulations is not corrected.

BLASTING

Blasting or other use of explosives is not permitted.

POWDER ACTUATED DEVICES

Use powder actuated devices only after receipt of written permission from Departmental
Representative.

WORK STOPPAGE

Give precedence to safety and health of public and site personnel and protection of
environment over cost and schedule considerations for Work.
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Part 2 Products

Not used.
Part 3 Execution

Not used.

END OF SECTION
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Part 1 General
1.1 REFERENCES
1 Definitions:
A Environmental Pollution and Damage: presence of chemical, physical, biological

elements or agents which adversely affect human health and welfare;
unfavourably alter ecological balances of importance to human life; affect other
species of importance to humans; or degrade environment aesthetically,
culturally and/or historically.

2 Environmental Protection: prevention/control of pollution and habitat or
environment disruption during construction.

1.2 ACTION AND INFORMATIONAL SUBMITTALS
1 Submit in accordance with Section 01 33 00 - Submittal Procedures.
2 Product Data:

A Submit manufacturer's instructions, printed product literature and data sheets for
products used in the execution of the Work and include product characteristics,
performance criteria, physical size, finish and limitations.

2 Submit 2 copies of WHMIS MSDS in accordance with Section 01 35 29.06 -
Health and Safety Requirements.

3 Before commencing construction activities or delivery of materials to site, submit
Environmental Protection Plan for review by Departmental Representative.

4 Environmental Protection Plan must include comprehensive overview of known or
potential environmental issues to be addressed during construction.

5 Address topics at level of detail commensurate with environmental issue and required
construction tasks.
.6 Include in Environmental Protection Plan:
A Names of persons responsible for ensuring adherence to Environmental
Protection Plan.
2 Names and qualifications of persons responsible for manifesting hazardous waste
to be removed from site.
3 Name and qualifications of person responsible for training site personnel.
4 Descriptions of environmental protection personnel training program.
5 Drawings indicating locations of proposed temporary excavations or

embankments for, material storage areas, structures, sanitary facilities, and
stockpiles of excess or spoil materials including methods to control runoff and to
contain materials on site.

.6 Work area plan showing proposed activity in each portion of area and identifying
areas of limited use or non-use.

A Plan to include measures for marking limits of use areas and methods for
protection of features to be preserved within authorized work areas.
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1.3

14

1.5

1.6

i Spill Control Plan to include procedures, instructions, and reports to be used in
event of unforeseen spill of regulated substance.

8 Non-Hazardous solid waste disposal plan identifying methods and locations for
solid waste disposal including clearing debris.

9 Air pollution control plan detailing provisions to assure that dust, debris,
materials, and trash, are contained on project site.

10 Contaminant Prevention Plan identifying potentially hazardous substances to be
used on job site; intended actions to prevent introduction of such materials into
air, water, or ground; and detailing provisions for compliance with Federal,
Provincial, and Municipal laws and regulations for storage and handling of these
materials.

A1 Waste Water Management Plan identifying methods and procedures for
management of waste waters which are directly derived from construction
activities, such as concrete curing water, clean-up water, dewatering of ground
water, disinfection water, hydrostatic test water, and water used in flushing of
lines.

A2 Historical, arch@ological, and cultural resources plan that defines procedures for
identifying and protecting historical, archaeological, and cultural resources.

A3 Pesticide treatment plan to be included and updated, as required.

FIRES

Fires and burning of rubbish on site is not permitted.

DRAINAGE

Provide temporary drainage and pumping required to keep excavations and site free from
water.

Ensure pumped water into waterways, sewer or drainage systems is free of suspended
materials.

Control disposal or runoff of water containing suspended materials or other harmful
substances in accordance with local authority requirements.

SITE CLEARING AND PLANT PROTECTION

Protect trees and plants on site and adjacent properties as indicated.

Protect trees and shrubs adjacent to construction work, storage areas and trucking lanes,
and encase with protective wood framework from grade level to height of 2 m minimum.

Protect roots of designated trees to dripline during excavation and site grading to prevent
disturbance or damage.

A Avoid unnecessary traffic, dumping and storage of materials over root zones.

Minimize stripping of topsoil and vegetation.

WORK ADJACENT TO WATERWAYS

Waterways to be kept free of excavated fill, waste material and debris.
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1.7

1.8

1.9

Part 2

2.1

Part 3

31

POLLUTION CONTROL
Maintain temporary erosion and pollution control features installed under this Contract.

Control emissions from equipment and plant in accordance with local authorities'
emission requirements.

Prevent sandblasting and other extraneous materials from contaminating air and
waterways beyond application area.

A Provide temporary enclosures where directed by Departmental Representative.
Cover or wet down dry materials and rubbish to prevent blowing dust and debris. Provide
dust control for temporary roads.

HISTORICAL/ARCHAOLOGICAL CONTROL

Provide historical, archaological, and cultural resources plan that defines procedures for
identifying and protecting historical, archaeological, and cultural resources, known to be
on project site: and identifies procedures to be followed if historical arch@ological, and
cultural resources not previously known to be onsite or in area are discovered during
construction.

Plan: include methods to assure protection of known or discovered resources and identify
lines of communication between Contractor personnel and Departmental Representative.
NOTIFICATION

Departmental Representative will notify Contractor in writing of observed
noncompliance with Federal, Provincial or Municipal environmental laws or regulations,
permits, and other elements of Contractor's Environmental Protection plan.

Contractor: after receipt of such notice, inform Departmental Representative of proposed
corrective action and take such action for approval by Departmental Representative.

A Take action only after receipt of written approval by Departmental
Representative.

Departmental Representative will issue stop order of work until satisfactory corrective
action has been taken.

No time extensions granted or equitable adjustments allowed to Contractor for such
suspensions.

Products

EQUIPMENT

Leave machinery running only while in use, except where extreme temperatures prohibit
shutting machinery down.

Execution

CLEANING

Progress Cleaning: clean in accordance with Section 01 74 11 - Cleaning.
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A Leave Work area clean at end of each day.
2 Ensure public waterways, storm and sanitary sewers remain free of waste and volatile

materials disposal.

3 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment
in accordance with Section 01 74 11 - Cleaning.

4 Waste Management: separate waste materials for recycling in accordance with Section
01 74 21 - Construction/Demolition Waste Management and Disposal.

A Remove recycling containers and bins from site and dispose of materials at
appropriate facility.

END OF SECTION
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Part 1 General
1.1 RELATED REQUIREMENTS

A Section 03 20 00 - Concrete Reinforcing

2 Section 03 30 00 - Cast-in-Place Concrete

3 Section 05 50 00 - Metal Fabrications

4 Section 31 23 33.01 - Excavating, Trenching and Backfilling

5 Section 32 12 16 - Asphalt Paving.

1.2 INSPECTION

A Allow Departmental Representative access to Work. If part of Work is in preparation at
locations other than Place of Work, allow access to such Work whenever it is in progress.

2 Give timely notice requesting inspection if Work is designated for special tests,
inspections or approvals by Departmental Representative instructions, or law of Place of
Work.

3 If Contractor covers or permits to be covered Work that has been designated for special
tests, inspections or approvals before such is made, uncover such Work, have inspections
or tests satisfactorily completed and make good such Work.

4 Departmental Representative will order part of Work to be examined if Work is
suspected to be not in accordance with Contract Documents. If, upon examination such
work is found not in accordance with Contract Documents, correct such Work and pay
cost of examination and correction. If such Work is found in accordance with Contract
Documents, Departmental Representative shall pay cost of examination and replacement.

1.3 INDEPENDENT INSPECTION AGENCIES

A Independent Inspection/Testing Agencies may be engaged by Departmental
Representative for purpose of inspecting and/or testing portions of Work. Cost of such
services will be borne by Departmental Representative.

2 Provide equipment required for executing inspection and testing by appointed agencies.

3 Employment of inspection/testing agencies does not relax responsibility to perform Work
in accordance with Contract Documents.

4 If defects are revealed during inspection and/or testing, appointed agency will request
additional inspection and/or testing to ascertain full degree of defect. Correct defect and
irregularities as advised by Departmental Representative at no cost to Departmental
Representative. Pay costs for retesting and reinspection.

14 ACCESS TO WORK

A Allow inspection/testing agencies access to Work, off site manufacturing and fabrication
plants.

2 Co-operate to provide reasonable facilities for such access.
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1.5

1.6

1.7

1.8

1.9

PROCEDURES

Notify appropriate agency and Departmental Representative in advance of requirement
for tests, in order that attendance arrangements can be made.

Submit samples and/or materials required for testing, as specifically requested in
specifications. Submit with reasonable promptness and in orderly sequence to not cause
delays in Work.

Provide labour and facilities to obtain and handle samples and materials on site. Provide
sufficient space to store and cure test samples.
REJECTED WORK

Remove defective Work, whether result of poor workmanship, use of defective products
or damage and whether incorporated in Work or not, which has been rejected by
Departmental Representative as failing to conform to Contract Documents. Replace or re-
execute in accordance with Contract Documents.

Make good other Contractor's work damaged by such removals or replacements
promptly.

If in opinion of Departmental Representative it is not expedient to correct defective Work
or Work not performed in accordance with Contract Documents, Owner will deduct from
Contract Price difference in value between Work performed and that called for by
Contract Documents, amount of which will be determined by.

REPORTS

Submit 4 copies of inspection and test reports to Departmental Representative.

Provide copies to subcontractor of work being inspected or tested.

TESTS AND MIX DESIGNS
Furnish test results and mix designs as requested.

Cost of tests and mix designs beyond those called for in Contract Documents or beyond
those required by law of Place of Work will be appraised by Departmental Representative
and may be authorized as recoverable.

MILL TESTS

Submit mill test certificates as required of specification Sections.
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Part 2 Products

Not Used.
Part 3 Execution

Not Used.

END OF SECTION



OHEPC Repairs CONSTRUCTION FACILITIES Section 01 52 00

Project No. R.037852.002 Page 1
Part 1 General
1.1 REFERENCES

.1 Canadian General Standards Board (CGSB)

1.2

1.3

1.4

1.5

h = L P

A CAN/CGSB 1.189-00, Exterior Alkyd Primer for Wood.
2 CAN/CGSB 1.59-97, Alkyd Exterior Gloss Enamel.

Canadian Standards Association (CSA International)

1 CAN/CSA-A23.1/A23.2-09, Concrete Materials and Methods of Concrete
Construction/Methods of Test and Standard Practices for Concrete.

CAN/CSA-0121-08 (R2013), Douglas Fir Plywood.

3 CAN/CSA-S269.2-M1987 (R2003), Access Scaffolding for Construction
Purposes.

4 CAN/CSA-Z321-96 (R2006), Signs and Symbols for the Occupational
Environment.

National Building Code of Canada, 2010.

ACTION AND INFORMATIONAL SUBMITTALS

Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.

INSTALLATION AND REMOVAL

Prepare site plan indicating proposed location and dimensions of area to be fenced and
used by Contractor, number of trailers to be used, avenues of ingress/egress to fenced
area and details of fence installation.

Identify areas which have to be gravelled to prevent tracking of mud.
Indicate use of supplemental or other staging area.
Provide construction facilities in order to execute work expeditiously.

Remove from site all such work after use.

ACCESS AND EGRESS

Design, construct and maintain temporary "access to" and "egress from" work areas,
including stairs, runways, ramps, or ladders and scaffolding, independent of finished
surfaces and in accordance with relevant municipal, provincial and other regulations.

SCAFFOLDING
Scaffolding in accordance with CAN/CSA-S269.2.

Provide and maintain scaffolding, platforms, ladders, or temporary stairs.
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1.6 HOISTING
1 Provide, operate and maintain hoists required for moving of workers, materials and
equipment. Make financial arrangements with Subcontractors for their use of hoists.
2 Hoists to be operated by qualified operator.
1.7 SITE STORAGE/LOADING
A Confine work and operations of employees by Contract Documents. Do not unreasonably
encumber premises with products.
2 Do not load or permit to load any part of Work with weight or force that will endanger
Work.
1.8 CONSTRUCTION PARKING
1 Parking will be permitted on site provided it does not disrupt performance of Work or
safe public access for vehicle and pedestrians along Booth Street.
2 Provide and maintain adequate access to project site.
1.9 SECURITY
A Provide and pay for responsible security personnel to guard site and contents of site after

working hours and during holidays.

1.10 OFFICES
1 Provide office heated to 22 degrees C, lighted 7501x and ventilated, of sufficient size to
accommodate site meetings and furnished with drawing laydown table.
2 Provide marked and fully stocked first-aid case in a readily available location.
3 Subcontractors to provide their own offices as necessary. Direct location of these offices.
1.11 EQUIPMENT, TOOL AND MATERIALS STORAGE
A Provide and maintain, in clean and orderly condition, lockable weatherproof sheds for

storage of tools, equipment and materials.

2 Locate materials not required to be stored in weatherproof sheds on site in manner to
cause least interference with work activities.

1.12 SANITARY FACILITIES
A Provide sanitary facilities for work force in accordance with governing regulations and
ordinances.
2 Post notices and take precautions as required by local health authorities. Keep area and

premises in sanitary condition.

1.13 CONSTRUCTION SIGNAGE

1 Provide project identification site sign comprising, framing, and two 1200 x 2400 mm
signboards as detailed and as described below.
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1 Framework and battens: SPF, pressure treated minimum 89 x 89 mm.
2 Signboard: 19 mm Medium Density Overlaid Douglas Fir Plywood to CAN/CSA
O121.

1.14

1.15

Part 2

B WL N =

3 Paint: alkyd enamel to CAN/CGSB-1.59 over exterior alkyd primer to
CAN/CGSB 1.189.

Fasteners: hot-dip galvanized steel nails and carriage bolts.

5 Vinyl sign face: printed project identification, self adhesive, vinyl film overlay,
supplied by Departmental Representative .

Locate project identification signs as directed by Departmental Representative and
construct as follows:

A Erect framework, and attach signboard to framing.

2 Paint surfaces of signboard and framing with one coat primer and two coats
enamel. Colour white on signboard face, black on other surfaces.

3 Apply vinyl sign face overlay to painted signboard face in accordance with
installation instruction supplied.

Direct requests for approval to erect Consultant/Contractor signboard to Departmental
Representative. For consideration general appearance of Consultant/Contractor signboard
must conform to project identification site sign. Wording in both official languages.

Signs and notices for safety and instruction in both official languages Graphic symbols to
CAN/CSA-Z321.

Maintain approved signs and notices in good condition for duration of project, and
dispose of off site on completion of project or earlier if directed by Departmental
Representative.

PROTECTION AND MAINTENANCE OF TRAFFIC

Maintain vehicular and pedestrian traffic and protect.the public during construction as
required by Section 01 35 00.06 - Traffic Control..

CLEAN-UP

Remove construction debris, waste materials, packaging material from work site daily.
Clean dirt or mud tracked onto paved or surfaced roadways.

Store materials resulting from demolition activities that are salvageable.

Stack stored new or salvaged material not in construction facilities.

Products
Not Used.
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Part 3 Execution
31 TEMPORARY EROSION AND SEDIMENTATION CONTROL

A Provide temporary erosion and sedimentation control measures to prevent soil erosion

and discharge of soil-bearing water runoff or airborne dust to adjacent properties and
walkways, according to requirements of authorities having jurisdiction.

2 Inspect, repair, and maintain erosion and sedimentation control measures during
construction until permanent vegetation has been established.

3 Remove erosion and sedimentation controls and restore and stabilize areas disturbed
during removal.

END OF SECTION
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Part 1

1.1

1.2

1.3

14

1.5

1.6

1.7

General

INSTALLATION AND REMOVAL
Provide temporary controls in order to execute Work expeditiously.

Remove from site all such work after use.

FENCING

Provide temporary construction fencing using 1.8 m high steel frames with interior panels
of heavy gauge welded wire mesh. Anchor bases to the ground.

Equip gates and doors with identically keyed padlocks and provide two copies of keys to
Departmental Representative.

Install construction fencing to surround Contractor’s yard with lockable vehicle gate and
lockable door.

Install construction fencing at both ends of closed sidewalk areas with lockable gates or
doors.

Install construction fencing to restrict access to work areas under and adjacent to bridge
and include lockable gates or doors.

Install fencing as required to enclose dangerous areas during Work.

Maintain fences and gates in good repair.

GUARD RAILS AND BARRICADES

Provide secure, rigid guard rails and barricades around deep excavations, open shafts, and
edge of channel.

Provide as directed by Departmental Representative.

ACCESS TO SITE

Provide and maintain access to Work.

PUBLIC TRAFFIC FLOW

Provide and maintain competent signal flag operators, traffic signals, barricades and
flares, lights, or lanterns as required to perform Work and protect public.

FIRE ROUTES

Maintain access to property including overhead clearances for use by emergency
response vehicles.

PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY

Protect surrounding private and public property from damage during performance of
Work.

Be responsible for damage incurred.
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1.8 WASTE MANAGEMENT AND DISPOSAL
A Separate waste materials for recycling in accordance with Section 01 74 21 -

Construction/Demolition Waste Management and Disposal.

Part 2 Products

Not Used.
Part 3 Execution

Not Used.

END OF SECTION
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Part 1 General
1.1 REFERENCES

1.2

1.3

Within text of each specifications section, reference may be made to reference standards.

Conform to these reference standards, in whole or in part as specifically requested in
specifications.

If there is question as to whether products or systems are in conformance with applicable
standards, Departmental Representative reserves right to have such products or systems
tested to prove or disprove conformance.

Cost for such testing will be borne by Departmental Representative in event of
conformance with Contract Documents or by Contractor in event of non-conformance.

QUALITY

Products, materials, equipment and articles incorporated in Work shall be new, not
damaged or defective, and of best quality for purpose intended. If requested, furnish
evidence as to type, source and quality of products provided.

Procurement policy is to acquire, in cost effective manner, items containing highest
percentage of recycled and recovered materials practicable consistent with maintaining
satisfactory levels of competition. Make reasonable efforts to use recycled and recovered
materials and in otherwise utilizing recycled and recovered materials in execution of
work.

Defective products, whenever identified prior to completion of Work, will be rejected,
regardless of previous inspections. Inspection does not relieve responsibility, but is
precaution against oversight or error. Remove and replace defective products at own
expense and be responsible for delays and expenses caused by rejection.

Should disputes arise as to quality or fitness of products, decision rests strictly with
Departmental Representative based upon requirements of Contract Documents.

Unless otherwise indicated in specifications, maintain uniformity of manufacture for any
particular or like item throughout building.

Permanent labels, trademarks and nameplates on products are not acceptable in
prominent locations, except where required for operating instructions, or when located in
mechanical or electrical rooms.

STORAGE, HANDLING AND PROTECTION

Handle and store products in manner to prevent damage, adulteration, deterioration and
soiling and in accordance with manufacturer's instructions when applicable.

Store packaged or bundled products in original and undamaged condition with
manufacturer's seal and labels intact. Do not remove from packaging or bundling until
required in Work.

Store products subject to damage from weather in weatherproof enclosures.

Store cementitious products clear of earth or concrete floors, and away from walls.
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1.5

1.6

1.7

S

Keep sand, when used for grout or mortar materials, clean and dry. Store sand on wooden
platforms and cover with waterproof tarpaulins during inclement weather.

Store sheet materials and lumber on flat, solid supports and keep clear of ground. Slope
to shed moisture.

Store and mix paints in heated and ventilated room. Remove oily rags and other
combustible debris from site daily. Take every precaution necessary to prevent
spontaneous combustion.

Remove and replace damaged products at own expense and to satisfaction of
Departmental Representative.

Touch-up damaged factory finished surfaces to Departmental Representative's
satisfaction. Use touch-up materials to match original. Do not paint over name plates.
TRANSPORTATION

Pay costs of transportation of products required in performance of Work.
Transportation cost of products supplied by Owner will be paid for by Departmental
Representative. Unload, handle and store such products.

MANUFACTURER'S INSTRUCTIONS

Unless otherwise indicated in specifications, install or erect products in accordance with
manufacturer's instructions. Do not rely on labels or enclosures provided with products.
Obtain written instructions directly from manufacturers.

Notify Departmental Representative in writing, of conflicts between specifications and
manufacturer's instructions, so that Departmental Representative will establish course of
action.

Improper installation or erection of products, due to failure in complying with these
requirements, authorizes Departmental Representative to require removal and re-
installation at no increase in Contract Price or Contract Time.

QUALITY OF WORK

Ensure Quality of Work is of highest standard, executed by workers experienced and
skilled in respective duties for which they are employed. Immediately notify
Departmental Representative if required Work is such as to make it impractical to
produce required results.

Do not employ anyone unskilled in their required duties. Departmental Representative
reserves right to require dismissal from site, workers deemed incompetent or careless.

Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with
Departmental Representative, whose decision is final.
CO-ORDINATION

Ensure co-operation of workers in laying out Work. Maintain efficient and continuous
supervision.

Be responsible for coordination and placement of openings, sleeves and accessories.
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1.8

1.9

1.10

1.11

Part 2

Part 3

REMEDIAL WORK

Perform remedial work required to repair or replace parts or portions of Work identified
as defective or unacceptable. Co-ordinate adjacent affected Work as required.

Perform remedial work by specialists familiar with materials affected. Perform in a
manner to neither damage nor put at risk any portion of Work.
FASTENINGS

Provide metal fastenings and accessories in same texture, colour and finish as adjacent
materials, unless indicated otherwise.

Prevent electrolytic action between dissimilar metals and materials.

Use non-corrosive hot dip galvanized steel fasteners and anchors for securing exterior
work, unless stainless steel or other material is specifically requested in affected
specification Section.

Space anchors within individual load limit or shear capacity and ensure they provide
positive permanent anchorage. Wood, or any other organic material plugs are not
acceptable.

Keep exposed fastenings to a minimum, space evenly and install neatly.

Fastenings which cause spalling or cracking of material to which anchorage is made are
not acceptable.

PROTECTION OF WORK IN PROGRESS

Prevent overloading of structures. Do not cut, drill or sleeve load bearing structural
member, unless specifically indicated without written approval of Departmental
Representative.

EXISTING UTILITIES

When breaking into or connecting to existing services or utilities, execute Work at times
directed by local governing authorities, with minimum of disturbance to Work, and
pedestrian and vehicular traffic.

Protect, relocate or maintain existing active services. When services are encountered, cap
off in manner approved by authority having jurisdiction. Stake and record location of
capped service.

Products
Not Used.

Execution

Not Used.

END OF SECTION
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Part 1 General
1.1 RELATED REQUIREMENTS

1 Section 02 41 16 - Structure Demolition.

2 Section 03 30 03 - Concrete Repair.
3 Section 26 56 19 - Roadway Lighting.

1.2 QUALIFICATIONS OF SURVEYOR

A Qualified registered land surveyor, licensed to practice in Place of Work, acceptable to
Departmental Representative.

1.3 SURVEY REFERENCE POINTS
A Existing base horizontal and vertical control points are designated on drawings.
2 Locate, confirm and protect control points prior to starting site work. Preserve permanent

reference points during construction.

3 Make no changes or relocations without prior written notice to Departmental
Representative.
4 Report to Departmental Representative when reference point is lost or destroyed, or

requires relocation because of necessary changes in grades or locations.

5 Require surveyor to replace control points in accordance with original survey control.
14 SURVEY REQUIREMENTS
A Establish one permanent bench mark on site, referenced to established bench marks by

survey control points. Record locations, with horizontal and vertical data in Project
Record Documents.

2 Establish lines and levels, locate and lay out, by instrumentation.

3 Stake for grading and fill.

1.5 EXISTING SERVICES

A Before commencing work, establish location and extent of service lines in area of Work
and notify Departmental Representative of findings.

2 Remove abandoned service lines within 2 m of structures. Cap or otherwise seal lines at
cut-off points as directed by Departmental Representative.

1.6 RECORDS
A Maintain a complete, accurate log of control and survey work as it progresses.
2 On completion of foundations and major site improvements, prepare a certified survey

showing dimensions, locations, angles and elevations of Work.

3 Record locations of maintained, re-routed and abandoned service lines.
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1.7 SUBSURFACE CONDITIONS
A Promptly notify Departmental Representative in writing if subsurface conditions at Place

of Work differ materially from those indicated in Contract Documents, or a reasonable
assumption of probable conditions based thereon.

2 After prompt investigation, should Departmental Representative determine that
conditions do differ materially, instructions will be issued for changes in Work as
provided in Changes and Change Orders.

Part 2 Products

Not Used.
Part 3 Execution

Not Used.

END OF SECTION
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Part 1 General
1.1 RELATED REQUIREMENTS

A Section 07 13 52 - Modified Bituminous Sheet Waterproofing.

1.2

1.3

.10

PROJECT CLEANLINESS

Maintain Work in tidy condition, free from accumulation of waste products and debris,
including that caused by Owner, other Contractors, or the public.

Remove waste materials from site at daily regularly scheduled times or dispose of as
directed by Departmental Representative. Do not burn waste materials on site, unless
approved by Departmental Representative.

Make arrangements with and obtain permits from authorities having jurisdiction for
disposal of waste and debris.

Provide on-site dump containers for collection of waste materials and debris.

Provide and use marked separate bins for recycling. Refer to Section 01 74 21 -
Construction/Demolition Waste Management and Disposal.

Dispose of waste materials and debris off site.

Clean interior areas prior to start of finishing work, and maintain areas free of dust and
other contaminants during finishing operations.

Store volatile waste in covered metal containers, and remove from premises at end of
each working day.

Use only cleaning materials recommended by manufacturer of surface to be cleaned, and
as recommended by cleaning material manufacturer.

Schedule cleaning operations so that resulting dust, debris and other contaminants will
not fall on wet, newly painted surfaces nor contaminate building systems.
FINAL CLEANING

When Work is Substantially Performed remove surplus products, tools, construction
machinery and equipment not required for performance of remaining Work.

Remove waste products and debris other than that caused by others, and leave Work
clean and suitable for occupancy.

Prior to final review remove surplus products, tools, construction machinery and
equipment.

Remove waste products and debris including that caused by Owner, other Contractors, or
the public.

Remove waste materials from site at regularly scheduled times or dispose of as directed
by Departmental Representative. Do not burn waste materials on site, unless approved by
Departmental Representative.

Make arrangements with and obtain permits from authorities having jurisdiction for
disposal of waste and debris.
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i Clean lighting reflectors, lenses, and other lighting surfaces.
.8 Remove dirt and other disfiguration from exterior surfaces.
9 Sweep and wash clean paved areas.
10 Remove debris and surplus materials from crawl areas and other accessible concealed
spaces.
14 WASTE MANAGEMENT AND DISPOSAL
A Separate waste materials for recycling in accordance with Section 01 74 21 -

Construction/Demolition Waste Management And Disposal.

Part 2 Products

Not Used.
Part 3 Execution

Not Used.

END OF SECTION
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Part 1 General
1.1 WASTE MANAGEMENT GOALS

1.2

1.3

.10

A1

Prior to start of Work conduct meeting with Departmental Representative to review and
discuss PWGSC's Waste Management Plan and Goals.

PWGSC's Waste Management Goal 50 percent of total Project Waste to be diverted from
landfill sites. Provide Departmental Representative documentation certifying that waste
management, recycling, reuse of recyclable and reusable materials have been extensively
practiced.

Accomplish maximum control of solid construction waste.

Preserve environment and prevent pollution and environment damage.

RELATED REQUIREMENTS

Section 02 41 16 - Structure Demolition.

DEFINITIONS
Class III: non-hazardous waste - construction renovation and demolition waste.

Cost/Revenue Analysis Workplan (CRAW): based on information from WRW, and
intended as financial tracking tool for determining economic status of waste management
practices.

Demolition Waste Audit (DWA): relates to actual waste generated from project.
Inert Fill: inert waste - exclusively asphalt and concrete.

Materials Source Separation Program (MSSP): consists of series of ongoing activities to
separate reusable and recyclable waste material into material categories from other types
of waste at point of generation.

Recyclable: ability of product or material to be recovered at end of its life cycle and re-
manufactured into new product for reuse.

Recycle: process by which waste and recyclable materials are transformed or collected
for purpose of being transferred into new products.

Recycling: process of sorting, cleansing, treating and reconstituting solid waste and other
discarded materials for purpose of using in altered form. Recycling does not include
burning, incinerating, or thermally destroying waste.

Reuse: repeated use of product in same form but not necessarily for same purpose. Reuse
includes:

A Salvaging reusable materials from re-modelling projects, before demolition stage,
for resale, reuse on current project or for storage for use on future projects.

2 Returning reusable items including pallets or unused products to vendors.

Salvage: removal of structural and non-structural materials from
deconstruction/disassembly projects for purpose of reuse or recycling.

Separate Condition: refers to waste sorted into individual types.
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A2 Source Separation: acts of keeping different types of waste materials separate beginning
from first time they became waste.

A3 Waste Audit (WA): detailed inventory of materials in building. Involves quantifying by
volume/weight amounts of materials and wastes generated during construction,
demolition, deconstruction, or renovation project. Indicates quantities of reuse, recycling
and landfill. Refer to Schedule A.

.14 Waste Management Co-ordinator (WMC): contractor representative responsible for
supervising waste management activities as well as coordinating related, required
submittal and reporting requirements.

15 Waste Reduction Workplan (WRW): written report which addresses opportunities for
reduction, reuse, or recycling of materials. Refer to Schedule B. WRW is based on
information acquired from WA (Schedule A).

14 DOCUMENTS
A Maintain at job site, one copy of following documents:
A Waste Audit.
2 Waste Reduction Workplan.
3 Material Source Separation Plan.
1.5 ACTION AND INFORMATIONAL SUBMITTALS
1 Submittals in accordance with Section 01 33 00 - Submittal Procedures.
2 Prepare and submit following prior to project start-up:
A Submit 2 copies of completed Waste Audit (WA): Schedule A.
2 Submit 2 copies of completed Waste Reduction Workplan (WRW): Schedule B.
3 Submit 2 copies of completed Demolition Waste Audit (DWA): Schedule C.
4 Submit 2 copies of Cost/Revenue Analysis Workplan (CRAW): Schedule D.
5 Submit 2 copies of Materials Source Separation Program (MSSP) description.

3 Submit before final payment summary of waste materials salvaged for reuse, recycling or

disposal by project using deconstruction/disassembly material audit form.

A Failure to submit could result in hold back of final payment.

2 Provide receipts, scale tickets, waybills, and show quantities and types of
materials reused, recycled or disposed of.

3 For each material reused, sold or recycled from project, include amount in tonnes
and the destination.

4 For each material land filled or incinerated from project, include amount in
tonnes of material and identity of landfill, incinerator or transfer station.

1.6 WASTE AUDIT (WA)

A Conduct WA prior to project start-up.

2 Prepare WA: Schedule A.

3 Record, on WA - Schedule A, extent to which materials or products used consist of

recycled or reused materials or products.
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1.7

1.8

1.9

1.10

WASTE REDUCTION WORKPLAN (WRW)
Prepare WRW prior to project start-up.
WRW should include but not limited to:

Clear labelling of storage areas.
Details on materials handling and removal procedures.

1 Destination of materials listed.

2 Deconstruction/disassembly techniques and sequencing.
3 Schedule for deconstruction/disassembly.

4 Location.

5 Security.

.6 Protection.

7

8

9

Quantities for materials to be salvaged for reuse or recycled and materials sent to
landfill.

Structure WRW to prioritize actions and follow 3R's hierarchy, with Reduction as first
priority, followed by Reuse, then Recycle.

Describe management of waste.

Identify opportunities for reduction, reuse, and recycling of materials. Based on
information acquired from WA.

Post WRW or summary where workers at site are able to review content.

Set realistic goals for waste reduction, recognize existing barriers and develop strategies
to overcome these barriers.

Monitor and report on waste reduction by documenting total volume and cost of actual
waste removed from project.

DEMOLITION WASTE AUDIT (DWA)

Prepare DWA prior to project start-up.

Complete DWA: Schedule C.

Provide inventory of quantities of materials to be salvaged for reuse, recycling, or
disposal.

COST/REVENUE ANALYSIS WORKPLAN (CRAW)

Prepare CRAW: Schedule D.

MATERIALS SOURCE SEPARATION PROGRAM (MSSP)
Prepare MSSP and have ready for use prior to project start-up.

Implement MSSP for waste generated on project in compliance with approved methods
and as reviewed by Departmental Representative.

Provide on-site facilities for collection, handling, and storage of anticipated quantities of
reusable and recyclable materials.

Provide containers to deposit reusable and recyclable materials.
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5 Locate containers in locations, to facilitate deposit of materials without hindering daily
operations.
.6 Locate separated materials in areas which minimize material damage.
1.11 STORAGE, HANDLING AND PROTECTION
A Store, materials to be reused, recycled and salvaged in locations as directed by
Departmental Representative.
2 Unless specified otherwise, materials for removal become Contractor's property.
Protect structural components not removed for demolition from movement or damage.
4 Support affected structures. If safety of building is endangered, cease operations and
immediately notify Departmental Representative.
Protect surface drainage, mechanical and electrical from damage and blockage.
.6 Separate and store materials produced during dismantling of structures in designated
areas.
i Prevent contamination of materials to be salvaged and recycled and handle materials in
accordance with requirements for acceptance by designated facilities.
A On-site source separation is recommended.
2 Remove co-mingled materials to off-site processing facility for separation.
3 Provide waybills for separated materials.
1.12 DISPOSAL OF WASTES
A Do not bury rubbish or waste materials.
2 Do not dispose of waste or volatile materials into waterways, storm, or sanitary sewers.
3 Keep records of construction waste including:
1 Number and size of bins.
2 Waste type of each bin.
3 Total tonnage generated.
4 Tonnage reused or recycled.
5 Reused or recycled waste destination.
4 Remove materials from deconstruction as deconstruction/disassembly Work progresses.
5 Prepare project summary to verify destination and quantities on a material-by-material
basis as identified in pre-demolition material audit.
1.13 SCHEDULING
A Co-ordinate Work with other activities at site to ensure timely and orderly progress of
Work.
Part 2 Products

Not Used.
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Part 3 Execution
3.1 APPLICATION
A Do Work in compliance with WRW.
2 Handle waste materials not reused, salvaged, or recycled in accordance with appropriate
regulations and codes.
3.2 CLEANING
1 Remove tools and waste materials on completion of Work, and leave work area in clean
and orderly condition.
2 Clean-up work area as work progresses.
3 Source separate materials to be reused/recycled into specified sort areas.
33 DIVERSION OF MATERIALS
A From following list, separate materials from general waste stream and stockpile in
separate piles or containers, as reviewed by Departmental Representative, and consistent
with applicable fire regulations.
1 Mark containers or stockpile areas.
2 Provide instruction on disposal practices.
2 On-site sale of materials is not permitted.
3 Demolition Waste:
Material Type Recommended Diversion % Actual Diversion %
Rubble 100 [
Other I
4 Construction Waste:
Material Type Recommended Diversion % Actual Diversion %
Cardboard 100 [ 1]
Plastic Packaging 100 [ ]
Rubble 100 [
Steel 100 [ 1]
Wood (uncontaminated) 100 [ ]
Other I
34 WASTE AUDIT (WA)
.1 Schedule A - Waste Audit (WA):
(1) Material | (2) Material | (3) (4) Total 5) (6) % (7) % Reused
Category Quantity Estimated Quantity of | Generation @ Recycled
Unit Waste % Waste (unit) | Point
Wood and
Plastics
Material
Description
Off-cuts
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Warped
Pallet Forms

Plastic
Packaging

Cardboard
Packaging

Other

Wood

Metal

Other

3.5
1

WASTE REDUCTION WORKPLAN (WRW)
Schedule B:

(1
Material
Category

Actual 5) Actual
Recycled
Amount
(unit)
Projected

2 (3) Total @
Person(s) = Quantity Reused
Respon- of Waste | Amount
sible (unit) (units)
Projected

(6)
Material(s)
Destina-
tion

Wood and
Plastics
Material
Description

Chutes

Warped
Pallet
Forms

Plastic
Packaging

Card-
board
Packaging

Other

Wood

Metal

Other

3.6
1

DEMOLITION WASTE AUDIT (DWA)
Schedule C - Demolition Waste Audit (DWA):

(1) Material
Description

(2) Quantity | (3) Unit (4) Total (5) Volume

(cum)

(6) Weight
(cum)

(7) Remarks
and
Assumptions

Wood

Wood Stud

Plywood
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3.7 COST/REVENUE ANALYSIS WORKPLAN (CRAW)
A Schedule D - Cost/Revenue Analysis Workplan (CRAW):
(1) Material (2) Total (3) Volume (4) Weight (5) Disposal (6) Category
Description Quantity (unit) | (cum) (cum) Cost/Credit Sub-Total
$(+/-) $(+/-)
Wood
Wood Stud
Plywood
(7) Cost (-) / $
Revenue (+)
3.8 CANADIAN GOVERNMENTAL DEPARTMENTS CHIEF RESPONSIBILITY
FOR THE ENVIRONMENT
A Schedule E - Government Chief Responsibility for the Environment:
Province Address General Inquires Fax
Ontario Ministry of 416-323-4321 800-565- | 416-323-4682

Environment and
Energy, 135 St. Clair
Avenue West Toronto
ON M4V 1P5

4923

Environment Canada
Toronto ON

416-734-4494

END OF SECTION
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Part 1 General
1.1 RELATED REQUIREMENTS

1 Section 26 05 00 - Common Work Results - Electrical.

1.2 REFERENCES
1 Canadian Environmental Protection Act (CEPA)
1.3 ADMINISTRATIVE REQUIREMENTS
A Pre-warranty Meeting:
A Convene meeting 1 week prior to contract completion with Departmental
Representative, in accordance with Section 01 31 19 - Project Meetings to:
A Verify Project requirements.
2 Review warranty requirements.
2 Departmental Representative to establish communication procedures for:
A Notifying construction warranty defects.
2 Determine priorities for type of defects.
3 Determine reasonable response time.
3 Contact information for bonded and licensed company for warranty work action:

provide name, telephone number and address of company authorized for
construction warranty work action.

4 Ensure contact is located within local service area of warranted construction, is
continuously available, and is responsive to inquiries for warranty work action.

14 ACTION AND INFORMATIONAL SUBMITTALS
1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.
2 Provide evidence, if requested, for type, source and quality of products supplied.
1.5 FORMAT
.1 Binders: vinyl, hard covered, 3 'D' ring, loose leaf 219 x 279 mm with spine and face
pockets.
2 When multiple binders are used correlate data into related consistent groupings.
A Identify contents of each binder on spine.
3 Cover: identify each binder with type or printed title 'Project Record Documents'; list title

of project and identify subject matter of contents.

1.6 CONTENTS - PROJECT RECORD DOCUMENTS
A Table of Contents for Each Volume: provide title of project;

1 Date of submission; names.

2 Addresses, and telephone numbers of Consultant and Contractor with name of
responsible parties.
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3 Schedule of products and systems, indexed to content of volume.
1.7 AS -BUILT DOCUMENTS AND SAMPLES
1 Maintain, at site for Departmental Representative one record copy of:
A Contract Drawings.
2 Specifications.
3 Addenda.
4 Change Orders and other modifications to Contract.
5 Reviewed shop drawings, product data, and samples.
.6 Field test records.
i Inspection certificates.
8 Manufacturer's certificates.
2 Store record documents and samples in field office apart from documents used for
construction.
1 Provide files, racks, and secure storage.
3 Label record documents and file in accordance with Section number listings in List of

Contents of this Project Manual.

1 Label each document "PROJECT RECORD" in neat, large, printed letters.
4 Maintain record documents in clean, dry and legible condition.

A Do not use record documents for construction purposes.

5 Keep record documents and samples available for inspection by Departmental
Representative.

1.8 RECORDING INFORMATION ON PROJECT RECORD DOCUMENTS

A Record information on set of black line opaque drawings, provided by Departmental
Representative .

2 Record information concurrently with construction progress.
A Do not conceal Work until required information is recorded.

3 Contract Drawings and shop drawings: mark each item to record actual construction,
including:
A Measured depths of elements of foundation in relation to datum.

2 Measured horizontal and vertical locations of underground utilities and
appurtenances, referenced to permanent surface improvements.

3 Measured locations of internal utilities and appurtenances, referenced to visible
and accessible features of construction.

Field changes of dimension and detail.
Changes made by change orders.
Details not on original Contract Drawings.

- SRV NN

References to related shop drawings and modifications.

4 Specifications: mark each item to record actual construction, including:
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1.9

1.10

A Manufacturer, trade name, and catalogue number of each product actually
installed, particularly optional items and substitute items.

2 Changes made by Addenda and change orders.

Other Documents: maintain field test records required by individual specifications
sections.

Provide digital photos, if requested, for site records.

FINAL SURVEY

Submit final site survey certificate in accordance with Section 01 71 00 - Examination
and Preparation, certifying that elevations and locations of completed Work are in
conformance, or non-conformance with Contract Documents.

WARRANTIES AND BONDS

Develop warranty management plan to contain information relevant to Warranties.

Submit warranty management plan, 30 days before planned pre-warranty conference, to
Departmental Representative approval.

Warranty management plan to include required actions and documents to assure that
Departmental Representative receives warranties to which it is entitled.

Provide plan in narrative form and contain sufficient detail to make it suitable for use by
future maintenance and repair personnel.

Submit, warranty information made available during construction phase, to Departmental
Representative for approval prior to each monthly pay estimate.

Assemble approved information in binder, submit upon acceptance of work and organize
binder as follows:

A Separate each warranty or bond with index tab sheets keyed to Table of Contents
listing.

2 List subcontractor, supplier, and manufacturer, with name, address, and
telephone number of responsible principal.

3 Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers,
and manufacturers, within 10 days after completion of applicable item of work.

4 Verify that documents are in proper form, contain full information, and are
notarized.

5 Co-execute submittals when required.

.6 Retain warranties and bonds until time specified for submittal.

Except for items put into use with Owner's permission, leave date of beginning of time of
warranty until Date of Substantial Performance is determined.

Conduct joint 9 month warranty inspection, measured from time of acceptance, by
Departmental Representative.

Include information contained in warranty management plan as follows:

A Roles and responsibilities of personnel associated with warranty process,
including points of contact and telephone numbers within the organizations of
Contractors, subcontractors, manufacturers or suppliers involved.
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2 Contractor's plans for attendance at 9 month post-construction warranty
inspections.
3 Procedure and status of tagging of equipment covered by extended warranties.

Post copies of instructions near selected pieces of equipment where operation is
critical for warranty and/or safety reasons.

10 Respond in timely manner to oral or written notification of required construction
warranty repair work.

A1 Written verification to follow oral instructions.
A Failure to respond will be cause for the Departmental Representative to proceed

with action against Contractor.

Part 2 Products

Not Used.
Part 3 Execution

Not Used.

END OF SECTION





