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1 SUMMARY OF WORK

2 PROJECT
COORDINATION

3 CONTRACTOR'S
PERSONNEL

.1

The Work generally includes construction of a Buoy
Maintenance Area and associated roadwork at BIO
including but not neccessarily limited to:

.1 Full project Quality Control.

.2 Submission and execution of specified plan
requirements.

.3 Removals and relocations

.4 Underground utility removal

.5 Identification and tracing of unidentified

underground utilities and services

.6 Mass and trench excavation

.7 Surplus fill placement.

.8 Surplus fill removal.

.9 Embankment re-shaping

.10 Rock excavation

.11 Grading

.12 Backfilling

.13 Granular materials

.14 Heavy duty concrete pad and apron construction.
.15 Roadways and area paving

.16 Paint markings

.17 Fencing

.18 Watermains

.19 Sanitary sewers and storm sewers

.20 Temporary work, fencing and barriers
.21 Controlled access

.22 Reinstatement and all incidentals
.23 Power lighting, conduits and cables and
associated electrical Work.

.24 Electrical services.

Coordinate progress of the Work, progress schedules,
submittals, use of site, temporary utilities, and
construction facilities. Other contractors may be
working on the site at the same time on other
projects outside the scope of this Work.

Project construction activities are to be confined
to the area within the construction site boundary

indicated except when otherwise authorized by the

Departmental Representative.

Make available on a full time basis a Site
Superintendent to supervise all aspects of the Work.
This individual is to be present at and identified in
the pre-construction meeting.

Make available on a full time basis a Contractor's
QC Manager in accordance with Section 01 45 00.
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4

DEPARTMENT

RERRESENTATIVE'S
SUBCONSULTANTS

5

CONTRACTOR'S

REPORTING
REQUIREMENTS

6

PROJECT MEETINGS

7

SUBMITTALS

.1

The Departmental Representative's geotechnical
subconsultant is TerrAtlantic Engineering Limited.

The Departmental Representative's surveyor is
Servant, Dunbrack, MacKenzie and MacDonald (SDMM) .

Survey Requirements:
.1 Establish lines and levels, locate and lay out,
by instrumentation.

Records:

.1 Maintain a complete, accurate log of control

and survey work as it progresses. Submit according to
Section 01 33 00.

Subsurface Conditions:

.1 Promptly notify Departmental Representative in
writing if subsurface conditions at Place of the Work
differ materially from those indicated in Contract
Documents, or reasonable assumption of probable
conditions based thereon.

.2 After prompt investigation, should Departmental
Representative determine that conditions do differ
materially, instructions will be issued for changes
in the Work.

Administrative:

.1 Departmental Representative will schedule and
administer project preconstruction and commissioning
meetings.

.2 Contractor will schedule and administer QMP
meetings. Refer to Section 01 31 00.

Administrative:

.1 Submit to Departmental Representative
submittals listed for all materials and procedures
requiring approval as indicated. Submit
electronically (PDF file format) in a timely manner
and orderly sequence so as to not cause delay in the
Work.

.2 Work affected by submittal shall not proceed
until review is complete.

.3 Review submittals prior to submission to
Departmental Representative. This review represents
that necessary requirements have been determined and
verified, or will be, and that each submittal has
been checked and co-ordinated with requirements of
the Work and Contract Documents.
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7

SUBMITTALS
(Cont'd)

Administrative: (Cont'd)

.4 Verify field measurements and affected adjacent
Work are co-ordinated.

.5 Refer to Section 01 33 00 for detailed
submittal procedures.

Shop Drawings and Product Data:

.1 "Shop drawings" means drawings, diagrams,
illustrations, schedules, performance charts,
brochures and other data which are to be provided by
Contractor to illustrate details of a portion of the
Work.

.2 Indicate materials, methods of construction and
attachment or anchorage, erection diagrams,
connection, explanatory notes and other information
necessary for completion of Work.

.3 Submit product data sheets or brochures as
indicated in Section 01 33 00 for requirements
requested in specification Sections and as
Departmental Representative may reasonably request
where shop drawings will not be prepared due to
standardized manufacture of product.

Samples:

.1 Submit for review, samples in duplicate as
requested in respective specification Sections.
.2 Deliver samples prepaid to Departmental
Representative's business address.

Interim survey and data records:

.1 Provide total station interim survey records

and ASCII data files in electronic format, compatible
with issued for construction contract documents, by
1400 hours each Friday throughout the duration of
construction.

As-built drawings and Total Station Survey Data:

.1 After award of Contract, Contractor will use a
clean set of drawings for purpose of maintaining
as-built drawings. Accurately and neatly record
deviations from Contract Documents caused by site
conditions and changes ordered by Departmental
Representative.

.2 Record locations of concealed components of
mechanical and electrical services.

.3 Identify drawings as "AS BUILTS". Maintain in
new condition and make available for inspection on
site by Departmental Representative.

.4 Provide final total station survey to
Departmental Representative upon project substantial
completion.

.5 On completion of Work and prior to final
inspection, submit record documents to Departmental
Representative.
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7 SUBMITTALS
(Cont'd)

8 SCHEDULE

9 QUALITY
ASSURANCE

(Cont'd)

.6 The certificate of substantial performance will
not be issued until as-built drawings and completed

total station survey have been completely provided.

Operations and Maintenance Data:

.1 Submit electronic (PDF file format) copies of

the following, or as indicated in the Contract

Documents, prior to application for Final Payment:
.1 General description, list of equipment
including nameplate information, installation,
operation and maintainance instructions, and
parts list.

.2 Names, addresses and phone numbers of
Sub-Contractors, suppliers and manufacturers.
.3 Guarantees and warranties.

.2 Type lists and notes. Use clear drawings,

diagrams and manufacturer's literature.

.3 The certificate of substantial performance will

not be issued until this material has been completely
provided.

Schedules:

.1 Construction Schedule.

.2 Schedule is to be updated and e-mailed to the
Departmental Representative on a bi-weekly basis.

Format:

.1 Prepare schedule in form of horizontal bar
chart.

.2 Provide horizontal time scale identifying first

work day of each week.
.3 Schedule to be in PDF file format.

Submission:
.1 Submit initial schedules within seven (7) days
after award of Contract.

Inspection:
.1 Departmental Representative shall have access
to the Work at all times.

Departmental Representative's Independent Inspection
Agencies:

.1 Independent Inspection/Testing Agencies will be
engaged by Departmental Representative for purpose of
Quality Assurance. Cost of such services will be
borne by PWGSC.

.2 Provide equipment required for executing
inspection and testing by PWGSC appointed agencies.
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9 QUALITY
ASSURANCE
(Cont'd)

10 QUALITY CONTROL

11 CONSTRUCTION
FACILITIES AND
TEMPORARY CONTROLS

12 CONSTRUCTION
PARKING

Provision of Departmental Representative's quality
assurance does not relieve Contractor's
responsibility for quality control.

Refer to Section 01 45 00 for full requirements of
the Contractor's Quality Control programme.

Installation/Removal:

.1 Provide construction facilities and temporary
controls in order to execute work expeditiously and
safely.

.2 Remove from site all such Work after use.
Dewatering:

.1 Provide temporary drainage and pumping

facilities to keep excavations and site free from
standing water.

Site Storage/Loading:

.1 Confine the Work and operations of employees to
limits indicated by Contract Documents. Do not
unreasonably encumber premises with products or
equipment.

.2 Do not load or permit to be loaded any part of
the Work with a weight or force that will endanger
the Work.

Water Supply:

.1 Arrange for connection of water supply with
Departmental Representative and pay costs for
coordination, inspection, testing and usage at
prevailing rates.

Project Cleanliness:

.1 Maintain the Work in tidy condition, free from
accumulation of waste products and debris.

.2 Remove waste material and debris from site at
end of each working day.

Parking will not be permitted on roadways adjacent
to the job site. Parking may be accomodated on the
site or on a designated area adjacent to the site,
subject to approval by the Departmental
Representative.
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13 MATERIAL AND
EQUIPMENT

14 EQUIVALENTS
AND ALTERNATES

Product and Material Quality:

.1 Products, materials, equipment and articles
(referred to as Products throughout specifications)
incorporated in Work shall be new, not damaged or
defective, and of best quality (compatible with
specifications) for purpose intended. Furnish
evidence as to type, source and quality of Products
provided.

Workmanship:

.1 Workmanship to be best quality, executed by
workers experienced and skilled in respective duties
for which they are employed. Immediately notify
Departmental Representative if required Work is
impractical to produce required results.

.2 Do not employ any unfit person or anyone
unskilled in their required duties.
.3 Decisions as to quality or fitness of

workmanship in cases of dispute rest solely with
Departmental Representative, whose decision is final.

Where a particular brand of manufactured item is
described or specified, it is to be regarded as a
standard. Other brands may be accepted by the
Departmental Representative.

No equivalent or alternative products will be made
before acceptance of bids.

After award of Contract, the Contractor may apply,
in writing, for substitutions. Otherwise the

Contractor will be held to terms of specifications.
No extra will be allowed for approved equivalents.

When the Departmental Representative is prepared to
approve a brand of manufactured article as an
alternate to any specified item, although the
alternate brand may not be equivalent to that
specified, it may be used but only after price
adjustments have been negotiated and approved.

If alternate requires modifications, adjustments or
additions to the specified work, submit to
Departmental Representative these modifications,
adjustments, or additions in same detail as included
in the Contract Documents.

Approval in principle by the Departmental
Representative of these modifications, adjustments,
or additions in no way relieves the Contractor of any
obligation or liability under the Contract to provide
a complete finished product.
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14 FEQUIVALENTS
AND ALTERNATES
(Cont'd)

15 FIRE SAFETY
PLAN

16 PROJECT
CLOSEOUT

17 UTILITIES

No change or substitution can be made without
written consent of the Departmental Representative.

Provide Departmental Representative with a Fire
Safety Plan at the pre-construction meeting.

Final Cleaning:

.1 When the Work is substantially performed,
remove surplus products, tools construction machinery
and equipment not required for performance of
remaining Work.

.2 Remove waste materials and debris from site at
regularly scheduled times or dispose of as directed
by Departmental Representative. Do not burn waste
materials on site.

.3 Leave work broom clean before inspection
process commences.

Inspection/Takeover Procedures:

.1 Prior to application for completion inspection
by the Departmental Representative, carefully inspect
the Work and confirm it is complete, that major and
minor construction deficiencies are complete and
defects are corrected. Notify Departmental
Representative in writing, of satisfactory completion
of the Work and request an inspection.

.2 During Departmental Representative's

inspection, a list of deficiencies and defects will
be tabulated. Correct same.

.3 When the Departmental Representative considers
deficiencies and defects have been corrected and
requirements of Contract have been performed, make
application for final certificate of completion in
accordance with General Terms and Conditions.

Do not operate valves, electrical and telephone
controls on existing utility systems.

Apply to Departmental Representative for permission
to operate water systems and only operate water
systems in accordance with and in the presence of the
Departmental Representative.

When a connection is made to an existing watermain,
an inspection of the joint must be made by the
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17 UTILITIES
(Cont'd)

18 INTERRUPTION
OF EXISTING WATER
SERVICES

(Cont'd)
Departmental Representative while the watermain is
under pressure, prior to backfilling.

The Work will require an interuption to water

service in order to complete the connections to the
existing water system. Complete this Work outside of
the normal working hours unless otherwise approved by
the Departmental Representative. Coordinate this
portion of the Work at a time acceptable to the
Departmental Representative. All disruptions to the
water services are to be completed as outlined in the
approved Water System Operations Plan.

END
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1 RESPONSIBILITY

2 WORK SCHEDULING

3 PHASING OF
CONSTRUCTION

.1

.1

The planning, scheduling, management and execution
of the Work in accordance with the Contract is the
responsibility of the Contractor.

Electronically submit a construction schedule
showing commencement and completion of all work
within the time stated in the accepted tender and
accounting for all required operations and
commissioning plans. The schedule shall be
sufficiently detailed to allow the Departmental
Representative and the Contractor to plan, monitor
and coordinate tasks and resources efficiently to
achieve completion of the work on time.

Schedule Work in cooperation with the Departmental
Representative. Departmental Representative's
decision is final in regards to time and order of
work.

Completed schedule will be to the Departmental
Representative approval. When schedule has been
approved by the Departmental Representative take
necessary measures to complete work within scheduled
time. Do not change schedule without Departmental
Representative's approval.

This work schedule must take into consideration and
reflect the Work, special conditions and operational
restrictions set out below and as described on the
drawings.

Confirm all sub-trades are made aware of the hours
of work and operational restrictions.

Interim reviews of work progress based on previously
approved schedule will be conducted as decided by
PWGSC and schedules will be updated and revised by
the Contractor in conjunction with and to approval of
PWGSC.

In every instance, work scheduling, no matter how
minimal the risk or impact on safety or inconvenience
might appear, will be subject to prior review and
approval by the Departmental Representative.

Supply sufficient resources and/or Work sufficient
hours to complete the Work no later than the dates
listed on the Drawings or in these Specifications.
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4 OPERATIONAL
RESTRICTIONS

Recognize that operations will be affected by
implementation of this Contract. Perform the Work
with utmost regard to the safety and convenience of
users. All work activities must be planned and
scheduled with this in mind. The Contractor will not
be permitted to disturb any portion of the site
without providing temporary facilities as necessary
to ensure safe and direct passage through disturbed
or otherwise affected areas.

Meet with Departmental Representative on a weekly
basis to identify intended work areas, activities and
scheduling for the coming week.

To assure that construction work may proceed
productively without the risk to safety of BIO users,
portions of the work may have to be scheduled for
performance in "off-hours".

For the purposes of this contract, "off-hours" are
defined generally as the period between 2200 hours
and 0600 hours. Dependent on the nature and location
of the work and the time of the year, "off-hours"
could be subject to redefinition to start or end at
adjusted time periods. Scheduling of "off-hours" work
will be subject to approval by Departmental
Representative.

At all times for the duration of this contract,
provide and maintain corridors for safe passage of
employees and others during the Work of this contract
without exposure to hazards of construction activity
and who must also be protected from exposure to dust,
noise and hazardous materials. Be aware that all
temporary corridors, passageways, etc. must be
accessible and that fire escape routes must be
accessible and maintained at all times for the
duration of the project. Do not, under any
circumstances block fire exits or fire routes.

Have at disposal on site for installation as and
when required, signage mounted on self-supporting
stands and/or trailer-mount type warning the public
and users of construction activities in progress and
alerting need to exercise caution in proceeding
through disturbed areas. Self-supporting signage to
be professionally printed, provided on wooden
backing, to be coloured and to express bilingual
messages as directed by the Departmental
Representative. Generally, maximum sign size will be
in the order of 1 m? in area. Number of signs
required will be dependent on number of areas under
construction at any one time. Include costs for the
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4 OPERATIONAL (Cont'd)

RESTRICTIONS
(Cont'd)

supply and installation of these signs in the tender
price.

Use dust control by approved materials and methods
when required or as directed.

Provide 24 hours notice to Departmental
Representative for any activity causing restricted or
deminished access to users of operational areas.

END
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PART 1 - GENERAL

1.1 GENERAL
REQUIREMENTS

1.2 LUMP SUM ITEM

This Section details the measurement method to
be used for payment purposes. Unit price items
and lump sum item measurements are full
compensation for the work necessary to complete
each item in the contract, in combination for
all work necessary to complete the Work as a
whole, and provided in accordance with the
Construction Schedule and other plans indicated
requiring submittal to and approval by the
Departmental Representative.

The unit price items and lump sum item
measurements for all items will be full
compensation for the work of the Item and will
include but not be limited to the cost of
furnishing all labour, materials, tools,
construction utilities and equipment necessary to
complete the work in accordance with the
Contract, Drawings and Specifications, and will
cover all costs of surety, mobilization, and
assistance to the Departmental Representative.
FEach item will include but not be limited to all
necessary management, supervision, labour,
materials, plant and services, security
provisions, and all operations and allowances
customary and necessary to complete each item and
the Contract as a whole notwithstanding the fact
that not every such necessary operation is
mentioned or included specifically for
measurement.

All measurement shall be along a horizontal plane
unless otherwise indicated.

All measurement for lump sum item to be
percentage completion basis.

The numbers of the unit price items described in
this Section correspond to the numbers of the
Unit Price Table.

No separate measurement for payment will be made
for any work completed under this item.

Include all necessary management, supervision,
labour, materials, tools, equipment, plant and
services, security provisions, and all operations
and allowances customary and necessary to
complete each item and the Contract as a whole
notwithstanding the fact that not every such
necessary operation is mentioned or included
specifically for measurement.
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The work of the lump sum will includebut not

necessarily be limited to the following

1. Project Management.

2. Construction site control and coordination.

3. Plan and schedule submissions, and other

submissions and reports as specified.

Assistance to Departmental Representative.

Mobilization and demobilization.

6. Departmental Representative’s and
Contractor’s site offices.

7. Permitting and/or permissions in accordance

with requirements of authorities having

jurisdiction.

Regulatory requirements.

9. Coordination of work by external utilities
(NSPI, Aliant and any others).

10. Environmental protection measures beyond unit
price items 33 and 34, maintenance and
removal.

11. Pollution and sedimentation control.

12. Quality Control, independent laboratory
monitoring, and independent laboratory
testing and reporting.

13. Blasting Preconstruction Condition Survey and
Post-Construction Condition Survey.

14. Inspections as specified.

15. Security provisions and allowances.

16. Temporary works, public utilities
maintenance, utilities required for
construction, roads and access.

17. Dust control and snow clearing.

18. Construction hoarding and shoring.

19. Control of water and dewatering.

20. Collection and disposal of demolition
materials, surplus materials and wastes.

21. Protective coatings.

22. Pipe cleaning and flushing.

23. Marker tape and marker stakes.

24 . Abandonment of selected underground utilities
and works.

25. Reinstatement of disturbed surfaces with
matching materials and thicknesses.

26. Commissioning.

27. Training.

28. Interim records and interim topographic
survey data submissions, field records and
topographic survey, and record drawings and
Operations & Maintenance Manuals.

29. Warranties.

30. Cleaning.

31. A1l other incidentals.

(G2 TN

[e¢]
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32.

33.

34.

35.

36.

Temporary Fencing, Construction Safety and
Access

Provision of temporary fencing as indicated
and specified in Section 01 50 00, temporary
signage, all equipment and personnel for
construction safety and access control, and
performed in accordance with Departmental
Representative approved plan.

Temporary Traffic Control

Provision of traffic control and access
including all equipment and personnel required
for related temporary construction as
specified in Section 01 50 00 and performed in
accordance with Departmental Representative
approved plan.

Electrical Service, Distribution System and

Lighting Controls

Provision of functional, fully integrated
electrical power and distribution system
required to interconnect, commission and
operate the Buoy Maintenance Area as
indicated on drawings. Includes, but is not
necessarily limited to excavation, bedding
and backfilling to suit, pad-mount
transformer, lighting control cabinet,
600/347V distribution panel located in
lighting control cabinet, 120/208V mini power
centres, support structures, associated
direct-buried conduits and cables, electrical
plug-in points, and electrical service
connection.

This excludes: concrete-encased ductbanks.

Painted Traffic Lines and Markings

Provision of painted traffic lines as
indicated and in accordance with colour and
geometrical configuration standards specified
in the TAC Manual of Uniform Traffic Control
Devices.

Miscellaneous Demolition

Removal of existing miscellaneous
infrastructure elements including but not
necessarily limited to excavation, removal
and/or relocation of all signs and sign posts,
footings, foundations, jersey barriers,
fencing, railings, wooden items, and backfill
and reinstatement of surfaces which are not




PWGSC
Buoy Maintenance Area
Project #R.059440.001

PROJECT PARTICULARS Section 01 29 00
AND MEASUREMENT Page 4
4 September 2013

37.

38.

39.

40.

40.

included in other pay items. This item also
includes all electrical work associated with
removals and relocations, and all work
required to return relocated items to fully
operational service where indicated.

Connections to Existing Watermain

Locating existing main, disconnection of
existing system at point of connection, supply
and installation of pipe, nipples, fittings,
incidentals to provide connection, testing,
common excavation, backfilling and all
reinstatement to top of subgrade.

STC 1000 Interceptor

Excavation, bedding and backfilling to suit,
pipe connections, and provision of proprietary
pre-cast interceptor assembly as indicated
including miscellaneous metals and other
incidentals. Also includes adjustment to
finished grade as required.

3-Way Valve Manhole

Excavation, bedding and backfilling to suit,
and provision of all auxiliary piping, pipe
connections, 3-way valve, indicator post head
assembly, pipe support, insulation,
miscellaneous metals and other incidentals.
Also includes adjustment to finished grade as
required.

Sanitary Connection to Existing Manhole

Locating existing structure, supply and
installation of all fittings, repair of
structure to suit connection, incidentals to
provide connection, testing, common
excavation, backfilling and all reinstatement
to top of subgrade.

Urban Traffic Signs

Provision of complete sign and round sign post
assembly in accordance with HRM Standard
detail HRM 61 - Sign, and as indicated.
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1.3 UNIT PRICE ITEMS 1. Clearing

Unit of Measurement: Square Metre (m?)

This item includes: cutting and disposal of all
trees and brush from area indicated.

2. Grubbing

Unit of Measurement: Square Metre (m?)

This item includes: removal and disposal of all
stumps, roots, downed timber, embedded logs,
rootmat and humus off site.

This item also includes the stripping of topsoil,
stockpiling on site for re-use on site or as
directed by Departmental Representative for
future use of surplus remaining.

3. Mass Excavation and Embankment - Common

Unit of Measurement: Cubic Metre (m°)

Method of Measurement: average end area method
between cross sections taken after grubbing,
topsoil removal and asphalt removal to lines and
elevations indicated.

This item includes: excavation, placement and
compaction of embankment elements to lines and
elevations indicated, and disposal of surplus,
miscellaneous, or unsuitable materials. Dispose
of surplus, miscellaneous, or unsuitable
materials off site as directed by Departmental
Representative.

4. Mass Excavation and Embankment - Rock

Unit of Measurement: Cubic Metre (m°)

Method of Measurement: average end area method
between cross sections. Dimensions used to
calculate end areas shall be width and depth from
top surface of rock as exposed before excavation
to bottom surface of rock as exposed after
excavation. Boulders one cubic metre or larger
will be classified as rock. Boulders removed
from the excavation will be measured along the
three maximum perpendicular axes.
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This item includes: removal by hammering and/or
blasting, mass excavation of rock, placement and
compaction to lines and elevations indicated, and
disposal of surplus, miscellaneous or unsuitable
rock materials on site.

Trench Excavation - Rock

Unit of Measurement: Cubic Metre (m°)

Method of Measurement: average end area method
between cross sections. Dimensions used to
calculate end areas shall be theoretical trench
width and depth from top surface of rock as
exposed before excavation to bottom surface of
rock as exposed after excavation. Boulders one
cubic metre or larger will be classified as rock.
Boulders removed from the excavation shall be
measured along the three maximum perpendicular
axes.

This item includes: removal by hammering and/or
blasting, trench excavation of rock, placement
and compaction to lines and elevations indicated,
and disposal of surplus, miscellaneous or
unsuitable rock materials on site.

Mass Excavation - Unsuitable Material

Unit of Measurement: Cubic Metre (m’)

Method of Measurement: average end area method
between cross sections taken before and after
excavation.

This item includes: excavation and disposal off
site.

Replacement of Unsuitable or Contaminated Soils
with Structural Fill

Unit of Measurement: Cubic Metre (m°)

Method of Measurement: average end area method
between cross sections less theoretical trench
volume.

This item includes: placement of Structural Fill
material in locations where unsuitable or
contaminated material has been excavated beyond
the limits of the theoretical trench. Written
authorization of Departmental Representative is
required prior to this form of replacement work.
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10.

11.

12.

Watermain
Unit of Measurement: Metre (m)

Method of Measurement: along centreline of pipe
through fittings, and valves.

This item includes: provision of pipe system
complete with all bedding, fittings and pipe
protection, thrust blocks and restraints,
insulation, flushing, chlorination,
dechlorination, testing, excavation, backfilling
and all reinstatement to top of subgrade.

Fire Hydrants

Unit of Measurement: Each (Ea)

This item includes: provision of hydrant complete
with hydrant tee, lead, gate valve and valve boxk,
fittings, thrust blocks, restraints, insulation,
ZN24-48 anodes, flushing, chlorination,
dechlorination, testing, excavation, backfilling
and all reinstatement to top of subgrade.

Direct Buried Valves

Unit of Measurement: Each (Ea)
This item includes: provision of direct buried
valves complete with valve boxes, appurtenances,

anodes and asphalt aprons where required.

Storm Gravity Pipe

Unit of Measurement: Metre (m)

Method of Measurement: along centreline of pipe
through manholes and catchbasins.

This item includes: excavation, bedding and
backfilling to suit, supply and placement of
pipe, complete with all fittings, testing, and
reinstatement to top of subgrade.

Storm Catchbasins and Manholes

Unit of Measurement: Each (Ea)

This item includes: excavation, bedding and
backfilling to suit, pipe connections, supply and
placement of manholes and catchbasins, applicable
frames and covers, testing, and details as
indicated. Also includes adjustment to finished
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13.

14.

15.

16.

17.

grade as required.

Storm Headwalls

Unit of Measurement: Each (Ea)

This item includes: excavation, bedding and
backfilling to suit, pipe connections, and supply
and placement of pre-cast concrete headwall
complete with galvanized safety screening.

Sanitary Gravity Pipe

Unit of Measurement: Metre (m)

Method of Measurement: along centreline of pipe
through manholes.

This item includes: excavation, bedding and
backfilling to suit, supply and placement of pipe
complete with all fittings, testing, and
reinstatement to top of subgrade.

Sanitary Manholes

Unit of Measurement: Each (Ea)

This item includes: excavation, bedding and
backfilling to suit, pipe connections, supply and
placement of manholes, including waterproofing
system, insulation, applicable frames and covers,
testing, and details as indicated. Also includes
adjustment to finished grade as required.

Closed Circuit Television (CCTV) Inspection

Unit of Measurement: Metre (m)

Method of Measurement: along centreline of pipe.
This item includes: television inspections,
records and reports of storm and sanitary gravity
lines. Also includes mandrill testing of all

pipes prior to videoing.

High-Mast Lighting Tower

Unit of measurement: Each (Ea)

This item includes: provision high-mast lighting
tower unit including but not necessarily limited
to excavating, bedding and backfilling to suit,
reinforced concrete base, pole and mounting
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18.

19.

20.

21.

hardware, light fixtures and internal wiring
system as indicated on the Project Drawings.

Concrete-Encased Ductbank

Unit of Measurement: Metre (m)

Method of Measurement: along centreline of
ductbank.

This item includes: provision of concrete-
encased ductbank. Includes, but is not
necessarily limited to excavation, bedding and
backfilling to suit, conduit and associated
fittings, conduit spacers, concrete, reinforcing
steel and conduit pull strings. Also includes:
provision of termination details at utility pole
and transformer connection points in accordance
with NSP standards.

Bollards

Unit of Measurement: Each (Ea)

This item includes: excavation, supply and
placement of electrically insulated or
conventional non-insulated bollards as indicated

on the Project Drawings.

Armour Stone Swale

Unit of Measurement: Linear Metre (m)

Method of Measurement: along centreline of swale
invert.

This item includes: excavation, geotextile
liners, and type 2 and armour materials to
provide for swale assembly as indicated on the
Project Drawings.

Rip-Rap

Unit of Measurement: Square Metre (m?)

Method of Measurement: slope measure.
This item includes: placement of Type 2 bedding

and Rip-Rap for embankment reconstruction as
indicated on the Project Drawings.
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22.

23.

24.

25.

26.

Surge - Type C3

Unit of Measurement: Cubic Metre (m°)

Method of Measurement: average end area method of
volume of surge material between cross sections
taken before and after excavation.

This item includes: placement and compaction of
Surge rock as directed by Departmental

Representative.

Boulder Safety Barrier

Unit of Measurement: Metre (m)

Method of Measurement: along centreline of
boulder wall.

This item includes: provision of boulders for
safety barrier at position and intervals as

indicated on drawings.

Gravel Type 1

Unit of Measurement: Metric ton (tonne)
Method of Measurement: approved truck slips.

This item includes: placement and compaction of
Type 1 gravel as indicated.

Gravel Type 2

Unit of Measurement: Metric ton (tonne)
Method of Measurement: approved truck slips.

This item includes: placement and compaction of
Type 2 gravel as indicated.

Asphalt
Unit of Measurement: Metric ton (tonne)

Method of Measurement: approved truck slips.

1.Asphalt Type C-HF and Tack Coat

This item includes: supply, placement,

compaction and testing of type C-HF asphalt to
the thickness indicated and application of tack
coat as specified.
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27.

28.

29.

2 .Asphalt Type B-HF and Prime Coat

This item includes: supply, placement,
compaction and testing of type B-HF asphalt to
the thickness indicated and application of
prime coat as specified.

Concrete Specialties

1.Washdown Pad

Unit of Measurement: Square Metre (m?)

This item includes: provision of functioning
washdown pad including but not necessarily
limited to Type 1 and 2 gravels as indicated,
reinforced concrete structure, jointwork,
lateral connections, and integral cast pre-cast
base units including frames and covers as
indicated on the Project Drawings.

2.Chain Laydown Area

Unit of Measurement: Square Metre (m?)

This item includes: provision of heavy-duty
concrete pavement structure including but not
necessarily limited to Type 1 and 2 gravels as
indicated, and concrete panels complete with
various jointwork as indicated on the Project
Drawings.

W-Beam Guiderail

Unit of Measurement: metre (m)

Method of Measurement: along top of guiderail
from terminal end to terminal end.

This item includes: provision of guiderail
assemblies as indicated on the Project Drawings.

Fencing, Chainlink

Unit of Measurement: Metre (m)
Method of Measurement: slope measure.

This item includes: provision of fencing
complete with gates (new or salvaged as
applicable) and fencing footings as indicated on
the Project Drawings.
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30.

31.

32.

33.

This item also includes: re-use of existing
fence components and/or elements where
indicated.

Topsoil and Sod

Unit of Measurement: Square Metre (m?)
Method of Measurement: slope measure.

This item includes: subgrade preparation to
receive topsoil, supply and placing of topsoil,
mulch, erosion control agent, straw protection,
water lime and fertilizer as specified, and
maintenance.

Hydraulic Seeding

Unit of Measurement: Square Metre (m?)

Method of Measurement: slope measure of indicated
area at mean depth.

This item includes: subgrade preparation to
receive topsoil, supply and placing of topsoil,
supply and placing hydraulic seeding mix, mulch,
erosion control agent, straw protection, water
and fertilizer as specified, and maintenance.

Jersey Barrier Unit

Unit of Measurement: Each (Ea)
This item includes: provision of standard pre-
cast concrete jersey barrier units as indicated

on the Project Drawings.

Sediment Control Fence

Unit of Measurement: Metre (m)
Method of Measurement: slope measure.

This item includes: supply, installation,
maintenance and removal, including stakes and
fabric, and reinstatement of area.

Quantity indicated in the Unit Price Table
represents maximum quantity to be paid under the
contract. All other additional Sediment Control
Fencing and/or other environmental protection
measures, installations, and related maintenance
and removals required to satisfy environmental
protection requirements remain the responsibility
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of the Contractor, are incidental to the work and
will not be measured for payment.

34. Sediment Control Berm

Unit of Measurement: Each (Ea)

This item includes: supply, installation,
maintenance and removal, sediment removal and
reinstatement of area as indicated on the
Project Drawings.

Quantity indicated in the Unit Price Table
represents maximum quantity to be paid under the
contract. All other additional Sediment Control
Berms and/or other environmental protection
measures, installations, and related maintenance
and removals required to satisfy environmental
protection requirements remain the responsibility
of the Contractor, are incidental to the work and
will not be measured for payment.

35. Demolition and Removal

1.Storm System Demolition

Unit of Measurement: Metre (m)

Method of Measurement: along the centre of
removed pipe through manholes and catchbasins.

This item includes: excavation, removal and
disposal off-site, and reinstatement to top of

subgrade as required.

2.Storm Manhole/Catchbasin Demolition

Unit of Measurement: Each (Ea)

This item includes: excavation, disconnection,
removal and disposal of complete units off
site, and backfilling as indicated to
accommodate design.

3.Disposal of Existing Construction Waste

Unit of Measurement: Metric ton (tonne)
Method of Measurement: approved truck slips.

This item includes: disposal off site of
existing miscellaneous unsuitable, randomly
mixed, construction waste and debris currently
located within the Buoy Maintenance Area in




PWGSC
Buoy Maintenance Area
Project #R.059440.001

PROJECT PARTICULARS Section 01 29 00
AND MEASUREMENT Page 14
4 September 2013

accordance with Nova Scotia Environment
regulations. Items for disposal include but
are not necessarily limited to: reinforced
concrete, plain concrete, asphalt, scrap metal,
brick, block, random construction demolition
debris, various pipe, waste granular materials,
soils, and garbage.

.Disposal of Existing Fencing

Unit of Measurement: Metre (m)
Method of Measurement: slope measure.

This item includes: disposal off site of
existing chain link fencing and fencing
footings to be removed, currently located
within the Buoy Maintenance Area, in accordance
with Nova Scotia Environment regulations.
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PART 1 - GENERAL

1.1 SECTION
INCLUDES

1.2 RELATED
REQUIREMENTS
SPECIFIED ELSEWHERE

1.3 APPOINTMENT AND
PAYMENT

1.4 CONTRACTOR'S
RESPONSIBILITIES

.1

Inspecting and testing by inspecting firms or
testing laboratories designated by Departmental
Representative for the purpose of carrying out
Quality Assurance testing.

Particular requirements for inspection and testing

to be carried out by testing laboratory designated by
Departmental Representative are specified under
various sections.

Departmental Representative will appoint and pay for
services of testing laboratory for purposes of
Quality Assurance except as follows:

.1 Inspection and testing required by laws,
ordinances, rules, regulations or orders of public
authorities.

.2 Inspection and testing performed exclusively

for Contractor's convenience.

.3 Testing of electrical equipment and systems.

.4 Mill tests and certificates of compliance.

.5 Quality Control tests specified to be carried

out by Contractor as indicated in Sections 01 45 00
and 01 91 31.

.6 Additional tests specified in the following
paragraph.

Where tests or inspections by designated testing
laboratory reveal Work not in accordance with
contract requirements, the Contractor will pay costs
for additional tests or inspections as required by
Departmental Representative to verify acceptability
of corrected Work.

The Contractor is responsible for Quality Control.
Refer to Section 01 45 00

Provide labour, equipment and facilities to:

.1 Provide access to Work to be inspected and
tested.

.2 Facilitate inspections and tests.
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(Cont'd)
PART 2 - PRODUCTS
PART 3 - EXECUTION

(Cont'd)

.3 Make good Work disturbed by inspection and
test.

.4 Provide storage on site for Departmental
Representative's laboratory's exclusive use to store
equipment and cure test samples.

Notify Departmental Representative in accordance
with Section 01 45 00 to allow for assignment of
laboratory personnel and scheduling of test.

Where materials are specified to be tested, deliver
representative samples in required quantity to
testing laboratory.

Pay costs for uncovering and making good Work that
is covered before required inspection or testing is

completed and approved by Departmental
Representative.

Not applicable.

Not applicable.

END
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1 ADMINISTRATIVE

2 PRECONSTRUCTION
MEETING

.1

The Departmental Representative will:

.1 Schedule and administer project progress
meetings during the progress of the Work.

.2 Prepare agenda for meetings.

.3 Distribute written notice of each meeting four
days in advance of meeting date to the Contractor.
.4 Provide physical space and make arrangements
for meetings.

.5 Preside at meetings.

.6 Record the minutes. Include significant
proceedings and decisions. Identify action by the
parties.

.7 Reproduce and distribute copies of minutes
within three days after each meeting and transmit to
meeting participants and the Contractor.

Representatives of Contractor, Subcontractor and
suppliers attending meetings shall be qualified and
authorized to act on behalf of the party each
represents.

The Contractor will administer additional meetings
as specified in other sections of this specification.

Within five (5) calendar days after award of
Contract, the Departmental Representative will
schedule a meeting of parties in contract to discuss
and resolve administrative procedures and
responsibilities.

Senior representatives of BIO, PWGSC, Security
personnel, Departmental Representative, Contractor,
major Subcontractors to be in attendance.

Departmental Representative will establish time and
location of meeting and notify parties concerned
minimum two (2) days before meeting.

Agenda to include the following:

.1 Appointment of official representatives of
participants in the Work, including the Contractor's
Site Departmental Representative.

.2 Schedule of Work, progress scheduling, work
phases and plans. Refer to Section 01 32 16.

.3 Quality Management Plan (QMP) and related
items: refer to Section 01 45 00.

.4 Submission schedule for:
.1 Quality Management Plan: Refer to Section
01 45 00.
.2 Fire Safety Plan.
.3 Commission Plan: Refer to Section

01 91 31.
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2 PRECONSTRUCTION .4 Agenda to include the following: (Cont'd)
MEETING .4 Submission schedule for: (Cont'd)
(Cont'd) .4 Health and Safety Plan: Refer to Section
01 35 29.
.5 Environmental Protection Plan: Refer to
Section 01 35 43.
.6 Traffic Control Plan and associated
Temporary Layout Plans: Refer to Section
01 50 00.
.7 Water System Operations Plan: Refer to

Section 33 11 00.
.8 Water System Commissioning Plan: Refer to
Section 33 11 00.
.5 Schedule of submission of shop drawings,
samples in accordance with Section 01 33 00.
.6 Requirements for temporary facilities, site
sign, offices, storage sheds, utilities, fences.
.7 Proposed changes, change orders, procedures,
approvals required, mark-up percentages permitted,
time extensions, overtime, administrative
requirements.
.8 As-built drawings.
.9 Maintenance data.
.10 Take-over procedures, acceptance, warranties.
.11 Monthly progress claims, administrative
procedures, photographs, holdbacks.
.12 Appointment of inspection and testing agencies
or firms.
.13 Insurances, transcript of policies.
.14 sSafety, traffic control, security requirements.

3 CONSTRUCTION .1 During course of Work, progress meetings will
PROGRESS MEETINGS initially be scheduled weekly by the Departmental
Representative.
.2 Contractor, Contractor's Site representative, major

Subcontractors involved in Work, PWGSC and BIO to be
in attendance.

.3 Notification: minimum two (2) days prior to
meetings.

.4 The Departmental Representative will circulate
record minutes of meetings to attending parties and
affected parties not in attendance within three (3)
days after meeting.

.5 Agenda will include, but not necessarily be limited

to:
.1 Safety.
.2 Design and construction.

.3 Schedule.
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3 CONSTRUCTION .5 (Cont'd)
PROGRESS MEETINGS .4 Contractor's QMP Progress Report.
(Cont'd) .5 Operations coordination.

END
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PART 1 - GENERAL

1.1 DEFINITIONS

Activity: An element of Work performed during course
of Project. An activity normally has an expected
duration, and expected cost and expected resource
requirements. Activities can be subdivided into
tasks.

Bar Chart (GANTT Chart): A graphic display of
schedule related information. In typical bar chart,
activities or other Project elements are listed down
left side of chart, dates are shown across top, and
activity durations are shown as date placed
horizontal bars. Generally Bar Chart should be
derived from commercially available computerized
project management system.

Baseline: Original approved plan (for Project, work
package, or activity), plus or minus approved scope
changes.

Construction Work Week: Monday to Friday, inclusive,
will provide five day work week and define schedule
calendar working days as part of Bar (GANTT) Chart
submission.

Duration: Number of work periods (not including
holidays or other nonworking periods) required to
complete an activity or other Project element.
Usually expressed as workdays or workweeks.

Master Plan: A summary level schedule that
identifies major activities and key milestones.

Milestone: A significant event in Project, usually
completion of major deliverable.

Project Schedule: The planned dates for performing
activities and the planned dates for meeting
milestones. A dynamic, detailed record of tasks or
activities that must be accomplished to satisfy
Project objectives. Monitoring and control process
involves using Project Schedule in executing and
controlling activities and is used as basis for
decision making throughout project life cycle.

Project Planning, Monitoring and Control System:
Overall system operated by Departmental
Representative to enable monitoring of project work
in relation to established milestones.
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1.2 PROJECT .1 Incorporate project schedule compulsory milestones
MILESTONES into the Contractor's Master Plan and Detailed

Schedule as follows:

.1 Within 2 weeks of award: Completion of initial
environmental protection mitigation measures,
installation of site office trailers and required
submissions.

.2 Within 10 weeks of award: Completion of
subgrade construction (including clearing, grubbing,
common and rock excavation, fill, rough ditching,
excess stockpiling, and earthworks) and underground
utility services.

.3 Within 12 weeks of award: Completion of
sub-base gravels, rip-rap, guiderails and concrete
pads.

.4 Within 14 weeks of award: Completion of base
gravels. The supply of base gravels to the site and
their installation on site prior to contract
completion date is acceptable to the Departmental
Representative as an alternative in the schedule to
completion within 14 weeks of award.

.5 Prior to 31 March 2014: Completion of
electrical systems (including transformer and
transfer switches, light poles, lights, underground
conduits, etc.).

.6 Prior to contract completion date: Completion
of hot-mix asphalt paving, site reinstatement and all
other specified work items.

1.3 REQUIREMENTS 1 Confirm Master Plan and Detail Schedules are
practical, remain within specified Contract duration
and satisfies requirements of Phasing Plan.

.2 Plan to complete Work in accordance with prescribed
milestones, time frame and construction restrictions.

.3 Limit activity durations to maximum of approximately
ten (10) working days, to allow for progress
reporting.

.4 Confirm that it is understood that Award of Contract
or time of beginning, rate of progress, Interim
Certificate and Final Certificate as defined times of
completion are of essence of this contract.
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1.4 SUBMITTALS .1 Submit to Departmental Representative within five

(5) working days of Award of Contract Bar (GANTT)
Chart as Master Plan for planning, monitoring and
reporting of project progress.

.2 Submit Project Schedule to Departmental
Representative within ten (10) working days of
acceptance of Master Plan.

1.5 MASTER PLAN .1 Structure schedule to allow orderly planning,
organizing and execution of Work as Bar Chart
(GANTT) .
.2 Clearly indicate Phasing Plan construction phase of

each activity.

.3 Departmental Representative will review and return
revised schedules within five (5) working days.

.4 Revise impractical schedule and resubmit within
five (5) working days.

.5 Accepted revised schedule will become Master Plan
and be used as baseline for updates.

1.6 PROJECT SCHEDULE.1 Develop detailed Project Schedule derived from

Master Plan.

.2 Confirm detailed Project Schedule includes as
minimum milestone and activity types as follows:
.1 Award.

Shop Drawings, Samples.

Permits.

Mobilization.

Excavation.

Backfilling.

Paving.

Water System.

Storm System.

.10 Sanitary System.

.11 Concrete Work.

.12 Lighting.

.13 Electrical.

.14 Piping.

.15 Testing and Commissioning.

.16 Supplied equipment - long delivery items.

O 00 Joy Ul Wi
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1.7 PROJECT
SCHEDULE REPORTING

1.8 PROJECT MEETINGS.1

PART 2

- PRODUCTS

PART 3

- EXECUTION

Update Project Schedule on weekly basis reflecting
activity changes and completions, as well as
activities in progress.

Include as part of Project Schedule, narrative

report identifying Work status to date, comparing
current progress to baseline, presenting current
forecasts, defining problem areas, anticipated delays
and impact with possible mitigation.

Discuss Project Schedule at regular site meetings,
identify activities that are behind schedule and
provide measures to regain slippage. Activities
considered behind schedule are those with projected
start or completion dates later than current approved
dates shown on baseline schedule.

Not applicable.

Not applicable.

END
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1 RELATED
SECTIONS
2 ADMINISTRATIVE

.10

Quality Control: Section 01 45 00

Project Closeout: Section 01 77 00

This section specifies general requirements and
procedures for submissions of shop drawings, product
data, samples, and as-built drawings to Departmental
Representative for review. Additional specific
requirements for submissions are specified in
individual sections of these specifications.

Submit to Departmental Representative submittals
listed for review. Submit with reasonable promptness
and in orderly sequence so as to not cause delay in
Work. Failure to submit in ample time is not
considered sufficient reason for an extension of
Contract Time and no claim for extension by reason of
such default will be allowed.

Work affected by submittal shall not proceed until
review is complete.

Present all information in SI Metric units.

Where items are or information is not produced in SI
Metric units converted values are acceptable.

Review submittals prior to submission to
Departmental Representative. This review represents
that necessary requirements have been determined and
verified, or will be, and that each submittal has
been checked and co-ordinated with requirements of
Work and Contract Documents. Submittals not stamped,
signed, dated and identified as to specific project
will be returned without being examined and shall be
considered rejected.

Notify Departmental Representative, in writing at
time of submission, identifying deviations from
requirements of Contract Documents stating reasons
for deviations.

Verify field measurements and affected adjacent Work
are coordinated.

Contractor's responsibility for errors and omissions
in submissions is not relieved by Departmental
Representative's review of submittals.

Contractor's responsibility for deviations in
submission from requirements of Contract Documents is
not relieved by Departmental Representative's review.
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2 ADMINISTRATIVE
(Cont'd)

3 SHOP DRAWINGS
AND PRODUCT DATA

.11

Keep one (1) reviewed copy of each submission on
site.

The term "shop drawings" means drawings, diagrams,
illustrations, schedules, performance charts,
brochures and other data which are to be provided by
Contractor to illustrate details of a portion of
Work.

Indicate materials, methods of construction and
attachment or anchorage, erection diagrams,
connections, explanatory notes and other information
necessary for completion of Work. Where articles or
equipment attach or connect to other articles or
equipment, indicate that such items have been
coordinated, regardless of Section under which
adjacent items will be supplied and installed.
Indicate cross references to design drawings and
specifications.

Electronically submit all shop drawings and product
data. Provide via e-mail PDF file format for the
Departmental Representative's review.

Allow five (5) working days for Departmental
Representative's review of each submission.

Adjustments made on shop drawings by Departmental
Representative are not intended to change Contract
Price. If adjustments affect value of Work, state
such in writing to Departmental Representative prior
to proceeding with Work.

Make changes in shop drawings as Departmental
Representative may require, consistent with Contract
Documents. When resubmitting, notify Departmental
Representative in writing of any revisions other than
those requested.

Accompany submissions with transmittal letter, in
duplicate, containing:

.1 Date.
.2 Project title and number.
.3 Contractor's name and address.

.4 Identification and quantity of each shop
drawing, product data and sample.
.5 Other pertinent data.

Submissions to include:
.1 Date and revision dates.
.2 Project title and number.
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3 SHOP DRAWINGS .8 Submissions to include: (Cont'd)
AND PRODUCT DATA .3 Name and address of:
(Cont'd) .1 Subcontractor.

.2 Supplier.

.3 Manufacturer.
.4 Contractor's engineer's stamp, signed by
Contractor's engineer certifying approval of
submissions, verification of field measurements and
compliance with Contract Documents.

.5 Details of appropriate portions of Work as
applicable:
.1 Fabrication.
.2 Layout, showing dimensions, including
identified field dimensions, and clearances.
.3 Setting or erection details.
.4 Capacities.
.5 Performance characteristics.
.6 Standards.
.7 Operating weight.
.8 Wiring diagrams.
.9 Single line and schematic diagrams.
.10 Relationship to adjacent work.

.9 After Departmental Representative's review,
distribute copies.

.10 Delete information not applicable to project.

.11 Supplement standard information to provide details
applicable to project.

.12 If upon review by Departmental Representative, no
errors or omissions are discovered or if only minor
corrections are made, copies will be returned and
fabrication and installation of Work may proceed.
E-mailed submissions will be responded to by e-mail.
If shop drawings are rejected, noted copy will be
returned and resubmission of corrected shop drawings,
through same procedure indicated above, must be
performed before fabrication and installation of Work
may proceed.

4 SAMPLES .1 Submit for review samples in duplicate as requested
in respective specification Sections. Label samples
with origin and intended use.

.2 Deliver samples prepaid to Departmental
Representative's business address site office.

.3 Notify Departmental Representative in writing, at
time of submission of deviations in samples from
requirements of Contract Documents.
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4 SAMPLES
(Cont'd)

5 INTERIM SURVEY
RECORDS

6 AS-BUILT
DRAWINGS

Adjustments made on samples by Departmental
Representative are not intended to change Contract
Price. If adjustments affect value of Work, state
such in writing to Departmental Representative prior
to proceeding with Work.

Make changes in samples which Departmental
Representative may require, consistent with Contract
Documents.

Reviewed and accepted samples will become standard
of workmanship and material against which installed
Work will be verified.

Where samples are rejected, new samples shall be
submitted as soon as possible after notification of
rejection. New samples shall be marked "Second
Submission", in addition to the required information
on the label.

Remove rejected samples from the site.

Interim total station survey record documents will
be provided weekly as indicated in Section 01 10 00.

Provide total station topographied survey data of
sufficient detail and resolution to allow accurate
quantity take offs for purposes of volume and area
measurements for payment to satisfaction of
Departmental Representative. Lack of sufficient data
will cause delay or prevent payment of progress
claims.

Provide interim record and feature code data in
accordance with latest PWGSC CAD standards.

Provide interim record data and feature code of

water and sanitary sewer infrastructure specifically
in accordance with requirements set forth in "Halifax
Water Design and Construction Specifications
(Municipal Water & Wastewater Systems)", 2013
Edition.

As the Work progresses, indicate changes and
deviations in the location of Work concealed by the
finished Work, and such other approved changes that
occur during progress of Work, to ensure that an
accurate record is provided for future maintenance
and alterations.
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o AS-BUILT
DRAWINGS
(Cont'd)

Provide record and feature code data in accordance
with latest PWGSC CAD standards.

Provide record data and feature code of water and
sanitary infrastructure specifically in accordance
with requirements set forth in "Halifax Water Design
and Construction Specifications (Municipal Water &
Wastewater Systems)", 2010 Edition.

White prints will be provided by the Departmental
Representative. Record changes in the Work on these
prints in red ink.

Dimension location of concealed Work: indicate at
which point dimension is taken to concealed Work.
Dimension all terminations and offset of runs of
concealed Work.

Record Work constructed differently than shown on
Contract Documents, changes in the work caused by
site conditions, by Departmental Representative,
Contractor and subcontract originated changes, and by
site instruction, supplementary instruction, field
orders, change orders, addenda, correspondence and
directions of jurisdictional authorities.

Pay the cost of uncovering and making good
facilities, systems and services, which have been
installed prematurely, before specified as-built
measurements have been obtained by the Contactor and
approved by the Departmental Representative.

Contractor's responsibility for errors and omissions
in submission is not relieved by Departmental
Representative's review of submissions.

Record the following information:

.1 Location of utilities and appurtenances
concealed in construction, referenced to visible and
accessible features.

.2 Field changes of dimension and detail.

.3 Location of all capped or terminated services
and utilities.

.4 Chases for mechanical, electrical and other
services.

.5 Elevations.

.6 Electrical service installation locations all
to be dimensioned and referenced.

.7 All design elevations and details dimensioned
and marked-up to consistently report finished
installation conditions.
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o AS-BUILT
DRAWINGS
(Cont'd)

.10

.11

.12

.13

Adhere to the following Quality Control Tolerances:
.1 Take horizontal measurements to an accuracy of
25 mm plus or minus.

.2 Take vertical measurements to an accuracy of 25
mm plus or minus.

.3 Present all as-built drawing measurements in SI
metric units.

.4 Measure elements which fall within the scope of
the contract and locate in reference to the
coordinate system used.

Identify each as-built drawing as a "Project
As-Built Copy". Maintain in good condition, do not
use for construction purposes and make available to
Departmental Representative at all times. Submit
electronic versions of all hard copy submissions on
CD.

Maintain in a state current to Project. Such state
will be considered a condition precedent for
validation of applications for payment. The
Departmental Representative's visual review will
constitute proof that as-built drawings are current.

Submit complete Project as-built drawings to the
Departmental Representative with application for
Certificate of Completion.

END
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1 CODES AND
STANDARDS
2 REQUIREMENTS OF

REGULATORY AGENCIES

3

FIRE RATINGS

All contract forms, codes, specifications,
standards, manuals, and installation application and
maintenance instructions referred to in the
Specifications will be of the latest published
editions at the date of submission of the Tender
unless otherwise stated in the Specifications or not
acceptable to the authorities having jurisdiction.
Specifications establish minimum acceptable standards
of materials and workmanship. Materials and
workmanship must meet or exceed requirement of the
reference standards specified.

Where no standard is referred to, materials or
workmanship must meet requirements of the applicable
standard of the Canadian Standards Association,
Canadian General Standard Board or the National
Building Code, whichever is the most stringent
according to the Departmental Representative.

Nothing contained in the Contract Documents shall be
so construed as to be in conflict with any law,
by-law, or regulation of the municipal, provincial or
other authorities having jurisdiction. Perform Work
in conformity with all such laws, by-laws, and
regulations.

Exercise pollution and environmental control of
construction activities as required during the Work.

Except where special permission is obtained maintain
clear access on public roads.

Maintain road, parking and frontage curbs clear of
construction materials and debris, including
excavated materials. Clean and sweep areas as
frequently as required to ensure that they are free
of materials, debris and excavated materials.

Where Specifications require a material, component,
or assembly to be fire rated, the fire rating shall
be as determined or listed by one of the following
testing authorities if approved by the appropriate
authorities having jurisdiction:

.1 Underwriter's Laboratories of Canada (ULC).

.2 Underwriter's Laboratories Inc. (ULI).
.3 Factory Mutual Laboratories (FML).

.4 The National Board of Fire Underwriter's
(NBFU) .

.5 Insurance Advisory Organization (IAO).

.6 Warnock Hersey Testing (WHT) .
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3 FIRE RATINGS
(Cont'd)

4 TRADEMARKS AND

LABELS

5 SMOKING

Where reference is made to only one testing
authority, an equivalent fire rating as determined or
listed by any other authority mentioned above is
acceptable if approved by the authorities having
jurisdiction.

Trademarks and labels, including applied labels
shall not be visible in the finished work. Such
trademarks or labels shall be removed by grinding if
necessary, or painted out where the particular
material has been painted.

The exception of this requirement will be those
essential to obtain identification of mechanical and
electrical equipment and those required to be visible
by authorities having jurisdiction.

Comply with smoking restrictions as put forth by
BIO.

END
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PART 1 - GENERAL

1.1 RELATED
REQUIREMENTS

1.2 REFERENCES

1.3 COMPLIANCE
REQUIREMENTS

Comply with Occupational Health and Safety Act,
1996, C.7 S.1

Comply with Canada Labour Code, Canada Occupational
Safety and Health Regulations.

Canada Labour Code, Part 2, Canada Occupational
Safety and Health Regulations

Health Canada/Workplace Hazardous Materials
Information System (WHMIS)
.1 Material Safety Data Sheets (MSDS).

National Building Code of Canada, Part 8.

Province of Nova Scotia
.1 Occupational Health and Safety Act, 1996,
c.7 S.1

Comply with Occupational Health and Safety Act for
Province of Nova Scotia, and Regulations made pur
suant to the Act.

Comply with Canada Labour Code - Part II (entitled
Occupational Heafth and Safety) and the Canada
Occupational Heafth and Safety Regulations (COSH) as
well as any other regulations made pursuant to the
Act.

Observe construction safety measures of:
.1 Part 8 of National Building Code.
.2 Municipal by-laws and ordinances.

In case of conflict or discrepancy between above
specified requirements, the more stringent shall

apply.

Maintain Workers Compensation Coverage in good
standing for duration of Contract. Provide proof of
clearance through submission of Letter in Good
Standing.
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1.4 ACTION AND
INFORMATIONAL
SUBMITTALS

1.5 HEALTH
AND SAFETY
REPRESENTATIVE

Make submittals to Departmental Representative in
accordance with Section 01 33 00 - Submittal
Procedures of the following documents including all
updates issued as they occur:
.1 Site-specific Health and Safety Plan. Health
and Safety Plan must include:
.1 Results of site specific safety hazard
assessment.
.2 Results of safety and health risk or
hazard analysis for site tasks and construction
operations found in work plan.
.3 Submit one (1) electronic copy in pdf file
format of Contractor's authorized
representative's work site health and safety
inspection reports.

.4 Reports or directions issued by Federal,
Provincial and Territorial health and safety
inspectors.

.5 Incident and accident reports.

.6 WHMIS MSDS - Material Safety Data Sheets.
.7 Departmental Representative will review

Contractor's site-specific Health and Safety
Plan and provide comments to Contractor within
five (5) days after receipt of plan. Revise plan
as appropriate and resubmit plan to Departmental
Representative within five (5) days after
receipt of comments from Departmental
Representative.

.8 Departmental Representative's review of
Contractor's final Health and Safety plan should
not be construed as approval and does not reduce
the Contractor's overall responsibility for
construction Health and Safety.

.9 Medical Surveillance: where prescribed by
legislation, regulation or safety program,
submit certification of medical surveillance for
site personnel prior to commencement of Work,
and submit additional certifications for any new
site personnel to Departmental Representative.
.10 On-site Contingency and Emergency Response
Plan: address standard operating procedures to
be implemented during emergency situations.
Provide emergency contact numbers to
Departmental Representative.

Designate qualified and authorized representative as
Health and Safety Co-ordinator. Health and Safety
Co-ordinator must:

.1 Have site-related working experience specific
to project activities.
.2 Have working knowledge of occupational safety

and health regulations.
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1.5 HEALTH

AND SAFETY

REPRESENTATIVE
(Cont'd)

1.6 SAFETY
MEETINGS

1.7 HEALTH AND
SAFETY PLAN

(Cont'd)

.3 Be responsible for implementing, enforcing
daily and monitoring site-specific Contractor's
Health and Safety Plan.

.4 Be on site during execution of Work.

.5 Assign designated Health & Safety Site
Representative and provide information showing proof
of Representative's competence and reporting
relationship in Contractor's company.

Prior to commencement of Work, attend health and
safety meeting conducted by Departmental
Representative. Have Contractor's Site Superintendent
in attendance. Departmental Representative will
advise of time and location.

Provide site safety orientation session to workers
and other authorized persons prior to granting them
access to work site. Brief persons on site conditions
and on the minimum site safety rules in force at
site.

Conduct site specific occupational health and safety
meetings during the entire work as follows:

.1 Formal meetings on a minimum monthly basis.

.2 Informal tool box meetings on a regular basis
from a predetermined schedule.

Keep workers informed of anticipated hazards,on
safety practices and procedures to be followed and of
other pertinent safety information related to:

.1 Progress of Work;
.2 New sub-trades arriving on site and;
.3 Changes in site and project conditions.

Record and post minutes of meetings. Make copies
available to Departmental Representative upon
request.

Develop written site-specific Project Health and
Safety Plan, based on hazard assessments, prior to
commencement of work. Submit plan to Departmental
Representative within seven (7) calendar days of
Contract Award date.

Health and Safety Plan shall contain the following
three (3) parts:

.1 Part 1: List of individual health risks and
safety hazards identified by hazard assessments.
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1.7 HEALTH AND
SAFETY PLAN
(Cont'd)

(Cont'd)

.2 Part 2: List of specific measures to control or
mitigate each hazard and risk identified in part one
of Plan. Describe the engineering controls, personnel
protective equipment and safe work practises to be
implemented and followed when performing work related
to each identified hazard or risk.

.3 Part 3: Emergency Measures and Communications
Procedures as follows:
.1 Emergency Measures: on-site operating

procedures,evacuation measures and emergency
response to be implemented in the occurrence of
an incident. Procedures to be specific and
relevant to identified hazards. Measures to
complement and be integrated withthe facility
and tenants Emergency Response Plans in place at
site.
.1 On-site Contingency and Emergency
Response Plan shall include:
.1 Operational procedures,
evaculation measures and communication
process to be implemented in the event
of an emergency.
.2 Evacuation Plan: site and fIoor
plan layouts showing escape routes,
marshalling areas. Detaifs on alarm
notification methods, fire drills,
location of fire fighting equipment
and other refated data.
.3 Name, dutie and responsibilities
of persons designated as Emergency
Warden (s) and deputies.
.4 Emergency Contacts: name and
telephone number of officials from:
.1 General Contractor and
subcontractors.
.2 Pertinent Federal and
Provincial Departments and
Authorities having jurisdiction.
.3 Local emergency resoure
organizations.
.5 Harmonize Plan with Facility's
Emergency Response and Evacuation
Plan. Departmental Representative will
provide pertinent data including name
of Facility Management contacts.
.2 Communication Procedures:
.1 List of names and telephone numbers
of designated officials, to be contacted
should an incident or emergency situation
occur, including the following:
.1 Contractor and all
Subcontractors.
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1.7 HEALTH AND
SAFETY PLAN
(Cont'd)

.2

(Cont'd)
.3 Part 3: (Cont'd)
.2 Communication Procedures: (Cont'd)
.2 Federal and Provincial

Departments and local emergency
resources organizations, as resources
organizations, as applicable laws and
regulations.
.3 Officials from facilities
located in vicinity where work is
carried out. Departmental
Representative will provide list of
names to be included.
.2 Implement procedures at site to
communicate and share information between
workers, subcontractors, and General
Contractor on work activities, and in
particular those which might endanger
workers and employees.
.3 List of critical construction
activities to be communicated with the
Departmental Representative which could
affect operations, or pose a risk to the
health and safety of employees and to the
general public. Develop list in
consultation with the Departmental
Representative.
.3 Prepare Health and Safety Plan in a three
column format, addressing the three parts
specified above, as follows:

Column 1 Column 2 Column 3
Identified Control Emergency Measures
Hazard Measures & Communications

Implemented Procedures

.4 Develop Health and Safety Plan in
collaboration with all subcontractors. Address
all work and activities of subcontractors as
they arrive on site. Immediately update Plan and
submit to Departmental Representative.

.5 Implement, maintain and enforce compliance
with requirements of the Health and Safety Plan
until final completion of work and
demobilization from site.

.6 As Work progresses, review and update Plan
addressing additional health risks and safety
hazards identified byon-going hazard
assessments.

.7 Submit revised wversions of Plan to
Departmental Representative.
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1.7 HEALTH AND .2 (Cont'd)
SAFETY PLAN .3 Part 3: (Cont'd)
(Cont'd) .8 Post a typed written copy, including all

updates, of the Health and Safety Plan in a
common visible location at work site.
.9 Submission of the Health and Safety Plan,
and updates, to the Departmental Representative
is for review and information purposes only.
It's submission will not be construed to imply
the approval by Departmental Representative, be
interpreted as a warranty of being complete,
accurate and legislative compliant and shall not
relieve Contractor of their legal obligations
for the provision Health and Safety on the
construction project.
.10 Assign responsibility, obligation and
authority to such designated person(s) to stop
and start Work as deemed necessary for reasons
of health and safety.
.11 Provide names of designated individuals to
Departmental Representative.
.12 Conduct regularly scheduled safety
inspections of work site as follows:
.1 Informal Inspections:carry out on a
minimum bi-weekly basis. Note deficiencies
and remedial action taken in a log book or
diary.
.2 Formal Inspections: carry out on a
minimum monthly basis. Use standardized
safety checklist forms. Prepare written
report for each formal inspection. Document
deficiencies, remedial action needed and
assign responsibility for rectification to
appropriate subcontractor or worker.
.13 Distribute monthly reports to
subcontractors for their pursuance. Follow-up
and ensure appropriate action and corrective
measures are taken.
.14 Maintain safety inspection documentation
on site. Submit copies of formal inspection
reports to Departmental Representative.
.15 All persons in Contractor's employ
responsible for health and safety requirements
specified in the Contract Documents to be
competent in Occupational Health and
Construction Safety as defined in the Provincial
Occupational Health And Safety Act.
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1.8 FILING OF
NOTICE

1.9 PROJECT/SITE
CONDITIONS

1.10 GENERAL
REQUIREMENTS

.1

File Notice of Project with pertinent provincial
health and safety authorities prior to beginning of
Work.

The following are known or potential project related
safety hazards at site:

.1 Work immediately adjacent/atop high steep
embankments with heavy equipment and construction
personnel.

.2 Local Traffic.

.3 Working adjacent to rockcuts which have
potential to release rock into ditches and onto
roadway below.

.4 Blasting operations.

.5 Working near saltwater.

.6 Trenching.

.7 Lifting/crane work.

.8 High voltage installations.

.9 Other construction contractors working on or
nearby site.

.10 BIO staff and public at large moving around
site.

Obtain from Departmental Representative, copy of

MSDS Data sheets of existing hazardous materials
stored on site or being used by facility personnel in
the course of their operations.

Above lists will not be construed as being complete
and inclusive of all safety and health hazards
encountered as a result of Contractor's operations
during the course of Work. Include above items into
the hazard assessment program specified herein.

Develop written site-specific Health and Safety Plan
based on hazard assessment prior to beginning site
Work and continue to implement, maintain, and enforce
plan until final demobilization from site. Health and
Safety Plan must address project specifications.

Departmental Representative may respond in writing,
where deficiencies or concerns are noted and may
request re-submission with correction of deficiencies
or concerns.
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1.11 MINIMUM SITE .1 Notwithstanding requirement to abide by federal and
SAFETY RULES provincial health and safety regulations, ensure the

following minimum safety rules are obeyed by persons
granted access to Work Site:

.1 Wear appropriate PPE pertinent to the Work or
assigned task; minimum being hard hat, sfety
footwear, safety glasses and hearing protection.

.2 Immediately report unsafe condition at site,
near-miss accident, injury and damage.

.3 Maintain site and storage areas in a tidy
condition free of hazards causing injury.

.4 Obey warning signs and safety tags.

.2 Brief persons of disciplinary protocols to be taken
for non-compliance. Post rules on site.

1.12 SITE CONTROL .1 Control Work site and entry points. Grant and allow

AND ACCESS entry to only workers and other persons so
authorized. Immediately stop non-authorized persons
from circulating within construction areas and remove
from site.

.2 Implement procedures for granting permission to
enter onto work site to all persons who require
access. Procedures to include the provision of a site
safety orientation session.

.3 Delineate and isolate construction areas from other
areas of site by use of appropriate means. Erect
barricades, fences, hoarding and temporary lighting
as required. See Section 01 50 00, Section 01 35 00
and 01 57 00 for minimum requirements.

.4 Erect signage at entry points and at other strategic
locations around site, clearly identifying
construction area(s) as being "off-limits" to non-
authorized persons. Signage must be professionally
made in both official languages or by use of well
understood graphic symbols.

.5 Secure site at night time or provide security guard
as deemed necessary to protect site against entry.

.6 Ensure persons granted access are fitted and wear
appropriate personnel protective equipment (PPE). Be
responsible for the provision of such PPE to persons
who require access to conduct work or perform
inspections.
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1.13 HAZARD .1 Implement and carry out a health and safety hazard
ASSESSMENTS assessment program as part of the work. Program to
include:
.1 Initial hazard assessment carried out

immediately upon notification of contract award and
prior to commencement of work.
.2 On-going hazard assessments performed during
the progress of work identifying new or potential
health risks and safety hazards not previously known.
As a minimum, carry out hazard assessments when:
.1 New subtradework, new subcontractor(s) or
new workers arrive at the site to commence
another portion of the work.
.2 The scope of work has been changed by
Change Order.
.3 Potential hazard or weakness in current
health and safety practices are identified by
Departmental Representative or by an authorized
safety representative.
.3 Hazard assessments to be project and site
specific, based on review of contract documents, site
and weather conditions.
.4 Each hazard assessment to be made in writing.
Keep copies of all assessments on site for duration
of work. Upon request, make available to Departmental
Representative for inspection.

1.14 PROTECTION .1 Provide temporary facilities for protection and safe
passage of pedestrians and vehicular traffic around
and adjacent to work site.

.2 Provide safety barricades, lights and signage on
work site as required to provide a safe working
environment for workers.

.3 Carry out work placing emphasis on health and safety
of public, employees, site personnel and protection
of the environment.

1.15 PERMITS .1 Obtain permits, licenses and compliance
certificates, at appropriate times and frequency as
stipulated by authorities having jurisdiction.

.2 Where particular permit or compliance certificate
cannot be obtained at the required stage of work,
notify Departmental Representative in writing and
obtain Departmental Representative's approval to
proceed prior to carrying out that portion of work.
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1.15 PERMITS
(Cont'd)

1.16 RESPONSIBILITY

1.17 INCIDENT
REPORTING

1.18 TRAINING

.1

Post all permits on site. Submit copies to
Departmental Representative.

Be responsible for health and safety of persons on
site, safety of property on site and for protection
of persons adjacent to site and environment to extent
that they may be affected by conduct of Work.

Comply with and enforce compliance by employees and
other persons granted access to work site with safety
requirements of Contract Documents, applicable
federal, provincial, territorial and local statutes,
regulations, and ordinances, and with site-specific
Health and Safety Plan.

Investigage and report the following incidents to
Departmental Representative:

.1 Incidents requiring notification to Provincial
Department of Occupational Safety and Health, Workers
Compensation Baord or to other regulatory Agency.

.2 Medical aid injuries.

.3 Property damage in excess of $10,000.00.

.4 Interruptions to Facility operations resulting
in an operational loss to a Federal department in
excess of $5,000.00.

Submit report in writing.

Confirm that workers, subcontractors and other
authorized persons granted access to site are trained
and have been fully instructed, by a qualified
instructor, on:

.1 Safe operation of tools and equipment.

.2 Conduct proper wearing and use of personnel
protective equipment (PPE) training as applicable to
the purpose and activities to be conducted on site.
.3 Follow safe work practices and procedures
during the performance of their given work tasks or
function on site.

.4 Provide site conditions and minimum site safety
rules at the site orientation sessions.

Make training records readily available for review
by Departmental Representative upon request.
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1.19 TOOLS AND
EQUIPMENT SAFETY

1.20 HAZARDOUS
PRODUCTS

1.21 UNFORSEEN
HAZARDS

1.22 POSTING OF
DOCUMENTS

1.23 CORRECTION OF
NON-COMPLIANCE

Implement and follow a scheduled tool and equipment
inspection/maintenance program at work site.
Regularly check tools, equipment and machinery for
safe operation and perform maintenance at
pre-established time and frequency intervals as
recommended by manufacturer. Include subcontractors
equipment as part of the inspection process.

Use standardized checklists to ensure established
safety checks are stringently followed.

Immediately tag and remove items found faulty or
defective off site.

Maintain written documentation on each inspection.
Make available to Departmental Representative upon
request.

Comply with requirements of Workplace Hazardous
Materials Information Systems (WHMIS).

Keep MSDS data sheets on site. Provide copies of all
data sheets to Departmental Representative upon
receipts of materials on site.

Post all MSDS data sheets on site, in a common area,
visible to workers.

When unforeseen or peculiar safety-related factor,
hazard, or condition occur during performance of
Work, follow procedures in place for Employee's Right
to Refuse Work in accordance with Acts and
Regulations of Province having jurisdiction and
advise Departmental Representative verbally and in
writing.

Confirm applicable items, articles, notices and
orders are posted in conspicuous location on site in
accordance with Acts and Regulations of Nova Scotia
and in consultation with Departmental Representative.

Immediately address health and safety non-compliance
issues identified by authority having jurisdiction or
by Departmental Representative.
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1.23 CORRECTION OF .2 Provide Departmental Representative with written

NON-COMPLIANCE report of action taken to correct non-compliance of
(Cont'd) health and safety issues identified.
.3 Departmental Representative may stop Work if

non-compliance of health and safety regulations is
not corrected.

1.24 BLASTING .1 Refer to Section 31 23 16 - Rock Removal.
1.25 POWDER .1 Use powder actuated devices only after receipt of
ACTUATED DEVICES written permission from Departmental Representative.

1.26 WORK STOPPAGE .1 Give precedence to safety and health of public and
site personnel and protection of environment over
cost and schedule considerations for Work.

PART 2 - PRODUCTS Not applicable.

PART 3 - EXECUTION Not applicable.

END
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PART 1 - GENERAL

1.1 WORK INCLUDED

1.2 RELATED
SECTIONS

1.3 REGULATIONS

.1

This Section outlines environmental protection
procedures to be planned and implemented by the
Contractor in the event hazardous material, pollution
control and disposal is required during construction.

The Departmental Representative will monitor and

test excavated rocks, soils and groundwater to
establish level of contamination encountered. The
Departmental Representative will provide direction on
the extent of control and disposal effort required by
the Contractor.

The Environmental Protection Plan submitted by the
Contractor must provide for disposal of hazardous
and/or contaminated materials, soils, and/or
groundwater off site and in accordance with Federal,
Provincial and Municipal regulations.

.1 Allow for three (3) days on-site temporary
storage and/or alternative construction work
scheduling throughout the duration of site work to
permit Departmental Representative testing and
issuing of direction to the Contractor as indicated
in Clause 1.1.2 above.

Submittal Procedures: Section 01 33 00
Clearing and Grubbing: Section 31 11 00
Rough Grading: Section 31 22 13

Excavating, Trenching and Backfilling: Section
31 23 10

Rock Removal: Section 31 23 16

Adhere to all applicable regulatory provisions in
their execution of the construction project,
including, but not limited to the following:
.1 Canadian Environmental Assessment Act.
Fisheries Act.

Migratory Birds Convention Act.
Department of the Environment Act.
Canadian Environmental Protection Act.
Canada Water Act.

Canada Wildlife Act.

Federal Policy on Wetland Conservation.

O ~Jo U bW
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1.3 REGULATIONS
(Cont'd)

1.4 DEFINITIONS

1.5 SITE
CONDITIONS

1.6 PLANNING,
ACTION AND
INFORMATIONAL
SUBMITTALS

.1

(Cont'd)

.9 A Wildlife Policy for Canada.

.10 Toxic Substance Management Policy.

.11 Pollution Prevention - Federal Strategy for
Action.

Environmental Pollution and Damage: presence of
chemical, physical, biological elements or agents
which adversely affect human health and welfare;
unfavourably alter ecological balances of importance
to human life; affect other species of importance to
humankind; or degrade environment aesthetically,
culturally and/or historically.

Environmental Protection: prevention/control of
pollution and habitat or environment disruption
during construction. Control of environmental
pollution and damage requires consideration of land,
water, and air; biological and cultural resources;
and includes management of visual aesthetics; noise;
solid, chemical, gaseous, and liquid waste; radiant
energy and radioactive material as well as other
pollutants.

Environmental and Geotechnical Investigations have
been carried out at the site. Any interpretations
made will be at the Tenderers own risk and
Departmental Representative will not be held
responsible for the interpretation of these
documents.

.1 Refer to Section 31 22 13 and 31 23 16 for
lists of reports.

Provide submittals in accordance with Section
01 33 00.

Prior to commencing construction activities or
delivery of materials to site, submit Environmental
Protection Plan for review and approval by
Departmental Representative.

Environmental Protection Plan must account for items
covered in environmental report site conditions and
include comprehensive overview of known or potential
environmental issues to be addressed during
construction.
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1.6 PLANNING,
ACTION AND
INFORMATIONAL
SUBMITTALS
(Cont'd)

Address topics at level of detail commensurate with
environmental issues and required construction tasks.

Include in Environmental Protection Plan:

.1 Names of persons responsible for ensuring
adherence to Environmental Protection Plan.
.2 Names and qualifications of persons responsible

for manifesting hazardous waste to be removed from
site.

.3 Names and qualifications of persons responsible
for training site personnel.

.4 Descriptions of environmental protection
personnel training program.

.5 Work Area Plan showing proposed activity in
each portion of area and identifying areas of limited
use or non-use. Plan to include measures for marking
limits of use areas and methods for protection of
features to be preserved within authorized work
areas.

.6 Spill Response Plan including procedures,
equipment, instructions, and reports to be used in
event of unforeseen release or spill of regulated
substance.

.7 Non-Hazardous Solid Waste Disposal Plan
identifying methods and locations for solid waste
disposal including clearing debris.

.8 Air Pollution Control Plan detailing provisions
to assure that dust, debris, materials, and trash are
contained on project site.

.9 Contaminant Prevention Plan identifying
potentially hazardous substances to be used on job
site; intended actions to prevent introduction of
such materials into air, water, or ground; and
detailing provisions for compliance with Federal,
Provincial, and Municipal laws and regulations for
storage and handling of these materials.

.10 Waste Water Management Plan identifying methods
and procedures for management and/or discharge of
waste waters which are directly derived from
construction activities, such as concrete curing
water, clean-up water, dewatering of ground water,
disinfection water, hydrostatic test water, and water
used in flushing of lines.

.11 Watershed Management Plan that defines
procedures for identifying and protecting storm
runoff watershed area from construction activity and
site contaminants.

.12 Storm Water Pollution Prevention Plan (SWPPP)
identifying type and location of pollution, erosion
and sediment controls to be provided including
monitoring and reporting requirements to assure that
control measures are in compliance with the plan,
Federal, Provincial, and Municipal laws and
regulations.
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1.6 PLANNING,
ACTION AND
INFORMATIONAL
SUBMITTALS
(Cont'd)

1.7 FIRES

1.8 DRAINAGE

1.9 SITE CLEARING
AND PLANT
PROTECTION

1.10 SITE GRADING
AND EXCAVATION

(Cont'd)

.13 Traffic Control Plan including measures to
reduce erosion of temporary roadbeds by construction
traffic, especially during wet weather. Ensure plan
includes measures to minimize amount of mud
transported onto adjacent paved surfaces by vehicles
or runoff.

.14 Drawings showing locations of proposed
temporary excavations or embankments for haul roads,
material storage areas, structures, sanitary
facilities, and stockpiles of excess or spoil
materials including methods to control runoff and to
contain materials on site.

Fires and burning of rubbish on site not permitted.

Provide Storm Water Pollution Prevention Plan
(SWPPP) identifying type and location of pollution,
erosion and sediment controls provided, coordinated
with Watershed Management Plan and to meet intent of
controls indicated on drawings. Ensure plan includes
monitoring and reporting requirements to assure that
control measures are in compliance with Federal,
Provincial, and Municipal laws and regulations.

Provide temporary drainage and pumping required to
keep excavations and site free from water.

Confirm pumped water into waterways, storm sewer or
drainage systems is free of suspended materials.

Control disposal or runoff of water containing
suspended materials or other harmful substances
unsuitable for discharge into waterways, storm sewers
or drainage systems in accordance with local
authority requirements.

Refer to Sections 31 11 00 and 31 22 13.

Refer to Sections 31 22 16 and 31 23 10.
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1.11 POLLUTION
CONTROL

1.12 ENVIRONMENTAL
INCIDENT OR
EMERGENCY

1.13 SPILL
RESPONSE

Maintain temporary erosion and pollution control
features installed under this Contract and in
accordance with SWPPP.

Control emissions from equipment and plant to local
authorities' emission requirements.

Prevent extraneous materials from contaminating air
and waterways beyond application area.

.1 Provide temporary enclosures where directed by
Departmental Representative.

Cover or wet down dry materials and rubbish to
prevent blowing dust and debris.

Report all hazardous material or contaminant
releases, fuel spills or leaks immediately to the
Departmental Representative.

Promptly contain and cleanup release or spill to
satisfaction of Departmental Representative.

The Contractor will be provided with contact numbers
at the pre-construction meeting prior to commencement
of Work.

The Spill Response Plan must be able to be
implemented to enable rapid and effective response in
the event of a release or spill.

Maintain response equipment readily available on
site. Response equipment such as absorbent material
and open-ended barrels for collection of cleanup
debris shall be stored in an accessible location on
site. Open-ended barrels must be UN performance
packaging certified open head drums.

Personnel working on the project must be
knowledgeable about spill response procedures.

Refueling and maintenance of equipment must only
occur at approved area on level, hard surface areas
away from sensitive receptor such as drainage areas.

All heavy equipment, machinery and tools must be
free from leaks. Repair or remove from the site any
faulty equipment/machinery immediately.
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1.14 NON-COMPLIANCE
NOTIFICATION

PART 2 - PRODUCTS

PART 3 - EXECUTION

3.1 GENERAL
PROCEDURES

Departmental Representative will notify Contractor
in writing of observed noncompliance with Federal,
Provincial or Municipal environmental laws or
regulations, permits, and other elements of
Contractor's Environmental Protection Plan.

Inform Departmental Representative of proposed
corrective action in writing within twenty-four (24)
hours of receipt of non-compliance notification.

.1 Do not take action until after receipt of
written approval by Departmental Representative.

Departmental Representative will issue stop order of
Work until satisfactory corrective action has been
taken.

No time extensions or equitable adjustments will be
allowed to the Contractor for such suspensions.

Not applicable.

Provide hazardous material and contamination control
and disposal as directed by Departmental
Representative and in accordance with this and
related Work sections.

END
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PART 1 - GENERAL

1.1 RELATED WORK .1 Commissioning: Section 01 91 31

1.2 PURPOSE .1 To provide information to enable the Contractor to
establish and maintain Quality Control through the
implementation of a documented Quality Management
Plan (QMP) and Commissioning Plan (Cx) incorporating
all construction activities of this project.

1.3 DEFINITIONS .1 Quality Assurance: the planned and systematic
activities implmented in a quality system so that
quality requirements for a product or service will be
fulfilled.

.2 Quality Control: the observation techniques and
activities used to fulfill requirements for quality.

1.4 INTRODUCTION .1 The Contractor is responsible for Quality Control.

.2 The Contractor is responsible for producing quality
construction through compliance with plans,
specifications, permits and accepted standards of the
industry.

.3 The Contractor is responsible for the delivery of
Work that meets the standards of quality demanded by
the specification as it applies to the materials,
workmanship, and completed results. The purpose of
the Contractor QMP is to assist in the fulfillment of
this obligation and to provide to the Departmental
Representative a means to confirm the specified level
of gquality will be achieved.

.4 The Contractor will strive to obtain a uniform, high
quality level of workmanship throughout all phases of
procurement, fabrication, construction, installation
and commissioning of equipment.

.5 The Departmental Representative will carry out
Quality Assurance. The Departmental Representative's
carrying out of Quality Assurance in no way relieves
the Contractor of any obligation or liability under
the Contract to provide for Quality Control.
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1.

5

QMP SCOPE

Establish and maintain a QMP as described in this
section. This QMP is the key element in establishing
the level of quality required under the terms and
conditions of this contract and consist of:

.1 The QC Organization

.2 QC Procedures

.3 Commissioning Plan

.4 Coordination and Mutual Understanding kick off
Meeting

.5 QC and Cx Meetings
Three phases of control
Submittal review and approvals
Testing
Inspections and certifications; and
0 Checklists

WO 0 Jon

The QMP will include but not necessarily be limited
to provision of submittals, shop drawings, samples,
testing and/or commissioning of items and/or
assemblies indicated in the Commissioning Brief
included in Appendix and the various sections of the
specifications.

The QMP will cover on-site and off-site work and be
keyed to the work sequence.

Acceptance of the QMP is required prior to the start
of construction. The Departmental Representative
reserves the right to require changes in the QMP and
operations as necessary.

The only construction Work that is authorized to
proceed prior to the acceptance of the QMP is
mobilization of storage and office trailers,
temporary utilities, and surveying.

Notify the Departmental Representative, in writing,
of any proposed changes in the QMP or changes to the
QC organization personnel, a minimum of ten (10) work
days prior to proposed change. Proposed changes are
subject to acceptance by the Departmental
Representative.

The Quality Management Plan (QMP) structure has
three (3) phases of control defined as:

.1 QMP Quality Planning

.2 OMP Quality Control

.3 QMP Quality Assurance

Coordination of the three phases of control will be
the responsibility of the Contractor's QC Manager
(QM) .
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1.5 QMP SCOPE .9 Commissioning (Cx) is a systematic process of
(Cont'd) confirming project systems meet the requirements and

perform interactively according to the Contract. Cx
is a vital element of Quality and must be considered
at each stage of construction. The QMP and Cx plans
are crucial to this process by coordinating,
verifying and documenting measures to achieve the
following objectives:

.1 Verify and document that the applicable
equipment and systems are installed in accordance
with the design intent as expressed through the
contract and according to the manufacturer's
recommendations and industry accepted standards,

.2 Verify and document that equipment and systems
receive complete operational checkout by the
installing contractors,

.3 Verify and document proper performance of
equipment and systems,

.4 Verify that operation and maintenance (0&M)
documentation is complete, and

.5 Verify and document that the operational staff
are adequately trained.

.6 Ensure smooth and successful transfer of

custody.
1.6 QMP QUALITY .1 Formulate, organize and implement as required,
PLANNING written procedures and instructions to describe how

quality assurance approach will be executed.

.2 Conform to all contractual requirements,
specifications, schedule, applicable standards and
codes.

.3 Maintain an effective shop drawing verification and
approval system.

.4 Establish as-built drawing review to ensure that the
contract requirements meet the specifications.

.5 Establish a system of inspection reporting that
demonstrates and active site inspection routine
employing checklists. Compile accurate records of
events/results, attach test certificates and other
required documentation.

.6 Provide specialized inspection services for
independent third party testing of high risk work.

.7 Maintain material ordering procedures and records
that verify and confirm the materials purchased meet
the specified standards.
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1.6 OQMP QUALITY .8
PLANNING
(Cont'd)
.9
.10
11
1.7 OMP QUALITY .1
CONTROL
.2

Develop a deficiency reporting procedure to identify
non-conformances. The procedure must cover a
verification process to correct the non-conformances
and reactivate the inspection process. All
non-conformances are to be identified to the
Contractor's Superintendent and Departmental
Representative, daily.

Establish a system commissioning process to cover
the commissioning requirements identified in the
commissioning plan.

The QMP is to be submitted to the Departmental
Representative for review and comments, prior to
activation and installation of each component of
Work.

QM to prepare and submit reports on the entire QMP
progress on a weekly basis. The QOMP weekly progress
report will cover all aspects of the plan, identify
progress for the current week and forecast the
following week's activities. Issue these reports
electronically to the Departmental Representative and
Contractor Superintendent.

Quality Control is that part of the QMP, which
focuses on fulfilling the project quality
requirements. Control to consist of processes and
procedures to ensure quality products and workmanship
are realized.

Following the Quality Management Plan prepared and
approved for each component of Work, complete and
report on the following:

.1 Verify materials and/or equipment complies with
the approved shop drawings, product data and samples.
.2 Verify that the equipment and labour to perform
the work is appropriate and qualified.

.3 Verify the installation of the work has been
prepared in accordance with good workmanship
practices, manufacturers'
recommendations/instructions and the contract
documents.

.4 Verify all material / equipment pre-checks have
been performed by qualified persons.

.5 Verify any and all connections points have
undergone quality control checks by either this
installation or by another verification of the
connection material/equipment.

.6 At any time in the process, if a non-
conformance occurs, direct the process to stop and
activate a deficiency report. Work process can
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1.7 OMP QUALITY
CONTROL
(Cont'd)

1.8 OQMP QUALITY
ASSURANCE

(Cont'd)

.0 (Cont'd)

reconvene at the beginning of the QMP, once the
non-conformance has been corrected.

. When the QOMP report has been completed for each
component of work, notarize the report and distribute
to the Departmental Representative.

Allow the Departmental Representative access to the
Work. If part of the Work is in preparation at
locations other than the construction site, allow
access to such Work whenever it is in progress.

Give timely notice requesting inspection if the Work
is designated for special tests, inspections or
approvals by Departmental Representative.

If Contractor covers or permits work to be covered
that has been designated for special tests,
inspections or approvals before such is made, uncover
such Work, have inspections or tests satisfactorily
completed and make good such Work.

The Departmental Representative may order any part

of Work to be examined if Work is suspected to be not
in accordance with Contract Documents. If, upon
examination such work is found not in accordance with
Contract Documents, correct such Work and pay cost of
examination and correction.

The Departmental Representative maintains the right,
and will typically audit; the performance of the QMP,
its documentation and installations, to verify
compliance to the Contract Documents.

Quality Assurance is that part of the QMP, which
focuses on verifying that the project Quality Control
requirements and performance criteria have been
achieved. Assurance to consist of processes and
procedures to ensure quality products and workmanship
are realized.

Coordination with the Departmental Representative's
Quality Assurance process will be the responsibility
of the Contractor's QM.
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1.9 INDEPENDENT .1 Arrange and pay for QMP Independent Inspection
INSPECTION Agencies, as required to perform quality control
AGENCIES testing.

.2 Arrange and pay for equipment and manpower, as

required for executing inspection and testing by
Independent Inspection Agencies.

.3 Employment of inspection/testing agencies does not
relax responsibility to perform Work in accordance
with Contract Documents.

.4 If defects are revealed during inspection and/or
testing, request additional inspection and/or testing
to ascertain full degree of defect. Correct defect
and irregularities as advised by Independent
Inspection Agencies at no cost to the Departmental
Representative. Pay all costs for retesting and
re-inspection.

.5 Independent Inspection Agencies required to perform
quality control testing include, but are not
necessarily limited to the following components of

Work:

.1 Grade and volume control.

.2 Soils.

.3 Asphalt.

.4 Concrete.

.5 High voltage electrical systems.

.6 Low voltage electrical systems.

.7 Water distribution system.

.8 Storm sewer system.

.9 Sanitary sewer system and related components.

.6 The Departmental Representative may elect to arrange
and pay for Quality Assurance testing over and above
the Contractor's QMP activities to examine any Work
as part of this contract. Allow access to the Work as
required to facilitate this testing.

1.10 PROCEDURES .1 The QM must notify Departmental Representative 48
hours in advance of requirement for QMP independent
inspection agency tests, in order that attendance
arrangements can be made.

.2 Submit samples and/or materials required for
testing, as specifically requested in specifications.
Submit with reasonable promptness and in an orderly
sequence so as not to cause delay in Work.
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1.10 PROCEDURES
(Cont'd)

1.11 REJECTED WORK

1.12 TESTS AND MIX

DESIGNS

PART 2

PRODUCTS

.1

Provide labour and facilities to obtain and handle
samples and materials on site. Provide sufficient
space to store and cure test samples.

Assist Departmental Representative to obtain samples
as part of the QMP Quality Assurance process.

Remove defective Work, whether result of poor
workmanship, use of defective products or damage and
whether incorporated in Work or not, which has been
rejected by Departmental Representative as failing to
conform to Contract Documents. Replace or re-execute
in accordance with Contract Documents.

Make good other contractor's work damaged by such
removals or replacements promptly.

If in opinion of Departmental Representative it is
not expedient to correct defective Work or Work not
performed in accordance with Contract Documents, the
Departmental Representative will deduct from Contract
Price difference in value between Work performed and
that called for by Contract Documents, amount of
which will be determined by Departmental
Representative.

The QM will furnish test results and mix designs to
the Independent Inspection Agency for review.

Pay for all costs of tests and mix designs required

in Contract Documents or those required by law of
Place of Work.

Not Applicable




PWGSC
Buoy Maintenance Area
Project #R.059440.001

QUALITY CONTROL Section 01 45 00
Page 8
4 September 2013

PART 3 - EXECUTION

3.1 OC ORGANIZATION

3.2  QUALITY
MANAGEMENT PLAN
(OMP)

.1

QC Manager (QM) :

.1 OM will implement and manage the Contractor's
QMP. No construction Work or testing may be performed
unless the OM is on the Work site.

.2 The QM is required to attend project kick off
meetings, QMP Meetings, Coordination and Mutual
Understanding Meeting, conduct the QMP Meetings,
perform the three phases of control, perform
submittal review and approval, confirm testing is
performed and provide QC certifications and
documentation required in this Contract. The QM is
responsible for managing and coordinating the three
phases of control and documentation performed by the
QC Specialists, testing laboratory personnel and any
other inspection and testing personnel required by
this Contract. The QM is the manager of all QC
activities.

.3 The individual must be familiar with the
requirements and have experience in the areas of
hazard identification and safety compliance.

.4 The QM is responsible to collect, coordinate
and compile the elements of the QMP that will be
executed by the Contractor and his sub-contractors.
.5 The QM is responsible to manage the performance
of the sub-contractors and ensure adherence to the
QMP. In addition, the QM will perform quality audits
on those portions of the QMP that are executed by
sub-contractors and report on their compliance as
part of the QMP Reporting.

Commissioning Manager:

.1 Designate a Commissioning Manager (CM) to
coordinate the Cx and documentation thereof, who is
subordinate to the QM. The CM directs and coordinates
Cx activities and submits Cx reports to the
Departmental Representative to meet the submittal and
reporting requirements as defined in Cx plan. The CM
coordinates the actions of the QC Specialists,
Testing Laboratory Personnel, subcontractors and
other inspection and testing personnel required by
this Contract.

Provide, for acceptance by the Departmental
Representative, a Construction QMP submitted in a
three-ring binder that includes a table of contents,
with major sections identified with tables, with
pages numbered sequentially, and that documents the
proposed method and responsibilities for
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3.2 QUALITY

MANAGEMENT

(QMP)
(Cont'd)

PLAN

(Cont'd)
accomplishing commissioning activities during the
construction of the project:
.1 QC Organization: A chart showing the QC
organizational structure.
.2 Names and Qualifications: Names and
qualifications, in resume format, for each person in
the QC organization.
.3 Duties, Responsibility and Authority of QMP
Personnel: Duties, responsibilities, and authorities
of each person in the QC organization.
.4 Outside Organizations: A listing of outside
organizations, such as consulting engineering firms,
QC testing firms and laboratories which will be
employed by the Contractor and a description of the
services these firms will provide.
.5 Appointment Letters: Letters signed by an
officer of the firm appointing the QM and stating
that they are responsible for implementing and
managing the QC Program as described in the Contract.
Include in letters the responsibilities of the QM to
implement and manage the three phases of control, and
their authority to stop Work which is not in
compliance with the Contract. Letters of direction
are to be issued by the QM to all other QC
Specialists outlining their duties, authorities, and
responsibilities. Include copies of the letters in
the QC Plan.
.6 Submittal Procedures and Initial Submittal
Register: Procedures for reviewing, approving and
managing submittals. Provide the name (s) of the
person(s) in the QC organization authorized to review
and certify submittals prior to approval.
.7 Testing Laboratory Information: Testing
laboratory certification and description of
investigative responsibilities to be implemented.
.8 Testing Plan and Log: A testing plan and log
that includes the tests required, referenced by the
specification paragraph number requiring the test,
the frequency, and the person responsible for each
test.
.9 Procedures to Complete Rework Items: Procedures
to identify, record, track, and complete rework
items.
.10 Documentation Procedures:
.1 List of Definable Activities: A definable
activity (DA) is a task that is separate and
distinct from other tasks and has control
requirements and work crews unique to that task.
A DA is identified by different trades or
disciplines and is an item or activity on the
construction schedule. Include in the list of
DAs, but not be limited to, all critical path
activities. Include all activities for which
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3.2 QUALITY .1 (Cont'd)

MANAGEMENT PLAN .10 Documentation Procedures: (Cont'd)

(QMP) .1 (Cont'd)

(Cont'd) this specification required QC specialists or

specialty inspection personnel.
.2 Procedures for Performing the Three Phases

of Control: Identify procedures used to ensure
the three phases of control to manage the
quality on this project. For each DA, a
Preparatory and Initial Phase checklist will be
filled out during the Preparatory and Initial
Phase meetings. Conduct the Preparatory and
Initial Phases and meetings with a view toward
obtaining quality construction by planning ahead
and identifying potential problems for each DA.
.3 Checklists: Checklists must be created for
each DA. The input for the checklists must be
extracted from the contract documents, and the
industry and DND standards referenced therein.
These checklists will form the backbone of the
QOMP documentation.

.2 The Cx Plan is a subset of the QMP but has elements
that take place throughout the entire construction.
The Cx Plan is managed by the Contractor's CM and is
further described in Section 01 91 31 -

Commissioning.
3.3 COORDINATION 1 Prior to submission of the QOMP, the OM will meet
AND MUTUAL with the Departmental Representative to discuss the
UNDERSTANDING QMP requirements of this Contract. The purpose of
MEETING this meeting is to develop a mutual understanding of
the QOMP requirements prior to plan development and
submission.
.2 The purpose of this meeting is to develop a mutual

understanding of the QMP details, including
documentation, administration for on-site and
off-site work, design intent, Cx, environmental
requirements and procedures, coordination of
activities to be performed, and the coordination of
the Contractor's management, production and QMP
personnel. At the meeting, the QM will be required to
explain in detail how three phases of control will be
implemented for each DA.

.3 OM will coordinate activities included in various
sections to assure efficient and orderly installation
of each component. Coordinate operations included
under different sections that are dependant on each
other for proper installation and operation.
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3.3 COORDINATION
AND MUTUAL
UNDERSTANDING
MEETING

(Cont'd)

3.4 OMP PROGRESS
REPORT

3.5 THREE PHASES
OF CONTROL

.4

.1

.1

As a minimum, the Contractor's personnel required to
attend include the Project Manager, Project
Superintendent, QM, and subcontractor
representatives. Each Subcontractor who will be
assigned QC responsibilities must have an authorized
representative of the firm at the meeting. Minutes of
the meeting will be prepared by the QM and signed by
the Contractor and the Departmental Representative.
Provide a copy of the signed minutes to all attendees
and include in the QMP.

If a new QM is appointed, the Coordination and
Mutual Understanding Meeting will be repeated.

After the start of construction, conduct weekly QMP
progress report in conjunction with Departmental
Representative Construction Progress Meeting.
Contractor QM will prepare the minutes of the
progress report and provide a copy to the
Departmental Representative within two (2) working
days to include into the minutes of the Construction
Progress meeting. As a minimum, accomplish the
following at each meeting:

.1 Review the minutes of the previous report.

.2 Review the schedule and the status of work and
rework.

.3 Review the status of submittals.

.4 Review the Work to be accomplished in the next

two weeks and the documentation required.

.5 Resolve QC and production problems.

.6 Address items that may require revising the
QMP.

.7 Review the status of training completion.
.8 Review Cx Plan and Progress.

The Three Phases of Control are: Quality Planning,
Quality Control and Quality Assurance. The Quality
Planning Phase is intended to ensure that the
Contractor reviews, verifies and is effectively
prepared to execute Work. The Quality Control Phase
is intended to ensure that the Contractor initiates
and executes the Work in accordance with
requirements. The Quality Assurance Phase is intended
to ensure that all Work, testing and documentation
are complete and compliant. QM will cover both
on-site and off-site Work with the Three Phases of
Control.

Quality Planning Phase: QMP progress report will be
conducted by the OM and attended by the subcontractor
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3.5 THREE PHASES
OF CONTROL
(Cont'd)

.2

Quality Planning Phase: (Cont'd)

QC personnel, the Project Superintendents, and the
CM. When a DA is performed by a subcontractor, that
subcontractor's foreman shall attend the planning
phase meeting. Document the results of the planning
phase actions in the daily contractor QMP report and
in the Planning Phase checklist. Perform the
following prior to beginning Work on each DA:

.1 Review each paragraph of the applicable
specification sections and extract metrics from the
technical specifications and the referenced
standards.

.2 Assemble the metrics into comprehensive
checklists for use for each time a DA is executed.
.3 Review the Contract drawings.

.4 Verify field measurements are as indicated on
construction and /or shop drawings before confirming
product orders.

.5 Verify appropriate shop drawings and submittals
for material and equipment have been submitted and
approved for materials and equipment have been
submitted and approved. Verify receipt of approved
factory test results, when required.

.6 Review the testing plan and ensure that
provisions have been made to provide the required QC
testing.

. Examine the work area to ensure that the
required preliminary work has been completed.

.8 Coordinate the schedule of product delivery to
designated prepared areas in order to minimize site
storage time and potential damage to stored
materials.

.9 Arrange for the return of shipping/packaging
materials, such as wood pallets, where economically
feasible.

.10 Examine the required materials, equipment and
sample work to ensure that they are on hand and
conform to the approved shop drawings and submitted
data.

.11 Discuss specific controls used and construction
methods, construction tolerance, workmanship
standards, and the approach that will be used to
provide quality construction by planning ahead and
identifying potential problems for each DA.

.12 Review and verify that applicable safety
requirements are met, and that required Material
Safety Data Sheets (MSDS) are submitted.

.13 Review the Cx Plan and confirm preliminary Work
items have been completed and documented.

.14 Complete applicable checklists

Quality Control Phase: QM will notify the
Departmental Representative at least two (2) work
days in advance of each quality control phase. When
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3.5 THREE PHASES
OF CONTROL
(Cont'd)

.3

Quality Control Phase: (Cont'd)

construction crews are ready to start work on a DA,
conduct the quality control phase with (the QC
specialists) the project Superintendent, and the
foreman responsible for that DA. Observe the initial
segment of the DA to ensure that the work complies
with the Contract requirements. Document the results
of the initial phase in the weekly QC Report and in
the gquality control phase checklists. Repeat the
quality control phase for each new crew to work
on-site, or when acceptable levels of specified
quality are not being met. Perform the following for
each DA:

.1 Establish the quality of workmanship required.
.2 Resolve conflicts.

.3 Confirm testing is performed by the approved
laboratory.

.4 Check to confirm all applicable safety
requirements are met.

.5 Review the Cx plan and confirm all preparatory
work items have been completed and documented

.6 Witness complete applicable checklists for each
DA.

Quality Assurance Phase: QM will verify with the
Departmental Representative that QA has correlated QC
results as frequently as necessary, until the
completion of each DA and document in the daily QMP

Report:

.1 Confirm Work is in compliance with Contract
requirements.

.2 Maintain the quality of workmanship required.
.3 Confirm testing is performed by the approval
laboratory.

.4 Confirm rework items are being corrected.

.5 Confirm manufacturers' representatives have

performed necessary inspections if required and
perform safety inspections.

.6 Review the Cx plan and ensure all work items,
testing, and documentation has been completed.

.7 Confirm that the quality checklists for each DA
is completed and filed.

Continuous Improvement: QM will conduct additional
quality planning and quality control phases on the
same DA if the quality of on-going work is
unacceptable, if there are changes in the applicable
QC organization, if there are changes in the on-site
production supervision or work crew, if the Work on a
DA is resumed after substantial period of inactivity,
or if other problems develop.
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3.5 THREE PHASES .6 Incorporate any 'lessons learned' or modifications
OF CONTROL into the QOMP identified as a result of the Continuous
(Cont'd) Improvement as part of the Quality Assurance Phase.
3.6 SUBMITTAL .1 Procedures for submission, review and approval are
REVIEW AND APPROVAL detailed throughout this section of this
specification.
3.7 TESTING .1 Except as stated otherwise in the specification
sections, perform sampling and testing under this
Contract.
.2 Construction materials testing must be provided by

an accredited laboratory and will be required to
submit a copy of the Certification of Accreditation
and Scope of Accreditation. The policy applies to the
specific laboratory performing the actual testing,
not just the Corporate office.

.3 The Departmental Representative retains the right to
check laboratory equipment in the proposed laboratory
and the laboratory technician's testing procedures,
techniques, and other items pertinent to testing, for
compliance with the standards set forth in the
contract.

.4 OM will cite applicable Contract requirements, tests
or analytical procedures used. Provide actual results
and include a statement that the item tested or
analyzed conforms or fails to conform to specified
requirements. If the item fails to conform, notify
the Departmental Representative immediately.
Conspicuously stamp the cover sheet for each report
in large red letters

.5 OM will furnish the signed reports, certifications,
and a summary report of field tests at the end of
each week to the Departmental Representative. Attach
a copy of the summary report to the last weekly
Contractor QMP Report of each month.

.6 QM is required to complete tests prior to
demonstration of the electrical functional tests in
presence of the CA. Advise the Departmental
Representative of the timing of these tests.
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3.8 TRAINING

Prior to acceptance of the facility by the
Departmental Representative, the CM must provide a
comprehensive project-specific operational personnel
training program for the systems and equipment of the
facility specified in the technical specifications of
this Contract. The trainees must include the
Departmental Representative and respective designated
personnel. The Contractor is responsible for
coordinating, scheduling, and ensuring that training
is completed. Instructors must be well-versed in the
particular system that they are presenting. Provide
instruction time on site at a location approved by
the Departmental Representative.

CM will submit a written training plan to the
Departmental Representative for review and approval
prior to training. Coordinate and schedule the
training with the Departmental Representative.
Include within the plan the following elements:
Equipment included in training.

Intended audience.

Location of training.

Objectives.

Subjects covered including description.
Duration of training on each subject.

. Methods (classroom lecture, video, site
walk-through, actual operational demonstrations,
written handouts, etc.)

.8 Instructor and instructor qualifications for
each subject

~N o0 WDN

Training content must stress and enhance the
importance of system interactions, troubleshooting,
and long-term preventative maintenance and operation.
The core of this training will be based on
manufacturer's recommendations and the operation and
maintenance information provided as a part of this
Contract. A review of environmentally-related aspects
of the Operation and Maintenance Manuals will be
included. Include the following for each commissioned
system:

.1 Design intent.

.2 Use of 0O&M Manuals.

.3 Review of control drawings and schematics.

.4 Start-up, normal operation, shutdown,

unoccupied operation, seasonal changeover, manual
operation, controls set-up and programming,
troubleshooting, and alarms as applicable.

.5 Interactions with other systems.

.6 Adjustments and optimizing methods for energy
conservation.

.7 Relevant health and safety issues.

.8 Special maintenance and replacement sources.
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3.8 TRAINING
(Cont'd)

3.9 DOCUMENTATION

.1

(Cont'd)
.9 Discussion of how the feature or system is
environmentally responsive

The Departmental representative will provide a list
to the QM and CM, a list of all personnel who will be
attending these formal training sessions.

The CM is responsible for overseeing and approving
the content and adequacy of the training. The CM must
interview the facilities manager and Departmental
Representative to determine the special needs and
areas where training will be most valuable. The
Departmental Representative and CM must decide how
rigorous the training should be for each piece of
equipment. The CM is to communicate the results to
the OM, who will provide each trainee in the course a
written course outline, listing the major and minor
topics to be discussed by the instructor on each day
of the course.

If, at the end of the training course, there are
questions from trainees that remain unresolved, the
instructor will send the answers, in writing, to the
Departmental Representative for transmittal to the
trainees, and the training package,as applicable,
should be modified to include the appropriate
clarifications.

CM will develop criteria for determining that the
training was satisfactory completed, including
attending some of the training, and upon fulfillment
of the criteria, validate training completion. The CM
will recommend approval of the training to the
Departmental Representative using a standard form and
the CM and Departmental Representative will sign the
approval form. Provide completed and signed
validation of training forms as provided in the QMP
for all training sessions accomplished. Provide two
(2) copies of the signed training validation forms to
the Departmental Representative.

QM will maintain current and complete records of
on-site and off-site QMP operations and activities.

Reports are required for each day that Work is
performed and must be attached to the QMP weekly
report. Account for each calendar day throughout the
life of the contract. Every space on the forms must
be filled in. Use N/A if nothing can be reported in
one of the spaces. The Project Superintendent and the
QM must prepare and sign the QMP Reports which are to
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3.

9 DOCUMENTATION
(Cont'd)

.2

(Cont'd)

be submitted weekly. The reporting of Work must be
identified by terminology consistent with the
construction schedule. Include in the reports
pertinent information such as directions received,
problems encountered during construction, work
progress, conflicts or errors in the drawings or
specifications, field changes, safety hazards
encountered, instruction given and corrective actions
taken, delays encountered and a record of visitors to
the work site, quality control problem areas,
deviations from the QMP, construction deficiencies
encountered, meetings held. For each entry in the
report(s), identify the schedule DA that is
associated with the entered remark.

QM will establish and maintain the following in a
series of three ring binders. Divide and tab the
binders as shown below. These binders must be readily
available to the Departmental Representative during
all business hours and contain:

.1 All completed Quality Planning, Control and
Assurance Phase Checklists, arranged by specification
section.

.2 All milestone inspections, arranged by DA.

.3 An up-to-date copy of the Testing Plan and Log
with supporting field test reports, arranged by
specification section.

.4 Copies of all contract modifications, arranged
in numerical order. Also include documentation that
modified work was accomplished.

.5 An up-to-date copy of the Rework Items List.

.6 Maintain up-to-date copies of all punch lists
issued by the QC staff to the Contractor and
Sub-Contractors and all punch lists issued by the
Departmental Representative.

.7 Commissioning documentation including Cx
checklists, schedules, test, and reports
.8 Training documentation indicating training

subject, applicable specification section and
personnel trained.

Reports are required for each day that Work is
performed in their area of responsibility. QC
Specialist or subcontractor reports must include the
same documentation requirements as the QMP Report for
their area of responsibility. These reports are to be
prepared, signed and dated by the QC Specialists or
subcontractor and attached to the weekly OMP report.

As tests are performed the CM and the OM will report
and record on their results.
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3.

9 DOCUMENTATION
(Cont'd)

.6

QM must maintain a list of Work that does not comply
with the Contract, identifying what items need to be
reworked, the date the item was originally
discovered, the date the item will be corrected by,
and the date the item was corrected. There is no
requirement to report a rework item that is corrected
the same day it is discovered. Attach a copy of the
list to the weekly QMP Report.

QM is required to confirm that as-built drawings are
kept current on a daily basis and marked to show
deviations which have been made from the Contract
drawings. Confirm each deviation has been identified
with the appropriate modifying documentation (e.qg.
Change Order Number, Request for Information Number,
etc.) Submit total station interim survey records in
accordance with Section 01 10 00. QM or QC
Specialties assigned to an area of responsibility
must initial each revision. Upon Completion of Work,
OM will furnish a certificate attesting to the
accuracy of the as-built drawings prior to submission
to the Departmental Representative.

END
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1 RELATED SECTIONS

2 REFERENCES

3 ACCESS

4 SANITARY
FACILITIES

5 STORAGE SHEDS

6 ACCESS/PARKING

7 CONTRACTOR'S
SITE OFFICE

Environmental Protection: Section 01 57 00
Cleaning: Section 01 74 00

Project Closeout: Section 01 77 00

CAN/CSA 7Z321-96(R2006), Signs and Symbols for the
Workplace.

CAN/CSA S269.2-FM87 (R2003), Access Scaffolding for
Construction Purposes.

Provide and maintain adequate access to project
site.

Provide snow removal when required during period of
Work.

Be responsible for washroom facilities unless
approved otherwise by the Departmental
Representative.

Provide, as required, secure, weathertight sheds
with raised floors, for storage of materials, tools
and equipment which are subject to damage by weather.
Locate storage sheds as directed by the Departmental
Representative.

Departmental Representative will designate
Contractor's access to project site as well as
parking facilities for workmen. Be advised that while
parking facilities for workers and sub-contractors
will be on BIO property, such parking facilities may
be remote from the actual site of the work. In any
case, follow all instructions from the Departmental
Representative in regards to parking facilities.

Be responsible for and provide own site office,
hook-up of electricity, heat, lights and telephone.
Locate site office as directed by Departmental
Representative.




PWGSC

Buoy Maintenance Area
Project #R.059440.001

TEMPORARY FACILITIES Section 01 50 00
Page 2
4 September 2013

8

REPRESENTATIVE'S

DEPARTMENTAL

SITE OFFICE

9

CONSTRUCTION

HOARDING

10

POWER

Provide a minimum 20 ft. lighted and heated secure
site office trailer located as directed by
Departmental Representative and outfit as follows:

Desk and chair set

Activated telephone and internet jacks

Power hook-ups

Two (2) folding leg meeting tables

Twelve (12) meeting chairs

Microwave and stand

Mini-fridge.

Water dispenser

900mm x 1200mm white board mounted on wall
0 Access stairs

OO Jo Ul b W

Provide temporary construction hoarding required to
carry out the Work while at the same time providing
maximum safety, security and access as required to

maintain on-going operations.

Provide construction hoarding in locations and
alignments as directed by the Departmental
Representative to protect personnel from exposure to
hazards of construction and from exposure to dust and
noise generated by construction.

Construct hoarding to be of durable construction
materials suitable to the environment in which they
are placed and approved by the Departmental
Representative.

Connect to existing power supply at Contractor's
cost in accordance with NSP requirements and in
accordance with the Canadian Electrical Code.
Incurred costs, service and utility charges will be
borne by the Contractor. Make arrangements for the
use of such services through the Departmental
Representative.

Electrical power and lighting systems installed
under this Contract may be used for construction
requirements if approved by the Departmental
Representative and provided that guarantees are not
affected thereby. Make good any damage incurred.
Replace lamps which have been used over a period
greater than three (3) months.

Supply and install temporary lighting for the safe

transit of and the convenience of building employees
and the travelling public in those areas where normal
lighting levels have been reduced as a result of the
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10 POWER
(Cont'd)

11 WATER SUPPLY

12 TEMPORARY
TELEPHONES

13 FIRST AID
FACILITY

14 DUST TIGHT
SCREENS

15 PROTECTION OF
INFRASTRUCTURE

(Cont'd)

Work of this Contract. Pigtails not acceptable;
temporary lighting must be of the enclosed
fluorescent type so as not to present a hazard.
Minimum acceptable lighting levels shall not be lower
than 300 lux.

Make arrangements with Halifax Water for the use of
temporary water for construction and testing. The
Contractor is responsible for all incurred costs.

Provide and pay for temporary telephones for own
use. Make all necessary arrangements, application,
obtain permits and pay all fees and charges for
services and use.

Provide, maintain and pay for all costs for first
aid facility as required by the Occupational Health &
Safety Act.

Provide dust tight screens or partitions to localize
dust generating activities and for protection of
workers, finished areas of Work and the public.

Maintain and relocate protection until such work is
complete.

Prevent overloading of any part of existing
infrastructure. Do not cut, drill or sleeve any load
bearing structural member without written approval of
the Departmental Representative.

Provide protection for infrastructure and equipment
during performance of the Work.

Be responsible for damage incurred due to lack of or
improper protection.
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16 HEATING AND .1 Pay costs associated with temporary heat and
VENTILATING ventilation used during construction, including costs

of installation, fuel, operation, maintenance and
removal of equipment. Use of direct-fired heaters
discharging waste products into work areas will not
be permitted unless prior approval is given by
Departmental Representative.

.2 Provide temporary heat and ventilation in enclosed
areas as required to:
.1 Facilitate progress of Work.
.2 Protect Work and products against dampness and
cold.
.3 Prevent moisture condensation on surfaces.
.4 Provide ambient temperatures and humidity
levels for storage, installation and curing of
materials.
.5 Provide adequate ventilation to meet health

regulations for safe working environment.

.3 Maintain minimum temperature of 10°C or higher where
specified as soon as finishing work is commenced and
maintain until acceptance of installation by
Departmental Representative.

.4 Ventilation:
.1 Prevent accumulations of dust, fumes, mists,
vapours, Or gases in areas occupied during
construction.
.2 Provide local exhaust ventilation to prevent
harmful accumulation of hazardous substances into
atmosphere of occupied areas.
.3 Dispose of exhaust materials in manner that
will not result in harmful exposure to persons.
.4 Ventilate storage spaces containing hazardous
or volatile materials.

.5 Maintain strict supervision of operation of
temporary heating and ventilating equipment to:

.1 Conform with applicable codes and standards.

.2 Enforce safe practices.

.3 Prevent abuse of services.

.4 Prevent damage to finishes.

.5 Vent direct-fired combustion units to outside.
.6 Continue operation of ventilation and exhaust system

for time after cessation of work process to assure
removal of harmful contaminants.

.7 Use of new or existing systems for temporary
heating, ventilating or air conditioning will not be
permitted.
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17 TRAFFIC CONTROL

18 TEMPORARY
FENCING

Prior to the start of construction, submit to
Departmental Representative for approval a "BIO Buoy
Maintenance Area Traffic Control Plan". Plan to
detail measures taken to control the movement of
traffic around the construction area.

Provide and maintain concrete barriers, signs,
flashing warning lights and other devices required to
indicate construction activities or other temporary
and unusual conditions resulting from project work
which may require road user response.

Provide traffic control in accordance with the
Temporary Workplace Traffic Control Manual issued by
the Nova Scotia Department of Transportation and
Infrastructure Renewal.

Meet with Departmental Representative prior to
commencement of work to determine allowable
diversions of traffic and access to construction
area, and to prepare a list of signs and other
devices required for project. If situation on site
changes, revise list to approval of Departmental
Representative.

Continually maintain traffic control devices in use
by:

.1 Checking signs daily for legibility, damage,
suitability and location. Clean, repair or replace to
ensure clarity and reflectance.

.2 Removing or covering signs which do not apply

to conditions existing from day to day.

Provide and maintain temporary safety and security
fencing, lighting and signage required to protect and
route pedestrians through the Work site.

BIO site security is to remain at all times. Provide
temporary security fencing to satisfaction of
Departmental Representative. Adjust positioning of
temporary security fencing as required to suit needs
of construction.

Fencing to meet the Nova Scotia Transportation and
Infrastructure Renewal and Nova Scotia Labour
requirements, and be constructed using the following

types:

.1 1.0m metal fencing mounted on Jersey barriers.
.2 1.8m free-standing metal frame and mesh
fencing.

.3 1.8m temporary chain link fencing.
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18 TEMPORARY
FENCING
(Cont'd)

19 FIRE ROUTES

20 SITE SIGNS AND
NOTICES

21 SCAFFOLDING

22 REMOVAL OF
TEMPORARY
FACILITIES

(Cont'd)

.4 Temporary site perimeter fencing to match
fabric height and barbed wire configuration of
existing permanent perimeter security fencing less
concrete footings.

Plastic roll angle iron post type fencing and
equivalent may be used as approved by the
Departmental Representative only.

Prior to the start of construction submit to
Departmental Representative for approval a detailed,
written plan outlining what measures will be taken to
control the movement of pedestrians within the
construction area.

Maintain access at all times including overhead
clearances for use by emergency response vehicles.

Safety and Instruction Signs and Notices:

.1 Signs and notices for safety and instruction to
be in both official languages Graphic symbols and
conform to CAN/CSA-7Z321.

Maintenance and Disposal of Site Signs:

.1 Maintain approved signs and notices in good
condition for duration of project, and dispose of off
site on completion of project or earlier if directed
by Departmental Representative.

Design and construct scaffolding in accordance with
CAN/CSA-S269.2 and latest Nova Scotia Occupational
Health and Safety Regulations.

Erect scaffolding independent of walls. Remove
promptly when no longer required.

Remove temporary facilities from site when directed
by Departmental Representative. Refer to Section
01 77 00.

END
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1 WORK INCLUDED

2 REFERENCE
DOCUMENTS

3 EROSION CONTROL
PLAN

4 PERMITS AND
APPROVALS

5 DISPOSAL OF
WASTES

This section specifies requirements for providing
temporary erosion and sedimentation control measures.

The following reference documents form a part of
this specification and are available at Nova Scotia
Environment or Fisheries and Oceans Canada:
.1 Fisheries and Oceans Canada: Guidelines for a
Stationary Type Screen at Water Intakes to Prevent
Losses of Juvenile Salmon and Trout.
.2 Guidelines for Temporary Intake Screens.
.3 N.S. Environment Pit and Quarry Guidelines
(latest edition).
.4 N.S. Environment Construction and Demolition
Debris Disposal Site Guidelines (latest edition).
.5 Nova Scotia Water Course Alteration
Specifications in affect at the time of tender.

.1 Legal Conditions
2 General Specifications
3 Bank Stabilization
4 Beach Enhancement
.5 Bridges
.6 Culverts
7 Dams
8 Diversion of Watercourse
.9 Dredging
.10 Dry Hydrants
.11 Fishing Equipment

.12 Fords
.13 Pipelines
.14 Ponds

.15 Wharves

Refer to Section 01 35 43.

Confirm all staff and subcontractors are aware of
all terms and conditions of any permit/approval
issues.

Dispose of rubbish and waste materials at authorized
site.

Do not dispose of waste, volatile or deleterious

materials into waterways, storm or sanitary sewers.
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6 DRAINAGE

7  WORK IN OR
ADJACENT TO
WATERCOURSES

8 POLLUTION
CONTROL

Do not pump or drain water containing suspended
materials into waterways, sewer or drainage systems.

Control disposal or runoff of water containing
suspended materials or other harmful substances with
use of siltation fences, sedimentation ponds,
diversion ditches, silt curtains, sedimentation
blankets, slope stabilization and the like, all in
accordance with required environmental regulations,
permits or approvals.

Do not operate construction equipment in watercourse
or in any way alter a watercourse or withdraw water

from a watercourse without first obtaining necessary
permits or approvals.

Do not use watercourse beds or banks for borrow
material.

Do not dump excavated fill, waste material or debris
in watercourse.

Design and construct temporary crossings to minimize
erosion to watercourse.

Do not skid logs or construction materials across
watercourses.

Avoid spawning beds when constructing temporary
crossings of watercourses.

Do not blast under watercourses or within 100 m of
spawning beds without obtaining necessary permits or
approvals.

Provide a buffer zone in combination with
appropriate erosion and sedimentation control when
working adjacent to watercourse. Consult with
regulatory agencies.

Prior to the commencement of construction

activities, prepare a contingency plan, which
addresses procedures to follow in the event of a
pollution incident and ensure all staff are aware of
these procedures. Provide copy of contingency plan to
Departmental Representative.

Immediately report any environmental emergency, such
as a spill of a contaminant, to Departmental
Representative.
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8 POLLUTION
CONTROL
(Cont'd)

9 CONTROL
FEATURES

10 SEDIMENT
CONTROL FENCE

Maintain temporary erosion and pollution control
devices installed under this contract until the Work
is completed is as specified in the Contract
Documents.

Remove temporary erosion and pollution control
measures prior to project completion unless directed
otherwise.

Control emissions from equipment to requirement of
authority having jurisdiction.

Provide temporary enclosures to protect environment
from effects of sandblasting.

Cover or wet down dry materials and rubbish to
prevent blowing dust and debris.

Keep paved surfaces clean. Provide mechanical
sweeping to satisfaction of Departmental
Representative. Control dust by application of
calcium chloride or water.

Provide and maintain erosion and sedimentation
control features where required, as directed, or as
indicated prior to construction. Co-ordinate
locations with Departmental Representative. Do not
remove control features until authorized by the
Departmental Representative.

Sediment control fence: preassembled silt fence with
industrial woven geotextile fabric pre-stapled to
wood posts spaced as indicated.

.1 Acceptable product:

.1 Envirofence as manufactured by Mirafi
Inc.,
.2 Terrafence as manufactured by Terrafix.

.3 Nilex Silt Fence.

Install sediment control fence in the locations
directed and as required.

Install extra 50 mm x 75 mm x 1200 mm long posts at
midpoints between supplied posts. Attach fence with
roofing nails and roofing tins. Provide wood
strapping along top of fence as shown.

Excavate 150 x 150 mm trench along length of fence
as indicated. Lay fabric bottom in trench and
backfill with selected excavated material.
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11 SEDIMENT
CONTROL BERMS

12 MAINTENANCE OF
FENCE AND BERM

Sediment control berms: clear stone as specified in
Section 31 23 10.

Geotextile: non-woven, needle-punched polyester
filter fabric.
.1 Acceptable products:

.1 Solmax 53

.2 Terrafix 270R

.3 Trevira 1120

Construct sediment control berms to the cross
sections shown, using materials indicated on the
Drawings. Locate where and as directed or required.

Maintain siltation control features throughout the
construction period. Repair damage to original
condition.

Remove accumulated sediment from behind sediment
control fence and berms when and as directed by the
Departmental Representative.

END
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1 RELATED SECTIONS
2 REFERENCE
STANDARDS

3 QUALITY

General Regquirements: Section 01 10 00.
Submittal Procedures: Section 01 33 00.

Quality Control: Section 01 45 00.

If there is question as to whether any product or
system is in conformance with applicable standards,
Departmental Representative reserves right to have
such products or systems tested to prove or disprove
conformance.

The cost for such testing will be born by Contractor
in event of non-conformance.

Conform to latest date of issue of referenced
standards in effect on date of submission of Tenders,
except where specific date or issue is specifically
noted.

Products, materials, equipment and articles
(referred to as products throughout specifications)
incorporated in Work shall be new, not damaged or
defective, and of best quality (compatible with
specifications) for purpose intended. If requested,
furnish evidence as to type, source and quality of
Products provided.

Defective products, whenever identified prior to
completion of Work, will be rejected, regardless of
previous inspections. Inspection does not relieve
responsibility, but is precaution against oversight
or error. Remove and replace defective products at
own expense and be responsible for delays and
expenses caused by rejection.

Should any dispute arise as to quality or fitness of
products, decision rests strictly with Departmental
Representative based upon requirements of Contract
Documents.

Unless otherwise indicated in specifications,
maintain uniformity of manufacture for any particular
or similar item throughout construction.

Permanent labels, trademarks and nameplates on
products are not acceptable in prominent locations,
except where required for operating instructions, or
when located in mechanical or electrical rooms.
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4 GENERAL .1 Use new material and equipment unless otherwise
specified.
.2 Within seven (7) days of written request by

Departmental Representative, submit following
information for materials and equipment proposed for

supply:

.1 Name and address of manufacturer,

.2 Trade name, model and catalogue number,
.3 Performance, descriptive and test data,

.4 Manufacturer's installation or application
instructions,
.5 Evidence of arrangements to procure.

.3 Use products of one manufacturer for material and
equipment of same type or classification unless
otherwise specified.

5 MANUFACTURERS .1 Unless otherwise specified, comply with
INSTRUCTIONS manufacturer's latest printed instructions for

materials and installation methods.

.2 Notify Departmental Representative in writing of any
conflict between these specifications and
manufacturers instructions. Departmental
Representative will designate which document is to be

followed.
6 DELIVERY, .1 Deliver, store and maintain packaged material and
STORAGE AND equipment with manufacturer's seals and labels
HANDLING intact.
.2 Prevent damage, adulteration and soiling of material

and equipment during delivery, handling and storage.
Immediately remove rejected material and equipment
from site.

.3 Store material and equipment in accordance with
suppliers instructions.

.4 Touch-up damaged factory finished surfaces to
approval of Departmental Representative. Use primer
or enamel to match original. Do not paint over name
plates.

.5 Store products subject to damage from weather in
weatherproof enclosures.

.6 Store cementitious products clear of earth or
concrete floors, and away from walls.
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6 DELIVERY,

STORAGE AND

HANDLING
(Cont'd)

7 PRODUCT
AVATLABILITY

.10

Keep sand, when used for grout or mortar materials,
clean and dry. Store sand on wooden platforms and
cover with waterproof tarpaulins during inclement
weather.

Store sheet materials clear of ground. Slope to shed
moisture.

Store and mix paints in heated and ventilated room.
Remove oily rags and other combustible debris from
site daily. Take every precaution necessary to
prevent spontaneous combustion.

Remove and replace damaged products at own expense
to approval of Departmental Representative.

Review Product delivery requirements and anticipate
foreseeable supply delays for any items. If delays in
supply of Products are foreseeable, notify the
Departmental Representative of such, in order that
substitutions or other remedial action may be
authorized in ample time to prevent delay in
performance of Work.

In the event of failure to notify the Departmental
Representative at commencement of Work and should it
subsequently appear that Work may be delayed for such
reason, the Departmental Representative reserves the
right to substitute more readily available products
of similar character, at no increase in Contract
Price.

END
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PART 1 - GENERAL

1.1 QUALIFICATIONS
OF SURVEYOR

1.2 SURVEY REFERENCE.
POINTS

1.3 SURVEY
REQUIREMENTS

1.4 EXISTING
SERVICES

Qualified registered land surveyor, licensed to
practice in Nova Scotia, acceptable to Departmental
Representative.

Existing base horizontal and vertical control points
are designated on drawings.

Locate, confirm and protect control points prior to
starting work. Preserve permanent reference points
during construction.

Make no changes or relocations without prior written
notice to Departmental Representative.

Report to Departmental Representative when reference
point is lost or destroyed, or requires relocation
because of necessary changes in grades or locations.

Require surveyor to replace control points in
accordance with original survey control.

Establish one (1) permanent bench mark on site,
referenced to established bench marks by survey
control points. Record location, with horizontal and
vertical data in Project Record Documents.

Establish lines and levels, locate and lay out, by
instrumentation.

Stake for grading, fill and topsoil placement and
landscaping features.

Stake slopes and berms.
Establish pipe invert elevations.

Establish lines and levels for mechanical and
electrical work.

Before commencing Work, establish location and
extent of service lines in area of Work and notify
Departmental Representative of findings.
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1.

4

EXISTING

SERVICES
(Cont'd)

1.

5

LOCATION OF

EQUIPMENT AND
FIXTURES

1.

6

RECORDS

1.

7

SUBMITTALS

Remove abandoned service lines within 2 m of
structures. Cap or otherwise seal lines at cut off
points as directed by Departmental Representative.

Location of equipment, fixtures and outlets
indicated or specified are to be considered as
approximate.

Locate equipment, fixtures and distribution systems
to provide minimum interference and maximum usable
space and in accordance with manufacturer's

recommendations for safety, access and maintenance.

Inform Departmental Representative of impending
installation and obtain approval for actual location.

Submit field drawings to indicate relative position
of various services and equipment when required by
Departmental Representative.

Maintain a complete, accurate log of control and
survey work as it progresses.

On completion of site improvements, prepare a
certified survey showing dimensions, locations,
angles and elevations of Work.

Record locations of maintained, re-routed and
abandoned service lines.

Submit name and address of Surveyor to Departmental
Representative.

On request of Departmental Representative, submit
documentation to verify accuracy of field engineering
work.

Submit certificate signed by surveyor certifying and
noting those elevations and locations of completed
Work that conform and do not conform with Contract
Documents.
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1.8 SUBSURFACE .1 Promptly notify Departmental Representative in
CONDITIONS writing if subsurface conditions at Place of Work

differ materially from those indicated in Contract
Documents, or a reasonable assumption of probable
conditions based thereon.

.2 After prompt investigation, should Departmental
Representative determine that conditions do differ
materially, instructions will be issued for changes
in Work as provided in General Conditions.

PART 2 - PRODUCTS Not applicable.

PART 3 - EXECUTION Not applicable.

END
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1 RELATED SECTIONS
2 MATERIALS

3 PROJECT
CLEANLINESS

4 FINAL CLEANING

General Regquirements: Section 01 10 00
Temporary Facilities: Section 01 50 00

Project Closeout: Section 01 77 00

Use only cleaning materials recommended by
manufacturer of surface to be cleaned, and as
recommended by cleaning material manufacturer.

Provide list of materials to be used for cleaning
and submit MSDS sheets for each item used. Cleaning
materials to be approved by the Departmental
Representative before using.

Maintain Work in tidy condition, free from
accumulation of waste products and debris, as a
result of construction activities.

Remove waste materials from site at regularly
scheduled times or dispose of as directed by
Departmental Representative. Do not burn waste
materials on site.

Remove waste material and debris from site and
deposit in waste container at end of each working
day.

Store volatile waste in covered metal containers,
and remove from premises at end of each working day.

Provide adequate ventilation during use of volatile
or noxious substances. Use of building ventilation
systems is not permitted for this purpose.

Schedule cleaning operations so that resulting dust,
debris and other contaminants will not fall on wet,
newly painted surfaces nor contaminate construction.

When Work is Substantially Performed, remove surplus
products, tools, construction machinery and equipment
not required for performance of remaining Work.

Remove all waste products and debris, and leave Work
clean and suitable for occupancy.

Prior to final review, remove surplus products,
tools, construction machinery and equipment.
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4

FINAL CLEANING
(Cont'd)

.4

Remove waste materials from site at regularly
scheduled times or dispose of as directed by
Departmental Representative. Do not burn waste
materials on site.

Remove stains, spots, marks and dirt from electrical
and mechanical fixtures.

Clean lighting reflectors, lenses, and other
lighting surfaces. Replace spent lamps.

END
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PART 1 - GENERAL

1.1 WORK INCLUDED .1 This Section includes text, schedules and procedures
for systematic Waste Management Program for
construction and demolition, including:

.1 Diversion of materials.

.2 Waste Audit (WA) - Schedule A.

.3 Waste Reduction and Recycling Workplan (WRRW) -
Schedule B.

.2 Procedures for management of hazardous wastes are
excluded from this Section. Refer to Section
01 35 43.

1.2 RELATED 1 Submittal Procedures: Section 01 33 00
SECTIONS

.2 Environmental Procedures: Section 01 35 43

1.3 WASTE .1 Prior to start of Work, conduct meeting with
MANAGEMENT GOALS Departmental Representative to review and discuss the
Waste Management Plan and Goals.

.2 Provide Departmental Representative documentation
certifying that waste management, recycling, reuse of
recyclable and reusable materials have been
extensively practiced.

.3 Accomplish maximum control of solid construction
waste.

1.4 DEFINITIONS .1 Class III: non-hazardous waste - construction
renovation and demolition waste.

.2 Demolition Waste Audit (DWA): relates to actual
waste generated from project.

.3 Inert Fill: inert waste - exclusively asphalt and
concrete.
.4 Materials Source Separation Program (MSSP): consists

of series of ongoing activities to separate reusable
and recyclable waste material into material
categories from other types of waste at point of
generation.
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1.

4 DEFINITIONS
(Cont'd)

.10

.11

.12

.13

.14

.15

Recyclable: ability of product or material to be
recovered at end of its life cycle and
re-manufactured into new product for reuse.

Recycle: process by which waste and recyclable
materials are transformed or collected for purpose of
being transferred into new products.

Recycling: process of sorting, cleansing, treating
and reconstituting solid waste and other discarded
materials for purpose of using in altered form.
Recycling does not include burning, incinerating, or
thermally destroying waste.

Reuse: repeated use of product in same form but not
necessarily for same purpose. Reuse includes
returning reusable items including pallets or unused
products to vendors.

Separate Condition: refers to waste sorted into
individual types.

Source Separation: acts of keeping different types
of waste materials separate beginning from first time
they became waste.

Waste Audit (WA): detailed inventory of waste
materials. Involves quantifying by volume/weight
amounts of materials and wastes generated during
construction, demolition or deconstruction project.
Indicates quantities of reuse, recycling and
landfill.

Waste Management Co-ordinator (WMC) : contractor
representative responsible for supervising waste
management activities as well as coordinating
related, required submittal and reporting
requirements.

Waste Reduction and Recycling Workplan (WRRW) :
written report which addresses opportunities for
reduction, reuse, or recycling of materials
(Schedule B). WRRW is based on information acquired
from WA.

Hazardous Materials: dangerous substances and goods,
hazardous commodities and products, such as poisons,
corrosive agents, flammable substances, ammunition,
explosives, radioactive substances, or any other
material that can endanger human health or well being
or the environment if handled improperly.

Alternate Disposal: the reuse and recycling of
materials by a designated facility, user or receiving
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1.4 DEFINITIONS .15 Alternate Disposal: (Cont'd)

(Cont'd) organization which has a valid Certificate of
Approval to operate. The alternative to landfill
disposal.

1.5 DOCUMENTS .1 Maintain at Jjob site, one copy of following
documents:

.1 Waste Audit (WA).
.2 Waste Reduction and Recyling Workplan (WRRW) .

1.6 ACTION AND 1 Provide submittals in accordance with Section
INFORMATIONAL 01 33 00.
SUBMITTALS

.2 Submit the WRRW to Departmental Representative
within ten (10) days of contract award and prior to
the removal of any material from site.

.3 Submit copies of certified weigh bills, bills of
lading and used building material receipts from
authorized disposal sites and reuse and recycling
facilities for all material removed from site to
Departmental Representative at the completion of
Project. Written authorization from Departmental
Representative is required to deviate from the
facilities listed in Waste Reduction and Recycling
Program.

.4 A diary of materials leaving the site indicating
date, type of material and destination will be kept
by the Waste Management Coordinator and a copy
provided to the Departmental Representative at the
end of the Project.

7 WASTE AUDIT .1 Conduct WA prior to project start-up. Amend WA over
WA) course of construction as required.

.2 Prepare WA.

.3 Record on WA extent to which materials or products
used consist of recycled or reused materials or
products.
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1.8 WASTE REDUCTION

AND RECYCLING

WORKPLAN

(WRRW)

1.9 MATERIALS
SOURCE SEPARATION

PROGRAM

(MSSP)

Prepare WRRW prior to project start-up.

Structure WRRW to prioritize actions and follow 3R's
hierarchy, with Reduction as first priority, followed
by Reuse, then Recycle.

Describe management of waste.

Identify opportunities for reduction, reuse, and
recycling of materials. Based on information acquired
from WA.

Post WRRW or summary where workers at site are able
to review content.

Set realistic goals for waste reduction, recognize
existing barriers and develop strategies to overcome
these barriers.

Monitor and report on waste reduction by documenting
total volume of actual waste removed from project.

Prepare MSSP and have ready for use prior to project
start-up.

Implement MSSP for waste generated on project in
compliance with approved methods and as reviewed by
Departmental Representative.

Provide on-site facilities for collection, handling,
and storage of anticipated quantities of reusable and
recyclable materials.

Provide containers to deposit reusable and
recyclable materials.

Locate containers in locations, to facilitate
deposit of materials without hindering daily
operations.

Locate separated materials in areas which minimize
material damage.

Collect, handle, store on-site, and transport
off-site, salvaged materials in separate condition.
.1 Transport to approved and authorized recycling
facility.

Collect, handle, store on-site, and transport
off-site, salvaged materials in combined condition.
.1 Ship materials to site operating under
Certificate of Approval.
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1.9 MATERIALS

SOURCE SEPARATION

PROGRAM (MSSP)
(Cont'd)

1.10 STORAGE,
HANDLING AND
PROTECTION

1.11 DISPOSAL OF
WASTES

1.12 USE OF SITE
AND FACILITIES

(Cont'd)
.2 Materials must be immediately separated into
required categories for reuse or recycling.

Unless specified otherwise, materials for removal
become Contractor's property.

Separate non salvageable materials from salvaged
items. Transport and deliver non salvageable items to
licensed disposal facility.

Support affected structures. If safety of building
is endangered, cease operations and immediately
notify Departmental Representative.

Protect surface drainage, mechanical and electrical
from damage and blockage.

Separate and store materials produced during
dismantling of structures in designated areas.

Prevent contamination of materials to be salvaged
and recycled and handle materials in accordance with
requirements for acceptance by designated facilities.
.1 On-site source separation is recommended.

Do not bury rubbish or waste materials.
Do not dispose of waste, volatile materials, mineral
spirits, oil or paint thinner into waterways, storm,

or sanitary sewers.

Keep records of construction waste including:

.1 Number and size of bins.
.2 Waste type of each bin.
.3 Total tonnage generated.

Remove materials from deconstruction as
deconstruction/disassembly Work progresses.

Execute Work with least possible interference or
disturbance to normal use of surrounding areas.

Maintain security measures established by existing
facility and provide temporary security measures
approved by Departmental Representative.
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1.13 SCHEDULING

PART 2 -

PRODUCTS

PART 3 - EXECUTION

3.1 SELECTIVE
DEMOLITION

3.2 APPLICATION

3.3 RECYCLING

3.4 WASTE REDUCTION

AND RECYCLING

WORKPLAN

(WRRW)

Co-ordinate Work with other activities on site to
achieve timely and orderly progress of Work.

Not applicable.

Limit demolition to within project site boundaries
and protect adjacent areas from demolition
activities.

Do Work in compliance with WRRW.

Handle waste materials not reused, salvaged, or
recycled in accordance with appropriate regulations
and codes.

Supply separate disposal bins for all categories of
waste material. Do not empty bins until inspected and
approved by Departmental Representative.

Provide monthly recycling and reuse reports to the
Departmental Representative outlining and documenting
the actual quantities of materials reused, recycled
and landfilled each month, including a breakdown of
and uses for each waste stream (including invoices,
weigh bills, etc.).

Include outline of the Interim Report in the
Contract WRRW proposal.

Calculate volumes/quantities of each type of
material and indicate how the waste will be disposed
of and/or how the materials will be recycled.

Complete the estimated quantity of the Reuse and
Recycling Worksheet and the Waste Generating
Worksheet, submit to Departmental Representative.

Contact reuse and salvage companies to determine
which materials may be removed and/or delivered for
reuse. Complete the Reuse Facilities List and submit
to Departmental Representative.
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3.

4

WASTE REDUCTION

AND RECYCLING
WORKPLAN (WRRW)
(Cont'd)

3.

5

CLEANING

Contact C&D recyclers and make arrangements for the
materials which can be recycled. Complete the
Recyclers Facilities List and submit to Departmental
Representative.

Compile a list of waste disposal companies, haulers
and sites, using the Haulers and Disposal companies
List, submit to Departmental Representative.

During demolition, track C&D waste on an ongoing
basis, using the Demolition Debris Audit Worksheet,
submit worksheets to Departmental Representative on a
weekly basis.

Worksheets and lists form part of the Waste
Reduction and Recycling Program.

Inform Departmental Representative, in writing, when
there is a change from the original Reuse and
Recycling Program.

In a cost effective manner, divert reusable and/or
recyclable materials away from landfills.

Remove tools and waste materials on completion of
Work, and leave work area in clean and orderly
condition.

Cleanup work area as work progresses.

END
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1 RELATED
SECTIONS

2 INSPECTION AND
DECLARATION

3 FACILITY
OCCUPANCY

Submittal Procedures: Section 01 33 00

Cleaning: Section 01 74 00

Contractor's Inspection: conduct an inspection of
Work, identify deficiencies and defects, and repair
as required to conform to Contract Documents.

.1 Notify Departmental Representative in writing

of satisfactory completion of Contractor's Inspection
and that corrections have been made.

.2 Request Departmental Representative's
Inspection. The Departmental Representative will
coordinate concurrent Halifax Water inspection.

Departmental Representative's Inspection:
Departmental Representative and Contractor will
perform inspection of Work to identify obvious
defects or deficiencies. Correct Work accordingly.

Completion: submit written certificate that
following have been performed:

.1 Work has been completed and inspected for
compliance with Contract Documents.

.2 Defects have been corrected and deficiencies
have been completed.

.3 Equipment and systems have been tested,
adjusted and balanced and are fully operational.
.4 Operation of systems have been demonstrated to
operational personnel.

.5 Submitted as-built drawings and total station
survey data have been approved by Departmental
Representative as complete.

.6 Work is complete and ready for Departmental
Representative's Final Inspection.

Final Inspection: when items noted above are
completed, request final inspection of Work by
Departmental Representative. If Work is deemed
incomplete by Departmental Representative, complete
outstanding items and request reinspection.

Departmental Representative will have the right to
take possession of and use any completed or partially
completed portion of the Work regardless of time of
completion of entire work, providing it does not
interfere with the Contractor's work. Such taking
possession or use of all, or part of the works
thereof, will not be construed as final acceptance of
the Work, or any portion thereof, or an
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3 FACILITY
OCCUPANCY

(Cont'd)
4 REMOVAL OF
TEMPORARY
FACILITIES
5 FINAL CLEANING
o COMPLETION
CERTIFICATES
7 GUARANTEE PERIOD

.1

(Cont'd)
acknowledgement of fulfillment of the terms of the
Contract.

Remove temporary offices, storage sheds, fencing,
barricades, and any other temporary facilities from
site.

Clean up and restore proper finish grade to all

areas which have been used for stockpiling materials
and/or waste, for temporary buildings or facilities,
for temporary roads and traffic areas or on which the
final grade has been disturbed or damaged by any
cause.

Complete final cleaning as specified in Section 01
74 00.

Refer to General Terms and Conditions for procedures
regarding the issuance of completion certificates.

Upon written notice during the guarantee period
immediately replace, repair, or otherwise make good
all defective work, materials, or equipment at no
additional cost to Departmental Representative. Note
that the guarantee period extends until twelve (12)
months after the official acceptance date for the
entire project (Final Certificate of Completion),
and/or longer periods as provided in accordance with
the Specifications.

END
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1 SUBMITTALS
2 RELATED
SECTIONS

3 GENERAL

Six (6) weeks prior to commissioning, provide QMP
commissioning plan including schedule of all
commissioning-related activities as specified in
individual sections.

QMP commissioning plan to fulfill commissioning
requirements of items indicated within, but not
necessarily limited to, Commissioning Brief in
attached appendix and requirements of specifications.

Prior to start of Work, submit name of Equipment
Supplier's personnel proposed to perform services.

Submit documentation to confirm personnel compliance
with quality assurance provision.

Commissioning services shall be as described herein

and as specified in the individual specification
sections.

Work Scheduling and Operational Restrictions:
Section 01 14 00

Quality Control: Section 01 45 00

Division 02 through 34 inclusive

Verification of the performance of the following
items:

.1 Civil/municipal elements:
.1 Water distribution system.
.2 Sanitary sewer system.
.3 Three-way valve manhole assembly.
.4 STC 1000 Interceptor assembly.
.5 Storm sewer system.
.6 Manholes and catch basins.
.2 Electrical elements:
.1 Transformer and electrical service
connection at NSP O/H pole.
.2 Lighting control and power distribution
cabinet.
.3 Flood lights and light towers.
.4 Power centres.
.5 Power plug-ins.
.6 Wiring.
.3 Submit completed Commissioning Plan for

approval by Departmental Representative prior to
implementation.
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3 GENERAL
(Cont'd)

4 PROCEDURES
GENERAL

The Commissioning Objectives are:

.1 To bring the civil, electrical and related
systems and components from a state of "static
completion" to a state of "dynamic operation".

.2 To verify conformance to Contract Requirements.
.3 To confirm the equipment meets the design
intent of the Specifications and function in
accordance with defined operational requirements.

.4 To confirm the completed facility meets user
stated requirements.
.5 To provide all testing documents, certification

and records.

.6 To fully train and equip Departmental
Representative designated personnel to operate,
maintain and trouble shoot all systems.

QMP Commissioning Plan to consist of:

.1 Details regarding the roles and
responsibilities of the Departmental Representative/
design/construction team during all phases of

commissioning.

.2 Documentation defining design assumptions and
performance standards of proposed systems.

.3 Description of systems, intended operation and
performance details.

.4 Static testing and verification procedures.

.5 Functional performance testing procedures.

.6 Documentation requirements for test results.
. Seasonal or deferred commissioning.

.8 Training plan for operators.

.9 Preparation of the Interim and Final
Commissioning Reports.

.10 Consideration to work restrictions and their
impact on existing facility performance as detailed
in Section 01 14 00.

Comply with procedural standards of certifying
association under whose standard services will be
performed.

Notify Departmental Representative three (3) days
prior to beginning of operations.

Accurately record data for each step.
Report to Departmental Representative any

deficiencies or defects noted during performance of
services.
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5 CONTRACTOR'S
RESPONSIBILITIES

.10

.11

.12

.13

.14

.15

.16

.17

Preparation of QMP commissioning plan and provides
commissioning.

Confirm subcontractors and suppliers carry out
applicable tests and procedures prior to Departmental
Representative's review.

Arranges for walk through and commissioning reports,
procedures and demonstration, after work has been
reviewed, tested and commissioned.

Arranges for and schedules training sessions,
including preparation and distribution of
documentation and related materials.

Performs and documents all preliminary tests,
assembles manuals of completed test forms and

verification forms.

Performs component start-up and testing with
manufacturers of supplied equipment.

Manages installation of the systems.
Performs system start-up and testing.

Fills out the commissioning data sheets and test
forms/manual.

Provides training and instruction and prepares
Operating and Maintenance Manual for presentation to
the operating and maintenance personnel.

Is present for operation of system through tests
with the Departmental Representative.

Obtains code-required inspections and certifications
and approvals.

Obtains permits from authorities having
jurisdiction.

Prepares record drawings.

Obtains and submit warranties to Departmental
Representative.

Organizes and submits Operating and Maintenance
Manual from the subcontractors, suppliers and
manufacturers to Departmental Representative.

Assembles and delivers all spare parts and special
tools.
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6 EQUIPMENT
SUPPLIER'S
RESPONSIBILITIES

The Supplier refered to in this sub-section is the
Contractor's supplier. Supplier's submissions will be
made through the Contractor to the Departmental
Representative.

At the completion of commissioning, provide a
written statement affirming that the systems are
operating properly in accordance with the design
intent of the Specification and the construction
drawings and specifications.

The Supplier will confirm necessary labour and
materials are arranged in order to implement
commissioning.

The Supplier is responsible for the following:

.1 Assisting the Contractor with creating the
Commissioning Plan and Commissioning Schedule.

.2 All testing procedures and data recording
forms. Submit samples of documents to Departmental
Representative for review.

.3 Schematics and flow diagrams necessary for
commissioning.
.4 The Interim Commissioning Report which contains

all required commissioning information except for
Work remaining to be done as seasonal or deferred
commissioning Work.

.5 Seasonal commissioning requirements.

.6 The Final Commissioning Report. Provide five
(5) copies to the Departmental Representative.

Supplier will supply the services of a qualified,
factory-trained technical representative at no
additional cost to the Contract to commission the
equipment. Additional commissioning services to be at
the discretion of the Departmental Representative.

The Supplier's technical representative will provide
the services stated in the relevant technical
sections and operate and demonstrate the equipment to
personnel designated by the Departmental
Representative.

Rectify Work deficiencies identified during the
commissioning process to the satisfaction of the
Departmental Representative.
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7 DEPARTMENTAL
REPRESENTATIVE'S
RESPONSIBILITIES

8 COMMISSIONING
MEETINGS

.10

.11

Inspect installation.
Certify completion of Contractor's commissioning.

Receive all test reports from the Contractor and
verify results.

Participate in the equipment start-up testing
conducted by the Contractor and verify results.

Review shop drawings.

Communicate apparent deviations from the
specifications.

Communicate the interface of various systems and how
they effect each other, coordinate and execute system
integration work.

Review the equipment operating and maintenance
manuals prepared by the Contractor.

Participate in the performance testing process.
Review the Record Drawings.

Make staff available to the Departmental
Representative at appointed times for training by
manufacturer's representatives and providing labour
to conduct Work within existing facilities that is
not included in this Contract.

Affected parties must participate in specific
commissioning meetings throughout the period that
commissioning is taking place or being planned.
Commissioning meetings will be coordinated and
chaired by the Departmental Representative. The
Contractor will take minutes and distribute minutes
within five (5) working days of the subject meeting.
The Contractor will update and circulate the updated
commissioning schedule two (2) working days prior to
commissioning meetings.

END




