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PART 1 - GENERAL

1.1 RELATED REQUIREMENTS

A Section 01 00 10 — General Instructions.
2 Section 01 33 00 — Construction Progress Schedules - Bar (GANTT) Chart.
1.2 DEFINITIONS

A Activity: element of Work performed during course of Project. Activity normally
has expected duration, and expected cost and expected resource requirements.
Activities can be subdivided into tasks.

2 Bar Chart (GANTT Chart): graphic display of schedule-related information. In
typical bar chart, activities or other Project elements are listed down left side of
chart, dates are shown across top, and activity durations are shown as date-
placed horizontal bars. Generally Bar Chart should be derived from commercially
available computerized project management system.

3 Baseline: original approved plan (for project, work package, or activity), plus or
minus approved scope changes.

4 Construction Work Week: Monday to Friday, inclusive, will provide five day work
week and define schedule calendar working days as part of Bar (GANTT) Chart
submission.

5 Duration: number of work periods (not including holidays or other nonworking

periods) required to complete activity or other project element. Usually expressed
as workdays or workweeks.

.6 Master Plan: summary-level schedule that identifies major activities and key
milestones.

Milestone: significant event in project, usually completion of major deliverable.

Project Schedule: planned dates for performing activities and the planned dates
for meeting milestones. Dynamic, detailed record of tasks or activities that must
be accomplished to satisfy Project objectives. Monitoring and control process
involves using Project Schedule in executing and controlling activities and is
used as basis for decision making throughout project life cycle.

9 Project Planning, Monitoring and Control System: overall system operated by
Departmental Representative to enable monitoring of project work in relation to
established milestones.

1.3 REQUIREMENTS
A Ensure Master Plan and Detail Schedules are practical and remain within
specified Contract duration.
Plan to complete Work in accordance with prescribed milestones and time frame.

Limit activity durations to maximum of approximately ten (10) working days, to
allow for progress reporting.
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4 Ensure that it is understood that Award of Contract or time of beginning, rate of
progress, Interim Certificate and Final Certificate as defined times of completion
are of essence of this contract.

1.4 ACTION AND INFORMATIONAL SUBMITTALS

A Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.

2 Submit to Departmental Representative within working days of Award of Contract
Bar (GANTT) Chart as Master Plan for planning, monitoring and reporting of
project progress.

3 Submit Project Schedule to Departmental Representative within five (5) working
days of receipt of acceptance of Master Plan.

1.5 PROJECT MILESTONES

A Project milestones form interim targets for Project Schedule.

A Work completed within 100 working days of Award of Contract date.

2 Interim Certificate (Substantial Completion) within 90 working days of
Award of Contract date.

1.6 MASTER PLAN

A Structure schedule to allow orderly planning, organizing and execution of Work
as Bar Chart (GANTT).

2 Departmental Representative will review and return revised schedules within five
(5) working days.

3 Revise impractical schedule and resubmit within five (5) working days.

Accepted revised schedule will become Master Plan and be used as baseline for
updates.

1.7 PROJECT SCHEDULE

A Develop detailed Project Schedule derived from Master Plan.
2 Ensure detailed Project Schedule includes as minimum milestone and activity

types as follows:

A Award.

2 Shop Drawings, Samples.

3 Permits.

4 Mobilization.

5 Electrical.

.6 Testing and Commissioning.

7 Supplied equipment long delivery items.

.8 Engineer supplied equipment required dates.
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1.8 PROJECT SCHEDULE REPORTING

A Update Project Schedule on a bi-weekly basis reflecting activity changes and
completions, as well as activities in progress.
2 Include as part of Project Schedule, narrative report identifying Work status to

date, comparing current progress to baseline, presenting current forecasts,
defining problem areas, anticipated delays and impact with possible mitigation.

1.9 PROJECT MEETINGS

A Discuss Project Schedule at regular site meetings, identify activities that are
behind schedule and provide measures to regain slippage. Activities considered
behind schedule are those with projected start or completion dates later than
current approved dates shown on baseline schedule.

2 Weather related delays with their remedial measures will be discussed and
negotiated.

PART 2 - PRODUCTS

2.1 NOT USED

A Not used.
PART 3 - EXECUTION

3.1 NOT USED

A Not used.

END OF SECTION



