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PART 1 GENERAL

11 SCOPE OF WORK
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15
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Testing and commissioning are called for throughibetindividual specifications. This
does not relieve this trade from providing allitegtand commissioning necessary to
ensure that systems and equipment operate aseda@und that they interface with other
systems and equipment as required.

SECTION INCLUDES
Commissioning of all building electrical systemslamomponent including:

A1 Testing and adjustment.

2 Demonstrations and Training.

.3 Instructions of all procedures for Departmentakpanel.
4 Updating as-built data.

5 Coordination of Operation and Maintenance material.

RELATED SECTION

Section 01 77 00 - Closeout Procedures.

Section 26 05 00 - Common Work Results - Electrical
REFERENCES

CSA (Canadian Standards Association).
Underwriters Laboratories of Canada.

QUALITY ASSURANCE

Provide qualified trades persons, certified testiggncies, factory trained and approved
by the Departmental Representative.

Submit the names of all personnel to be used duhi@gCommissioning activities for
Departmental Representative’s Approval.

COMMISSIONING

The purpose of the commissioning process is tg faBt all building systems including
architectural, mechanical and electrical componantsoperating procedures by
challenging these systems to realistic operatiomitions.

The Commissioning activities shall be coordinatgdhg General Contractor.



PWGSC
MARGINAL WHARF CONSTRUCTION- FERMEUSE, NL
PROJECT NO. R.065647.001 PAGE 2 OF 3

COMMISSIONING OF ELECTRICAL SYSTEMS SECTION 26 80 00

1.7

1.8
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Commissioning activities for the electrical systemsst have available up to date as-built
drawing information and accurate Operations anchiaiance Manuals. These
documents shall be a major part of this activity.

Contractor shall be responsible to update all dasuation with information and any
changes duly noted during the Commissioning exercis

Contractor shall arrange for all outside supplietgjipment manufacturers, test agencies
and others as identified in the commissioning sastof this specification. The cost
associated with this requirement shall be inclugie@art of the tender price.

SUBMITTALS
A commissioning document shall be prepared by tepditmental Representative prior to
conducting these activities for use by the Comrorgaig Team.

The electrical sub-contractor shall be respongtiensuring all activities are properly
documented in this manual and coordinated throbhglGeneral Contractor.

As-built drawings and data books must be availalteweeks prior to commissioning for
review and use by the Departmental RepresentatideCammissioning Team prior to the
start of the commissioning activities.

PREPARATION
Provide test instruments required for all actiwtées defined in the commissioning
documents.

Verify all systems are in compliance with the reqaients of the commissioning
documents prior to the pre-commissioning checkopetation.

Confirm all scheduled activities have identifiedgmnel available.

Where systems or equipment do not operate as egtjuitake the necessary corrections or
modifications, re-test and re-commission.

SYSTEM DESCRIPTION

Perform all start up operations, control adjustmgntible shooting, servicing and
maintenance of each item of equipment as defindldeircommissioning documentation.

Departmental Representative will provide list ofgmanel to receive instructions and will
coordinate their attendance at agreed upon times.

Prepare and insert additional data in the operationd maintenance manuals and update
as-built drawings when need for additional dateob®es apparent during the
commissioning exercise.

Where instruction is specified in the commissionimgnual, instruct personnel in all
phases of operation and maintenance using opeatidmaintenance manuals as the
basis of instruction.
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5 Conduct presentation on premises. DepartmentaldReptative will provide space.

1.10 FINAL REPORT

A1 This trade shall assemble all testing data and desioming reports and submit them to
the Departmental Representative.

2 Each form shall bear signature of recorder, antddhsupervisor of reporting organizer.

111 SCHEDULE OF ACTIVITIES

A1 Commissioning activities shall be conducted basegre-established schedule with all
members of the commissioning team.

2 In addition, there will be two meetings held thrbuge contract duration to introduce the
parties of the commissioning team, establish thedgles and deadlines for the various
activities and review the Commissioning Manual.

.3 Adhering to the established schedule is very ingoras the coordination and scheduling
of the participants will be difficult to alter ontlais is established. Close coordination of
this schedule is important.

4 In the event project cannot be commissioned iratlotted time slot, the contractor shall

pay for all costs associated with assembling then@issioning Team at a later date. If
the contractor has not performed his duties tolreammissioning stage as outlined
earlier, he will incur all expenses of other tradad the Commissioning Team due to his
non-compliance.

END OF SECTION



