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1. EXISTING CONDITIONS

A.

B.
C.

ALL PERIMETER SECURITY FENCING ON SITE INCLUDES FENCE DETECTION SYSTEM (F.D.S.) AND DOUBLE-HELIX
CONCERTINA WIRE. MAIN GATE IS ELECTOMAGNETIC FAIL-SAFE, CONTOLLED BY EXISTING PRINCIPAL
ENTRANCE POST.

CAMERAS ARE MONITORED BY EXISTING PRINCIPAL ENTRANCE CONTROL POST

SALLY PORT CONTROLLED MANUALLY BY KEY

2. PHASE 1 - ESTABLISH ENTRANCE BY-PASS

A.
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EXISTING SECURITY FENCE AND ENTRY DOOR TO BE MAINTAINED AND FREE OF OBSTRUCTIONS UNTIL AFTER
NEW TEMPORARY SECURITY FENCE W/ HOARDING IS INSTALLED AND OPERATIONAL. THIS CLEAR PASSAGE TO
THE PRINCIPAL ENTRANCE MUST BE MAINTAINED AT ALL TIMES

NEW ELECTROMAGNETIC STRIKE DOOR TO BE FAIL SAFE, CONTROLLED BY EXISITING PRINCIPAL ENTRANCE
CONTROL POST

DRIVEWAY, PARKING ENTRANCE, AND LAY-DOWN AREA TO BE PAVED WITH TEMPORARY DURABLE SURFACE

ONE LANE OF EGRESS AND ONE LANE OF ENTRANCE TO THE FACILITY AND PARKING AREA MUST BE MAINTAINED
AND FREE OF OBSTRUCTIONS AT ALL TIMES. CENTRE STRIPE MUST BE ADDED TO DELINIATE THELANES

PARKING AREA MUST BE ACCESSIBLE FROM DRIVEWAY AT ALL TIMES

TEMPORARY SECURITY FENCE TO MUST MATCH EXISTING SECURITY FENCE W/ F.D.S.

TWO EXISTING CCTV CAMERAS TO BE RELOCATED TO ROOF OF BLOCK A & B AS SHOWN. ONE NEW CCTV CAMERA
POLE TO BE INSTALLED AS SHOWN. REMOVE EXISTING POLES AFTER CAMERAS ARE FUNCTION IN NEW LOCATION
NEW HOT WATER HEATER & DOMESTIC HOT WATER LINES TO BE INSTALLED BEFORE PEB CONSTRUCTION BEGINS

3. PHASE 1 - ESTABLISH CONSTRUCTION ZONE

A.

CONTACTOR TO ERECT SAFETY FENCING AROUND CONSTRUCTION AREA W/ GATES WHERE NECESSARY.
FENCING SHOULD CONNECT TO HOARDING TO FULLY ENCLOSE SPACE. CONSTRUCTION ZONE CAN SERVE AS
ADDITIONAL LAY-DOWN AREA.

NEW DRIVEWAY AND ENTRY INTO PARKING AREA MUST BE MAINTAINED AND FREE OF OBSTRUCTIONS AT ALL
TIMES. CENTRE STRIPE MUST BE ADDED TO DELINIATE THE LANES

4. PHASE 2 - PEB CONSTRUCTION

A.
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PHASE ENCOMPASSES THE CONSTRUCTION OF THE PRINCIPAL ENTRANCE BUILDING, AS WELL AS THE SITE
WORK REQUIRED FOR ITS OPERATION AND RENOVATION WORK IN THE EXISTING BLOCK A WHICH SERVES THE
NEW BUILDING. THE LATTER INCLUDES ALL WORK TO A115, A116, A130, A131, THE MEZZANINE RENOVATION
WITH A202, A203, A203a, A203b, A203c, A203d

TEMPORARY SECURITY FENCE, HOARDING, AND ENTRY DOOR TO BE MAINTAINED AND FREE OF OBSTRUCTIONS
UNTIL AFTER NEW SECURITY FENCE AND ENTRY GATE ARE INSTALLED AND OPERATIONAL

NEW ELECTROMAGNETIC STRIKE DOOR TO BE FAIL SAFE, CONTROLLED BY CONTROL POST IN NEW PRINCIPAL
ENTRANCE BUILDING

MOTION DETECTION SYSTEM ON ROOF CAN BE REMOVED AFTER NEW PERIMETER SECURITY FENCE W/ F.D.S. IS
INSTALLED AND OPERATIONAL

NEW DRIVEWAY AND ENTRY INTO PARKING AREA MUST BE MAINTAINED AND FREE OF OBSTRUCTIONS AT ALL
TIMES. CENTRE STRIPE MUST BE ADDED TO DELINIATE THE LANES

END OF PHASE, CONTACTOR REMOVES SAFETY FENCING AND RELINQUISHES USE OF PEB CONSTUCTION ZONE

5. PHASE 3 - RENOVATION & SITE WORK

PHASE ENCOMPASSES REMAINING RENOVATION WORK IN BLOCK A & BLOCK B AFTER PRINCIPAL ENTRANCE IS
OPERATIONAL

A PERIOD OF FOUR WEEKS WILL BE SCHEDULED TO MOVE FURNITURE AND EQUIPMENT FROM REDUNDANT ROOMS|IN
EXISTING BUILDING TO THEIR NEW LOCATION IN THE PRINCIPAL ENTRANCE BUILDING

PARKING STRIPES TO BE ADDED AFTER LAY-DOWN AREA CAN BE RELINQUISHED

EXISTING LANEWAY, SLIDING GATE, AND CONCRETE FOUNDATION FOR FREEZER TO BE DEMOLISHRHERADING
TO FOLLOW CIVIL DRAWINGS

4 \ PHASE 2 - PEB CONSTRUCTION

75\ PHASE 3 - RENOVATION-SITE WORK
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NOTE: DRAWING INTENDED ONLY TO ILLUSTRATE PROJECT PHASING.
REFER TO A1.01 AND CIVIL DWGS FOR SPECIFIC WORK REQUIREMENTS
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