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Part 1 General 

1.1 TAXES 

.1 Pay all taxes properly levied by law (including Federal, Provincial and Municipal). 

1.2 FEES, PERMITS and CERTIFICATES 

.1 Pay all fees and obtain all permits.  Provide authorities with plans and information for 
acceptance certificates.  Provide inspection certificates as evidence that work conforms to 
requirements of Authority having jurisdiction. 

1.3 CONSTRUCTION PROGRESS SCHEDULE 

.1 Schedule and execute work with least possible interference or disturbance to the normal 
use of premises. 

.2 On award of contract submit bar chart construction schedule for work, indicating 
anticipated progress stages within time of completion.  When the Departmental 
Representative has reviewed schedule, take necessary measures to complete work 
within scheduled time.  Do not change schedule without notifying Departmental 
Representative. 

.3 A thirty (30) day period of time is required after the completion of the concrete infilling to 
allow for settlement prior to commencement of the final grouting. 

.4 Carry out work during “ regular hour” Monday to Friday from 07:00hr to 18:00hr and on 
Saturdays, Sundays and statutory holidays. 

.5 Give the Departmental Representative 48 hours notice for work to be carried out during 
off hours.  

1.4 FIRE SAFETY REQUIREMENTS 

.1 Comply with both the National Building Code of Canada 2010 and the National Fire Code 
of Canada 2010 for safety of persons in buildings in the event of a fire and the protection 
of buildings from the effects of fire, as follows; 

.1 The National Building Code (NBC): for fire safety and fire protection features that 
are required to be incorporated in a building during construction. 

.2 The National Fire Code (NFC): 

.1 The on-going maintenance and use of the fire safety and fire protection 
features incorporated in buildings. 

.2 The conduct of activities that might cause fire hazards in and around 
buildings. 

.3 Limitations on hazardous contents in and around buildings. 

.4 The establishment of fire safety plans. 

.5 Fire safety at construction and demolition sites. 

.2 Comply with Human Resources and Skills Development Canada (HRSDC), Fire 
Commissioner of Canada Standards: 

.1 FC 301, Standard for Construction Operations, June 1982 - Standards 

.2 FC 302, Standard for Welding and Cutting, June 1982 - Standards 

.3 FC 374, Fire Protection Standard for General Storage (Indoor and Outdoor), 
September 1994 - Standards 
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.4 Retain all fire safety documents and standards on site. 

.3 Welding and cutting: 

.1 At least 48 hours prior to commencing cutting, welding or soldering procedure, 
provide to Departmental Representative: 

.1 Notice of intent, indicating devices affected, time and duration of isolation 
or bypass. 

.2 Completed welding permit as defined in FC 302. 

.3 Return welding permit to Departmental Representative immediately upon 
completion of procedures for which permit was issued. 

.2 “Fire Watchers” as described in FC 302 shall be assigned when welding or 
cutting operations are carried out in areas where combustible materials within 
10m may be ignited by conduction or radiation. 

.4 Where work requires interruption or cause activation of fire alarms or fire suppression, 
extinguishing or protection systems: 

.1 Provide “Watchman Service” as described in FC 301; In general, watchman 
service is defined as an individual conversant with “Fire Emergency Procedures”, 
performing fire picket duty within an unprotected and unoccupied (no workers) 
area once per hour. 

.2 Retain services of manufacturer for fire protection systems on daily basis or as 
approved by Departmental Representative, to isolate and protect all devices 
relating to: 

.1 modification of fire alarms, fire suppression, extinguishing or protection 
systems; and/or 

.2 cutting, welding, soldering or other construction activities that might 
activate fire protection systems. 

.3 Immediately upon completion of work, restore fire protection systems to normal 
operation and verify that all devices are fully operational. 

.4 Inform fire alarm system monitoring agency and local Fire Department 
immediately prior to isolation and immediately upon restoration of normal 
operation. 

1.5 EXAMINATION and PREPARATION 

.1 Examine site and conditions likely to affect work and be familiar and conversant with 
existing conditions. 

.2 Before commencing work, establish location and extent of services lines in area of work 
and notify Departmental Representative of findings. 

1.6 SECURITY CHECK 

.1 All personnel employed on this project will be subject to security check.  Obtain requisite 
clearance, as instructed, for each individual required to enter the premises. 

1.7 COST BREAKDOWN 

.1 Before submitting first progress claim, submit breakdown of Contract Amount in detail as 
directed by Departmental Representative and aggregating the Contract Amount.  After 
approval by Departmental Representative cost breakdown will be used as the basis of 
progress payments. 
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1.8 WASTE MANAGEMENT 

.1 Comply with Environmental Protection Act, Ontario Regulations: O. Reg. 102/94 – Waste 
Audits and Waste Reduction Work Plans; and O. Reg. 103/94 – Industrial, Commercial 
and Institutional Source Separation Programs; for waste management on construction 
and demolition projects. 

.2 Conduct "waste audit" to determine what waste will be generated during construction and 
demolition operations.  Prepare written "waste reduction work plan" and implement the 
principles to reduce, reuse and recycle materials to the extent that is possible. 

.3 Submit complete records of all removals from site for both "materials designated for 
alternative disposal" and "general waste" including: 

.1 time and date of removal; 

.2 description of material and quantities; and 

.3 proof that materials have been received at an approved Waste Processing Site or 
certified Waste Disposal Site as required. 

 

1.9 CLOSEOUT SUBMITTALS 

.1 Operational and Maintenance Manuals: 

.1 Two (2) weeks prior to any scheduled training, submit to Departmental 
Representative six (6) copies of approved Operations Data and Maintenance 
Manual in both official languages, compiled as follows: 

.1 Bind data in vinyl hard cover 3 "D" ring type loose-leaf binders for 212 x 
275¦mm size paper.  Binders must not exceed 75¦mm thick or be more 
than 2/3 full. 

.2 Enclose title sheet labelled "Operation Data and Maintenance Manual," 
project name, date and list of contents.  Project name must appear on 
binder face and spine. 

.3 Organize contents into applicable sections of work to parallel project 
specifications breakdown.  Mark each section by labelled tabs protected 
with celluloid covers fastened to hard paper dividing sheets. 

.4 Provide electronic PDF version 

.2 Include following information plus data specified: 

.1 Maintenance instruction for finished surface and materials. 

.2 Copy of hardware and paint schedules. 

.3 Description: operation of the equipment and systems defining start-up, 
shut-down and emergency procedures, and any fixed or adjustable set 
points that affect the efficiency of the operation.  Include nameplate 
information such as make, size, capacity and serial number. 

.4 Maintenance: use clear drawings, diagrams or manufacturers' literature 
which specifically apply and detail the following: 

.1 lubrication products and schedules; 

.2 trouble shooting procedures; 

.3 adjustment techniques; and 

.4 operational checks. 

.5 Suppliers’ names, addresses and telephone numbers and components 
supplied by them must be included in this section.  Components must be 
identified by a description and manufacturers part number. 

.6 Guarantees showing: 
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.1 name and address of projects; 

.2 guarantee commencement date (date of Interim Certificate of 
Completion); 

.3 duration of guarantee; 

.4 clear indication of what is being guaranteed and what remedial 
action will be taken under guarantee; and 

.5 signature and seal of Guarantor. 

.7 Additional material used in project listed under various Sections showing 
name of manufacturer and source of supply. 

.3 Spare parts: list all recommended spares to be maintained on site to ensure 
optimum efficiency.  List all special tools appropriate to unique application.  All 
parts/tools detailed must be identified as to manufacturer, manufacturer part 
number and supplier (including address). 

.4 Include one complete set of final shop drawings (bound separately) indicating 
corrections and changes made during fabrication and installation. 

.2 Records: 

.1 As work progresses, maintain accurate records to show deviations from contract 
drawings.  Just prior to Departmental Representative’s inspection for issuance of 
final certificate of completion, supply to the Departmental Representative one (1) 
set of white prints with all deviations neatly inked in.  The Departmental 
Representative will provide two sets of clean white prints for this purpose. 

.3 Guarantees and Warranties: 

.1 Before completion of work collect all manufacturer's guarantees or warranties and 
deposit with Departmental Representative. 

 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 56 00 - Temporary Barriers and Enclosures. 

.2 Section 01 32 16.07 - Construction Progress Schedule - Bar (GANTT) Chart 

1.2 ACCESS AND EGRESS 

.1 Design, construct and maintain temporary "access to" and "egress from" work areas, 
including stairs, runways, ramps or ladders and scaffolding, independent of finished 
surfaces and in accordance with relevant municipal, provincial and other regulations. 

1.3 EXISTING SERVICES 

.1 Notify, Departmental Representative and utility companies of intended interruption of 
services and obtain required permission. 

.2 Where Work involves breaking into or connecting to existing services, give Departmental 
Representative 7 days notice for necessary interruption of mechanical or electrical service 
throughout course of work. Keep duration of interruptions minimum. Carry out 
interruptions after normal working hours between 18:00hr and 7:00hr and on weekends. 

.3 Provide for pedestrian and vehicular traffic. 

1.4 SPECIAL REQUIREMENTS 

.1 Submit schedule in accordance with Section 01 32 16.07 - Construction Progress 
Schedule - Bar (GANTT) Chart. 

.2 After the completion of the concrete infilling to the entire crawl space area, allow for a 
thirty (30) day period of time to allow for settlement of the concrete infill prior to starting 
the final grout infill. Give the Departmental Representative written notice indicating the 
date the concrete infill was completed and the date the grout infill will commence. Provide 
this notice one week in advance of the concrete infill anticipated completion date. 

.3 Ensure Contractor's personnel employed on site become familiar with and obey 
regulations including safety, fire, traffic and security regulations. 

.4 Keep within limits of work and avenues of ingress and egress. 

1.5 SMOKING ENVIRONMENT 

.1 Smoking is not permitted on site and within the existing crawl space. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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PART 1 – GENERAL  

1.1 REGULATORY REQUIREMENTS 

.1 An investigation into the presence of designated 

substances for the Structural Upgrades for the National War 
Memorial Project at the Confederation Square in Ottawa, 
Ontario, was performed in order to meet the requirements of 
the Canada Labour Code under Part II, section 124 which 
stipulates that every employer shall ensure that the health 
and safety at work of every person employed by the 
employer is protected. Also, it was performed to meet the 
requirements of Section 30 of the Ontario Occupational 
Health and Safety Act, Revised Statutes of Ontario, 1990, 
Chapter 0.1.  By having a Designated Substances Report 
(DSR) conducted, the Departmental Representative will be 
able to inform his or her employees, contractors, and tenants 
of any designated substances that may be present and 
possibly disturbed throughout the duration of the project.  
The informed Departmental Representative will then be able 
to impose appropriate health and safety precautions for all 
applicable personnel as required.  

.2 The designated substances identified in the 
Occupational Health and Safety Act and its corresponding 
regulations are: 

.1 Acrylonitrile:  “Designated Substance – 
Acrylonitrile” O.Reg 835 (as amended by 
O.Reg 490/09) 

.2 Arsenic:  “Designated Substance – Arsenic” 
O.Reg 836 (as amended by O.Reg 490/09) 

.3 Asbestos 
.1 “The Regulation Respecting 

Asbestos” O.Reg 837 (as amended 
by O.Reg 490/09) 

.2 “General – Waste Management” 
O.Reg 347 (as amended by O.Reg 
337/09) 

.3 “Designated Substance – Asbestos 
on Construction Projects and in 
Buildings and Repair Operations” 
O.Reg 278/05 (as amended by 
O.Reg 493/09) 

.4 PWGSC Departmental Policy DP 
057 – “Asbestos Management” 

.4 Benzene:  “Designated Substance – 
Benzene” O.Reg 839 (as amended by 
O.Reg 490/09) 

.5 Coke Oven Emissions:  “Designated 
Substance – Coke Oven Emissions” O.Reg 
840 (as amended by O.Reg 490/09) 

.6 Ethylene Oxide:  “Designated Substance – 
Ethylene Oxide” O.Reg 841 (as amended by 
O.Reg 490/09) 
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.7 Isocyanates:  “Designated Substance – 
Isocyanates” O.Reg 842 (as amended by 
O.Reg 490/09) 

.8 Lead: 

.1 “Designated Substance – Lead” 
O.Reg 843 (as amended by O.Reg 
490/09) 

.2 “General – Waste Management” 
O.Reg 347 (as amended by O.Reg 
337/09) 

.3 Hazardous Products Act’s 
Regulations Amending the Surface 
Coating Materials Regulations 
SOR/2010-224 

.9 Mercury: 

.1 “Designated Substance – Mercury” 
O.Reg 844 (as amended by O.Reg 
490/09) 

.2 “General – Waste Management” 
O.Reg 347 (as amended by O.Reg 
337/09) 

.10 Silica:  “Designated Substance – Silica” 
O.Reg 845 (as amended by O.Reg 490/09) 

.11 Vinyl Chloride:  “Designated Substance – 
Vinyl Chloride” O.Reg 846 (as amended by 
O.Reg 490/09) 

.3 All contractors requesting tenders from 
subcontractors shall furnish this report to 
subcontractors.  

1.2 VALIDITY DATE 

.1 Cyprien Amani, Environmental Analyst,  
Environmental Services Directorate (ESD),  Real 
Property Branch (RPB), Public Works and 
Government Services Canada (PWGSC), conducted 
the on-site survey for this report on July 10

th
, 2013.  

.2 The project  area is located at the Confederation 
Square in Ottawa, Ontario. The proposed scope of  
work  consists of: 

- Structural rehabilitation of the National War 
Memorial which includes the following activities: 
rerouting of electrical conduits, filling of crypt 
with unshrinkable grout, repairing concrete slab 
and stone masonry, conserving bronze statues 
and rehabilitating landscape elements.   

.1 The scope of work for this report involved a 
visual inspection of building materials  for 
the presence of suspected designated 
substances in the project area. 
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.2  As a result  from the visual inspection, no  
materials suspected of containing the above 
listed designated substances were sampled 
and analyzed, where appropriate. 

.3 The visual inspection  was limited to readily 
accessible areas.  Destructive testing was 
not included in the investigation, but is 
recommended prior to any major demolition.  
Due to the nature of building construction, 
some inherent limitations exist as to the 
possible thoroughness of the designated 
substance survey.  The survey did not 
include the demolition of floors, ,  ceilings or 
walls or other areas to examine concealed 
conditions. No confined space was 
accessed for the purpose of this report. 

.4 It is possible that the aforementioned 
designated substances  are present in non-
accessible areas and concealed spaces 
(i.e., wall and ceiling cavities), or confined 
spaces.  No other areas outside the defined 
work boundaries have been assessed. 

.5 Prior to beginning work, it must be confirmed 
with the Departmental Representative that 
no additional designated substances have 
been brought to the project area. 

.6 In addition, the survey refers to PCBs and 
halocarbons; however, it does not refer to 
other substances that may be present in the 
day-to-day usage  of specialized equipment 
in other  areas of the National War Memorial 
. 

.7 There is a possibility that materials which 
could not be reasonably identified within the 
scope of this assessment or which were not 
apparent during previous site visits may 
exist.  Should any designated substance be 
encountered in the course of demolition, 
work must be stopped, preventative 
measures taken, and the Departmental 
Representative must be notified 
immediately.  Do not proceed until written 
instructions have been received. 

PART 2 - DESIGNATED SUBSTANCES 

2.1 SURVEY RESULTS 

 

.1 ACRYLONITRILE:  Not Identified 

.2 ARSENIC:  Not Identified 

.3 ASBESTOS:  Not Identified 
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.4 BENZENE:  Not Identified 

.5 COKE OVEN EMISSIONS:  Not Identified 

.6 ETHYLENE OXIDE:  Not Identified 

.7 ISOCYANATES:  Not Identified 

.8 LEAD: Not Identified 

 

.9 MERCURY: Not Identified 

.10 SILICA:  Identified  

Free crystalline silica is present in concrete and 
masonry within the project area.  

.11 VINYL CHLORIDE MONOMER:  Not Identified 

.12 POLYCHLORINATED BIPHENYLS (PCBs): Not 
Identified 

.13 HALOCARBONS:  Not Identified 

 
2.2 RECOMMENDATIONS 

1. SILICA 

.1 Silica occurs as crystalline material in cement.  
Crystalline silica is regulated under “Designated 
Substance – Silica” O.Reg 845 (as amended by 
O.Reg 490/09) of the Occupational Health and 
Safety Act as a Designated Substance. 

.2 Silica dust can be generated through such 
processes as blasting, grinding, crushing, and 
sandblasting silica-containing material.  Since silica 
is present in concrete, concrete blocks and masonry  
within the project area, appropriate respiratory 
protection and ventilation must be donned during the 
demolition and modifications of these structures. 

.3 The Occupational Health and Safety Branch of 
the Province of Ontario MoL has published the 
document entitled “Guideline: Silica on Construction 
Projects”.  This document classifies the disturbance 
of materials containing silica as Type 1, Type 2 or 
Type 3 work, and assigns different levels of 
respiratory protection and work procedures for each 
classification.  These work procedures should be 
followed when performing work involving the 
disturbance of silica-containing materials. 

2. CONTRACTORS DUTIES 

The contractor must review the designated 
substance report and take the necessary 
precautions to protect the health and safety of the 
workers and the environment.  As per Section 30(4) 
of the Ontario Occupational Health and Safety Act, 
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the party hiring the contractor (i.e. Departmental 
Representative) shall ensure that the contractor and 
subcontractor (if any) for the project has received a 
copy of the designated substance report prior to 
entering a binding contract for the supply of work on 
the project.  As per Section 27(2) (a, b, and c) of the 
Ontario Occupational Health and Safety Act, while 
onsite, the contractor supervisor shall exercise every 
reasonable precaution for the protection of a worker.  
If you have any questions about the designated 
substance report, please contact the Departmental 
Representative. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 
.1 Section 01 32 16.07 - Construction Progress Schedules - Bar (GANTT) Chart. 

.2 Section 01 33 00 - Submittal Procedures. 

.3 Section 01 52 00 - Construction Facilities. 

.4 Section 01 56 00 - Temporary Barriers and Enclosures 

1.2 ADMINISTRATIVE 
.1 Schedule and administer project meetings throughout the progress of the work at the call 

of Departmental Representative. 

.2 Prepare agenda for meetings. 

.3 Distribute written notice of each meeting four days in advance of meeting date to 
Departmental Representative. 

.4 Provide physical space and make arrangements for meetings. 

.5 Preside at meetings. 

.6 Record the meeting minutes.  Include significant proceedings and decisions. Identify 
actions by parties. 

.7 Reproduce and distribute copies of minutes within two days after meetings and transmit to 
meeting participants, affected parties not in attendance and Departmental Representative. 

.8 Representative of Contractor, Subcontractor and suppliers attending meetings will be 
qualified and authorized to act on behalf of party each represents. 

1.3 PRECONSTRUCTION MEETING 
.1 Within 10 days after award of Contract, request a meeting of parties in contract to discuss 

and resolve administrative procedures and responsibilities. 

.2 Senior representatives of Departmental Representative, Contractor, major 
Subcontractors, field inspectors and supervisors will be in attendance. 

.3 Establish time and location of meeting and notify parties concerned minimum 5 days 
before meeting. 

.4 Agenda to include: 

.1 Appointment of official representative of participants in the Work. 

.2 Schedule of Work: in accordance with Section 01 32 16.07 - Construction 
Progress Schedules - Bar (GANTT) Chart. 

.3 Requirements for temporary facilities, site sign, offices, storage sheds, utilities, 
fences in accordance with Section 01 52 00 - Construction Facilities. 
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.4 Delivery schedule of specified equipment in accordance with Section schedule. 

.5 Site staging for recycling bins. 

.6 Site security in accordance with Section 01 56 00 - Temporary Barriers and 
Enclosures. 

.7 Proposed changes, change orders, procedures, approvals required, mark-up 
percentages permitted, time extensions, overtime, administrative requirements. 

.8 Departmental Representative provided products. 

.9 Record drawings in accordance with Section 01 33 00 - Submittal Procedures. 

.10 Monthly progress claims, administrative procedures, photographs, hold backs. 

.11 Appointment of inspection and testing agencies or firms. 

1.4 PROGRESS MEETINGS 
.1 During course of Work and 2 weeks prior to project completion, schedule progress 

meetings bi-weekly. 

.2 Contractor, major Subcontractors involved in Work and Departmental Representative are 
to be in attendance. 

.3 Notify parties minimum 5 days prior to meetings. 

.4 Record minutes of meetings and circulate to attending parties and affected parties not in 
attendance within 2 days after meeting. 

.5 Agenda to include the following: 

.1 Review, approval of minutes of previous meeting. 

.2 Review of Work progress since previous meeting. 

.3 Field observations, problems, conflicts. 

.4 Problems which impede schedule. 

.5 Corrective measures and procedures to regain projected schedule. 

.6 Revision to schedule. 

.7 Progress schedule, during succeeding work period. 

.8 Review submittal schedules: expedite as required. 

.9 Maintenance of quality standards. 

.10 Review proposed changes for affect on construction schedule and on completion 
date. 

.11 Report on Demolition Waste Management. 

.12 Other business. 
 

Part 2 Products 

2.1 NOT USED 
.1 Not Used. 

 



 Section 01 31 19 
National War Memorial Structural Upgrades PROJECT MEETINGS 
PWGSC Project No. R.009716.012 Page 3 of 3 

Part 3 Execution 

3.1 NOT USED 
.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 
.1  Section 01 33 00 - Submittal Procedures. 

1.2 DEFINITIONS 
.1 Activity: element of Work performed during course of Project.  Activity normally has 

expected duration, and expected cost and expected resource requirements. Activities can 
be subdivided into tasks. 

.2 Bar Chart (GANTT Chart):  graphic display of schedule-related information.  In typical bar 
chart, activities or other Project elements are listed down left side of chart, dates are 
shown across top, and activity durations are shown as date-placed horizontal bars.  
Generally Bar Chart should be derived from commercially available computerized project 
management system. 

.3 Baseline: original approved plan (for project, work package, or activity), plus or minus 
approved scope changes. 

.4 Construction Work Week:  Monday to Sunday, inclusive, will provide seven day work 
week and define schedule calendar working days as part of Bar (GANTT) Chart 
submission. 

.5 Duration: number of work periods (not including holidays or other nonworking periods) 
required to complete activity or other project element. Usually expressed as workdays or 
workweeks. 

.6 Master Plan: summary-level schedule that identifies major activities and key milestones. 

.7 Milestone: significant event in project, usually completion of major deliverable. 

.8 Project Schedule: planned dates for performing activities and the planned dates for 
meeting milestones.  Dynamic, detailed record of tasks or activities that must be 
accomplished to satisfy Project objectives.  Monitoring and control process involves using 
Project Schedule in executing and controlling activities and is used as basis for decision 
making throughout project life cycle. 

.9 Project Planning, Monitoring and Control System: overall system operated by 
Departmental Representative to enable monitoring of project work in relation to 
established milestones. 

1.3 REQUIREMENTS 
.1 Ensure Master Plan and Detail Schedules are practical and remain within specified 

Contract duration. 

.2 Plan to complete Work in accordance with prescribed milestones and time frame. 

.3 Limit activity durations to maximum of approximately 10 working days, to allow for 
progress reporting. 

.4 Ensure that it is understood that Award of Contract or time of beginning, rate of progress, 
Interim Certificate and Final Certificate as defined times of completion are of essence of 
this contract. 
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1.4 SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit to Departmental Representative within 10 working days of Award of Contract Bar 
(GANTT) Chart as Master Plan for planning, monitoring and reporting of project progress. 

.3 Submit Project Schedule to Departmental Representative within 5 working days of receipt 
of acceptance of Master Plan. 

1.5 MASTER PLAN 
.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar 

Chart (GANTT). 

.2 Departmental Representative will review and return revised schedules within 5 working 
days. 

.3 Revise impractical schedule and resubmit within 5 working days. 

.4 Accepted revised schedule will become Master Plan and be used as baseline for updates. 

1.6 PROJECT SCHEDULE 
.1 Develop detailed Project Schedule derived from Master Plan. 

.2 Ensure detailed Project Schedule includes as minimum milestone and activity types as 
follows: 

.1 Award. 

.2 Shop Drawings, Samples. 

.3 Permits. 

.4 Mobilization. 

.5 Completion of concrete infill 

.6 Thirty (30) day waiting period for concrete settlement prior to grout infill. 

.7 Grout infill start  

.8 Substantial Performance 

.9 Final Completion 

1.7 PROJECT SCHEDULE REPORTING 
.1 Update Project Schedule on weekly basis reflecting activity changes and completions, as 

well as activities in progress. 

.2 Include as part of Project Schedule, narrative report identifying Work status to date, 
comparing current progress to baseline, presenting current forecasts, defining problem 
areas, anticipated delays and impact with possible mitigation. 

1.8 PROJECT MEETINGS 
.1 Discuss Project Schedule at regular site meetings, identify activities that are behind 

schedule and provide measures to regain slippage.  Activities considered behind 
schedule are those with projected start or completion dates later than current approved 
dates shown on baseline schedule. 

.2 Weather related delays with their remedial measures will be discussed and negotiated. 
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Part 2 Products 

2.1 NOT USED 
.1 Not used. 

Part 3 Execution 

3.1 NOT USED 
.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 ADMINISTRATIVE 
.1 Submit to Departmental Representative submittals listed for review. Submit promptly and 

in orderly sequence to not cause delay in Work. 

.2 Do not proceed with Work affected by submittal until review is complete. 

.3 Review submittals prior to submission to Departmental Representative.  This review 
represents that necessary requirements have been determined and verified, or will be, 
and that each submittal has been checked and co-ordinated with requirements of Work 
and Contract Documents. Submittals not stamped, signed, dated and identified as to 
specific project will be returned without being examined and considered rejected. 

.4 Notify Departmental Representative in writing at time of submission, identifying deviations 
from requirements of Contract Documents stating reasons for deviations. 

.5 Verify field measurements and affected adjacent Work are co-ordinated. 

.6 Contractor's responsibility for errors and omissions in submission is not relieved by 
Departmental Representative's review of submittals. 

.7 Contractor's responsibility for deviations in submission from requirements of Contract 
Documents is not relieved by Departmental Representative review. 

.8 Keep one reviewed copy of each submission on site. 

1.2 SHOP DRAWINGS AND PRODUCT DATA 
.1 The term "shop drawings" means drawings, diagrams, illustrations, schedules, 

performance charts, brochures and other data which are to be provided by Contractor to 
illustrate details of a portion of Work. 

.2 Submit drawings stamped and signed by professional engineer registered or licensed in 
the province of Ontario, Canada. 

.3 Indicate materials, methods of construction and attachment or anchorage, erection 
diagrams, connections, explanatory notes and other information necessary for completion 
of Work. Where articles or equipment attach or connect to other articles or equipment, 
indicate that such items have been co-ordinated, regardless of Section under which 
adjacent items will be supplied and installed. Indicate cross references to design drawings 
and specifications. 

.4 Allow 10 days for Departmental Representative's review of each submission. 

.5 Adjustments made on shop drawings by Departmental Representative are not intended to 
change Contract Price. If adjustments affect value of Work, state such in writing to 
Departmental Representative prior to proceeding with Work.. 

.6 Make changes in shop drawings as Departmental Representative may require, consistent 
with Contract Documents. When resubmitting, notify Departmental Representative in 
writing of revisions other than those requested. 

.7 Accompany submissions with transmittal letter, containing: 
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.1 Date. 

.2 Project title and number. 

.3 Contractor's name and address. 

.4 Identification and quantity of each shop drawing, product data and sample. 

.5 Other pertinent data. 

.8 Submissions include: 

.1 Date and revision dates. 

.2 Project title and number. 

.3 Name and address of: 
.1 Subcontractor. 
.2 Supplier. 
.3 Manufacturer. 

.4 Contractor's stamp, signed by Contractor's authorized representative certifying 
approval of submissions, verification of field measurements and compliance with 
Contract Documents. 

.5 Details of appropriate portions of Work as applicable: 
.1 Fabrication. 
.2 Layout, showing dimensions, including identified field dimensions, and 

clearances. 
.3 Setting or erection details. 
.4 Capacities. 
.5 Performance characteristics. 
.6 Standards. 
.7 Operating weight. 
.8 Wiring diagrams. 
.9 Single line and schematic diagrams. 
.10 Relationship to adjacent work. 

.9 After Departmental Representative's review, distribute copies. 

.10 Submit electronic copy of shop drawings for each requirement requested in specification 
Sections and as Departmental Representative may reasonably request. 

.11 Submit electronic copies of product data sheets or brochures for requirements requested 
in specification Sections and as requested by Departmental Representative where shop 
drawings will not be prepared due to standardized manufacture of product. 

.12 Submit electronic copies of test reports for requirements requested in specification 
Sections and as requested by Departmental Representative. 

.1 Report signed by authorized official of testing laboratory that material, product or 
system identical to material, product or system to be provided has been tested in 
accord with specified requirements. 

.2 Testing must have been within 3years of date of contract award for project. 

.13 Submit electronic copies of certificates for requirements requested in specification 
Sections and as requested by Departmental Representative. 

.1 Statements printed on manufacturer's letterhead and signed by responsible 
officials of manufacturer of product, system or material attesting that product, 
system or material meets specification requirements. 
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.2 Certificates must be dated after award of project contract complete with project 
name. 

.14 Submit electronic copies of manufacturers instructions for requirements requested in 
specification Sections and as requested by Departmental Representative. 

.1 Pre-printed material describing installation of product, system or material, 
including special notices and Material Safety Data Sheets concerning 
impedances, hazards and safety precautions. 

.15 Submit electronic copies of Manufacturer's Field Reports for requirements requested in 
specification Sections and as requested by Departmental Representative. 

.16 Documentation of the testing and verification actions taken by manufacturer's 
representative to confirm compliance with manufacturer's standards or instructions. 

.17 Submit electronic copies of Operation and Maintenance Data for requirements requested 
in specification Sections and as requested by Departmental Representative. 

.18 Delete information not applicable to project. 

.19 Supplement standard information to provide details applicable to project. 

.20 If upon review by Departmental Representative, no errors or omissions are discovered or 
if only minor corrections are made, copies will be returned and fabrication and installation 
of Work may proceed. If shop drawings are rejected, noted copy will be returned and 
resubmission of corrected shop drawings, through same procedure indicated above, must 
be performed before fabrication and installation of Work may proceed. 

.21 The review of shop drawings by Public Works and Government Services Canada 
(PWGSC) is for sole purpose of ascertaining conformance with general concept. 

.1 This review shall not mean that PWGSC approves detail design inherent in shop 
drawings, responsibility for which shall remain with Contractor submitting same, 
and such review shall not relieve Contractor of responsibility for errors or 
omissions in shop drawings or of responsibility for meeting requirements of 
construction and Contract Documents. 

.2 Without restricting generality of foregoing, Contractor is responsible for 
dimensions to be confirmed and correlated at job site, for information that pertains 
solely to fabrication processes or to techniques of construction and installation 
and for co-ordination of Work of sub-trades. 

1.3 PHOTOGRAPHIC DOCUMENTATION 
.1 Submit electronic copy of colour digital photography in jpg format, standard resolution 

weekly with progress statement and as directed by Departmental Representative. 

.2 Project identification: name and number of project and date of exposure indicated. 

.3 Number of viewpoints: minimum 10 locations, 4 above grade and 6 within crawl space. 

.1 Viewpoints and their location as determined by Departmental Representative. 

.4 Frequency of photographic documentation: weekly as directed by Departmental 
Representative. 

.1 Upon completion of: scheduled milestones as directed by Departmental 
Representative. 
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Part 2 Products 

2.1 NOT USED 
.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 
.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES 
.1 Health and safety considerations required to ensure that PWGSC shows due diligence 

towards health and safety on construction sites, and meets the requirements laid out in 
PWGSC/RPB Departmental Policy DP 073 - Occupational Health and Safety - 
Construction. 

1.2 REFERENCES 
.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations 

.2 Health Canada/Workplace Hazardous Materials Information System (WHMIS) 

.1 Material Safety Data Sheets (MSDS). 

.3 Province of Ontario 

.1 Occupational Health and Safety Act, R.S.O. 1990 Updated 2005. 

1.3 SUBMITTALS 
.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit site-specific Health and Safety Plan: Within 7 days after date of Notice to Proceed 
and prior to commencement of Work. Health and Safety Plan must include: 

.1 Results of site specific safety hazard assessment. 

.2 Results of safety and health risk or hazard analysis for site tasks and operation 
found in work plan. 

.3 Submit electronic copies of Contractor's authorized representative's work site health and 
safety inspection reports to Departmental Representative and authority having jurisdiction, 
weekly. 

.4 Submit copies of reports or directions issued by Federal, Provincial and Territorial health 
and safety inspectors. 

.5 Submit copies of incident and accident reports. 

.6 Submit WHMIS MSDS - Material Safety Data Sheets. 

.7 Departmental Representative will review Contractor's site-specific Health and Safety Plan 
and provide comments to Contractor within 15 days after receipt of plan. Revise plan as 
appropriate and resubmit plan to Departmental Representative within 10 days after receipt 
of comments from Departmental Representative. 

.8 Departmental Representative's review of Contractor's final Health and Safety plan should 
not be construed as approval and does not reduce the Contractor's overall responsibility 
for construction Health and Safety. 

.9 Medical Surveillance: where prescribed by legislation, regulation or safety program, 
submit certification of medical surveillance for site personnel prior to commencement of 
Work, and submit additional certifications for any new site personnel to Departmental 
Representative. 
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.10 On-site Contingency and Emergency Response Plan: address standard operating 
procedures to be implemented during emergency situations. 

1.4 FILING OF NOTICE 
.1 File Notice of Project with Provincial authorities prior to beginning of Work. 

1.5 SAFETY ASSESSMENT 
.1 Perform site specific safety hazard assessment related to project. 

1.6 MEETINGS 
.1 Schedule and administer Health and Safety meeting with Departmental Representative 

prior to commencement of Work. 

1.7 REGULATORY REQUIREMENTS 
.1 Do Work in accordance with Section 01 41 00 - Regulatory Requirements. 

1.8 GENERAL REQUIREMENTS 
.1 Develop written site-specific Health and Safety Plan based on hazard assessment prior to 

beginning site Work and continue to implement, maintain, and enforce plan until final 
demobilization from site. Health and Safety Plan must address project specifications. 

.2 Departmental Representative may respond in writing, where deficiencies or concerns are 
noted and may request re-submission with correction of deficiencies or concerns. 

1.9 RESPONSIBILITY 
.1 Be responsible for health and safety of persons on site, safety of property on site and for 

protection of persons adjacent to site and environment to extent that they may be affected 
by conduct of Work. 

.2 Comply with and enforce compliance by employees with safety requirements of Contract 
Documents, applicable federal, provincial, territorial and local statutes, regulations, and 
ordinances, and with site-specific Health and Safety Plan. 

1.10 COMPLIANCE REQUIREMENTS 
.1 Comply with Ontario Health and Safety Act, R.S.O. 

1.11 UNFORSEEN HAZARDS 
.1 When unforeseen or peculiar safety-related factor, hazard, or condition occur during 

performance of Work, follow procedures in place for Employee's Right to Refuse Work in 
accordance with Acts and Regulations of Province having jurisdiction and advise 
Departmental Representative verbally and in writing. 

1.12 HEALTH AND SAFETY CO-ORDINATOR 
.1 Employ and assign to Work, competent and authorized representative as Health and 

Safety Co-ordinator. Health and Safety Co-ordinator must: 

.1 Have working knowledge of occupational safety and health regulations. 
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.2 Be responsible for completing Contractor's Health and Safety Training Sessions 
and ensuring that personnel not successfully completing required training are not 
permitted to enter site to perform Work. 

.3 Be responsible for implementing, enforcing daily and monitoring site-specific 
Contractor's Health and Safety Plan. 

.4 Be on site during execution of Work. 

1.13 POSTING OF DOCUMENTS 
.1 Ensure applicable items, articles, notices and orders are posted in conspicuous location 

on site in accordance with Acts and Regulations of Province having jurisdiction, and in 
consultation with Departmental Representative. 

1.14 CORRECTION OF NON-COMPLIANCE 
.1 Immediately address health and safety non-compliance issues identified by authority 

having jurisdiction or by Departmental Representative. 

.2 Provide Departmental Representative with written report of action taken to correct 
non-compliance of health and safety issues identified. 

.3  Departmental Representative may stop Work if non-compliance of health and safety 
regulations is not corrected. 

1.15 BLASTING 
.1 Blasting or other use of explosives is not permitted. 

1.16 POWDER ACTUATED DEVICES 
.1 Use powder actuated devices only after receipt of written permission from Departmental 

Representative. 

1.17 WORK STOPPAGE 
.1 Give precedence to safety and health of public and site personnel and protection of 

environment over cost and schedule considerations for Work. 

Part 2 Products 

2.1 NOT USED 
.1 Not used. 

Part 3 Execution 

3.1 NOT USED 
.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 31 23 33.01 – Excavation, Trenching and Backfilling 

1.2 REFERENCES 

.1 Definitions: 

.1 Environmental Pollution and Damage: presence of chemical, physical, biological 

elements or agents which adversely affect human health and welfare; 

unfavourably alter ecological balances of importance to human life; affect other 

species of importance to humans; or degrade environment aesthetically, 

culturally and/or historically. 

.2 Environmental Protection: prevention/control of pollution and habitat or 

environment disruption during construction. 

1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit the following in accordance with Section 01 33 00 - Submittal Procedures a 

minimum of 2 weeks prior to the commencement of any excavation works. 

.1 Erosion and sediment control plan identifying type and location of erosion and 

sediment controls to be provided including monitoring and reporting 

requirements to assure that control measures are in compliance with erosion and 

sediment control plan, Federal, Provincial, and Municipal laws and regulations. 

1.4 DRAINAGE 

.1 Develop and submit Erosion and Sediment Control Plan (ESC) identifying type and 

location of erosion and sediment controls provided. Plan to include monitoring and 

reporting requirements to assure that control measures are in compliance with erosion and 

sediment control plan, Federal, Provincial, and Municipal laws and regulations. 

.1 Implement the plan prior to the commencement of any excavation works. 

.2 Periodically, and when requested by the Departmental Representative, clean out 

accumulated sediment deposits as required at the sediment control devices. 

Accumulated sediment shall be removed in such a manner that prevents the 

deposition of this material into any sewer or watercourse and avoids damage to 

the control measure.  The sediment shall be removed from the site at the 

Contractor’s expense and managed in compliance with the requirements for 

excess earth material, as specified elsewhere in the Contract. 

.3 The Contractor shall immediately report to the Departmental Representative any 

accidental discharges of sediment material into either the roadway or the storm 

sewer system.  Failure to report will be constitute a breach of this section and the 

Contractor may also be subject to the penalties imposed by any applicable 

Regulatory Agency.  Appropriate response measures, including any repairs to 

existing control measures or the implementation of additional control measures, 

shall be carried out by the Contractor without delay. 
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.4 The sediment control measures shall only be removed when, in the opinion of the 

Departmental Representative, the measure or measures, is no longer required.  

No control measure may be permanently removed without prior authorization 

from the Departmental Representative.  All sediment and erosion control 

measures shall be removed in a manner that avoids the entry of any equipment, 

other than hand-held equipment, into any watercourse, and prevents the release 

of any sediment or debris into any sewer or watercourse within or downstream of 

the Working Area.  All accumulated sediment shall be removed from the 

Working Area at the Contractor’s expense and managed in compliance with the 

requirements for excess earth material, as specified elsewhere in the Contract. 

.2 Provide temporary drainage and pumping required to keep excavations and site free from 

water. 

.3 Control disposal or runoff of water containing suspended materials or other harmful 

substances in accordance with local authority requirements. 

1.5 NOTIFICATION 

.1 Departmental Representative will notify Contractor in writing of observed 

noncompliance with Federal, Provincial or Municipal environmental laws or regulations, 

permits, and other elements of Contractor's Erosion and Sediment Control Plan. 

.2 Contractor: after receipt of such notice, inform Departmental Representative of proposed 

corrective action. 

.1 Take corrective action immediately. 

.2 Departmental Representative may require additional corrective action if 

corrective action taken is deemed to be insufficient. 

.3 Departmental Representative may issue stop order of work until satisfactory corrective 

action has been taken. 

.4 No time extensions granted or equitable adjustments allowed to Contractor for such 

suspensions. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 CLEANING 

.1 Progress Cleaning: clean in accordance with Section 01 74 11 - Cleaning. 

.1 Leave Work area clean at end of each day. 

.2 Ensure roadways, storm and sanitary sewers remain free of waste and volatile materials 

disposal. 
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.3 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment 

in accordance with Section 01 74 11 - Cleaning. 

.4 Waste Management: separate waste materials for recycling. 

.1 Remove recycling containers and bins from site and dispose of materials at 

appropriate facility. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES AND CODES 
.1 Perform Work in accordance with National Building Code of Canada (NBC) including 

amendments up to tender closing date and other codes of provincial or local application 
provided that in case of conflict or discrepancy, more stringent requirements apply. 

.2 Meet or exceed requirements of: 

.1 Contract documents. 

.2 Specified standards, codes and referenced documents. 

.3 Obtain and pay for demolition permit, certificates, licenses and other permits as required 
by municipal, provincial and federal authorities. 

.4 Provide authorities with plans and information for acceptance certificates. 

.5 Provide inspection certificates as evidence that Work conforms to requirements of 
authority having jurisdiction. 

1.2 HAZARDOUS MATERIAL DISCOVERY 
.1 Asbestos: demolition of spray or trowel-applied asbestos is hazardous to health. Stop 

work immediately when material resembling spray or trowel-applied asbestos is 
encountered during demolition work. Notify Departmental Representative.   

.2 PCB: Polychlorinated Biphenyl: stop work immediately when material resembling 
Polychlorinated Biphenyl is encountered during demolition work. Notify Departmental 
Representative.    

.3 Mould: stop work immediately when material resembling mould is encountered during 
demolition work. Notify Departmental Representative. 

Part 2 Products 

2.1 NOT USED 
.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 
.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 
.1 Section 01 33 00 – Submittal Procedures. 

1.2 INSPECTION 
.1 Allow Departmental Representative access to Work. If part of Work is in preparation at 

locations other than Place of Work, allow access to such Work whenever it is in progress. 

.2 Give timely notice requesting inspection if Work is designated for special tests, 
inspections or approvals by Departmental Representative instructions, or law of Place of 
Work. 

.3 If Contractor covers or permits to be covered Work that has been designated for special 
tests, inspections or approvals before such is made, uncover such Work, have 
inspections or tests satisfactorily completed and make good such Work. 

1.3 INDEPENDENT INSPECTION AGENCIES 
.1 Independent Inspection/Testing Agencies will be engaged by Departmental 

Representative for purpose of inspecting and/or testing portions of Work. Cost of such 
services will be borne by Departmental Representative. 

.2 Provide equipment required for executing inspection and testing by appointed agencies. 

.3 Employment of inspection/testing agencies does not relax responsibility to perform Work 
in accordance with Contract Documents. 

1.4 ACCESS TO WORK 
.1 Allow inspection/testing agencies access to Work, off site manufacturing and fabrication 

plants. 

.2 Co-operate to provide reasonable facilities for such access. 

1.5 PROCEDURES 
.1 Notify appropriate agency and Departmental Representative in advance of requirement 

for tests, in order that attendance arrangements can be made. 

.2 Submit samples and/or materials required for testing, as specifically requested in 
specifications. Submit with reasonable promptness and in orderly sequence to not cause 
delays in Work. 

1.6 REPORTS 
.1 Provide three copies to subcontractor of work being inspected or tested. 
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Part 2 Products 

2.1 NOT USED 
.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 
.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 
.1 Section 01 33 00 – Submittal Procedures. 

1.2 REFERENCES 
.1 U.S. Environmental Protection Agency (EPA) / Office of Water 

.1 EPA 832R92005, Storm Water Management for Construction Activities: 
Developing Pollution Prevention Plans and Best Management Practices. 

1.3 SUBMITTALS 
.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

1.4 INSTALLATION AND REMOVAL 
.1 Provide temporary utilities controls in order to execute work expeditiously. 

.2 Remove from site all such work after use. 

1.5 DEWATERING 
.1 Provide temporary drainage and pumping facilities to keep excavations and site free from 

standing water. 

1.6 WATER SUPPLY 
.1  Provide supply of potable water for construction use. 

1.7 TEMPORARY HEATING AND VENTILATION 
.1 Provide temporary heating required during construction period, including attendance, 

maintenance and fuel. 

.2 Construction heaters used inside building must be vented to outside or be non-flameless 
type. Solid fuel salamanders are not permitted. 

.3 Provide temporary heat and ventilation in enclosed areas as required to: 

.1 Facilitate progress of Work. 

.2 Provide adequate ventilation to meet health regulations for safe working 
environment. 

.4 Ventilating: 

.1 Prevent accumulations of dust, fumes, mists, vapours or gases in areas occupied 
during demolition. 

.2 Provide local exhaust ventilation to prevent harmful accumulation of hazardous 
substances into atmosphere of occupied areas. 

.3 Dispose of exhaust materials in manner that will not result in harmful exposure to 
persons. 

.4 Ventilate storage spaces containing hazardous or volatile materials. 

.5 Ventilate temporary sanitary facilities. 
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.6 Continue operation of ventilation and exhaust system for time after cessation of 
work process to assure removal of harmful contaminants. 

.5 Maintain strict supervision of operation of temporary heating and ventilating equipment to: 

.1 Conform with applicable codes and standards. 

.2 Enforce safe practices. 

.3 Prevent abuse of services. 

.4 Vent direct-fired combustion units to outside. 

1.8 TEMPORARY POWER AND LIGHT 
.1 Provide temporary power during construction for temporary lighting and operating of 

power tools. 

.2 Arrange for connection with appropriate utility company. Pay costs for installation, 
maintenance and removal. 

.3 Provide and maintain temporary lighting throughout project. Ensure level of illumination on 
all floors and stairs is not less than 162 lx. 

1.9 TEMPORARY COMMUNICATION FACILITIES 
.1 Provide and pay for temporary telephone, fax, data hook up, lines and equipment 

necessary for own use. 

1.10 FIRE PROTECTION 
.1 Provide and maintain temporary fire protection equipment during performance of Work 

required by governing codes, regulations and bylaws. 

.2 Burning rubbish and demolition waste materials is not permitted on site. 

Part 2 Products 

2.1 NOT USED 
.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 
.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 
.1 Section 01 33 00 – Submittal Procedures. 

.2 Section 01 56 00 – Temporary Barriers and Enclosures 

1.2 REFERENCES 
.1 Canadian Standards Association (CSA International) 

.1 CSA-A23.1/A23.2-09, Concrete Materials and Methods of Concrete 
Construction/Methods of Test and Standard Practices for Concrete. 

.2 CSA-0121-M1978(R2003), Douglas Fir Plywood. 

.3 CAN/CSA-S269.2-M1987(R2003), Access Scaffolding for Construction Purposes. 

.4 CAN/CSA-Z321-96(R2006), Signs and Symbols for the Occupational 
Environment. 

.2 Public Works Government Services Canada (PWGSC) Standard Acquisition Clauses and 
Conditions (SACC)-ID: R0202D, Title: General Conditions 'C', In Effect as of: May 14, 
2004. 

.3 U.S. Environmental Protection Agency (EPA) / Office of Water 

.1 EPA 832R92005, Storm Water Management for Construction Activities: 
Developing Pollution Prevention Plans and Best Management Practices. 

1.3 SUBMITTALS 
.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

1.4 INSTALLATION AND REMOVAL 
.1 Prepare site plan indicating proposed location and dimensions of area to be fenced and 

used by Contractor, number of trailers to be used, avenues of ingress/egress to fenced 
area and details of fence installation. 

.2 Identify areas which have to be gravelled to prevent tracking of mud. 

.3 Indicate use of supplemental or other staging area. 

.4 Provide construction facilities in order to execute work expeditiously. 

.5 Remove from site all such work after use. 

1.5 SCAFFOLDING 
.1 Scaffolding in accordance with CAN/CSA-S269.2-M87 (R2003). 

.2 Provide and maintain scaffolding, ramps, ladders, swing staging, platforms and temporary 
stairs. 
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1.6 HOISTING 

.1 Provide, operate and maintain hoists and cranes required for moving of workers, materials 
and equipment. Make financial arrangements with Subcontractors for their use of hoists. 

.2 Hoists and cranes to be operated by qualified operator. 

1.7 SITE STORAGE/LOADING 
.1 Confine work and operations of employees as directed by Department Representative 

and by Contract Documents. Do not unreasonably encumber premises with demolition 
waste. 

.2 Do not load or permit to load any part of Work with weight or force that will endanger 
Work. 

1.8 CONSTRUCTION PARKING 
.1 Parking will not be permitted on site. 

.2 Provide and maintain adequate access to project site. 

.3 Clean runways and taxi areas where used by Contractor's equipment. 

1.9 SECURITY 
.1 Provide and pay for responsible security personnel to guard site and contents of site after 

working hours and during holidays. 

1.10 OFFICES 
.1 Provide office heated to 22 degrees C, lighted 750 lx and ventilated, of sufficient size to 

accommodate site meetings and furnished with drawing laydown table.   

.2 Provide marked and fully stocked first-aid case in a readily available location. 

.3 Subcontractors to provide their own offices as necessary. Direct location of these offices. 

.1 Maintain in clean condition. 

1.11 EQUIPMENT, TOOL AND MATERIALS STORAGE 
.1 Provide and maintain, in clean and orderly condition, lockable weatherproof sheds for 

storage of tools, equipment and materials. 

.2 Locate materials not required to be stored in weatherproof sheds on site in manner to 
cause least interference with work activities. 

1.12 SANITARY FACILITIES 
.1 Provide sanitary facilities for work force in accordance with governing regulations and 

ordinances. 

.2 Post notices and take precautions as required by local health authorities. Keep area and 
premises in sanitary condition. 

.3 Provide temporary water closets. 
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1.13 CONSTRUCTION SIGNAGE 

.1 Signs and notices for safety and instruction in both official languages Graphic symbols to 
CAN/CSA-Z321. 

.2 No other signs or advertisements, other than warning signs, are permitted on site. 

.3 Maintain approved signs and notices in good condition for duration of project, and dispose 
of off site on completion of project or earlier if directed by  Departmental Representative. 

1.14 PROTECTION AND MAINTENANCE OF TRAFFIC 
.1 Maintain and protect traffic on affected roads during the construction period except as 

otherwise specifically directed by Departmental Representative. 

.2 Provide measures for protection and diversion of traffic, including provision of watch-
persons and flag-persons, erection of barricades, placing of lights around and in front of 
equipment and work, and erection and maintenance of adequate warning, danger, and 
direction signs 

.3 Protect travelling public from damage to person and property. 

.4 Contractor's traffic on roads selected for hauling material to and from site to interfere as 
little as possible with public traffic. 

.5 Verify adequacy of existing roads and allowable load limit on these roads. Contractor: 
responsible for repair of damage to roads caused by construction operations. 

.6 Provide necessary lighting, signs, barricades, and distinctive markings for safe movement 
of traffic. 

.7 Dust control: adequate to ensure safe operation at all times. 

1.15 CLEAN-UP 
.1 Remove demolition debris and waste materials, from work site daily. 

.2 Clean dirt or mud tracked onto paved or surfaced roadways. 

.3 Store materials resulting from demolition activities that are salvageable. 

Part 2 Products 

2.1 NOT USED 
.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 
.1 Not Used.  
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END OF SECTION 
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Part 1 General 

1.1 REFERENCES 
.1 Canadian General Standards Board (CGSB) 

.1 CGSB 1.59-97, Alkyd Exterior Gloss Enamel. 

.2 CAN/CGSB 1.189-00, Exterior Alkyd Primer for Wood. 

.2 Canadian Standards Association (CSA International) 

.1 CSA-O121-08, Douglas Fir Plywood. 

.3 Public Works Government Services Canada (PWGSC) Standard Acquisition Clauses and 
Conditions (SACC)-ID: R0202D, Title: General Conditions 'C', In Effect as Of: May 14, 
2004. 

1.2 INSTALLATION AND REMOVAL 
.1 Provide temporary controls in order to execute Work expeditiously. 

.2 Remove from site all such work after use. 

1.3 HOARDING 
.1 Erect temporary site enclosures using 38 x 89 mm construction grade lumber framing at 

600 mm centres, 1200 x 2400 x 16 mm exterior grade fir plywood to CSA O121, 
construction grade 38x140 lumber rails and trim and as detailed on drawings. 

.2 Apply plywood panels vertically flush and butt jointed. 

.3 Provide two lockable truck entrance gates and at least one pedestrian door as directed 
and conforming to applicable traffic restrictions on adjacent streets. Equip gates with locks 
and keys. 

.4 Paint public side of site enclosure in selected colours with one coat primer to CAN/CGSB 
1.189 and one coat exterior paint to CGSB 1.59. Maintain public side of enclosure in 
clean condition. 

.5 Provide a protective barrier around the Tomb of the Unknown Soldier and as indicated on 
the drawings. 

.6 Provide a protective plywood and wood framed barrier to the height of 2450mm around 
the base of the existing Cenotaph structure.  

.7 Protective barriers and site enclosures may not be secured in place by means of 
mechanical fasteners (screws, bolts, expansion anchors). Provide clearance between 
protective barrier and Tomb of the Unknown Soldier. Provide clearance between 
protective barrier and Cenotaph structure. 

.8 Provide barriers around trees and plants designated to remain. Protect from damage by 
equipment and construction procedures. 

1.4 GUARD RAILS AND BARRICADES 
.1 Provide secure, rigid guard rails and barricades around deep excavations, open shafts, 

open stair wells, open edges of floors and roofs. 
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.2 Provide as required by governing authorities. 

1.5 WEATHER ENCLOSURES 
.1 Provide weather tight closures to unfinished door and window openings, tops of shafts 

and other openings in floors and roofs. 

.2 Close off floor areas where walls are not finished; seal off other openings; enclose 
building interior work for temporary heat. 

.3 Design enclosures to withstand wind pressure and snow loading. 

1.6 ACCESS TO SITE 
.1 Provide and maintain access roads, ramps and construction runways as may be required 

for access to Work. 

1.7 PUBLIC TRAFFIC FLOW 
.1 Provide and maintain competent signal flag operators, traffic signals, barricades and 

flares, lights, or lanterns as required to perform Work and protect public. 

1.8 FIRE ROUTES 
.1 Maintain access to property including overhead clearances for use by emergency 

response vehicles. 

1.9 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 
.1 Protect surrounding private and public property from damage during performance of 

Work. 

.2 Be responsible for damage incurred. 

1.10 WASTE MANAGEMENT AND DISPOSAL 
.1 Separate waste materials for reuse and recycling in accordance with Section 01 00 10 – 

General Instructions. 

Part 2 Products 

2.1 NOT USED 
.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 
.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 PROJECT CLEANLINESS 

.1 Maintain Work in tidy condition, free from accumulation of waste products and debris, 
including that caused by Owner or other Contractors. 

.2 Remove waste materials from site at daily regularly scheduled times or dispose of as 
directed by Departmental Representative. Do not burn waste materials on site, unless 
approved by Departmental Representative. 

.3 Clear snow and ice from access to building. 

.4 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris. 

.5 Provide on-site containers for collection of waste materials and debris. 

.6 Provide and use marked separate bins for recycling.  

.7 Dispose of waste materials and debris off site. 

.8 Clean interior areas prior to start of finishing work, and maintain areas free of dust and 
other contaminants during finishing operations. 

.9 Store volatile waste in covered metal containers, and remove from premises at end of 
each working day. 

.10 Provide adequate ventilation during use of volatile or noxious substances.  

1.2 FINAL CLEANING 

 

.1 When Work is Substantially Performed remove surplus products, tools, construction 
machinery and equipment not required for performance of remaining Work. 

.2 Remove waste products and debris other than that caused by others, and leave Work 
clean and suitable for occupancy. 

.3 Prior to final review remove surplus products, tools, construction machinery and 
equipment. 

.4 Remove waste products and debris including that caused by Owner or other Contractors. 

.5 Remove waste materials from site at regularly scheduled times or dispose of as directed 
by Departmental Representative. Do not burn waste materials on site, unless approved 
by Departmental Representative. 

.6 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris. 

.7 Remove stains, spots, marks and dirt from decorative work, electrical and mechanical 
fixtures, furniture fitments, walls, floors. 

.8 Clean lighting reflectors, lenses, and other lighting surfaces. 

.9 Inspect finishes, fitments and equipment and ensure specified workmanship and 
operation. 

.10 Broom clean and wash exterior walks, steps and surfaces; rake clean other surfaces of 
grounds. 
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.11 Remove dirt and other disfiguration from exterior surfaces. 

.12 Clean and sweep roofs, gutters, areaways, and sunken wells. 

.13 Sweep and wash clean paved areas. 

1.3 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for reuse and recycling. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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