
Public	Works	and	Government	 	 	 	 	 	 Section	01	10	10	
Services	Canada	
South	Wharf	Reconstruction	
Pinkney’s	Point	
Yarmouth	County,	NS	
Project	No.	R.064746.001	 	 	 General	Instructions		 		 Page	1	
 

 

PART 1 – GENERAL 
 
1.  Documents Required  .1  Maintain at job site, one copy each of the following: 
      .1  Contract drawings; 
      .2  Specifications; 
      .3  Addenda; 
      .4  Reviewed shop drawings/submissions; 
      .5  Change Orders; 
      .6  Other modifications to Contract; 
      .7  Field test reports; 
      .8  Copy of approved work schedule; 
      .9  Manufacturer's installation and application instructions. 
 
2.  Site Conditions  .1  Records  of  existing  geotechnical  reports  maybe  available  for 

inspection at the offices of Public Works and Government Services 
Canada,  1713  Bedford  Row,  Halifax,  NS.  This  material  is  not 
necessarily  up‐to‐date  and  is  for  information  purposes  only.  It 
should  be  complemented with  site  visits  and  consultation with 
appropriate expertise. 

 
3.  Work Schedule 
  and Completion Dates  .1  Prepare and submit to the Departmental Representative with five 

5  days  of  notification  of  Contract  award,  one  1  copy  of  the 
construction  schedule,  in  the  form  of  a  bar  chart,  showing  the 
dates  for commencement and completion of each major activity 
of  the  work,  including  the  work  of  subcontractors;  dates  of 
submissions, review and return of all drawings, etc.; the dates of 
Substantial  Completion;  and  intended man  hours  of  labour  and 
equipment  for  each  major  items  of  work.  If  the  schedule  as 
submitted  is  unacceptable  in  any way,  submit without  delay  a 
revised schedule satisfactory to the Departmental Representative. 

 
    .2  The  Departmental  Representative  is  to  notify  the  Contractor  in 

writing of acceptance of the Construction Schedule. Comply with 
the Dates  of  the  Construction  Schedule  at  all  times.  If,  for  any 
reason  the  Construction  Schedule  is  not  followed,  immediately 
notify  the  Departmental  Representative  of  the  changes  and 
submit  a  revised  schedule  for  acceptance.  Upon  written 
acceptance  by  the  Departmental  Representative,  this  schedule 
will become the Construction Schedule. 
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    .3  Whenever  required,  give  further  written  particulars  concerning 
this  schedule.  The  submission  to  and  acceptance  by  the 
Departmental  Representative  of  the  Contractor's  Construction 
Schedule or  the  furnishing of details and particulars  thereto will 
not relieve the Contractor of any duties and responsibilities under 
the Contract. 

4.  Measurement   
  Responsibilities    .1  Notify  Departmental  Representative  sufficiently  in  advance  of 

operations  to  permit  required  measurements  for  payment 
purposes. 

5.  Contractor's 
  Use of Site                    .1  Co‐operate with users of existing facilities. 
 
    .2  Should  interference's  occur,  take  directions  from  Departmental 

Representative. 
 
    .3  Do not unreasonably encumber site with materials or equipment. 
 
    .4  Move  stored  products  or  equipment  which  interfere  with 

operations of Departmental Representative or other Contractors. 
 
    .5  Obtain and pay for use of additional storage or work areas needed 

for operations. 
 
    .6  Comply  with  all  regulations  and  authorities  having  jurisdiction 

over the work, whether on land or on water. 
 
    .7  Ensure  no  damage  occurs  to  existing  structures  as  a  result  of 

operations.    Any  said  damage  will  be  repaired  at  Contractor's 
expense. 

           
    .8  Provide  temporary barriers  and warning  signs  in  location where 

work is adjacent to areas used by public.         
       
6.  Codes and 
  Standards  .1  Perform  work  in  accordance  with  National  Building  Code  of 

Canada  (NBC)  2005  and  any  other  code  of  provincial  or  local 
application provided  that  in  any  case of  conflict or discrepancy, 
the more stringent requirements will apply. 
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    .2  Meet or exceed  requirements of  specified  standards,  codes and 
referenced documents.    When  a  standard  or  code  is  outdated, 
the latest edition will supersede the referenced date. 

 
    .3  Observe  and  enforce  construction  safety measures  by Canadian 

Construction Safety Code and Construction Safety Code of Nova 
Scotia.    In the event of conflict between any provisions of above 
authorities the most stringent provision will apply. 

 
7.  Project Meetings  .1  Departmental  Representative will  arrange  project meetings  and 

assume  responsibility  for  setting  times  and  recording  and 
distributing minutes. 

 
8.  Setting Out of Work    .1  Do all detail surveys necessary for the work, including locating and 

maintaining working points, and establishing lines and elevations.   
Perform  all  layout  work,  and  carefully  preserve  benchmarks, 
reference points and stakes. 

       
    .2  Provide such masts, scaffolds, batter boards, lines, straight edges, 

templates  and  other  devices  as may  be  necessary  to  facilitate 
layout,  construction  and  inspection  of  the  work.    Whenever 
necessary,  suspend  work  for  such  reasonable  time  as  may  be 
necessary to permit the Departmental Representative to check or 
inspect  any  portion  of  the Work.    The  Contractor  will  not  be 
allowed any extra compensation or time  for completion because 
of this suspension of work. 

 
    .3  Elevations  for  the  various  grades  and  features  of  the  specified 

works  to  be  referenced  and  properly  related  to  a  benchmark, 
which will be approved by the Departmental Representative.   

   
    .4  Verify  all  grades,  lines,  levels,  and  dimensions  shown  on  the 

drawings  and  report  any  errors  or  inconsistencies  to  the 
Departmental  Representative  before  commencing  work.   
Provide  and  maintain  well  built  batterboards  at  all  points  to 
facilitate  the  progress  of  the work.    Establish  all  other  grades, 
lines, levels required to facilitate the work.   

 
9.  Existing Services  .1  Where  work  involves  breaking  into  or  connecting  to  existing 

services,  carry  out  work  at  times  directed  by  governing 
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authorities,  with  minimum  of  disturbance  to  pedestrian  and 
vehicular traffic. 

 
    .2  Before commencing work, establish location and extent of service 

lines  in area of work and notify Departmental Representative of 
findings. 

 
    .3  Submit  schedule  to  and  obtain  acceptance  from  Departmental 

Representative  for any shut‐down or closure of active service or 
facility.    Adhere  to  approved  schedule  and  provide  notice  to 
affected parties. 

 
    .4  Where  unknown  services  are  encountered,  immediately  advise 

Departmental Representative and confirm findings in writing. 
 
10.  Contract Documents  .1  Contract Drawings: 
      .1  The drawings for the Work consist of all drawings listed in 

these  "Plans  And  Specifications"  marked  "A"  and  any 
additional  drawings  issued  at  a  later  date  by  the 
Departmental Representative. 

      .2  Departmental  Representative  may  furnish  additional 
drawings  to  assist  in  proper  execution  of  work.    These 
drawings  will  be  issued  for  clarification  only.    Such 
drawings  will  have  same meaning  and  intent  as  if  they 
were  included  with  plans  referred  to  in  Contract 
Documents. 

      .3  The drawings  indicate  the extent and general dimensions 
of  the  work.    Make  all  necessary  measurements  to 
ensure  that  the  result of  the work  is  in  accordance with 
the intent. 

      .4  Verify  all  existing  conditions  in  field  prior  to  proceeding 
with work. 

     
    .2  Contract Specifications: 
      .1  The general requirements and technical specifications are 

written  solely  for  the  General  Contractor.    They  are 
organized  into  the NMS  format of  separate divisions and 
sections. 

      .2  Specification  language  is  of  the  'Short  Form  type'  for 
example, where the word "provide" occurs,  interpret  it to 
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mean "the Contractor shall furnish all labour, material and 
equipment necessary to complete the work". 

      .3  This  Specification  and  accompanying  drawings  are 
intended  to  describe  and  provide  for  a  finished  project.   
They  are  intended  to  be  complementary,  and  what  is 
called  for  by  either will  be  as  binding  as  if  called  for  by 
both.    The  Contractor  shall  understand  that  the  work 
herein  described  will  be  complete  in  every  detail, 
notwithstanding that every item necessarily involved is not 
particularly  mentioned,  and  Contractor  will  be  held  to 
provide all  labour, materials and equipment necessary for 
the  entire  completion  of  the  work  and  will  not  avail 
himself of any errors or omissions. 

11.  Permits and 
  Regulations  .1  Apply for, obtain and pay for all necessary permits, approvals and 

other authorizations required for the work. 
 
    .2  Comply  with  all  by‐laws,  ordinances  and  regulations  of  all 

authorities having jurisdiction. 
 
    .3  Pay for any Municipal permits, per General Conditions as stated in 

the contract.   
 
12.  Cutting, Fitting 
  and Patching    .1  Execute  cutting  (including  excavation),  fitting  and  patching 

required to make work fit properly. 
 
    .2  Make  cuts  with  clean,  true,  smooth  edges.  Make  patches 

inconspicuous in final assembly. 
 
    .3  Where new work connects with existing and where existing work 

is altered, cut, patch and make good to match existing work.   
           
    .4  Obtain  Departmental  Representative's  approval  before  cutting, 

boring  or  sleeving,  or  excavating  adjacent  to  load‐bearing 
members. 

 
13.  Record of 
  Construction  .1  As  work  progresses,  maintain  accurate  records  to  show  all 

deviations  from  the contract drawings, with particular  reference 
to work which will be concealed.    Prior to the  inspection of the 
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work  for  the  issuance  of  the  Final  Certificate  of  Completion, 
provide  the Departmental Representative with one  set of white 
prints of the drawings with all deviations shown neatly thereon. 

 
    .2  Provide "as built" cross sections of any excavation, dredging or fill 

work. 
 
14.  Payment  .1  Payment  for all work under  this contract  to be according  to  the 

"Articles of Agreement". 
 
    .2  No  separate  payment  will  be  made  for  work  specified  under 

General Conditions, Supplementary Conditions or any sections of 
Specification  under  Division  01.  The  cost  of  this work  is  to  be 
considered as overhead and  to be  included  in  the unit prices of 
the Contract. Exceptions  are Departmental Representative's  Site 
Office  and  Mobilization/Demobilization  if  shown  separately  in 
Unit Price Table. 

 
    .3  Dimensional  changes  as  directed  by  the  Departmental 

Representative  to  suit  existing  conditions,  but  not  resulting  in 
additional work or materials, will not be  considered  as  extra  to 
the Contract. 

 
15.  Site Examination  .1  All  parties  tendering  should  visit  the  site  of  the  work  prior  to 

submission  of  tenders  and  make  themselves  thoroughly 
acquainted with site conditions, conditions of existing objects  to 
be  removed,  tides,  degree  of  exposure  and  all  information 
necessary for the proper carrying out of the work covered by the 
drawings  and  this  Specification.    Submission  of  Tender will  be 
deemed that Contractor is conversant with site conditions. 

           
    .2  The  Departmental  Representative  will  give  no  consideration 

whatsoever to any claim by the Contractor resulting  from  failure 
to have made all the necessary investigations prior to tendering. 

   
16.  Maintenance of 
  Shipping  .1  Liaise with the local port officials to coordinate activities such that 

any interference is minimized. 
 
17.  Cooperation & 
  Assistance to 
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  Departmental   
  Representative  .1  Co‐operate  with  Departmental  Representative  on  inspection  of 

work. 
 
    .2  Provide assistance when requested. 
 
    .3  Provide  small motor boat with operator  and  sounding  chain  for 

Departmental Representative's use when requested. 
 
18.  Datum  .1  Datum  referred  to  in  this  Specification  is  Chart  Datum.  Chart 

Datum  is,  by  International Agreement  a  plane  below which  the 
tide  will  seldom  fall.  The  Canadian  Hydrographic  Service  has 
adopted  the  plane  of  the  lowest  normal  tide  (L.N.T.)  as  Chart 
Datum.  As  the  rise,  fall,  and  range  of  tides  varies  daily,  the 
Canadian  Tide  and  Current  Tables,  as  issued  by  the  Canadian 
Hydrographic  Service,  should  be  consulted  for  tidal  predictions 
and other tidal information relating to the work. 

 
19.  Contractor's 
  Representative  .1  Continuously maintain on the site an authorized representative to 

whom  communication  may  be  addressed  and  who  will  be 
competent  to  speak  for  the  Contractor  in  discussing  work 
methods.    See General Conditions "C". 

 
20.  Workers   
  Compensation  .1  Contractor and all sub‐contractors must be  registered under  the 

Workers  Compensation  Act  and  provide  evidence  of  good 
standing. 

 
     
    .2  At completion of Contract and before final payment  is made, the 

Contractor  will  present  to  the  Departmental  Representative  a 
Letter  of  Certification  from  the  Workers  Compensation  Board, 
showing that all required assessments are paid in connection with 
all trades. 

   
21.  Laws, Standards 
  Taxes and Fees    .1  Comply with all  laws and  standards governing all or any part of 

the  work,  pay  all  applicable  taxes  and  pay  for  all  permits  and 
certificates  required  in  respect  of  the  execution  of  the  work.   
Where  variances  exist  between  the  requirements  of  agencies 
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governing  all  or  any  part  of  the work,  the most  restrictive will 
govern, but  in no  instance will  the  standards established by  the 
drawings and this Specification, which exceed such requirements, 
be reduced. 

 
22.  Protection and 
  Repair                  .1  Repair any damage resulting from operations under this contract. 
 
23.  Location of 
  Equipment and 
  Fixtures            .1  Location  of  equipment,  fixtures  or  any  appurtenances  indicated 

are to be considered approximate. 
 
24.  Inspection   
  And Testing                .1  The  Departmental  Representative  may  employ  an  Inspector 

and/or Testing Company to ensure work conforms with contract. 
 
25.  Disposal of 
  Debris            .1  Debris,  including  construction materials  not  incorporated  in  the 

work,  oil  products  and  containers,  and  other materials  of  this 
nature will be disposed of  in  suitable  locations off  the  site. This 
includes  costs  of  disposing  of  contaminated  materials  such  as 
creosote  treated  timber.    Disposal  is  the  responsibility  of  the 
Contractor.   

 
    .2  Material  from  the  work  will  not  be  permitted  to  go  adrift  or 

otherwise become a menace to navigation. 
 
26.  Existing Soils 
  Conditions          .1  Any  information  pertaining  to  soils  and  all  boreholes  logs  are 

furnished  by  the  Departmental  Representative  as  a  matter  of 
general  information  only  and  borehole  descriptions  or  logs  are 
not  to  be  interpreted  as  descriptive  of  conditions  at  locations 
other than those described by the boreholes themselves. 

 
27.  Relics And 
  Antiquities  .1  Protect  relics, antiquities,  items of historical or scientific  interest 

such  as  cornerstones  and  contents,  commemorative  plaques, 
inscribed tablets, and similar objects found during course of work. 
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    .2  Give immediate notice to Departmental Representative and await 
written instructions before proceeding with work in this area. 

 
    .3  Relics,  antiquities  and  items  of  historical  or  scientific  interest 

remain her Majesty's property. 
 
28.  Temporary 
  Navigational Buoys                .1  The  Contractor  is  to  maintain  temporary  buoy’s  to  mark  the 

position  of  the  outer  end  of  the  structure  as  construction 
proceeds.    All buoy’s are to meet the requirements of Canadian 
Coast  Guard  Standard  TP968  and  be  equipped  with  radar 
reflectors. 

 
    http://www.ccg‐gcc.gc.ca/eng/CCG/ATN_Aids_To_Navigation_System 
 
    .2  The  Contractor  shall  coordinate  the  bouy  installation  with  the 

local harbour authority. 
 
    .3    The  Contractor  is  responsible  for  all  costs  associated  with  the 

supply,  installation  and  removal  of  all  temporary  navigational 
bouy's
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PROJECT PARTICULARS 
 
1.1  Description   
  of Work      .1  The work under  this  contract  involves  the  reconstruction of  the 

south wharf  located  at  the  DFO‐SCH  facility  in  Pinkney’s  Point, 
Yarmouth County, NS. 

 
          .2  The work includes but is not limited to the: 
            .1  Removal and disposal of all of  the existing  timber wales, 

longitudinal bracing, sheathing and fenders; 
            .2  Removal  and  disposal  of  the  section  of  concrete  deck 

between  the  existing  concrete  abutment,  at  the  wharf 
approach, and the centerline of the new bent ‘1N’; 

            .3  Supply and installation of 91 new timber bearing piles; 
            .4  Installation of 18 new reinforced concrete pile caps; 
            .5  Installation  of  new  reinforced  concrete  deck  and  guard 

spanning between the existing concrete abutment, at the 
wharf approach, and the centerline of the new bent ‘1N’; 

            .6  Supply and  installation of slope protection at  the existing 
wharf approach, concrete abutment;     

            .7  Supply and installation of new timber wales, sheathing and 
fenders; and 

            .8  Extension  of  the  reinforced  concrete  deck  and  guard  to 
match existing. 

 
          .3  The Contractor must maintain user access to the fish plant that is 
            located on the south wharf approach. 
           
          .4  The Contractor is to cooperate with harbour users to minimize 
            disruptions to harbour operations. 
           
          .5  The Contractor is responsible for the evaluation of the condition 
            of the existing structure in order to determine the appropriate 
            sequence and methodology to safely complete the work. 
 
          .6  On‐site construction activities must not commence until after 
            January 1, 2014. 
 
1.2  Payment Constraints  .1  The  Contractor  shall  perform  and  complete  40%  of  the  work, 

based on the contract value, by March 31, 2014.    The remainder 
of the work  is to be complete by April 30, 2014. Contractor may 
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accelerate  the  construction  schedule  if  desired,  however 
payment may have to follow this allocation. 

PROJECT MEASUREMENT 
 
1.  General  .1  This  section  details  the measurement method  to  be  used  for 

payment  purposes.  Incidental  items  covered  in  the  various 
sections of the Specification are to be allowed  for  in the pricing 
of each pay item.   

2.  Measurement 
  For Payment  Division 01 
 
      Departmental  Representative's  Site  Office:  All  work  associated 

with  the  supply,  maintenance,  and  removal  from  site  of  the 
Departmental Representative's site office per Section 01 51 00 of 
the  Specification will  constitute  a  lump  sum  for measurement 
purposes. 

       
    Division 03 
 
      Concrete:  Cast‐in‐place  reinforced  concrete  for  pile  caps,  new 

deck  section  and  guard,  deck  extension  and  guard,  will  be 
measured for payment by cubic meter calculated from neat plan 
view dimensions.   

 
    Division 05 
 
      Miscellaneous  Steel:  Supply,  fabrication,  transportation  and 

installation of miscellaneous steel including all associated timber 
and hardware and concrete reinforcement will not be measured 
for payment but considered incidental to the work. 

 
    Division 06 
 
      Dimension  Timber:  Treated  dimension  timber  including  wales, 

sheathing,  fenders  and  cross‐bracing,  will  be  measured  for 
payment by the cubic metre.    Calculations will be based on the 
timber  dimensions  indicated  on  the  drawings.    Installation  of 
bolts  and  hardware  will  not  be  measured  but  considered 
incidental to the work. 
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    Division 31 
 
      Sitework:  Sitework,  demolition,  removals,  disposal  and/or 

re‐installation will be measured for payment by the lump sum. 
             
      Supply Of Timber Piles: Supply of  timber piles will be measured 

for payment by  the  lineal meter of piling ordered as  shown on 
the plans and delivered to site.     

 
      Installation Of Timber Piles: The installation of timber piles will be 

measured for payment per each. 
 
      Slope Protection: The supply and  installation of slope protection 

will be measured for payment by the lump sum. 
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PART 1 – GENERAL 
 
1.  General  .1  Submit  to  Departmental  Representative,  for  review,  shop 

drawings, product data, samples and other information specified. 
 
    .2  Until  submission  is  reviewed,  work  involving  relevant  product 

may not proceed. 
 
2.  Shop Drawings  .1  Drawings  to  be  originals  prepared by  contractor,  subcontractor, 

supplier  or  distributor,  which  illustrate  appropriate  portion  of 
work,  showing  fabrication,  layout,  setting  or  erection  details  as 
specified in appropriate sections. 

 
    .2  Identify details by  reference  to sheet and detail numbers shown 

on Contract Drawings.   
 
    .3  Maximum sheet size 860mm X 1120 mm. 
 
3.  Product Data  .1  Certain  specification  sections  specify  that  manufacturer's 

standard  schematic  drawings,  catalogue  sheets,  diagrams 
schedules,  performance  chart,  illustrations  and  other  standard 
descriptive data will be accepted in lieu of shop drawings. 

 
4.  Samples  .1  Submit samples in sizes and quantities specified. 
 
    .2  Construct  field samples and mock‐ups at  locations acceptable  to 

Departmental Representative. 
 
    .3  Accepted  samples  will  become  standards  of  workmanship  and 

material against which, installed work will be checked on project. 
 
5.  Miscellaneous Data  .1  Provide  certificates,  methodologies,  design  and  test  results  as 

required. 
 
6.  Coordination 
  of Submissions  .1  Review shop drawings, product data, samples and miscellaneous 

data prior to submissions. 
 
    .2  Verify: 
      .1  Field Measurements. 
      .2  Field Construction Criteria. 
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      .3  Catalogue numbers and similar data. 
 
    .3  Coordinate  each  submission  with  requirements  of  work  and 

contract documents.  Individual submissions will not be reviewed 
until all related information is available. 

 
    .4  Contractor's responsibility for errors and omissions  in submission 

is  not  relieved  by  the  Departmental  Representative's  review  of 
submissions. 

 
    .5  Contractor's  responsibility  for  deviations  in  submission  from 

requirements  in  Contract  documents  is  not  relieved  by 
Departmental  Representative's  review  of  submission,  unless 
Departmental  Representative  gives  written  acceptance  of 
specified deviations. 

 
    .6  Notify  the  Departmental  Representative,  in  writing  at  time  of 

submission,  of  deviations  from  requirements  of  contract 
documents stating reasons for deviations. 

 
    .7  After Departmental Representative's review, distribute copies. 
 
7.  Submission 
  Requirements  .1  Schedule  submissions  at  least  [14]  days  before  dates  reviewed 

submissions will be needed.   
 
    .2  Submit number of opaque diazo copies of shop drawings, product 

data  which  Contractor  requires  for  distribution,  plus  two  [2] 
copies which will be retained by Departmental Representative. 

 
    .3  Accompany  submissions  with  transmittal  letter,  in  duplicate, 

containing: 
      .1  Date. 
      .2  Project title and number. 
      .3  Contractor's name and address. 
      .4  Identification and quantity of each shop drawing, product 

data and sample submitted. 
      .5  Other pertinent data. 
 
    .4  Submissions shall include: 
      .1  Date and revision dates. 
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      .2  Project title and number. 
      .3  Name and address of: 
        .1  Subcontractor. 
        .2  Supplier. 
        .3  Manufacturer. 
        .4  Separate details when pertinent. 
      .4  Identification of product or material. 
      .5  Relation to adjacent structure or materials. 
      .6  Field dimensions, clearly identified as such. 
      .7  Specification Section Number. 
      .8  Applicable standards such as CSA or CGSB numbers. 
      .9  Contractor's stamp, initialed or signed, certifying review of 

submission,  verification  of  field  measurements  and 
compliance with contract documents. 

 
8.  Shop Drawings Review  .1  The  review  of  shop  drawings  by  Public Works  and Government 

Services  Canada  or  its  authorized  consultant,  is  for  the  sole 
purpose  of  ascertaining  conformance with  the  general  concept. 
This  review  shall  not mean  that  Public Works  and Government 
Services Canada approves  the detail design  inherent  in  the shop 
drawings,  responsibility  for  which  shall  remain  with  the 
Contractor submitting same, and such review shall not relieve the 
Contractor  of  responsibility  for  errors  or  omissions  in  the  shop 
drawings or of responsibility  for meeting all requirements of  the 
construction  and  contract  documents.  Without  restricting  the 
generality  of  the  foregoing,  the  Contractor  is  responsible  for 
dimensions  to  be  confirmed  and  correlated  at  the  job  site,  for 
information  that  pertains  solely  to  fabrication  processes  or  to 
techniques of construction and  installation and  for co‐ordination 
of the work of all sub‐trades. 

 
9.  Other Reviews  .1  As  for  shop  drawings  above,  other  reviews  are  for  the  sole 

purpose of ascertaining the general concept. 
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PART 1 – GENERAL 
 
1.1    Definitions  .1    COSH: Canada Occupational Health and Safety Regulations made 

under Part II of the Canada Labour Code.   
 
    .2    Competent Person: means a person who is:   
      .1    Qualified  by  virtue  of  personal  knowledge,  training  and 

experience to perform assigned work in a manner that will 
ensure the health and safety of persons  in the workplace, 
and;   

      .2    Knowledgeable  about  the  provisions  of  occupational 
health  and  safety  statutes  and  regulations  that  apply  to 
the Work and;   

      .3    Knowledge  of  potential  or  actual  danger  to  health  or 
safety is associated with the Work.   

 
    .3    Medical Aid Injury: any minor  injury for which medical treatment 

was  provided  and  the  cost  of  which  is  covered  by  Workers' 
Compensation  Board  of  the  province  in  which  the  injury  was 
incurred.   

 
    .4    PPE: personal protective equipment   
 
    .5    Work Site: where used in this section shall mean areas, located at 

the premises where Work  is undertaken, used by Contractor  to 
perform  all of  the  activities  associated with  the performance of 
the Work. 

 
1.2  Submittals  .1  Make submittals in accordance with Section 01 33 00. 
     

    .2    Submit  site‐specific  Health  and  Safety  Plan  prior  to 
commencement of Work.   

      .1    Submit  within  5  work  days  of  notification  of  Bid 
Acceptance.   

      .2    Departmental  Representative  will  review  Health  and 
Safety Plan and provide comments.   

      .3    Revise the Plan as appropriate and resubmit within 5 work 
days after receipt of comments.   

      .4    Departmental  Representative's  review  and  comments 
made  of  the  Plan  shall  not  be  construed  as  an 
endorsement, approval or implied warranty of any kind by 
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Canada  and  does  not  reduce  Contractor's  overall 
responsibility  for  Occupational  Health  and  Safety  of  the 
Work.   

      .5    Submit revisions and updates made to the Plan during the 
course of Work. 

 
    .3    Submit name of designated Health &  Safety  Site Representative 

and support documentation specified in the Safety Plan.   
 
    .4    Submit building permit, compliance certificates and other permits 

obtained.   
 
    .5    Submit copy of Letter  in Good Standing  from Provincial Workers 

Compensation or other department of labour organization.   
      .1    Submit  update  of  Letter  of  Good  Standing  whenever 

expiration date occurs during the period of Work.   
 
    .6    Submit  copies  of  reports  or  directions  issued  by  Federal, 

Provincial and Territorial health and safety inspectors.   
 
    .7    Submit copies of incident reports.   
 
    .8    Submit WHMIS MSDS ‐ Material Safety Data Sheets.   
 
1.3  Compliance 

Requirements   
    .1  Comply  with  the  Occupational  Health  and  Safety  Act  for  the 

Province of Nova  Scotia,  and  the Regulations made pursuant  to 
the Act. 

 
    .2  Comply  with  Canada  Labour  Code  Part  II,  and  the  Canada 

Occupational Safety and Health Regulations made under Part II of 
the Canada Labour Code. 

 
    .3  Observe and enforce construction safety Requirements measures 

required by: 
      .1  2010 National Building Code of Canada, Part 8; 
      .2  Provincial Worker's Compensation Board; 
      .3  Municipal statutes and ordinances. 
 



Public	Works	and	Government	 	 	 	 	 	 Section	01	35	29	
Services	Canada	
South	Wharf	Reconstruction	
Pinkney’s	Point	
Yarmouth	County	
Project	No.	R.064746.001	 	 	 Health	And	Safety	 	 		 Page	3	
 

 

    .4  In event of conflict between any provisions of above authorities 
the most stringent provision will apply. Should a dispute arise  in 
determining  the  most  stringent  requirement,  Departmental 
Representative will advise on the course of action to be followed. 

 
    .5  A  copy  of  the  Canada  Labour  Code  Part  II may  be  obtained  by 

contacting: 
      Canadian Government Publishing 
      Public Works & Government Services Canada 
      Ottawa, Ontario, KIA OS9 
      Tel: (819) 956‐4800 (1‐800‐635‐7943) 
      Publication No. L31‐85/2000 E or F) 
 
    .6  Maintain  Workers'  Compensation  Coverage  for  duration  of 

Contract.  Submit  Letter  of  Good  Standing  to  Departmental 
Representative upon request. 

 
    .7    Medical  Surveillance:  Where  prescribed  by  legislation  or 

regulation,  obtain  and  maintain  worker  medical  surveillance 
documentation. 

 
1.4  Responsibility  .1  Be  responsible  for  safety  of  persons  and  property  on work  site 

and  for  protection  of  building  employees  and  general  public 
circulating adjacent  to work operations  to extent  that  they may 
be affected by conduct of Work. 

 
    .2  Enforce compliance by workers and other persons granted access 

to  work  site  with  safety  requirements  of  Contract  Documents, 
applicable federal, provincial, and  local statutes, regulations, and 
ordinances, and with site‐specific Health and Safety Plan. 

 
1.5  Site Control and Access  .1  Control work site and entry points. Grant and allow entry to only 

workers  and  other  persons  so  authorized.  Immediately  stop 
non‐authorized persons from circulating within construction areas 
and remove from site. 

 
    .2  Implement procedures for granting permission to enter onto work 

site to all persons who require access. Procedures to  include the 
provision of a site safety orientation session. 
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    .3  Delineate and  isolate construction areas  from other areas of site 
by use of appropriate means. Erect barricades,  fences, hoarding 
and temporary lighting as required.   

 
    .4  Erect  signage  at  entry  points  and  at  other  strategic  locations 

around  site,  clearly  identifying  construction  area(s)  as  being 
"off‐limits"  to  non‐authorized  persons.  Signage  must  be 
professionally made  in both official  languages or by use of well 
understood graphic symbols. 

 
    .5  Secure  site  at  night  time  or  provide  security  guard  as  deemed 

necessary to protect site against entry.  
 
    .6  Ensure  persons  granted  access  are  fitted  and wear  appropriate 

personal  protective  equipment  (PPE).  Be  responsible  for  the 
provision of  such PPE  to persons who  require access  to conduct 
work or perform inspections. 

 
1.6  Protection  .1  Provide  temporary  facilities  for  protection  and  safe  passage  of 

public  pedestrians  and  vehicular  traffic  around  and  adjacent  to 
work site. 

 
    .2  Provide  safety  barricades,  lights  and  signage  on  work  site  as 

required to provide a safe working environment for workers. 
 
    .3  Carry out work placing emphasis on health and  safety of public, 

including  facility  users,  site  personnel  and  protection  of  the 
environment. 

 
    .4  Should unforeseen or peculiar safety related hazard or condition 

become  evident  during  performance  of work,  immediately  take 
measures  to  rectify  the  situation  and prevent damage or harm. 
Advise Departmental Representative verbally and in writing. 

 
1.7  Filing of Notice  .1  File Notice of Project and other Notices with Provincial authorities 

prior to commencement of Work. 
 

    .2  Upon  request,  Departmental  Representative  will  provide  name 
and mailing address of provincial department to whom the Notice 
of Project must be sent. 
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1.8  Permits  .1  Obtain building permit related to project prior to commencement 
of Work. 

 
    .2  Obtain  permits,  licenses  and  compliance  certificates,  at 

appropriate  times  and  frequency  as  stipulated  by  authorities 
having jurisdiction. 

 
    .3  Where  particular  permit  or  compliance  certificate  cannot  be 

obtained  at  the  required  stage  of  work,  notify  Departmental 
Representative  in  writing  and  obtain  Departmental 
Representative's  approval  to  proceed  prior  to  carrying  out  that 
portion of work. 

 
    .4  Post  all  permits  on  site.  Submit  copies  to  Departmental 

Representative. 
 
1.9    Hazard Assessments  .1    Implement and carry‐out a health and  safety hazard assessment 

program as part of the work.    Program to include: 
      .1  Initial hazard assessment carried out immediately upon 
        notification of contract award and prior to 
        commencement of work.   

.2  On‐going hazard assessments performed during the 
            progress of work identifying new or potential health risks 
            and safety hazards not previously known.    As a minimum 
            hazard assessment shall be carried out when: 

.1  New subtrade work, new subcontractor(s) or new 
workers arrive at the site to commence another 
portion of the work. 

                        .2    The scope of work has been changed by Change 
Order. 

  .3  Potential hazard or weakness in current health and 
safety practices are identified by Department                    
Representative or by an authorized safety 
representative.   

                .3    Hazard assessments to be project and site specific, based 
on review of contract document, site and weather 
conditions. 

                .4    Each hazard assessment to be made in writing.    Keep 
copies of all assessment on site for duration of work.   
Upon request, make available to Departmental 
Representative for inspection. 
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1.10  Project / Site   
            Conditions         
    .1    Following are potential health, environmental and safety hazards 

at the site for which Work may involve contact with:   
    .1    Existing hazardous substances or contaminated materials:   
      .1    Treated timber.   
 

      .3    Known latent site and environmental conditions:   
      .1    Adverse weather. 
      .2  Noise. 
      .3  Debris.   
      .4  Fall Hazards. 
      .5  Electrical lines. 
      .6  Proximity  to  water  influenced  by  tides  and 

currents. 
       
 

      .4    Facility on‐going operations:   
      .1    Heavy machinery.   
      .2    Pedestrian traffic. 
         

    .2    Above  items  shall  not  be  construed  as  being  complete  and 
inclusive  of  potential  health  and  safety  hazards  encountered 
during Work.   

 
    .3    Include above items in the hazard assessment of the Work.   
 
    .4    MSDS Data sheets of pertinent hazardous and controlled products 

stored  on  site  can  be  obtained  from  Departmental 
Representative. 

 
1.11  Safety Meetinqs .1  Prior  to  commencement  of  work  attend  health  and  safety 

meeting  conducted  by  Departmental  Representative.  Have 
Contractor's  Site  Superintendent  in  attendance.  Departmental 
Representative will advise of time and location. 

 
    .2  Provide  site  safety  orientation  session  to  all workers  and  other 

authorized  persons  prior  to  granting  them  access  to work  site. 
Brief persons on site conditions and on  the minimum site safety 
rules in force at site. 
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    .3  Conduct  site  specific  occupational  health  and  safety  meetings 

during the entire work as follows : 
      .1  Formal meetings on a minimum monthly basis 
      .2  Informal  tool  box  meetings  on  a  regular  basis  from  a 

predetermined schedule. 
 
    .4  Keep workers informed of anticipated hazards, on safety practices 

and  procedures  to  be  followed  and  of  other  pertinent  safety 
information related to: 

      .1  Progress of Work; 
      .2  New sub‐trades arriving on site and; 
      .3  Changes in site and project conditions. 
 
1.12  Health and 
  Safety Plan  .1  Develop written site‐specific Project Health and Safety Plan, based 

on hazard assessments, prior to commencement of work. Submit 
plan  to  Departmental  Representative within  seven  (7)  calendar 
days of Contract Award date. 

     
    .2  Health and Safety Plan shall contain the following three (3) parts: 
      .1  Part  1:  List  of  individual  health  risks  and  safety  hazards 

identified by hazard assessment(s). 
      .2  Part 2: List of specific measures to control or mitigate each 

hazard and risk identified in part one of Plan. Describe the 
engineering  controls,  personal  protective  equipment  and 
safe work practices to be implemented and followed when 
performing work related to each identified hazard or risk. 

      .3  Part  3:  Emergency  Measures  and  Communications 
Procedures as follows: 

        .1  Emergency  Measures:  on‐site    operating 
procedures,  evacuation measures  and  emergency 
response  to be  implemented  in  the occurrence of 
an  accident or  incident. Procedures  to be  specific 
and  relevant  to  identified  hazards.  Measures  to 
complement  and  be  integrated  with  the  Facility 
Emergency Response Plans  in place at site. Obtain 
information on existing emergency and evacuation 
plans  from  Departmental  Representative  and 
incorporate appropriate data. 

        .2  Communication Procedures: 
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          .1  list  of  names  and  telephone  numbers  of 
designated  official(s),  to  be  contacted 
should  an  incident  or  emergency  situation 
occur, including the following:   

            .1  General  Contractor  and  all 
Subcontractors. 

            .2  Federal  and Provincial Departments 
and  local  emergency  resources 
organizations,  as  applicable  to  the 
hazards  identified  and  type  of 
accident  or  incident  which  might 
occur, in accordance with applicable 
laws and regulations. 

            .3  Officials  from  PWGSC,  Facility 
Management  and  Tenant 
Departments,  housed  in  building 
located  in  vicinity,  where  work  is 
carried  out.  Departmental 
Representative  will  provide  list  of 
names to be included. 

          .2  Procedures  implemented  at  site  to 
communicate  and  share  information 
between  workers,  subcontractors,  and 
General Contractor  on work  activities,  and 
in  particular  those  which  might  endanger 
workers and Facility employees. 

          .3  List  of  critical  construction  activities  to  be 
communicated  with  the  Facility  Manager 
representative (s) which could affect facility 
operations, or pose a risk to the health and 
safety  of  their  employees  and  to  the 
general public. Develop  list  in  consultation 
with the Departmental Representative. 

 
    .3  Prepare  Health  and  Safety  Plan  in  a  three  column  format, 

addressing the three parts specified above, as follows: 
   
    Column 1  Column 2  Column 3 
    Identified  Control  Emergency Measures 
    Hazard     Measures  & Communications 
      Implemented    Procedures 
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    .4  Develop  Health  and  Safety  Plan  in  collaboration  with  all 

subcontractors. Address all work and activities of subcontractors 
as  they  arrive  on  site.  Immediately  update  Plan  and  submit  to 
Departmental Representative. 

 
    .5  Implement, maintain and enforce compliance with  requirements 

of  the Health and Safety Plan until  final completion of work and 
demobilization from site. 

 
    .6  As work progresses, review and update Plan addressing additional 

health  risks  and  safety  hazards  identified  by  on‐going  hazard 
assessments. 

 
    .7  Submit revised versions of Plan to Departmental Representative. 
 
    .8  Post a typed written copy, including all Safety Plan updates, of the 

Health and Safety Plan in a common visible location at work site. 
 
    .9  Submission  of  the  Health  and  Safety  Plan,  and  updates,  to  the 

Departmental  Representative  is  for  review  and  information 
purposes  only.  It's  submission  shall  not  be  construed  to  imply 
approval  by  Departmental  Representative,  be  interpreted  as  a 
warranty  of  being  complete,  accurate  and  legislative  compliant 
and  shall  not  relieve  Contractor  of  his  legal  obligations  for  the 
provision Health and Safety on the construction project. 

 
1.13  Safety 
  Supervision and 
  Inspections  .1  Designate competent person or persons to be present on site at 

all  times  during  work,  responsible  for  supervising  health  and 
safety and conducting safety inspections of work site. 

 
    .2    Health & Safety Site Representative may be the Superintendent of 

the Work or other person designated by Contractor and shall be 
assigned the responsibility and authority to:   

   .1    Implement,  monitor  and  enforce  daily  compliance  with 
health and safety requirements of the Work   

      .2    Monitor and enforce Contractor's site‐specific Health and 
Safety Plan.   
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      .3    Conduct site safety orientation session to persons granted 
access to Work Site.   

      .4    Ensure that persons allowed site access are knowledgeable 
and  trained  in  health  and  safety  pertinent  to  their 
activities at the site or are escorted by a competent person 
while on the Work Site. 

      .5    Stop the Work as deemed necessary for reasons of health 
and safety.   

 
  .3    Health & Safety Site Representative must:   
   .1    Be qualified and competent person in occupational health 

and safety.   
      .2    Have site‐related working experience specific  to activities 

of the Work.   
      .3    Be on Work Site at all times during execution of the Work.   
 
  .4    All  supervisory  personnel  assigned  to  the  Work  shall  also  be 

competent persons.   
 
    .5    Inspections:   
      .1    Conduct  regularly  scheduled  safety  inspections  of  the 

Work on a minimum bi‐weekly basis. Record deficiencies 
and remedial action taken.   

 
.2    Conduct Formal Inspections on a minimum monthly basis. 

Use  standardized  safety  inspection  forms.  Distribute  to 
subcontractors.   

 
      .3    Follow‐up and ensure corrective measures are taken.   
 
  .6    Cooperate  with  Facility's  Occupational  Health  and  Safety 

representative  should  one  be  designated  by  Departmental 
Representative.   

 
    .7    Keep  inspection  reports  and  supervision  related  documentation 

on site.   
  
1.14    Training .1    Use only skilled workers on Work Site who are effectively trained 

in  occupational  health  and  safety  procedures  and  practices 
pertinent to their assigned task.   
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    .2    Maintain  employee  records  and  evidence  of  training  received. 
Make  data  available  to  Departmental  Representative  upon 
request.   

 
    .3    When unforeseen or peculiar safety‐related hazard, or condition 

occur during performance of Work, follow procedures in place for 
Employee's  Right  to  Refuse Work  in  accordance with  Acts  and 
Regulations  of  Province  having  jurisdiction  and  advise 
Departmental Representative verbally and in writing. 

 
1.15  Minimum Site 
  Safety Rules  .1  Notwithstanding  the  requirement  to  abide  by  federal  and 

provincial health and safety regulations, the following safety rules 
shall be considered minimum  requirements at  the work site and 
obeyed by all persons granted access: 

      .1  Wear personal protective equipment (PPE) appropriate to 
function  and  task  on  site;  the  minimum  requirements 
being hard hat, safety footwear and eye protection. 

      .2  Immediately report unsafe activities, conditions, near‐miss 
accidents, injuries and damages. 

      .3  Maintain site in tidy condition. 
      .4  Obey warning signs and safety tags. 
 
    .2  The  following  actions  or  conduct  by  Contractor,  workers  and 

sub‐contractors will be considered as non conformance with  the 
health  and  safety  requirements  of  the  contract  for  which  a 
Non‐Compliance  Notification  will  be  issued  to  the  General 
Contractor by the Departmental Representative: 

      .1  Failure  to  follow  the minimum  site  safety  rules  specified 
above. 

      .2  Negligence  resulting  in  serious  injury  or major  property 
damage. 

      .3  Deliberate  non‐compliance  with  Federal  and  Provincial 
Acts and Regulations. 

      .4  Falsification  of  information  in  Workers  Compensation 
Reports, safety reports and other health and safety related 
documents  submitted  to Departmental Representative or 
to Authority having jurisdiction. 

      .5  Possession of firearms on site. 
      .6  Possession of non‐prescriptive illegal drugs or alcohol. 



Public	Works	and	Government	 	 	 	 	 	 Section	01	35	29	
Services	Canada	
South	Wharf	Reconstruction	
Pinkney’s	Point	
Yarmouth	County	
Project	No.	R.064746.001	 	 	 Health	And	Safety	 	 		 Page	12	
 

 

      .7  Action,  or  lack  thereof,  resulting  in  the  issuance  of 
Warnings,  Fines  or  Stop Work  Orders  from  a  Provincial 
Authority having jurisdiction. 

      .8  Violation  of  other  specified  health  and  safety  rules  and 
requirements  as  determined  by  Departmental 
Representative. 

 
    .3  The  final  decision  as  to  what  constitutes  a  safety  violation  or 

non‐compliance  issue  will  be  made  by  Departmental 
Representative. 

 
    .4  Brief  workers  on  site  safety  rules,  and  on  the  disciplinary 

measures  to  be  taken  for  violation  or  non  compliance  of  such 
rules.   

 
 
1.16    Correction Of   
           Non Compliance  .1    Immediately  address  health  and  safety  non‐compliance  issues 

identified  by  authority  having  jurisdiction  or  by  Departmental 
Representative.   

 
    .2    Provide  Departmental  Representative  with  written  report  of 

action taken to correct non‐compliance of health and safety issues 
identified.   

 
    .3    Departmental Representative will stop Work if non‐compliance of 

health and safety regulations is not corrected in a timely manner. 
 
1.17  Accident Reporting  .1  Investigate  and  report  incidents  and  accidents  as  outlined  in 

Provincial Occupational Safety and Health Act and Regulations. 
 
    .2  Investigate  and  immediately  report  to  Departmental 

Representative  incidents and accidents which  results, or has  the 
potential of resulting in: 

      .1  Injuries requiring medical aid, 
      .2  Property damage in excess of $5000.00, 
      .3  Interruption  to building operations with potential  loss  to 

owner or client in excess of $5000.00, 
      .4  Required notification to Workers' Compensation Board or 

other  regulatory  agencies  as  stipulated  by  applicable 
regulations. 
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    .3  Medical aid  in above clause shall have  the same meaning as  the 

term "medical aid injury" as defined in the Canadian Dictionary of 
Safety  Terms  from  the  Canadian  Society  of  Safety  Engineers 
(C.S.S.E) as follows: 

      .1  Medical  Aid  Injury:  any  minor  injury  for  which  medical 
treatment was provided and the cost of which  is covered 
by Workers' Compensation Board of the province in which 
the injury was incurred. 

1.18  Tools and 
  Equipment Safety  .1  Implement  and  follow  a  scheduled  tool  and  equipment 

inspection/maintenance  program  at  work  site.  Regularly  check 
tools, equipment and machinery  for safe operation and perform 
maintenance  at  pre‐established  time  and  frequency  intervals  as 
recommended  by  manufacturer.  Include  subcontractor’s 
equipment as part of the inspection process. 

 
    .2  Use  standardized  checklists  to  ensure  established  safety  checks 

are stringently followed. 
 
    .3  Immediately  tag and  remove  items  found  faulty or defective off 

site. 
 
    .4  Maintain  written  documentation  on  each  inspection.  Make 

available to Departmental Representative upon request. 
 
 
1.19  Hazardous Products  .1  Comply  with  requirements  of  Workplace  Hazardous  Materials 

Information System (WHMIS). 
 
    .2  Keep MSDS data sheets on site. Provide copies of all data sheets 

to Departmental Representative upon receipt of materials on site. 
 
    .3  Post  all MSDS data  sheets on  site,  in  a  Products  common  area, 

visible to workers.   
 
1.20  Powder Actuated 
  Devices  .1  Use power actuated fastening devices only after receipt of written 

permission from Departmental Representative. 
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1.21  Posting of Documents  .1  Post  documents  indicated  herein  and  as  required  by  Authority 
having jurisdiction. 

 
    .2    Post other documents as specified herein, including:   
      .1    Site specific Health and Safety Plan   
      .2    WHMIS data sheets   
     
 
1.22  Records on Site  .1  Maintain on site copy of safety documentation as specified in this 

section and other safety related reports and documents issued to 
or received from authorities having jurisdiction. 

 
    .2  Make  available  to  Departmental  Representative,  or  authorized 

safety representative, for inspection upon request. 
 

 



.1 Do not overload trucks when hauling dredged
material. Secure contents against spillage. 

1.3 TRANSPORTATION

.1 Wetlands: land where the water table is at,
near or above the surface or which is
saturated for a long enough period to promote
such features as wet-altered soils and water
tolerant vegetation. Wetlands include organic
wetlands or "peatlands," and mineral wetlands
or mineral soil areas that are influenced by
excess water but produce little or no peat. 

.2 Surface Watercourse: refers to the bed and
shore of a river, stream, lake, creek, pond,
marsh, estuary or salt-water body that
contains water for at least part of each year.

.3 Invasive (or alien) species: refers to a
species or subspecies introduced outside its
normal distribution whose establishment and
spread threaten ecosystems, habitats or
species with economic or environmental harm. 

.4 Buffer zone: a vegetated land that protects
watercourses from adjacent land uses. It
refers to the land adjacent to watercourses,
such as streams, rivers, lakes, ponds, oceans,
and wetlands, including the floodplain and the
transitional lands between the watercourse and
the drier upland areas. 

1.2 DEFINITIONS  

.1 MBCA: Migratory Birds Convention Act,
Environment Canada, 1994. 

.2   Fisheries Act, Department of Fisheries and
Oceans Canada.

.3 Canadian Coast Guard Regulations, Department
of Fisheries and Oceans Canada. 

.4 Canadian Shipping Act, Transport Canada, 2001.

.5 AWPA: American Wood Preserver Association

1.1 REFERENCES    
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.2 Maintain trucks clean and free of mud, dirt
and other foreign matter. 

.3 Trucks transporting dredged material will have
watertight boxes.

.4 Avoid potential release of contents and of any
foreign matter onto highways, roads and access
routes used for the Work.  Immediately clean
any spillage and soils. 

.5 Before commencement of work, advise the
Harbour Authority Representative of the
existing roads and temporary routes proposed
to be used to access work areas and to haul
material to and from the site, including roads
to the dredged material disposal site.

.1 Comply with Federal and Provincial laws,
regulations, codes and guidelines for the
storage of fuel and petroleum products on
site. 

.2 Do not place fuel storage tanks and store fuel
or other petroleum products within a 30 meter
buffer zone of watercourses and wetlands. Do
not fuel or lubricate equipment within this 30
meter buffer zone. Obtain approval from
Departmental Representative of acceptable
location on site for fuel storage and
equipment service. 

.3 Do not dump petroleum products or any other
deleterious substances on ground or in the
water. 

.4 Be diligent and take all necessary precautions
to avoid spills and contaminate the soil and
water (both surface and subsurface) when
handling petroleum products on site and during

1.5 PETROLEUM, OIL 
AND LUBRICANTS      

.1  There will be no concrete production on site.   
    Concrete is to be supplied to the site in a     
    ready-mix form.

1.4 CONCRETE
PLACEMENT
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.1 Do not bury rubbish, demolition debris and
waste materials on site. 

.2 Dispose and recycle demolition debris and
waste materials in accordance with Provincial
Waste Management Regulations. 

.3 Do not dispose of hazardous waste, volatile
materials (such as mineral spirits, paints,
thinners etc...) and petroleum products into
waterways, storm or sanitary sewers or in
waste landfill sites. 

.4 Concrete waste: 
.1 Do not discharge residual or rejected
concrete on site. 
.2 Immediately clean any accidental release
of concrete on site prior to solidification. 
.3 Do not wash and clean concrete vehicles
on site. 
.4 Perform dumping of residual material and
truck cleaning operations only at the concrete
plant. Follow environmental regulations and
good practices as approved by the Provincial
Department of the Environment and other
authorities having jurisdiction. 

1.6 DISPOSAL OF 
WASTES           

fueling and servicing of vehicles and
equipment. 

.5 Maintain on site appropriate emergency spill
response equipment consisting of at least one
250-litre (55 gallon) overpack spill kit for
containment and cleanup of spills. 

.6 Maintain vehicles and equipment in good
working order to prevent leaks on site. 

.7 In the event of a petroleum spill, immediately
notify the Departmental Representative and the
Canadian Coast Guard (CCG) at 1-800-565-1633
(24 hour report line). Perform clean-up in
accordance with all regulations and procedures
stipulated by authority having jurisdiction. 
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.1 Abide by municipal and provincial regulations
for any restrictions on work performed during

1.8 SOCIOECONOMIC 

.1 Where work may affect the water quality
adjacent to water intake lines used by Lobster
Holding Facilities, Fish Processing Facilities
and other harbour users, schedule work in
cooperation with the Departmental
Representative to minimize interference and
impact to harbour users. 

.2 Visually monitor the water turbidity of the
surrounding areas adjacent to the project area
on a daily basis during the in-water work
periods. 

     .1 Should excessive change occur in the
turbidity of the water outside the work area,
such as a distinct color difference; the work
must stop and the Department of Fisheries and
Oceans – Fisheries Protection Program at
902-426-3909 will be contacted to determine if
additional mitigation measures are required.

.3 Water contamination by preservative treated
wood: 
.1 Preservative treated lumber and timber,
whether plant or site treated, shall be cured
for a minimum of 30 days from date of the
treatment application before their
installation in areas which will be in contact
with the water. 
.2 Do not cut treated wood lumber over the
surface of a watercourse or wetland. 
.3 Do not use liquid applied preservative
products over the surface of a watercourse or
wetland. 
.4 Wood treated with Chromate Copper
Arsenate (CCA) or Ammoniac Copper Zinc
Arsenate (ACZA) must be CSA or AWPA approved. 
.5 Do not use timber and lumber treated with
creosote, petroleum and pentachlorophenol for
any part of the Work. 

.4 Do not washdown equipment within a 30 meter
buffer zone of a wetland, watercourse or other
identified environmentally sensitive area. 

1.7 WATER QUALITY     
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.1 Be aware of the risk for contamination of the1.10 FISH AND 

.1 Become knowledgeable with and abide by the
Migratory Birds Convention Act (MBCA) in
regards to the protection of migratory birds,
their eggs, nests and their young encountered
on site and in the vicinity. 

.2 Minimize disturbance to all birds on site and
adjacent areas during the entire course of the
Work. 

.3 Do not approach concentrations of seabirds,
waterfowl and shorebirds when anchoring
equipment, accessing wharves or ferrying
supplies. 

.4 During night time work, position flood lights
in opposite direction of nearby bird nesting
habitat. 

.5 Do not use beaches, dunes and other natural
previously undisturbed areas of the site to
conduct work. 

.6 Should nests of migratory birds in wetlands be
encountered during work, immediately notify
the Departmental Representative for directives
to be followed. 
.1 Do not disturb nest site and neighbouring
vegetation until nesting is completed. 
.2 Minimize work immediately adjacent to
such areas until nesting is completed. 
.3 Protect these areas by following
recommendations of Canadian Wildlife Service.

1.9 BIRD AND 
BIRD HABITAT      

the night time and on flood lighting of the
site. Obtain applicable permits. 

.2 Place flood lights in opposite direction of
adjacent residential and business areas. 

.3 Equip equipment and machinery with purposely
designed mufflers to reduce noise on site to
lowest possible level. Maintain mufflers in
good operating condition at all times. 

RESTRICTIONS        
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fish habitat at the site as a result of alien
species being introduced in the water. 

.2 To minimize the possibility of fish habitat
contamination, all construction equipment
which will be immersed into the water of a
watercourse, or has the possibility of coming
into contact with such water during the course
of the work, must be cleaned and washed to
ensure that they are free of marine growth and
alien species. 
.1 Equipment shall include boats, barges,

cranes, excavators, haul trucks, pumps,
pipe lines and other all miscellaneous
tools and equipment previously used in a
marine environment. 

.3 Cleaning and washing of equipment shall be
performed immediately upon their arrival at
the site and before use in or over the body of
water. 

.4 Conduct cleaning and washing operations as
follows: 
.1 Scrape and remove heavy accumulation of

mud and dispose appropriately. 
.2 Wash all surfaces of equipment by use of

a pressurized fresh water supply. 
.3 Immediately follow with application of a

heavy sprayed coating of undiluted
vinegar or other environmentally approved
cleaning agent to thoroughly remove all
plant matter, animals and sediments. 

.4 Check and remove all plant, animal and
sediment matter from the all bilges and
filters. 

.5 Drain standing water from equipment and
let fully dry before use. 

.6 Upon removal from the water, drain
standing water from equipment and let
fully dry before removal off the site. 

.5 Do not perform cleaning and washdown within a
30 meter buffer zone of a wetland, watercourse
or other identified environmentally sensitive
area. 

FISH HABITAT     
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.1 Keep airborne dust and dirt resulting from the
work on site to an absolute minimum. 

.2 Apply dust control measures to roads, parking
lots and work areas. 

.3 Spray surfaces with water or other
environmentally approved product. Use

1.11 AIR QUALITY   

.6 Record of Assurance Logbook: 
.1 Maintain an on-going log of past and

present usage and washdowns of all
equipment to illustrate mitigation
measures undertaken against fish habitat
contamination by alien species. 

.2 Write data in a hard cover bound logbook,

.3 Include the following: 
.1 Date and location where equipment

was previously used in a watercourse
or wetland; 

.2 Type of work performed. 

.3 Dates of washdown for each piece of
equipment; 

.4 Cleaning method and cleaning
agent(s) used. 

.7 Keep Record of Assurance Logbook updated from
project to project. Upon request, submit
logbook to Departmental Representative review.

.8 Abide by requirements and recommendations of
the Federal Department of Environment and the
Department of Fisheries and Oceans - Habitat
Management Division in cleaning and washdown
of equipment. 

.9   Construction activities must comply with
all/any conditions of the “Standard Mitigation
Measures to Protect Fish and Fish Habitat when
Working in or Near Water” issued by Department
of Fisheries and Oceans.  A copy of Mitigation
Measures must be kept on site at all times.
The Mitigation Measures govern any discrepancy
in wording between the Mitigation Measures
conditions and this specification. 
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.1   All construction personnel are responsible for
reporting any unusual materials unearthed
during construction to the construction
supervisor. If the find is believed to be an
archaeological resource, the construction
supervisor will immediately stop work in the
vicinity of the find and notify his/her
immediate supervisor.

.2   If an archaeological and/or historically
significant item is discovered during
excavation, work in the area will be stopped
and Departmental Representative will be
contacted.

1.13 ARCHAEOLOGICAL

.1 Fires and burning of rubbish on site is not
permitted. 

1.12 FIRES         

purposely suited equipment or machinery and
apply in sufficient quantity and frequency to
provide effective result and continued dust
control during the entire course of the work. 

.4 Do not use oil or any other petroleum products
for dust control. 

                                                                           
Public Works and Government Services Canada Section 01 35 44
Wharf Reconstruction
Pinkneys Point
Yarmouth County                   
Project No. R.064746.002

Environmental Protection Procedures
 for Marine Work Page 8
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PART 1 – GENERAL 
 
1.1  Related 
  Requirements  .1  Particular requirements  for  inspection and testing of concrete to 

be carried out by testing  laboratory designated by Departmental 
Representative are specified under various sections. 

 
1.2  Appointment 
  And Payment  .1  Departmental Representative will appoint and pay for services of 

testing laboratory except for the following: 
      .1  Inspection and testing required by laws, ordinances, rules, 

regulations or orders of public authorities. 
      .2  Inspection  and  testing  performed  exclusively  for 

Contractor's convenience. 
      .3  Testing,  adjustment  and  balancing  of  conveying  systems, 

mechanical and electrical equipment and systems. 
      .4  Mill tests and certificates of compliance. 
      .5  Tests specified  to be carried out by  the Contractor under 

the supervision of Departmental Representative. 
 
    .2  Where tests or inspections by designated testing laboratory reveal 

work  not  in  accordance with  contract  requirements,  Contractor 
shall pay costs for additional tests or inspections as Departmental 
Representative may  require  to  verify  acceptability  of  corrected 
work. 

 
1.3  Contractor's 
  Responsibilities  .1  Furnish labour and facilities to: 
      .1  Provide access to work to be inspected and tested. 
      .2  Facilitate inspections and tests. 
      .3  Make good work disturbed by inspection and test. 
      .4  Provide  storage  on  site  for  laboratory's  exclusive  use  to 

store equipment and cure test samples. 
 
    .2  Notify  Departmental  Representative  sufficiently  in  advance  of 

operations  to  allow  for  assignment of  laboratory personnel  and 
scheduling of test. 

 
    .3  Where materials are specified to be tested, deliver representative 

samples in required quantity to testing laboratory. 
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    .4  Pay  costs  for uncovering and making good work  that  is  covered 
before required  inspection or testing  is completed and approved 
by Departmental Representative. 
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PART 1 – GENERAL 
 
1.  Access  .1  Provide and maintain adequate access to project site. 
 
    .2  If  authorized  to  use  existing  roads  or  structures  for  access  to 

project  site, maintain  such  roads  for  duration  of  Contract  and 
make good damage resulting from Contractor's use of roads. 

 
    .3  The Contractor is to maintain full access to the work site. Should a 

court injunction be required ordering a person or group to refrain 
from  impeding  access  to  the  site,  such  as  a  demonstration, 
picketing or union action,  then obtaining  the  injunction and any 
associated costs will be considered incidental to this Contract. Any 
delays associated with such activity will be considered  incidental 
to this Contract. 

 
2.  Contractor's 
  Site Office      .1  Establish on the site of the work and keep open at all times during 

the  execution  of  the  work  an  office  where  all  letters,  orders, 
notices  and  other  communications  may  be  received  or 
acknowledged either by the Contractor or his authorized agent or 
representative.    Provide a telephone in the office. 

 
    .2  Keep  one  up‐to‐date  copy  of  contract  documents,  bulletins  and 

other materials as specified under Section 01 10 10. 
 
3.  Departmental   
  Representative's 
  Site Office  .1  Provide  temporary  office  for  sole  use  of  Departmental 

Representative,  complete  with  heat  and  lights.  Insulated  office 
required during October to May. Locate on or adjacent to site. 

 
    .2  Inside dimensions minimum 5 m  long  x 3 m wide  x 2.4 m high, 

with  floor  0.3  m  above  grade,  complete  with  4‐50%  opening 
windows and one lockable door. 

 
    .3  Arrange and pay  for  telephone and  fax machine  installation and 

service  in  Departmental  Representative's  office  for  the 
Departmental  Representative's  exclusive  use.    Long  distance 
calls  placed  on  this  phone  by  the Departmental  Representative 
will be paid for by Departmental Representative. 
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    .4  Washroom  facilities  not  required  in  the  office.  Provide  outside 

sanitary facilities to approval. 
 
    .5  Equip  office  with  six  chairs,  flat  1200  X  2400  X  25  table  with 

writing surface and 4 drawer lockable filing cabinet. 
 
    .6  Maintain in clean condition. 
 
 
4.  Storage Sheds  .1  Provide  adequate  weather  tight  sheds  with  raised  floors,  for 

storage  of materials,  tools  and  equipment which  are  subject  to 
damage by weather. 

 
    .2  Contractor  to  make  his  own  arrangements  for  on‐site  storage 

areas. 
 
5.  Sanitary 
  Facilities  .1  Provide  sanitary  facilities  for  work  force  in  accordance  with 

governing regulations and ordinances. 
 
    .2  Post notices and take such precautions as required by local health 

authorities. Keep area and premises in sanitary condition. 
 
6.  Parking  .1  Contractor  to make own arrangements  to provide parking space 

for work force. 
 
7.  Power  .1  Arrange, pay for and maintain temporary electrical power supply 

in accordance with governing regulations and ordinances. 
 
8.  Water Supply  .1  Arrange,  pay  for  and  maintain  temporary  water  supply  in 

accordance with governing regulations and ordinances. 
 
9.  Barricades  .1  Provide  and  maintain  sufficient  barricades,  fencing,  notices, 

warning  signs,  light  signals,  etc.  for  the  protection  of  adjoining 
property and to warn others and workmen engaged on the job of 
the dangers caused by the work. 

 
    .2  Types  and  location  of  barricades,  etc.  to  be  in  accordance with 

local  regulations  and  to  the  satisfaction  of  Departmental 
Representative. 
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    .3  The presence of such barricades,  lights, etc. shall not relieve  the 

Contractor of the responsibility for any damages. 
 
10.  Security  .1  Contractor  to  make  his  own  arrangements  for  security  of  his 

equipment, materials, damages resulting from fire and theft. 
 
11.  Site Signs and   
  Notices                .1  Only Project Identification and Consultant/ Contractor signboards 

and notices for safety or instruction are permitted on site. 
 
    .2  Format,  location  and  quantity  of  site  signs  and  notices  to  be 

accepted by Departmental Representative. 
 
    .3  Signs  and  notices  for  safety  or  instruction  to  be  in  English  and 

French languages, or commonly understood graphic symbols. 
 
12.  Removal of 
  Temporary 
  Facilities    .1  Remove  temporary  facilities  from  site  when  directed  by 

Departmental Representative. 
 
    .2  When project is closed down for a period of time, keep temporary 

facilities  operational  until  no  longer  required  by  Departmental 
Representative. 
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PART 1 – GENERAL 
 
1.  General  .1  Use new material and equipment unless otherwise specified. 
 
    .2  Submit following information for any or all materials and products 

proposed  for  supply  within  seven  (7)  days  of  request  by 
Departmental Representative: 

      .1  name and address of manufacturer 
      .2  trade name, model and catalogue number 
      .3  performance, descriptive and test data 
      .4  manufacturer's installation or application instructions 
      .5  evidence of arrangements to procure. 
 
    .3  Provide material and equipment of  specified design and quality, 

performing to published ratings and for which replacement parts 
are readily available. 

 
    .4  Use products of one manufacturer  for equipment or material of 

same type or classification unless otherwise specified. 
 
2.  Manufacturer's 
  Instructions  .1  Unless  otherwise  specified,  comply  with  manufacturer's  latest 

printed instructions for materials and installation methods.   
 
    .2  Notify  Departmental  Representative  in  writing  of  any  conflict 

between  these  specifications  and  manufacturers'  instructions. 
Departmental Representative will designate which document is to 
be followed. 

 
3.  Fastenings ‐ General  .1  All  fastenings are to be the sizes  indicated on the contract plans 

and  are  to  be  hot  dipped  galvanized  to  ASTM  123  unless 
otherwise noted. 

 
4.  Delivery and Storage  .1  Deliver,  store  and  maintain  packaged  material  and  equipment 

with manufacturer's seal and labels intact. 
 
    .2  Prevent  damage,  adulteration  and  soiling  of  material  and 

equipment  during  delivery,  handling  and  storage.  Immediately 
remove rejected material and equipment from site. 
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    .3  Store material  and  equipment  in  accordance  and  Storage  with 
supplier's instructions. 

 
5.  Conformance  .1  When  material  or  equipment  is  specified  by  standard  or 

performance  specifications,  upon  request  of  Departmental 
Representative, obtain from manufacturer an independent testing 
laboratory  report,  stating  that material  or  equipment meets  or 
exceeds specified requirements. 

 
6.  Substitution  .1  Proposals  for substitution may be submitted only after award of 

Contract.  Such  requests must  include  statements  of  respective 
costs of items originally specified and proposed substitutions. 

 
    .2  Proposals will be considered by Departmental Representative if: 
      .1  Products  selected  by  tenderer  from  those  specified,  are 

not available, or 
      .2  Delivery  date  of  products  from  those  specified  would 

unduly delay completion of Contract, or 
      .3  Alternative products to those specified, which are brought 

to  attention  of,  and  considered  by  Departmental 
Representative  as  equivalent  to  those  specified  and will 
result in a credit to Contract amount. 

 
    .3  Should  proposed  substitution  be  accepted  either  in  part  or  in 

whole,  assume  full  responsibility  and  costs  when  substitution 
affects other work on project. Pay for design or drawing changes 
required as result of substitution. 

 
    .4  Amounts of all credits arising  from approval of substitutions will 

be  determined  by  Departmental  Representative  and  Contract 
price  will  be  reduced  accordingly.  No  substitutions  will  be 
permitted  without  prior  written  approval  of  Departmental 
Representative. 

 
    .5  Departmental Representative reserves the right for acceptance or 

rejection of substitution of materials. 
 
1.7  Construction 
  Equipment and Plant  .1  On  request,  prove  to  the  satisfaction  of  Departmental 

Representative  that  the  construction  equipment  and  plant  are 
adequate  to  manufacture,  transport,  place  and  finish  work  to 
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quality  and production  rates  specified.  If  inadequate,  replace or 
provide additional equipment or plant as directed. 

 
    .2  Maintain  construction  equipment  and  plant  in  good  operating 

order.   
 
1.8  Damaged and 
  Rejected Materials  .1  Immediately replace, repair or otherwise make good any material 

damaged,  broken  or  defaced  during  construction  to  the 
satisfaction of Departmental Representative. 

 
    .2  Remove rejected materials from site. 
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PART 1 – GENERAL 
 
1.  Record 
  Drawings  .1  Departmental Representative will provide two sets of white prints 

for record drawing purposes. 
 
    .2  Maintain  project  record  drawings  and  accurately  record 

deviations from contract documents caused by site conditions and 
changes ordered by Departmental Representative. 

 
    .3  Mark changes in red coloured ink. 
 
    .4  Record following information: 
      .1  Elevations of various elements in relation to Chart Datum. 
      .2  Field changes in dimensions and details. 
      .3  Changes made by Change Order. 
 
    .5  At  completion  of  project  and  prior  to  final  inspection,  neatly 

transfer  notations  to  second  set  and  submit  both  sets  to 
Departmental Representative. 
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PART 1 – GENERAL 
 
1.  General  .1  Conduct  cleaning  and  disposal  operations  to  comply with  local 

ordinances and antipollution laws. 
 
    .2  Store  volatile  waste  in  covered  metal  containers,  and  remove 

from premises at end of each working day. 
 
    .3  Prevent  accumulation  of  waste  which  creates  hazardous 

conditions. 
 
2.  Cleaning During 
  Construction  .1  Maintain  the  work,  at  least  on  a  daily  basis  free  from 

accumulations of waste material and debris. 
 
    .2  Provide on‐site  containers  for  collection of waste materials, and 

debris. 
 
    .3  Remove waste materials, and debris from site. 
 
    .4  Schedule  cleaning  operations  so  that  resulting  dust,  debris  and 

other contaminants will not fall on wet, newly painted surfaces. 
 
3.  Final Cleaning  .1  In preparation for acceptance of the project on an interim or final 

certificate of completion perform final cleaning. 
 
    .2  Remove  grease,  dust,  dirt,  stains,  and  other  foreign materials, 

from exterior finished surfaces. 
 


