Stanley Glacier and Paint Pots Trail Bridges

Kootenay Nationa Park, BC
Project No. R.061077.001

011155

GENERAL INSTRUCTIONS

Perform work to CURRENT Codes, Construction Standards and

Bylaws, including Amendments up to the TENDER closing date.

11 Codes A

12 Description of A

Work 1
2

Work under this Contract islocated at:

Stanley Glacier Bridge. The siteislocated km 65 on
Hwy 93 Kootenay National Park, British Columbia. Km
Oisat thejunction of Hwy 93 and the Trans Canada
Highway. The bridge islocated 0.1 km from the
trailhead and highway.

Paint Pots Bridge. The siteislocated km 71 on Hwy 93
Kootenay Nationa Park, British Columbia. Km O isat
the junction of Hwy 93 and the Trans Canada Highway.
The bridge islocated 0.25 km from the trailhead and
highway.

2 Work performed under this Contract includes, but is not limited to, the
following items covered further in the Contract documents:

A Stanley Glacier Bridge
A Demoalition and removal of timber guardrails,
timber deck, 2 steel girders, east concrete
abutment, and timber retaining walls on east
and west approaches.
2 Excavation for abutments and rip-rap
placement.
3 Installation of micro-piles for east abutment.
4 Construction of 2 concrete abutments.
5 Construction of bridge super-structure and
stairs.
.6 Placement of rip-rap.
2 Paint Pots Bridge
A Removal of rip-rap at south abutment.
2 Excavation for abutments and rip-rap
placement.
3 Installation of micro-piles for both abutments.
4 Construction of 2 concrete abutments.
5 Construction of bridge super-structure and
stairs.
.6 Placement of rip-rap.
3 "Green" requirements:
A Use only environmentally responsible green materials/

products with no VOC emissions or minimum VOC
emissions of indoor off-gassing contaminants for
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Stanley Glacier and Paint Pots Trail Bridges

Kootenay Nationa Park, BC
Project No. R.061077.001

011155

GENERAL INSTRUCTIONS

1.3 Contract
Documents

14 Division of
Specifications

15 Time of
Completion

1.6 Hoursof Work

1.7 Work Schedule

improved indoor air quality - subject of Departmental
Representative's approval of submitted MSDS Product
Data.

2 Use material s/products containing highest percentage of
recycled and recovered materials practicable -
consistent with maintaining cost effective satisfactory
levels of competition.

3 Adhere to waste reduction requirement for reuse or
recycling of waste materias, thus diverting materials
from landfill.

The Contract documents, drawings and specifications are intended to
complement each other, and to provide for and include everything
necessary for the completion of the work.

Drawings are, in genera, diagrammatic and are intended to indicate the
scope and general arrangement of the work.

The specifications are subdivided in accordance with the current 6-digit
National Master Specifications System.

A division may consist of the work of more than 1 subcontractor. Prime
Contractor has Responsibility for determining which subcontractor
provides the labour, material, equipment and services required to
complete the work rests solely with the Contractor.

In the event of discrepancies or conflicts when interpreting the drawings
and specifications, the specifications govern.

Work to be substantially complete by August 31, 2014.

Restrictive as follows:

A Schedul e deconstruction, removal and construction
work after normal working hours and during the day on
weekends and/or holidays. Normal weekday working
hours are 0700 to 1700 hours.

2 Notify Departmental Representative of all after hours
work, including weekends and holidays.
Carry on work as per indicated "PHASES" and asfollows:

A Within 10 working days after Contract award, provide a
"phasing bar chart" and a schedul e showing anticipated
progress stages and final completion of the work within
the time period required by the Contract documents.
Indicate the following:

A Submission of shop drawings, product data, MSDS
sheets and samples.

2 Commencement and completion of work of each
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Stanley Glacier and Paint Pots Trail Bridges 011155

Kootenay Nationa Park, BC
Project No. R.061077.001

GENERAL INSTRUCTIONS

1.8 Cost Breakdown .1

1.9 Codes, Bylaws, A
Standards

1.10 Documents A
Required

section of the specifications or trade for each phase as
outlined.

3 Final completion date within the time period required
by the Contract documents.

Do not change approved Schedule - without notifying Departmental
Representative.

Interim reviews of work progress based on work schedule will be
conducted as decided by Departmental Representative and schedule
updated by Contractor in conjunction with and to approval of
Departmental Representative.

Before submitting the first progress claim, submit a breakdown of the
Contract lump sum pricesin detail as directed by the Departmental
Representative and aggregating Contract price.

Perform work in accordance with the Canadian Highway Bridge Design
Code (CAN/CSA-S6-06), and other indicated Codes, Construction
Standards and/or any other Code or Bylaw of local application.

Comply with applicable local bylaws, rules and regulations enforced at
the location concerned.

Meet or exceed requirements of Contract documents, specified
standards, codes and referenced documents.

In any case of conflict or discrepancy, the most stringent requirements
shall apply.

Maintain 1 copy each of the following at the job site:

Contract drawings.

Contract specifications.

Addendato Contract documents.

Copy of approved work schedule.

Reviewed/approved shop drawings.

Change orders.

Other modifications to Contract.

Field test reports.

Reviewed/approved samples.

Manufacturers' installation and application instructions.

One set of record drawings and specifications for "as-
built" purposes.

Current construction standards of workmanship listed in
technical Sections.

Building Safety Plan and other related documents.
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Stanley Glacier and Paint Pots Trail Bridges 011155

K ootenay National Park, BC GENERAL INSTRUCTIONS
Project No. R.061077.001

111 Regulatory A Obtain and pay for - Building Permit, Certificates, Licenses and other
Requirements permits required by regulatory municipal, provincial or federal

authorities to compl ete the work.

2 Provide inspection authorities with plans and information required for
issue of acceptance certificates.

3 Furnish inspection certificates in evidence that the work installed
conforms with the requirements of the authority having jurisdiction.

112 Contractor’sUse .1 Use of site:
of Site A Exclusive and complete for execution of work.
2 Assume responsibility for assigned premises for
performance of this work.
3 Prime Contractor is responsible for coordination of al

work activities on site.
4 Refer to Section 01 14 00 - Work Restrictions.

2 Perform work in accordance with Contract documents. Ensure work is
carried out in accordance with indicated phasing.

3 Do not unreasonably encumber site with material or equipment.
1.13 Examination A Examine site and be familiar and conversant with existing conditions
likely to affect work.
2 Provide photographs of surrounding properties, objects and structures

liable to be damaged or be the subject of subsequent claims.

114  Setting Out of A Assume full responsibility for and execute complete layout of work to
Work locations, lines and elevations indicated.

Provide devices needed to lay out and construct work.
Supply such devices as templates required to facilitate Departmental
Representative's inspection of work.

1.15 Acceptance of A Each trade shall examine surfaces prepared by others and job conditions
Substrates which may affect hiswork, and shall report defects to the Departmental

Representative. Commencement of work shall imply acceptance of
prepared work or substrate surfaces.

116 Quality of Work .1 Ensure that quality workmanship is performed through use of skilled

tradesmen, under supervision of qualified journeyman.

2 The workmanship, erection methods and procedures to meet minimum
standards set out in the Canadian Highway Bridge Design Code
(CAN/CSA-S6-06) and other indicated Construction Standards.

3 In cases of dispute, decisions as to standard or quality of work rest
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Stanley Glacier and Paint Pots Trail Bridges 011155

Kootenay Nationa Park, BC
Project No. R.061077.001

GENERAL INSTRUCTIONS

1.17 Works A
Coordination

solely with the Departmental Representative, whose decision isfinal.

Coordinate work of subtrades;

A Designate one person to be responsible for review of
contract documents and shop drawings and managing
coordination of Work.

Convene meetings between subcontractors whose work interfaces and
ensure awareness of areas and extent of interface required.

A Provide each subcontractor with compl ete plans and
specifications for Contract, to assist them in planning
and carrying out their respective work.

2 Develop coordination drawings when required,
illustrating potential interference between work of
various trades and distribute to affected parties.

3 Facilitate meeting and review coordination drawings.
Ensure subcontractors agree and sign off on drawings.

4 Publish minutes of each meeting.

5 Plan and coordinate work in such away to minimize
guantity of service line offsets.

.6 Submit copy of coordination drawings and meeting
minutes to Departmental Representative for information
pUrposes.

Submit shop drawings and order of prefabricated equipment or rebuilt
components only after coordination meeting for such items has taken
place.

Work cooperation:

A Ensure cooperation between trades in order to facilitate
general progress of Work and avoid situations of spatial
interference.

2 Ensure that each trade provides all other trades
reasonabl e opportunity for completion of Work and in
such away as to prevent unnecessary delays, cutting,
patching and removal or replacement of completed
work.

3 Ensure disputes between subcontractors are resolved.

Departmental Representative is not responsible for, or accountable for
extra costs incurred as aresult of Contractor's failure to coordinate
Work.

Maintain efficient and continuous supervision.
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Stanley Glacier and Paint Pots Trail Bridges

Kootenay Nationa Park, BC
Project No. R.061077.001

011155

GENERAL INSTRUCTIONS

1.18 Approval of
Shop Drawings, Product
Data and Samples

119 Relicsand
Antiquities

120  Security
Clearances

121  Project Meetings

122 Testing and
I nspections

In accordance with Section 01 33 01, submit the requested shop
drawings, product data, MSDS sheets and samples indicated in each of
the technical Sections.

Allow sufficient time for the following:

A Review of product data.

2 Review of shop drawings.
3 Review of re-submission.
4

Ordering of approved material and/or products - refer to
Sections of Divisions 2 to 32.

Relics and antiquities and items of historical or scientific interest shall
remain property of Department. Protect such articles and request
directives from Departmental Representative.

Give immediate notice to Departmental Representative if evidence of
archeological finds are encountered during excavation/construction, and
await Departmental Representative's written instructions before
proceeding with work in this area.

Contractor shall be fully responsible for securing the premises and its
contents throughout the construction period.

Departmental Representative will arrange project meetings and assume
responsibility for setting times and recording and distributing minutes.

Particular requirements for inspection and testing to be carried out by
testing service or laboratory approved by the Departmental
Representative are specified in Sections 01 45 00 — Quality Control,

03 30 00.01 - Cast-in-Place Concrete, 05 12 00 — Structura Stedl for
Bridges, 31 00 00.01 - Earthwork, 316813 — Soil Anchors, and 32 15 40
— Crushed Stone Surfacing.

Contractor isresponsible for retaining and paying for the services of a
professional Geotechnical Engineer registered in the province of British
Columbiafor the environmental mat use on Fire Road access, micro-
pile design, foundation bearing, and review of trail subgrade conditions.

The Contractor will appoint and pay for the services of testing agency or
testing laboratory as specified, and where required for the following:

A Inspection and testing required by laws, ordinances,
rules, regulations or orders of public authorities.
2 Inspection and testing performed exclusively for

Contractor's convenience.

Where tests or inspections by designated testing laboratory reveal work
is not in accordance with the Contract requirements, Contractor shall
pay costs for additional tests or inspections as the Departmental
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Stanley Glacier and Paint Pots Trail Bridges 011155

Kootenay Nationa Park, BC
Project No. R.061077.001

GENERAL INSTRUCTIONS

1.23 As-Built
Documents

124 Cleaning
1.25 Dust Control

Representative may require to verify acceptability of corrected work.
Contractor shall furnish labour and facilities to:

A Notify Departmental Representative in advance of
planned testing.

Where materials are specified to be tested, deliver representative
samplesin required quantity to testing laboratory.

Pay costs for uncovering and making good work that is covered before
required inspection or testing is completed and approved by
Departmental Representative.

The Departmental Representative may require, and pay for, additional
inspection and testing services not included in Paragraph 1.22.1.

Provide Departmental Representative with 2 copies of testing laboratory
reports as soon as they are available.

The Departmental Representative will provide 2 sets of drawings, 2 sets
of specifications, and 2 copies of the original AutoCAD filesfor "as-
built" purposes.

Aswork progresses, maintain accurate records to show all deviations
from the Contract documents. Note on as-built specifications, drawings
and shop drawings as changes occur.

Refer to Section 01 78 30 — Closeout Submittals.

Daily conduct cleaning and disposal operations. Comply with local
ordinances and anti-pollution laws.

Ensure cleanup of the work areas each day after completion of work.

Clean areas when ready to receive finish painting and continue cleaning
on an as-needed basis until work is sufficiently completed.

In preparation for interim and final inspections:

A Examine all sight-exposed exterior surfaced and
conceal ed spaces.
2 Remove grease, dust, dirt, stains, labdls, fingerprints,

and other foreign materials from sight-exposed exterior
finished surfaces.

Use cleaning materials and methods in accordance with instructions of
the manufacturer of the surface to be cleaned.

Provide temporary dust tight screens or partitions to localize dust
generating activities, and for protection of workers, finished areas of
work and public.
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011155

GENERAL INSTRUCTIONS

Stanley Glacier and Paint Pots Trail Bridges

Kootenay Nationa Park, BC
Project No. R.061077.001

1.26 Environmental
Protection

1.27 Maintenance
Materials, Special Tools
and SpareParts

1.28 Additional
Drawings

129 System of
M easur ement

1.30 Familiarization
with Site

1.31  Submission of
Tender

Prevent extraneous materias from contaminating environment beyond
construction area, by providing temporary enclosures during work.

Do not dispose of waste or volatile materials into water courses, storm
or sanitary sewers.

Ensure proper disposa procedures in accordance with all applicable
territorial regulations

Specific requirements for maintenance materials, tools and spare parts
are specified inindividual technical sections of Divisions 02 to 32.

The Departmental Representative may furnish additional drawings for
clarification. These additional drawings have the same meaning and
intent asif they were included with plans referred to in the Contract
documents.

Upon request, Departmenta Representative may furnish up to a
maximum of 10 sets of Contract documents for use by the Contractor at
no additional cost. Should more than 10 sets of documents be required
the Departmental Representative will provide them at additional cost.

The metric system of measurement (SI) will be employed on this
Contract.

Before submitting tender, visit site - asindicated in tender documents
and become familiar with al conditions likely to affect the cost of the
work.

Submission of atender is deemed to be confirmation of the fact that the

Tenderer has analyzed the Contract documents and inspected the site,
and isfully conversant with all conditions.

END OF SECTION
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011400

WORK RESTRICTIONS

Stanley Glacier and Paint Pots Trail Bridges

Kootenay Nationa Park, BC
Project No. R.061077.001

Part 1 General

11 Related
Requirements

1.2 Access And
Egress

1.3 Use Of Site And
Facilities

14 Existing Services

15 Special
Requirements

Section 01 56 00 - Temporary Barriers and Enclosures.
Section 01 35 43 — Environmental Procedures.

Design, construct and maintain temporary "accessto" and "egress from"
work areas, including stairs, runways, ramps or ladders and scaffolding,
independent of finished surfaces and in accordance with relevant
municipal, provincial and other regulations.

Execute work with least possible interference or disturbance to normal
use of premises. Make arrangements with Departmental Representative
to facilitate work as stated.

Notify Departmental Representative and utility companies of intended
interruption of services and obtain required permission.

Confirm underground or overhead utilities present at the project site.
Construct barriersin accordance with Section 01 56 00 - Temporary
Barriers and Enclosures.

Submit schedule in accordance with Section 01 32 16.07 - Construction
Progress Schedule - Bar (GANTT) Chart.

Ensure Contractor's personnel employed on site become familiar with
and obey regulationsincluding safety, fire, traffic and security
regulations.

Contractor to keep site free of garbage and dispose of garbage in bear
proof containers or remove daily.

Keep within limits of work and avenues of ingress and egress.
Contractor shall not damage surrounding vegetation.

Maximum width of construction equipment shall not exceed 1500 mm
wide on main trails and 1200mm on handicap trails to prevent damage
to surrounding vegetation.

A At Stanley Glacier site, with prior approval from Departmental
representative, equipment wider than 1500mm is permitted on a
limited basis. Contractor may temporarily widen trail to permit
temporary access.
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Stanley Glacier and Paint Pots Trail Bridges 011400
Kootenay Nationa Park, BC

Project No. R.061077.001

WORK RESTRICTIONS

.10

A1

A2

A3

14

2 At Paint Pots site Contractor is not permitted to widen trails.
Handrail located at trailhead can be removed and reinstated if
required.

3 At Paint Pots site Contractor access is permitted on Fire Road.
Contractor must use environmental mats to protect existing road
surface as recommended by Contractor’s Geotechnical Engineer
and in consultation with Departmental Representative.

Trail and surrounding area shall be restored to asis or better condition
and any damage must be restored at the Contractor’s cost and to the
satisfaction of the Departmental Representative.

Work shall adhere to the Fisheries and Oceans Canada’s timing window
of June 1 to August 30.

Stream Crossing Restrictions:

A Single stream return crossing per equipment may occur between
May 15 and August 30.

2 No in-stream work/activities will be permitted. Only single
stream return crossing per equipment will be permitted.

3 At Stanley Glacier site, Contractor to provide bank protection
on east bank for equipment fording.

4 At Stanley Glacier site, Contractor is not permitted to ford or

access creek downstream of bridge on the east bank.

5 At Paint Pots site, Contractor to provide bank protection on
north bank for equipment fording.

.6 Provide awork plan for transporting personnel, equipment, and
meaterial across theriver.
Ve Stream crossing to meet the requirements of Fisheries and

Oceans Canada document — Temporary Ford Stream Crossing.

The contractor shall provide containment for all construction operations
to prevent deleterious material from entering the creek channel.

Submit construction procedures, to confirm compliance with clauses
1.5.31t01.5.9, to the Departmental Representative for review and
approval, 2 weeks prior to intended construction start date.

The contractor shall aso submit an Erosion and Sediment Control Plan
for review and approval, 2 weeks prior to intended construction start
date.

Submit environmental protection plan as per Section 01 35 43
Environmental Procedures for review and approval, 2 weeks prior to
intended construction start date.

Work not to commence without approval of Erosion and Sediment
Control Plan and Environmental Protection Plan.
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Stanley Glacier and Paint Pots Trail Bridges 011400
Kootenay Nationa Park, BC

Project No. R.061077.001

WORK RESTRICTIONS

Part 2
2.1

Products
Not Used

Part 3
31

Execution
Not Used

A5

.16

A7

.18

Contractor and Subcontractor(s) shall obtain a business license to work
in each National Parks from applicable Parks Canada administration
office, prior to commencement of contract.

Business licenses can be purchased for $100 from:

Banff National Park
Development Office

Lake Louise Visitor Centre
Lake Louise, AB

(403) 522-1204 or

(403) 522-1207

All Contractor’s and Subcontractor’s business vehicles are required to
obtain a vehicle pass from Parks Canada Administration Officeand is
available at no cost.

Limited cellular phone reception is available on site. Contractor to
arrange for alternate means of contacting emergency services.

Refer to the Basic Environmental Impact Analysisreport in Appendix A
for additional work restrictions and the Environmental Effects and
Mitigation Measures tablesin Appendix B for mitigation measures.

Not Used.

Not Used.

END OF SECTION
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Stanley Glacier and Paint Pots Trail Bridges 012901
Kootenay National Park, BC MEASUREMENT AND PAYMENT
Project No. R.061077.001

1.  Section Includes A The Work for this Project will be paid based on the actual quantities
measured on Site and the unit prices stated in the Bid and Acceptance
Form.

2. Related Sections Section 01 11 55 - General Instructions
Section 01 78 30 — Closeout Submittals

Section 02 41 16 — Structure Demolition

Section 03 10 00 - Concrete Forming and Accessories
Section 03 20 00 - Concrete Reinforcing
Section 03 30 00.1 - Cast-in-place Concrete
Section 05 12 00 — Structural Steel for Bridges
Section 06 10 00 — Rough Carpentry

Section 06 05 73 — Wood Treatment

Section 31 00 00.01 - Earthwork — Short Form
Section 31 37 00 — Rip-rap

Section 31 68 13 — Soil Anchors

Section 32 15 40 — Crushed Stone Surfacing
Section 01 78 30 Closeout Submittals

© o N o Ul W NP
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3. Measurement,

General 1 Methods of measurement and computation to determine quantities of
materials furnished and Work performed under the Contract will be as
described herein unless otherwise specified in the relevant individual
sections.

1 When a complete structure or structural unit or piece of
equipment is specified as the unit of measurement, the unit shall
include all necessary fittings and accessories.

2 No measurement will be made for:

1 Work performed or materials placed outside of the lines
indicated on the Drawings or established by the Departmental
Representative.

2 Materials wasted, used, or disposed of in a manner not called for
under the Contract.

3 Materials rejected after installation that are found not to conform
to the provisions of the Contract.

4 Hauling and disposing of rejected materials.
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Stanley Glacier and Paint Pots Trail Bridges 012901
Kootenay National Park, BC
Project No. R.061077.001

MEASUREMENT AND PAYMENT

4, Payment, General 1

5. Length, Area,
and Volume
Measurements N

6. Unit Tables

5 Materials remaining on hand after completion of the Work.

Payment for unit price Work acceptably completed under the Contract
will be made in accordance with the provisions of the Contract.

Payment for Lump Sum Work acceptably completed under the Contract
will be made in accordance with the provisions of the Contract.

Any Work called for in the Specifications or indicated on the Drawings,
or which is necessary for the completion of the Work, and which is not
specifically listed as a separate item in the Contract, shall be deemed
incidental to the Work and no separate payment will be made for such
Work.

Unless otherwise specified, length measurements will be made per lineal
meter, area and volume measurements will be made horizontally and/or
vertically. Volume measurements to be supported by a volumetric survey
where specified in payment item description. Measurements will be to
the neat lines indicated on the Drawings or as altered by the
Departmental Representative to suit field conditions or in accordance
with approved Change Orders.

1 Stanley Glacier Bridge:
PRICE TABLE
Item Description of Work EQSLI:;?E? Unit IE rri](i:te ‘Fcf':;rlns:?ge
1 Mobilization & Demobilization 1 L.S.
2 Existing Bridge Demolition 1 L.S.
3 Bridge _Complete With Guardrail 1 Ls
and Stair Assemblies
4 Bridge Abutments 1 Ls.
(East and West)
5 Micro Piles 32 L.M.
6 Rip Rap Placement (new) 70 m?
7 Trail re-Alignment (1.5m width) 12 L.M.
8 Stair Approach Grading 1 L.S.
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Stanley Glacier and Paint Pots Trail Bridges 012901
Kootenay National Park, BC MEASUREMENT AND PAYMENT
Project No. R.061077.001

PRICE TABLE
— Estimated . Unit Estimated
Item Description of Work Quantity Unit Price Total Price
9 Trail De_commlssmnlng and Re- 1 LS
Vegetation

Total Estimated Price (Exclusive of GST)
Goods and Service Sales Tax (GST)

Total Estimated Price (Including GST)

2 Paint Pots Bridge:

PRICE TABLE
o Estimated . Unit Estimated
Item Description of Work Quantity Unit Price Total Price
10 | Mobilization & Demobilization 1 L.S.
11 | Old Fire Road Access Protection 329 L.M.
12 Bngjge comple_te with Guardrails and 1 Ls.
Stair Assemblies
Bridge Abutments
13 1 L.S.
(North & South)
14 | Micro Piles 170 L.M.
15 | Rip-Rap Removal (existing) 20 m?
16 | Rip Rap Placement (new) 180 m?
17 | Stair approach grading 1 L.S.
18 | Vegetated Geogrid 1 L.S.
Total Estimated Price (Exclusive of GST)
Goods and Service Sales Tax (GST)
Total Estimated Price (Including GST)
7. Unit Table Notes 1 All lump sum and unit rates are assumed to include all costs of the work

including compliance with all applicable regulations, for all aspects of
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Stanley Glacier and Paint Pots Trail Bridges 012901

Kootenay National Park, BC
Project No. R.061077.001

MEASUREMENT AND PAYMENT

8.

Description of Items
in Unit Table

the work including personnel safety, traffic control, Contractor quality
control, and all environmental protection controls.

Standby time is not associated with testing or inspection carried out by
Departmental Representative and/or attending project meetings. Standby
time is also not associated with any and all time required for
Departmental Representative to review and approve requests for change
orders. All standby time must be preauthorized by the Departmental
Representative and must be beyond the control of the Contractor (ie.
Extreme weather, significant changes to project requested by
Departmental Representative, etc.).

Except for Lump Sum prices, all unit price quantities shown above are
estimated only. All payments will be made on the basis of actual
guantities.

The intent of the unit table and clause 8 “Description of Items in Unit
Table” is to clarify the main components included in each item for
payment and not to provide a comprehensive list of all Work required to
complete the item in accordance with the Drawings and Specifications.

Stanley Glacier Item 1- Mobilization & Demobilization:

This item shall include mobilizing all equipment and provision of all
construction facilities and controls required for the work. Item shall
include demobilizing and removal of all construction equipment,
facilities and cleaning up the site of all Contractors’ debris to the
satisfaction of the Departmental Representative. Payment shall be lump
sum.

Stanley Glacier Item 2 - Existing Bridge Demolition:

This item shall include removal and disposal outside of park boundary of
existing bridge abutment structures, bridge and appurtenances necessary
for the installation of the new bridge. Payment shall be lump sum.

Stanley Glacier Item 3 - Bridge complete with Guardrails and Stair
Assemblies & Timber Decking:

This item shall include the supply, installation, finishing, and completion
of the bridge, guardrails, stair assemblies and timber decking. Full
compensation for furnishing all labour, materials, tools, equipment, and
incidentals involved in this item of work shall be considered as included
under this payment item. Payment shall be lump sum.
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Stanley Glacier and Paint Pots Trail Bridges 012901

Kootenay National Park, BC
Project No. R.061077.001

MEASUREMENT AND PAYMENT

Stanley Glacier Item - 4 Bridge Abutments (East and West):

This item shall include the supply, installation, finishing, and completion
of all reinforced concrete required for the bridge abutments as per the
details shown on the Drawings. Full compensation for furnishing all
labour, materials, tools, equipment, testing and incidentals involved in
this item of work shall be considered as included under this payment
item. Payment shall be lump sum.

Stanley Glacier Item 5 - Micro Piles:

This item shall include all necessary work for installation of micro piles.
Item includes excavation to design elevations and disposal of material
outside of park boundary. Full compensation for furnishing all design
and field review, labour, materials, tools, equipment, testing, certification
and incidentals involved in this item of work shall be considered as
included under this payment item. Payment shall be made per lineal
meter (L.M.) of pile installed.

Stanley Glacier Item 6 - Rip-Rap Placement (new):

This item shall include excavation, removal and disposal outside Park
Boundaries of all existing material necessary for installation of rip-rap to
depth shown on drawings. Item includes installation of rip-rap to extent
and depth shown on drawings. Payment shall be made per square meter
(m?) of materials placed. Volume for payment shall be estimated from
survey done by contractor’s survey. Contractor to submit sketch and
calculations to Departmental Representative as soon as available or at
following Project Meeting

Stanley Glacier Item 7 - Trail re-Alignment (1.5m width):

This item shall include all necessary work for re-alignment of pedestrian
trail as per the details shown on the Drawings. Full compensation for
furnishing all labour, materials, tools, equipment, and incidentals
involved in this item of work shall be considered as included under this
payment item. Payment shall be per lineal meter (L.M.) with design
width of 1.5m.

Stanley Glacier Item 8 - Stair Approach Grading:

This item shall include all necessary work for grading of pedestrian trail
approach to bridge as per the details shown on the Drawings. Full
compensation for furnishing all labour, materials, tools, equipment, and
incidentals involved in this item of work shall be considered as included
under this payment item. Payment shall be Lump Sum (L.S.).
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Stanley Glacier and Paint Pots Trail Bridges 012901

Kootenay National Park, BC
Project No. R.061077.001

MEASUREMENT AND PAYMENT

.10

A1

12

.13

.14

Stanley Glacier Item 9 - Trail Decommissioning and Re-Vegetation:
This item shall include all necessary work for decommissioning and re-
vegetation of existing trail. Area to be confirmed with Departmental
Representative on-site prior to work commencing. Full compensation for
furnishing all labour, materials, tools, equipment, and incidentals
involved in this item of work shall be considered as included under this
payment item. Payment shall be Lump Sum (L.S.).

Paint Pot — Item 10 - Mobilization & Demobilization:

This item shall include mobilizing all equipment and provision of all
construction facilities and controls required for the work. Item shall
include demobilizing and removal of all construction equipment,
facilities and cleaning up the site of all Contractors’ debris to the
satisfaction of the Departmental Representative. Payment shall be lump
sum.

Paint Pot Item 11 - OIld Fire Road Access Protection:

This item shall include supply, installation and removal of
Environmental mats on the Old Fire Access Road. Full compensation for
furnishing all labour, materials, tools, equipment, and incidentals
involved in this item of work shall be considered as included under this
payment item. Payment shall be per Lineal Meter (L.S.) per week.

Paint Pot Item 12 - Bridge complete with Guardrails and Stair
Assemblies:

This item shall include the supply, installation, finishing, and completion
of the bridge, guardrails and stair assemblies. Full compensation for
furnishing all labour, materials, tools, equipment, and incidentals
involved in this item of work shall be considered as included under this
payment item. Payment shall be lump sum.

Paint Pot Item 13 - Bridge Abutments (North and South):

This item shall include the supply, installation, finishing, and completion
of all reinforced concrete required for the bridge abutments as per the
details shown on the Drawings. Full compensation for furnishing all
labour, materials, tools, equipment, testing and incidentals involved in
this item of work shall be considered as included under this payment
item. Payment shall be lump sum.

Paint Pot Item 14 Micro Piles:

This item shall include all necessary work for installation of micro piles.
Item includes excavation to design elevations and disposal of material
outside of park boundary. Full compensation for furnishing all design
and field review, labour, materials, tools, equipment, testing, certification
and incidentals involved in this item of work shall be considered as
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MEASUREMENT AND PAYMENT

.15

.16

a7

18

included under this payment item. Payment shall be made per lineal
meter (L.M.) of pile installed.

Paint Pot Item 15 - Rip-Rap Removal (existing):

This item shall include all necessary work for the removal & disposal
outside of Park boundary of rip-rap upstream and downstream of existing
abutments to the extent shown on the drawings. Full compensation for
furnishing all labour, materials, tools, equipment, and incidentals
involved in this item of work shall be considered as included under this
payment item. Volume for payment shall be estimated from volumetric
survey done by contractor’s survey. Contractor to submit volumetric
sketch and calculations to Departmental Representative as soon as
available or at following Project Meeting. Payment shall be made per
cubic meter (m®) of removed rip-rap.

Paint Pot Item 16 - Rip-Rap Placement (new):

This item shall include excavation, removal and disposal outside Park
Boundaries of all existing material necessary for installation of rip-rap to
depth shown on drawings. Item includes installation of rip-rap to extent
and depth shown on drawings. Payment shall be made per square meter
(m?) of materials placed. Volume for payment shall be estimated from
survey done by contractor’s survey. Contractor to submit sketch and
calculations to Departmental Representative as soon as available or at
following Project Meeting.

Paint Pot Item 17 - Stair Approach Grading:

This item shall include all necessary work for grading of pedestrian trail
approach to bridge as per the details shown on the Drawings. Full
compensation for furnishing all labour, materials, tools, equipment, and
incidentals involved in this item of work shall be considered as included
under this payment item. Payment shall be Lump Sum (L.S.)

Paint Pot Item 18 — Vegetated Geogrid

This item shall include excavation, removal and disposal outside Park
Boundaries of all existing material necessary for installation of vegetated
geogrid to depth shown on drawings. Item includes installation of
vegetated geogrid to extent and depth shown on drawings. Payment shall
be made per square meter (m?) of materials placed. Volume for payment
shall be estimated from survey done by contractor’s survey. Contractor
to submit sketch and calculations to Departmental Representative as soon
as available or at following Project Meeting.

END OF SECTION
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Part 1 General

11 Related 1 Section 01 78 30 — Closeout Submittals.

Requirements 2 Section 01 32 16.07 — Construction Progress Schedule — Bar (GANTT)
Chart.
Section 01 33 01 — Shop Drawings, Product Data, and Samples.

4 Section 01 51 00 — Temporary Facilities.

5 Section 01 56 00 — Temporary Barriers and Enclosures.

1.2 Administrative 1 Schedule and administer project meetings throughout the progress of the
work at the call of Departmental Representative.
Prepare agenda for meetings.

3 Distribute written notice of each meeting four days in advance of
meeting date to Departmental Representative.

4 Provide physical space and make arrangements for meetings.

Preside at meetings.

.6 Representative of Contractor, Subcontractor and suppliers attending
meetings will be qualified and authorized to act on behalf of party each
represents.

1.3 Preconstruction .1 Within 15 days after award of Contract, request a meeting of parties in
Meeting contract to discuss and resolve administrative procedures and

responsibilities.

2 Departmental Representative, Contractor, major Subcontractors, field
inspectors and supervisors will be in attendance.

3 Establish time and location of meeting and notify parties concerned
minimum 5 days before meeting.

4 Incorporate mutually agreed variations to Contract Documents into
Agreement, prior to signing.

5 Agenda to include:
1 Appointment of official representative of participants in the
Work.

2 Schedule of Work: in accordance with Section 01 32 16.07 -
Construction Progress Schedules - Bar (GANTT) Chart.

3 Schedule of submission of shop drawings, samples, colour
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chips. Submit submittals in accordance with Section 01 33 01 -
Shop Drawings, Product Data, and Samples.

4 Requirements for temporary facilities, site sign, offices, storage
sheds, utilities, fences in accordance with Section 01 51 00 -
Temporary Facilities.

5 Delivery schedule of specified products.

.6 Site security in accordance with Section 01 56 00 - Temporary
Barriers and Enclosures.

v Proposed changes, change orders, procedures, approvals

required, mark-up percentages permitted, time extensions,
overtime, administrative requirements.

.8 Owner provided products.

9 Record drawings in accordance with Section 01 33 01 —Shop
Drawings, Product Data, and Samples.

.10 Maintenance manuals in accordance with Section 01 78 30 -
Closeout Submittals.

A1 Take-over procedures, acceptance, warranties in accordance
with Section 01 78 30 - Closeout Submittals.

12 Monthly progress claims, administrative procedures,
photographs, hold backs.

13 Appointment of inspection and testing agencies or firms.

14 Insurances, transcript of policies.
1.4 Progress 1 During course of Work, schedule progress meetings monthly.
Meetings 2 Contractor, major Subcontractors involved in Work Departmental

Representative are to be in attendance.

Notify parties minimum 5 days prior to meetings.

A4 Agenda to include the following:
1 Review, approval of minutes of previous meeting.
2 Review of Work progress since previous meeting.
3 Field observations, problems, conflicts.
4 Problems which impede construction schedule.
5 Review of off-site fabrication delivery schedules.
.6 Corrective measures and procedures to regain projected

schedule.

v Revision to construction schedule.
.8 Progress schedule, during succeeding work period.
9 Review submittal schedules: expedite as required.
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10 Maintenance of quality standards.

A1 Review proposed changes for affect on construction schedule
and on completion date.

12 Other business.

Part 2 Products

2.1 Not Used A Not Used.
Part 3 Execution

3.1 Not Used A Not Used.

END OF SECTION
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Part 1 General
11 Definitions A Activity: element of Work performed during course of Project. Activity

normally has expected duration, and expected cost and expected
resource requirements. Activities can be subdivided into tasks.

2 Bar Chart (GANTT Chart): graphic display of schedule-related
information. Intypical bar chart, activities or other Project elements are
listed down left side of chart, dates are shown across top, and activity
durations are shown as date-placed horizontal bars. Generally Bar Chart
should be derived from commercially available computerized project
management system.

3 Baseline: origina approved plan (for project, work package, or activity),
plus or minus approved scope changes.

4 Construction Work Week: Monday to Friday, inclusive, will provide
five day work week and define schedul e calendar working days as part
of Bar (GANTT) Chart submission.

5 Duration: number of work periods (not including holidays or other
nonworking periods) required to complete activity or other project
element. Usually expressed as workdays or workweeks.

.6 Master Plan: summary-level schedule that identifies major activities and
key milestones.

7 Milestone: significant event in project, usually completion of major
deliverable.

.8 Project Schedule: planned dates for performing activities and the
planned dates for meeting milestones. Dynamic, detailed record of tasks
or activities that must be accomplished to satisfy Project objectives.
Monitoring and control process involves using Project Schedulein
executing and controlling activities and is used as basis for decision
making throughout project life cycle.

9 Project Planning, Monitoring and Control System: overall system
operated by Departmental Representative to enable monitoring of
project work in relation to established milestones.
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12 Requirements a Ensure Master Plan and Detail Schedules are practical and remain
within specified Contract duration.
2 Plan to complete Work in accordance with prescribed milestones and
time frame.

3 Limit activity durations to maximum of approximately 10 working days,
to allow for progress reporting.

4 Ensurethat it is understood that Award of Contract or time of
beginning, rate of progress, Interim Certificate and Final Certificate as
defined times of completion are of essence of this contract.

1.3 Action And 1 Provide submittals in accordance with Section 01 33 01 - Submittal
I nformational Procedures.
Submittals

2 Submit to Departmental Representative within 10 working days of
Award of Contract Bar (GANTT) Chart as Master Plan for planning,
monitoring and reporting of project progress.

3 Submit Project Schedule to Departmental Representative within 5
working days of receipt of acceptance of Master Plan.

14 Master Plan A Structure schedule to allow orderly planning, organizing and execution
of Work as Bar Chart (GANTT).
2 Departmental Representative will review and return revised schedules
within 5 working days.

Revise impractical schedule and resubmit within 5 working days.

Accepted revised schedule will become Master Plan and be used as
baseline for updates.

15 Project Schedule .1 Develop detailed Project Schedule derived from Master Plan.

2 Ensure detailed Project Schedule for each site includes as minimum
milestone and activity types asfollows:

Award.

Shop Drawings, Samples.

Permits.

Mobilization.

Demoalition.

Excavation.

Backfill.

Foundations.

Structural Steel.

© oo ~ND O wWN PR
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10 Timber Decking and Stair Assemby.
A1 Completion Date.
12 Close-out Submittals.

16 Project Schedule .1 Update Project Schedule on weekly basis reflecting activity changes and
Reporting completions, as well as activitiesin progress.

2 Include as part of Project Schedule, narrative report identifying Work
status to date, comparing current progress to baseline, presenting current
forecasts, defining problem areas, anticipated delays and impact with
possible mitigation.

17 Project Meetings .1 Discuss Project Schedule at regular site meetings, identify activities that

are behind schedule and provide measures to regain slippage. Activities
considered behind schedul e are those with projected start or completion
dates later than current approved dates shown on baseline schedule.

2 Weather related delays with their remedia measures will be discussed

and negotiated.
Part 2 Products
2.1 Not Used 1 Not used.
Part 3 Execution
31 Not Used 1 Not used.

END OF SECTION
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SUBMITTAL PROCEDURES

1. Administrative
2. Manifests
3. Certificates and

Transcripts

Submit to Departmental Representative submittals listed for review. Submit
promptly and in orderly sequence to not cause delay in Work. Failure to
submit in ample time is not considered sufficient reason for extension of
Contract Time and no claim for extension by reason of such default will be
allowed.

Do not proceed with Work affected by submittal until review is complete.
Present information in SI Metric units.

Where items or information are not produced in SI Metric units, converted
values are acceptable.

Review submittals prior to submission to Departmental Representative. This
review represents that necessary requirements have been determined and
verified, or will be, and that each submittal has been checked and
co-ordinated with requirements of Work and Contract Documents.
Submittals not stamped, signed, dated and identified as to specific project
will be returned without being examined and will be considered rejected.

Notify Departmental Representative, in writing at time of submission,
identifying deviations from requirements of Contract Documents stating
reasons for deviations.

Contractor's responsibility for errors and omissions in submission is not
relieved by Departmental Representative’s review of submittals.

Contractor's responsibility for deviations in submission from requirements
of Contract Documents is not relieved by Departmental Representative’s
review.

Keep one reviewed copy of each submission on site.

A copy of all manifests and/or truck weigh scale documents for material
brought onto, transported onto or removed from the site are to be provided
to the Departmental Representative.

Manifest and /or weigh scale documents are to be completed in accordance
with applicable federal and provincial regulations.

Immediately after award of Contract, submit WorkSafe BC status.

Submit transcription of insurance immediately after award of Contract.
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SUBMITTAL PROCEDURES

4, Progress
Photographs and
Final Photographs

5. Submittal Schedule

1

Provide digital photos in “Joint Photographic Experts Group” (.jpg) format
for Progress Photographs and Final Photographs

Digital photographs to have a minimum of 2,592 x 1,944 pixel (5
Megapixel) resolution.

Progress and Final Photographs to be submitted on a compact disc (CD).
Quantity-Provide sufficient number of photographs to adequately describe
the work activities carried out during the reporting period. A minimum of
two photographs taken from two viewpoints are to be provided for each
clean-up/construction activity.

Submit progress photographs monthly with last weekly report or as directed
by Departmental Representative.

Submit final photographs prior to final progress payment request.

.1 Submittal schedule to include but is not limited to:

CONTRACTOR SUBMITTAL SCHEDULE

Specification Description Submission
Mobilization and Demobilization Plan Prior to Mobilization

01 32 16.07 Master Project Schedule Prior to Mobilization
0135 33 Site Specific Health and Safety Plan Prior to Mobilization
01 35 33 Notice of Project Form Prior to Mobilization
01 32 16.07 Detailed Project Schedule Prior to Initiation of Work
01 3543 Environmental Protection Plan Prior to Initiation of Work
013533 Emergency Response Plan Prior to Initiation of Work
0135 33 Material Safety Data Sheets (MSDS) Prior to Initiation of Work
017419 Waste Audit Prior to Initiation of Work
017419 Waste Reduction Work Plan Prior to Initiation of Work
017419 Materials Source Separation Plan Prior to Initiation of Work
03 30 00.01 Concrete Test Results Prior to Initiation of Work
03 20 00 Concrete Reinforcing
03 30 00.01 Cast-in-Place Concrete Refer to referenced
051200 Structural Steel for Bridges Specification Section and
06 08 73 Wood Treatment Clauses for all Technical
06 10 00 Rough Carpentry Submittals.
3100 00.01 Earthwork — Short Form
3168 13 Soil Anchors
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321540 Crushed Stone Surfacing
013300 Progress Photographs Monthly with progress
statement
0178 30 Certificate of Completed Work Project Completion
As-built Drawings including As-Built AutoCAD . .

0178 30 drawing files Project Completion
011155 Survey Documentation Project Completion
013100 Completion Certificate Project Completion

END OF SECTION
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Part 1 General
11 Review A Review of shop drawings and samples: refer to Section 011155,

Clause 1.18.

12 General A This Section specifies general requirements and procedures for

the Contractor's submissions of shop drawings, product data,
samples and other requested submittals to Departmental
Representative for review. Additional specific requirements for
submissions are specified in individual technical sections.

2 Present shop drawings, product data and samplesin Sl Metric
units.

3 Where items or information is not produced in SI Metric units,
converted values are acceptable.

4 Contractor's responsibility for errors and omissionsin
submissionis not relieved by Departmental Representative's
review of submissions.

5 Notify Departmental Representative in writing at time of
submission, identifying deviations from requirements of
Contract documents and stating reasons for deviations.

.6 Contractor's responsibility for deviations in submission from
requirements of Contract documentsis not relieved by
Departmental Representative's review of submission unless
Departmental Representative gives written acceptance of
specific deviations.

7 Make any changes in submissions which Departmental
Representative may require consistent with Contract documents
and resubmit as directed by Departmental Representative.

.8 Notify Departmental Representative in writing, when
resubmitting, of any revisions other than those requested by
Departmental Representative.

9 Do not proceed with work until relevant submissions are
reviewed and approved by the Departmental Representative.

13 Submission A Coordinate each submission with the requirements of the work
Requirements and the Contract documents. Individual submissionswill not be

reviewed until all related information is available.

2 Allow (14) fourteen days for Departmental Representative's
review of each submission, unless noted otherwise.

3 Accompany submissions with transmittal letter, in duplicate,
containing:

A Date.
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SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

14

Shop Drawings

15
Review

Shop Drawings

2 Project title and number.
3 Contractor’s name and address.
A4 Identification and quantity of each shop drawings,

product data and sample.
5 Other pertinent data.

Submissions shall include:

A Date and revision dates.
2 Project title and number.
3 Name and address of

.1 Subcontractor

2 Supplier

3 Manufacturer

4 Contractor's stamp, signed by Contractor's authorized
representative, certifying review of submissions,
verification of field measurements and compliance with
Contract documents.

5 Details of appropriate portions of work as applicable:
A Fabrication.

2 Layout, showing dimensions (including
identified field dimensions) and clearances.

Setting of erection details
Capacities

Performance characteristics
Standards

v Relationship to adjacent work.

After Departmental Representative’s review, distribute copies.

ot xw

Shop drawings: origina drawings or modified standard
drawings provided by Contractor to illustrate details of portions
of work which are specific to project requirements.

M aximum sheet size: 850 x 1050 mm.

Submit 6 prints of shop drawings for each requirement
requested in the specification sections and/or as requested by the
Departmental Representative.

Cross-reference shop drawing information to applicable
portions of the Contract documents.

Review of shop drawings by Public Works and Government
Services Canadais for the sole purpose of ascertaining
conformance with the general concept.

Thisreview shall not mean that Public Works and Government
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SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

1.6 Product Data

17 Samples
18 Progress
Schedule

19 Test Resultsand
I nspection Reports

Services Canada approves the detail design inherent in the shop
drawings, responsi bility for which shall remain with Contractor
submitting same.

Thisreview shall not relieve the Contractor of responsibility for
errors or omissionsin the shop drawings or of responsibility for
meeting all requirements of the construction and Contract
documents.

Without restricting the generality of the foregoing, the
Contractor isresponsiblefor:

A Dimensionsto be confirmed and correlated at the job
site.
2 Information that pertains solely to fabrication processes

or to techniques of construction and installation.
3 Coordination of the work of all sub-trades.

Product data: manufacturers' catal ogue sheets, MSDS sheets,
brochures, literature, performance charts and diagrams, used to
illustrate standard manufactured products or any other specified
information.

Delete information not applicable to project.

Supplement standard information to provide details applicable
to project.

Cross-reference product data information to applicable portions
of Contract documents.

Submit 6 copies of product data.

Samples. examples of materials, equipment, quality, finishes
and workmanship.

Where colour, pattern or texture is a criterion, submit a full
range of samples.

Reviewed and accepted samples will become the standard of
workmanship and material against which installed work will be
verified.

Submit work schedule and cost breakdown as required in
Section 011155.

Submit in duplicate test results and inspection reports required
by Section 011155 - Testing & Inspection, clause 1.22

END OF SECTION
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HEALTH AND SAFETY REQUIREMENTS

1.1 References

1.2 Related Sections .1

13 Workers’ A
Compensation Board
Coverage

2

Government of Canada:
A Canada Labour Code — Part |1
2 Canada Occupational Health and Safety Regulations.
National Building Code of Canada (NBC):
A Part 8, Safety Measures at Construction and Demolition
Sites.
Canadian Standards Association (CSA): as amended:

A CSA Z797-2009 Code of Practice for Access Scaffold.

2 CSA 5269.1-1975 (R2003) Falsework for Construction
Purposes.

3 CSA-S350-M 1980 (R2003), Code of Practice for Safety
in Demolition of Structures.

Fire Protection Engineering Services, HRSDC:

A FCC No. 301, Standard for Construction Operations.
2 FCC No. 302, Standard for Welding and Cuitting.

American National Standards Institute (ANSI):

A ANSI A10.3, Operations — Safety Requirements for
Powder-Actuated Fastening Systems.

Province of British Columbia:

A Workers Compensation Act Part 3 - Occupational
Health and Safety.

2 Occupational Health and Safety Regulation.

Refer to the following current NM S sections as required:

A

2
3
4

Shop Drawings, Product Data, and Samples: Section 01 33 01

Temporary Facilities: Section 01 51 00
Temporary barriers and enclosures: Section 01 56 00
Structure demolition: Section 02 41 16

Comply fully with the Workers' Compensation Act, regulations and
orders made pursuant thereto, and any amendments up to the completion
of the work.

Maintain Workers' Compensation Board coverage during the term of the
Contract, until and including the date that the Certificate of Fina
Completionisissued.
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14 Compliancewith .1 PWGSC may terminate the Contract without liability to PWGSC where
Regulations the Contractor, in the opinion of PWGSC, refuses to comply with a

regquirement of the Workers' Compensation Act or the Occupational
Health and Safety Regulations.

2 It isthe Contractor's responsibility to ensure that all workers are
qualified, competent and certified to perform the work as required by
the Workers' Compensation Act or the Occupational Health and Safety
Regulations.

15 Submittals A Submit to Departmental Representative submittals listed for review

in accordance with Section 013300.
Work effected by submittal shall not proceed until review is complete.
Submit the following:

A Health and Safety Plan.

2 Copies of reports or directions issued by Federal and Provincial
health and safety inspectors.

3 Copies of incident and accident reports.

4 Complete set of Material Safety Data Sheets (MSDS), and al
other documentation required by Workplace Hazardous
Materials Information System (WHMIS) requirements.

5 Emergency Procedures.

4 The Departmental Representative will review the Contractor's site-
specific project Health and Safety Plan and emergency procedures, and
provide comments to the Contractor within 5 days after receipt of the
plan. Revise the plan as appropriate and resubmit to Departmental
Representative.

5 Medical surveillance: where prescribed by legidlation, regulation or
safety program, submit certification of medical surveillance for site
personnel prior to commencement of work, and submit additional
certifications for any new site personne to Departmental
Representative.

.6 Submission of the Health and Safety Plan, and any revised version, to
the Departmental Representative is for information and reference
purposes only. It shall not:

A Be construed to imply approval by the Departmental
Representative.

2 Be interpreted as a warranty of being complete, accurate and
legislatively compliant.

3 Relieve the Contractor of hislegal obligations for the provision
of health and safety on the project.
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N

16 Responsibility Assume responsibility as Prime Contractor under this Contract.

2 Be responsible for health and safety of persons on site, safety of
property on site and for protection of persons adjacent to site and
environment to extent that they may be affected by conduct of Work.

3 Comply with and enforce compliance by employees with safety
reguirements of Contract documents, applicable federal, provincial,
territorial and local statutes, regulations, and ordinances, and with site-
specific Health and Safety Plan.

17 General A Provide safety barricades and lights around work site as required to
Conditions provide a safe working environment for workers and protection for
pedestrian and vehicular traffic.

2 Ensure that non-authorized persons are not allowed to circulate in
designated construction areas of the work site.

A Provide appropriate means by use of barricades, fences, warning
signs, traffic control personnel, and temporary lighting as
required.

2 Secure site at night time or provide security guard as deemed
necessary to protect site against entry.

18 Proj ect/Site
Conditions 1 Work at site will involve:

A Remote sites with limited cellular phone service and extended
emergency response times.

Demolish existing bridge at Stanley Glacier.

Stream crossings of personnel, equipment, and materials.
Excavation for foundations, rip-rap, and vegetated geogrid.
Micro pilesinstallation and testing.

Construction of new concrete abutments.

Construction of bridge super-structures and stairs.
Placement of rip-rap and vegetated geogrid.

Trail realignment at Stanley Glacier.

©oow~NO UMW

19 Regulatory A Comply with specified codes, acts, bylaws, standards and regulations to
Requirements ensure safe operations at site.

2 In event of conflict between any provision of the above authorities, the
most stringent provision will apply. Should adispute arisein
determining the most stringent requirement, the Departmental
Representative will advise on the course of action to be followed.
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110 Work Permits A Obtain specialty permits related to project before start of work.

111  Filing of Notice

The General Contractor isto complete and submit a Notice of Project as
required by provincial authorities at least two weeks prior to
commencing work.

2 Provide copies of all notices to the Departmental Representative.

112 Healthand A Conduct a site-specific hazard assessment based on review of Contract
Safety Plan documents, required work, and project site. Identify any known and

potential health risks and safety hazards.

2 Prepare and comply with a site-specific project Health and Safety Plan
based on hazard assessment, including, but not limited to, the following:

A Primary requirements:

A Contractor's safety policy.

2 Identification of applicable compliance obligations.

3 Definition of responsibilities for project
safety/organization chart for project.

4 General safety rulesfor project.

5 Job-specific safe work, procedures.

6 Inspection policy and procedures.

7 Incident reporting and investigation policy and
procedures.

.8 Occupational Health and Safety
Committee/Representative procedures.
.9 Occupational Health and Safety meetings.

A0 Occupational Health and Safety communications and
record keeping procedures.

2 Summary of health risks and safety hazards resulting from
analysis of hazard assessment, with respect to site tasks and
operations which must be performed as part of the work.

3 List hazardous materials to be brought on site asrequired by
work.

4 Indicate engineering and administrative control measures to be
implemented at the site for managing identified risks and
hazards.

5 Identify personal protective equipment (PPE) to be used by
workers.

.6 Identify personnel and alternates responsible for site safety and
health.
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HEALTH AND SAFETY REQUIREMENTS

113 Emergency A
Procedures

7 Identify personnel training requirements and training plan,
including site orientation for new workers.

Develop the plan in collaboration with all subcontractors. Ensure that
work/activities of subcontractors are included in the hazard assessment
and are reflected in the plan.

Revise and update Health and Safety Plan as required, and re-submit to
the Departmental Representative.

Departmental Representative's review: the review of Health and Safety
Plan by Public Works and Government Services Canada (PWGSC) shall
not relieve the Contractor of responsibility for errors or omissionsin
final Health and Safety Plan or of responsibility for meeting all
reguirements of construction and Contract documents.

List standard operating procedures and measures to be takenin
emergency situations. Include an evacuation plan and emergency
contacts (i.e. names/telephone numbers) of:

A Designated personnel from own company.

2 Regulatory agencies applicable to work and as per legislated
regulations.

3 Local emergency resources.

4 Departmental Representative.

Include the following provisions in the emergency procedures:

1 Notify workers and the first-aid attendant, of the nature and
location of the emergency.

Evacuate all workers safely.

Check and confirm the safe evacuation of all workers.
Notify the fire department or other emergency responders.

Notify adjacent workplaces or residences which may be affected
if the risk extends beyond the workplace.

.6 Notify Departmental Representative.

o> Wi

Provide written rescue/evacuation procedures as required for, but not
limited to:

A Work at high angles.

Work in confined spaces or where there isarisk of entrapment.
Work with hazardous substances.

Underground work.

Work on, over, under and adjacent to water.

Workplaces where there are persons who require physical
assistance to be moved.

o Ul h wiv
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013533

HEALTH AND SAFETY REQUIREMENTS

1.14 Hazardous
Products

1.15 Falsework

116 Scaffolding

1.17 Powder-Actuated
Devices

1.18 Fire Safety and
Hot Work

119 Fire Safety
Requirements

1.20 Unforeseen
Hazards

Design and mark emergency exit routes to provide quick and unimpeded
exit.

Revise and update emergency procedures as required, and re-submit to
the Departmental Representative.

Comply with requirements of Workplace Hazardous Materias
Information System (WHMIS) regarding use, handling, storage and
disposal of hazardous materias, and regarding labelling and provision
of Material Safety Data Sheets (MSDS) acceptable to the Departmental
Representative and in accordance with the Canada L abour Code.

Where use of hazardous and toxic products cannot be avoided:

A Advise Departmental Representative beforehand of the
product(s) intended for use. Submit applicable MSDS and
WHMIS documents as per Section 013300.

Design and construct falsework in accordance with CSA S269.1- 1975
(R2003).

Design, construct and maintain scaffolding in arigid, secure and safe
manner, in accordance with CSA Z797-2009 and B.C. Occupational
Health and Safety Regulations

Use powder-actuated devices in accordance with ANS| A10.3 only after
receipt of written permission from the Departmental Representative

Obtain Departmental Representative's authorization before any welding,
cutting or any other hot work operations can be carried out on site.

Hot work includes cutting/melting with use of torch, flame heating
roofing kettles, or other open flame devices and grinding with
equipment which produces sparks.

Store oily/paint-soaked rags, waste products, empty containers and
materials subject to spontaneous combustion in ULC approved, sealed
containers and remove from site on adaily basis.

Handle, store, use and dispose of flammable and combustible materials
in accordance with the Nationa Fire Code of Canada.

Should any unforeseen or peculiar safety-related factor, hazard or
condition become evident during performance of the work, immediately
stop work and advise the Departmental Representative verbally andin
writing.
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Stanley Glacier and Paint Pots Trail Bridges 013533

K ootenay National Park, BC HEALTH AND SAFETY REQUIREMENTS
Project No. R.061077.001

121 Posted A Post legible versions of the following documents on site:
Documents 1 Health and Safety Plan,

2 Sequence of work.
3 Emergency procedures.
4

Site drawing showing project layout, locations of the first-aid
station, evacuation route and marshalling station, and the
emergency transportation provisions.

5 Notice of Project.
.6 site plans.
7 Notice asto where a copy of the Workers' Compensation Act

and Regulations are available on the work site for review by
employees and workers.

.8 Workplace Hazardous Material s Information System (WHMIS)
documents.

.9 Material Safety Data Sheets (MSDS).

A0 List of names of Joint Health and Safety Committee members,
or Health and Safety Representative, as applicable.

2 Postings should be protected from the weather, and visible from the
street or the exterior of the principal construction site shelter provided
for workers and equipment, or as approved by the Departmental
Representative.

122 Mestings A Attend health and safety pre-construction meeting and all subsequent
meetings called by the Departmental Representative.

1.23  Correction of A Immediately address health and safety non-compliance issues identified
Non-Compliance by the Departmental Representative.

2 Provide Departmental Representative with written report of action taken
to correct non-compliance with health and safety issues identified.

3 The Departmental Representative may issue a "stop work order" if non-
compliance of health and safety regulationsis not corrected immediately
or within posted time. The General Contractor/subcontractors will be
responsible for any costs arising from such a " stop work order".

END OF SECTION
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Stanley Glacier and Paint Pots Trail Bridges

Kootenay National Park, BC

Project No. R.061077.001

013543

ENVIRONMENTAL PROCEDURES

Part 1 General

11 Related
Requirements

1.2 References

1.3 Action and
I nformational
Submittals

> w iR

Section 01 74 11 - Cleaning.

Section 01 74 19 — Waste Management and Disposal.

Section 01 33 01 — Shop Drawings, Product Data, and Samples.
Section 01 35 33 — Hedth and Safety Requirements.

Definitions:

A Environmental Pollution and Damage: presence of chemical,
physical, biological elements or agents which adversely affect

human health and welfare; unfavourably alter ecological

bal ances of importance to human life; affect other species of
importance to humans; or degrade environment aesthetically,

culturaly and/or historicaly.

2 Environmental Protection: prevention/control of pollution and

habitat or environment disruption during construction. Control
of environmental pollution and damage requires consideration
of land, water, and air; biological and cultural resources; and
includes management of visual aesthetics; noise; solid,
chemical, gaseous, and liquid waste; radiant energy and
radioactive material aswell as other pollutants.

Submit in accordance with Section 01 33 01 — Shop Drawings, Product

Data, and Samples.

Product Data:

A Submit manufacturer's instructions, printed product literature
and data sheets for Enviro mats and include product
characterigtics, performance criteria, physica size, finish and
limitations.

2 Submit 2 copies of WHMIS MSDS in accordance with Section

01 35 43 - Hedlth and Safety Requirements.

Before commencing construction activities or delivery of materialsto
site, submit Environmental Protection Plan for review and approval by
the Departmental Representative.

Environmental Protection Plan must include comprehensive overview of
known or potential environmental issues to be addressed during
construction. Refer to Basic Environmenta Impact Analysisreport in
Appendix A.

Addresstopics at level of detail commensurate with environmental issue
and required construction tasks.
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Stanley Glacier and Paint Pots Trail Bridges 013543

Kootenay Nationa Park, BC
Project No. R.061077.001

ENVIRONMENTAL PROCEDURES

.6 Include in Environmental Protection Plan:

a

.10

A1

A2

A3

Names of persons responsible for ensuring adherence to
Environmental Protection Plan.

Names and qualifications of persons responsible for manifesting
hazardous waste to be removed from site.

Names and qualifications of persons responsible for training site
personnel.

Descriptions of environmental protection personnel training
program.

Erosion and sediment control plan identifying type and location
of erosion and sediment controls to be provided including
monitoring and reporting requirements to assure that control
measures are in compliance with erosion and sediment control
plan, Federal, Provincial, and Municipal laws and regulations.

Drawings indicating locations of proposed temporary
excavations or embankments for haul roads, stream crossings,
material storage areas, structures, sanitary facilities, and
stockpiles of excess or spoil materials including methodsto
control runoff and to contain materials on site.

Traffic Control Plansincluding measures to reduce erosion of
temporary roadbeds by construction traffic, especially during
wet weather.

1 Plans to include measures to minimize amount of
material transported onto paved public roads by
vehicles or runoff.

Work area plan showing proposed activity in each portion of
areaand identifying areas of limited use or non-use.

A Plan to include measures for marking limits of use areas
and methods for protection of features to be preserved
within authorized work areas.

Spill Contral Plan to include procedures, instructions, and
reports to be used in event of unforeseen spill of regulated
substance.

Non-Hazardous solid waste disposal plan identifying methods
and locations for solid waste disposal including clearing debris.

Air pollution control plan detailing provisionsto assure that
dust, debris, materials, and trash, are contained on project site.

Contaminant Prevention Plan identifying potentially hazardous
substances to be used on job site; intended actions to prevent
introduction of such materialsinto air, water, or ground; and
detailing provisions for compliance with Federal, Provincial,
and Municipal laws and regulations for storage and handling of
these materials.

Waste Water Management Plan identifying methods and
procedures for management and/or discharge of waste waters
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Stanley Glacier and Paint Pots Trail Bridges 013543
Kootenay Nationa Park, BC

Project No. R.061077.001

ENVIRONMENTAL PROCEDURES

14 Fires

15 National Parks
Act

1.6 Canadian
Environmental
Assessment Act

17 Disposal of
Wastes

-

which are directly derived from construction activities, such as
concrete curing water, clean-up water, dewatering of ground
water, disinfection water, hydrostatic test water, and water used
in flushing of lines.

14 Historical, archaeological, cultural resources biological
resources and wetlands plan that defines procedures for
identifying and protecting historical, archaeological, cultural
resources, biological resources and wetlands.

A5 Pesticide treatment plan to be included and updated, as required.

Fires and burning of rubbish on site is not permitted.

Contractor shall ensure that all work is performed in accordance with
ordinances, laws, rules and regulations set out in the National Parks Act.

Execution of the work is subject to the provisions within Canadian
Environmental Assessment Act (CEAA) Guidelines Order of January
19, 1995 and subsequent amendments.

Western Regional Directive 33 provides direction specific to the
application of CEAA to Parks Canada Western Region projectsand in
particular to the execution and implementation of environmental
protection measures and requirements which the Contractor and
Departmental Representative must observe.

A Basic Environmental Impact Analysis report is attached in Appendix
A.

Failure to comply with or observe environmental protection measures as
identified in these specifications may result in the work being suspended
pending rectification of the problem.

All wastes must be stored and handled in accordance with the National
Park Garbage Regulations.

Do not bury rubbish and waste materials on site or within the boundaries
of National Park.

Do not dispose of waste or volatile materiass, such as mineral spirits, ail
or paint thinner into waterways, storm or sanitary sewers.

Remove all required demolition, construction and trade waste from the
site and dispose of at provincia approved landfill(s), outside of National
Park on aregular basis.

Dispose of al hazardous wastes such as asbestos; transformers, ballasts
and capacitors containing PCBs; and other listed materialsin
conformance with the Environmental contaminants Act and applicable
provincial regulations while observing the Code of Good Practice for
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Stanley Glacier and Paint Pots Trail Bridges 013543

Kootenay National Park, BC

Project No. R.061077.001

ENVIRONMENTAL PROCEDURES

18 Drainage

19 Site Clearing and
Plant Protection

Management of Hazardous and Toxic Wastes at Federal Establishments.

Obtain bear proof garbage containers on-site for domestic garbage
generated on-site by Contractor’s personnel.

Maintain the site in atidy condition, free from the accumul ation of
waste products, debris and litter.

Develop and submit erosion and Sediment Control Plan (ESC)
identifying type and location of erosion and sediment controls provided.
Plan to include monitoring and reporting requirements to assure that
control measures are in compliance with erosion and sediment control
plan, Federal, Provincial, and Municipal laws and regulations.

Storm Water Pollution Prevention Plan (SWPPP) to be substituted for
erosion and sediment control plan.

Provide temporary drainage and pumping required to keep excavations
and site free from water.

Ensure pumped water into waterways, sewer or drainage systemsis free
of suspended materials.

Identify specific area(s) that will be receiving water from
trenches/excavated site and subject to approval of the Departmental
Representative. In no cases will the water from the site be allowed to
enter wastewater (sewerage) system, standing ponds, watercourse,
creek, river, wetlands, riparian zone of the water channel, and any other
natural habitant area.

Control disposal or runoff of water containing suspended materials or
other harmful substancesin accordance with Parks Canada requirements
and in conformance with the Environmental Contaminants Act and
applicable provincial regulations while observing the Code of Good
Practice for Management of Hazardous and Toxic Wastes at Federa
Establishments.

Protect trees and plants on site and adjacent properties as indicated or as
directed by the Departmental Representative.

When working adjacent to existing trees and shrubs, the Contractor shall
exercise al possible care to avoid injury to vegetation. Where roots or
limbs over 25 mm in diameter and bark are damaged during operations,
trim damaged portion. Departmental Representative will inspect all
trimmed areas and approve them.

Treeremoval shall be limited to trees identified for removal by
Departmental Representative and as directed by Departmental
Representative.

Protect roots of designated treesto dripline during excavation and site
grading to prevent disturbance or damage.

A Avoid unnecessary traffic, dumping and storage of materials
over root zones.
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Stanley Glacier and Paint Pots Trail Bridges 013543

Kootenay National Park, BC

Project No. R.061077.001

ENVIRONMENTAL PROCEDURES

1.10 Contractor’s
Employee Briefing

1.11  Contractor’s
Operations

Minimize stripping of topsoil and vegetation.

Restrict tree removal to areas indicated or designated by the
Departmental Representative.

Departmental Representative will conduct briefing sessions for al
employees and subcontractor employees highlighting the requirements
of this specification section, and other requirements of the Departmental
Representative including operations or equipment strictly within
confines of the site; harassment or attraction of wildlife; pollution and
garbage management; vehicle access and parking; and care of the
environment in the work area.

Aninitial site meeting with Contractor, Departmental Representative,
Park Project Manager, and Parks Surveillance Officer will take place
prior to construction commencing, so that all Park’s environmental and
construction concerns are met.

The contract documents have been devel oped in accordance with
Canadian Environmental Assessment Act screening requirements.
Construction methods which are directly affected by CEAA screening
will be reviewed at theinitial site meeting. The Contractor will be
expected to comply with and ensure his construction practice meets the
CEAA Standards. Failure to comply may lead to cessation of work.

Confine al operations to the work limits as staked or designated by the
Departmental Representative. No activities of any kind may be carried
out beyond these work limits without written permission of the
Departmental Representative.

Do not store or stockpile construction materials in the trees bordering or
being preserved on-site. Do not unreasonabl e encumber the site with
products.

Storage locations to be approved by Departmental Representative.

Storage locations shall be completely cleaned up and returned to
original condition prior to Contractor de-mobilization in the spring, in
the fall and finishing the project.

Maintenance of equipment shall be carried out in designated areas or as
approved by the Departmental Representative, maintenance of
equipment such as oil changes and other servicing will not be permitted
in Parks. The designated areafor equi pment maintenance is outside
national Parks.

A Inspect machinery frequently for weak hydraulic lines and leaky
gaskets before working on site.

Used ail, filter and grease cartridges, lubrication containers and other
products of equipment maintenance shall be collected and disposed of at
the recycling depot and the solid waste transfer stations outside of
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Stanley Glacier and Paint Pots Trail Bridges 013543
Kootenay Nationa Park, BC

Project No. R.061077.001

ENVIRONMENTAL PROCEDURES

.10

A1

A2

A3

14

A5

National Parks.

Provide sufficient sanitary facilities for workers and maintain in clean
condition.

On site fuel storage may be permitted, subject to approval of the
Departmental Representative. If required, on site fuel storage shall be a
slip tank mounted in Contractor’s vehicle.

A Refuelling shall not be done within 200 m from waterways,
watercourse, or as directed by Departmental Representative.

Contractor to have on al service and supervisory vehicles with
emergency Spill Kit DOT-E-10102 or equivalent. Ensure all employees
are properly trained to use the Spill Kit and shall be noted in the safety
tool box meeting(s).

Conduct operations at all times in such amanner asto preserve the
natural features and vegetation | the area. Cut and fill opes shall be
blended with adjoining topography. Material from fill slopeswill not be
permitted to sluff or roll into surrounding tree cover or to bury any plant
material designated to be retained.

When in the opinion of the Departmental Representative and Parks
Surveillance Officer, negligence on the part of the Contractor resultsin
damage or destruction of vegetation, or other environmental or aesthetic
feature beyond the staked or designated work area, the Contractor shall
be responsible, at his expense, for compl ete restoration including the
replacement of trees, shrubs, topsoil, grass, etc. to the satisfaction of the
Departmental Representative.

Prevent erosion from rain, runoff using acceptable erosion control
methods such as silt fencing, water bars, sandbags, settling ponds, rock
check dams or other methods and subject to approval by the
Departmental Representative.

Power wash all equipment outside of Parks to ensure non-native plant
species are note introduced into Parks.

All equipment that requires an on-site wash down such as concrete
delivery vehicle, concrete mixer and other related tools shall be confined
in adesignated areato ensure all its materials do not escape its
designated area. Methods include:

A Identify specific area(s) that will be receiving wash down and
subject to approval of the Departmental Representative.
2 In no cases will the materials from the wash down be alowed to

enter storm collection system, wastewater (sewerage) system,
standing ponds, watercourse, creek, river, wetlands, riparian
zone of the water channel, and any other natural habitant area.

Provide sufficient sanitary facilities and maintain in clean condition.
Sanitary facilities shall be located at least 100 meters form the creek.
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Kootenay Nationa Park, BC

Project No. R.061077.001

ENVIRONMENTAL PROCEDURES

112 Work Adjacent
To Waterways

1.13  Pollution Control
1.14 Historical/archae

ological Control

1.15

Notification

Construction equipment to be operated on land only.
Do not use waterway beds for borrow material.
Waterways to be kept free of excavated fill, waste material and debris.

Design and construct temporary crossings to minimize erosion to
waterways.

Do not skid logs or construction materials across waterways.

Avoid indicated spawning beds when constructing temporary crossings
of waterways.

Maintain temporary erosion and pollution control featuresinstalled
under this Contract.

Control emissions from equipment and plant.

Prevent sandblasting and other extraneous materials from contaminating
air and waterways beyond application area by providing temporary
enclosures.

Cover or wet down dry materials and rubbish to prevent blowing dust
and debris. Provide dust control for temporary roads.

Provide historical, archaeological, cultural resources, biological
resources, and wetlands plan that defines procedures for identifying and
protecting historical, archaeological, cultura resources, biological
resources and wetlands known to be on project site: and identifies
procedures to be followed if historical archaeological, cultural

resources, biological resources and wetlands not previously known to be
onsite or in area are discovered during construction.

Plan: include methods to assure protection of known or discovered
resources and identify lines of communication between Contractor
personnel and Departmental Representative.

Departmental Representative will notify Contractor in writing of
observed noncompliance with Federal, Provincia or Municipal
environmental laws or regulations, permits, and other elements of
Contractor's Environmental Protection plan.

Contractor: after receipt of such notice, inform Departmental
Representative of proposed corrective action and take such action for
approval by Departmental Representative.

A Take action only after receipt of written approval by
Departmental Representative.

Departmental Representative will issue stop order of work until
satisfactory corrective action has been taken.
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Kootenay Nationa Park, BC ENVIRONMENTAL PROCEDURES
Project No. R.061077.001

4 No time extensions granted or equitable adjustments allowed to
Contractor for such suspensions.

1.16  Wildlife A Avoid or terminate activities on site that attract or harass wildlife.

Notify Departmental Representative of bear activity or encounters on or
around the site. Other wildlife encounters should be reported within 24
hours.

Part 2 Products
2.1 Not Used 1 Not Used.

Part 3 Execution
31 Cleaning A Progress Cleaning: clean in accordance with Section 01 74 11 -

Cleaning.
A Leave Work area clean at end of each day.

2 Ensure public waterways, storm and sanitary sewers remain free of
waste and volatile materias disposal.

3 Final Cleaning: upon completion remove surplus materials, rubbish,
tools and equipment in accordance with Section 01 74 11 - Cleaning.

4 Waste Management: separate waste materials for reuse and recycling in
accordance with Section 01 74 19 - Waste Management and Disposal .

A Remove recycling containers and bins from site and dispose of
materials at appropriate facility.

END OF SECTION
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Stanley Glacier and Paint Pots Trail Bridges 014500

Kootenay Nationa Park, BC QUALITY CONTROL
Project No. R.061077.001

Part 1 General

11 Related
Requirements

Section 01 33 01 — Shop Drawings, Product Data, and Samples.
Section 03 30 00.01 — Cast-in-Place Concrete Short Form.

Section 05 12 00 - Structural Steel for Bridges.
Section 06 05 73 — Wood Treatment

Section 06 10 00 — Rough Carpentry

Section 31 00 00.01 — Earthworks — Short Form
Section 31 37 00 - Rip-rap

Section 31 68 13 — Soil Anchors

Section 32 15 40 — Crushed Stone Surfacing

© o N o A wiN R

12 I nspection A Allow Departmental Representative accessto Work. If part of Work is

in preparation at locations other than Place of Work, alow accessto
such Work whenever it isin progress.

2 Givetimely notice requesting inspection if Work is designated for
special tests, inspections or approvals by Departmental Representative,
instructions, or law of Place of Work.

3 If Contractor covers or permitsto be covered Work that has been
designated for special tests, inspections or approvals before such is
made, uncover such Work, have inspections or tests satisfactorily
completed and make good such Work.

4 Departmental Representative will order part of Work to be examined if
Work is suspected to be not in accordance with Contract Documents. If,
upon examination such work is found not in accordance with Contract
Documents, correct such Work and pay cost of examination and
correction. If such Work isfound in accordance with Contract
Documents, Departmental Representative shall pay cost of examination
and replacement.

13 Independent A Independent Inspection/Testing Agencies will be engaged by Contractor
I nspection Agencies for purpose of inspecting and/or testing portions of Work. Cost of such

services will be borne by Contractor.

2 Provide equipment required for executing inspection and testing by
appointed agencies.

3 Employment of inspection/testing agencies does not relax responsibility
to perform Work in accordance with Contract Documents.

4 If defects are revealed during inspection and/or testing, appointed
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Stanley Glacier and Paint Pots Trail Bridges 014500

Kootenay National Park, BC
Project No. R.061077.001

QUALITY CONTROL

14 Access ToWork
15 Procedures

16 Rejected Work
17 Reports

agency will request additional inspection and/or testing to ascertain full
degree of defect. Correct defect and irregularities as advised by
Departmental Representative at no cost to Departmental Representative.
Contractor to pay costs for retesting and re-inspection. |f Engineer of
Record isrequired to carry out re-inspection services, cost to Contractor
will be assessed at minimum $4000.00 per visit. Thisincludes
foundation excavation, rebar and bridge welding inspection trips. Other
re-inspection services will be assessed at cost.

Allow inspection/testing agencies access to Work, off site
manufacturing and fabrication plants.

Co-operate to provide reasonable facilities for such access.

Notify appropriate agency and Departmental Representative in advance
of requirement for tests, in order that attendance arrangements can be
made.

Submit samples and/or materials required for testing, as specificaly
regquested in specifications. Submit with reasonable promptness and in
orderly sequence to not cause delaysin Work.

Provide labour and facilities to obtain and handle samples and materias
on site. Provide sufficient space to store and cure test samples.

Remove defective Work, whether result of poor workmanship, use of
defective products or damage and whether incorporated in Work or not,
which has been rejected by Departmental Representative asfailing to
conform to Contract Documents. Replace or re-execute in accordance
with Contract Documents.

Make good other Contractor's work damaged by such removals or
replacements promptly.

If in opinion of Departmental Representative it is not expedient to
correct defective Work or Work not performed in accordance with
Contract Documents, Owner will deduct from Contract Price difference
in value between Work performed and that called for by Contract
Documents, amount of which will be determined by Departmental
Representative.

Submit 3 copies of inspection and test reports to Departmental
Representative.

Provide copies to subcontractor of work being inspected or tested.
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Kootenay Nationa Park, BC QUALITY CONTROL
Project No. R.061077.001

18 Tests And Mix A Furnish test results and mix designs as requested.

Designs Cost of tests and mix designs beyond those called for in Contract

Documents or beyond those required by law of Place of Work will be
appraised by Departmental Representative and may be authorized as

recoverable.
19 Mill Tests A Submit mill test certificates as required of specification Sections.
Part 2 Products
2.1 Not Used A Not Used.
Part 3 Execution
31 Not Used A Not Used.

END OF SECTION
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K ootenay National Park, BC TEMPORARY FACILITES
Project No. R.061077.001

11 Accessand A Only the designated entrance may be used for access to the site.
Delivery A Maintain for duration of Contract.
2 Make good damage resulting from Contractor’s use.
12 Storage Facilities .1 Storage space will be limited to the area of construction.
13 Power A Thereisno electrical power and lighting at sites.
14 Water Supply A Water supply is not available at sites.
15 Sanitary A Contractor to provide own washroom facilities on sites.
Facilities
16 Scaffolding A Construct and maintain scaffolding in rigid, secure and safe manner.
2 Erect scaffolding independent of walls. Remove promptly when no
longer required.
17 Removal of A Remove temporary facilities from site when directed by the
Temporary Facilities Departmental Representative.
18 Signsand Notices .1 Signs and notices for safety and instruction shall be in both official
languages or graphic symbols conforming to CAN/CSA-Z321.
2 Maintain approved signs and noticesin good condition for duration

of project, and dispose of off-site on completion of project or when
directed by Departmental Representative.

3 Park closure signs will be provided by Departmental Representative.
Contractor isresponsible for pickup of signage from Parks Canada
officelocated in Lake Louise. Contractor is responsible for
installation of Park Closure signs at locations designated by
Departmental Representative prior to construction activity
commencing and removal and disposal of off-site a project
completion.

END OF SECTION
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TEMPORARY BARRIERS AND ENCLOSURES

Stanley Glacier and Paint Pots Trail Bridges

Kootenay Nationa Park, BC
Project No. R.061077.001

Part 1 General

11 Related
Requirements

1.2 References

1.3 Installation and
Removal

14 Hoarding

15 Guard Rails And
Barricades

1.6 Dust Tight
Screens

1.7 Access To Site

1.8 Public Traffic
Flow

Section 01 74 19 — Waste Management and Disposal .

Canadian General Standards Board (CGSB)

1 CGSB 1.59-97, Alkyd Exterior Gloss Enamel.
2 CAN/CGSB 1.189-00, Exterior Alkyd Primer for Wood.

Canadian Standards Association (CSA International)
A CSA-0121-M1978 (R2003), Douglas Fir Plywood.

Public Works Government Services Canada (PWGSC) Standard
Acquisition Clauses and Conditions (SACC)-I1D: R0202D, Title:
General Conditions'C', In Effect as Of: May 14, 2004.

Provide temporary controlsin order to execute Work expeditioudly.
Remove from site all such work after use.

Erect temporary site enclosure using new 1.8 m high snow fence wired
torolled steel "T" bar fence posts spaced at 2.4 m on centre. Provide one
lockable truck gate. Maintain fence in good repair.

Provide barriers around trees and plants designated to remain. Protect
from damage by equipment and construction procedures.

Provide secure, rigid guard rails and barricades around deep excavations
and staging areas.

Provide dust tight screensto localize dust generating activities, and for
protection of workers, finished areas of Work and public.

Maintain and relocate protection until such work is complete.

Provide and maintain access to washroom facilities at trail head in
parking lot of sites.

Provide and maintain competent signal flag operators, traffic signals,
barricades and flares, lights, or lanterns as required to perform Work
and protect public.
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TEMPORARY BARRIERS AND ENCLOSURES

Stanley Glacier and Paint Pots Trail Bridges

Kootenay Nationa Park, BC
Project No. R.061077.001

1.9 Fire Routes

1.10 Protection For
Off-site And Public
Property

111 Temporary
Accommodation or
Camp

112 Waste
Management and
Disposal

Part 2 Products
21 Not Used

Part 3 Execution
3.1 Not Used

Maintain access to property including overhead clearances for use by
emergency response vehicles.

Protect surrounding private and public property from damage during
performance of Work.

Be responsible for damage incurred.

Contractor, subcontractors, his workers and his suppliers are not
permitted to set up a camp, travel trailer, recreation vehicle, tent, trailer,
and any temporary mobile accommodation within National Parks.

Parks Canada regulations prohibits anyone working within the Park
from using the public campground facility.

Separate waste materials for reuse and recycling in accordance with
Section 01 74 19 - Waste Management and Disposal.

Not Used.

Not Used.

END OF SECTION
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PRODUCT REQUIREMENTS

11 Products/ A
Material and Equipment

.10

A1

A2

A3
14

Use NEW productsmateria and equipment unless otherwise
specified. The term "products” is referred to throughout the
specifications.

Use products of 1 manufacturer for material and equipment of the
same type or classification unless otherwise specified.

Unless otherwise specified, comply with manufacturer's latest
printed instructions for materials and installation methods.

Notify Departmental Representative in writing of any conflict
between these specifications and manufacturer's instructions.
Departmental Representative will designate which document isto
be followed.

Provide metal fastenings and accessories in the same texture, colour
and finish as base metal in which they occur.

A Prevent electrolytic action between dissimilar metals.

2 Use non-corrosive fasteners, anchors and spacers for
securing exterior work.

Fastenings which cause spalling or cracking are not acceptable.

Use fastenings of standard commercia sizes and patterns with
material and finish suitable for service.

Use heavy hexagon heads, semi-finished unless otherwise specified.
Bolts may not project more than 1 diameter beyond nuts.
Types of washers asfollows:

A Plain type washers: use on equipment and sheet metal.
2 Soft gasket lock type washers: use where vibrations occur.
3 Resilient washers: use with stainless stedl.

Deliver, store and maintain packaged material and equipment with
manufacturer's seals and label s intact.

Prevent damage, adulteration and soiling of products during
delivery, handling and storage. Immediately remove rejected
products from site.

Store products in accordance with suppliers' instructions.

Touch up damaged factory finished surfaces to Departmental
Representative's satisfaction.

A Use primer or enamel to match original.
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Kootenay National Park, BC PRODUCT REQUIREMENTS
Project No. R.061077.001

2 Do not paint over nameplates.
12 Quiality of A Products, materials and equipment (referred to as products)
Products incorporated into work shall be new, not damaged or defective, and

of the best quality (compatible with the specifications) for the
purpose intended. If requested, furnish evidence asto type, source
and quality of the products provided.

2 Defective products will be rejected regardless of previous

inspections.

A Inspection does not relieve responsibility, but is precaution
against oversight or error.

2 Remove and replace defective products at own expense and

be responsible for delays and expenses caused by rejection.

3 Retain purchase orders, invoices and other documents to prove that
all products utilized in this Contract meet the requirements of the
specifications. Produce documents when requested by the
Departmental Representative.

4 Should any dispute arise as to quality or fitness of products, the
decision rests strictly with the Departmental Representative based
upon the requirements of the Contract documents.

5 Unless otherwise indicated in the specifications, maintain
uniformity of manufacture for any particular or like item throughout
the building.

.6 Permanent labels, trademarks and namepl ates on products are not

acceptable in prominent locations, except where required for
operating instructions, or when located in mechanical or electrical
rooms.

N

13 Availability of Immediately upon signing the Contract, review product delivery
Products requirements and anti cipate foreseeable supply delays for any items.

2 If delaysin supply of products are foreseeable, notify Departmental
Representative of suchin order that substitutions or other remedial
action may be authorized in ample time to prevent delay in
performance of the work.

3 In event of failure to notify Departmental Representative at the start
of work and should it subsequently appear that the work may be
delayed for such reason, the Departmental Representative reserves
the right to substitute more readily available products of similar
character, at no increase in either the Contract price or the Contract
time.
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14 Manufacturer’s .1 Unless otherwise indicated in the specifications, install or erect
Instructions products in accordance with the manufacturer's instructions.

A Do not rely on labels or enclosures provided with products.
2 Obtain written instructions directly from the manufacturer.

2 Notify Departmental Representative in writing of conflicts between
the specifications and the manufacturer's instructions so that the
Departmental Representative may establish the course of action.

3 Improper installation or erection of products, dueto failurein
complying with these requirements, authorizes the Departmental
Representative to require removal and re-installation at no increase
in either the Contract price or the Contract time.

15 Contractor’s A Products are specified by " Prescriptive" specifications: select
Optionsfor Selection of any product meeting or exceeding specifications.
Productsfor Tendering 2

Products specified by performance and referenced standard: select
any product meeting or exceeding the referenced standard.

3 Products specified to meet particular design requirements or to
match existing materials: use only material specified Approved
Product. Alternative products may be considered provided full
technical dataisreceived in writing by Departmental Representative
in accordance with " Special Instructionsto Tenderers".

4 When products are specified by a referenced standard or by or
Performance specifications, upon request of Departmental
Representative obtain from manufacturer an independent laboratory
report showing that the product meets or exceeds the specified

requirements.
16 Substitution A No substitutions are permitted without prior written approval of the
After Contract Award Departmental Representative.

2 Proposalsfor substitution may only be submitted after Contract
awar d. Such request must include statements of respective costs of
items originally specified and the proposed substitution.

3 Proposals will be considered by the Departmental Representative if:
A products selected by tenderer from those specified are not
avalable;

2 delivery date of products selected from those specified
would unduly delay completion of Contract, or

3 alternative product to that specified, which is brought to the
attention of and considered by Departmental Representative
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PRODUCT REQUIREMENTS

as equivalent to the product specified, and will resultin a
credit to the Contract amount.

Should the proposed substitution be accepted either in part or in
whole, assume full responsibility and costs when substitution affects
other work on the project. Pay for design or drawing changes
required as result of substitution.

Amounts of all credits arising from approval of the substitutions
will be determined by the Departmental Representative, and the
Contract price will be reduced accordingly.

END OF SECTION
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Part 1 General
11 Related A Section 01 33 01 — Shop Drawings, Product Data, and Samples.

Requirements 2 Section 01 74 19 -Waste Management and Disposal.

12 Action And A Submittals: in accordance with Section 01 33 01 — Shop Drawings,
Informational Product Data, and Samples.

Submittals 2 Submit written request in advance of cutting or alteration which affects:

Structural integrity of elements of project.

Integrity of weather-exposed or moisture-resistant elements.
Efficiency, maintenance, or safety of operationa elements.
Visua qualities of sight-exposed elements.

5 Work of Owner or separate contractor.

Mwiek

3 Include in request:

A Identification of project.

L ocation and description of affected Work.

Statement on necessity for cutting or alteration.
Description of proposed Work, and products to be used.
Alternatives to cutting and patching.

Effect on Work of Owner or separate contractor.
Written permission of affected separate contractor.
Date and time work will be executed.

o NN W

13 Materials A Required for original installation.

2 Changein Materials: Submit request for substitution in accordance with
Section 01 33 01 — Shop Drawings, Product Data, and Samples.

14 Preparation A Inspect existing conditions, including elements subject to damage or
movement during cutting and patching.

After uncovering, inspect conditions affecting performance of Work.

Beginning of cutting or patching means acceptance of existing

conditions.
4 Provide supports to assure structural integrity of surroundings; provide
devices and methods to protect other portions of project from damage.
5 Provide protection from elements for areas which are to be exposed by

uncovering work; maintain excavations free of water.
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15 Execution A Execute cutting, fitting, and patching including excavation and fill, to

complete Work.
Fit several parts together, to integrate with other Work.
Uncover Work to install ill-timed Work.

Remove and replace defective and non-conforming Work.

o> W N

Execute Work by methods to avoid damage to other Work, and which
will provide proper surfaces to receive patching and finishing.

.6 Employ original installer to perform cutting and patching for weather-
exposed and moisture-resistant elements, and sight-exposed surfaces.

4 Restore work with new products in accordance with requirements of
Contract Documents.

.8 Refinish surfaces to match adjacent finishes: Refinish continuous
surfaces to nearest intersection. Refinish assemblies by refinishing
entire unit.

16 Waste A Separate waste materials for reuse and recycling in accordance with
Management And Section 01 74 19 - Waste Management And Disposal.

Disposal

Part 2 Products

2.1 Not Used A Not Used.

Part 3 Execution

31 Not Used A Not Used.

END OF SECTION
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Part 1 General
11 Related A Section 01 74 19 — Waste Management and Disposal .
Requirements
12 Project A Maintain Work in tidy condition, free from accumulation of waste
Cleanliness products and debris, including that caused by Owner or other
Contractors.
2 Remove waste materials from site at daily regularly scheduled times or

dispose of as directed by Departmental Representative. Do not burn
waste materials on site.

3 Make arrangements with and obtain permits from authorities having
jurisdiction for disposal of waste and debris.

4 Provide on-site waste containers for collection of waste materials and
debris.

5 Provide and use marked separate bins for recycling. Refer to Section
01 74 19 - Waste Management and Disposal.

.6 Dispose of waste materials and debris at Provincia approved landfill
outside of National Park boundaries.

g Store volatile waste in covered metal containers, and remove from
premises at end of each working day.

.8 Schedul e cleaning operations so that resulting dust, debris and other
contaminants will not fall on wet, newly painted surfaces nor
contaminate building systems.

13 Final Cleaning A When Work is Substantially Performed remove surplus products, tools,

construction machinery and egquipment not required for performance of
remaining Work.

2 Remove waste products and debris other than that caused by others, and
leave Work clean and suitable for occupancy.

3 Prior to final review remove surplus products, tools, construction
machinery and equipment.

4 Remove waste products and debris other than that caused by Owner or
other Contractors.

5 Remove waste materials from site at regularly scheduled times. Do not
burn waste materials on site.

.6 Make arrangements with and obtain permits from authorities having
jurisdiction for disposal of waste and debris.

4 Remove stains, spots, marks and dirt from compl eted work.
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CLEANING

14

Waste

Management And
Disposal

Part 2
2.1

Products
Not Used

Part 3
3.1

Execution
Not Used

10
A1

Inspect finishes, fitments and equipment and ensure specified
workmanship and operation.

Broom clean exterior walks, steps and surfaces; rake clean other
surfaces of grounds.

Remove dirt and other disfiguration from exterior surfaces.

Sweep clean paved areas.

Separate waste materials for reuse and recycling in accordance with
Section 01 74 19 - Waste Management And Disposal.

Not Used.

Not Used.

END OF SECTION
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11 Related Work A Refer to every technical section for waste management and disposal.

12 Definitions A Waste Audit (WA): relates to projected waste generation. Involves

controlled separation of waste.

2 Waste Reduction Workplan (WRW): awritten report which
addresses opportunities for reduction, re-use or recycling of
materials.

3 Materials Source Separation Program (M SSP): consists of a series
of ongoing activities to separate re-usable and recyclable waste
material into material categories from other types of waste at point
of generation

13 Materials Source .1 Before project start-up, prepare Materials Source Separation
Separ ation Program. Provide separate containers for re-usable and/or recyclable
materials of the following:

Gypsum board.

Metals.

Wood.

Plastics.

5 Other materials asindicated in technical sections.

Mwiek

2 Implement Materials Source Separation Program for waste
generated on project in compliance with approved methods and as
approved by Departmental Representative.

3 Locate containersin locations, to facilitate deposit of materias
without hindering daily operations.

4 L ocate separated materials in areas which minimize material
damage.

14 Diversion of A Create alist of materials to be separated from the general waste
Materials stream and stockpiled in separate containers, to the approval of the
Departmental Representative and consistent with applicable fire
regulations.

A Mark containers.
2 Provide instruction on disposal practices.

15 Storage, A Do work in compliance with Waste Reduction Workplan.
Handling and 2

oS Handle waste materials not re-used, salvaged, or recycled in
Application

accordance with appropriate regulations and codes.

3 Materials in separated condition: collect, handle, store on site, and
transport off-site to an approved and authorized recycling facility.
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4 Materials must beimmediately separated into required categories
for re-use or recycling.

5 Unless specified otherwise, materials for remova become the
Contractor's property.

.6 On-site sale of salvaged/recyclable material is not permitted.

7 Provide Departmental Representative with receipts indicating
guantity of material delivered to landfill.

.8 Provide Departmental Representative with receipts indicating
guantity and type of materials sent for recycling.

END OF SECTION
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CLOSEOUT PROCEDURES

Part 1 General

1.1 Related A Section 01 78 30 — Closeout Submittals.

Requirements

Section 01 74 10 — Cleaning.

Section 01 74 19 — Waste Management and Disposal.

12 Administrative A Acceptance of Work Procedures:

Requirements 1

Contractor's Inspection: Contractor: conduct inspection of
Work, identify deficiencies and defects, and repair as required
to conform to Contract Documents.

A Notify Departmental Representative in writing of
satisfactory completion of Contractor's inspection and
submit verification that corrections have been made.

2 Request Departmental Representative’s inspection.

Departmental Representative’s Inspection:

A Departmental Representative and Contractor to inspect
Work and identify defects and deficiencies.

2 Contractor to correct Work as directed.

Completion Tasks: submit written certificates in English that
tasks have been performed as follows:

A Work: completed and inspected for compliance with
Contract Documents.

2 Defects: corrected and deficiencies completed.
3 Work: complete and ready for final inspection.
Final Inspection:

A When compl etion tasks are done, request final
inspection of Work by Departmental Representative and
Contractor.

2 When Work incompl ete according to Departmental
Representative, complete outstanding items and request
re-inspection.

Declaration of Substantial Performance: when Departmental
Representative considers deficiencies and defects corrected and
requirements of Contract substantially performed, make
application for Certificate of Substantial Performance.

Commencement of Lien and Warranty Periods. date of Owner's
acceptance of submitted declaration of Substantial Performance
to be date for commencement for warranty period and
commencement of lien period unless required otherwise by lien
statute of Place of Work.

Final Payment:
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CLOSEOUT PROCEDURES

13

Final Cleaning

Part 2
2.1

Products
Not Used

Part 3
31

Execution
Not Used

A When Departmental Representative considers final
deficiencies and defects corrected and requirements of
Contract met, make application for final payment.

2 When Work deemed incomplete by Departmental
Representative, complete outstanding items and request
re-inspection.

.8 Payment of Holdback: after issuance of Certificate of
Substantial Performance of Work, submit application for
payment of holdback amount in accordance with contractual
agreement.

Clean in accordance with Section 01 74 11 - Cleaning.

A Remove surplus materials, excess materials, rubbish, tools and
equipment.

Waste Management: separate waste materials for reuse and recycling in
accordance with Section 01 74 19 - Waste Management and Disposal.

Not Used.

Not Used.

END OF SECTION
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CLOSEOQOUT SUBMITTALS

1.1 Submission

1.2 Format

1.3 Contents, Each
Volume

Prepare instructions and data by personnel experienced in
maintenance and operation of described products.

Revise content of documents as required before final submittal.
Phasing of submission:

A 2 weeks before substantial performance of the work for
Phase 1 construction, submit to Departmental
Representative 4 final copies of operation and
mai ntenance manuals.

2 2 weeks before substantial performance of the work for
Phase 2 construction, submit to Departmental
Representative 4 final copies of Phase 2 supplements to
operation and maintenance manuals.

Ensure spare parts, maintenance materials and special tools
provided are new, neither damaged nor defective, and of same
quality and manufacture as products provided in work.

If requested, furnish evidence as to type, source and quality of
products provided.

Defective products will be rejected, regardless of previous
inspections. Replace products at own expense.

Organize datain the form of an instructional manual.

Binders: vinyl, hard covered, 3"D" ring, loose leaf 219 x 279
mm with spine and face pockets.

Cover: identify each binder with type or printed title "Project
Record Documents’; list title of project and identify subject
matter of contents.

Arrange content by systems under section numbers and
sequence of Table of Contents.

Provide tabbed fly leaf for each separate product and system,
with typed description of product and major component parts of
equipment.

Text: manufacturer's printed data, or typewritten data.

Drawings: provide with reinforced punched binder tab. Bind in
with text; fold larger drawings to size of text pages.

Table of Contents — provide the following:

A Title of project.
2 Date of submission.
3 Names, addresses, and tel ephone numbers of Consultant
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1.4 As-built
Documents
15 SpareParts

and Contractor with name of responsible parties.

4 Schedule of products and systems, indexed to content of
volume.

For each product or system, list names, addresses and telephone
numbers of subcontractors and suppliers, including local source
of supplies and replacement parts.

Product data: mark each sheet to clearly identify specific
products and component parts, and data applicable to
installation. Delete inapplicable information.

Drawings. supplement product datato illustrate rel ations of
component parts of equipment and systems, to show control and
flow diagrams.

Contract drawings and shop drawings: legibly mark each item
to record actua construction, including:

A Measured |locations of internal utilities and
appurtenances, referenced to visible and accessible
features of construction.

2 Field changes of dimension and detail.

3 Changes made by change orders.

4 Details not on origina Contract drawings.

5 References to related shop drawings and modifications.

Contract Specifications: legibly mark each item to record
actual "Workmanship of Construction”, including:

1 Manufacturer, trade name, and catal ogue
number of each "Product/Materia" actually
installed, particularly optiona items and
subgtitute items.

2 Changes made by addenda and change orders.
As-built information:

A Record changesin red ink.

2 Mark on 1 set of drawings, specifications and shop
drawings at completion of project and, before final
inspection, neatly transfer notations to second set.

3 Provide 1 set of CD'sin AutoCAD 14 file format with
al as-built information on the CD's.

Submit all setsto the Departmental Representative.

Provide spare parts in quantities specified in individual
specification Sections.
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1.6 M aintenance
Materials

17 Special Tools

1.8 Warranties,
Bonds, Test Reports,
I nspection Reports

o u d w

Provide items of same manufacture and quality asitemsin
work.

Deliver to on-site location as directed; place and store.

Receive and catalogue all items. Submit inventory listing to the
Departmental Representative. Include approved listingsin
maintenance manual .

Obtain receipt for delivered products and submit to
Departmental Representative.

Provide maintenance and extra materials in quantities specified
inindividual specification sections.

Provide items of same manufacture and quality asitemsin
work.

Deliver to on-site location as directed; place and store.

Receive and catalogue all items. Submit inventory listing to the
Departmental Representative. Include approved listingsin
mai ntenance manual .

Obtain receipt for delivered products and submit to
Departmental Representative.

Provide special toolsin quantities specified in individual
specification Sections.

Provide items with tags identifying their associated function and
equipment.

Deliver to location as directed; place and store.
Receive and catalogue all items.
Submit inventory listing to the Departmental Representative.

Include approved listings in mai ntenance manual.

Separate each Document with index tab sheets keyed to Table
of Contents listing.

List subcontractor, supplier and manufacturer with name,
address, and telephone number of responsible principal.

Obtain Warranties, Bonds, Test Results, Inspection Reports
executed in duplicate by subcontractors, suppliers,
manufacturers, and inspection agencies within 10 days after
completion of the applicable item of work.

Except for items put into use with the Departmental
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Representative's permission, leave date of beginning of time of
warranty until the date of substantial performance is determined.

5 Verify that documents are in proper form, contain full
information, and are notarized.

Co-execute submittals when required.
Retain warranties and bonds until time specified for submittal.

19 Completion A Submit awritten certificate that the following have been

performed:

A Work has been completed and inspected for
compliance with the Contract documents.

2 Defects have been corrected and deficiencies
have been completed.

2 Work is complete and ready for final inspection.

END OF SECTION
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