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PART 1 - GENERAL

11
Document priority

12
Work covered by contract
documents

13
Work scheduling

For all conflicting conditions or requirements between PWGSC'’s general conditions and
complementary general conditions, general conditions prevail. Furthermore, sections from
Division 01 prevail on technical sections from other divisions in project specifications.

The work consists of replacement of the elevator at the Canadian Space Agency.

This is the demolition of two existing lift platforms and the construction of a new elevator
and other related work. The scope of work includes the services necessary connections,
testing and commissioning.
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2
3
4
5
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Site preparation;

Installation of temporary protection and temporary installations;

Construction of a ramp for disabled persons (for the duration of work);
Demolition, construction and resurfacing prescribed in plans and specifications;
All construction required to complete the work without fault;

Coordinate logistics jobs based on scheduling.

* Refer to plans and specifications to determine the full scope of work.

Unless otherwise indicated,

1

Work carried out in two phases, limits see drawings.
Scheduling, see section 01 32 18E and Ministerial representative’s instructions.

The work site is inside the occupied building. The area bounded by the site will be
fully available to the contractor

Since the site is still in operation, services will remain active at all times and free
lanes for local traffic.

Steps to foresee (list not exhaustive):

1 Overall coordination and detailed.
2 Submission of detailed work schedule for approval.
3 Delivery schedule for submission of shop drawings, data sheets and

samples for approval.

Manufacturing according to documents reviewed and approved.
Mobilization on the site according to the approved schedule.
Install temporary services.

N o o

Delivery of products and materials according to the approved schedule.
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14
Site use by contractor

15
Site occupancy by Ministerial
representative

PART 2 - PRODUCTS

2.1
Not applicable

PART 3 — EXECUTION

31
Not applicable

.10

A1

Demolition / construction on the site according to the approved schedule.

Detailed inspection work by the Contractor and correction of all defects
apparent even before notify in writing the designated professionals of
completion.

Correction of defects identified by the Ministerial representative and / or
professional and other competent authorities, within the time required.

Decommissioning, compliance certificates and documents management.

Work will be performed in accordance with the requirements listed in other
sections and to comply with the deadline imposed.

Always maintain access for the fight against fire; also maintain the means to fight
against fire.

Except if otherwise noticed, use of site by contractor is restricted to work,
storage and access area. Work area needs to be surrounded by metal site fences.

Site use must be coordinated with Ministerial representative’s instructions.

Find extra work or storage area required for completion of work included in
contract. Contractor must pay all cost related to these areas.

Not applicable.

Not applicable.

Not applicable.
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